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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11 and FY 2011-12. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of March 22, 2012, 58 projects totaling 
$84,261,000 have been awarded and time extension requests have been approved for 11 projects.  
These 11 projects are on track for award by the deadlines indicated in their approved extension 
requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission has allocated $44,295,000 to construct 29 locally-administered 
STIP projects.  As of March 22, 2012, five projects totaling $3,859,000 have been awarded and 
time extension requests have been approved for two projects.  These two projects and the 
remaining 22 projects are on track for award. 
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 0 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 9 1 1 1 8 
May 2011 8 $4,994 8 0 0 2 6 
June 2011 25 $13,453 16 0 9 0 15 

TOTAL 71 $94,213 58 2 11 5 43 

 
 

 
 
 
FY 2011-12 Allocations  

 
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 3 0 2 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 0 0 1 0 0 

December 2011 7 $4,666 0 0 7 0 0 

January 2012 7 $5,089 0 0 7 0 0 

February 2012 7 $13,614 0 0 7 0 0 

TOTAL 29 $44,295 5 0 24 0 5 

 
 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline  Allocation Amount   Project Status 
San Mateo 
City/County 
Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Vallejo Downtown Vallejo Pedestrian 
Enhancement 

04-5152J 24-Mar-11 30-Jun-12 (4)  $412,000  The project will be awarded 
by the extended deadline. 

Tehama County Lake California Drive Bikeway 02-2428 23-Jun-11 30-Jun-12 (2)  $276,000  The project will be awarded 
by the extended deadline. 

City of Dorris Dorris Centennial Welcome Plaza 02-2476 23-Jun-11 30-Jun-12 (2)  $92,000  The project will be awarded 
by the extended deadline. 

City of Kingsburg Sierra Avenue Median 06-B002J 23-Jun-11 30-Jun-12 (4)  $339,000  The project will be awarded 
by the extended deadline.

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (3)  $199,000  The project will be awarded 
by the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (3)  $167,000  The project will be awarded 
by the extended deadline.

City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 30-Sep-12 (4)  $551,000  The project will be awarded 
by the extended deadline.

City of Brea East Birch Street Median Enhancements 
Phase 1 

12-2135O 22-Jun-11 30-Jun-12 (4)  $500,000  The project will be awarded 
by the extended deadline.

City of Brea East Birch Street Median Enhancements 
Phase 2 

12-2135P 22-Jun-11 30-Jun-12 (4)  $500,000  The project will be awarded 
by the extended deadline.

City of Newport 
Beach 

Bristol Street North Landscape 
Improvements 

12-2135R 22-Jun-11 30-Jun-12 (2) $347,000 
 
 The project will be awarded 

by the extended deadline. 
Tulare County Road 80 Widening (Phase 3) project 06-6414A 10-Aug-11 31-May-12 (5) $16,280,000 

 
 The project will be awarded 

by the extended deadline. 
City of Santa Ana Pacific Electric Bicycle Trail project 12-2135T 10-Aug-11 30-Apr-12 (5) $286,000 

 
 The project will be awarded 

by the extended deadline. 
City of Milpitas Escuela Parkway Pedestrian and Bike 

Enhancement 
04-2255F 27-Oct-11 30-Apr-12 $501,000 

 
 The project will be awarded 

by the deadline. 
Grand Total     $25,720,000   

(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in December 2011 (Waiver-11-61). 
(3) This extended deadline was approved in January 2012 (Waiver-12-02). 
(4) This extended deadline was approved in January 2012 (Waiver-12-06). 
(5) This extended deadline was approved in February 2012 (Waiver-12-07). 
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