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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreement for the I-215 Bi-County HOV Gap Closure project (PPNO 0041G) in San Bernardino and 
Riverside Counties. 
 
ISSUE: 
 
The Department, the San Bernardino Associated Governments (SANBAG) and the Riverside County 
Transportation Commission (RCTC) propose to amend the CMIA baseline agreement for the I-215 
Bi-County HOV Gap Closure project (PPNO 0041G) to update the project funding plan and the 
delivery schedule. 

 
BACKGROUND: 
 
The project, located across the county line between San Bernardino and Riverside Counties, will 
construct approximately 7.5 miles of high occupancy vehicle (HOV) lanes in each direction of the 
I-215.  The project limits are from the SR-91/SR-60/I-215 Interchange in Riverside County to the 
West Orange Show Road/South Auto Drive in San Bernardino County.  The project scope also 
includes the replacement of the Burlington Northern Santa Fe (BNSF) Overhead structure and the 
bridge widening over the Union Pacific Railroad (UPRR) lines.  Once constructed, this project will 
complete approximately 70 miles of the HOV lane system on I-125 and SR-91, from San Bernardino 
to Artesia in Los Angeles County.  
 
Increase in construction costs 
 
The preliminary design for the BNSF Overhead structure had assumed a single steel girder to replace 
the existing structure.  Because of a large skew angle and a longer span length, the type of structure 
was changed to a steel truss.  In addition, due to the limited available space in the freeway median, it 
was determined that three single track bridges will be required instead of a single structure that 
would have accommodated all three tracks.  These changes have resulted in an increase in 
construction capital from $134,850,000 to $139,063,000; an increase of $4,213,000, and 
construction support from $13,484,000 to $16,270,000; an increase of $2,786,000. 
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Update project funding plan 
 
The cost-sharing between RCTC and SANBAG has been revised after completion of the design 
plans.  The preliminary project cost had been split based on the number of miles of roadway 
improvements in each county.  After completion of the design plans, the construction quantities were 
segregated by each county.  The cost sharing is now based upon actual physical improvements in 
each county.  As a result, RCTC contribution has been reduced by $8,039,000. These savings will go 
back to the Riverside County’s future programming shares.  SANBAG is proposing to use a 
combination of Regional Improvement Program (RIP) funds and local funds to cover the increase in 
its share of project cost. 
 
In addition SANBAG is proposing to remove the Regional Surface Transportation Program (STP) 
funds from this project and replace with an equal amount of Congestion Mitigation and Air Quality 
(CMAQ) funds. 
 
Update delivery schedule  
 
The completion of the design review process has taken longer than planned due to the large size of 
the design package that consists of more than 1500 plan sheets.  In addition, the project construction 
duration has increased by 19 months due to the following reasons: 

• Change in type of structure for the BNSF Overhead - The original project schedule was 
developed very early in the Environmental (PA&ED) phase.  As described above, the 
structure type was changed during the design phase.  This change in structure type requires 
an off-site fabrication and transport to the project site resulting in additional construction 
time. 

• Detour for and BNSF and UPRR tracks - A viaduct structure is needed for the construction of 
the detour (shoofly) for the BNSF lines.  BNSF has approximately one mile of mainline track 
that will be realigned to allow for the new structures.  A shoofly is also required for the 
widening of the I-215 Bridge adjacent to the UPRR tracks.  

• Pavement rehabilitation project - A State Highway Operation and Protection Program 
(SHOPP) funded pavement rehabilitation project lies within the limits of this CMIA project. 
Combining the SHOPP project with this CMIA project for construction purposes will result 
in savings in contract administration costs, better traffic controls and less impacts to the 
traveling public. 

 
The updated schedule for the key delivery milestones is tabulated below. 

 
Milestone Baseline Proposed 

End Right of Way Mar 2012 Mar 2012 
Ready-to-List (RTL) Mar 2012 Apr 2012 
Begin Construction Aug 2012 Aug 2012 
End Construction Aug 2014 Mar 2016 
Begin Closeout Sep 2014 Mar 2016 
End Closeout Sep 2016 Mar 2018 
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A concurrent request for allocation of funds for the I-215 Bi-County HOV Gap Closure project is 
also included as part of this month’s Commission agenda. 

 
RESOLUTION CMIA PA-1112-033 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account (CMIA) baseline agreements for the I-215 Bi-County HOV Gap 
Closure project (PPNO 0041G) in accordance with the information described above and illustrated 
in the following table. 
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REVISE: I-215 HOV Bi County HOV Gap Closure project (PPNO 0041G) 
 

16,270 10,212 139,063 6,120
2,786

Proposed184,694 6,120 23,241 155,333  13,029  

13,029  134,850 6,120
0  0 4,213 0

  

 

 13,484
Change 6,999 0 0 6,999   

10,212
 

0
 11,223

Total
Existing 177,695 6,120 23,241 148,334

Proposed 15,460   15,460    
0

 4,237   

11,223
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4,23715,460
State Bond - Corridor Mobility Improvement Account (CMIA)                             

  0  

Existing 15,460

 Proposed 0   0    

34,850
(34,850)Change

 
(34,850) (34,850)

  
Regional Surface Transportation Program (STP)                                    
Existing 34,850 34,850

Proposed 47,040 4,815 5,447 36,778    
0 8,724 0

5,447 36,778 4,815  
Change 8,724 0 0 8,724

5,447 28,054 4,81528,054
Local Funds (Measure I) - SANBAG                           

   1,305

Existing 38,316 4,815 5,447

 Proposed 1,305 1,305      
0

1,305
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0 0
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 10,844
3,283

 3,283
0

Proposed 50,459  15,609 34,850  4,765 31,567  
0 31,567Change 34,850 0 34,850
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Congestion Mitigation Air Quality (CMAQ)                                    
Existing 15,609 15,609 00

4,961    

4,765 0

  Proposed 4,961   4,961   
Change 0 0

4,961
0

Interregional Improvement Program (IIP)                                     
Existing 4,961 4,961

       51,403  51,403  
6,314

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

6,314

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

0.0 (Riv) 5.1 (SBd) 215

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED
Regional Improvement Program (RIP) - SANBAG
Existing 45,089 45,089

Description:

San Bernardino Associated Governments
I-215 HOV Bi County Gap HOV Closure 
In Riverside and San Bernardino Counties, from 91/60/215 interchange to south of 215/Orange Show Road 
Construct one HOV lane in each direction.                                                                                   

RTPA/CTC:
Project Title:

Change
Proposed

6,314
51,403

0041G 0M940

PA&ED
R/W

SANBAG
SANBAG

8
Route/Corridor

45,089

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COSan Bernardino/    

Riverside

PM Ahead

Department
DepartmentAB 3090

AB 3090 PS&E
CON

Regional Improvement Program (RIP) - RCTC
Existing 22,105 2,185 19,920 17,659 2,185 2,261
Change (8,039) 0 (8,039) (7,542) 0 (497)
Proposed 14,066  2,185 11,881   1,764  10,117  2,185  
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