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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the State Route 32 (SR32) Widen Phase 1 project (PPNO 2107) in 
Butte County. 
 
ISSUE: 
 
The Department and the City of Chico (City) propose to amend the CMIA baseline agreement for 
the State Route 32 Widen Phase 1 project (PPNO 2107) to update the project schedule for 
construction milestone dates. 
 
BACKGROUND: 

 
The SR32 Widen Phase 1 project originally proposed to widen SR32 from SR99 (PM10.1) to east of 
Forest Avenue (PM11.1).  The project is needed to improve traffic operations on a portion of SR32 
in an urbanized area of Chico feeding SR99. The completed improvements will mitigate queues of 
traffic, relieve congestion, increase capacity, and improve safety. The project was programmed at the 
Commission’s May 2010 meeting to be funded with a combination of Corridor Mobility 
Improvement Account funding and local funding. A construction allocation was approved by the 
Commission at its August 2011 meeting; however a contract award has been delayed due to a recent 
court decision which affected the project funding. 
 
Schedule Revisions: 
 
The schedule changes are needed as a result of the recent California Supreme Court decision that 
eliminated all re-development agencies and related funding, impacting the City’s financial plan for 
the SR32 Widen Phase 1 project.  Additional time to award the contract is needed for the City to 
revise its financial plan in which the City will re-allocate City development impact fees and gas tax 
revenues to the project.  Once the revised financial plan has been approved by the City Council, the 
City Manager will be able to move forward with awarding the contract which is anticipated by June 
30, 2012. 
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The revised project baseline schedule is shown in the following table:  
 

Project Milestone Baseline Proposed 
End Environmental Phase Sep. 2010 No Change 
Begin Design Phase Jan. 2010 No Change 
End Design Phase Feb. 2011 No Change 
Begin Right of Way Phase July 2010 No Change 
End Right of Way Phase Oct. 2010 No Change 
Begin Construction Phase Apr. 2011 June 2012 
End Construction Phase Nov. 2012 Nov. 2013 
Begin Closeout Phase Nov. 2012 Nov. 2013 
End Closeout Phase May 2013 May 2014 

            
RESOLUTION CMIA-PA-1112-034 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the State Route 32 (SR32) Widen Phase 1 
project (PPNO 2107) in Butte County with the information described above.  
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