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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  
2010-11 and FY 2011-12. 

 
In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of May 2, 2012, 316 projects 
totaling $1.81 billion have been awarded.  Contracts for four projects have not yet been awarded while 
funding for two projects have lapsed.    
 
In FY 2011-12, the Commission has voted 248 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of May 2, 2012, 175 projects totaling $1.95 billion have been 
awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 53 1 $244,808 4 41 46 

TOTAL 322 $2,495,816 316 2 $1,811,159 4 227 283 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
 
 
FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 88 1 $1,440,421 1 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 16 0 $145,026 2 9 16 

December 2011 22 $265,082 21 0 $158,279 1 21 21 

January 2012 28 $274,056 18 0 $100,256 10 18 18 

February 2012 9 $155,085 3 0 $13,264 6 3 3 

March 2012 33 $228,841 10 0 $22,129 23 10 10 

April 2012 30 $793,956 1 0 $900 29 1 1 

TOTAL 248 $3,824,156 175 1 $1,948,325 72 117 166 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2010-11 Project Allocation Status 
 

Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

04-0104* 4A070 ALA-580 In and near the city 
of Livermore, 
construct Truck 
Climbing Lane, 
rehabilitate 
pavement and 
construct retaining 
walls. 

22-Jun-11 30-Jun-12(1) $48,959 Bids opened 4/25/12.  
Pending award.   

04-0137B* 4S260 ALA-580 22-Jun-11 30-Jun-12(1) $12,920 

07-3037** 22830 LA-710 At the Port of Long 
Beach, at the 
terminus of the I-
710 freeway.  
Replace existing 
bridge. 

22-Jun-11 30-Jun-12(1) $299,795 Delay to award due to 
evaluation and approval of 
Alternative Technical 
Concepts (ATCs).   

07-4425** 28860 LA-710 22-Jun-11 30-Jun-12(1) $170,205 

 
*    The two voted projects are combined for construction purposes. 
**  Same project voted with multiple funding source. 
(1) Extended deadline approved on January 25, 2012 (Waiver-12-04). 

 
 
 
 
 
FY 2011-12 Project Allocation Status 
 

Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

08-0188Y 39471 SBD-18 Landscape 
mitigation project. 

10-Aug-11 31-Aug-12(2) $100 No bids were received. 
Project will be re-advertised. 

03-4895 33382 PLA-65 Construct 
Southbound Lanes 
with Hot Mix 
Asphalt. (CMIA) 

27-Oct-11 31-Dec-12 $17,750 Bids opened 4/11/12. 
Pending award. 

04-2177A 2E230 CC-VAR Replace approach 
slabs and joint seals, 
and treat bridge 
deck. 

27-Oct-11 30-Apr-12 $1,702 Bids opened 1/31/12. 
Pending award. Concurrent 
time extension is being 
requested. 

10-9940C 0A872 STA-219 Widening and 
intersection 
improvement. 

15-Dec-11 30-Jun-12 $23,760 Bids opened 5/1/12.  
Pending award. 

  
(2) Extended deadline approved on March 29, 2012 (Waiver-12-12). 
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