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ANNUAL STATUS REPORT ON THE NON-TOLL SEISMIC RETROFIT PROGRAM

SUMMARY::

Pursuant to Section 188.5(g) of the Streets and Highways Code, effective January 1, 2004, the
California Department of Transportation (Department) shall provide quarterly seismic retrofit reports
to the California Transportation Commission (Commission). Effective January 1, 2012, with the
passage of Assembly Bill (AB) 957 (Chapter 536, Statutes of 2011 — The Transportation Omnibus
Bill), there will be a change in the legislation that no longer requires the Department to submit
quarterly seismic retrofit reports.

The third quarter report submitted to the Commission at the December 2011 meeting closed out the
Non-Toll Seismic Safety Retrofit report. However, the Department has agreed to report to the
Commission on an annual basis the status of the remaining three bridges in the Non-Toll program.

BACKGROUND:

Assembly Bill (AB) 144 (Chapter 71, Statutes of 2005), which amended Section 188.5 (g) of the
Streets and Highways Code required the Department beginning January 1, 2004, to provide quarterly
reports to the transportation committees of both houses of the Legislature and to the Commission for
the Non-Toll Seismic Retrofit Program

Effective January 1, 2012, with the passage of AB 957 (Chapter 536; Statutes of 2011), Section
188.5(g) of the Streets and Highways Code was amended to no longer require the Department to
submit these reports.

There are 1,151 bridges in the Phase 2 program. 1,148 bridges are completed, and three bridges are
under construction. The status of the three bridges under construction is as follows:

Location Percent Target Construction
Work Completion Budget
Completed Date (SHOPP¥*)
Ala-880 in Oakland at 5™ Avenue 55 May 2014 S 95.9 million
Ala-880 in Oakland at High Street 67 Jan 2013 S 59.9 million
LA-47 in Long Beach at Schuyler Heim Bridge 10 May 2017 $181.2 million

* The cost to replace these bridges was beyond the scope and budget of the seismic program, therefore these projects were
funded with SHOPP program funds.
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The total program budget is $1.350 billion dollars. To date, $1,325 billion has been expended.
There is a balance of approximately $25 million left in the program. The remaining seismic program
commitments for funding are as follows:

Location Seismic Work Committed
Program
Budget
Ala-880 in Oakland at 5™ Avenue S4 million | Finish Right of Way Acquisition
Hum 101 Ten Mile Bridge Mitigation S5 million | Support and Capital for mitigation
Work contract to be delivered late 2012.

The remaining work committed for seismic program funding does not impact completion of the bridges under construction.
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