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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11, FY 2011-12 and FY 2012-13. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of September 25, 2012, 66 projects totaling 
$86,578,000 have been awarded and time extension requests have been approved for three 
projects.  These three projects are on track for award by the deadlines indicated in their approved 
extension requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of September 25, 2012, 26 projects totaling $43,066,000 have been awarded, five 
projects have been approved for a time extensions and concurrent time extensions are being 
requested for two projects.  In addition, three projects have requested time extensions at the 
September 2012 Commission meeting.  One project (PPNO 06-B002P) has lapsed.  The remaining 
40 projects are on track for award.   
 
In FY 2012-13, the Commission has allocated $6,577,000 to construct nine locally-administered 
STIP projects.  As of September 25, 2012, no projects have been awarded. 
 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 1 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 23 0 2 1 16 

TOTAL 71 $94,213 66 2 3 8 42 

 
FY 2011-12 Allocations  

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 5 0 0 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 1 0 0 0 1 

December 2011 7 $4,666 5 1 1 0 5 

January 2012 7 $5,089 5 0 2 1 4 

February 2012 7 $13,614 5 0 2 2 3 

March 2012 3 $2,633 1 0 2 0 1 

April 2012 8 $4,644 2 0 6 1 1 

May 2012 7 $6,191 0 0 7 0 0 

June 2012 30 $47,419 0 0 30 0 0 

TOTAL 77 $105,182 26 1 50 4 20 
 

FY 2012-13 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2012 0 $0 0 0 0 0 0 
August 2012 9 $6,577 0 0 9 0 0 

TOTAL        9     $6,577         0           0       9          0           0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline
Allocation 

Amount   Project Status 
San Mateo City / 
County Association 
of Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (2)  $199,000  The project will be awarded 
by the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (2)  $167,000  The project will be awarded 
by the extended deadline.

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (3) $494,000 
 
 The project will be awarded 

by the extended deadline. 
City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Mar-13 (4) $140,000 

 
 The project will be awarded 

by the extended deadline. 
Ventura County 
Transportation 
Commission 

Piru Commuter Bicycle Path project 07-3565I 25-Jan-12 31-Mar-13 (4) $479,000 
 
 The project will be awarded 

by the extended deadline. 

City of Bakersfield Landscape Improvements on Stockdale 
Highway 

06-6560 23-Feb-12 28-Feb-13 (4) $120,000  The project will be awarded 
by the extended deadline.

City of Laguna 
Woods 

El Toro Road/Aliso Creek Road Phase 
II Bicycle and Pedestrian Enhancement 

12-2135W 23-Feb-12 31-Dec-12 (4) $500,000  The project will be awarded 
by the extended deadline.

San Francisco 
DPW 

Arelious Walker Stairway Improvement 
project 

04-9098J 29-Mar-12 30-Sep-12 $918,000  A 3-month extension was 
requested at the September 
meeting. 

Los Angeles County Vermont Avenue Median Landscaping 
– Phase II project 

07-4094 29-Mar-12 30-Sep-12 $1,575,000  A 4-month extension was 
requested at the September 
meeting. 

University of 
California at Davis 

UC Davis Hutchinson Corridor project  03-3193 26-Apr-12 
 

31-Oct-12 $1,455,000  A concurrent 3 month 
extension is being requested

City of El Cerrito Improvements to Moeser and Ashby 
Pedestrian 

04-2025F 26-Apr-12 
 

31-Oct-12 $977,000  The project will be awarded 
by the deadline.

City of Mill Valley Sycamore Avenue Improvement project 04-2127R 26-Apr-12 
 

31-Oct-12 $282,000  A concurrent 12 month 
extension is being requested

San Francisco DPW Point Lobos Streetscape Improvement 
project 

04-9098H 26-Apr-12 
 

31-Oct-12 $408,000  A 6-month extension was 
requested at the September 
meeting.

City of Laguna Beach Broadway Gateway Beautification 
project 

12-2135X 26-Apr-12 
 

31-Oct-12 $489,000  The project will be awarded 
by the deadline.

City of Mission Viejo Marguerite Parkway Median 
Island/Civic Center project 

12-2135Y 26-Apr-12 
 

31-Oct-12 $418,000  The project will be awarded 
by the deadline.

Shasta County East Redding Bike Lanes – Phase 2 02-2490 23-May-12 30-Nov-12 $2,294,000  The project will be awarded 
by the deadline.

City of Gilroy Gilroy School Crossing, Sidewalks and 
Bike Lanes 

04-2255H 23-May-12 30-Nov-12 $697,000  The project will be awarded 
by the deadline.

City of Los Altos SR2 Los Altos Hills School Project 04-2255G 23-May-12 30-Nov-12 $800,000  The project will be awarded 
by the deadline.

Kern County Kernville Walkable Communities 
Pedestrian Improvements 

06-6556 23-May-12 30-Nov-12 $775,000  The project will be awarded 
by the deadline.

Mono County School Street Plaza Project 09-2523 23-May-12 30-Nov-12 $225,000  The project will be awarded 
by the deadline.

City of Stockton Airport Way Streetscape/Beautification 
Project 

10-0205 23-May-12 30-Nov-12 $900,000  The project will be awarded 
by the deadline.

City of Dana Point Pacific Coast Highway Median 
Enhancement, Phase III project 

12-2135Z 23-May-12 30-Nov-12 $500,000  The project will be awarded 
by the deadline.

Grand Total     $20,082,000   

(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in January 2012 (Waiver-12-02). 
(3) This extended deadline was approved in June 2012 (Waiver-12-45) 
(4) This extended deadline was approved in Aug 2012 (Waiver-12-54) 
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