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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT AND 

CORRIDOR MOBILITY IMPROVEMENT ACCOUNT PROJECT BASELINE AMENDMENT 
RESOLUTION FA-12-16  

                  RESOLUTION CMIA-PA-1213-17, AMENDING RESOLUTION CMIA-AA-1112-015   
 

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $840,000 in State Transportation Improvement 
Program (STIP) funds ($420,000 Regional Improvement Program [RIP] and $420,000 Interregional 
Improvement Program [IIP]) and amend the Proposition 1B Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the La Barr Meadows Widening Project (PPNO 4107) in Nevada 
County.   
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $420,000 from the Regional Improvement Program and $420,000 from the Interregional 
Improvement Program be allocated from the Budget Act Item of 2012, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 

Project 
Dist-Co-

Rte 

 
 
 

Funds 

Original 
Allocated 
Amount  

Current 
Allocation  

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above 
Current 

Allocation 
1 03-Nev-49 CMIA 

IIP 
$12,648,000 
$1,926,000 

$5,755,000 
$1,926,000 

$0 
$420,000 

$5,755,000  
$2,346,000 

0.0% 
21.8% 

  RIP $1,926,000 $1,926,000 $420,000 $2,346,000 21.8% 
  Total $16,500,000 $9,607,000 $840,000 $10,447,000 8.7% 

 Note:  Current CMIA allocation reflects allocation and award savings.  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO
Program/ 

Funding Year 
Budget Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects  Resolution FA-12-16 

1 
$840,000 

 
Department of 
Transportation 
Nevada CTC 

Nevada 
03-Nev-49 
9.7/R11.2 

 
 
 
 
 

 
La Barr Meadows Widening.  Near Grass Valley, 
from 0.7 mile north of Alta Sierra Drive to 0.5 mile 
south of Wellswood Way. Widen to 4 lane highway 
with continuous median lane. 
 
Outcome/Outputs: Number of new lane miles 
equal 2.8.  Improves travel time by 2,559 minutes 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $10,447,000 
 

 
03-4107 

CMIA / 2008-09 
804-0890 

ARRA 
20.20.721.000 

 
RIP / 2008-09 

304-6058 
TFA 

20.20.075.600 
 

IIP / 2008-09 
304-6058 

TFA 
20.20.025.700 

 
CMIA / 2009-10 

304-6055 
CMIA 

20.20.721.000  
 

RIP / 2011-12 
301-0042 

SHA 
20.20.075.600 

 
IIP / 2011-12 

301-0042 
SHA 

20.20.025.700 
0300000293 

4 
2A6904 

 
 
 

$2,000,000 
 

 
 
 

$1,926,000 
 
 
 
 

$1,926,000 
 
 
 
 

$3,755,000 
 

 
 
 
 
 
 
 
 
 

$420,000

$420,000

 

$2,000,000

$1,926,000

$1,926,000

$3,755,000

$420,000

$420,000

  
 

PROJECT DESCRIPTION:  
 
This project is located in Nevada County on Route 49 from 0.7 mile north of Alta Sierra Drive to 0.5 
mile south of Wellswood Way.  The project widens Route 49 to four lanes with a continuous median 
lane. 
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PROJECT LOCATION: 
 

 
Nevada County 

Project Location 

 
 

FUNDING STATUS 
 
The Commission allocated $12,648,000 of Proposition 1B CMIA funds and $1,926,000 RIP and $1,926,000 
IIP funds in January 2010.  The construction contract was awarded in May 2010 with an authorized budget of 
$9,607,000; comprised of $5,755,000 CMIA, $1,926,000 RIP and $1,926,000 IIP.  In November 2010, the 
Commission de-allocated $6,893,000 of CMIA.   
 
Construction is scheduled to be completed by July 2013.  However, an additional $840,000 is needed due to 
unforeseen and uncontrollable issues that developed during the life of this contract.  The increase is proposed 
to be funded by STIP – 50/50 RIP/IIP. 
 
REASONS FOR INCREASE 
 
A number of work items have led to cost overruns on this project.  These items include a new Construction 
General Permit (CGP) for storm water discharges, drainage system modifications, increased traffic handling 
and a low asphalt price index at time of contract award plus a few miscellaneous issues, as described below. 
 
New Construction General Permit - A new National Pollutant Discharge Elimination System (NPDES) 
General Permit for Storm Water Discharges Associated with Construction and Land Disturbance (Order No. 
2009-0009-DWQ), CGP, went into effective July 1, 2010, a month after the project was awarded.  The new 
CGP called for a recalculation of the project’s risk level.  The new calculation increased the risk level, 
resulting in more stringent storm water requirements and increased costs to the Department.  Cost to date: 
$322,500 (Costs continue at $15,000 per month.)   
 
Drainage Modifications - During construction several drainage systems experienced erosion problems on and 
off the State right of way.  Cost: $197,000 
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Increased Traffic Handling - This project constructs a new signalized intersection including two frontage roads 
to eliminate cross traffic from local residents and four mobile home facilities.  The project plans specified the 
signalized intersection to be operational in the last stage of construction.  During the early stages of 
construction it became evident that traffic wasn’t flowing through the intersection and frontage roads 
adequately, and changes needed to be implemented to achieve a serviceable intersection.  The traffic handling 
improvements implemented to improve safety through the un-signalized intersection and frontage roads for 
three stages of construction increased the construction cost.  Cost: $178,000 
 
Low Crude Oil Index at Bid - The crude oil index to compensate the contractor or credit the State for 
adjustments in crude oil cost fluctuations is based on the crude oil index at time of bid opening.  This project 
bid when the index was relatively low at 426.00.  Asphalt paving occurred when the index was as high as 
598.4 (Aug-Oct 2012).  Cost: $218,000 
 
Other additional costs    
 
The project has already issued a number of Contract Change Orders (CCOs) for items such as underground 
utility conflicts, man-made buried objects, temporary lighting, unsuitable material, signing omissions and 
changes, driveway changes and changes in county road conforms.  Cost: $445,700 
 
To fully deliver the original scope of work, it is anticipated that the final item work will exceed the Engineer’s 
Estimate.  Some of the major item increases include pipe culverts and concrete rock-slope protection:  Cost 
$202,200 
 
The project is also expected to have some Notice of Potential Claims (NOPCs).  Estimated Cost:  $69,700 
 
The Resident Engineer has also identified some extra work that will be needed to fortify existing areas to 
ensure a well functioning project free of excessive future maintenance needs.  This proposed work includes 
erosion control measures, shoulder stabilization, concrete rock-slope protection and various drainage 
modifications.  Cost: $224,100 
 

Summary of Increases 
 
 Total Cost Increase:  $1,857,200 
 Available Project Contingency Funds ($1,025,300)  
 Funding Request:    $  831,900 
 
For the reasons listed above, the Department requests supplemental funds in the amount of $840,000 in order 
to fully deliver the originally scoped project.   
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FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $840,000, to 

complete the construction contract. 
 
OPTION B: Deny this request.  Significant items of work will be deleted, including rubberized open 

graded asphalt which provides a quieter surface and safer ride during inclement 
weather; permanent thermoplastic traffic striping, which has greater longevity than 
traditional painted traffic striping; and culvert pipe liners, all of which are intended to 
minimize future maintenance costs.  This option does not deliver the full project 
benefits as committed in the approved CMIA baseline agreement. 

 
RECOMMENDED OPTION: 

 
The Department recommends that this request of $840,000, as presented in Option A above, be 
approved to close out the construction contract. 
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