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RESOLUTION FA-12-21 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $230,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for this previously voted project in order to close-out the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $230,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0042 to 
provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 01-Men-101 $2,647,000 $2,296,000 $2,719,000 $230,000 $2,949,000 8.5% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(6) Supplemental Funds for Previously Voted Projects Resolution FA-12-21 
1 

$230,000 
 

Department of 
Transportation 

Mendocino 
01-Men-101 

19.7/30.8 

 
In and near Ukiah, from El Roble Road to 
Route 20.   
Outcome/Output:  Install cable median barrier 
to reduce the number and severity of median 
related collisions within the project limits and 
to comply with the recommendations of the 
Median Barrier Monitoring Report. 
 
Supplemental Funds needed to close-out 
contract. 
 
Total Revised Amount: $2,949,000 
 

 
01-4519 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 
0100020107 

4 
499904 

 
SHOPP 
2012-13 

302-0042 
SHA 

20.20.201.010 

 
 
 
                                                                                                        

$20,500  
 

  $2,698,500 

 
 
 
 
      
 
 
 
 
 
 
 
 
 
           

$230,000 

 
 
 
 

$20,500 
 

$2,698,500 
 
 
 
 
 
 
 
 

$230,000 

 
PROJECT DESCRIPTION: 
 
This project is located in and near Ukiah, Mendocino County, from El Roble Road to Route 20.  This 
project installed a cable mesh barrier system to reduce the number and severity of collisions. 
 
PROJECT LOCATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



CHAIR AND COMMISSIONERS Reference No: 2.5e.(6)  
CALIFORNIA TRANSPORTATION COMMISSION March 5, 2013 

 Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

 
FUNDING STATUS: 
 
This SHOPP project was voted in August 2010 for $2,647,000 and awarded for $2,296,000 in 
December 2010.  The project is now completed, but there are insufficient funds to pay for the 
settlement of claims.  An additional $230,000 in supplemental funds is needed to close-out the 
contract and results in an overall increase of 8.5 percent over the current allocation. 
 

 
REASONS FOR COST INCREASE: 
 
The construction of this project is complete and the contract was accepted on February 2012.  
However, upon receiving the Proposed Final Estimate (PFE), the Contractor submitted exceptions to 
the PFE seeking compensation of an additional $330,000 for work done under change order. 
 
During construction, additional median emergency vehicle turnarounds and additional concrete weed 
mat were installed to enhance safety and reduce maintenance worker exposure to traffic.  The 
Contractor disagreed with the State on the adjustment of the quantity on roadway excavation and 
concrete weed mat, and claimed compensation for change in character of work.  A claim hearing was 
held in July 2012, with the Department, on the merit of the Contractor’s claim.  The Department has 
determined that the Contractor is entitled for $214,300 out of the $330,000 claimed.  The Department 
and the Contractor agreed to resolve the claim for $214,300, plus accrued interest.  Supplemental 
funds are necessary to pay the Contractor for arbitration claims settlement as described above and final 
contract close-out expenses such as the resident engineer’s office.  This request is in the best interest 
of the state. 
 
The Department is requesting an additional $230,000 to close-out this construction contract. 
 

 
FUNDING OPTIONS: 
 

OPTION A: Approve this request for supplemental funds, as presented above, for $230,000 to allow 
the close-out of this project.  

 
OPTION B: Deny this request and require the Contractor pursue payment from the Department through 

further legal action.  The Department has considered this option and determined that the 
future costs to resolve these issues would most likely be greater than the current request. 

 
 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $230,000, as presented in Option A above, be 
approved to allow the close-out of this project. 
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