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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
 

ISSUE: 
  
The Commission allocated $1,298,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with  
Section 14529.8 of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Irvine 
Orange County 
PPNO 12-2136A 
Campus Drive Off-Street Bikeway 
Project, TE Project 

 
  $355,000 

 
8/22/2012 
FP-12-07 
3 months 
5/31/2013 
Support 
 

 The City of Irvine (City) is requesting a three-month extension to the period of contract award for the Campus Drive Class I Off-Street 
Bikeway project.  The City has experienced delays in awarding the contract due to compliance with the new Disadvantaged Business 
Enterprise (DBE) Race Conscience requirements.  
 
The City advertised the project in early January 2013 and the bid closed on February 5, 2013.  The City originally anticipated advertising 
the project in December 2012 and awarding before the February 28, 2013 deadline.  However, the project’s timeline was interrupted by one 
month due to the shut down and start up procedure of the federal-aid system for the new Federal Fiscal Year in October 2012.  The City 
also experienced an additional one-month delay in complying with the new DBE requirements; thus delaying the approval of the E-76 from 
November 2012 to late December 2012.  The City is requesting one additional month to allow for any unforeseen issues such as bid 
protests.  Therefore, the City is requesting a three-month extension to May 31, 2013. 
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City of Santa Ana 
Orange County 
PPNO 12-2136B  
Flower Street Bike Trail Gap Closure 
TE Project 

 
  $500,000 

 
08/22/2012 
FP-12-07 
6 months 
08/31/2013 
Support 
 

 The City of Santa Ana (City) is requesting a six-month extension to the period of contract award for the Flower Street Bike Trail Gap Closure 
project.  The City has experienced delays in advertising and awarding the contract due to compliance with the new Disadvantaged Business 
Enterprise (DBE) Race Conscience requirements. 
 
The City originally submitted the construction allocation and E-76 requests in February 2012.  The construction allocation was originally 
scheduled for the May 2012 Commission meeting but was moved to the July 2012 Commission meeting due to the City’s fiscal year 
funding capacity.  The July 2012 meeting was subsequently cancelled.  The allocation was eventually approved at the August 22, 2012 
meeting for Federal Fiscal Year 2012-13 Transportation Enhancement funding.  As a result, the Disadvantaged Business Enterprise (DBE) 
and the Department’s Request for Action to proceed with the E-76 documents originally submitted by the City had to be revised to comply 
with the new federal fiscal year requirements and re-submitted.  The Department approved the E-76 for submittal to Federal Highway 
Administration on December 17, 2012.  The City is requesting three months to advertise and award the project, and an additional three 
months to address any unforeseen project addenda items, bid protests and/or re-bidding issues that may delay the project award.  Therefore, 
the City is requesting a six-month extension to August 31, 2013. 
 

 
3 

 

 

Orange County 
Orange County 
PPNO 12-2136C  
San Juan Creek Bikeway Trail 
Undercrossing of Pacific Coast 
Highway TE project 
 

 
  $443,000 

 
08/22/2012 
FP-12-07 
4 months 
06/30/2013 
Support 

 The County of Orange (County) is requesting a four-month extension to the period of contract award for the San Juan Creek Bikeway Trail 
Undercrossing of Pacific Coast Highway project.  The County has experienced delays in awarding the contract due to bid issues. 
 
The County advertised the project on December 19, 2012 and was scheduled to award on February 26, 2013.  However, upon an initial 
review, the top three bids appeared to have Disadvantaged Business Enterprise (DBE) compliance issues.  One of the bidders has requested 
documentation of the other contractors’ DBE compliance.  The County anticipates a bid protest to be submitted prior to the scheduled 
contract award date.  If this occurs, the County may need to reject all the bids and re-bid the project.  The County is requesting a four-month 
time extension to June 30, 2013 to re-advertise and award the project.  
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