
NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – May 7, 2013 in Los Angeles 

ESTIMATED TIMED AGENDA 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

March 5, 2013 

San Francisco, California 
  
 

 Monday, March 4, 2013 
 
  1:00 p.m.  Commissioners’ Retreat 
      Courtyard by Marriott Downtown 
      299 2nd Street 
      Soma 4 Room 
      San Francisco, CA 
        

 5:00 p.m.  Reception  
   Hosted by WTS, MTC, VTA and SFCTA 
   Arup’s Offices 
   560 Mission Street 
   Suite 700 
   San Francisco, CA 
   RSVP Required by 02/28/13: uvogler@mtc.ca.gov  
 
 7:00 p.m.  Commissioners’ Dinner 
    North Beach Restaurant 
    1512 Stockton Street 
    San Francisco, CA 

         
 Tuesday, March 5, 2013 
 
  9:00 a.m.  Commission Meeting 
      Courtyard by Marriott Downtown 
      299 2nd Street 
      Rincon Hill Room 
      San Francisco, CA 
CLOSED SESSION 
The Commission will meet in closed session pursuant to Government Code Section 11126, Subdivisions (a)(1), (a)(4), and 
(b), for the purpose of taking actions concerning the selection of an Executive Director. 

 
NOTE:  The Commission will convene in Open Session and then move immediately into Closed Session.  Fol-
lowing the Closed Session, the Commission will reconvene in Open Session. 

 
 

NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out of sequence and 
on either day of the two-day Commission meeting, except for those agenda items bearing the notation “TIMED ITEM.” TIMED ITEMS may not be heard 
prior to the Time scheduled but may be heard at, or anytime after, the Time scheduled.  The Commission may adjourn earlier than estimated on either 
day. 
  

A copy of this meeting notice and agenda will be posted 10 days prior to the meeting and related book items will be posted 5 days prior to the meet-
ing on the California Transportation Commission Website:  www.catc.ca.gov 
 
Questions or inquiries about this meeting may be directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  
95814.  If any special accommodations are needed for persons with disabilities, please contact Sarah Skallet at (916) 654-4245.  Requests for spe-
cial accommodations should be made as soon as possible but at least five days prior to the scheduled meeting. 
 
Persons attending the meeting who wish to address the California Transportation Commission on a subject to be considered at this meeting are 
asked to complete a Speaker Request Card and give it to the Executive Assistant prior to the discussion of the item.  If you would like to present 
handouts/written material to the California Transportation Commission at the meeting, please provide a minimum of 25 copies labeled with the 
agenda item number.  

mailto:uvogler@mtc.ca.gov
http://www.catc.ca.gov/
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*  “A” denotes an “Action” item; “I” denotes an “Information” item; “B” denotes a Business, Transportation and Housing 
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional 
Agency item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of 
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic 
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and Transportation Improvement Act 
of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account 
(CMIA), State Route 99 Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors 
Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account (HRCSA), State-Local Partnership Program 
(SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase (PA&ED), 
Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 
 
9:00 am GENERAL BUSINESS 
1 Roll Call 1.1 James Ghielmetti I C 
  

CLOSED SESSION 
The Commission will meet in closed session pursuant to Government Code Section 11126, Subdivisions (a)(1)
(a)(4), and (b), for the purpose of taking actions concerning the selection of an Executive Director. 

 
NOTE:  The Commission will convene in Open Session and then move immediately into Closed Ses-
sion.  Following the Closed Session, the Commission will reconvene in Open Session. 
 

 Resolutions of Necessity 
2 
 

8 Ayes 

Resolution of Necessity – Appearance 
--Cattey, et al. 
04-Sol-12-PM 22.8 
Resolution C-20989 

2.4a.(1) Stephen Maller 
Bijan Sartipi 

A D 

 WELCOME TO REGION 
3 Welcome to the Region 1.12 Steve Heminger 

 
I R 

 GENERAL BUSINESS 
4 Approval of Minutes for January 8, 2013 1.2 James Ghielmetti A C 
5 Executive Director’s Report 

- 2013 Meeting Schedule 
1.3 Andre Boutros A C 

6 Commission Reports 1.4 James Ghielmetti A C 
7 Commissioners’ Meetings for Compensation 1.5 James Ghielmetti A C 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
8 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 CALTRANS REPORT 
9 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
10 Report by US Department of Transportation  1.11 Vincent Mammano I R 
 LOCAL REPORTS 
11 Report by Regional Agencies Moderator 1.8 Wil Ridder I R 
12 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
13 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 POLICY MATTERS 
14 State and Federal Legislative Matters 4.1 Susan Bransen 

 
A C 

15 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 
Steven Keck 

I D 

16 Discussion of the 2014 Fund Estimate – Draft Assumptions 4.11 Mitchell Weiss 
Steven Keck 

I D 
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17 Design-Build Demonstration Program -  Request for Project 
Authorization:  SBd-15 Cajon Pass Rehabilitation Project and 
Yol/Sac-50 & Sac-5 Rehabilitate Viaduct Bridge Decks 
Resolution G-13-02 

4.14 Stephen Maller A C 

18 Update on Corridor Mobility Improvement Account Program 
Savings 

4.15 Stephen Maller 
Rachel Falsetti 

I D 

19 Update on Proposition 1B Intercity Rail Improvement project – 
Procure New Railcars 

4.12 Juan Guzman 
Bill Bronte 

I D 

20 Commission Comments on 2013 Ten-Year SHOPP Plan 4.21 Juan Guzman A C 
21 Comments to the Draft Interregional Transportation 

Strategic Plan 
4.17 Susan Bransen A C 

22 Comments to the California Interregional Blueprint Interim 
Report 

4.20 Susan Bransen A C 

 MULTI -MODAL ISSUES 
23 Overview of the Draft California State Rail Plan 2013 5.1 Susan Bransen 

Kome Ajise 
I D 

 PROGRAM STATUS 
24 Status Update on Trade Corridor Improvement Fund (TCIF) 

Projects 
3.5 Stephen Maller 

Kenneth Kao 
Patricia Chen 
Jose Nuncio 

A D/R 

 POLICY MATTERS 
25 TCIF Project 6 - Tehachapi Trade Corridor Rail Improvement 

Project Status Report 
4.19a. Stephen Maller 

Bill Bronte 
I D 

26 TCIF Project 6 – Tehachapi Trade Corridor Rail Improvement 
Project Deprogramming  

4.19b. Stephen Maller 
Kenneth Kao 

A C 

27 Approval of the submittal of the Definitive Agreements and 
Summaries for TCIF Project 6:  Tehachapi Trade Corridor to 
the Legislature in accordance with Assembly Bill 105 

4.13 Stephen Maller 
Bill Bronte 

A D 

 PROGRAM STATUS 
28 Second Quarter FY 2012-13 – Rail Operations Report 3.7 Juan Guzman 

Bill Bronte 
I D 

29 Second Quarter FY 2012-13 – Project Delivery Report 3.8 Stephen Maller 
Joe Caputo 

I D 

30 Proposition 1B – Quarterly Reports 
--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor (3.9b.) 
--Local Bridge Seismic Retrofit Program (3.9c.) 
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Rail Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridor Improvement Fund (3.9h.) 

3.9 Stephen Maller 
Rachel Falsetti 

I D 

31 San Francisco Bay Area Toll Bridge Seismic Retrofit Program - 
2012 Fourth Quarter Project Progress and Financial Update 

3.10 Stephen Maller I C 

 INFORMATION CALENDAR  Stephen Maller   
32 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $32,952,000 for 19 

projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f.(3)): $5,570,000 for 

four projects. 
Contributions from local sources:  $500,000  

-- Minor G-05-05 Allocations (2.5f.(4)):  $5,442,000 for eight 
District minor projects. 

2.5f.  I D 

33 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 
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34 Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a  I D 

35 Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, per FY 2005-06 Allocation Plan and 
Criteria and Resolution G-06-08 

3.2b  I D 

36 Update on Implementation of the Recovery Act of 2009 3.3  I D 
37 Second Quarter FY 2012-13 – Finance Report 3.6  I D 
 CONSENT CALENDAR  Stephen Maller   
38 The Ventura County Transportation Commission proposes to 

amend the 2012 STIP to delete the Metrolink Infrastructure 
Annual Replace, Upgrade project (PPNO 2921) in Ventura 
County. 
STIP Amendment 12S-014 

2.1a.(1)  A D 

39 The Los Angeles County Metropolitan Transportation 
Authority is requesting an AB 3090 cash reimbursement to 
use local funds to replace $34,400,000 in Fiscal Year 2016-17 
Regional Improvement Program funds for construction of the 
Crenshaw/LAX Transit Corridor project (PPNO 4027), with 
later reimbursement in FY 2017-18, FY 2018-19 and FY 2019-
20.  
STIP Amendment 12S-015 

2.1a.(2)   A D 

40 The City of Inglewood and the Orange County Transportation 
Authority propose to amend the TLSP baseline agreements 
for two projects to update the project schedules.  
Resolution TLSP-PA-1213-04 

2.1c.(6)  A D 

41 The Orange County Transportation Authority proposed to 
amend the HRCSA baseline agreement for the San Clemente 
Beach Trail Crossings Safety Enhancement project to update 
the project schedule. 
Resolution GS1B-P-1213-11, 
Amending Resolution GS1B-P-1112-11 

2.1c.(7)  A D 

42 Submittal of Two Notices of Preparation for Comments
 
08-SBd-10, PM 46.2/33.8 
Construct improvements along an existing 24 mile segment 
of Interstate 10 near and in the city of Redlands and 
Pomona.  
(NOP) 
 
03-Pla-65, PM R4.8/R7.3 
03-Pla-80, PM 1.9/6.1,  
Interchange improvements at I-80 and SR 65 in Placer County. 
(NOP) 

2.2a.(1)  A D 

43 Submittal of Notice of Preparations for Comments: 
04- Santa Clara, San Mateo and San Francisco Counties  
Caltrain Peninsula Corridor Electrification Project 
Electrification of the Caltrain Peninsula Corridor for a distance 
of approximately 51 miles from the City of San Francisco 
Caltrain Station at Fourth and King Streets to the Tamien 
Station in the City of San Jose. 
(NOP) 

2.2a.(2)  A C 
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44 Notice of Availability of a Draft Environmental Impact Report: 
08- Riverside County  
Mid County Parkway Project 
Construction of a divided highway between I-215 and SR-79 
between the cities of Perris and San Jacinto in Riverside 
County 
(RDEIR/RDEIS) 

2.2b.  A C 

45 Approval of Five Projects for Future Consideration of Funding: 
 
03-Yub-65, PM 2.21 
Bridge Scour Mitigation and Rehabilitation Project 
Perform scour mitigation at the Dry Creek Bridge in Yuba 
County     
(MND) (PPNO 9730) (SHOPP)   
Resolution E-13-07 
 
07-Ven-150, PM 27.37/29.4 
Ven-150 Slope Stabilization and Erosion Control Project 
Construct slope stabilization and erosion control project on SR 
150 near the city of Santa Paula.  
(MND) (PPNO 4404)  (SHOPP) 
Resolution E-13-08 
 
08-SBd-95, PM 51.22/51.65  
United States Route 95 Vertical Profile and Realignment 
Project. 
Roadway improvements along a 0.43 mile section of US 95 
south of the city of Needles.   (MND) (PPNO 0238L) (SHOPP)  
Resolution E-13-09 
 
08-Riv-10, PM 44.0/45.0  
Interstate 10/ Monterey Avenue Interchange Improvement 
Project. 
Intersection improvements on I-10 at Monterey Avenue near 
the city of Thousand Palms.   (MND) (PPNO 0007J) (SLPP)   
Resolution E-13-10 
 
08-Riv-215, PM R17.4/R19.3   
Interstate 215/Newport Road Interchange Improvement 
Project. 
Roadway and Interchange improvements on I-215 and 
Newport Road in the city of Menifee.    
(MND) (EA 0J440) (Local)  
Resolution E-13-11 

2.2c.(1)  A D 

46 Approval of Project for Future Consideration of Funding: 
08 – Riverside County Fred Waring Drive Improvement 
Project 
Widen Fred Waring Drive from four to six lanes and add a 
raised median with left turn lane near the City of La Quinta.  
(MND) (SLPP) 
Resolution E-13-12 

2.2c.(2)  A C 

47 Approval of Project for Future Consideration of Funding: 
08 – Riverside County Highway 111 Improvements Project 
Widen Highway 111 from four to six lanes in the City of Indian 
Wells.   (MND) (SLPP)  
Resolution E-13-13 
(Related Item under Tab 112.)  

2.2c.(3)  A C 
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48 Approval of Project for Future Consideration of Funding: 
01 – Lake County South Main Street and Soda Bay Road 
Widening and Bike Lanes Project 
Widen South Main Street and Soda Bay Road to add center 
turning lane, construct Class II Bicycle Lanes near the City of 
Lakeport.     (MND) (STIP) (PPNO 3032R and 3033R) 
Resolution E-13-14 
(Related Item under Tab 97.)         

2.2c.(4)  A C 

49 Approval of Project for Future Consideration of Funding: 
03 – Yolo County Pioneer Bluff Bridge Project 
Construct a new bridge over the Barge Canal on South River 
Road in the City of West Sacramento.   (MND) (TCIF)      
Resolution E-13-15 

2.2c.(5)  A C 

50 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County Folsom Lake Trail Bike/Pedestrian 
Bridge Project 
Construct a bike/pedestrian overcrossing at Folsom Lake 
Crossing Road in the City of Folsom.   
(MND) (STIP) (PPNO 6575) 
Resolution E-13-16 

2.2c.(6)  A C 

51 Approval of Project for Future Consideration of Funding: 
08 – San Bernardino County 
Maple Lane Drainage and Slope Improvements Project 
Install drainage improvements and sidewalks in San 
Bernardino County.  (MND) (SLPP) 
Resolution E-13-18 
(Related Item under Tab 112.)  

2.2c.(8)  A C 

52 Approval of Project for Future Consideration of Funding: 
06- Fresno County North Willow Avenue Widening Project 
Widen North Willow Avenue from four to six lanes between 
East Barstow and Escalon Avenues in the City of Fresno. 
(FEIR) (SLPP) 
Resolution E-13-19 

2.2c.(9)  A C 

53 Four Relinquishment Resolutions – 
 
-- 03-Gle-32-PM 0.41, 
Right of way along Route 32 at 8th Street, in the city of 
Orland. 
Resolution R-3865 
 
-- 04-SCl-85-PM 6.2, 
Right of way along Route 85 at Alameda Plaza Way, in the 
county of Santa Clara. 
Resolution R-3866 
 
-- 07-LA-14-PM R26.9/R27.1, 
Right of way along Route 14 at Newhall Avenue, in the city of 
Santa Clarita. 
Resolution R-3867 
 
-- 10-SJ-99-PM R22.9, 
Right of way along Route 99 at Hammer Lane, in the county of 
San Joaquin. 
Resolution R-3868 

2.3c.(1)  A D 
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54 Three Relinquishment Resolutions –  
 
-- 07-Ven-1-PM 15.1/21.1, 
Right of way on Route 1 from Pleasant Valley Road to Route 
101, in the city of Oxnard. 
Resolution R-3869 
 
-- 07-Ven-34-PM 4.3/6.3, 
Right of Way on Route 34 from Oxnard Boulevard (Route 1) to 
Rice Avenue, in the city of Oxnard. 
Resolution R-3870  
 
-- 07-Ven-232-PM 0.0/0.4, 
Right of Way on Route 232 from Oxnard Boulevard (Route 1) 
to Route 101, in the city of Oxnard. 
Resolution R-3871  

2.3c.(2)  A D 

55 One Vacation Resolution – 
-- 05-SB-135-PM 13.0 
Right of way along Route 135 at Santa Maria Way, in the city 
of Santa Maria. 
Resolution A-892 

2.3d  A D 

56 
8 Ayes 

14 Resolutions of Necessity  
Resolutions C-21019 through C-21020, C-21023, C-201026, 
and Resolution C-21028 through C-21037 

2.4b.  A D 

57 Director’s Deeds  
Items 1 through 12 
Excess Lands - Return to State: $2,852,500 
Return to Others: $0 

2.4d.  A D 

58 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $10,807,435 from $33,200,000 
to $22,392,565; $5,892,040 from Project 75 – South Line 
Mainline project - Phase 1 (PPNO 2101) and $4,915,395 from 
Project 75 – South Line Mainline project – Phase 2 (PPNO 
2102), both in San Diego County, to reflect contract award 
savings. 
Resolution TCIF-AA-1213-15,  
Amending Resolution TCIF-A-1011-002 

2.5g.(5d)  A D 

59 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $6,388,000, from $48,020,000 to 
$41,632,000, from Project 37 – Orangethorpe Avenue Grade 
Separation (PPNO TC37) project in Orange County, to reflect 
contract award savings. 
Resolution TCIF-AA-1213-12, 
Amending Resolution TCIF-A-1112-12 

2.5g.(5e)  A D 

60 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $3,552,000, from $34,414,000 to 
$30,862,000, from Project 41 – Tustin Avenue/Rose Drive 
Undercrossing (PPNO TC41) project in Orange County, to 
reflect contract award savings. 
Resolution TCIF-AA-1213-13, 
Amending Resolution TCIF-A-1112-13 

2.5g.(5f)  A D 
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61 Financial Allocation Amendment: Reduce the original TCIF 
allocation for construction by $7,723,000, from $34,950,000 to 
$27,227,000, for the TCIF Project 34 - Route 91 Auxiliary 
Lane Connection project (PPNO 4516A) in Orange County, to 
reflect contract award savings. 
Resolution TCIF-AA-1213-14, 
Amending Resolution TCIF-A-1213-01 

2.5g.(5g)  A D 

62 Financial Allocation Amendment: Revise the de-allocation 
amount of two TLSP projects from a combined amount of 
$180,420 to $116,487, located in the city of Santee. 
Resolution TLS1B-AA-1213-01, 
Amending Resolution TLS1B-AA-1112-005 and Resolution 
TLS1B-A-0809-006 

2.5g.(7)  A D 

63 Financial Allocation Amendment:  Reduce the original HRCSA 
allocation for construction by $550,000, from $11,293,000 to 
$10,743,000, for the Cartmill Avenue Grade Separation 
project located in Tulare County, to reflect contract award 
savings. 
Resolution GS1B-AA-1213-01,  
Amending Resolution GS1B-A-0910-006 

2.5g.(9b)  A D 

64 Financial Allocation Amendment:  Reduce the original SLPP 
Competitive fund allocation for construction by a combined 
total of $135,000 from the DeWolf/Nees Avenue project and 
Shaw Avenue Improvements project, both located in Fresno 
County, to reflect contract award savings. 
Resolution SLP1B-AA-1213-12, 
Amending Resolution SLP1B-A-1112-08 

2.5g.(10e)  A D 

65 Financial Allocation Amendment:  Reduce the original SLPP 
Competitive fund allocation for construction by $62,000, from 
$710,000 to $648,000, from the Durock Rock project in El 
Dorado County, to reflect contract award savings.  
Resolution SLP1B-AA-1213-13, 
Amending Resolution SLP1B-A-0910-03 

2.5g.(10f)  A D 

66 Technical correction to Resolution TCIF-A-1213-03, originally 
approved on December 6, 2012, for $12,705,000 for Project 87 
- Cargo Transportation Improvements – Emission Reduction 
Program – Phase 1 TCIF Rail project in Los Angeles County.  
A technical correction is needed to correct the PPNO and 
Project ID in the vote box. 

2.9a.  A D 

67 Technical correction to Resolution FP-12-23, originally 
approved on October 24, 2012, for $1,948,000 for four locally 
administered STIP projects.  A technical correction is needed 
for Project 2 – San Mateo County Smart Corridor (PPNO 
2140U) to change the fund type of the $1,200,000 project 
allocation from federal funds to state funds. 

2.9c.  A D 

 END OF CONSENT CALENDAR 
 POLICY MATTERS 
68 State Route 99 Corridor Bond Program – Prudent Reserve 

Policy 
Resolution R99-P-1213-04 

4.10 Stephen Maller 
Rachel Falsetti 

A D 

69 State Route 99 Corridor Bond Program - Add Atwater-Merced 
Expressway Phase 1A Project and Elk Grove Boulevard 
Interchange Modification Project 
Resolution R99-P-1213-05 

4.8 Stephen Maller A C 
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70 State Route 99 Corridor Bond Program - Baseline Agreement 
- Atwater-Merced Expressway Phase 1A Project and Elk 
Grove Boulevard Interchange Modification Project 
Resolution R99-P-1213-06 

4.9 Stephen Maller A C 

71 State-Local Partnership Competitive Program Amendment 
Resolution SLP1B-P-1213-09 

4.3 Laurel Janssen A C 

72 State-Local Partnership Formula Program Amendment 
Resolution SLP1B-P-1213-10 

4.4 Laurel Janssen A C 

73 Trade Corridors Improvement Fund Program - Amend:  
Project 40, Lakeview Avenue Grade Separation; Project 35, 
State College Boulevard Grade Separation; Project 91, Route 
101 Improvements;  Project 92, Pioneer Bluff Bridge 
Resolution TCIF-P-1213-42 

4.5 Stephen Maller A C 

74 Trade Corridors Improvement Fund Program - Baseline 
Agreement - Project 92, Pioneer Bluff Bridge 
Resolution TCIF-P-1213-48 

4.16 Stephen Maller A C 

75 Highway Railroad Crossing Safety Account Program - Amend 
Program amount - Santa Fe Trail Grade Separation 
Resolution GS1B-P-1213-09 

4.6 Teresa Favila A C 

76 Highway Railroad Crossing Safety Account Program - 
Baseline Agreement - Santa Fe Trail Grade Separation 
Resolution GS1B-P-1213-10 

4.7 Teresa Favila A C 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 
or New Public Road Connection (Final Negative Declaration or EIR)  

77 Approval of Project for Future Consideration of Funding: 
03 – Placer County Auburn-Folsom Road Widening Project 
Widen Auburn-Folsom Road from two to four lanes in Placer 
County.   (FEIR) (SLPP) 
Resolution E-13-17 

2.2c.(7) Laura Pennebaker A C 

 STIP Amendments for Action 
78 The Department and Modoc County Transportation 

Commission propose to amend the 2012 STIP to delete the 
Route 299/139 Canby Highway Advisory Radio project (PPNO 
3382) in Modoc County. 
STIP Amendment 12S-012A 
(Related item under Tab 79.)   

2.1a.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

79 The Modoc County Transportation Commission proposes to 
amend the 2012 STIP to delete the Alturas Route 299 
Improvements project (PPNO 3368) in Modoc County. 
STIP Amendment 12S-012B 
(Related item under Tab 78.)   

2.1a.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 

 STIP Amendments for Notice 
80 The Department and the Transportation Agency for Monterey 

County propose to amend the 2012 STIP to delay IIP and RIP 
Construction and Construction Support from FY 2013-14 to 
FY 2014-15 for the Prunedale Improvement Project 
Landscape Mitigation project (PPNO 0058Y) in Monterey 
County. 
STIP Amendment 12S-016 

2.1b.(1) Mitchell Weiss 
Rachel Falsetti 

I D 

81 The Lake County/City Area Planning Council proposes to 
amend the 2012 STIP to reprogram the Construction from 
Fiscal Year 2013-14 to FY 2014-15 for the South Main Street 
Rehabilitation (PPNO 3032R) and the Soda Bay Road 
Rehabilitation projects (PPNO 3033R) in Lake County. 
STIP Amendment 12S-017  

2.1b.(2) Mitchell Weiss 
Rachel Falsetti 

I D 
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82 Placer County is requesting an AB 3090 cash reimbursement 
to use local funds to replace $5,168,000 in FY 2014-15 RIP 
funds for construction of the Kings Beach Commercial Core 
Improvement project (PPNO 4679), with later reimbursement 
in FY 2015-16, 2016-17 and 2017-18. 
STIP Amendment 12S-018 

2.1b.(3) Mitchell Weiss 
Rachel Falsetti 

I D 

83 The Department proposes to amend the 2012 STIP to delay 
IIP Environmental from FY 2013-14 to FY 2014-15 for the 
Sidings in Santa Barbara and Ventura Counties project 
(PPNO 2089) in Santa Barbara and Ventura Counties. 
STIP Amendment 12S-019 

2.1b.(4) Mitchell Weiss 
Rachel Falsetti 

I D 

84 The Department proposes to amend the 2012 STIP to delay 
IIP Environmental from FY 2013-14 to FY 2014-15 for the 
Santa Barbara County Siding Upgrade and Extension project 
(PPNO 2087) in Santa Barbara County. 
STIP Amendment 12S-020 

2.1b.(5) Mitchell Weiss 
Rachel Falsetti 

I D 

 Proposition 1B TCIF Project Amendments for Action  
85 The City of Commerce proposes to amend the TCIF baseline 

agreement for Project 21 (Washington Boulevard Grade 
Separation [PPNO TC21]) to update the project delivery 
schedule and funding plan. 
Resolution TCIF-P-1213-43, 
Amending Resolution TCIF-P-1011-09 

2.1c.(5a) Stephen Maller 
William Mosby 

A D 

86 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 40 (Lakeview 
Avenue Overcrossing [PPNO TC40]) to update the project 
delivery schedule and funding plan. 
Resolution TCIF-P-1213-44, 
Amending Resolutions TCIF-P-1112-34 
(Related item under Tab 107.)  

2.1c.(5b) Stephen Maller 
William Mosby 

A D 

87 The Riverside County Transportation Commission and the 
County of Riverside propose to amend the TCIF baseline 
agreement for Project 46 (Sunset Avenue Grade Separation 
[PPNO 1122]) to update the project delivery schedule, cost 
and funding plan. 
Resolution TCIF-P-1213-45, 
Amending Resolution TCIF-P-0809-04B 

2.1c.(5c) Stephen Maller 
William Mosby 

A D 

88 The San Bernardino Association of Governments proposes to 
amend the TCIF baseline agreement for Project 84 (Laurel 
Street/BNSF Grade Separation [PPNO 1141]) to update the 
project delivery schedule and funding plan. 
Resolution TCIF-P-1213-47, 
Amending Resolution TCIF-P-1011-16B 

2.1c.(5e) Stephen Maller 
William Mosby 

A D 

89 The Department and the Port of Los Angeles propose to 
amend the TCIF baseline agreement for Project 19 (State 
Route 110 Freeway/Route 47 Interchange project [PPNO 
TC19]) in Los Angeles County to revise the project funding 
plan. 
Resolution TCIF-P-1213-50, 
Amending Resolution TCIF-P-1112-48 
(Related Item under Tab 109.)   

2.1c.(5f) Stephen Maller 
Rachel Falsetti? 

A D 

 Financial Allocations for District Projects 
90 Financial Allocation:  $676,000 for one District Minor project. 

Resolution FP-12-34 
2.5a. Juan Guzman 

Rachel Falsetti 
A D 

 Financial Allocations for SHOPP Projects 
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91 Financial Allocation:  $65,142,000 for seven SHOPP projects, 
as follows: 
--$62,996,000 for five SHOPP projects. 
--$2,146,000 for two projects amended into the SHOPP by 
Departmental action. 
Resolution FP-12-35 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

92 Advance Financial Allocation:  $13,687,000 for four SHOPP 
projects, programmed in FY 2013-14. 
Resolution FP-12-36 

2.5b.(2) Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for STIP Projects  
93 Financial Allocation:  $3,597,000 for four State administered 

STIP TE projects on the State Highway System. 
Resolution FP-12-37 

2.5c.(1) Mitchell Weiss 
Rachel Falsetti 

A D 

94 Financial Allocation:  $38,000 for the locally administered 
STIP TE Alpine County Bike and Pedestrian Signing and 
Striping (PPNO 0144) project in Alpine County, on the State 
Highway System. 
Resolution FP-12-38 

2.5c.(2a) Mitchell Weiss 
Rachel Falsetti 

A D 

95 Advance Financial Allocation:  $56,000 for the locally 
administered STIP TE Route 43 Corridor Beautification Phase 
2 (PPNO 6618) project in Kern County, programmed in FY 
2013-14, on the State Highway System. 
Contributions from other sources:  $7,000 
Resolution FP-12-39 

2.5c.(2b) Mitchell Weiss 
Rachel Falsetti 

A D 

96 Financial Allocations:  $4,859,000 for nine locally administered 
STIP projects off the State Highway System, as follows: 
--$205,000 for three STIP projects. 
--$4,654,000 for six STIP TE projects. 
Contributions from other sources:  $1,890,566 
Resolution FP-12-40 

2.5c.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

97 Financial Allocation:  $1,416,000 for two locally administered 
STIP/ STIP TE projects off the State Highway System. 
Contributions from other sources:  $91,000 
Resolution FP-12-41 
(Related Item under Tab 48.)  

2.5c.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 

 Financial Allocations for Supplemental Funds 
98 Financial Allocation:  $840,000 in supplemental funds for one 

previously voted multi-funded project to complete construction 
of the La Barr Meadows Widening project (PPNO 4107) in 
Nevada County. The current total allocation is $9,607,000 in 
CMIA/STIP funds.  The request for $840,000 ($420,000 IIP 
and $420,000 RIP) is an increase of 8.7 percent over the 
current budget. 
Resolution FA-12-16 
Resolution CMIA-PA-1213-17,  
Amending Resolution CMIA-AA-1112-015 

2.1c.(1b)/
2.5e.(1) 

Mitchell Weiss 
Jody Jones 

A D 

99 Financial Allocation:   $409,000 in supplemental funds for the 
previously voted SHOPP Collision Severity Reduction (PPNO 
0075C) project in Alameda County to award the construction 
contract.  The current SHOPP allocation is $795,000.  This 
request for $409,000 results in an increase of 7.7 percent over 
the total project cost. 
Resolution FA-12-17 

2.5e.(2) Mitchell Weiss 
Bijan Sartipi 

A D 
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100 Financial Allocation:   $712,000 in supplemental funds for the 
previously voted SHOPP Collision Severity Reduction (PPNO 
0716F) project in San Mateo County to award the construction 
contract.  The current SHOPP allocation is $3,453,000.  This 
request for $712,000 results in an increase of 20.6 percent 
over the current allocation. 
Resolution FA-12-18 

2.5e.(3) Mitchell Weiss 
Bijan Sartipi 

A D 

101 Financial Allocation:   $2,961,000 in supplemental funds for 
the previously voted SHOPP Bridge Seismic Restoration 
(PPNO 2269) project in Butte County to award the 
construction contract.  The current SHOPP allocation is 
$4,040,000.  This request for $2,961,000 results in an 
increase of 73.3 percent over the current allocation. 
Resolution FA-12-19 

2.5e.(4) Mitchell Weiss 
Jody Jones 

A D 

102 Financial Allocation:   $550,000 in supplemental funds for the 
previously voted SHOPP Major Damage (Emergency 
Opening) (PPNO 2324) project in Humboldt County to close-
out the construction contract.  The current SHOPP allocation 
is $8,000,000.  This request for $550,000 results in an 
increase of 6.9 percent over the current allocation. 
Resolution FA-12-20 

2.5e.(5) Mitchell Weiss 
Charlie Fielder 

A D 

103 Financial Allocation:  $230,000 in supplemental funds for the 
previously voted SHOPP Safety Improvements (PPNO 4519) 
project in Mendocino County to close-out the construction 
contract.  The current SHOPP allocation is $2,719,000.  This 
request for $230,000 results in an increase of 8.5 percent over 
the current allocation. 
Resolution FA-12-21 

2.5e.(6) Mitchell Weiss 
Charlie Fielder 

A D 

104 Financial Allocation:   $310,000 in supplemental funds for the 
previously voted SHOPP Major Damage (Permanent 
Restoration) (PPNO 0148) project in Alpine County to close-
out the construction contract.  The current SHOPP allocation 
is $2,246,000.  This request for $310,000 results in an 
increase of 13.8 percent over the current allocation. 
Resolution FA-12-22 

2.5e.(7) Mitchell Weiss 
Carrie Bowen 

A D 

105 Financial Allocation:   $150,000 in supplemental funds for the 
previously voted SHOPP Major Damage (Emergency 
Opening) (PPNO 0636I) project in San Mateo County to close-
out the construction contract.  The current SHOPP allocation 
is $500,000.  This request for $150,000 results in an increase 
of 30.0 percent over the current allocation. 
Resolution FA-12-23 

2.5e.(8) Mitchell Weiss 
Bijan Sartipi 

A D 

 Financial Allocations for Proposition 1B RTE 99 Projects  
106 Financial Allocation:  $57,000,000 for two locally administered 

Route 99 projects on the State Highway System.   
Contributions from other sources:  $1,896,000 
Resolution R99-A-1213-05 

2.5g.(2a) 
 

Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B TCIF Projects  
107 Financial Allocation:  $51,251,000 for three locally 

administered TCIF projects off the State Highway System. 
Contributions from other sources:  $36,441,000 
Resolution TCIF-A-1213-04 

2.5g.(5a) Stephen Maller 
Denix Anbiah 

A D 
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108 Financial Allocation:  $10,512,000 for the locally administered 
TCIF Project 32-POLA Alameda Corridor Terminus/West 
Basin Railyard – Berth 200 Rail Yard Track Connections – 
Phase 2 Rail project in Los Angeles County. 
Contributions from other sources:  $15,188,000 
Resolution TCIF-A-1213-05 

2.5g.(5b) Stephen Maller 
Bill Bronte 
 

A D 

109 Financial Allocation:  $14,700,000 for the locally administered 
TCIF Project 19 - Route 110 Freeway/Route 47 Interchange 
(PPNO TC19) project, in Los Angeles County, on the State 
Highway System. 
Contributions from other sources:  $15,300,000 
Resolution TCIF-A-1213-06   
(Related Item under Tab 89.)  

2.5g.(5c) Stephen Maller 
Rachel Falsetti 
 

A D 

 Financial Allocations for Proposition 1B Intercity Rail (ICR) Improvement Projects  
110 Financial Allocation:  $30,051,000 for State administered 

multi-funded San Onofre to Pulgas Double Track – Phase 1 
(PPNO 2094) STIP/Intercity Rail project in San Diego County. 
Resolution ICR1B-A-1213-01 
Resolution MFP-12-06 

2.5g.(8) Juan Guzman 
Bill Bronte 

A D 

 Financial Allocations for Proposition 1B HRCSA Projects 
111 Financial Allocation:  $10,390,000 for four locally administered 

HRCSA projects.  Contributions from other sources:  
$67,676,000. 
Resolution GS1B-A-1213-01 

2.5g.(9a) Teresa Favila 
Bill Bronte 

A D 

 Financial Allocations for Proposition 1B SLPP Projects 
112 Financial Allocation:  $30,827,000 for 47 locally administered 

SLPP projects off the State Highway System.  Contributions 
from other sources:  $46,221,390. 
Resolution SLP1B-A-1213-18 

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

113 Financial Allocation:  $28,492,000 for two locally administered 
SLPP transit projects. 
Contributions from other sources:  $700,711,000. 
Resolution SLP1B-A-1213-19 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

114 Financial Allocation:  $1,300,000 for two locally administered 
SLPP projects on the State Highway System. 
Contributions from other sources:  $8,985,000 
Resolution SLP1B-A-1213-20 

2.5g.(10c) Laurel Janssen 
Denix Anbiah 

A D 

 Financial Allocations for Proposition 1B Multi-Funded SLPP Project – Design/Build 
115 Financial Allocation:  $39,173,000 for the locally administered 

multi-funded SR-91 Corridor Improvement STIP/SLPP project 
(PPNO 0077J) in Riverside County, on the State Highway 
System.  Contributions from other sources:  $645,315,878 
Resolution FP-12-42 
Resolution SLP1B-A-1213-21 

2.5g.(10d) Laurel Janssen 
Denix Anbiah 

A D 

 Lump Sum Allocation 
116 Financial Allocation:  $798,720,733 for the balance of the 

Federal Fiscal Year 2012-13 Local Assistance Lump Sum 
allocation. 
Resolution FM-12-03, Amending Resolution FM-12-02 

2.5h. Laurel Janssen 
Denix Anbiah 

A D 

 Financial Allocations for STIP Rail Projects  
117 Financial Allocation:  $3,350,000 for the locally administered 

Oakland to San Jose Double Track – Phase II (PPNO 2090) 
STIP Rail project. 
Contributions from other sources:  $250,900,000 
Resolution MFP-12-07 

2.6a. Juan Guzman 
Bill Bronte 

A D 

 Financial Allocations/Amendments for TCRP Projects 
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118 The Department and the City of Santa Fe Springs propose to 
amend the TCIF baseline agreement for TCIF Project 17 and 
TCRP Project 35.4 – Valley View Grade Separation Project 
(PPNO TC17) and TCRP Project 35.2 - L.A.-Fullerton Triple 
Track and Grade Separation project (PPNO 2002) to 
redistribute $3,622,000 in previously allocated TCRP funds 
from TCRP 35.4 (PPNO TC17) Construction to TCRP 35.2 
(PPNO 2002) Construction. 
Resolution TAA-12-07, Amending Resolution TAA-12-03  
Resolution TFP-12-08, Amending Resolution TFP-12-06 
Resolution TCIF-P-1213-49, 
Amending Resolution TCIF-AA-1213-05 

2.1a.(4)/ 
2.6e.(2) 

Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects – Urban and 
Commuter 

119 Financial Allocation:  :  $7,333,000 for the Proposition 1A 
Positive Train Control – San Onofre to San Diego HSPTB 
program (Urban/Commuter) project in San Diego County. 
Contributions from other sources:  $35,243,422. 
Resolution HST1A-A-1213-04 

2.6f.(2b) Laurel Janssen 
Jane Perez 

A D 

 Request to Extend the Period of Project Allocation 
120 Request to extend the period of project allocation for the 

locally administered West Third Pedestrian Improvements 
(PPNO 4305) project in Los Angeles County for $486,000, per 
Resolution G-06-08. 
Waiver 13-04 

2.8a. Juan Guzman 
Denix Anbiah 

A D 

 Request to Extend the Period of Contract Award 
121 Request to extend the period of contract award for six SHOPP 

projects for $73,031,000, per Resolution G-06-08. 
Wavier 13-05 

2.8b.(1) Juan Guzman 
Rachel Falsetti 

A D 

122 Request to extend the period of contract award for the 
Metrolink High Speed Rail Readiness Program project in Los 
Angeles, Ventura, San Bernardino, Orange, Riverside, San 
Diego Counties, per HSPTB Guidelines. 
Waiver 13-07 

2.8b.(3) Juan Guzman 
Jane Perez 

A D 

123 Request to extend the period of contract award for three 
locally administered STIP projects for $1,298,000, per 
Resolution G-06-08. 
Waiver 13-10 

2.8b.(6) Juan Guzman 
Denix Anbiah 

A D 

 OTHER MATTERS / PUBLIC COMMENT 
2:30 pm Adjourn 
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Highway Financial Matters 
 
$ 80,181,000 Total SHOPP/Minor Requested for Allocation 
$ 9,966,000 Total STIP Requested for Allocation 
$ 258,996,000 Total Proposition 1B Bond Requested for Allocation 
$ 6,162,000 Total Supplemental Funds Requested for Allocation 
$ 355,305,000 Sub-Total Project Funds Requested for Allocation 
 
$ 43,964,000 Delegated Allocations  
$ 399,269,000 Sub-Total, Highway Project Allocations 
 
$1,522,428,834 Contributions from Other Sources  
$1,921,697,834  Total Value 
 
Total Jobs Created: 34,596 (Includes Direct, Indirect, and Induced) 
 
($   29,091,502) Total Proposition 1B Bond De-Allocations Requested. 
 

 

 

Mass Transportation Financial Matters 
 
$ 3,350,000 Total STIP Requested for Allocation 
$ 14,977,000 Total Proposition 1A Requested for Allocation 
$ 18,327,000 Total State Allocations 
 
Total Jobs Created: 324 (Includes Direct, Indirect, and Induced) 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

Program 
Project ID 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by Fund 
Type

2.5a. Minor Projects Resolution FP-12-34

1 
$676,000 

 
Mendocino 
01-Men-101 

R84.0 

 
Approximately 7.1 miles south of Leggett at Rattlesnake 
Creek (Bridge #10-0029).  Outcome/Outputs:  Repair south 
invert slab of the double barrel culvert, modify elevation of the 
invert south barrel culvert, repair outlet slab, and reconstruct 
outlet weir to allow continuous water flow and improve fish 
passage to comply with National Marine Fisheries Service 
(NMFS) requirements. 
 
(This is a substitute project for EA 01-481104)

SHOPP 
0100000166 

412214 
 

 
2012-13 

302-0042 
SHA 

20.20.201.110 

$676,000

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) SHOPP Projects  Resolution FP-12-35_ 

1 
$12,462,000 

 
El Dorado 
03-ED-089 
18.0/24.9 

 

 
Near South Lake Tahoe, from 0.1 mile north of Eagle Falls 
Sidehill Viaduct to Meeks Creek Bridge.  Outcome/Output:  
Construct water quality collection and treatment facilities to 
comply with the California Regional Water Quality Control 
Board. 

03-3453D 
SHOPP/12-13 
$20,659,000 
0300000225 

4 
1A8444 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$249,000 

 
$12,213,000 

2 
$1,000,000 

 
Sacramento 
03-Sac-104 

0.01/0.5 
 

 
Near Galt, at the intersection of East and West Stockton 
Boulevard.  Outcome/Output:  Construct Americans with 
Disabilities Act (ADA) curb ramps and upgrade bridge rail to 
current standard to comply with the ADA standards. 
 
(Financial Contribution Only) 

03-7204 
SHOPP/12-13 

$1,000,000 
0300000368 

4FCO 
2E9204 

 
2012-13 

302-0042 
SHA 

20.20.201.361 

 
    $1,000,000 

3 
$32,589,000 

 
San Joaquin 

10-SJ-12 
0.1/R4.4 

 
Near Terminous on Bouldin Island, from Mokelumne River 
Bridge to Potato Slough Bridge.  Outcome/Output:  Replace 
8.6 lane miles of existing roadway with a new structural 
section to the south including wider shoulders and concrete 
median barrier in order to reduce pavement maintenance cost 
and frequency, and improve traffic safety. 

10-7352 
SHOPP/12-13 
$31,000,000 
1000000052 

4 
0G8004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
      $652,000 

  
$31,937,000 

4 
$3,937,000 

 
San Diego 
11-SD-52 

5.0/6.2 

 
In the city of San Diego, from 0.5 mile west of Convoy Street 
to 0.4 mile west of Route 163/52 separation.  
Outcome/Output:  Overlay 7.2 lane miles of pavement to 
mitigate settlement and to improve safety and ride quality. 

11-1031 
SHOPP/12-13 

$3,500,000 
1100000541 

4 
402804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
      $79,000 

  
$3,858,000 

5 
$13,008,000 

 
San Diego 
11-SD-94 
14.9/30.0 

 
Near Jamul, from Route 54 to 0.2 miles east of Marron Valley 
Road.  Outcome/Output:  Rehabilitate 30 lane miles of 
pavement to extend service life and improve ride quality. 

11-0836 
SHOPP/12-13 
$14,513,000 
1100000360 

4 
290404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
      $260,000 

  
$12,748,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-35

6 
$1,657,000 

 
Sacramento 
03-Sac-50 
R5.0/16.7 

 

 
Near Sacramento, on Routes 5, 50, 51, 80 and 99 at various 
locations; also in El Dorado County on Route 50. East of 
Camp Sacramento at Florin Curve.  Outcome/Output:  Place 
High Friction Surface Treatment at eight locations to 
increase road surface friction and improve traction for 
vehicles and improve safety. 

03-6175 
SHOPP/12-13 

$1,456,000 
0312000189 

4 
3F3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$33,000 

 
$1,624,000 

7 
$489,000 

 
Kern 

06-Ker-58 
67.8 

 
Near Edison, at the Neumarkle Road Undercrossing 
(#0229L/R).  Outcome/Output:  Place rock slope protection, 
reinforcing fabric, and channel armoring at one location to 
protect the channel and roadway above from future scour 
damage during intense rainstorm runoffs. 

06-6647 
SHOPP/12-13 

$509,000 
0613000086 

4 
0N4014 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
      $56,000 

 
    $433,000 

  
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
AdvPhase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5b.(2) SHOPP Projects (ADVANCEMENTS) Resolution FP-12-36 

1 
$2,995,000 

 
Lassen 

02-Las-395 
56.5/61.0 

 

 
In and near Johnstonville, from 0.1 mile north of Sunnyside 
Road to 0.3 mile south of Route 36.  Outcome/Output:   
Rehabilitate 12.0 lane miles of roadway to improve the ride 
quality, prevent further deterioration of the road surface, 
minimize the costly roadway repairs and extend the pavement 
service life. 

02-3250B 
SHOPP/13-14 

$2,500,000 
0212000038 

4 
3C0724

2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
$60,000 

 
$2,935,000 

2 
$451,000 

 
Sonoma 
04-Son-1 

40.1 
 

 
Near Stewarts Point, 2.8 miles south of Kruse Ranch Road. 
Outcome/Output:   Replace culvert and install Rock Slope 
Protection (RSP) to prevent future slip-outs. 

04-0753L 
SHOPP/13-14 

$459,000 
0400001031 

4 
3S7524

2012-13 
302-0042 

SHA 
20.20.201.131 

 
$451,000 

3 
$271,000 

 
San Luis Obispo 

05-SLO-46 
55.1/60.8 

 

 
Near Cholame, from east Junction Route 41 to the Kern 
County line.  Outcome/Output:   Construct centerline and 
shoulder rumble strips along 5.8 centerline miles to reduce the 
potential for cross median collisions. 

05-2383 
SHOPP/13-14 

$428,000 
0512000119 

4 
1C3204

2012-13 
302-0042 

SHA 
20.20.201.010 

 
$271,000 

4 
$9,970,000 

 
Kern 

06-Ker-14 
39.3/40.3 

 

 
Near Ridgecrest at the Red Rock Canyon Bridge (Bridge #50-
0178).  Outcome/Output:   Replace existing bridge with a new 
longer, wider, and scour resistant bridge to reduce future 
bridge repair frequency and cost, and improve traffic 
operations and safety.   

06-6330 
SHOPP/13-14 
$14,450,000 
0600000119 

4 
0H1804

2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.111 

 
$199,000 

 
$9,771,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.5c.(1) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-37_ 

1 
$580,000 

 
Department of 
Transportation 

Sierra LTC 
Sierra 

03-Sie-89 
4.9/6.6 

 

 
Sierra 89 Wildlife Crossing.  Near Sierraville and the Sierra-
Nevada County line.  Install wildlife crossing.           
 
Final Project Development 
 Support Estimate: $245,000 
 Programmed Amount: $250,000 
 Adjustment: $  0 (<20%) 
 
Final Right of Way 
 Right of Way Estimate: $20,000 
 Programmed Amount: $20,000 
 Adjustment: $  0 (<20%) 
 
Outcome/Output:  Construct two miles of wildlife fence to 
channel wildlife to an undercrossing.

03-8004 
IIP TE / 12-13 

CON ENG 
$130,000 
CONST 

$450,000 
0300020572 

4 
4E5004 

 
001-0042 

SHA 
 

2011-12 
301-0890 

FTF 
20.20.025.700 

 

 
$130,000 

 
 
 

$450,000

2 
$1,275,000 

 
Department of 
Transportation 

KCOG 
Kern 

06-Ker-99 
17.5/29.9 

 

 
Southern Kern 99 Corridor Bridge Enhancement.  In 
Bakersfield, at various locations from the Route 119/99 
separation to the Route 65/99 separation.  Bridge aesthetic 
improvement.       
 
Final Project Development 
 Support Estimate: $334,000 
 Programmed Amount: $300,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $4,000 
 Programmed Amount: $4,000 
 Adjustment: $        0 (< 20%) 
 
(CONST savings of $61,000 to return to Interregional 
shares.) 
 
Outcome/Output:  Aesthetic treatment of 16 bridges. 
 

06-6414 
IIP TE / 12-13 

CON ENG 
$210,000 
CONST 

$1,126,000 
$1,065,000 

0600020034 
4 

0E6604 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$210,000 

 
 
 

$21,000 
 

$1,044,000

3 
$582,000 

 
Department of 
Transportation 

TCAG 
Tulare 

06-Tul-99 
6.1/R53.8 
6.1/29.9 

 

 
Tulare County 99 Corridor Bridge Enhancement.  In various 
locations, from the Avenue 48 Overcrossing to the Mendocino 
Cross Avenue Overcrossing.  Bridge aesthetic improvement. 
 
Final Project Development 
 Support Estimate: $411,000 
 Programmed Amount: $230,000 
 Adjustment: $181,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $1,000 
 Programmed Amount: $3,000 
 Adjustment: $2,000 (Credit) 
 
(CONST savings of $52,000 and CON ENG savings of 
$10,000 to return to Interregional shares.) 
 
Outcome/Output:  Aesthetic treatment of 14 bridges. 
 

06-6348 
IIP TE / 12-13 

CON ENG 
$110,000 
$100,000 
CONST 

$534,000 
$482,000 

0600020035 
4 

0E6704 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$100,000 

 
 
 

$10,000 
 

$472,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.5c.(1) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-37_ 

4 
$1,160,000 

 
Department of 
Transportation 

MCAG 
Merced 

10-Mer-99 
T13.0/R34.4 
13.1/R36.7 

 

 
Merced County 99 Corridor Bridge Enhancement.  In the cities 
of Merced, Atwater, Livingston and Delhi at various locations 
from Childs Avenue to Shanks Road Griffith Road.  Bridge 
aesthetic improvement. 
 
Final Project Development 
 Support Estimate: $306,000 
 Programmed Amount: $181,000 
 Adjustment: $125,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $2,000 
 Programmed Amount: $2,000 
 Adjustment: $ 0  (< 20%) 
 
Outcome/Output:  Aesthetic treatment of 13 bridges. 
 

10-0196 
IIP TE / 12-13 

CON ENG 
$141,000 
$260,000 
CONST 

$900,000 
1000020386 

4 
0S9504 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$260,000 

 
 
 

$18,000 
 

$882,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.5c.(2a) Locally Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-38 

1 
$38,000 

 
Alpine County        

Alpine LTC 
Alpine 

10N-Alp-Var  

 
Alpine County Bike and Pedestrian Signing and Striping.  
Various locations on SR88, SR89, SR4, County roads and 
Washoe Tribe streets. Add pedestrian and bicycle signing and 
striping.         
 
Outcome/Output:  Install 12 new signs, replace six signs, and 
install seven bicycle racks. 

10-0144 
RIP TE / 12-13 

CONST 
$38,000 

1000020627 
4CONL 
0W4504 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$1,000 
 

$37,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.5c.(2b) Locally Administered STIP Transportation Enhancement Projects on the  Resolution FP-12-39
 State Highway System (ADVANCEMENT) 

1 
$56,000 

 
City of Wasco 

KCOG 
Kern 

06-Ker-43 
R23.6/R24.1 

 
Route 43 Corridor Beautification Phase 2.  In Wasco, from 
Poso Drive to Filburn Avenue.  Install landscaping and 
irrigation. 
 
 (Contributions from other sources: $7,000.) 
 
Outcome/Output:  Final plans, specifications and estimate for 
landscaping and irrigation project. 
  

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME.

06-6618 
RIP TE / 13-14 

PS&E 
$56,000 

0612000238 
4PSEL 
0P8001 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$1,000 
 

$55,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-12-40 

1 
$199,000 

Tehama County 
Tehama CTC 
02-Tehama 

 

 
Sacramento River Bridge (#08C-0043).  North of Red Bluff, on 
Jellys Ferry Road at the Sacramento River.  Replace bridge.  
(HBP Match)   
 
(Future Consideration of Funding – Resolution E-10-03, 
January 2010.) 
 
Outcome/Output:  This project will replace a seismically 
deficient, functionally obsolete structure with one that meets 
current standards. 

02-2378 
RIP / 12-13 

PA&ED 
$199,000 

$0 
PS&E 

$0 
$199,000 

0200000353 

 
2012-13 

101-0042 
SHA 

20.30.600.620 

$199,000

2 
$3,000 

 
City of Willows 

Glenn LTC 
03-Glenn 

 

 
Sacramento Street Reconstruction.  Within the city limits of 
Willows, at Sacramento Street from Sycamore Street to Wood 
Street. Reconstruct roadway. 
 
Outcome/Output:  This project will coordinate with other 
infrastructure upgrades and maintenance.  Reconstructed 
roadway will provide improved access to pedestrians from the 
street to curb and sidewalk.  Road slope will be more favorable 
for bicycle traffic.  Traffic flow will be more efficient.

03-1315 
RIP / 12-13 

PA&ED 
$3,000 

0313000169 

 
2011-12 

101-0890 
FTF 

20.30.600.620 

$3,000

3 
$3,000 

 
City of Willows 

Glenn LTC 
03-Glenn 

 

 
Butte Street South Reconstruction.  Within the city limits of 
Willows, on Butte Street South from Willow Street to Wood 
Street.  Reconstruct roadway, curb/gutter& sidewalk. 
 
Outcome/Output:  Pedestrian usage will be enhances by repair 
of curb, gutter and sidewalk at various locations within the 
project area.  Storm water drainage will also be improved, 
reducing standing water.  Traffic improvements will be more 
efficient and road will interface better with Wood Street (State 
Highway 162) as the road is at a maximum slope for crowning.

03-1316 
RIP / 12-13 

PA&ED 
$3,000 

0313000170 

 
2011-12 

101-0890 
FTF 

20.30.600.620 

$3,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-40 
 State Highway System  

4 
$538,000 

 
City of Rio Dell 

HCAOG 
01-Humboldt 

 
 

 
Downtown Pedestrian and Streetscape Improvements.  In Rio 
Dell, on Wildwood Avenue between Douglas Street and Eagle 
Prairie Bridge.  Pedestrian and streetscape improvements. 
 
Outcome/Output:  This project will convey a sense of arrival to 
downtown, establish a positive image and reinforce community 
identity, promote pedestrian and vehicular safety, support the 
redevelopment effort in downtown and establish the design 
tone for streetscape projects in Rio Dell.

01-2260 
RIP TE / 12-13 

CONST 
$538,000 

0112000004 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 
 
 

$538,000

5 
$625,000 

 
City of Yuba City 

SACOG 
03-Sutter 

 
Butte House Road and Pease Road Class II Bicycle Lane 
Improvement Project.  Expand roadway shoulder widths to 
accommodate Class II Bikeways in the city of Yuba City along 
two corridors:  (1) On Butte House Road, between Madison 
Road and Tharp Road; and (2) On Pease Road, between 
Stabler Lane and Live Oak Boulevard.  Expand roadway 
shoulder widths to accommodate Class II Bikeways. 
 
(Contributions from other sources: $95,000.) 
 
Outcome/Output:  This project will close gaps in 
bicycle/pedestrian routes, connect bicyclists and pedestrians to 
activity centers, increase the number of bicycle and walking 
trips, and improve safety/security for bicyclists and pedestrians.

03-8126 
RIP TE/ 12-13 

CONST 
$625,000 

0313000016 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 
 
 

$625,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-40 
 State Highway System  

6 
$944,000 

 
City of Concord 

MTC 
04-Contra Costa 

 

 
Monument Corridor Pedestrian and Bikeway Network.  In city of 
Concord. Construct 10 foot wide Class I bikeway from 
Monument Boulevard to Mayette Avenue and construct Class 
III bikeway along Linden Drive, Sunshine Meadow Lane, Detroit 
Avenue, and Waters Way. 
 
(A 12-month time extension for CONST was approved and 
expires on June 30, 2013.) 
 
(Contributions from other sources: $118,000.) 
 
Outcome/Output:  This project will reduce enhance safety for 
bicyclists and pedestrians in accessing public transit, 
commercial centers, the nearby regional Iron Horse Trail, and 
the densely populated low income Monument Corridor 
neighborhood off Monument Boulevard.

04-2119A 
RIP TE / 11-12 

CON 
$944,000 

0413000238 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 
 
 

$944,000

7 
$600,000 

 
City of San Luis 

Obispo 
SLOCOG 

05-San Luis Obispo 
 

 
Bob Jones Bike/Pedestrian Pathway.  In the city of San Luis 
Obispo, from Prado Road to Los Osos Valley Road. Construct 
Class I bike trail. 
 
(Contributions from other sources: $347,335.) 
 
Outcome/Output:  This project will benefit recreational as well 
as commuting bicyclists and pedestrians traveling between the 
southern segment of the San Luis Obispo and the downtown 
center.  It will complete a much needed trail segment which will 
extend a segment of Class I bike trail from Prado Road to Los 
Osos Valley Road. 

05-2372 
RIP TE / 12-13 

CONST 
$600,000 

0512000211 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 

 

$600,000

8 
$1,219,000 

 
City of Santa Clarita 

LACMTA 
07-Los Angeles 

 
Route 14/Sand Canyon Gateway Beautification.  In Santa 
Clarita, at Sand Canyon Road and the Route 14 freeway 
interchange.  Landscaping.       
 
(Contributions from other sources: $631,000.) 
 
Outcome/Output:  Improve existing blighted conditions by 
installing drought tolerant landscaping and drainage to minimize 
runoff that may cause unsafe driving conditions. 

07-4098 
RIP TE / 12-13 

CONST 
$1,219,000 

0700020267 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 

 

$1,219,000

9 
$728,000 

 
City of Lancaster 

LACMTA 
07-Los Angeles 

 
Downtown Lancaster Gateway & Roundabout.  In Lancaster in 
the Gateway District, Lancaster Boulevard & 10th Street West. 
Install roundabout & enhancements.    
 
(Time extension for CONST expires on June 30, 2013.) 
 
(CON savings of $168,000 to return to LA County shares) 
 
(Contributions from other sources: $699,231.) 
 
Outcome/Output:  This project will reduce the number of lanes 
on Lancaster Boulevard, shorten crossing distance, add 
approximately 600 feet of raised median, and add 
approximately 50,920 square feet of landscaped 
planter/park/plaza area at intersection.  This project will reduce 
speeds through the intersection by approximately 5mph, 
decrease pedestrian crossing distance by approximately 12 to 
22 percent and eliminate (reduce to zero) all left turn lanes and 
through movements from driveways.

07-4318 
RIP TE / 11-12 

CONST 
$896,000 
$728,000 

0712000240 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 

 

$728,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3b) Locally Administered STIP/ STIP Transportation Enhancement Projects off the Resolution FP-12-41 
 State Highway System  

1 
$864,000 

 
 

Lake County 
Lake CCAPC 

01-Lake 
 

 
South Main Street Rehabilitation.  Near Lakeport, on South 
Main Street from the Lakeport city limits to the Route 175 
extension.  Roadway rehabilitation and bike lanes.   
 
(A 12-month time extension for FY 11-12 PSE&E and R/W 
expires on June 30, 2013.) 
 
(Contributions from other sources: $90,000.) 
 
(Concurrent Future Consideration of Funding - Resolution  
E-13-14, March 2013.) 
 
Outcome/Output:  The addition of a continuous two-way left 
turn lane will improve level of service and provide significant 
safety enhancements.  

 
01-3032R 

RIP / 11-12 
PS&E 

$500,000 
R/W 

$350,000 
 
RIP TE / 11-12 

R/W 
$14,000 

0100000054 

 
2012-13 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.621 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

$57,350

$792,650
 

 

$14,000

2 
$552,000 

 
Lake County 
Lake CCAPC 

01-Lake 
 

 
Soda Bay Road Rehabilitation Near Lakeport, at Soda Bay 
Road from the Route 175 extension to Manning Creek. Road 
rehabilitation. 
 
(A 12-month time extension for FY 11-12 PSE&E and R/W 
expires on June 30, 2013.) 
 
(Concurrent Future Consideration of Funding - Resolution  
E-13-14, March 2013.) 
 
(Contributions from other sources: $1,000.) 
 
Outcome/Output:  The addition of a continuous two-way left 
turn lane will improve level of service and provide significant 
safety enhancements. 

 
01-3033R 

RIP / 11-12 
PS&E 

$310,000 
R/W 

$232,000 
 

RIP TE/ 11-12 
R/W 

$10,000 
0100000055 

 
2012-13 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.621 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

$35,557

$506,443

$10,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program/ 

Funding Year 
Budget Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(1) Supplemental Funds for Previously Voted Projects  Resolution FA-12-16 

1 
$840,000 

 
Department of 
Transportation 
Nevada CTC 

Nevada 
03-Nev-49 
9.7/R11.2 

 

 
La Barr Meadows Widening.  Near Grass Valley, 
from 0.7 mile north of Alta Sierra Drive to 0.5 mile 
south of Wellswood Way. Widen to 4 lane highway 
with continuous median lane. 
 
Outcome/Outputs: Number of new lane miles 
equal 2.8.  Improves travel time by 2,559 minutes 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $10,447,000 
 

 
03-4107 

CMIA / 2008-09 
804-0890 

ARRA 
20.20.721.000 

 
RIP / 2008-09 

304-6058 
TFA 

20.20.075.600 
 

IIP / 2008-09 
304-6058 

TFA 
20.20.025.700 

 
CMIA / 2009-10 

304-6055 
CMIA 

20.20.721.000  
 

RIP / 2011-12 
301-0042 

SHA 
20.20.075.600 

 
IIP / 2011-12 

301-0042 
SHA 

20.20.025.700 
0300000293 

4 
2A6904 

 
 
 

$2,000,000 
 

 
 
 

$1,926,000 
 
 
 
 

$1,926,000 
 
 
 
 

$3,755,000 
 

 
 
 
 
 
 
 
 
 

$420,000

$420,000

 

$2,000,000

$1,926,000

$1,926,000

$3,755,000

$420,000

$420,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(2) Supplemental Funds for Previously Voted Projects  Resolution FA-12-17 

1 
$409,000 

 
Department of 
Transportation 

Alameda 
04-Ala-4 

Var. 
 

 
In Alameda and Contra Costa Counties, at various 
locations on Route 4, 24 and 242.   
Outcome/Output:  Replace metal beam guard 
railing approach end treatments to reduce the 
severity of vehicle collisions with the barriers. 
 
(Additional contributions: $4,500,000 – Office of 
Traffic Safety (OTS) federal grant.) 
 
Supplemental Funds needed to award contract. 
 
Total Revised Amount: $1,204,000 

 
04-0075C 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 
0400000164 

4 
0A7904 

 
 
 
 

$16,000 
 

$779,000 
 

     $409,000

$16,000

$1,188,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(3) Supplemental Funds for Previously Voted Projects  Resolution FA-12-18 

1 
$712,000 

 
Department of 
Transportation 

San Mateo 
04-SM-101 

Var. 

 
In San Mateo County, on Routes 101 and 280 at 
various locations.  Outcome/Output:  Install metal 
beam guardrail at various locations to reduce the 
number and severity of run-off the road collisions. 
 
Supplemental Funds needed to award contract. 
 
Total Revised Amount: $4,165,000 
 

 
04-0716F 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 
0400020505 

4 
4A3204 

 
 
 
 

$69,000 
 

$3,384,000 
 

     $712,000

$69,000

$4,096,000
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(4) Supplemental Funds for Previously Voted Projects   Resolution FA-12-19 

1 
$2,961,000 

 
Department of 
Transportation 

Butte 
03-But-70 

28.2 

 
Near Oroville, at West Branch Feather River 
Bridge (#12-0134).  Outcome/Outputs: Seismic 
retrofit one bridge and repair of damaged worn 
elements. 
 
Supplemental Funds needed to award contract. 
 
Total Revised Amount: $7,001,000 
 

 
03-2269 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
0300000266 

4 
1E5104 

 
 
 
 

$81,000 
 

$3,959,000 
 

  $2,961,000

$81,000

$6,920,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(5) Supplemental Funds for Previously Voted Projects   Resolution FA-12-20 

1 
$550,000 

 
Department of 
Transportation 

Humboldt 
01-Hum-101 

15.5 

 
Near Redway, 1 mile south of Hurlbutt Road.  Due 
to heavy rain in March 2011 a landslide occurred 
covering all four lanes of the highway and closing 
the road in both directions.  The initial allocation 
was to remove approximately 500,000 cubic yards 
of slide debris, construct a rock slope protection 
buttress, provide erosion control, and conduct 
traffic control.  This supplemental allocation is due 
to additional slide movement during construction 
requiring longer work time and additional rock 
backfill material.    
 
Supplemental Funds needed to close-out contract. 
 
Total Revised Amount: $8,550,000 

 
01-2324 
SHOPP 
2009-10 

302-0890 
FTF 

20.20.201.130 
0100020420 

4 
0A9404 

 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 

 
 
 
 

$5,000,000 
 
 
 
 
 
 
 
 
 
 

  $3,000,000 

     $550,000

 

$5,000,000

$550,000

$3,500,000
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(6) Supplemental Funds for Previously Voted Projects Resolution FA-12-21 

1 
$230,000 

 
Department of 
Transportation 

Mendocino 
01-Men-101 

19.7/30.8 

 
In and near Ukiah, from El Roble Road to Route 
20.  Outcome/Output:  Install cable median 
barrier to reduce the number and severity of 
median related collisions within the project limits 
and to comply with the recommendations of the 
Median Barrier Monitoring Report. 
 
Supplemental Funds needed to close-out contract. 
 
Total Revised Amount: $2,949,000 
 

 
01-4519 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 
0100020107 

4 
499904 

 
SHOPP 
2012-13 

302-0042 
SHA 

20.20.201.010 

 
 
 
  

$20,500  
 

  $2,698,500 

 
 
 
 
  
 
 
 
 
 
 
 
 
 
  

$230,000 

$20,500

$2,698,500

$230,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(7) Supplemental Funds for Previously Voted Projects   Resolution FA-12-22 

1 
$310,000 

 
Department of 
Transportation 

Alpine 
10-Alp-88 

R5.3 

 
Near Kirkwood, 1.9 miles east of Woods Lake 
Road. Remove unstable rocks, flatten existing 
slope, and provide catchment area at one 
location 
 
Supplemental Funds needed to close-out contract. 
 
Total Revised Amount: $2,556,000 
 

 
10-0148 
SHOPP 
2007-08 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
1000000232 

4 
0S1704 

 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 
 
 

         $9,000 
 
  $2,237,000 

 
 
 
 
  
 
 
 
 
 
 
 
 
 
 

         $6,000 
 

     $304,000 

$9,000

$2,237,000

           $6,000

       $304,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(8) Supplemental Funds for Previously Voted Projects  Resolution FA-12-23 

1 
$150,000 

 
Department of 
Transportation 

 
San Mateo 
04-SM-35 

28.9 

 
In Daly City, at 0.3 mile north of Route 1.  A 
drainage pipe failure due to last winter heavy 
rainstorms caused the slope to fail along Higate 
Drive below the highway.  The slope damage was 
recently discovered by Maintenance crews.  This 
project is to reconstruct the slope with rock slope 
protection and repair the damaged 18-inch 
drainage pipe. 
 
Supplemental Funds needed to close-out contract. 
 
Total Revised Amount: $650,000 

 
04-0636I 
SHOPP 
2011-12 

302-0042 
SHA 

20.20.201.130 
0412000110 

4 
3G5604 

 
 
 
 

     $500,000 
 

 
 
 
 

     $150,000 

 

$650,000
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$500,000 

 
Del Norte 

01-DN-101 
21.8 

 
Near Crescent City at 0.9 mile south of Hamilton Road.  Heavy 
rain in late November 2012 caused a landslide at this location that 
covered and closed the northbound lane of traffic.   The slope 
remained unstable with debris and trees continuing to fall on the 
roadway.   This project is to remove and dispose of slide debris, 
stabilize the slope, repair the roadway surface, place erosion 
control measures, and provide traffic control as necessary.  
 
Initial G-11 Allocation   12/05/12:                         $500,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-1096 

SHOPP/12-13 
0113000052 

4 
0C7804 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

$500,000

2 
$500,000 

 
Del Norte 

01-DN-197 
R2.1 

 
Near Crescent City, at 2.1 miles north of Route 199.  Heavy rain 
in late November 2012 caused a sinkhole to appear at this 
location.  A damaged culvert underneath the highway caused 
water to undermine the roadway fill from the exterior of the 
culvert.  Because of heavy flow, fish passage issues, and 
permitting agency requirements such as creek diversion, 
replacement of the culvert is not possible at this time and interim 
repairs are necessary until a permanent restoration project can be 
delivered.  This project is to fill the voids outside the culvert with 
concrete, replace fill on exterior of the culvert, provide traffic 
control, and repair the roadway.   
 
Initial G-11 Allocation   01/14/13:                         $500,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-1097 

SHOPP/12-13 
0113000059 

4 
0C8004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

$500,000

3 
$400,000 

 
Humboldt 

01-Hum-36 
22.0 

 
Near Bridgeville, at 2 miles west of Van Duzen River Bridge. 
Heavy rain in late November 2012 resulted in heavy stream flows 
and reoccurring landslide at this location.  The slide plugged a 
concrete box culvert and completely covered the roadway on 
December 2.   This project is to remove and dispose of slide 
material from the  inlet and outlet of the plugged culvert, Install I-
Beams at culvert inlet to prevent further plugging, repair roadway 
surface, reconstruct damaged metal beam guardrail and slopes, 
place erosion control measures, and conduct traffic control as 
necessary. 
 
Initial G-11 Allocation   12/10/12:                         $400,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-2371 

SHOPP/12-13 
0113000055 

4 
0C7904 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

$400,000

4 
$400,000 

 
Humboldt 

01-Hum-96 
7.9 

 
Near Hoopa, north of Sugar Bowl Ranch Road.  On November 23, 
2012, a landslide occurred at this location closing both lanes of 
traffic.   The initial allocation was to remove and dispose of slide 
debris, remove unstable rocks and stabilize the slope, repair the 
roadway surface, place erosion control measures, and provide 
traffic control as necessary.  Continued wet weather however 
caused an increase in the size of the slide area.  This 
supplemental is necessary due to the increase in the scope of 
damage and the need to add a rock fall barrier at the toe of the 
slope to safely open the highway to two-way traffic.   
 
Initial G-11 Allocation   11/28/12:                         $500,000 
Supplemental G-11 Allocation 12/20/12:             $400,000 
Revised Allocation:                                              $900,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-2370 

SHOPP/12-13 
0113000051 

4 
0C7704 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

$400,000
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Project# 
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Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
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Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

5 
$850,000 

 
Mendocino 
01-Men-162 

1.7 

 
Near Dos Rios, at 1 mile north of Outlet Creek Bridge.  Heavy 
rain in late December 2012 washed out this two-lane roadway at 
this location.  The roadway was closed in both directions.  A 
blocked 60-inch culvert along with heavy stream flows caused 
the washout.  The initial allocation was to replace the damaged 
culvert, reconstruct the roadway and roadway surface, place 
rock slope protection and erosion control, and provide traffic 
control as necessary.  The supplemental allocation is necessary 
due to weather delays preventing contract work in the creek 
while the costs of traffic control were being incurred.   
 
Initial G-11 Allocation   01/04/13:                         $750,000 
Supplemental G-11 Allocation 01/22/13:              $100,000 
Revised Allocation:                                              $850,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-4581 

SHOPP/12-13 
0113000063 

4 
0C8204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$850,000

6 
$350,000 

 
Plumas 

02-Plu-70 
12.8/16.5 

 
In and near Belden, from 0.8 mile west of Chipps Creek to North 
Fork River Bridge.  The Chips fire that began on July 29, 2012 
burned along the north side of Route 70 at this location. Initial 
allocation was to remove debris, rocks, and burnt trees on the 
steep slope above the highway that have the potential of clogging 
drainage culverts.  Heavy rain in late November and December 
2012 caused two creeks to overtop the roadway and an 
overflowing channel threatened the structural stability of a 
roadway bridge.  This supplemental allocation is to remove debris 
and creek excessive bedload to ensure flow capacity is adequate 
for future storms.    
 
Initial G-11 Allocation   10/19/12:                         $443,000 
Supplemental G-11 Allocation 12/20/12:             $350,000 
Revised Allocation:                                              $793,000 

 
02-3525 

SHOPP/12-13 
0213000042 

4 
4F8404 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$350,000

7 
$487,000 

 
Shasta 

02-Sha-5 
32.7/36.5 

 
Near Shasta Lake City, from 1.6 miles north of O’Brien 
Undercrossing to 0.3 miles south of Gilman Road Overcrossing.   
On August 1, 2012 and on September 21, 2012 the Salt Creek fire 
and the Coal fire broke out in this area of Shasta County and 
burned along both sides of the highway damaging four drainage 
culverts.  The initial allocation was to replace the damaged 
culverts; remove, chip and scatter between 550 and 600 burnt 
trees with trunks greater than 10-inch diameter; and place erosion 
control measures where necessary.  This supplemental allocation 
is due to weather work delays and additional effort required to 
maintain traffic and protect the highway from additional damage 
caused by heavy rain in November and December 2012.   
 
Initial G-11 Allocation   09/18/12:                         $   990,000 
Supplemental G-11 Allocation 01/15/13:             $   487,000 
Revised Allocation:                                              $1,477,000 

 
02-3521 

SHOPP/12-13 
0213000024 

4F7504 
 

Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$487,000

8 
$425,000 

 
Shasta 

02-Sha-299 
19.0 

 
Near Redding, at Middle Creek Road.  Heavy rain in late 
November 2012 caused major damage to a drainage system 
consisting of two 72-inch culverts.  The soil around the culverts 
was washed away creating a void around the culverts and leaving 
the roadway unsupported.   This project is to replace the two 
damaged culverts, place rock slope protection on both ends of the 
new culverts, repair the roadway and provide traffic control as 
necessary.   
 
Initial G-11 Allocation   12/06/12:                         $425,000 

 
02-3531 

SHOPP/12-13 
0213000059 

4 
4G0104 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$425,000
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2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

9 
$1,300,000 

 
Shasta 

02-Sha-299 
55.8/58.3 

 
Near Burney, from 0.3 mile west to 0.8 mile east of Woodhill 
Drive, also at 0.4 mile east of Fenders Road.  Severe storms in 
late November 2012 caused the roadway slopes at this location to 
fail.  This project is to remove and replace approximately 5000 
cubic yards of wet soil with rock slope protection (RSP), improve 
drainage, and conduct traffic control as necessary.    
 
Initial G-11 Allocation   12/10/12:                         $1,300,000 
(Additional $15,000 was allocated for right of way purposes). 

 
02-3532 

SHOPP/12-13 
0213000061 

4 
4G0204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$1,300,000

10 
$840,000 

 
Nevada 

03-Nev-49 
11.6 

 
Near Grass Valley, south of Wellswood Way.  Heavy rain in late 
November 2012 caused a roadway embankment failure at this 
location and resulted in the closure of the northbound lane.  The 
initial allocation was to repair a damaged drainage pipe, fill a void 
under the roadway with 100 cubic yards of imported material, 
reconstruct the roadway and guardrail, and provide full time traffic 
control during construction.   The supplemental funds are 
necessary due to unanticipated difficulties during construction.  
Large boulders were encountered causing the need to revise the 
shoring plan, additional grouting was needed to fill remaining 
voids, change in the lining of the existing culvert was necessary 
due to the culvert condition and misalignment, and delays due to 
inclement weather during construction.   
 
Initial G-11 Allocation   12/06/12:                         $440,000 
Supplemental G-11 Allocation 01/09/13:             $400,000 
Revised Allocation:                                              $840,000 

 
03-4121 

SHOPP/12-13 
0313000160 

4 
3F7304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$840,000

11 
$4,000,000 

 
Alameda 

04-Ala-Var 
Var 

 
In Alameda County on Routes 24, 80, 84, 92, 580 and 880.   
Failed traffic operation systems due to copper wire theft, 
vandalism, communication software and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency and motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 76 locations including wiring, cabinets, and pull boxes.  
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/15/13:                         $4,000,000 

 
04-0058H 

SHOPP/12-13 
0413000239 

4 
4H6504 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$4,000,000

12 
$5,000,000 

 
Contra Costa 
04-CC-Var 

Var 

 
In Contra Costa County on Routes 4, 24, 80, 242, and 680.   
Failed traffic operation systems due to copper wire theft, 
vandalism, communication software, and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency and motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 96 locations including wiring, cabinets, and pull boxes. 
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $5,000,000 

 
04-0075Q 

SHOPP/12-13 
0413000241 

4 
4H6704 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$5,000,000
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2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

13 
$3,500,000 

 
Santa Clara 
04-SCl-Var 

Var 

 
In Santa Clara County on Routes 17, 85, 87, 101, 237, 280, 680, 
and 880.   Failed traffic operation systems due to copper wire 
theft, vandalism, and communication software and hardware 
failures prevented the collection of traffic data needed for 
operational efficiency including motorist information systems such 
as ramp metering, changeable message signs, and weather and 
travel time information.   This project is necessary to repair 
damaged facilities at 66 locations including wiring, cabinets, and 
pull boxes.  The work also requires incorporating wire theft 
deterrent measures such as welding covers shut, placing concrete 
covers over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $3,500,000 

 
04-0449Q 

SHOPP/12-13 
0413000240 

4 
4H6604 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$3,500,000

14 
$3,000,000 

 
San Mateo 
04-SM-Var 

Var 

 
In San Mateo and San Francisco counties on Routes 1, 80, 101, 
and 280.  Failed traffic operation systems due to copper wire theft, 
vandalism, and communication software and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency including motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 56 locations including wiring, cabinets, and pull boxes.  
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $3,000,000 

 
04-1067Q 

SHOPP/12-13 
0413000242 

4 
4H6804 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$3,000,000

15 
$4,700,000 

 
Sonoma 
04-Son-1 

31.9 

 
At Fort Ross, 1.1 miles south of Fort Ross Road.  Heavy rain in 
early December 2012 caused a slipout at this location.  The 
slipout undermined the highway southbound lane causing total 
highway closure.  A signalization system was installed (EA: 04-
4H6304) to provide access and services to the Fort Ross 
community as an interim measure.  This project is to construct a 
soldier pile retaining wall and install rock slope protection as a 
permanent restoration to this roadway failure before additional 
rainfall cause the damage to expand and result in total highway 
loss.   
 
Initial G-11 Allocation   01/15/13:                         $4,700,000 
(Additional $1,000,000 was allocated for right of way purposes). 

 
04-0753S 

SHOPP/12-13 
0413000215 

4 
4H6004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$4,700,000

16 
$500,000 

 
Sonoma 
04-Son-1 

31.9 

 
At Fort Ross, 1.1 miles south of Fort Ross Road.  Heavy rain in 
early December 2012 caused a slipout at this location.  The 
slipout undermined the highway southbound lane causing total 
highway closure.  This project is to install one-way traffic 
signalization system to provide access and services to the Fort 
Ross community which is impacted by the highway closure.  The 
signalization system will serve as an interim measure until a 
separate project (EA: 04-4H6004) to construct a soldier pile wall 
and rock slope protection (RSP) can be implemented. 
 
Initial G-11 Allocation   01/03/13:                         $500,000 

 
04-0753U 

SHOPP/12-13 
0413000233 

4 
4H6304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$500,000
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2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

17 
$4,000,000 

 
Marin 

04-Mrn-Var 
Var 

 
In Marin, Napa, Solano, and Sonoma counties on various routes.  
Failed traffic operation systems due to copper wire theft, 
vandalism, and communication software and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency including motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 76 locations including wiring, cabinets, and pull boxes.  
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $4,000,000 

 
04-0371Z 

SHOPP/12-13 
0413000243 

4 
4H6904 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$4,000,000

18 
$1,500,000 

 
Alameda 

04-Ala-Var 
Var 

 
In Alameda, Contra Costa, Marin, Santa Clara, San Francisco, 
San Mateo, Sonoma, and Solano counties on various routes at 
various locations.  Failed traffic operation systems due to copper 
wire theft, vandalism, communication software and hardware 
failures at various locations is preventing the collection of traffic 
data needed for traffic operational efficiency including motorist 
information systems such as ramp metering, changeable 
message signs, and weather and travel time information.   This 
project is necessary to repair damaged facilities at 281 locations 
including wireless detection system components such as solar 
panels and batteries, repeaters, and modems.    
 
Initial G-11 Allocation   01/16/13:                         $1,500,000 

 
04-0108H 

SHOPP/12-13 
0413000250 

4 
4H7404 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$1,500,000

19 
$700,000 

 
Monterey 
05-Mon-1 

38.5 

 
Near Big Sur, at 0.1 mile south of Partington Ridge Road.  Heavy 
rain in late December 2012 caused a landslide to occur at this 
location above the highway.  Landslide material including 6 to 17-
ton rocks buried Partington Ridge Road and spilled onto the 
highway blocking access to residents and travelers.  This project 
is to remove loose rocks on the slope, remove slide material, and 
repair damaged roadway and metal beam guardrail.  
 
Initial G-11 Allocation   01/04/13:                         $700,000 
(Additional $20,000 was allocated for right of way purposes). 

 
05-2412 

SHOPP/12-13 
0512000182 

4 
1C6204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

$700,000

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

Amount by 
Fund Type

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$860,000 

 
Trinity 

02-Tri-36 
30.4/30.7 

 
Near Forest Glen, from 1.7 to 2.1 miles east of Route 3.  
Outcome/Output:  Increase horizontal curve radius, widen 
shoulders, and improve super-elevation to improve roadway 
geometrics, increase sight distance and increase clear recovery 
zone to reduce the number and severity of collisions. 
 
Allocation date:  01/29/2013 

 
02-3439 

SHOPP/12-13 
$960,000 

0200020148 
4 

3E7104 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$86,000

$774,000

2 
$1,000,000 

 
El Dorado 
03-ED-49 

3.7/3.9 

 
Near Nashville, from 0.4 mile of Union Mine Road to Mica Street.  
Outcome/Output:  Replace compound curve with single radius 
curve, widen shoulders, improve super-elevation to improve 
roadway geometrics and increase sight distance to reduce the 
number of run-off-road collisions. 
 
Allocation date:  01/24/2013 

 
03-3119 

SHOPP/12-13 
$1,495,000 

0300000711 
4 

4E5904 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$20,000

$980,000
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Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

3 
$3,163,000 

 
Riverside 
08-Riv-10 
44.7/50.3 

 
Near Thousand Palms, from Monterey Avenue to Washington 
Street.  Outcome/Output:  Construct outer separation concrete 
barrier to reduce the number and severity of traffic collisions. 
 
Additional contributions: $500,000 from local sources. 
 
Allocation date:  01/07/2013 

 
08-0015M 

SHOPP/12-13 
$3,570,000 

0800020211 
4 

0Q1104 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$63,000

$3,100,000

4 
$547,000 

 
Merced 

10-Mer-5 
8.9/9.7 

 

 
Near Los Banos, from the Ortigalita Creek Bridge to the Arburua 
Road Overcrossing.  Outcome/Output:  Construct 0.9 centerline 
mile of median double thrie-beam barrier to reduce the number 
and severity of cross median collisions.   
 
Allocation date:  01/31/2013 

 
10-0347 

SHOPP/12-13 
$654,000 

1000020343 
4 

0U5004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$11,000
 

$536,000

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06  Allocation

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Sha 44 R21.0/R21.4 
 

Widen shoulders and install eastbound 
and westbound left turn lanes. 

4E5204 201.310 $555,000 $571,000

2  02 Sis 96 68.7/69.1 Widen shoulders and install metal beam 
guardrail. 

3E0804 201.150 $730,000 $650,000

3 03 Pla 80 4.1/R19.5 Replace and install overhead signs, exit 
signs and curve warning signs at various 
locations. 

3F2404 201.170 $950,000 $910,000

4 03 Pla 89 T8.6/10.9 Construct approximately 32 drainage 
inlets, install 2,000 feet of storm drainage 
system, and re-grade 460 feet of offsite 
ditches. 

3F420 201.335 $1,000,000 $881,000

5 05 SB 101 12.9/R14.0 Replace median planting between Garden 
Street and De La Vina Street with more 
durable, low maintenance varieties and 
rehabilitate irrigation system. 

1C4304 201.210 $500,000 $496,000

6 05 SB 101 72.7/75.0 Widen shoulder, install rumble strip, 
remove trees from the median, plant oak 
trees outside the clear recovery zone, and 
modify drainage systems. 

1A3004 201.120 $995,000 $815,000

7 08 SBd 5712  Install a Compressed Natural Gas (CNG) 
fueling station at the Magana-Ortega 
Maintenance Station. 

0M0204 201.352 $540,000 $612,000

8 10 Cal 4 32.2 Widen shoulder and turnout, construct 
embankment slope, relocate underground 
telephone and overhead power facilities, 
and plant species common to the 
geographic region.  

0K6304 201.310 $450,000 $507,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type
Amount by 
Fund Type

2.5g.(2a) Proposition 1B –Locally Administered Route 99 Projects on the State Highway System Resolution R99-A-1213-05 

1 
$5,000,000 

 
City of Elk Grove 

SACOG 
Sacramento 
03-Sac-99 
12.3/12.9 

  

 
Elk Grove Boulevard / SR 99 Interchange Modification.  In 
Elk Grove at Elk Grove Boulevard.  Add northbound on-ramp, 
remove existing traffic signal, add second left turn lane to 
southbound on-ramp, and add northbound deceleration lane.    
 
(Concurrent SR 99 Project Programming [Resolution R99-P-
1213-05] and Baseline Agreement [Resolution R99-PA-1213-
06]; March 2013.)   
 
(All SR 99 funding will be used for CONST only.) 
 
(Contributions from other sources:  $896,000 for CONST and 
$1,000,000 for CON ENG.) 
 
(Future Consideration of Funding – E-12-32; June 2012.) 
 
Outcome/Output:  Daily travel time savings: 630 hours.  Peak 
period time savings: 25,750 minutes.

03-6918 
SR-99/12-13 

CONST 
$5,000,000 

0300000261 
4CONL 
1E4104 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

$5,000,000

 

2 
$52,000,000 

 
Merced County 

MCAG 
Merced 

10-Mer-99 
19.5/20.7 

  

 
Atwater-Merced Expressway Phase 1A.  Near Atwater, from 
1.0 mile south of Buhach Road to 0.1 mile north of Buhach 
Road.  Widen to 6-lane freeway, including demolition of 
Buhach Road interchange, and construct new interchange.     
 
(Concurrent SR 99 Project Programming [Resolution R99-P-
1213-05] and Baseline Agreement [Resolution R99-PA-1213-
06]; March 2013.)   
 
(SR 99 project funding broken down as $45,000,000 for 
CONST and $7,000,000 for CON ENG.) 
 
(Future Consideration of Funding under Resolution E-11-59; 
August 2011.) 
 
Outcome/Output:  Daily travel time savings: 5,022 hours.  
Peak period time savings: 301,320 minutes.

10-5264A 
SR-99/12-13 

CONST 
$52,000,000 
1000000045 

4CONL 
0G4404 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

$52,000,000

 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5a)  Proposition 1B – Locally Administered TCIF Rail Projects off the State Highway System   Resolution TCIF-A-1213-04 

1 
$7,172,000 

 
San Bernardino 

County 
SANBAG 

08-San Bernardino 

 
ACE: Glen Helen Parkway Railroad Grade Separation.  
In the county of San Bernardino, on Glen Helen Parkway at 
Union Pacific Railroad (UPRR) and Burlington Northern 
Santa Fe (BNSF) lines. Construct a grade separation.  
(TCIF Project 59).      
 
(CEQA – NE, 03/15/2010.) 
 
(TCIF funds will be used for Construction Capital only.) 
 
(Contributions from other sources:  $9,663,000.) 
 
Outcome/Output:  This project will decrease traffic 
congestion and travel time, especially during special events 
staged at the nearby park and amphitheater.  The 
elimination of potential collision points will improve goods 
movement and provide greater driver safety and result in 
increased reliability, velocity, and throughput on the BNSF 
and UPRR rail systems. 

08-1130 
TCIF/12-13 

CONST 
$7,172,000 

0813000079 
 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

$7,172,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5a)  Proposition 1B – Locally Administered TCIF Rail Projects off the State Highway System   Resolution TCIF-A-1213-04 

2 
$4,560,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
ACE: Palm Avenue Railroad Grade Separation.  Near the 
city of San Bernardino.  Construct grade separation for 
BNSF/UPRR lines at Palm Avenue. (TCIF Project 63).          
 
(CEQA – NE, 07/18/2011.) 
 
(TCIF funds will be used for Construction Capital only.) 
 
(Contributions from other sources:  $10,720,000.) 
 
Outcome/Output:  This project will decrease traffic 
congestion and travel time to improve goods movement.    
The elimination of potential collision points will improve 
goods movement and provide greater driver safety and 
result in increased reliability, velocity, and throughput on the 
BNSF rail system. 

08-1134 
TCIF/12-13 

CONST 
$4,560,000 

0800020276 
 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

$4,560,000

3 
$39,519,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Lakeview Avenue Grade Separation.  In Placentia at the 
Lakeview Avenue at-grade crossing. Construct overpass of 
the BNSF mainline tracks, including a connection road from 
Orangethorpe Avenue to the new overpass of Lakeview 
Ave. (TCIF Project 40)    
 
(Future Consideration of Funding – Resolution E-10-74, 
July, 2010.) 
 
(Concurrent Programming Amendment under Resolution 
TCIF-P-1213-42; March 213. 
 
(Concurrent Baseline Amendment under Resolution TCIF-P-
1213-44; March 2013.) 
 
(Contributions from other sources:  $16,058,000.) 
 
Outcome/Output:  This project will decrease in traffic 
congestion and travel time.  The elimination of potential 
collision points will improve goods movement and provide 
greater driver safety. 

12-TC40 
TCIF/12-13 

CONST 
$39,519,000 
1212000004 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

$39,519,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID 
Adv Phase

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5b)  Proposition 1B – Locally Administered Rail TCIF Projects   Resolution TCIF-A-1213-05 

1 
$10,512,000 

 
Port of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
POLA Alameda Corridor Terminus/West Basin Railyard – 
Berth 200 Rail Yard Track Connections – Phase 2.   In the 
West Basin district of the Port of Los Angeles (accessed via 
Alameda Street).  Project includes construction and 
realignment of mainline track connections that tie the Phase 
1 Berth 200 Rail yard into adjacent mainline trackage and the 
Alameda Corridor.  Scope of work includes demolition, 
grading, drainage, waterline relocations, rail track and signal 
improvements, grade crossing protection improvements, 
paving, striping and fencing. (TCIF Project 32; Phase 2) 
 
(Original programming under Resolution TCIF-P-1112-019; 
February 2012.) 
 
(Baseline Agreement Amendment Resolution –  
TCIF-P-1213-08 – September 2012) 
 
(Baseline Agreement Amendment Resolution –  
TCIF-P-1213-20 – December 2012) 
 
(Future Consideration of Function under Resolution E-11-41;  
June 2011) 
 
(Contributions from other sources:  $15,188,000.) 
 
Outcome/Output:  The project maximizes use of on-dock rail; 
shifts container transport from trucks to on-dock rail; reduces 
2,300 daily truck trips, 81,000 truck miles traveled and 5,280 
vehicle-hours traveled; reduces pollutants and improves 
safety via truck trip reductions on I-710 which has the highest 
accident rate in California. 

75-TC32A 
TCIF/12-13 

CONST 
$10,512,000 
0013000130 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

$10,512,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5c) Proposition 1B – Locally Administered TCIF Projects on the State Highway System  Resolution TCIF-A-1213-06 

1 
$14,700,000 

 
Port of Los Angeles 

LACMTA 
07-LA-110 

0.0-0.9 
 

 
Route 110 Freeway/Route 47 Interchange.   In Los 
Angeles on northbound Route 110 from the Route 47/110 
Interchange to northbound off-ramp at John S. Gibson 
Boulevard.  Construct auxiliary lane and widen intersection 
and northbound Route 110 ramp. (TCIF Project 19)        
 
(Future Consideration of Funding under Resolution E-12-53; 
August 2012.) 
 
(Concurrent TCIF Baseline Amendment under Resolution 
TCIF-P-1213-50; March 2013.) 
 
(Contributions from other sources: $15,300,000.) 
 
Outcome/Output:  The project will eliminate an existing 
weaving condition of slow uphill moving trucks and fast 
downhill moving vehicles with the addition of a lane on the 
westbound to northbound SR 47/I-110 connector.

TC19 
TCIF/12-13 

CONST 
$14,700,000 
0700000489 

4CONL 
260604 

 
 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

$14,700,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5d)  Financial Allocation Amendment – Proposition 1B– State Administered TCIF Resolution TCIF-AA-1213-15, 
  Rail Projects Amending Resolution TCIF-A-1011-002 

1 
$10,500,000 
$4,607,960 

 
San Diego 

Association of 
Government 

SANDAG 
San Diego 

11-San Diego 
 

 
South Line Mainline – Phase 1. (TCIF Project 75; Phase 1)  In 
San Diego, National City and Chula Vista.  Installation of a 
communication and railroad signaling fiber backbone. 
 
(Partial allocation of $10,500,000 is for Phase 1 of TCIF Project 
75.  A LONP was approved for this phase in April 2010.  Phase 2 
is the Signaling for Track Improvements Project and will be for 
$15,500,000.  Phase 3 is for the Palomar Siding and System 
Upgrades Project and is programmed for $72,060,000.  Both 
Phases 2 and 3 are programmed in FY 2011-12 and SANDAG 
will request the remaining programmed amounts at a later date. )
 
(Contributions from other sources:  $8,970,000.) 
 
(Future Consideration of Funding – Resolution E-10-30,  
April 2010.) 
 
(March 2013 --Concurrent correction to revise the PPNO 
from “11-1012” to “11-2101”.) 
 
Outcome/Output:  Increased safety by removing up to 31,800 
trucks from the highway system, reduction of 2 injury accidents 
per year, and increased freight train velocity from 10 mph to 40 
mph.    
 
Amend Resolution TCIF-A-1011-002 to de-allocate 
$5,892,040 in TCIF Bond Program CONST to reflect contract 
award savings. 
 

 
F003BA 
11-1012 
11-2101 

TCIF / 10-11 
CONST 

$98,060,000 
$4,607,960 

0000020723 
S 
 

 
 

2010-11 
304-6056 

TCIF 
30.20.723.000 

 

$10,500,000
$4,607,960

(Partial)

2 
$15,500,000 
$10,584,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
South Line Mainline – Phase 2. (TCIF Project 75, Phase 2)  In 
the cities of San Diego, National City and Chula Vista, on the 
San Diego and Arizona Eastern Railroad between Commercial 
Street in San Diego and the San Ysidro Rail Yard.  Signal 
reversing and track improvements. 
 
(TCIF Project 75 = $98,060,000, including Phase 1 [Project 75 
for $10,500,000-previously allocated]; Phase 2 [Project 75.2 for 
$15,500,000-current request]; and Phase 3 [Project 75.3 for 
$72,060,000-future request].) 
 
(LONP approved by the CTC [Resolution LONP1B-A-1011-01] 
on 8/12/10.) 
 
(Federal Border Improvement Match Funds: $600,000.) 
 
(Future Consideration of Funding – Resolution E-10-30,  
April 2010.) 
 
(March 2013 --Concurrent correction to revise the PPNO 
from “11-1012” to “11-2102”.) 
 
Outcome/Output:  Improvement of the signaling system to allow 
for reverse running including; 10 at-grade crossings, new 
interlockings and signals; a powered crossover; and 
modifications to the Palomar siding. 
 
Amend Resolution TCIF-A-1011-002 to de-allocate 
$4,915,395 in TCIF Bond Program CONST to reflect contract 
award savings. 
 

 
F004BA 
11-1012 
11-2102 

TCIF / 10-11 
CONST 

$15,500,000 
$10,584,000 
0000020727 

S 
 

 
 

2010-11 
304-6056 

TCIF 
30.20.723.000 

$15,500,000
$10,584,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type
2.5g.(5e) Financial Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-12, 

 Projects off the State Highway System  Amending Resolution TCIF-A-1112-12 
1 

$48,020,000 
$41,632,000 

 
Orange County 
Transportation 

Authority  
OCTA  

12-Orange  

 
Orangethorpe Avenue Grade Separation.  In Placentia, at the 
Orangethorpe Avenue at-grade crossing.  Construct roadway 
overpass, including structures at Chapman Avenue and Miller 
Street.  (TCIF Project 37) 
 
(Future Consideration of Funding – Resolution E-10-74; August 
2010.) 
 
(TCIF baseline agreement amendment approved under 
Resolution TCIF-P-1112-33; April 2012.)  
 
(Contributions from other sources:  $33,177,000 $28,764,000.) 
 
(The programmed TCIF funds are to be split:  $4,590,000 
$3,979,000 for construction engineering and $43,430,000 
$37,653,000 for construction capital.)  
 
Outcome/Output: Decrease in traffic congestion and travel time.  
The elimination of collision points will provide greater driver 
safety. 
 
Amend Resolution TCIF-A-1112-12 to de-allocate 
$6,388,000 in TCIF Bond Program CONST to reflect 
contract award savings. 
 

12-TC37  
TCIF/11-12  

CONST  
$48,020,000 
$41,632,000  
1200020231  

 
2010-11 

104-6056 
TCIF 

20.30.210.300 
 
 
 

$48,020,000
$41,632,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type
2.5g.(5f) Financial Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-13, 

 Projects off the State Highway System Amending Resolution TCIF-A-1112-13 
1 

$34,414,000 
$30,862,000 

 
Orange County 
Transportation 

Authority  
OCTA  

12-Orange  

 
Tustin Avenue/Rose Drive at the BNSF Railroad Grade 
Separation.  In the cities of Anaheim and Placentia. 
Construct overhead. (TCIF Project 41.) 
 
(Future Consideration of Funding under Resolution E-12-29; 
May 2012.) 
 
(TCIF project funding broken down as $30,345,000 
$27,213,000 for construction and $4,069,000 $3,649,000 for 
construction support.)  
 
(Contributions from other sources:  $17,382,000 $15,588,000.)  
 
Outcome/Output: There should be a decrease in traffic 
congestion and travel time.  The elimination of potential 
collision points will provide greater driver safety. 
 
Amend Resolution TCIF-A-1112-13 to de-allocate 
$3,552,000 in TCIF Bond Program CONST to reflect 
contract award savings. 
 

12-TC41  
TCIF/11-12  

CONST  
$34,414,000 
$30,862,000  
1200020282  

 
2011-12 

104-6056 
TCIF 

20.30.210.300 
 
 
 

$34,414,000
$30,862,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5g) Financial Allocation Amendment - Proposition 1B – State Administered TCIF  Resolution TCIF-AA-1213-14, 
  Projects on the State Highway System Amending Resolution TCIF-A-1213-01 

1 
$34,950,000 
$27,227,000 

 
Department of 
Transportation 

OCTA 
12-Ora-91 

0.9/5.5 
 

 
Route 91 Auxiliary Lane Connection.  In Fullerton and 
Anaheim, westbound from Route 57 to Interstate 5.  Construct a 
lane on existing auxiliary lanes through interchanges to form a 
continuous fourth lane. (TCIF Project 34)   
 
(Future Consideration of Funding – Resolution E-10-75, August 
2010.)   
 
(Contributions from other sources:  $13,050,000.) 
 
Outcome/Output:  Construct 4.6 miles of new lanes. Hours of 
congestion are decreased approximately 10 percent on the 
freeway.   
 
Amending Resolution TCIF-A-1213-01 to de-allocate 
$7,723,000 TCIF CON to reflect award savings.  
 

12-4516A 
TCIF/12-13 

CONST 
$34,950,000 
$27,227,000 
1200000079 

4 
0C5704 

 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

$34,950,000
$27,227,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County Project Location 

Dist-EA 
Prgm’d Amount 

Phase 
Project ID 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7)  Financial Allocation Amendment - Proposition 1B - Traffic Light Synchronization  Resolution TLS1B-AA-1213-01, 
 Program (TLSP)  Amending Resolution TLS1B-AA-1112-005 
  And Resolution TLS1B-A-0809-006 

5 
$416,000 
$270,900 
$322,483 

 
City of Santee 

SANDAG 
11-San Diego 

 

 
In Santee.  Outcome/Output Upgrade signal traffic controllers 
and provide interconnect on Mission Gorge Road.  Improve 
communication among traffic signals and to city hall.  Signal 
coordination timing will be upgraded along the corridor, 
including Caltrans signals. The project will reduce delay and 
decrease emissions and congestion. 
 
Total Construction Cost:  $520,000. 
 
Amend Resolutions TLS1B-AA-1213-005 and Resolution 
TLS1B-A-0809-006 to adjust the de-allocation from 
$145,100 to $93,517, an increase of $51,583. 

 
11-956553 

 
$416,000 
$270,900 
$322,483 
CONST 

1100000699 

 
 

2007-08 
104-6064 

TLSP 
 

 
 

$416,000 
$270,900 
$322,483 

 

6 
$116,000 
$80,680 
$93,030 

 
City of Santee 

SANDAG 
11-San Diego 

 

 
In Santee.  Outcome/Output:  Upgrade signal traffic 
controllers and provide interconnect on Magnolia Avenue.  
Improve communication among traffic signals and to city hall.  
Signal coordination timing will be upgraded along the 
corridor, including Caltrans signals. The project will reduce 
congestion delay and decrease emissions and. 
 
Total Construction Cost:  $145,000. 
 
Amend Resolutions TLS1B-AA-1213-005 and Resolution 
TLS1B-A-0809-006 to adjust the de-allocation from 
$35,320 to $22,970, an increase of $12,350.

 
11-956554 

 
$116,000 
$80,680 
$93,030 
CONST 

1100000700 

 
 

2007-08 
104-6064 

TLSP 
 

 
 

$116,000 
$80,680 
$93,030 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(8) Proposition 1B – State Administered Multi-Funded Intercity Rail/STIP Projects Resolution ICR1B-A-1213-01 
  Resolution MFP-12-06 

1 
$30,051,000 

 
Department of 
Transportation 

SANDAG 
11-San Diego 

  
 

 
San Onofre to Pulgas Double Track – Phase 1. 
In Camp Pendleton along the LOSSAN Corridor, from MP 
212.3 to MP 216.5.  Construct 4.2 miles of second track 
adjacent to the main track; replace bridge with a new 
reinforced concrete structure and extend culverts. 
 
(Original programming under Resolution ICR1B-P-1011-05 
and STIP Amendment 10S-054, approved on June 22, 
2011.) 
 
(CEQA Exempt – 49 U.S.C. 10501(b).) 
(NEPA – CE, 23 CFR 771.117(c)(18).) 
 
Outcome/Output: This project will increase on-time 
performance, reliability, dispatch flexibility, and increase 
system capacity.  Double tracking and realigning this section 
of the corridor will reduce travel times for passengers, 
improve system reliability, enhance safety, and increase 
goods movement. 

75-2094 
IIP / 12-13 
CONST 

$3,197,000 
0013000131 

S 
 

ICR / 12-13 
CONST 

$26,854,000 
0013000132 

S 

 
2011-12 

301-0046 
PTA 

30.20.020.720 
 
 

2011-12 
304-6059 
PTMISEA 

30.20.090.000 

 
 

$3,197,000 
 
 
 

 
 

$26,854,000 
 

 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1213-01 
(HRCSA) Projects 

1 
$5,000,000 

 
City of Elk Grove 

SACOG 
03-Sacramento 

 

 
Grant Line Road Grade Separation.  In Sacramento County in 
the city of Elk Grove on Grant Line Road between Survey Road 
to Waterman Road; widen road from two to four lanes between 
survey road and Waterman Road; replace existing at-grade 
UPRR crossing by a grade separated overhead railroad 
crossing, cul-de-sac the existing Waterman Road and provide 
paved access to parcels adjacent to and east of the UPRR 
tracks. 
 
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.) 
 
(Baseline agreement under Resolution GS1B-P-1213-03; 
January 2013)  
 
(Future Consideration of Funding – Resolution E-12-72, 
December, 2012.) 
  
(Contributions from other sources:  $25,375,000.) 
 
Outcome/Output:  This project will relieve congestion, 
accommodate future travel demand, improve travel time, 
improve safety, improve pedestrian and bike access, improve 
truck access and reduce vehicle emissions. 

 
 

HRCSA/12-13 
CONST 

$5,000,000 
0013000153 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$5,000,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1213-01 
(HRCSA) Projects 

2 
$4,230,000 

 
City of Richmond 

MTC 
04-Contra Costa 

 
 
 

 
Marina Bay Parkway Grade Separation (aka Officer Bradley 
A. Moody Memorial Underpass).  In Contra Costa County in 
the city of Richmond on Marina Bay Parkway between Regatta 
Boulevard and Meeker Avenue, at the BNSF/RPRC railroad 
crossing. Construct roadway undercrossing via “Top Down” 
method (allowing for the underpass bridge structure to be 
constructed at grade prior to the existing roadway being 
excavated) in place of existing grade crossing.  
(TCIF Project 82.) 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-03; 
January 2013)  
 
(TCIF Allocation of $18,975,000 CONST under Resolution 
TCIF-A-1112-05; October 2011.) 
 
(CEQA – CE – 03/16/2009.) 
 
(Contributions from other sources:  $37,950,000.) 
 
Outcome/Output:  This project eliminates daily train blockages, 
reduces train-involved accidents, provides commuter and 
emergency access to regional ferry service, reduces congestion 
Daily Vehicle Hours of Delay and reduces emissions. 

 
75-2008A 

HRCSA/12-13 
CONST 

$4,230,000 
0013000152 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$4,230,000

3 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Grandview Avenue Grade Crossing Safety Improvements.  
In Los Angeles County in the city of Glendale on Grandview 
Avenue Grade. Crossing improvements, roadway widening, 
pedestrian improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007.) 
 
(Contributions from other sources:  $2,239,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduction of train delays; reduce emissions and 
air pollutants, including particulates, as a result of less engine 
idle times when incidents do occur. 

 
 

HRCSA/12-13 
CONST 

$580,000 
0013000151 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$580,000
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Project # 
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Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 
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PPNO
Program/Year
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Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1213-01 
(HRCSA) Projects 

4 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Sonora Avenue Grade Crossing Safety Improvements.  In 
Los Angeles County in the city of Glendale on Sonora Avenue. 
Crossing improvements, roadway widening, pedestrian 
improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007.) 
 
(Contributions from other sources:  $2,112,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduction of train delays; reduce emissions and 
air pollutants, including particulates, as a result of less engine 
idle times when incidents do occur. 

 
 

HRCSA/12-13 
CONST 

$580,000 
0013000154 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$580,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

EA
Program/Year

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(9b) Financial Allocation Amendment - Proposition 1B – Locally Administered Highway Resolution GS1B-AA-1213-01
Rail Crossing Safety Account  (HRCSA) Projects  Amending Resolution GS1B-A-0910-006 

1 
$11,293,000 
$10,743,000 
City of Tulare 

TCAG 
06-Tulare 

 

 
Cartmill Avenue Grade Separation.  In the City of Tulare, at the 
intersection of Cartmill Avenue and J Street.  Construction of a 
grade separation overpass and reconfiguration of the J 
Street/Cartmill Avenue intersection. 

(CEQA – SE, October 2008.) 
 
Outcome/Output:  Provide a grade separated arterial roadway 
in the City, allowing un-delayed and safer crossing, access to 
State Route 99 and emergency vehicle access.  Project will 
improve mobility in the northern part of the City and County of 
Tulare. 
 
Amend Resolution GS1B-A-0910-006 to de-allocate 
$550,000 HRCSA Construction to reflect project savings 

H015BA 
HRCSA/09-10 

CONST 
$11,293,000 
$10,743,000 
0000020545 

 

 
2007-08 

104-6063 
HRCSA 

20.30.010.400 
 

$11,293,000
$10,743,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount
Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

1 
$71,000 

 
Town of Truckee 

Nevada CTC 
03-Nevada 

 

 
Annual Slurry Seal.  In Truckee on various roadways. 
 
(CEQA – CE, 11/26/2012.) 
 
(Contributions from other sources:  $399,000.) 
 
Outcome/Output:  Slurry seal to provide a cost-effective means 
of significantly extending the life of the Town’s roadways 
consistent with an adopted Pavement Maintenance Program. 

SLPP/12-13 
CONST 
$71,000 

0313000162 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$71,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount
Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

2 
$613,000 

 
City of San Mateo 

MTC 
04-San Mateo 

 

 
Road Rehabilitation – Various Locations.   In the city of San 
Mateo at various locations.  Remove and replace pavement 
section and sub-section as necessary, install storm system, 
replace depressed or broken curb, gutter and sidewalk, reinstall 
traffic striping and adjust manhole rim to grade. 
 
(CEQA – CE, 11/27/2012.) 
 
(Contributions from other sources:  $613,000.) 
 
Outcome/Output:  This project will increase the service life of 
these streets for more than 15 years and the PCI for these 
segments will be increased from 30 to 100. 

SLPP/12-13 
CONST 

$613,000 
0413000260 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$613,000 

 
 

3 
$457,000 

 
Town of 

Hillsborough 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  In the town of 
Hillsborough at various locations.  AC overlay treatments on 
approximately 6.5 miles of roadways. 
 
(CEQA – CE, 12/19/2012.) 
 
(Contributions from other sources:  $957,106.) 
 
Outcome/Output:  This project will improve traffic operations, 
reduce traffic accidents, and provide safe pedestrian access.

SLPP/12-13 
CONST 

$457,000 
0413000261 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$457,000 

 
 

4 
$49,000 

 
Town of Colma 

MTC 
04-San Mateo 

 

 
Hillside Boulevard Pavement.  On Hillside Boulevard, 
between Serramonte Boulevard and the Town’s southern limits 
with the City of San Francisco.  Asphalt pavement rehabilitation 
by grinding existing pavement, overlay of asphalt concrete 
sections, and striping work. 
 
(CEQA – CE, 12/13/2012.)  
 
(Contributions from other sources:  $799,000.) 
 
Outcome/Output:  This project will improve Hillside Boulevard 
and extend the useful life by more than 15 years.  Travel time 
and fuel savings benefits are anticipated from these 
improvements. 

SLPP/12-13 
CONST 
$49,000 

0413000262 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$49,000 

 
 

5 
$375,000 

 
San Luis Obispo 

County 
SLOCOG 

05-San Luis 
Obispo 

 

 
Willow Road Extension Mitigation. In Nipomo in south San 
Luis Obispo County.  The project consists of approximately 
4,000 acorns planting, irrigation system and a 7- year plant 
establishment. 
 
(Future Consideration of Funding – Resolution E-09-85, 
October 2009.) 
 
(Contributions from other sources:  $381,884.) 
 
Outcome/Output:  The habitat creation project will plant over 
three thousand oak trees in order to mitigate adverse impacts 
to sensitive habitat during the construction of the Willow Road 
extension interchange. 

SLPP/12-13 
CONST 

$375,000 
0513000097 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$375,000 

 
 

6 
$1,454,000 

 
Madera County 
Madera CTC 
06-Madera 

 

 
Avenue 9 Improvements.  In Madera County, at the 
intersections of Avenue 9 & Road 36 and Avenue 9 and Road 
35.  Road rehabilitation and install left turn lanes.  
 
(CEQA – CE, 09/12/2012.)  
 
(Contributions from other sources:  $1,750,000.) 
 
Outcome/Output:  Improvements will provide a turn lane to 
improve safety for left hand turns at two intersections along this 
highly traveled route and reduce wear and tear on traveling 
vehicles. 

SLPP/12-13 
CONST 

$1,454,000 
0613000140 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$1,454,000 

 
 



CTC Financial Vote List  March 5, 2013 
2.5 Highway Financial Matters   
 

  Page 28 of 41 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
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Program/Year
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Prgm’d Amount
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Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

7 
$1,000,000 

 
City of Bakersfield 

Kern COG 
06-Kern 

 
Mohawk Street Extension & Improvements.  On Mohawk 
Street between Rosedale Highway and Siena Lane.  
Construction of a new two lane roadway with shoulders. 
 
(CEQA – CE, 11/15/2012.)  
 
(Contributions from other sources:  $1,393,000.) 
 
Outcome/Output:  This project will reduce vehicle miles 
travelled, reduce congestion, and improve transportation 
connectivity.  

SLPP/12-13 
CONST 

$1,000,000 
0613000161 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$1,000,000 

 
 

8 
$965,000 

 
City of Fresno 

COFCG 
06-Fresno 

 

 
Willow Avenue Widening.  On the west side of Willow Avenue 
between Barstow and Escalon Avenue.  Construct Class I 
multi-purpose bicycle and pedestrian trail. 
 
(Concurrent Consideration of Funding – Resolution E-13-19, 
March 2013.) 
 
(Contributions from other sources:  $965,000.) 
 
Outcome/Output:  This project will improve traffic operations, 
reduce traffic accidents, and provide safe pedestrian access 
and improve circulation.  

SLPP/12-13 
CONST 

$965,000 
0613000166 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$965,000 

 
 

9 
$7,000,000 

 
City of Corona 

RCTC 
08-Riverside 

 
Foothill Parkway Westerly Extension.  In the city of Corona, 
from approximately 600 feet west of Skyline Drive to Green 
River Road.  Construct new 4-lane roadway including 
landscaped medians, new traffic signals, and landscaping. 
 
(Future Consideration of Funding – Resolution E-12-70, 
December 2012.) 
 
(Contributions from other sources:  $16,518,000.) 
 
Outcome/Output:  This project will construct two miles of new 
road to accommodate planned circulation needs and improving 
air quality by reducing congestion.

SLPP/12-13 
CONST 

$7,000,000 
0813000097 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$7,000,000 

 
 

10 
$1,550,000 

 
City of  

Indian Wells 
RCTC 

08-Riverside 
 

 
Highway 111 Improvements.  On Highway 111, from 
Hospitality Row to Cook Street.  Widen highway from four to six 
lanes, landscaped medians, new synchronized traffic signals, 
and protected traffic turn lanes. 
 
(Concurrent Consideration of Funding – Resolution E-13-13, 
March 2013.) 
 
(Contributions from other sources:  $1,550,000.) 
 
Outcome/Output:  This project will widen 0.6 mile of roadway, 
eliminate a congestion chokepoint, and improve motorist and 
pedestrian safety. 

SLPP/12-13 
CONST 

$1,550,000 
0813000099 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$1,550,000 

 
 

11 
$1,302,000 

 
San Bernardino 

County 
SANBAG 

08-San Bernardino 
 

 
Maple Lane Drainage and Slope Improvements.  In the 
community of Sugarloaf near Big Bear Lake, on Maple Lane 
from 0.27 mile north of Baldwin Road to State Route 38.  
Drainage improvements to protect the roadway and existing 
utilities. 
 
(Concurrent Consideration of Funding – Resolution E-13-18, 
March 2013.) 
 
(Contributions from other sources:  $1,302,000.) 
 
Outcome/Output:  This project will allow Maple Lane to 
continue as an emergency evacuation route for the mountain 
communities of Sugarloaf and Moonridge.

SLPP/12-13 
CONST 

$1,302,000 
0813000094 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$1,302,000 
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Amount by 
Fund Type

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

12 
$1,036,000 

 
City of El Centro 

ICTC 
11-Imperial 

 

 
City of El Centro Street Rehabilitation.  In the city of El 
Centro. Project will rehabilitate roadway segments of various 
city streets. 
 
(CEQA – CE, 10/17/2012.)  
 
(Contributions from other sources:  $1,036,000.) 
 
Outcome/Output:  Rehabilitation of 11.33 lane-miles of local 
road will maximize mobility and accessibility for all people and 
goods in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability. 

SLPP/12-13 
CONST 

$1,036,000 
1112000187 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$1,036,000 

 
 

13 
$68,000 

 
City of 

Westmoreland 
ICTC 

11-Imperial 
 

 
6th Street and G Street Pavement Rehabilitation.  In the city 
of Westmoreland. Project will rehabilitate the roadway on 6th 
street from N. Center Street to F Street and G Street from 7th 
and 6th Streets. 
 
(CEQA – CE, 10/09/2012.)  
 
(Contributions from other sources:  $68,000.) 
 
Outcome/Output:  This project will mitigate the existing poor 
pavement and drainage conditions on the roadway.  The 
rehabilitated road will improve traffic safety for the area.

SLPP/12-13 
CONST 
$68,000 

1113000072 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$68,000 

 
 

14 
$161,000 

 
City of Holtville 

ICTC 
11-Imperial 

 

 
Grape Avenue Improvements. At Grape Avenue, between 4th 
and 5th Street.  Bicycle and pedestrian improvements. 
 
(CEQA – CE, 07/26/2012.)  
 
(Contributions from other sources:  $162,000.) 
 
Outcome/Output:  This project will reduce hazards to motorists 
and pedestrians.  The proposed project would also add new 
Class I bike lane facilities where currently none exists.  This 
project will maximize mobility and accessibility for all people 
and good in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability for all people and good in the region.  Preserve and 
ensure sustainability regionally. 

SLPP/12-13 
CONST 

$161,000 
1113000073 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$161,000 

 
 

15 
$133,000 

 
City of Calipatria 

ICTC 
11-Imperial 

 

 
Lake Avenue Improvements. At Lake Avenue, between Elder 
Street and Bowles Road.  Street rehabilitation. 
 
(CEQA – CE, 07/26/2012.)  
 
(Contributions from other sources:  $138,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally.

SLPP/12-13 
CONST 

$133,000 
1113000074 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$133,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

16 
$625,000 

 
City of Brawley 

ICTC 
11-Imperial 

 

 
Eastern Avenue Rehabilitation. At Eastern Avenue, between 
Jones Street and Malan Street.  Reconstructions and 
rehabilitation. 
 
(CEQA – CE, 10/01/2012.)  
 
(Contributions from other sources:  $625,000.) 
 
Outcome/Output This project will reduce hazards to motorists 
and pedestrians.  The proposed project would also add new 
Class I bike lane facilities where currently none exists.  This 
project will maximize mobility and accessibility for all people 
and good in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability for all people and good in the region.  Preserve and 
ensure sustainability regionally. 

SLPP/12-13 
CONST 

$625,000 
1113000075 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$625,000 

 
 

17 
$384,000 

 
City of Imperial 

ICTC 
11-Imperial 

 

 
South N Street Reconstruction. On South N Street, between 
Barioni Boulevard and 5th Street.  Install 40 foot wide roadway, 
curb and gutter, and sidewalks. 
 
(CEQA – CE, 09/27/2012.)  
 
(Contributions from other sources:  $384,000.) 
 
Outcome/Output:  This project will allow industrial users to have 
access to the southeast part of the City’s town core.

SLPP/12-13 
CONST 

$384,000 
1113000084 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$384,000 

 
 

18 
$400,000 

 
City of Calexico 

ICTC 
11-Imperial 

 

 
Downtown Repaving – City of Calexico. Resurface 
approximately 3,800 feet of local road. 
 
(CEQA – CE, 10/07/2012.)  
 
(Contributions from other sources:  $400,000.) 
 
Outcome/Output:  This project will provide safe driving 
conditions and improve traffic safety for all users on the 
collector arterials. 

SLPP/12-13 
CONST 

$400,000 
1113000088 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$400,000 

 
 

19 
$515,000 

 
City of Calexico 

ICTC 
11-Imperial 

 

 
5th Street Repaving. In the city of Calexico, on 5th Street 
between Highway 111 and Heber Avenue.  Repave existing 
pavement, replace sidewalk, curb, and gutter. 
 
(CEQA – CE, 10/07/2012.)  
 
(Contributions from other sources:  $515,000.) 
 
Outcome/Output:  This project will greatly improve traffic safety 
and mobility and accessibility for all users in the area.

SLPP/12-13 
CONST 

$515,000 
1113000089 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$515,000 

 
 

20 
$650,000 

 
Imperial County 

ICTC 
11-Imperial 

 

 
Willoughby Road Resurfacing. From Dogwood Road to Clark 
Road.  Street Resurfacing. 
 
(CEQA – CE, 11/06/2012.)  
 
(Contributions from other sources:  $650,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally.

SLPP/12-13 
CONST 

$650,000 
1113000096 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$650,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

21 
$901,000 

 
Imperial County 

ICTC 
11-Imperial 

 

 
Dogwood Road Resurfacing.  In the county of Imperial.  
Project will consist of full depth reclamation of approximately 
0.5 mile of roadway with the Herber Townsite. The entire 3 mile 
length of the project will include a 3 inch overlay of asphalt 
concrete. 
 
(CEQA – CE, 0820/2012.)  
 
(Contributions from other sources:  $901,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally.

SLPP/12-13 
CONST 

$901,000 
1113000097 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$901,000 

 
 

22 
$1,551,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 

 
Broadway and McFadden Avenue Rehabilitation. On 
Broadway from Civic Center Drive to 700 feet north of Santa 
Clara Avenue and McFadden Avenue from Newhope Street to 
Euclid Street.  Rehabilitate asphalt concrete roadway, including 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $2,213,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4-
lane facilities and increase the useful life of 1.7 miles of 
roadway. 

SLPP/12-13 
CONST 

$1,551,000 
1200000559 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$1,551,000 

 
 

23 
$571,000 

 
City of Buena Park 

OCTA 
12-Orange 

 

 
La Palma Avenue Rehabilitation. On La Palma Avenue, from 
Beach Boulevard to the east city limits.  Rehabilitate the 
asphalt concrete roadway, including reconstructing curb ramps, 
curb and gutter, sidewalk and adjusting utilities to grade. 
 
(CEQA – CE, 05/03/2012.)  
 
(Contributions from other sources:  $571,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 5-
lane and 6-lane facilities and increase the useful life of 1.1 
miles of roadway. 

SLPP/12-13 
CONST 

$571,000 
1200020085 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$571,000 

 
 

24 
$318,000 

 
City of Aliso Viejo 

OCTA 
12-Orange 

 

 
Aliso Creek Road Rehabilitation. On Aliso Creek Road from 
Pacific Park Drive to Enterprise.  Rehabilitate asphalt concrete 
roadway including the modification of traffic signals, traffic 
signal detection loops, pavement striping and markers, and 
adjusting utilities to grade. 
 
(CEQA – CE, 07/12/2012.)  
 
(Contributions from other sources:  $373,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 0.4 mile of roadway.

SLPP/12-13 
CONST 

$318,000 
1200020092 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$318,000 

 
 

25 
$479,000 

 
City of Lake Forest 

OCTA 
12-Orange 

 

 
Lake Forest Drive & Rockfield Boulevard Resurfacing. On 
Lake Forest Drive, from Dimension Drive to Rancho Parkway 
and on Rockfield Boulevard, from Lake Forest Drive to El Toro 
Road.  Rehabilitate asphalt concrete roadway including the 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 05/25/2012.)  
 
(Contributions from other sources:  $556,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.7 miles of roadway.

SLPP/12-13 
CONST 

$479,000 
1200020139 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$479,000 
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Prgm’d Amount
Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

26 
$318,000 

 
City of Los 
Alamitos 
OCTA 

12-Orange 
 

 
Business Area Street Improvements.  In the Cerritos 
business area, on various local commercial and arterial streets.  
Rehabilitate asphalt concrete roadway and adjusting utilities to 
grade. 
 
(CEQA – CE, 01/07/2013.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane and 4-lane arterial facilities to increase the useful life of 
2.17 miles of roadway. 

SLPP/12-13 
CONST 

$318,000 
1200020140 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$318,000 

 
 

27 
$396,000 

 
City of Fountain 

Valley 
OCTA 

12-Orange 
 

 
Brookhurst Street Improvements.  On Brookhurst Street, 
from Slater Avenue to Warner Avenue.  Rehabilitate asphalt 
concrete roadway, including the replacement of curb and 
gutter, sidewalk, curb ramps, and adjusting utilities to grade. 
 
(CEQA – CE, 07/03/2012.)  
 
(Contributions from other sources:  $536,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 0.5 mile of roadway.

SLPP/12-13 
CONST 

$396,000 
1200020304 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$396,000 

 
 

28 
$362,000 

 
City of Brea 

OCTA 
12-Orange 

 

 
Lambert Road Rehabilitation #2.  On Lambert Road from 
Tamarack Avenue to State College Boulevard.  Rehabilitate 
asphalt concrete roadway, including the construction of ADA-
compliant curb ramps, and adjusting utilities to grade. 
 
(CEQA – CE, 10/19/2012.)  
 
(Contributions from other sources:  $362,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 1.0 mile of roadway. 

SLPP/12-13 
CONST 

$362,000 
1213000047 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$362,000 

 
 

29 
$252,000 

 
Orange County 

OCTA 
12-Orange 

 

 
Skyline Drive Reconstruction.  On Skyline Drive, from Apsley 
Road/Equestrian Drive to Cowan Heights Drive.  Reconstruct 
the asphalt concrete roadway including the replacement of curb 
ramps, curb, and gutter and adjusting utilities to grade. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $478,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.25 mile of roadway. 

SLPP/12-13 
CONST 

$252,000 
1213000048 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$252,000 

 
 

30 
$158,000 

 
Orange County 

OCTA 
12-Orange 

 

 
Dale Street Reconstruction.  On Dale Street, from the Orange 
County Flood Control District Channel (OCFCDC) to 
Orangewood Avenue.  Reconstruct the asphalt concrete 
roadway including the construction of ADA compliant curb 
ramps. 
  
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $158,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.4 mile of roadway. 

SLPP/12-13 
CONST 

$158,000 
1213000049 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$158,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

31 
$764,000 

 
Orange County 

OCTA 
12-Orange 

 

 
La Colina Drive Pavement Rehabilitation.  On La Colina 
Drive, from approximately 140 feet east of Wedgewood Circle 
to the east Orange County Limits.  Reconstruct the asphalt 
concrete shoulders and replace drainage facilities. 
  
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $915,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.87 mile of roadway. 

SLPP/12-13 
CONST 

$764,000 
1213000050 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$764,000 

 
 

32 
$168,000 

 
City of Cypress 

OCTA 
12-Orange 

 

 
Cerritos Avenue East Widening.  On the south side of 
Cerritos Avenue from Walker Street to Angela Avenue.  Widen 
to three-though lanes including the replacement of curb ramps, 
curb and gutter, sidewalk, construction of a retaining wall, and 
adjusting utilities to grade. 
 
(CEQA – CE, 07/19/2012.)  
 
(Contributions from other sources:  $210,000.) 
 
Outcome/Output:  This project will widen 0.2 mile of existing 
roadway to relieve traffic congestion. 

SLPP/12-13 
CONST 

$168,000 
1213000051 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$168,000 

 
 

33 
$180,000 

 
City of Cypress 

OCTA 
12-Orange 

 

 
Valley View Street Rehabilitation.  On Valley View Street 
from Stanton Channel to Katella Avenue and on Lincoln 
Avenue from Moody Street to Walker Street.  Rehabilitate 
asphalt concrete roadway and adjusting utilities to grade. 
 
(CEQA – CE, 09/26/2012.)  
 
(Contributions from other sources:  $222,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane and 6- lane facility and increase the useful life of 1.0 mile 
of roadway 

SLPP/12-13 
CONST 

$180,000 
1213000052 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$180,000 

 
 

34 
$842,000 

 
City of Garden 

Grove 
OCTA 

12-Orange 
 

 
Local Road Rehabilitation.  In the city of Garden Grove, on 
Garden Grove Boulevard, Westminster Avenue, and Chapman 
Avenue.  Rehabilitate asphalt concrete roadway, including the 
replacement of curb and gutter, sidewalk, installing traffic 
detector loops, pavement striping and markings, and adjusting 
utilities to grade. 
 
(CEQA – CE, 05/30/2012.)  
 
(Contributions from other sources:  $1,736,400.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 1.13 miles of 
roadway. 

SLPP/12-13 
CONST 
$842,00 

1213000056 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$842,000 

 
 

35 
$314,000 

 
City of La Habra 

OCTA 
12-Orange 

 

 
Idaho Street Rehabilitation.  On Idaho Street, from Lambert 
Road to Imperial Highway.  Rehabilitate asphalt concrete 
roadway, including the correction of drainage deficiencies and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/01/2012.)  
 
(Contributions from other sources:  $314,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 0.42 mile of roadway.

SLPP/12-13 
CONST 

$314,000 
1213000060 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$314,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

36 
$318,000 

 
City of La Palma 

OCTA 
12-Orange 

 

 
La Palma Avenue Road Rehabilitation.  On La Palma 
Avenue, from the west city limits to Valley View Street.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/21/2012.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.5 miles of roadway.

SLPP/12-13 
CONST 

$318,000 
1213000061 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$318,000 

 
 

37 
$413,000 

 
City of Laguna 

Niguel 
OCTA 

12-Orange 
 

 
La Paz Road Rehabilitation.  On La Paz Road, from Kings 
Road to Aliso Creek Road.  Rehabilitate asphalt concrete 
roadway, including the replacement of curb and gutter and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/07/2012.)  
 
(Contributions from other sources:  $413,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.25 miles of 
roadway. 

SLPP/12-13 
CONST 

$413,000 
1213000064 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$413,000 

 
 

38 
$293,000 

 
City of Laguna 

Woods 
OCTA 

12-Orange 
 

 
El Toro Road Reconstruction. In the city of Laguna Woods, 
on El Toro Road from Calle Sonora to 900 feet west of Moulton 
Parkway.  Repave roadway and construct ADA-compliant curb 
ramps. 
 
(CEQA – CE, 09/21/2012.)  
 
(Contributions from other sources:  $298,000.) 
 
Outcome/Output:  This project will rehabilitate the existing six- 
lane roadway and increase the useful life of 0.3 mile of 
roadway. 

SLPP/12-13 
CONST 

$293,000 
1213000082 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$293,000 

 
 

39 
$318,000 

 
City of San 
Clemente 

OCTA 
12-Orange 

 

 
Camino De Los Mares Rehabilitation.  On Camino De Los 
Mares from Avenida Vaquero to Camino Vera Cruz.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter and adjusting 
utilities to grade. 
 
(CEQA – CE, 07/11/2012.)  
 
(Contributions from other sources:  $1,082,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.07 miles of 
roadway. 

SLPP/12-13 
CONST 

$318,000 
1213000096 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$318,000 

 
 

40 
$1,036,000 

 
City of Orange 

OCTA 
12-Orange 

 

 
Jamboree Road Rehabilitation.  On Jamboree Road, from 
the south city limits to Chapman Avenue.  Rehabilitate asphalt 
concrete roadway, including the replacement of curb ramps, 
curb and gutter, sidewalk, and adjusting utilities to grade. 
 
(CEQA – CE, 11/08/2012.)  
 
(Contributions from other sources:  $1,036,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.3 miles of roadway.

SLPP/12-13 
CONST 

$1,036,000 
1213000107 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$1,036,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

41 
$318,000 

 
City of San Juan 

Capistrano 
OCTA 

12-Orange 
 

 
Local Streets Rehabilitation.  On various local streets in the 
city of San Juan Capistrano.  Reconstruct the asphalt concrete 
roadway including the replacement of curb ramps and adjusting 
utilities to grade. 
  
(CEQA – CE, 11/20/2012.)  
 
(Contributions from other sources:  $486,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.4 mile of roadway. 

SLPP/12-13 
CONST 

$318,000 
1213000108 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$318,000 

 
 

42 
$318,000 

 
City of Seal Beach 

OCTA 
12-Orange 

 

 
Arterial and Local Streets Road Rehabilitation.  On various 
arterial and local streets.  Rehabilitate asphalt concrete 
roadway and adjusting utilities to grade. 
 
(CEQA – CE, 11/09/2012.)  
 
(Contributions from other sources:  $337,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane facility and increase the useful life of 1.35 miles of 
roadway. 

SLPP/12-13 
CONST 

$318,000 
1213000109 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$318,000 

 
 

43 
$318,000 

 
City of Stanton 

OCTA 
12-Orange 

 

 
Citywide Street Rehabilitation.  On various arterial and local 
streets throughout the city.  Rehabilitate asphalt concrete 
roadway, including the replacement of curb ramps, curb and 
gutter, sidewalk, and adjusting utilities to grade. 
 
(CEQA – CE, 06/19/2012.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate and increase the 
useful life of 1.5 miles of roadway.

SLPP/12-13 
CONST 

$318,000 
1213000110 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$318,000 

 
 

44 
$200,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Newport Avenue Bicycle Trail Reconstruction.  On Newport 
Avenue from Main Street to Irvine Boulevard.  Reconstruct the 
existing asphalt concrete Class I bicycle trail with concrete, 
constructing sidewalks, landscaping, and ADA-compliant curb 
ramps. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $200,000.) 
 
Outcome/Output:  This project will reconstruct 0.45 mile of 
existing bike trail to provide a safer and smoother riding 
surface. 

SLPP/12-13 
CONST 

$200,000 
1213000111 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$200,000 

 
 

45 
$35,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Enderle Center Drive and Vandenberg Lane Intersections 
Improvements.  At the intersection of Enderle Center Drive 
and Vandenberg Lane.  Construct a raised planter island on the 
south side of the tee-intersection with raised curb, landscaping 
and irrigation, and ADA-compliant curb ramps. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $103,000.) 
 
Outcome/Output:  This project will provide increased 
awareness and safety at the intersections to reduce traffic 
accidents. 

SLPP/12-13 
CONST 
$35,000 

1213000112 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$35,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18
 Projects off the State Highway 

46 
$358,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Irvine Boulevard and McFadden Avenue Rehabilitation.  On 
McFadden Avenue from Mantle Lane to Pasadena Avenue and 
on Irvine Boulevard from Prospect Avenue to Holt Avenue.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter, and adjusting 
utilities to grade. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $469,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.05 miles of 
roadway. 

SLPP/12-13 
CONST 

$358,000 
1213000113 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$358,000 

 
 

47 
$520,000 

 
City of 

Westminster 
OCTA 

12-Orange 
 

 
Brookhurst Street and Various Street Improvements.  On 
Brookhurst Street and various residential streets.  Rehabilitate 
asphalt concrete roadway, including the replacement of curb 
ramps, curb and gutter, sidewalk, and adjusting utilities to 
grade. 
 
(CEQA – CE, 06/28/2012.)  
 
(Contributions from other sources:  $692,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 0.4 miles of roadway.

SLPP/12-13 
CONST 

$520,000 
1213000115 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
$520,000 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Project Description

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-19 
  Transit Projects    

1 
$233,000 

 
Peninsula 

Corridor Joint 
Powers Board  

MTC 
04-San Francisco 

04-San Mateo 
04-Santa Clara 

 

 
Signal System Rehabilitation.   
Replace commuter railroad signal system equipment along the 
Caltrain right of way. 
 
(CEQA – CE, 15301.) 
 
(Concurrent Programming request under Resolution SLP1B-P-
1213-10; March 2013.) 
 
(Contributions from other sources:  $287,000.) 
 
Outcome/Output:   Improve system safety, minimize delays to 
Caltrain passengers and provide better service performance 
overall. 

SLPP/12-13 
CONST 

$233,000 
0413000266 

S 
 

 
2011-12 

104-6060 
SLPP 

30.10.724.000 

 
$233,000 

 
 

2 
$28,259,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Exposition Light Rail Transit, Phase II – Culver City to 
Santa Monica.   
 
Construct a 6.6 mile light rail transit extension of the Exposition 
Corridor between Culver City and Santa Monica, including 
construction of a maintenance facility and yard. 
 
(Future Consideration of Funding – Resolution E-10-85; 
September 2010.) 
 
(Contributions from other sources:  $700,424,000.) 
 
Outcome/Output:   Improve public transit service and provide 
enhanced access to activity centers while reducing traffic 
congestion, air pollutant and gas emissions.

SLPP/12-13 
CONST 

$28,259,000 
0713000291 

S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$28,259,000 
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2.5g.(10c) Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-20 
 Projects on the State Highway System    

1 
$723,000 

 
Town of Yucca 

Valley 
SANBAG 

San Bernardino 
08-SBd-62 
10.83/11.38 

 

 
Route 62 Improvements between Apache Trail & Palm 
Avenue.  Route 62, Town of Yucca Valley between Apache 
Trail & Palm Avenue.  Construct traffic and pedestrian 
safety improvements.   
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE, 08/15/2011.)  
(NEPA – CE, 08/15/2011.)  
 
(Contributions from other sources: $2,163,000) 
 
Outcome/Output:  Install traffic signal at Church Street, 
construct raised landscaped medians at three locations, and 
construct ADA compliant ramps.

08-0225J 
SLPP/12-13 

CONST 
$723,000 

0800000429 
4CONL 
0L6904 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

 
$723,000 

 
 

  

2 
$577,000 

 
City of Highland 

SANBAG 
San Bernardino 

08-SBd-210 
R30.23 

 

 
SR-210/Greenspot Road Improvements. In Highland, on 
Route 210 at Greenspot Road, and on Greenspot Road 
from Route 210 to Boulder Avenue.  Widen ramps on 
northbound Route 210 and widen Greenspot Road from 4 
lanes to 6 lanes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE, 09/06/2011.)  
 
(This project has received a prior allocation of $1,000,000 
SLPP funds under Resolution SLP1B-A-1112-34 at the 
January 2012 Commission meeting.) 
 
(Contributions from other sources: $6,822,000) 
 
Outcome/Output:  Modify existing on-off ramps and widen 
Greenspot Road within the project limits.

08-0204W 
SLPP/12-13 

CONST 
$577,000 

0812000322 
4CONL 
1C5304 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

 
$577,000 
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Project # 
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Recipient 
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Dist-Co-Rte 
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Project Title 
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Budget Year 
Item # 
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Program Code 

 
Amount by 
Fund Type

2.5g.(10d) Proposition 1B – Locally Administered Multi-Funded SLPP/STIP Project  Resolution FP-12-42 
on the State Highway System   (Design-Build) Resolution SLP1B-A-1213-21 

1 
$39,173,000 

 
Riverside County 

Transportation 
Commission 

RCTC 
Riverside 
08-Riv-91 

R0.0/R13.00 
 

 
SR-91 Corridor Improvement Project.  Construct one 
mixed flow lane in each direction from Route 241 to Pierce 
Street, collector distributor system from Lincoln Avenue to I-
15, one new HOT lane/convert existing HOV lane from 
County Line (Design-Build Project).     
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-12-61, 
October, 2012.) 
 
(Time extension for RIP CONST expires on July 31, 2013.) 
 
(A time extension for executing the Design-Build contract 
was approved and expires on July 31, 2013.) 
 
(Contributions from other sources: $645,315,878) 
 
Outcome/Output:  Construct one mixed-flow lane, 
construct/convert one HOT lane and construct other 
elements of the collector system.

08-0077J 
RIP / 11-12 

CONST 
$2,000,000 

 
SLPP/12-13 

CONST 
$37,173,000 
0800000136 

4CONL 
0F5404 

 
2011-12 

301-0042 
SHA 

20.20.075.600 
 

2012-13 
304-6060 

SLPP 
20.20.724.000 

 
$2,000,000 

 
 
 
 

$37,173,000 
 
 

  

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Location 
Project Description

Program/Year
Phase 

Prgm’d Amount 
Project ID 

EA

Budget Year 
Item # 

Program Code 
Amount by 
Fund Type

2.5g.(10e) Financial Allocation Amendment:  Proposition 1B – Locally Administered Resolution SLP1B-AA-1213-12 
  SLPP Projects off the State Highway System Amending Resolution SLP1B-A-1112-08  

1 
$379,000 
$282,000 

 
City of Clovis 

COFCG 
06-Fresno 

 
 
 

 
In the city of Clovis, on DeWolf Avenue and Nees Avenue.  
On DeWolf Avenue the project will Construct north and 
southbound center travel lanes, one northbound outside 
travel lane, a median curb island, and north and southbound 
bicycle.  On Nees Avenue, the project will also construct 
east and westbound center travel lanes, including a striped 
median island that connects to State Route 168. 
 
 (Contributions from local sources:  $380,410) 
 
(Future Consideration of Funding – Resolution E-10-24, 
April 2010.) 
 
Outcome/Output:  Per the City, this project provides a 
necessary connection from a development master planned 
community center (Harlan Ranch Development) to State 
Route 168.  The proposed project serves to improve 
mobility and growth, and is consistent with adjacent street 
improvements.  The proposed project serves to increase 
vehicle service capacity, reliability, safety, and security to 
the existing transportation system for motorized and non-
motorized users, as well as improve quality of life, and 
promote an efficient management and operation system.  
 
Amend Resolution SLP1B-A-1112-08 to de-allocate 
$97,000 SLPP CONST to reflect contract award savings. 
 

 
SLPP/10-11 

CONST 
$379,000 
$282,000 

0600020577 
4C3124L  

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 

$379,000 
$282,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount 
Project ID 

EA

Budget Year 
Item # 

Program Code 
Amount by 
Fund Type

2.5g.(10e) Financial Allocation Amendment:  Proposition 1B – Locally Administered Resolution SLP1B-AA-1213-12 
  SLPP Projects off the State Highway System Amending Resolution SLP1B-A-1112-08  

2 
$243,000 
$205,000 

 
City of Clovis 

COFCG 
06-Fresno 

 

 
Shaw Avenue Improvements.  In Clovis, on Shaw Avenue 
starting at Locan Avenue to one-quarter mile east.  Convert 
Shaw Avenue from an undivided arterial to a divided arterial 
roadway and also install a landscaped median island, a 
westbound and eastbound center travel lane, and one 
westbound and eastbound Class II bicycle lane. 
 
(Contributions from local sources:  $243,000.) 
 
(Future Consideration of Funding [E-11-10, January 2011].) 
 
Outcome/Output:  Per the City, this project serves to 
increase vehicle service capacity, reliability, safety, and 
security of the existing transportation system for motorized 
and non-motorized users, as well as improve quality of life, 
and promote an efficient management and operation 
system.  
 
Amend Resolution SLP1B-A-1112 08 to de-allocate 
$38,000 SLPP CONST to reflect contract award savings. 
 

 
SLPP/10-11 

CONST 
$243,000 
$205,000 

0600020705 
 

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 

$243,000 
$205,000 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Project Description

EA
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by  
Fund Type

2.5g.(10f) Financial Allocation Amendment:  Proposition 1B – Locally Administered  Resolution SLP1B-AA-1213-13 
  SLPP Projects off the State Highway System  Amending Resolution SLP1B-A-0910-03 

1 
$710,000 
$648,000 

 
El Dorado County 

El Dorado LTC 
03-El Dorado 

 

 
Durock Road/Business Drive Intersection Improvements.  In 
Cameron Park, at the intersection of Durock Road and 
Business Drive.  Intersection improvements, including 
widening the existing intersection and shoulders, installing a 
traffic signal and improving horizontal and vertical 
alignments. 
 
(Contributions from local sources:  $730,000.) 
 
(Future Consideration of Funding – Resolution E-09-104, 
December 2009.) 
 
Outcome/Output:  Improve operation including a reduction in 
travel times, reduce approximately 2000 pounds of 
greenhouse gas emissions per year, improve safety 
including reducing pedestrian and vehicular accidents by up 
to 25%, and improve bicycle access to 3 park and ride lots 
and a transit stop.  
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$62,000 SLPP CONST to reflect contract award savings. 
 

 
0L2234 

SLPP / 09-10 
 

CONST 
$710,000 
$648,000 

0300020250 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$710,000 
$648,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount

Project ID 
Adv Phase

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.6a.  Locally Administered STIP Rail Projects Resolution MFP-12-07 

1 
$3,350,000 

 
Capitol Corridor 

Joint Powers 
Authority 

MTC 
04-Alameda 

 
Oakland to San Jose Double Track – Phase II. 
In Alameda and Santa Clara Counties, parallel to the I-880 
corridor that extends between Oakland and San Jose, on 
the Union Pacific right-of-way. 
 
(Time extension for PS&E expires on June 30, 2013.) 
 
(Contributions from other sources: $250,900,000.) 
 
Outcome/Output:  This project will increase track capacity, 
reduce train running times and improve train meets along 
the Capitol Corridor which will collectively permit an 
increase in Capitol Corridor service between Oakland and 
San Jose. 

75-2090 
IIP/11-12 

PS&E 
$3,350,000 

0013000144 
S 
 

 
2011-12 

301-0046 
PTA 

30.20.020.630 
 

 
$3,350,000 

 
 

 
Project # 

Allocation Amount 
Implementing Agency 

District-County 

 
BREF # and Project Description 

Description of Allocation
Item # 

Fund Type 
Amount by Fund 

Type
2.6e.(2)    Traffic Congestion Relief Program Application/Allocation Amendment Resolution TFP-12-07,
 Amending Resolution TFP-12-06 
 Resolution TAA-12-08, 
 Amending Resolution TAA-12-03

1 
($3,622,000) 

City of  
Santa Fe Springs 

07 – Los Angeles 
 

 
Project #35.4 – Valley View Grade Separation (PPNO TC17) 
 
TFP-12-06 amended the $23,698,000 in TCRP funds for Project 35.4 by 
increasing Right of Way to $6,094,000 and decreasing Construction to 
$14,004,000. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $14,004,000 ($3,622,000) $10,382,000 
 
Amend TFP-12-06 and reduce total for Project 35.4 from $23,698,000 to 
$20,076,000 and transfer $3,622,000 to Project 35.2 for Construction. 
 
Output/Outcome:  Construct grade separation at Valley View Avenue. 
 

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 

 
 
 

 ($3,622,000) 
 

2 
$3,622,000 

Department of 
Transportation 

07 – Los Angeles 
 

 
Project #35.2 – Pacific Surfliner; triple track intercity rail line within 
Los Angeles County and add run-through tracks through Los Angeles 
Union Station in Los Angeles County.  (PPNO 2002) 
 
TFP-10-04 reduced the TCRP funds for Project 35.2 from $86,785,000 to 
$57,413,000, by transferring $23,698,000 to Project 35.4; $2,174,000 to 
Project 35.5; and $3,500,000 to Project 54.3. 
 
Amend TFP-10-04 to receive transfer of $3,622,000 from Project 35.4 
for Project 35.2 Segment 8 Construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $57,413,000 $3,622,000  $61,035,000 
 
Output/Outcome:  Construct approximately five miles of third main track 
along the intercity rail line from the City of Commerce to Fullerton. 
 

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 

 
 
 

$3,622,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 
 

Location 
Project Description

Program / Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.6f.(2b) Proposition 1A–High-Speed Passenger Train Bond Program (Urban/Commuter) Resolution HST1A-A-1213-04

1 
$7,333,000 

 
North County 
Transit District 

SANDAG 
11-San Diego 

 
 

 
Positive Train Control – San Onofre to San Diego.  
Implementation of Positive Train Control technology, which 
is an integrated command, communication and information 
system to control train movements and eliminate accidents 
due to human error along the LOSSAN rail corridor. 
 
(CEQA –CE, 15260) 
 
(Contributions from other sources: $35,243,422.) 
 
Outcome/Output:  Enhanced safety and elimination of train-to-
train collisions, speeding, over-speed derailments, incursions 
into track work zones and movement of train. 

HSR/12-13 
CONST 

$7,333,000 
1113000093 

S 
 

 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

$7,333,000
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  March 5, 2013 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a.(1)
  Action Item 
 

From: NORMA ORTEGA Prepared by:  Brent L. Green 
Chief Financial Officer  Chief 

Division of Right of Way and 
Land Surveys 

 
  

Subject: RESOLUTIONS OF NECESSITY - APPEARANCE 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt a Resolution of Necessity (Resolution) C- 20989 
summarized on the following page. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

In this case, the property owner is contesting the Resolution and has requested an appearance before 
the Commission.  The primary concern/objections expressed by the property owner relate to the 
Department not installing a left turn pocket at his private road, Cattey Lane.  The property owner’s 
objections and the Department’s responses are contained in Attachment B. 

 
BACKGROUND:   

 
Discussions have taken place with the property owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
he may subsequently be entitled.  Adoption of the Resolution will not interrupt the Department’s 
efforts to secure an equitable settlement.  In accordance with statutory requirements, the property 
owner has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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Based on recommendations at the January 2013 Commission meeting, additional discussions 
between the Department and the property owner have taken place in order to address all unresolved 
issues.  In order to keep the project on schedule, the Department is requesting that this appearance 
proceed to the March 5, 2013 Commission meeting.  Legal possession will allow construction 
activities on the parcel to commence, thereby avoiding and/or mitigating considerable right of way 
delay costs that will accrue if efforts to initiate the condemnation process are not taken immediately. 
 
C- 20989 - Cattey, et al. 
04-Sol-12-PM 22.8 - Parcel 62187-1, 2, 3 - EA 2A6209. 
Right of Way Certification Date:  03/05/2013 - Ready To List Date:  03/05/2013 - Conventional 
highway - Install left turn pockets and standard shoulders along State Route 12 in Rio Vista, CA.  
Authorizes condemnation of land in fee for a State highway, a permanent utility easement, and a 
temporary construction easement.  Located in the city of Rio Vista, CA at 7828 Highway 12.   
Assessor Parcel Numbers:  0048-120-420, 0048-320-020, 0048-320-010, -020, -030, -040, -050,       
-060, -070, -080, -090, -100.   
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 and A2 - Project Maps  
Attachment B - Parcel Panel Report  
Exhibit B1 and B2 - Parcel Maps  
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PROJECT INFORMATION 
 
 

 
PROJECT DATA  04-Sol-12-PM 20.6/21.3 and 21.6/23.7 
    Expenditure Authorization (EA) 2A6209 
 
Location:  State Route (SR) 12 in Solano County near Rio Vista 
 
Limits: From 0.1 mile west of Currie Road to 0.3 mile west of Summerset 

Road 
 
Cost:  Programmed construction cost:  $12,000,000 

Current right of way cost estimate: $13,470,500 
 
Funding Source: State Highway Operation and Protection Program 
 
Number of Lanes:  Existing:  two lanes 

Proposed:  two lanes 
 
Proposed Major Features: Interchanges: None 
    Other: Shoulder-widening, left turn pockets and profile   
    correction 
 
Traffic:   Existing (2012):  Average Daily Traffic = 19,600 
    Proposed (2035):  Average Daily Traffic = 27,100 
 
NEED FOR THE PROJECT 
 
The purpose of this project is to reduce accidents and minimize accident severity involving fixed 
objects along SR 12, from 0.1 mile west of Currie Road to 0.3 mile west of Summerset Road.  
Under the Clean up the Roadside Environment (CURE) Program, which is funded by 201.015 
Collision Reduction Program (CRP), this project will remove trees that are in the clear recovery 
zone and widen the shoulders of SR 12 in both directions.  Left-turn pockets will be added at the 
three intersections of Currie Road, McCloskey Road, and Azevedo Road.  This project also 
proposes to overlay the existing main line at these locations. 
 
PROJECT PLANNING AND LOCATION 
 
The Project Report was approved on 09/02/10 and the environmental document (Initial Study 
with Mitigated Negative Declaration) was approved on 08/31/10.  The current estimate for 
construction is $12 million.  It is programmed under Fiscal Year 2012-13.  The Right of Way 
certification date is targeted for 01/15/13 and the Ready to List date is targeted for 01/28/13.  The 
tentative advertising date is early April 2013. 
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WELCOME TO THE REGION 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



1 
 

MINUTES 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

JANUARY 8, 2013 

Sacramento, California 
  
 
 Tuesday, January 8, 2013 
 
  12:30 p.m.  Commission Meeting 
      Hilton Arden West 
      2200 Harvard Street, Folsom Room 
      Sacramento, CA  
    
12:30 pm GENERAL BUSINESS 
1 Roll Call 1.1 Joseph Tavaglione I C 
CHAIR JOSEPH TAVAGLIONE Present 
COMMISSIONER BOB ALVARADO Present 
COMMISSIONER DARIUS ASSEMI Absent (Arrived at 12:43 PM) 
COMMISSIONER YVONNE B. BURKE Present 
COMMISSIONER LUCETTA DUNN Absent (Arrived at 12:38 PM) 
COMMISSIONER JIM EARP Present 
COMMISSIONER DARIO FROMMER Present 
COMMISSIONER JIM GHIELMETTI Present 
COMMISSIONER CARL GUARDINO Present 
COMMISSIONER FRAN INMAN Absent (Arrived at 12:38 PM) 
COMMISSIONER JIM WARING Absent (Arrived at 12:38 PM) 

TOTAL Present: 7 
Absent: 4 

Senator Mark DeSaulnier, Ex-Officio Absent 
Assembly member Bonnie Lowenthal, Ex-Officio Absent 
 
 Resolutions of Necessity – Appearances 
2 

 
8 Ayes 

Resolution of Necessity – Appearance 
--Cattey, et al. 
04-Sol-12-PM 22.8 
Resolution C-20989 

2.4a.(1) Stephen Maller 
Bijan Sartipi 
 

A D 

 
Recommendation: Defer to March Meeting 
Action Taken: Approved  
Motion: Frommer 
Second: Dunn 

Vote result: 11-0 
Absent:  

 
3 

 
8 Ayes 

Resolution of Necessity – Appearance 
--Charles Toledo, et al.  
10-SJ-4-PM 14.5 
Resolution C-20990 

2.4a.(2) Stephen Maller 
Carrie Bowen 
 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Assemi 
Second: Dunn 

Vote result: 10-0 
Absent: Frommer 

 
 GENERAL BUSINESS 
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4 Approval of Minutes for December 6, 2012 1.2 Joseph Tavaglione A C 
 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Alvarado 
Second: Burke 

Vote result: 7-0 
Absent: Assemi, Dunn, Inman, Waring 

 
5 Executive Director’s Report 1.3 Bimla Rhinehart A C 
 
Executive Director Rhinehart announced that the CTC was awarded as Employer of the Year by the WTS.  She also 
discussed the 2013 Meeting Schedule, March 4 Commissioner's Retreat, and Needs Assessment update. Finally, the 
CTF Scholarship was awarded to Ariana Alahar. 
 
6 Commission Reports 1.4 Joseph Tavaglione A C 
 
Commissioner Dunn announced that Ontario approved its Business Plan and also commended Caltrans District 12 
Director Ryan Chamberlain on recent newsletter.  
 
7 Commissioners’ Meetings for Compensation 1.5 Joseph Tavaglione A C 
 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Ghielmetti 
Second: Frommer 

Vote result: 11-0 
Absent:  

 
8 Election of Chair and Vice Chair 1.12 Joseph Tavaglione A C 
 
Recommendation: Approval of Commissioner Ghielmetti as CTC Chair 
Action Taken: Approved  
Motion: Frommer 
Second: Guardino 

Vote result: 11-0 
Absent:  

 
Recommendation: Approval of Commissioner Guardino as CTC Vice Chair 
Action Taken: Approved  
Motion: Assemi 
Second: Earp 

Vote result: 11-0 
Absent:  

 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
9 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 
As Acting Secretary Brian Kelly was absent, a report was not presented 
 
 CALTRANS REPORT 
10 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 
Caltrans Chief Deputy Director, Rick Land discussed the filling of key Caltrans positions, the commercial tanker that ran 
into the Bay Bridge and the beginning of meeting with Business, Transportation and Housing Agency and the Self-help 
Counties. 
 
 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
11 Report by US Department of Transportation  1.11 Vincent Mammano I R 
 
Peter Osborne from the Federal Railroad discussed the FTA signing and the USDOT is looking forward to the rail 
construction. 
 
 LOCAL REPORTS 
12 Report by Regional Agencies Moderator 1.8 Wil Ridder I R 
 
Wil Ridder updated on recent topics discussed by the RTPA including 2014 STIP, additional funding for project delivery, 
Map 21, working groups with the CTC, and Caltrans streamlining project delivery. 
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13 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
 
Sharon Scherzinger briefly discussed the activities of the Rural Counties Task Force.  
 
14 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 
Andy Chesley discussed the activities of the Self-Help Counties Coalition including working on the passage to reduce the 
threshold of sales tax and the invitation to Napa to become a member. 
 
 POLICY MATTERS 
15 State and Federal Legislative Matters 4.1 Susan Bransen A C 
 
CTC Deputy Director Susan Bransen announced that the Legislature convened for its two year session on January 7.  
She added that the CTC is monitoring bills and requested that the Commission approve letters of support for SCA 4 and 
SCA 8 to be sent to the Legislature. 
 
Recommendation: Approval of support letters for SCA 4 and SCA 8 
Action Taken: Approved  
Motion: Guardino 
Second: Waring 

Vote result: 11-0 
Absent:  

 
16 2014 Fund Estimate Overview 4.6 Mitchell Weiss 

Steven Keck 
I D 

 
Caltrans, Division of Budgets, Chief Steven Keck gave the 2014 Fund Estimate Overview. 
 
17 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

 
CTC Deputy Director Mitchell Weiss gave a history of the Excise Tax on gasoline. 
 
Action Item:  CTC/Caltrans Staff – send copies of SHOPP Power Point presentation to Commissioners 
 
18 Review and Comment on the Proposed 2013 Ten-Year State 

Highway Operations and Protection Plan 
4.3 Mitchell Weiss 

Rachel Falsetti 
I D 

 
CTC Deputy Director Mitchell Weiss gave a review on the Proposed 2013 Ten-Year State Highway Operations and 
Protection Plan.  He added that comments would be addressed at a later CTC meeting. 
 
Action Item: CTC Staff – Collect comments on Ten Year SHOPP by February 8, 2013. These comments will be forwarded 

to Caltrans and addressed at the March CTC meeting. 
 
 MULTIMODAL PLANS 
19 California Transportation Plan 

--Interregional Transportation System Plan 
--Corridor System Management Plan 
--Freight Mobility Plan 
--California Statewide Transit Strategic Plan 
--2013 California State Rail Plan 

5.1 Susan Bransen 
Kome Ajise 

I D 

 
Caltrans Deputy Director for Planning and Modal Programs, Kome Ajise, gave an update on the California Transportation 
Plans. 
 
 
 PROGRAM STATUS 
20 Highway Safety Program Overview 3.8 Mitchell Weiss 

Janice Benton 
I D 
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Caltrans Office Chief, Office of Traffic Safety Program, Signs & Markings and External Support, Janice Benton gave an 
overview of the Highway Safety Program. 
 
21 Bridge Program Overview 3.9 Mitchell Weiss 

Denix Anbiah 
Michael B. Johnson 

I D 

 
Caltrans Chief of the Office of Specialty Investigation and Bridge Management, Michael Johnson provided the Bridge 
Program Overview. 
 
22 Metropolitan Transportation Commission’s Transit 

Sustainability Project 
3.10 Mitchell Weiss 

Alix Bockelman 
Egon Terplan 

I R 

 
Metropolitan Transportation Commission, Director of Programming and Allocations, Alix Bockelman and Regional 
Planning Director of SPUR, Egon Terplan, presented the MTC’s Transit Sustainability Project. 
 
23 Status Update on the Trade Corridor Investment Fund 

Projects 
3.11 Stephen Maller 

Kenneth Kao 
Patricia Chen 
Jose Nuncio 

A D 

 
Kenneth Kao, Metropolitan Transportation Commission, Patricia Chen, Los Angeles Metropolitan Transportation Authority, 
Jose Nuncio San Diego Association of Governments, gave a status update on Trade Corridor Investment Fund (TCIF) 
Projects. 
 
Recommendation: Approval 
Action Taken: Approved  
Motion: Ghielmetti 
Second: Assemi 

Vote result: 9-0 
Absent:  Burke, Frommer 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Status Update on the TCIF Projects  YELLOW BOOK ITEM 
 
Action Item: Caltrans Staff – Provide update on alternative TCIF project for Tehachapi at March CTC meeting (requested 

by Commissioner Ghielmetti) 
 
 POLICY MATTERS 
24 Adoption of the Highway Railroad Crossing Safety Account 

Program Baseline Agreements 
Resolution GS1B-P-1213-07 

4.4 Teresa Favila A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Inman 
Second: Waring 

Vote result: 8-0 
Absent: Burke, Frommer, Guardino 

 
25 Adoption of the Amendment to the Trade Corridors 

Improvement Fund Program - Project 63 Palm Avenue Grade 
Separation project and Project 91 Route 101 Improvements 
Resolution TCIF-P-1213-40 

4.9 Teresa Favila A C 

 
Recommendation: Approval of Items 25 and 26 
Action Taken: Approved  
Motion: Alvarado 
Second: Guardino 

Vote result: 9-0 
Absent: Burke, Frommer 

 
26 Adoption of the Trade Corridors Improvement Fund Baseline 

Agreement - Project 91 Route 101 Improvements 
Resolution TCIF-P-1213-41 

4.10 Teresa Favila A C 
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Recommendation: Approval of Items 25 and 26 
Action Taken: Approved  
Motion: Alvarado 
Second: Guardino 

Vote result: 9-0 
Absent: Burke, Frommer,  

 
27 State-Local Partnership Program - Competitive Program Late 

Applications 
4.8 Laurel Janssen I C 

 
CTC Associate Deputy Director Laurel Janssen gave a briefing on the State-Local Partnership Program - Competitive 
Program Late Applications. 
 
  INFORMATION CALENDAR  Stephen Maller   
28 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $4,200,000 for five 

projects.  
  -- SHOPP Safety G-03-10 Allocations (2.5f.(3)):       
      $7,791,000 for two projects. 

2.5f.  I D 

 
This Item was presented as part of the Information Calendar. 
 
29 Monthly Report on Projects Amended into the SHOPP by 

Department Action 
3.1  I D 

 
This Item was presented as part of the Information Calendar. 
 
30 Monthly Status of Construction Contract Award for State 

Highway Projects, per Resolution G-06-08 
3.2a.  I D 

 
This Item was presented as part of the Information Calendar. 
 
31 Monthly Status of Construction Contract Award for Local 

Assistance STIP Projects, Resolution G-06-08 
3.2b.  I D 

 
This Item was presented as part of the Information Calendar. 
 
32 Update on Implementation of the Recovery Act of 2009 3.3  I D 
 
This Item was presented as part of the Information Calendar. 
 
33 Monthly Report on Local and Regional Agency Notices of 

Intent to Expend Funds on Programmed STIP Projects Prior 
to Commission Allocation per SB 184 

3.4  I C 

 
This Item was presented as part of the Information Calendar. 
 
34 Quarterly Report – Local Assistance Lump Sum Allocation for 

the period ending September 30, 2012 
3.5  I D 

 
This Item was presented as part of the Information Calendar. 
 
35 Notification of AB 1012 “Use It or Lose It” Provision for FFY 

2011 Unobligated CMAQ and RSTP Funds 
3.7  I D 

 
This Item was presented as part of the Information Calendar. 
 
36 TCRP Annual Report 4.5  I D 
 
This Item was presented as part of the Information Calendar. 
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 CONSENT CALENDAR   Stephen Maller   
37 The Modoc County Transportation Commission and the 

Plumas County Transportation Commission propose to amend 
the 2012 STIP to transfer $30,000 in Plumas County RIP TE 
programmed by Modoc County (PPNO 2437) to R/W Support 
for the Greenville SR 89 Rehabilitation project (PPNO 3355) in 
Plumas County.   
STIP Amendment 12S-011 

2.1a.(1)  A D 

 
Recommendation: Approval of Items 37 through 67 as amended 
Action Taken: Approved  
Motion: Alvarado 
Second: Ghielmetti 

Vote result: 10-0 
Absent: Frommer 

 
38 The Department and the Alameda County Transportation 

Commission propose to amend the TCIF Baseline Agreement 
for TCIF Project 4, I-880 Reconstruction, 29th-23rd Avenue 
(PPNO 0044C), to update the project funding plan and 
delivery schedule. 
Resolution TCIF-P-1213-33, 
Amending Resolution TCIF-P-1112-26 

2.1c.(5a)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
39 The Orange County Transportation Authority proposes to 

amend the TCIF baseline agreement for Project 35 (State 
College Boulevard Grade Separation [PPNO TC35]) to 
change the implementing agency and update the project 
delivery schedule. 
Resolution TCIF-P-1213-34, 
Amending Resolutions TCIF-P-1112-31 

2.1c.(5b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TCIF Project Amendment for the State College Boulevard Grade Separation (Project 35) 
--Correct Book Item, Page 2; Resolution should be TCIF-P-1213-34 not TCIF-P-1213-33. 
--Agenda Language is correct. 
 
40 The Orange County Transportation Authority proposes to 

amend the TCIF baseline agreement for Project 37 
(Orangethorpe Avenue Grade Separation [PPNO TC37]) to 
update the project delivery schedule. 
Resolution TCIF-P-1213-35, 
Amending Resolution TCIF-P-1112-33 

2.1c.(5c)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
41 The San Bernardino Association of Governments and the 

County of San Bernardino propose to amend the TCIF 
baseline agreement for Project 59 (Glen Helen Parkway 
Grade Separation [PPNO 1130]) to update the project delivery 
schedule, cost, and funding plan. 
Resolution TCIF-P-1213-36, 
Amending Resolution TCIF-P-1011-15 

2.1c.(5d)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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42 The San Bernardino Association of Governments proposes to 
amend the TCIF baseline agreement for Project 61 (ACE 
South Milliken Avenue Grade Separation at UP Los Angeles 
[PPNO 1131]) to update the project delivery schedule, cost, 
and funding plan. 
Resolution TCIF-P-1213-37, 
Amending Resolution TCIF-P-0910-14B 

2.1c.(5e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
43 The San Bernardino Association of Governments proposes to 

amend the TCIF baseline agreement for Project 63 (Palm 
Avenue Grade Separation [PPNO 1134]) to revise the scope, 
delivery schedule, cost, and funding plan. 
Resolution TCIF-P-1213-38, 
Amending Resolution TCIF-P-0809-04B 

2.1c.(5f)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
44 The San Bernardino Association of Governments proposes to 

amend the TCIF baseline agreement for Project 65 (Vineyard 
Avenue Grade Separation [PPNO 1136]) to update the 
delivery schedule, cost, and funding plan. 
Resolution TCIF-P-1213-39, 
Amending Resolution TCIF-P-0809-05B 

2.1c.(5g)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
45 The City of Tulare proposes to amend the HRCSA baseline 

agreement for the Bardsley Avenue Grade Separation to 
update the project cost, schedule, and scope. 
Resolution GS1B-P-1213-08,  
Amending Resolution GS1B-P-1011-07B 

2.1c.(7)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
HRCSA Project Amendment for the Bardsley Avenue Grade Separation 
--Correct Book Item; third paragraph, second line under “Issue” should read as:  total cost of the Project has increased by $543,000 

$1,124,000 from $17,374,000 to $18,498,000. 
 
46 Approval of Projects for Future Consideration of Funding:  

03-Various Locations-I-5,SR- 20,SR-32,SR-162 
Seven Bridges Scour Repair Project 
(MND) (PPNO 2789) (SHOPP) 
Resolution E-13-01 

2.2c.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
47 Approval of Project for Future Consideration of Funding:  

04-Sol-80/680/12 Interchange, PM I-80 10.6/16.5,PMI-680 
10.0/13.1, PM SR12(west) R1.7-R2.8, PM SR12(east) L1.8-
R4.8 
I-80/I-680/SR12 Interchange Project. 
(FEIR) (PPNO 5301Q) (STIP, TCIF)  
Resolution E-13-02 

2.2c.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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48 Approval of Project for Future Consideration of Funding:  
06-Fre-180, PM R71.8/74.4.5 
Kings Canyon Expressway Project 
(FEIR) (EA 34252) (STIP, SLPP) 
Resolution E-13-03 

2.2c.(3)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Project for Future Consideration of Funding - Kings Canyon Expressway Project (EA 34252) 
--Revise Resolution; delete Paragraph 1.4 and renumber Paragraph 1.5 as 1.4. 
 
49 Approval of Project for Future Consideration of Funding: 

07 – Los Angeles County Downtown Lancaster Gateway 
Project 
Curb extensions, landscaping and other enhancements 
at the intersection of Lancaster Blvd and 10th Street 
West in the City of Lancaster. 
(FEIR) (STIP) (PPNO 4318) 
Resolution E-13-04 

2.2c.(4)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
50 Approval of Project for Future Consideration of Funding: 

02 – Trinity County Wildwood Road at Hayfork Creek Bridge 
Replacement Project 
Removal and replacement of existing bridge, construction of 
roadway approach improvements. 
(MND) (STIP) (PPNO 2464)  
Resolution E-13-05 

2.2c.(5)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
51 Approval of Project for Future Consideration of Funding: 

03 – Sacramento County Louis Orlando Transfer Point Project 
Installation of station amenities and local road improvements 
for an existing bus transfer station in the City of Roseville. 
(MND) (STIP) (PPNO 3147) 
Resolution E-13-06 

2.2c.(6)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
52 New Public Road Connection 

-- 6-Fre-180-PM 73.8 
Temporary New Public Road Connection to Kings Canyon 
South Frontage Road in the county of Fresno. 
Resolution S-755 

2.3b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
53 Relinquishment Resolutions 

-- 04-Ala-680-PM R20.3 
Right of way along Route 680 at St. Patrick Way, in the city of 
Dublin. 
Resolution R-3863 
-- 04-Son-116-PM R12.4/R12.6 
Right of way along Route 116 from Drake Road to Mays 
Canyon Road near the town of Guerneville, in the county of 
Sonoma. 
Resolution R-3864 

2.3c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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54 Vacation Resolution 

-- 05-SB-144-PM 1.8 
Right of way along Route 144 just north of Ranchito Vista 
Road, in the city of Santa Barbara. 
Resolution A-891 

2.3d.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
55 

8 Ayes 
19 Resolutions of Necessity 
-- Resolutions C-20991,C-20992, C-20998 through C-21000, 
C21004 through C-21017 

2.4b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
19 16 Resolutions of Necessity 
Resolutions C-20991,C-20992, C-20998 through C-21000, C21004, C-21006 through C-21011, C-21013 through  
C-21017 
 Resolution C-20992 (Santa Clara County Parks and Recreation Department 04-SCl-152-PM 2.6, 2.9 - 62530-1, 2, 3, 4, 5, 6, 7; 

62531-1; 62532-1 - EA 2A2509)  Withdrawn prior to the CTC Meeting 
 Resolution C-21005 (Sean S. Lee and Iris S. Lee, 08-SBd-215-PM 16.84 - Parcel 22498-1, 2 - EA 0K7109)  Withdrawn prior to the 

CTC Meeting 
 Resolution C-21012 (Stacy Marie Wendler, 08-SBd-215-PM 17.47 - Parcel 22658-1 - EA 0K7109) Withdrawn prior to the CTC 

Meeting 
 
56 Airspace Lease 

--Request to Extend Commission Approval for Direct 
Negotiations with Lee Publishing Company 

2.4c.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
57 Airspace Lease 

-- Request to Directly Negotiate a Long-Term Lease 
Renewal/Extension with Sutter General Health 

2.4c.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
58 Director’s Deeds 

--Items 1 through 7 
Excess Lands – Return to State: $ 3,120,800 
Return to Others:  $0 

2.4d.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
59 Financial Allocation Amendment:  Reduce the original SR 99 

Corridor allocation for construction by $21,644,000, from 
$101,100,000 to $79,456,000, and reduce the original SLPP 
allocation for construction by $1,520,000, from $7,100,000 to 
$5,580,000, for the SR 99 (South Stockton) Widening project 
(PPNO 7668) in San Joaquin County, and revise the project 
funding plan. 
Resolution R99-AA-1213-11, 
Amending Resolution R99-A-1112-012 
Resolution SLP1B-AA-1213-11, 
Amending Resolution SLP1B-A-1112-31 
Resolution R99-PA-1213-11 
Amending Resolution R99-PA-1112-009 
(Related Item under Tab 73.)   

2.1c.(2a)/
2.5g.(2a) 

 A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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60 Financial Allocation Amendment:  Reduce the original SR 99 

Corridor allocation for construction by $1,273,000, from 
$40,000,000 to $38,727,000, for the Tulare to Goshen 6-Lane 
North Segment project (PPNO 6400A) in Tulare County, and 
revise the project funding plan. 
Resolution R99-AA-1213-12, 
Amending Resolution R99-A-1112-009 
Resolution R99-PA-1213-12, 
Amending Resolution R99-P-1112-001 

2.1c.(2b)/
2.5g.(2b) 

 A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
61 Financial Allocation Amendment:  Reduce the original SR 99 

Corridor allocation for construction by $3,699,000, from 
$37,100,000 to $33,401,000, for the Kiernan Avenue 
Interchange project (PPNO 9463) in Stanislaus County, and 
revise the project funding plan. 
Resolution R99-AA-1213-13, 
Amending Resolution R99-A-1112-015 
Resolution R99-PA-1213-13, 
Amending Resolution R99-P-1112-003 

2.1c.(2c)/
2.5g.(2c) 

 A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
62 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $68,662,000 from $332,600,000 
to $263,938,000 for Project 15, San Gabriel Valley Grade 
Separation Program – Trench Project Phase II (PPNO TC15), 
in Los Angeles County. 
Resolution TCIF-AA-1213-07, 
Amending Resolutions TCIF-AA-1213-04 and  
TCIF-A-1112-05 

2.5g.(5a)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
63 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $5,386,000, from $14,934,000 to 
$9,548,000 for Project 36, Placentia Avenue Undercrossing 
Project (PPNO TC36), in Orange County. 
Resolution TCIF-AA-1213-08, 
Amending Resolution TCIF-A-1011-01 

2.5g.(5b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
64 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $1,633,000 from $22,642,000 to 
$21,009,000 for Project 38, Kraemer Boulevard 
Undercrossing Project (PPNO TC38), in Orange County. 
Resolution TCIF-AA-1213-09, 
Amending Resolution TCIF-A-1011-01 

2.5g.(5c)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment for the TCIF Kraemer Boulevard Undercrossing Project (Project 38) 
--Correct Attachment and Vote List; EA should be 402904L not 402894L. 
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65 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $6,418,000, from $30,000,000 to 
$23,582,000 for Project 81, Sperry Road Extension Project 
(PPNO TC81), in San Joaquin County. 
Resolution TCIF-AA-1213-10, 
Amending Resolution TCIF-A-1011-03 

2.5g.(5d)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment for the TCIF Sperry Road Extension Project (Project 81) 
--Correct Attachment and Vote List as follows:   

Recipient  - Orange County Transportation Authority City of Stockton 
RTPA/CTC - OCTA SJCOG 
District/County - 12 Orange 10-San Joaquin 
PPNO - 12-TC81 10-TC81 

--Agenda Language and Book Item are correct. 
 
66 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $50,076,550, from $91,305,000 
to $41,228,450 for Project 83, Colton Crossing Project (PPNO 
0150D), in San Bernardino. 
Resolution TCIF-AA-1213-11, 
Amending Resolution TCIF-A-1112-01 

2.5g.(5e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment for the TCIF Colton Crossing Project (Project 83) 
--Correct Attachment and Vote List; Budget Year should be 2011-12 not 2010-11 
--Agenda Language and Book Item are correct. 
 
67 Fourth Quarter – Balance Report on AB 1012 “Use It or Lose 

It” Provision for FFY 2010 Unobligated CMAQ and RSTP 
Funds 

3.6  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
 END OF CONSENT CALENDAR 
 
 STIP Program/Project Amendments/Approvals for Action 
68 The Department and Modoc County Transportation 

Commission propose to amend the 2012 STIP to delete two 
projects in Modoc County:  the Alturas Route 299 Widening 
project (PPNO 3368) and the Route 299/139 Canby Highway 
Advisory Radio project (PPNO 3382).  
STIP Amendment 12S-012 

2.1a.(2) Mitchell Weiss 
John Bulinski 

A D 

 
This item has been deferred to the March meeting. 
 
Public Speakers: 
Debbie Pedersen-Executive Director, Modoc County Transportation Commission 
John Bulinski-Caltrans District 2 Director 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
The Department and Modoc County Transportation Commission propose proposes to amend the 2012 STIP to delete two projects in 
Modoc County:  the Alturas Route 299 Widening project (PPNO 3368) and the Route 299/139 Canby Highway Advisory Radio project 
(PPNO 3382).  
--Revise Agenda Language.  Book Item is correct. 
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 STIP Program/Project Amendments/Approvals for Notice 
69 The City of Thousand Oaks and the Ventura County 

Transportation Commission are requesting an AB 3090 cash 
reimbursement to use local funds to replace $15,764,000 in 
FY 2015-16 Regional Improvement Program funds for 
construction of the Los Angeles County Line to Route 23 – US 
101 Improvements Phase 1 project (PPNO 2291), with later 
reimbursement in FY 2015-16.  There is also a related item on 
this month’s agenda to program additional TCIF funding for 
this project. 
STIP Amendment 12S-013 

2.1b.(1) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting. 
 
70 The Ventura County Transportation Commission proposes to 

amend the 2012 STIP to delete the Metrolink Infrastructure 
Annual Replace, Upgrade project (PPNO 2921) in Ventura 
County. 
STIP Amendment 12S-014 

2.1b.(2) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting. 
 
71 The Los Angeles County Metropolitan Transportation 

Authority is requesting an AB 3090 cash reimbursement to 
use local funds to replace $34,400,000 in FY 2016-17 
Regional Improvement Program funds for construction of the 
Crenshaw/LAX Transit Corridor project (PPNO 4027), with 
later reimbursement in FY 2016-17 and 2017-18. 
STIP Amendment 12S-015 

2.1b.(3) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting. 
 
 POLICY MATTERS 
72 State-Local Partnership Program - Formula Program 

Amendment 
Resolution SLP1B-P-1213-08 

4.7 Laurel Janssen A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Waring 
Second: Alvarado 

Vote result: 9-0 
Absent: Burke, Frommer 

 
 Proposition 1B Route 99 Project Amendments for Action 
73 The Department and the San Joaquin Council of 

Governments propose to amend the SR 99 Corridor baseline 
agreement for the SR 99 (South Stockton) Widening project 
(PPNO 7668) to revise the project funding plan. 
Resolution R99-PA-1213-14, 
Amending Resolution R99-PA-1213-11 
(Related Item under Tab 59.)  

2.1c.(2d) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi 
Second: Earp 

Vote result: 9-0 
Absent: Burke, Frommer 

 
 Financial Allocations for SHOPP Projects 
74 Financial Allocation: $19,715,000 for six SHOPP projects. 

Resolution FP-12-32 
2.5b.(1) Mitchell Weiss 

Rachel Falsetti 
A D 
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Recommendation: Approval  
Action Taken: Approved  
Motion: Earp 
Second: Dunn 

Vote result: 9-0 
Absent: Burke, Frommer 

 
 Financial Allocations for STIP Projects  
75 Financial Allocations:  $1,521,000 for nine locally  

administered STIP projects off the State Highway System, as 
follows: 
--$40,000 for two STIP projects. 
--$865,000 for five STIP TE projects. 
--$616,000 for two STIP Planning, Programming and 
Monitoring projects. 
Contributions from other sources:  $707,145 
Resolution FP-12-33 

2.5c.(3) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval as revised 
Action Taken: Approved as revised 
Motion: Dunn 
Second: Assemi 

Vote result: 9-0 
Absent: Burke, Frommer 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocations:  $1,521,000 $800,000 for nine eight locally administered STIP projects off the State Highway System, as follows: 

$40,000 for two STIP projects 
$865,000 $144,000 for five four STIP TE projects 
$616,000 for two STIP Planning, Programming and Monitoring projects. 
Contributions from other sources:  $707,145  

--Revise Agenda Language and Book Item. 
--Revise Attachment and Vote List as follows: 
→ Project 4 (PPNO 04-2127S) - Recipient should be Marin County Department of Public Works. 
→ Project 7 (PPNO 09-2597) - Delete the following:  (Contributions from other sources:  $7,914.) 
 Project 5 (PPNO 07-4318)  Withdrawn prior to the CTC Meeting 

 
 Financial Allocation Amendment for Proposition 1B TLSP Projects 
76 Financial Allocation Amendment: Reallocate $530,000 from 

Construction Capital to Construction Support for the San 
Mateo Smart Corridor - Segment 3 (Project 5) Traffic Light 
Synchronization Program project in San Mateo County. 
Resolution TLS1B-AA-1213-01 
Amending Resolution TLS1B-A-1213-01 

2.5g.(7) Teresa Favila 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Waring 
Second: Assemi 

Vote result: 9-0 
Absent: Burke, Frommer 

 
 Financial Allocations for Proposition 1B SLPP Projects  
77 Financial Allocation:  $14,701,000 for 22 locally administered 

SLPP projects off the State Highway System. 
Contributions from other sources:  $18,860,000. 
Resolution SLP1B-A-1213-14 

2.5g.(10a) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 77 through 80 as amended 
Action Taken: Approved as amended 
Motion: Dunn 
Second: Alvarado 

Vote result: 9-0 
Absent: Burke, Frommer 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation for Locally Administered SLPP projects off the State Highway System 
--Project 10 – Revise Attachment and Vote List; Recipient should be City of Rancho Santa Margarita. 
 Project 21 (El Toro Road Reconstruction)  Withdrawn prior to the CTC Meeting 
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78 Financial Allocation:  $318,000 for the locally administered 
Acquisition of Three Alternate Fuel Trolley Buses SLPP transit 
project in Orange County. 
Contributions from other source:  $318,000. 
Resolution SLP1B-A-1213-15 

2.5g.(10b) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 77 through 80 as amended 
Action Taken: Approved as amended 
Motion: Dunn 
Second: Alvarado 

Vote result: 9-0 
Absent: Burke, Frommer 

 
79 Financial Allocation:  $5,278,000 for three locally administered 

SLPP projects on the State Highway System. 
Contributions from other sources:  $43,078,000 
Resolution SLP1B-A-1213-16 

2.5g.(10c) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 77 through 80 as amended 
Action Taken: Approved as amended 
Motion: Dunn 
Second: Alvarado 

Vote result: 9-0 
Absent: Burke, Frommer 

 
80 Financial Allocation:  $21,985,000 for two State administered 

SLPP projects on the State Highway System. 
Contributions from other sources:  $11,50,000 
Resolution SLP1B-A-1213-17 

2.5g.(10d) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 77 through 80 as amended 
Action Taken: Approved as amended 
Motion: Dunn 
Second: Alvarado 

Vote result: 9-0 
Absent: Burke, Frommer 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $21,985,000 for two State administered SLPP projects on the State Highway System. 
Contributions from other sources:  $11,50,000 $11,500,000. 
--Correct contributions from other sources in Agenda Language.   
--Revise the Attachment and Vote List for Project 1, under “Final Right of Way (RIP)” as follows:  

Support Estimate: $4,576,000 
Programmed amount: $4,959,000 
Adjustment: $0 (<20%). 

--Book Item is correct. 
 
 Financial Allocations for STIP Transit Projects  
81 Financial Allocation:  $1,418,000 for two locally administered 

STIP Transit projects.   
Resolution MFP-12-05 

2.6a. Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval  
Action Taken: Approved 
Motion:  Assemi 
Second: Earp 

Vote result: 9-0 
Absent: Burke, Frommer 

 
 Request to Extend the Period of Contract Award 
82 Request to extend the period of contract award for nine 

locally-administered STIP projects for $7,103,000, per 
Resolution G 06-08  
Waiver 13-01 

2.8b.(1) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 82 through 84 as amended 
Action Taken: Approved 
Motion: Ghielmetti 
Second: Assemi 

Vote result: 9-0 
Absent: Burke, Frommer 
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Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contact award for locally-administered STIP projects 
--Revise Attachment for Project 5 (PPNO 03-1L61) to reflect a request for a six-month time extension to June 30, 2013. 
 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
02-2503  Tehama  

County of 
Tehama  4 months  4 months  4 months  

Delayed E-76 notification and 
bid option complexities. 

02-2479  Siskiyou  
County of 
Siskiyou  6 months  6 months  6 months  

Combined with 2504 - bid 
protests. 

02-2504  Siskiyou  
County of 
Siskiyou  6 months  6 months  6 months  

Combined with 2479 - bid 
protests. 

03-1317  Glenn  Glenn County  3 months  3 months  3 months  Delayed R/W certification. 

03-1L61  Sierra  Sierra County  
5 6 

months  
5 6 

months  
5 6 

months  

Unexpected re-evaluation of 
NEPA due to arsenic in soil, and 
weather delays. 

06-6539  Tulare  Tulare County  6 months  6 months  6 months  

Unexpected re-design for storm 
runoff and ADA conflict with 
utilities, and longer negotiations 
with Community Services 
district for landscape 
maintenance. 

06-6524  Tulare  Tulare County  4 months  4 months  4 months  

Unexpected re-design to 
incorporate LED lighting to 
comply with emerging green 
energy standards. 

07-
3565K  Ventura  

Ventura County 
Transp. Comm.  6 months  6 months  6 months  

Non-responsive bidders 
requiring re-advertisement. 

10-0204   San 
Joaquin   

San Joaquin 
Reg'l Transit 
District 

  3 months   3 months   3 months   
Delayed E-76 due to need for a 
Public Interest Finding 
submittal. 

 
83 Request to extend the period of contact award for two SHOPP 

projects for $21,277,000, per Resolution G-06-08. 
Waiver 13-02 

2.8b.(2) Laurel Janssen 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 82 through 84 as amended 
Action Taken: Approved 
Motion: Ghielmetti 
Second: Assemi 

Vote result: 9-0 
Absent: Burke, Frommer 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contract award for two SHOPP projects YELLOW REPLACEMENT ITEM 
for $21,277,000 one SHOPP project for $1,398,000, per Resolution G-06-08. 
--Revise Agenda Language. 
--Revise Yellow Replacement Item; Under “Recommendation”, the second line should read as:  …approve a two three month time 

extension… 
 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltran

s   CTC Staff   Notes 

             
             

04-
0829F  Napa  Caltrans  3 months  

3 
months  3 months  

Low bidder(s) un-responsive 
and need to complete analysis 
of additional bidders to award. 

08-
0224M   San Bdo   Caltrans   2 months   2 

months   N/A   Withdrawn prior to meeting - 
project awarded. 

 
 
 Request to Extend the Period of Project Completion 
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84 Request to extend the period of project completion for 
construction for the Lake Siskiyou Trail Wagon Creek Arm 
Bridge project (PPNO 2405) in Siskiyou County for $745,000, 
per STIP Guidelines. 
Waiver 13-03 

2.8c. Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 82 through 84 as amended 
Action Taken: Approved 
Motion: Ghielmetti 
Second: Assemi 

Vote result: 9-0 
Absent: Burke, Frommer 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
             

N/A  Siskiyou  
County of 
Siskiyou  16 months  

16 
months  16 months  

Time needed for 75 percent 
plant establishment. 

                          
 
3:30 pm Adjourn 
 
Marjie Kim from the Merced County Association of Governments announced that she would be requesting funds at the 
March meeting. 
 
Vice Chair Ghielmetti thanked Chair Tavaglione for his leadership over the past year. 
 
Chair Tavaglione adjourned the meeting at 4:46 PM. 
 
 
 

_____________________________________________ 
 BIMLA G. RHINEHART, EXECUTIVE DIRECTOR 
 
 
 _____________________________________________ 
 DATE 



2013 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted May 23, 2012 
Revisions to be adopted March 5, 2013 

  
  
  
JANUARY 8, 2013 – SACRAMENTO AREA  

January (TBD) - California Transportation Foundation, Annual Transportation Forum, Sacramento  
  
  
FEBRUARY 2013 – NO REGULARLY SCHEDULED COMMISSION MEETING  
  
   
MARCH 5, 2013 – BAY AREA  

March 4 - Commission Retreat, Bay Area  
  
  
APRIL 2013 – NO REGULARLY SCHEDULED COMMISSION MEETING  
 
  
MAY 7, 2013 – CENTRAL VALLEY LOS ANGELES 

May (TBD) - California Transportation Foundation, Annual Transportation Awards, Sacramento  
  
  
JUNE 11, 2013 – SAN DIEGO SACRAMENTO 
  
   
JULY 2013 – NO REGULARLY SCHEDULED COMMISSION MEETING   
  
  
AUGUST 6, 2013 – SACRAMENTO AREA SAN DIEGO 

August 5 - Commission Retreat, Sacramento San Diego Area  
  
  
SEPTEMBER 2013 – NO REGULARLY SCHEDULED COMMISSION MEETING  

September 10 - Town Hall Meeting, San Luis Obispo  
  
  
OCTOBER 8, 2013 – LOS ANGELES CENTRAL VALLEY  
  
  
NOVEMBER 2013 – NO REGULARLY SCHEDULED COMMISSION MEETING  

November (TBD) - California Transportation Foundation, Education Symposium   
  
  
DECEMBER 10, 2013 – RIVERSIDE 



 
1.4 

 
 

COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 



STATE OF CALIFORNIA        CALIFORNIA TRANSPORTATION COMMISSION 

Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: March 5, 2013 
 
 
 
 
 
From: BIMLA G. RHINEHART File: 1.5 
 Executive Director  Action 
   
Subject: Meeting for Compensation for December 2012 (November 30-December 31) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive a compensation of one hundred dollars ($100) per day, but not to exceed 
eight hundred dollars ($800) for any commission business authorized by the commission during any 
month, when a majority of the commission approves the compensation by a recorded vote, plus the 
necessary expenses incurred by the member in the performance of the member’s duties.  The need for up 
to eight days per diem per month is unique to the commission in that its members must evaluate projects 
and issues throughout the state in order to prioritize projects for the state transportation improvement 
program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only of individual portions of the program. 
 
The following list of meetings is being submitted for Commission approval. 
 

Regular Commission Meeting Activities: 
 
• December 6 - Commission Meeting in Riverside (All Commissioners in attendance all or part of the 

meeting) 
 

Additional Meetings: 
 
Bob Alvarado 
• December 5 – Attended CTC Retreat. Riverside. 
• December 13 – Attended WTS Dinner. Sacramento 
 
Darius Assemi 
• November 30 – Teleconference re: SR 99 Bond Savings with Marjie Kirn, Interim Executive 

Director, Merced County Association of Governments, Andre Boutros, Rachel Falsetti, Caltrans, 
Carlos Yamzon, Interim Executive Director, Stanislaus Council of Governments, Carrie Bowen, 
Caltrans District 10 Director, Norma Ortega, Caltrans. Fresno. 

• December 3 – Teleconference re: CTC Agenda Items with Bimla Rhinehart. Fresno. 
• December 3 – Teleconference re: SR 99 Bond Saving Program with Carrie Bowe, Caltrans District 

10 Director. Fresno. 
• December 4 – Teleconference re: San Joaquin  Regional Planning Agencies’ Directors’ Committee 

with Ted Smalley, Executive Director/Tulare County Association of Governments, Patricia Taylor, 
Chair/Madera County Transportation Commission, Terri King, Vice-Chair, Kings County 



Association of Governments, Carlos Yamzon, Interim Executive Director/Stanislaus Council of 
Governments, Marjie Kirn, Interim Executive Director/Merced County of Governments, Tony 
Boren, Executive Director/Fresno Council of Governments, Ahron Hakimi, Executive Director/Kern 
Council of Governments, Andrew Chesley, Executive Director/San Joaquin Council of 
Governments, Michael Sigala, Principal/Sagala, Inc.. Fresno. 

• December 5 – Attended CTC Retreat. Riverside. 
 
Yvonne Burke 
• December 3 – Teleconference re: CTC Agenda Items with District Director Mike Miles. Los 

Angeles. 
• December 3 – Teleconference re: CTC Agenda Items with Patricia Chen ad Robert Naylor METRO. 

Los Angeles 
• December 3 – Teleconference re: CTC Agenda Items with Bimla Rhinehart. 
 
Lucetta Dunn 
• November 30 – Attended Mobility 21 Board Meeting. Los Angeles. 
• December 3 – Teleconference re: upcoming CTC meeting agenda with CTC Staff. Irvine. 
• December 3 – Attended CTC Briefing with Caltrans and OCTA Staff. Irvine. 
• December 5 – Attended Mobility 21 Event honoring CTC dedication of the Riverside Metrolink 

Station. Riverside. 
• December 5 – Attended CTC Retreat. Riverside. 
• December 6 – Attended SCAG Economic Summit. Los Angeles. 
• December 6 – Attended WTS OC Recognition of Marnie Primmer of Mobility 21 as Woman of the 

Year event. Los Angeles. 
• December 17 – Meeting re: OCTA and CTC funding with Greg Winterbottom, Chair OCTA. Irvine. 
• December 17 – Teleconference re: CTC efficiencies and Reforms with Susan Bransen. Irvine. 
• December 21 – Teleconference re: financing infrastructure with SCAG Transportation Finance 

Subcommittee Meeting with Ruby Moreno. Irvine. 
 
Jim Earp 
• December 3 – Teleconference re: upcoming CTC meeting agenda with CTC Staff. Sacramento. 
• December 5 – Attended CTC Retreat. Riverside. 
 
Dario Frommer 
• No additional meetings to report for this period. 
 
James Ghielmetti 
• November 30 – Teleconference re: Needs Assessment Advisory Committee. Pleasanton. 
• December 10 – Teleconference re: I-880/23rd/29th Avenue Interchange Project-Oakland with Mayor 

Jean Quan. Pleasanton. 
• December 10 – Meeting re: MTC Issues with Amy worth, Central Contra Transit Authority. 

Pleasanton. 
 
Carl Guardino 
• November 30 – Teleconference re: Allocation for BART Improvements in Hayward with Kurt 

Evans of VTA. Los Gatos. 
• December 3 – Teleconference re: upcoming CTC meeting agenda with CTC Staff. San Jose. 
• December 5 – Attended RCTC Transit Center Event and CTC Retreat. Riverside. 



• December 7 – Meeting re: Regional Transportation priorities with MTC, VTA, Santa Clara County 
and City of San Jose. San Jose. 

• December 20 – Teleconference re: Asphalt Pavement Association on California’s transportation 
funding needs with Ross Snyder. San Jose. 

• December 21 – Teleconference re: California’s future transportation needs with Will Kempton of 
OCTA. San Jose.  

• December 24 – Teleconference re: Chair/Vice-Chair roles for CTC with Chair Joe Tavaglione. San 
Jose. 

 
Fran Inman 
• November 30 – Teleconference re: CTC Agenda Item 81 with Mike Miles, Caltrans District 

Director. City of Industry. 
• December 3 – Teleconference re: CTC Items with Robert Naylor. City of Industry. 
• December 3 – Teleconference re: upcoming CTC meeting agenda with CTC Staff. City of Industry. 
• December 4 – Teleconference re: Goods Movement plan update with the Port of Los Angeles. San 

Francisco. 
• December 5 – Attended CTC Retreat and Reception. Riverside. 
• December 11 – Online Webcast re: Goods Movement Fueled by Natural Gas. City of Industry. 
• December 13 – Teleconference re: Freight Issues with Kome Ajise, Caltrans. City of Industry. 
• December 14 – Meeting re: Goods Movement with Kirk Marchwald and lunch with Commissioner 

Alvarado. San Francisco. 
• December 17 – Teleconference re: Gateway Cities Goods Movement with Jerry Wood. Los Angeles. 
• December 18 – Meeting re: SANDBAG issues with Ray Wolfe. Diamond Bar. 
• December 20 – Participated with SCAG Freight Stake Holders. Meeting re: State and National 

Freight Plan with Bruce DeTerra. Los Angeles. 
 
Joseph Tavaglione 
• December 3 – Teleconference re: ROW and CTC meeting. Pre CTC meeting with Anne Mayer, 

Basem Muallem, Ray Wolf. Riverside. 
• December 5 – Attended CTC Retreat. Riverside. 
• December 11 – Attended 91 Fwy Tour with Basam Muallem, Cindy Roth, Sue Johnson, and Barbara 

Robinson. Riverside. 
• December 13 – Attended CTC Employer of the Year. Sacramento. 
• December 17 – Attended 91 Fwy Tour with Basem Muallem, Scott Barber, Rusty Bailey, Richard 

Roth, Jose Medina Riverside. 
• December 19 – Attended 91 Fwy Tour with Basem Muallem, Sean Varner, Jamie Robinson, Matt 

Merickel. Riverside. 
 
James Waring 
• December 3 – Teleconference re: upcoming CTC meeting agenda with CTC Staff. San Diego 
• December 3 – Meeting re: CTC local issues briefing with Gary Gallegos, Laurie Berman, Jim 

Linthicum, Jose Nuncio. San Diego. 
• December 5 – Attended CTC Retreat. Riverside. 
• December 10 – Guest Speaker at the San Diego Highway Development Association’s Holiday 

Event. San Diego. 
• December 18 – Meeting re: Coronado Bay Bridge Architectural Lighting Project with Caltrans 

District Director Laurie Berman. San Diego. 



 
1.6 

 
 

REPORT BY AGENCY SECRETARY  
AND/OR DEPUTY SECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.7 

 
 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.11 

 
 

REPORT BY UNITED STATES  
DEPARTMENT OF TRANSPORTATION 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.8 

 
 

REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.9 

 
 

REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.10 

 
 

REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



  STATE OF CALIFORNIA               CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013  

 Reference No.: 4.1 
 Action 

 
 

 
From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: STATE AND FEDERAL LEGISLATION 
 
  

ISSUE: 
 
Does the California Transportation Commission (Commission) have comments to the legislation 
identified and monitored by staff, as depicted in Attachment A?   

 
RECOMMENDATION: 

 

Staff recommends that the Commission accept the staff report and provide direction to staff on 
legislation of interest to it. 

 
SUMMARY: 
 
The deadline for the State Legislature to introduce bills in the first year of the two-year session was 
February 22, 2013. Four additional bills (AB 204, AB 243, SB 110, AJR 6), introduced by the 
deadline, met the criteria approved by the Commission. These bills are included on Attachment A 
along with bills staff is currently monitoring. A copy of the Legislative Counsel’s Digest for these 
bills is provided on Attachment B. The Legislature will recess for spring break on March 21, 2013 
and reconvene on April 1, 2013.  

 
BACKGROUND:  
 
The Commission approved criteria to guide Commission staff in monitoring legislation and 
selecting bills that should be brought forward for Commission consideration. An over-arching 
criterion is that a bill must directly affect transportation on a statewide basis.  Bills meeting one or 
more of the criteria, provided below, will be brought forward to the Commission for consideration. 
 
• Funding/Financing - funding or a funding mechanism for transportation (capital and 

operations) 
• Environmental Mitigation - implementation of green house gas emissions reduction and 

transportation (e.g., AB 32), and/or involve the environmental process and transportation (e.g., 
CEQA) 

• Planning - implementation of transportation and land use and planning (e.g., SB 375) 
• Project Delivery - changes to the way transportation projects are delivered 

 
 



  
CHAIR AND COMMISSIONERS  Reference No.: 4.1  

  March 5, 2013 
  Page 2 of 2 
 

  

Additional criteria for bringing a bill forward include: 
 
• Direct Impact to Commission - changes in Commission responsibility, policy impact or 

operations  
• Commissioner Request - recommended by a Commissioner for consideration by the 

Commission at its next regularly scheduled meeting 
 
The Commission adopted policy to 1.) consider legislation in relation to its overall policy by topic 
area prior to taking a position on legislation addressing that topic; and 2.) remain selective in its 
use of watch, support or opposition on a bill. The rationale for a policy by topic area is it permits 
the Commission to address a suite of legislative proposals dealing with the same topic by 
commenting to the author(s) without necessarily taking a position.  Rather than taking specific 
positions on bills in their initial state, the Commission can advise the Legislature on a bill’s policy 
and/or technical aspects, as well as how it helps or hinders transportation.  The intent of the 
Commission’s comments is to alert the author of the bill’s impact on a policy and/or technical 
aspect related to transportation planning, programming, financing, mitigation, or project delivery. 
 
Further direction will be provided to staff, by the Chair, on bills that meet the aforementioned 
criteria. 

 
Attachments  
• A – Status of State and Federal Legislation  
• B – Legislative Counsel’s Digest for New Legislation 



ATTACHMENT A 
            CALIFORNIA TRANSPORTATION COMMISSION                                                                             Page 1 of 2 

Status of State Legislation 
March 5, 2013 Commission Meeting 

       As of February 19, 2013 

 

FUNDING/FINANCING 
 

Bill # Author Bill Title Subject Status 
SCA 4 

 
Liu Local Government 

Transportation 
Projects: Special 
Taxes: Voter 
Approval 

This measure would provide that the imposition, extension, or increase of a special tax by a local 
government for the purpose of providing funding for local transportation projects requires the 
approval of 55% of its voters voting on the proposition. The measure would also make conforming 
and technical, non-substantive changes. 

Last Action 
Referred to Committee  

February 14, 2013 
 

Current Location 
Senate Committees on 

Governance and Finance and 
Rules 

 
Commission Adopted Position 

Support position adopted 1-8-13. 
Support letter issued 1-14-13 

SCA 6 DeSaulnier and 
Wolk 

Initiative Measures: 
Funding Source 

This measure would prohibit an initiative measure that would result in a net increase in state or 
local government costs, other than costs attributable to the issuance, sale or repayment of bonds, 
from being submitted to the electors or having any effect unless and until the Legislative Analyst 
and the Director of Finance jointly determine that the initiative measure provides for additional 
revenues in an amount that meets or exceeds the net increase in costs. 

Last Action 
Referred to Committee  

February 7, 2013 
 

Current Location 
Senate Committee on Elections 
and Constitutional Amendments 

SCA 8 Corbett Transportation 
Projects: Special 
Taxes: Voter 
Approval 

This measure would provide that the imposition, extension, or increase of a special tax by a local 
government for the purpose of providing funding for transportation projects requires the approval 
of 55% of its voters voting on the proposition. The measure would also make conforming and 
technical, non-substantive changes. 

Last Action 
Referred to Committee  

February 14, 2013 
 

Current Location 
Senate Committees on 

Governance and Finance and 
Rules 

 
Commission Adopted Position 

Support position adopted 1-8-13. 
Support letter issued 1-14-13 

AB 204 Wilk Green Vehicles: 
Fees 

This bill would express the intent of the Legislature to enact legislation to impose a fee in 
conjunction with registration on green vehicles to address the costs of those vehicles using public 
roads and highways. 

Last Action 
Introduced in Assembly  

January 30, 2013 
 

Current Location 
Not yet assigned to committee 

AB 243 Dickinson Local Government: 
Infrastructure and 
Revitalization 
Financing Districts 

This bill would authorize the creation of an infrastructure and revitalization financing district and 
the issuance of debt with 55% voter approval. The bill would authorize a district to finance 
projects in redevelopment project areas, former redevelopment project areas and former military 
bases if special conditions are met. The bill would authorize a district to fund various projects 
including: highways, interchanges, ramps and bridges, arterial streets, parking facilities and transit 
facilities. 

Last Action 
Referred to Committee  

February 15, 2013 
 

Current Location 
Assembly Committee on Local 

Government 
 

 
 
 
 
 



ATTACHMENT A 
            CALIFORNIA TRANSPORTATION COMMISSION                                                                             Page 2 of 2 

Status of State Legislation 
March 5, 2013 Commission Meeting 

DIRECT IMPACT TO COMMISSION 
Bill # Author Bill Title Subject Status 
AB 14 Lowenthal State Freight Plan This bill would require the Business Transportation and Housing Agency (Agency) to prepare a 

state freight plan with specified elements to govern the immediate and long-range planning 
activities and capital investments of the state with respect to the movement of freight. The bill also 
requires the Agency to establish a freight advisory committee which will include participation 
from the Commission. The initial state freight plan would be submitted to the Legislature, the 
Governor, and certain state agencies, including the Commission, by December 31, 2014, and 
updated every 5 years thereafter 

Last Action 
Referred to Committee 

January 14, 2013 
 

Current Location 
Assembly Committee on 

Transportation 
Informational Hearing Held 

February 11, 2013 
SCA 1 Wyland State Auditor: 

Duties 
This measure would require the California State Auditor to biennially conduct a specified 
financial audit and performance evaluation of each state program, including the administration or 
oversight of that program by the department or agency that is responsible for the program, and 
submit a report of the results of that financial audit and performance evaluation to the Legislature, 
as prescribed. This measure would require the committee that considers the budget in each house 
of the Legislature to meet and consider recommendations made in each performance evaluation 
within 90 days of submission by the California State Auditor. This measure would require the 
California State Auditor to make each financial audit and performance evaluation available to the 
public on an Internet Web site and in hardcopy format and require the Legislature to appropriate to 
the California State Auditor's Office funds as necessary to implement these provisions 

Last Action 
Re-referred to Committee  

February 7, 2013 
 

Current Location 
Senate Committees on 

Governmental Organization, and 
Elections and Constitutional 

Amendments 

SB 110 Steinberg California 
Transportation 
Commission: 
Guidelines 

This bill would establish specific procedures that the commission would be required to utilize 
when it adopts guidelines, except as specified, and would exempt the adoption of those guidelines 
from the requirements of the Administrative Procedures Act. 
 
Similar Bills:  SB 1348 (Steinberg, 2010) – Vetoed by Governor on September 30, 2010 
                        SB 126 (Steinberg, 2011) – Amended to relate to agriculture labor relations 

Last Action 
Referred to Committee  

January 24, 2013 
 

Current Location 
Senate Committee on 

Transportation and Housing 
 

 
RELATED TO AERONAUTICS 

Bill # Author Bill Title Subject Status 
AJR 6 Fox Unmanned Aircraft 

Systems 
This measure would request the Federal Aviation Administration to consider California as one of 
the 6 planned test sites for unmanned aircraft systems and integration of those systems into the 
next generation air transportation system.  

Last Action 
Referred to Committee 

February 7, 2013 
 

Current Location 
Assembly Committee on 

Transportation 
 



ATTACHMENT B 
 

 

1 
 

ASSEMBLY BILL No. 204 
 

Introduced by Assembly Member Wilk 
 

January 30, 2013 
 

An act relating to vehicles.  

LEGISLATIVE COUNSEL DIGEST 

AB 204, as introduced, Wilk. Vehicles: green vehicles: fees. 
 
Existing law establishes the Department of Motor Vehicles. Existing law provides for the registration of 
vehicles by the Department of Motor Vehicles, including the imposition of various fees and 
requirements in connection with registration. 
 
This bill would express the intent of the Legislature to enact legislation to impose a fee in conjunction 
with registration on green vehicles to address the costs of those vehicles using public roads and 
highways. 
  



ATTACHMENT B 
 

 

2 
 

ASSEMBLY BILL No. 243 

Introduced by Assembly Member Dickinson 
 

February 6, 2013 
 

An act to add Chapter 2.10 (commencing with Section 53399) to Part 1 of Division 2 of Title 5 of the 
Government Code, and to amend Section 33459 of the Health and Safety Code, relating to local 
government.  
 
                              LEGISLATIVE COUNSEL'S DIGEST 
 
AB 243, as introduced, Dickinson. Local government: infrastructure and revitalization financing 
districts. 
 
Existing law authorizes the creation of infrastructure financing districts, as defined, for the sole purpose 
of financing public facilities, subject to adoption of a resolution by the legislative body and affected 
taxing entities proposed to be subject to division of taxes and 2/3 voter approval. Existing law authorizes 
the legislative body to, by majority vote, initiate proceedings to issue bonds for the financing of district 
projects by adopting a resolution, subject to specified procedures and 2/3 voter approval. Existing law 
requires an infrastructure financing plan to include the date on which an infrastructure financing district 
will cease to exist, which may not be more than 30 years from the date on which the ordinance forming 
the district is adopted. Existing law prohibits a district from including any portion of a redevelopment 
project area. Existing law, the Polanco Redevelopment Act, authorizes a redevelopment agency to take 
any action that the agency determines is necessary and consistent with state and federal laws to remedy 
or remove a release of hazardous substances on, under, or from property within a project area, whether 
the agency owns that property or not, subject to specified conditions. 
 
This bill would authorize the creation of an infrastructure and revitalization financing district, as 
defined, and the issuance of debt with 55% voter approval. The bill would authorize the creation of a 
district for up to 40 years and the issuance of debt with a final maturity date of up to 30 years, as 
specified. The bill would authorize a district to finance projects in redevelopment project areas and 
former redevelopment project areas and former military bases. The bill would authorize the legislative 
body of a city to dedicate any portion of its funds received from the Redevelopment Property Tax Trust 
Fund to the district, if specified criteria are met. The bill would authorize a city to form a district to 
finance a project or projects on a former military base, if specified conditions are met. The bill would 
provide that the formation of the district and the issuance of debt by such a district on land of a former 
military base that is publicly owned is not subject to voter approval, as specified. The bill would 
authorize a district to fund various projects, including, among others, watershed land used for the 
collection and treatment of water for urban uses, flood management, levees, bypasses, open space, 
habitat restoration, brownfields restoration, environmental mitigation, purchase of land and property for 
development purposes, including commercial property, hazardous cleanup, former military bases, and 
specified transportation purposes. The bill would authorize a district to implement hazardous cleanup 
pursuant to the Polanco Redevelopment Act, as specified. The bill would impose a specified reporting 
requirement on districts. 
  



ATTACHMENT B 
 

 

3 
 

SENATE BILL No. 110 
 

Introduced by Senator Steinberg 
 

January 14, 2012 
12 
An act to add Section 14521.5 to the Government Code, relating to transportation. 
 
                                  LEGISLATIVE COUNSEL'S DIGEST 
 
SB 110, as introduced, Steinberg. California Transportation Commission: guidelines. 
 
Existing law generally provides for programming and allocation of state and federal funds available for 
transportation capital improvement projects by the California Transportation Commission, pursuant to 
various requirements. Existing law authorizes the commission, in certain cases, to adopt guidelines 
relative to its programming and allocation policies and procedures. 
 
Existing law, the Administrative Procedure Act, generally governs the procedure for the adoption, 
amendment, or repeal of regulations by state agencies and for the review of those regulatory actions by 
the Office of Administrative Law. Existing law, in certain instances, exempts state agencies from these 
requirements. 
 
This bill would establish specified procedures that the commission would be required to utilize when it 
adopts guidelines, except as specified, and would exempt the adoption of those guidelines from the 
requirements of the Administrative Procedure Act. 
  



ATTACHMENT B 
 

 

4 
 

ASSEMBLY JOINT RESOLUTION No. 6 
 

Introduced by Assembly Member Fox 
 

January 28, 2013 
 

Relative to unmanned aircraft systems.  
 
                                    LEGISLATIVE COUNSEL'S DIGEST 
 
AJR 6, as introduced, Fox. Unmanned aircraft systems. 
 
Existing federal law, the Federal Aviation Administration Modernization and Reform Act of 2012, 
provides for the integration of civil unmanned aircraft systems into the national airspace system by 
September 30, 2015. Existing federal law requires the Administrator of the Federal Aviation 
Administration to develop and implement operational and certification requirements for the operation of 
public unmanned aircraft systems in the national airspace system by December 31, 2015. 
 
This measure would request the Federal Aviation Administration to consider California as one of the 6 
planned test sites for unmanned aircraft systems and integration of those systems into the next 
generation air transportation system. 
 



4.2 
 
 

BUDGET AND ALLOCATION CAPACITY UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE MARCH 5, 2013 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS  
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 4.11 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: DISCUSSION OF THE DRAFT 2014 STIP FUND ESTIMATE ASSUMPTIONS 

RECOMMENDATION: 
 
The Department of Transportation (Department) requests the California Transportation Commission 
(Commission) to review and comment on the “2014 State Transportation Improvement Program 
(STIP) Fund Estimate Draft Assumptions.”  
 
ISSUE: 
 
The Department will present the “2014 STIP Fund Estimate Draft Assumptions” to the Commission 
for review and comment as this document will have a significant impact on the development of the 
2014 STIP Fund Estimate.  The report contains three sections including: Options, Significant 
Issues, and Assumptions.  The purpose of sections one and two is to solicit discussion and obtain 
the Commission’s feedback on various areas that influence the 2014 Fund Estimate as required by 
statute.  The purpose of section three is to list all the various draft assumptions that are not 
considered key assumptions, but still impact the 2014 Fund Estimate. 
 
The Department will work with Commission staff to review all the assumptions contained in the 
report and make any necessary updates or changes prior to the approval of the 2014 STIP Fund 
Estimate Assumptions and the 2014 Aeronautics Account Fund Estimate Assumptions, which is 
currently scheduled for the May 7, 2013, Commission meeting.   
 
BACKGROUND: 
 
Section 14524(d) of the Government Code requires the Commission, in consultation with the 
Department, to determine the methodology and assumptions of the STIP Fund Estimate.  Once the 
Commission approves the methodology and assumptions, the Department will use these guidelines 
in determining available program capacity for the STIP and the State Highway Operation and 
Protection Program (SHOPP) over the next five years. 
 
Attachments:  

2014 STIP Fund Estimate Draft Assumptions 
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From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: DESIGN-BUILD DEMONSTRATION PROGRAM – REQUEST FOR PROJECT 

AUTHORIZATION: SBd-15 Cajon Pass Rehabilitation Project and Yol/Sac-50 & Sac-5 
Rehabilitate Viaduct Bridge Decks Project 

 
ISSUE:  Should the California Transportation Commission (Commission) authorize the SBd-15 
Cajon Pass Rehabilitation and the Yol/Sac-50 & Sac-5 Rehabilitate Viaduct Bridge Decks Projects 
for the design-build method of procurement? 
 
RECOMMENDATION:  Staff recommends that the Commission authorize the projects for the 
design-build method of procurement for the last two of the ten state slots and allow contract 
award on the lowest responsible bid basis. 
 
BACKGROUND:  The Design-Build Demonstration Program was established in Chapter 6.5 
(commencing with Section 6800) of Part 1 of Division 2 of the Public Contract Code, as added by 
Chapter 2 of the Statutes of 2009 (Senate Bill 4, Second Extraordinary Session).  The Design-Build 
Demonstration Program provides for the use of the design-build method of procurement by local 
transportation entities for up to five projects that may be for local street or road, bridge, tunnel, or 
public transit projects within the jurisdiction of the entity and by the Department of Transportation 
(Caltrans) for up to ten state highway, bridge, or tunnel projects, subject to authorization by the 
Commission.  The Commission shall also determine whether a transportation entity may award a 
design-build method of procurement contract based on lowest responsible bid or best value. 
 
Eligibility for the design-build method of procurement is limited to projects the Commission 
programmed for funding under the State Transportation Improvement Program (STIP), the State 
Highway Operation and Protection Program (SHOPP), the Traffic Congestion Relief Program 
(TCRP), or one of the programs designated under Proposition 1B of 2006. 
 
The Commission received a request for design-build procurement authorization from Caltrans for the 
SBd-15 Cajon Pass Rehabilitation and the Yol/Sac-50 & Sac-5 Rehabilitate Viaduct Bridge Decks 
Projects.  The projects are state transportation projects slated for implementation on the state 
highway system.  The projects are excellent design-build procurement candidates that have the 
potential for achieving enhanced constructability and improved delivery efficiency.  The projects 
meets the Commission’s criteria for approval adopted September 9, 2009. 
 
Attachments 

• Resolution G-13-02 



 
Project Authorizations under the Design-Build Demonstration Program 

 
Resolution G-13-02 

 
1.1. WHEREAS the Design-Build Demonstration Program was established in Chapter 

6.5 (commencing with Section 6800) of Part 1 of Division 2 of the Public 
Contract Code, as added by Chapter 2 of the Statutes of 2009 (Senate Bill 4, 
Second Extraordinary Session), and 

1.2. WHEREAS subject to the limitations of Chapter 6.5, a local transportation entity, 
if authorized by the California Transportation Commission, may utilize the 
design-build method of procurement for up to five projects that may be for local 
street or road, bridge, tunnel, or public transit projects within the jurisdiction of 
the entity, and 

1.3. WHEREAS subject to the limitations of Chapter 6.5, the Department of 
Transportation (Department), if authorized by the Commission, may utilize the 
design-build method of procurement for up to 10 state highway, bridge, or tunnel 
projects, and 

1.4. WHEREAS projects authorized by the Commission shall vary in size, type, and 
geographical location, and 

1.5. WHEREAS the commission determines whether a transportation entity may 
award a design-build contract based on lowest responsible bid or best value, and 

1.6. WHEREAS the Commission has adopted policy guidance for project 
authorizations under the demonstration program on September 9, 2009, and 

1.7. WHEREAS the Commission has stated its intent to authorize projects with 
reference to a project authorization request submitted by a local transportation 
entity or the Department, and such authorization will include the project scope, 
whether a contract can be awarded based on lowest responsible bid or best value, 
and an expiration date by when a design-build contract must be executed,  

2.1. NOW THEREFORE BE IT RESOLVED that the Commission hereby authorizes 
the projects in the attached for design-build procurement by the Department for 
the last two of the ten state slots, and 

2.2. BE IT FURTHER RESOLVED that the project scope, the contract award method, 
and planned schedule for contract award is included in the list, and 

2.3. BE IT FURTHER RESOLVED that authorized projects must have an executed 
design-build contract within 18 months of the date of this resolution, and 

2.4. BE IT FURTHER RESOLVED that pursuant to Chapter 6.5 and not later than 
June 30 of each year after the design-build contract is awarded, the awarding 
transportation entity shall submit a progress report to the Commission. 



DESIGN-BUILD AUTHORIZATION 
STATE REQUEST

California Transportation Commission  3/5/2013

Project                                                
.                                               .                                                                                                                                                          

SBd-15                            
Cajon Pass Rehabilitation                                                    

.

Yol/Sac-50 & Sac-5 
Rehabilitate Viaduct 

Bridge Decks
Criteria                                  
Meets Statutory Requirements Yes Yes
Fully Funded Yes Yes
Awardable prior to Jan 1, 2014 Yes Yes
Low Bid/Best Value Low Bid Low Bid
Size ($million) $20 to $200 $20 to $200
Geographical Location South North
State/Local State State

Project Scope                                             
.                                                 .                                                                

.                                                                          

.                                                                                             

.                         

Repair existing PCCP by 
replacing 2 outer lanes & 

AC shoulders with 40-year 
rigid pavement and 

random slab replacment 
of the inside lanes

Rehabilitate bridge 
decks with polyester 
or polymer concrete 
overlay and replace 
all bridge deck joint 

seals
Project Cost $172.9 M $58.0 M

Project Schedule
Environmental Document                                          

.
 1/2013                           

CE
 3/2013                           

CE
R/W Certification base line Aug-2015 Aug-2015

R/W Certification design-build Oct-2013 Oct-2013
Contract Award base line Feb-2016 Mar-2016

Contract Award design-build Nov-2013 Nov-2013
Contract Acceptance base line Aug-2017 Nov-2017

Contract Acceptance design-build Dec-2015 Jun-2016

Design-Build Benefits (claimed)
Schedule Acceleration 19 months 16 months

Innovation                                              
. Enhanced constructability

Enhanced 
constructability

CTC Staff Recommendation Authorize Authorize
May achieve enhanced 

constructability & 
improved efficiency 

through design-build.                                                  
.

May achieve 
enhanced 

constructability & 
improved efficiency 

through design-build.
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 Division Chief 
 Transportation Programming 

 
Subject: UPDATE ON PROPOSITION 1B CORRIDOR MOBILITY IMPROVEMENT ACCOUNT 

PROGRAM SAVINGS 
 

SUMMARY: 
 
The Proposition 1B Corridor Mobility Improvement Account (CMIA) program included a statutory 
requirement that funds be awarded to a construction contract prior to December 31, 2012, else those 
funds lapse.  As previously voted projects were awarded with savings during the Fall of 2012, a plan 
was developed to reallocate those savings to ongoing projects that were also funded with State 
Highway Operation and Protection Program (SHOPP) funds.  The intent was to replace those SHOPP 
funds with the last unallocated Proposition 1B CMIA funds. The report details the movement of those 
funds. 

 
BACKGROUND: 

 
At the September, 2012 California Transportation Commission (Commission) meeting the California 
Department of Transportation (Department) presented an informational item on Proposition 1B CMIA 
savings, including a projection of savings and roster of candidate SHOPP projects to beneficially use 
these savings.   
 
As a result of the savings, the Commission took action on October 24, 2012 to replace $153,657,000 
of previously voted SHOPP funds with Proposition 1B CMIA savings on the Gerald Desmond Bridge 
project.  And on December 6, 2012, the Commission took action to replace $53,743,000 of previously 
voted SHOPP funds with Proposition 1B CMIA savings on the I-15 Widening and Devore Road 
Interchange Reconstruction project.  This action provided $207,400,000 of federal funds to reallocate 
on SHOPP projects.  Table 1 reports the final savings at award.  
 

Table 1 –CMIA Contract Award Savings 
Timeframe South North Total 
Through June $ 29,192,000 $ (5,421,000) $ 23,771,000 
August De-Allocations 1,912,000 None 1,912,000 
September De-Allocations 13,562,000 None 13,562,000 
October  De-Allocations 90,580,000 23,832,000 114,412,000 
December De-allocations 34,928,000 44,915,000 79,843,000 
Interstate 405 Allocation ($26,100,000) None ($26,100,000) 
Savings $ 144,074,000 $ 63,326,000 $ 207,400,000 
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Other SHOPP projects that are being proposed for funding are a pavement project on Route 15 in San 
Bernardino County, a bridge replacement in San Mateo County, a bridge deck rehabilitation in San 
Francisco, and a bridge deck rehabilitation in Sacramento County.  As noted in the table, two of these 
projects are proposed for Design-Build.  The details of both projects are included in Table 2 – 
Candidate SHOPP Roadway and Bridge Rehabilitation Projects.   
 

Table 2 – Candidate SHOPP Roadway and Bridge Rehabilitation Projects 

County Route Location/Description EA 

Estimated 
Ready To 

List 

 Estimated Construction 
Cost   Total 

Construction   Capital    Support  
S O U T H 

San 
Bernardino 

15 Near Devore, 0.4 mile 
north of Route 215 
junction to 1.2 mile 
north of Oak Hill 
overcrossing. Replace 
two outside lanes.  

0Q740  Design-Build 
Candidate  

129,881,000  24,475,000  154,356,000  

SUB-TOTAL SOUTH   154,356,000 
N O R T H 

Sacramento 5 & 50 In the city of 
Sacramento, at West 
End viaduct and in 
West Sacramento at 
Sacramento River 
viaduct.  Bridge Deck 
Rehabilitation. 

2F21U  Design-Build 
Candidate 

46,800,000  5,835,000  52,635,000 

San Mateo 101 Near East Palo Alto, at 
the Santa Clara 
County line.  Replace 
the San Francisquito 
Creek Bridge. 

23562 June 14, 2013 9,320,000 2,800,000 12,120,000 

San 
Francisco 

280 In San Francisco, at 
Southern Freeway 
Viaduct Bridge #34-
0046.  Rehabilitate 
bridge deck. 

4A510 June 15, 2013 9,004,000 2,134,000  
 

11,138,000 

SUB-TOTAL NORTH    75,893,000 

TOTAL     230,249,000 
 
 
The value of projects represented in Table 2 is larger than available funding to assure all the 
available savings are utilized.  If needed, funding in excess of the available CMIA savings for 
these projects will be from the SHOPP allocation capacity. 

 



4.12 
 
 

UPDATE ON PROPOSITION 1B INTERCITY RAIL IMPROVEMENT PROJECT -  
PROCURE NEW RAIL CARS 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED AT THE MARCH 5, 2013 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 



 
4.21 

 
 

COMMISSION COMMENTS ON  
2013 TEN-YEAR SHOPP PLAN 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013  

 Reference No.: 4.17 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: Comments to the Draft Interregional Transportation Strategic Plan 
 
  

ISSUE: 
Should the Commission provide comments to the Draft Interregional Transportation Strategic Plan 
(ITSP) prepared by Caltrans and presented to the Commission at the January 2013 CTC meeting? 
 
The Draft ITSP serves primarily as a status report of the progress made to complete the ten high 
priority focus routes identified in the 1998 ITSP.  The report does not articulate how the 
interregional transportation system will be impacted by planning considerations resulting from 
legislation enacted since 1998.  
 
 
RECOMMENDATION: 
Staff recommends that the Commission direct staff to transmit the attached letter in response to the 
Draft ITSP that encourages Caltrans to: 
 
• Through an open and transparent process, refine the interregional transportation strategic plan in 

parallel with the development of the 2040 California Transportation Plan (CTP). 
 

• Assess whether the focus routes included in the 1998 interregional transportation strategic plan 
remain the highest priority for funding when aligned with other plans to achieve statewide goals. 

 
• Closely coordinate the various planning efforts underway to meet legislative requirements and 

increase assurance that the interregional plan supports a balanced and sustainable interregional 
transportation system. 

 
• Evaluate interregional system priorities utilizing performance measures in addition to the cost 

effectiveness criteria included in the Draft ITSP. 
 

• Exercise care to ensure that critical interregional priorities, unlikely to be funded by the more 
rural non-urbanized areas of the state, are identified and prioritized. 
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BACKGROUND:  
California Streets and Highways Code Sections 163-164.56 establish legislative policy for the use of 
all transportation funds available to the State.  The ITSP provides guidance for transportation 
improvement projects for state highways, intercity passenger rail, grade separations, and mass transit 
guideways.  The ITSP is expected to be updated periodically to reflect major changes, trends of 
statewide and interregional significance, and evolving transportation policy and strategies. 
 
The most recent ITSP, approved in 1998, was prepared in response to the passage of Senate Bill 
(SB) 45 and identifies a specific set of highway projects on ten Focus Routes.  It informs and is 
informed by the Regional Transportation Plans prepared by the 18 Metropolitan Planning 
Organizations and 26 Regional Transportation Planning Agencies in California.  
 
The Draft ITSP, issued December 2012 and presented to the Commission in January 2013, is the 
first update since 1998.  The Draft ITSP was prepared to provide a course of actions and 
considerations for the Interregional Improvement Program (IIP) for the 20-year planning period of 
2012 to 2032.  The Draft ITSP does not add new focus routes to the plan.  In addition, no routes are 
eliminated except where sections of the route may have been relinquished by the State to a local 
jurisdiction.   
 
According to the Draft ITSP, “the concurrent efforts to complete the California Interregional 
Blueprint (CIB) Interim Report1

 

 and update the ITSP will result in a statewide vision for an 
integrated, multimodal transportation system that will complement regional transportation system 
and land-use plans, as well as assist the State in meeting climate change goals.  Updated rail, freight, 
transit, and aviation plans will also contribute to this statewide planning effort.  Both the CTP and 
ITSP will act as planning tools that can be used to better link intermodal systems, resulting in a more 
efficient and comprehensive transportation system.  Such coordination efforts are crucial to creating 
balance and sustainable interregional travel.” 

 
Attachment – Draft Letter to Caltrans Director Dougherty 

                                                 
1 The Interim California Interregional Blueprint was finalized December 2012. 
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March 5, 2013 
 
Malcolm Dougherty 
Director 
Department of Transportation 
1120 N Street 
Sacramento, CA 95814 
 
Director Dougherty, 
 
The Commission considered the draft interregional transportation strategic plan (interregional 
plan) at its January 2013 meeting.  Given the importance the interregional plan has to future 
funding decisions, it is critical that the interregional plan contributes to the statewide vision for 
an integrated, multimodal transportation system that furthers statewide mobility, safety, air 
quality, housing, economic, and other goals. 
 
The Commission encourages Caltrans, through an open and transparent process, to refine the 
interregional plan in parallel with the development of the 2040 California Transportation Plan 
(CTP). This refinement should include an assessment as to whether the focus routes included in 
the 1998 interregional plan remain the highest priority for funding when aligned with other plans 
to achieve statewide goals.  
  
Regional transportation, freight, rail, transit, and other plans are likely to influence future 
interregional plan priorities.  Therefore, the Commission encourages close coordination between 
the various planning efforts underway to meet legislative requirements and increase assurance 
that the interregional plan supports a balanced and sustainable interregional transportation 
system. As evaluations of interregional system priorities are prepared, performance measures in 
addition to the cost effectiveness criteria included in the draft interregional plan should be 
utilized.  Care should also be exercised to ensure that critical interregional priorities, unlikely to 
be funded by the more rural areas of the state, are identified and prioritized. 
 
The Commission looks forward to working with Caltrans and other interested stakeholders as the 
interregional plan is refined and a broader range of modes and approaches is considered to 
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address the state’s interregional mobility needs. Please be assured that the Commission will 
continue to utilize those resources that are within its purview to assist Caltrans and the regions in 
developing transportation investments that will enable California to meet its mobility, economic 
and environmental objectives.  
 
If you have questions or concerns related to these recommendations, please contact Bimla 
Rhinehart, Executive Director, at (916) 654-4245. 
 
Sincerely, 
 
 
 
JAMES C. GHIELMETTI 
Chair 
 
c: Commissioners, California Transportation Commission 
 Brian P. Kelly, Acting Secretary, Business, Transportation & Housing 
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From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: Comments to the California Interregional Blueprint Interim Report 
 
  

ISSUE: 
Should the Commission provide comments to the CIB Interim Report prepared by Caltrans?    
 
The CIB Interim Report, issued December 2012, was prepared to meet the requirements of Senate 
Bill 391 (SB 391, Liu 2009) and is a step towards developing a California Transportation Plan (CTP) 
by December 31, 2015.  The CIB Interim Report includes an overview of how the three sustainable 
communities strategies adopted by Metropolitan Planning Organizations (MPOs) as of December 31, 
2012 are likely to influence the configuration of the statewide integrated multimodal system, and the 
important roles Caltrans and other state agencies can play in integrating regional efforts and topics of 
statewide significance.   It is not evident from the CIB Interim Report the degree to which forecasted 
development patterns designed to meet state housing goals will influence the CTP.     
 
 
RECOMMENDATION: 
Staff recommends that the Commission direct staff to transmit the attached letter referencing the CIB 
Interim Report to request Caltrans when preparing the CTP to: 
 
• Include a summarization of MPO efforts to generate forecasted development patterns captured in 

sustainable communities strategies that meet state housing goals. 
• Assess how regional forecasted development patterns influence the configuration of the 

statewide integrated multimodal transportation system in the CTP. 
• Ensure early and continuous coordination during development of the CTP with the State 

Department of Housing and Community Development and other agencies and stakeholders.   

 
BACKGROUND:  
SB 391 directs Caltrans to prepare a California Transportation Plan (CTP) by December 2015 that 
identifies the transportation system needed to achieve greenhouse gas emission reduction goals.  The 
CIB Interim Report, required by SB 391, is a product of the CTP development process and 
summarizes the regional efforts to develop greenhouse gas emissions reduction plans, the potential 
influence these plans will have on the statewide transportation system, and discusses implications for 
Caltrans and other state agencies.   
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The CTP has the potential to influence and facilitate the achievement of statewide goals pertaining to 
housing in addition to transportation and air quality by planning a transportation network that aligns 
with regional projections for land use and housing.  Therefore, it is important that the CTP provides 
a summarization of the MPO efforts to generate forecasted development patterns that meet state 
housing goals and an assessment of how such development patterns influence the planned 
configuration of the statewide integrated multimodal transportation system. 
 
Attachment – Draft Letter to Caltrans Director Dougherty 
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March 5, 2013 
 
Malcolm Dougherty 
Director 
Department of Transportation 
1120 N Street 
Sacramento, CA 95814 
 
Dear Director Dougherty, 
 
The California Department of Transportation’s (Caltrans) California Interregional Blueprint 
Interim Report (interim report) submitted to the California Transportation Commission 
(Commission) on December 31, 2012 was considered at the Commission’s January and March 
2013 meetings.  The interim report, prepared to meet the requirements of Senate Bill 391 (SB 
391, Liu 2009), is a step towards developing a California Transportation Plan (CTP) that 
identifies the statewide transportation system needed to attain statewide greenhouse gas 
emissions reduction goals, among many others. 
 
Planning for a transportation system that meets statewide, regional and local safety, mobility, air 
quality and other goals is not an easy task.  It is the Commission’s understanding that the CTP 
will be built upon a variety of plans, most of which are in progress.  Specifically, the CTP will be 
prepared by integrating the regional transportation plans, statewide interregional transportation 
strategic plan, and freight mobility, rail, transit, and aviation plans. The Commission will provide 
comments to the individual statewide plans as they are brought forward. 
 
As required by SB 391, the interim report includes a list and an overview of the sustainable 
communities strategies (SCS) adopted as of December 31, 2012, an assessment of how 
implementation of the adopted SCS’ will influence the configuration of the statewide integrated 
multimodal transportation system, and important roles Caltrans and other State agencies can play 
in integrating regional efforts and topics of statewide significance.  The Commission respects 
Caltrans for identifying early actions to support Senate Bill 375 (SB 375, Steinberg 2008) 
implementation including recommendations to streamline project delivery, pursue adequate 
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funding for transportation projects and services, target investments to transit supportive 
development, improve performance measurement and monitoring, and continue state and 
regional collaboration on SCS development and implementation. 
 
The CTP has the potential to influence and facilitate the achievement of statewide goals 
pertaining to housing in addition to transportation and air quality.    It is vital that the CTP 
provide for a transportation network that aligns with projections for land use and housing.   
Therefore, the Commission requests that the CTP reflect a summarization of the regional efforts 
to generate forecasted development patterns in adopted regional transportation plans that meet 
state housing goals and assess how such efforts influence the configuration of the statewide 
integrated multimodal transportation system.  This is likely to require early and continuous 
coordination during development of the CTP with the State Department of Housing and 
Community Development and other agencies and stakeholders. 
 
The Commission commends Caltrans, the MPOs, and the many stakeholders for the 
accomplishments achieved to date in furthering the goals of SB 375.  The Commission looks 
forward to working with Caltrans and others as the CTP is developed given the importance this 
plan has in achieving overarching statewide goals for a better future.   
 
If you have questions or concerns related to these recommendations, please contact Bimla 
Rhinehart, Executive Director, at (916) 654-4245. 
 
Sincerely, 
 
 
 
JAMES C. GHIELMETTI 
Chair 
 
c: Commissioners, California Transportation Commission 
 Brian P. Kelly, Acting Secretary, Business, Transportation & Housing 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Division Chief 
 Rail 

 
Subject: OVERVIEW OF THE CALIFORNIA STATE RAIL PLAN 2013  
 
 

 
SUMMARY: 
 
The California Department of Transportation (Department) is submitting the draft of the 
California State Rail Plan 2013 (CSRP) to the California Transportation Commission 
(Commission) for comment. The Department staff will provide a presentation on the Draft CSRP 
at the March 2013 Commission meeting and will be available to respond to questions. 
 
BACKGROUND: 
 
Legislative Requirements  
 
The 2013 CSRP is intended to fulfill both State and federal rail planning requirements.  
Government Code Section 14036 requires a biennial CSRP consisting of a passenger and freight 
element be submitted to the Commission for its advice and consent in October of odd numbered 
years and then submitted to the Legislature, the Governor, and the Public Utilities Commission 
the following March.  The federal Passenger Rail Investment and Improvement Act of 2008 
(PRIIA) requires states to develop federally compliant state rail plans, no less frequently than 
every five years, to be eligible for federal funding from the High Speed and Intercity Passenger 
Rail (HSIPR) program.  The 2013 CSRP will be the first California Rail Plan to comply with the 
new PRIIA requirements.   
 
The submittal of this draft CSRP does not conform to the timelines called for in Statute because 
of many difficulties involved in producing the first document that complies with both State and 
Federal law and is also consistent with the California High-Speed Rail Authority’s (Authority) 
California High-Speed Rail Program Revised 2012 Business Plan (2012 Business Plan).  The 
Department, however, intends to produce an update of the 2013 CSRP that is consistent with the 
timelines in Statute.  The final CSRP will be produced in the Fall of 2013 and finalized by March 
2014. 
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Process for Obtaining Commission Advice and Consent 
 
The Department has worked with Commission’s staff on a process to gain Commission advice 
and consent on the Final 2013 CSRP.  The Draft CSRP, prepared in consultation with an 
Advisory Committee that included: Commission staff, Authority staff, Federal Railroad 
Authority (FRA) staff, members of rail corridor committees, Class I and short line railroads, the 
National Rail Passenger Corporation, and other agencies, was released for public comment on 
February 9, 2013.  The public comment period continues through March 11, 2013.  The 
Department is seeking comments on the Draft CSRP from the Commission.  Based on 
Commission comments, and public comments, the Department will revise the Draft CSRP and 
then submit a revised Draft CSRP at the Commission’s May meeting for additional comment.  
Finally, the Department intends to submit a Final CSRP at the June 2013 meeting for 
Commission’s advice and consent. 
 
CSRP Highlights 
 
The major findings and results of the CSRP, as listed in the Executive Summary, are as follows: 
 

• The 2013 CSRP is more comprehensive and wide-reaching than previous state rail plans 
because of new federal rail law, and includes changes to rail policy and funding 
programs. 

• The CSRP establishes the following rail vision statement for the future: 

“California has a premier, customer-focused rail system that successfully 
moves people and products while enhancing economic growth and quality of 
life.” 

 
• The CSRP plans for an integrated high-speed rail, intercity and commuter rail network 

that is consistent with the Authority’s 2012 Business Plan.  The plans for this network 
anticipate the travel needs of future population and employment growth. 

• For years, California has invested in expanding high-capacity and high-performance 
intercity and commuter passenger rail services.  These services attract high passenger 
volumes; the three state-supported services are the 2nd, 3rd, and 5th busiest routes in the 
country. 

• Intercity passenger rail institutional roles may change in the future as the result of 2012 
legislation that authorized the creation of two new joint powers authorities (JPA) to 
administer the Pacific Surfliner and San Joaquin routes. 

• In 2013, the Department, the Authority, and the Commission will become part of a new 
State Transportation Agency (Agency).  The Agency’s actions may have a major impact 
on rail planning and service delivery. 

• The CSRP summarizes plans for expanding state-supported intercity passenger rail routes 
by 2020 to support blended service on the HSR first construction section of the Initial 
Operating Section (IOS) planned for 2018.  The proposed expansion of services listed 
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below and the anticipated associated passenger rail improvements described in the CSRP 
are the subject of on-going Class I railroad operations analysis and related studies.  
Project scope and costs will be refined as the result of this analysis. 

o Pacific Surfliner:  One more daily roundtrip from San Diego to Los Angeles for a 
total of 12; one more daily roundtrip from Los Angeles to Goleta for a total of six, 
with two of those trips continuing from Goleta to San Luis Obispo. 

o San Joaquin:  As many as seven to 11 daily roundtrips on the first construction 
section of the IOS and as many as three to six daily roundtrips on the BNSF 
Railway line. 

o Capitol Corridor:  One additional weekday roundtrip from Sacramento to 
Oakland for a total of 16, and four additional weekday roundtrips from San Jose 
to Oakland for a total of 11. 

• The CSRP describes the planned passenger rail system in 2025 when initial HSR 
operations are anticipated to be in effect.  At that time, 34 roundtrips on the initial HSR 
segment from Merced to the San Fernando Valley are planned.  Additional expansions to 
intercity and commuter routes are planned to integrate with the HSR operations and meet 
demand from population growth; they are subject to additional service planning and 
operations modeling. 

• The CSRP describes plans for expansion of existing commuter rail services and new 
commuter and intercity rail services.  Execution of these plans is contingent upon funding 
and agreement of the railroad that owns the Right of Way. 

• California is a major origin and destination for freight rail traffic, given its market size 
and position in international trade flows.  The expansion of the Panama Canal and other 
Pacific Coast port expansions are unlikely to change Pacific Rim trade that moves on 
California freight railroads.  Regional planning studies have identified a series of projects 
that can resolve freight chokepoints and bottlenecks. 

• The CSRP emphasizes the critical role Class I freight railroads play in international trade 
to California shippers and to the national rail network. 

• The CSRP stresses the importance of large annual expenditures by Class I freight 
railroads in maintenance, capacity expansion, locomotives, and rolling stock.  The plan 
identifies currently planned projects among four types of freight improvements totaling 
$15 billion. 

• Many of the intercity and commuter rail services run on private Class I freight railroad 
Right of Way, which provides challenges and opportunities for both systems. 

• Major conflicts in rail corridors will require careful coordination between multiple 
passenger and freight users.  Some of these corridors include Oakland to Sacramento, Los 
Angeles to Colton, Los Angeles to Riverside, and Los Angeles to Burbank. 

• The CSRP describes the following public benefits of the HSR and intercity passenger rail 
improvements: 
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o Statewide carbon dioxide emission reduction of 37,000 tons per year in 2020, 
573,000 tons per year in 2025, and almost 1.9 million tons per year by 2040 from 
the expanded HSR and intercity passenger rail system. 

o Annual user and non-user economic benefits increasing from $164 million in 
2020 to $2.5 billion in 2025 to nearly $7.4 billion in 2040. 

• Outreach was conducted to state, regional and local agencies to receive their input and 
feedback.  A variety of methods and channels will be employed to receive public input.  
The Commission and the FRA are offering comments and suggestions in an ongoing 
process aimed to lead to approval of the CSRP by both entities. 

• Dynamic changes have caused funding and planning for California’s passenger and 
freight rail system to evolve quickly.  Class I Railroads are conducting operations 
analysis; the Department and the Authority will be updating planning documents; and 
environmental work at the program and project level is proceeding.  This work will be 
reflected in future documents, including the 2014 CSRP and the 2014 High-Speed Rail 
Program Business Plan. 

 



3.5 
 
 

STATUS UPDATE ON 
TRADE CORRIDOR INVESTMENT FUND PROJECTS 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE MARCH 5, 2013 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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TCIF PROJECT 6 – TEHACHAPI TRADE – 
CORRIDOR RAIL IMPROVEMENT 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 
 

CTC Meeting: March 5, 2013  

 Reference No.: 4.13 
 Action 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Division Chief 
 Rail 
 

 
Subject: SUBMITTAL OF DEFINITIVE AGREEMENTS AND SUMMARIES FOR A  
 PROPOSITION 1B TRADE CORRIDOR IMPROVEMENT FUND RAIL PROJECT IN 

ACCORDANCE WITH ASSEMBLY BILL 105 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) accept this summary of the Proposition 1B Trade 
Corridor Improvement Fund (TCIF) Project 6 - Tehachapi Trade Corridor project (Project) 
Definitive Agreement between the BNSF Railway Company (BNSF) and the Department.  A copy 
of the Definitive Agreement is attached in accordance with Assembly Bill (AB) 105. 
 
ISSUE: 
 
In September 2008, AB 268 added Section 8879.52 to the Government Code, requiring the 
Department to make a one-time report on or before February 18, 2009, to certain committees of the 
Legislature summarizing “any memorandum of understanding or any other agreement executed 
between a railroad company and any state or local transportation agency” for any project that 
receives TCIF.  The Memorandum of Understanding (MOU) for the Project was executed  
September 12, 2008.  Pursuant to the requirements of AB 268, the Department submitted the 
required report, which included the Project, to the Legislature on February 18, 2009. 
 
In March 2011, AB105 amended Section 8879.52 of the Government Code.  The amendment calls 
on the Commission to submit a report to certain legislative committees summarizing “any 
memorandum of understanding, along with a copy of the memorandum, or any agreement executed 
between a railroad company and any state or local transportation agency” for any project that 
receives TCIF.  BNSF signed the Definitive Agreements and was approved as to Form and 
Procedure by the Department, January 10, 2013.  This summary serves to assist the Commission 
with their AB 105 reporting duties. 
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BACKGROUND: 
 
The MOU executed in September 2008 defined the general scope, schedule, costs and public 
benefits.  The project contributes towards the goals of the TCIF program in the following ways: 
 

• Ensure Port of Oakland is a key competitive global gateway; 
• Improve throughput and velocity on the Tehachapi Trade Corridor (TTC); 
• Increase capacity and efficiency for the Port of Oakland; 
• Improve Port of Oakland and shipper access to major national markets; 
• Improve reliability of Northern California’s critical link to major national markets; 
• Utilize rail freight network capacity to relieve congestion on California freeways; 
• Position the Port of Oakland and California to meet current and future growth. 

 
The major benefits in the Project MOU are: 
 

• Increases throughput by 80 percent with the TTC capacity improvements; 
• Reduces congestion of both rail and highway traffic; 
• Increases connectivity for improved east/west goods movement; 
• Improves reliability by reducing train delay hours; 
• Improves train velocity allowing a faster transit time; 
• Reduces emissions of carbon dioxide, nitrogen-based oxides, and particulate matter. 

 
The Project Baseline Agreement between the Commission, the Department, and BNSF was 
approved by the Commission at its May 2011 meeting and formalized.  The Project schedule and 
funding plan are enumerated in the following tables. 
 
 
Project Schedule Date Actual 
Begin Environmental Phase 1/2008 1/2008 
Circulate Draft Environmental Document, Doc Type: EIR   3/2010 5/2012 
End Environmental Phase  6/2010 11/2013 
Begin Design Phase 1/2008 1/2008 
End Design Phase  12/2011 1/2013 
Begin Construction Phase  3/2012 12/2013 
End Construction Phase  10/2014 9/2018 

 
 
Project Funding Plan Funding Sources 
Phase of Work Estimated Cost TCIF Other State BNSF 
Environmental $3,700,000  $1,500,000 $2,200,000 
Design $1,000,000   $1,000,000 
Construction $96,760,000 $48,380,000  $48,380,000 
  Totals $101,460,000 $48,380,000 $1,500,000 $51,580,000 
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In the MOU, the Parties agreed to formalize details of funding, construction, operations, 
maintenance, and implementation of public benefits through separate definitive agreements 
(Definitive Agreements).  The Parties signed the Definitive Agreements on May 1, 2012.  These 
agreements consist of an “Agreement Regarding Implementation of Public Benefits Related to the 
Tehachapi Trade Corridor Project” (Public Benefits Agreement), and a “Cooperative Agreement for 
the Construction and Maintenance of the Tehachapi Trade Corridor Project” (Construction and 
Maintenance Agreement). 

 
Public Benefits Agreement 
 
The Public Benefits Agreement defines the anticipated benefits of the completed Project.  Detailed 
analyses of benefits were contained in the TCIF Project Application.  This agreement formalizes the 
specific passenger rail benefits to be derived from the project.  The performance measures used to 
assess those benefits are listed below: 
 

• Reduced transportation costs from displacing heavy truck travel; 
• Lower inventory costs from displacing heavy truck travel and reducing train delays; 
• Savings from reduced highway congestion; 
• Reduction in road maintenance and costs from displacing heavy truck travel; 
• Environmental savings from displacing heavy truck travel and reducing train delay (idling); 
• Reduced accident costs from displacing heavy truck travel. 

 
Construction and Maintenance Agreement 
 
The Construction and Maintenance Agreement defines the roles of the Department and BNSF during 
construction and after completion of the Project.  Those roles and responsibilities are listed below: 
 

• Project design and construction; 
• Project funding; 
• Record keeping and audits; 
• Ownership of facilities; 
• Maintenance of track and facilities for 20 years; 
• Operations. 

 
Attachments 
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M e m o r a n d u m  
 
To:  CHAIR AND MEMBERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

Date: March 5, 2013  

 
 

Reference No.: 3.7 
Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Division Chief 
 Rail 
 

  

Subject: FY 2012-13 SECOND QUARTER RAIL OPERATIONS REPORT 
 

 
 SUMMARY: 

 
This is the second quarter Rail Operations Report for Fiscal Year (FY) 2012-13, October through 
December 2012, as requested by the California Transportation Commission (Commission).   
The report contains information for each route on ridership, on-time performance and financial 
results.  These results are also compared to the same period for the prior year and to the 
performance goals.  This data allows the performance of the routes to be easily compared.   
 
California provides financial and administrative support for Amtrak intercity rail passenger 
service on three corridors within the State: the Pacific Surfliner Route between San Diego,  
Los Angeles, and San Luis Obispo; the Capitol Corridor between San Jose, Oakland, and the 
Sacramento region; and the San Joaquin Route between Bakersfield and both Oakland and 
Sacramento.  These routes are, respectively, the second, third, and fifth busiest routes in the 
entire national Amtrak system.  The Pacific Surfliner and San Joaquin routes are administered 
by the California Department of Transportation (Department), while the Capitol Corridor is 
administered by a separate agency, the Capitol Corridor Joint Powers Authority (CCJPA), using 
funding provided by the Department. 
 
In accordance with the terms of the operating contract between Amtrak and the State, expenses 
from FY 2009-10 through FY 2012-13 have been calculated based on a predetermined fixed 
dollar amount (with the exception of fuel and host railroad expenses) rather than actual monthly 
expenses as recorded in Amtrak’s accounting system.  This form of contract limits the State’s 
exposure to uncertainty.  Expenses are calculated in the same manner in the contract between the 
CCJPA and Amtrak. 
 
The route financial performance goals (revenues, expenses and farebox ratio) in this report are a 
projection based on the operating contract for each route.  Beginning in FY 2011-12, the actual 
results that are reported in the quarterly report include: actual revenue, fixed price expenses, and 
three expenses that are billed as actual expenses.  These are fuel cost, railroad performance 
payments and host railroad access fees.  The farebox ratio shown is a ratio of the actual revenue 
to billed expenses, which include both fixed price and the three categories of actual expenses.  
This is not a traditional farebox ratio of actual revenues to actual expenses. 
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Second Quarter Results 
Second quarter results for the San Joaquin Route were notable, with ridership and revenues 
higher than the same quarter the previous year, and revenue records were set on the Capitol 
Corridor for the quarter.  The San Joaquin Route recorded monthly ridership records for each 
month of the quarter, continuing a string of 26 record-setting months that began in  
November 2010.   
 
Total ridership during the second quarter (October-December 2012) on the three routes was 5.0 
percent above the comparable quarter in FY 2011-12.  Ridership exceeded the combined 
performance goal by 3.3 percent. 

   
Combined on-time performance (OTP) for the second quarter was 89.6 percent, a 2.9 percentage 
point improvement over the same quarter in FY 2011-12, and 3.3 percentage points above the 
combined performance goal.  OTP on the San Joaquin Route and Capitol Corridor were an 
impressive 87.3 percent and 93.8 percent respectively, but the improvement came from the 
Pacific Surfliner Route, with the OTP at 85.7 percent, the best showing since 2004. 
 
Overall revenue in the second quarter increased 8.6 percent with record-high revenues achieved 
on all three routes for in each month of the quarter.  Revenue was 8.3 percent over the goal.  
Expenses increased 2.1 percent compared with the same quarter in the previous year, and were 
0.4 percent over the performance goal.  The result was that the combined farebox ratio improved 
3.6 percentage points, and was 4.4 percentage points above the performance goal.   

1,000,000 

1,100,000 

1,200,000 

1,300,000 

1,400,000 

1,500,000 

1,600,000 

1,700,000 

1st Q 
10-11

2nd Q 
10-11

3rd Q 
10-11

4th Q 
10-11

1st Q 
11-12

2nd Q 
11-12

3rd Q 
11-12

4th Q 
11-12

1st Q 
12-13

2nd Q 
12-13

3rd Q 
12-13

4th Q 
12-13

1st Q 
13-14

State-Supported Amtrak California Ridership

 
  



CHAIR AND COMMISSIONERS Reference No. 3.7 
CALIFORNIA TRANSPORTATION COMMISSION March 5, 2013 
 Page 3 of 13 
 

 
“Caltrans improves mobility across California” 

$0
$5,000,000

$10,000,000
$15,000,000
$20,000,000
$25,000,000
$30,000,000
$35,000,000
$40,000,000
$45,000,000

1st Q 
10-11

2nd Q 
10-11

3rd Q 
10-11

4th Q 
10-11

1st Q 
11-12

2nd Q 
11-12

3rd Q 
11-12

4th Q 
11-12

1st Q 
12-13

2nd Q 
12-13

3rd Q 
12-13

4th Q 
12-13

1st Q 
13-14

State-Supported Amtrak California Route Revenue

Note:  Solid Bars reflect actual data; Shaded Bars reflect Business Plan Projection. 
 
The following table provides further detail on the combined ridership, revenue, expense,  
farebox ratio and on-time performance for the three State-supported routes for the second quarter 
FY 2012-13.  
 

State-Supported Amtrak California Services - 2nd Quarter 2012-13
All Routes

ACTUAL RESULTS PEFORMANCE GOALS

Route-specific graphs and tables are contained in the following sections. 

 

2nd Qtr 2nd Qtr Percent 2nd Qtr Actual to Percent
12-13 11-12 Difference Change 11-12 Goals Difference

Ridership 1,377,453 1,312,124 65,329 5.0% 1,334,049 43,404 3.3%
Revenue 35,095,138$ 32,329,323$ 2,765,815$   8.6% 32,416,661$  2,678,477$  8.3%
Expense 58,301,121$ 57,101,369$ 1,199,752$   2.1% 58,071,347$  229,774$     0.4%
Farebox Ratio 60.2% 56.6% 3.6 PP 55.8% 4.4 PP
On-Time 
Performance 89.6% 86.7% 2.9 PP 86.3% 3.3 PP

PP - Percentage Points
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BACKGROUND: 
 
Pacific Surfliner Route 
There are currently 11 daily round-trips between Los Angeles and San Diego, four of which are 
through-trains between San Diego and Goleta (Santa Barbara); one of which continues north to and 
from San Luis Obispo.  A second San Luis Obispo round-trip originates in Los Angeles, turns 
around in San Luis Obispo and continues south to San Diego, bringing the total level of service north 
of Los Angeles to five daily round-trips. 
 
Tables at the end of this section provide data on ridership, revenue, expenses, farebox ratio, and on-
time performance for the quarter. 
 
Ridership on the Pacific Surfliner Route increased 7.4 percent in the second quarter compared to the 
same quarter in the prior year, and exceeded the performance goal by 6.7 percent.  Ridership was 
impressive each month of the quarter, up 6.9 percent in October, 8.6 percent in November, and 6.8 
percent in December.   
 

 
On-time performance (OTP) in the second quarter was 85.7 percent, 8.8 percentage points above  
the previous year’s second quarter and 2.7 percentage points above the 83 percent performance goal.   
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For the quarter, between Los Angeles and San Diego, OTP was 86.0 percent, an impressive 
improvement of 20.0 percentage points from the first quarter of FY 2012-13, and 12.9 percentage 
points from the second quarter of last year.  Between Los Angeles and San Luis Obispo, OTP was 
85.6 percent, up from 80.8 percent last quarter, and 76.6 one year ago. 
 
This is a dramatic improvement in on-time performance, both with the route as a whole and each 
part north and south of Los Angeles.  This is the first time since 2009 that the route performance 
exceeded the performance goal of 83 percent on-time, and is the best result since 2004.  OTP was 
significantly impacted by a major Burlington Northern Santa Fe Railway Company (BNSF) tie 
replacement project between Los Angeles and Fullerton during the summer and completed in  
August 2012.  In addition, OTP for January 2013 is 89.5 percent. 
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Farebox ratio for the quarter was 66.9 percent, 7.9 percentage points above the farebox ratio over 
the same period last year.  Revenue in the second quarter increased 11.8 percent compared to the 
same quarter in the previous year, and exceeded the performance goal by 8.6 percentage points.  
Expenses were 1.4 percent less than the prior year quarter, and 4.3 percent below the performance 
goal.   
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State-Supported Amtrak California Services - 2nd Quarter 2012-13
Pacific Surfliner Route

ACTUAL RESULTS PERFORMANCE GOALS
2nd Qtr 2nd Qtr Percent 2nd Qtr Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 643,199 598,679 44,520 7.4% 614,317 28,882 4.7%
Revenue 16,131,600$  14,432,379$  1,699,221$   11.8% 14,860,556$  1,271,044$   8.6%
Expense 24,113,507$  24,450,115$  (336,608)$     -1.4% 25,194,417$  (1,080,910)$  -4.3%
Farebox Ratio 66.9% 59.0% 7.9 PP 59.0% 7.9 PP
OTP-Route 85.7% 76.9% 8.8 PP 83.0% 2.7 PP

OTP-North 85.6% 76.6% 9.0 PP
OTP-South 86.0% 73.1% 12.9 PP

PP - Percentage Points
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San Joaquin Route 
Six daily round-trips serve the San Joaquin Route, four operating between Oakland and Bakersfield 
and two between Sacramento and Bakersfield.  All six round-trips have dedicated bus connections 
between Bakersfield, Los Angeles and other points throughout Southern California.  On the north 
end, buses at Stockton connect Sacramento with Oakland trains and connect Oakland with 
Sacramento trains, thus providing six daily arrivals and departures for both northern terminals.  
Additional connecting buses provide feeder service to communities throughout the north end of the 
State. 
 
Tables at the end of this section provide data on ridership, revenue, expenses, farebox ratio, and on-
time performance. 
 
Ridership on the San Joaquin Route continued steady growth by climbing 3.8 percent for the 
quarter.  This is the 13th consecutive quarter that ridership has increased over the same quarter in the 
prior year.  Ridership in each month set all time highs for those months, and there have now been  
26 consecutive months of record ridership on the route. 
 
The San Joaquin Route is consistently exceeding one million passengers on a 12-month basis.   
In FY 2010-11, there were 1,032,579 passengers; in FY 2011-12, 1,133,654 passengers; and for the 
12 month period, January through December 2012, 1,177,111 passengers rode the San Joaquin 
Route.  This has been a significant achievement, considering the economic environment in the 
region. 
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On-time performance (OTP) in the second quarter was 87.3 percent, down 1.1 percentage points 
from the same quarter in FY 2011-12, but is 3.3 percentage points above the performance goal of  
84 percent.  OTP has exceeded the performance goal for each of the last 18 quarters.   

 
Farebox ratio was 64.5 percent in the second quarter FY 2012-13, an 8.1 percentage point 
improvement over the same quarter the prior year.  Revenues for the second quarter increased  
15.0 percent compared to the same quarter in the previous year, setting a record for second quarter 
revenues, and exceeded the goal by 10.6 percent.  Expenses increased 0.5 percent from the prior 
year, and was 0.7 percent less than the projected goal.   
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State-Supported Amtrak California Services - 2nd Quarter 2012-13
San Joaquin Route

ACTUAL RESULTS PERFORMANCE GOALS
2nd Qtr 2nd Qtr Percent 2nd Qtr Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 304,150 271,655 32,495 12.0% 275,949 28,201 10.2%
Revenue 11,227,674$ 9,766,558$   1,461,116$  15.0% 10,148,267$  1,079,407$  10.6%
Expense 17,400,066$ 17,321,542$ 78,524$       0.5% 17,523,857$  (123,791)$    -0.7%
Farebox Ratio 64.5% 56.4% 8.1 PP 57.9% 6.6 PP
On-Time 
Performance 87.3% 88.4% -1.1 PP 84.0% 3.3 PP

PP - Percentage Points
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“Caltrans improves mobility across California” 

Capitol Corridor 
There are currently 15 weekday round trips between Oakland and Sacramento.  One of the trains 
extends beyond Sacramento to Auburn, and seven of the trains extend beyond Oakland to San Jose.  
On weekends, there are 11 round-trips between Oakland and Sacramento, with one extension to 
Auburn and seven round trips to San Jose. 
  
Tables at the end of this section provide data on ridership, revenue, expense, farebox ratio and on-
time performance. 
 
Ridership on the Capitol Corridor showed a slight decline during the second quarter of the year, 
primarily due to the discontinuance of one of the weekday frequencies, as well as a significant 
decline in the ridership in Placer County.  Ridership declined 2.6 percent over the same quarter the 
prior year, and was 3.1 percent below the performance goal for the quarter.  In response to this 
ridership decline, the CCJPA has instituted a 50 percent on-line discount for weekend travel that is 
showing promising results. 

 
On-time performance (OTP) remains excellent and recorded a second quarter OTP of 93.8 percent, 
and was 0.2 percentage points below the comparable quarter the previous year.  OTP has exceeded 
the Capitol Corridor performance goal of 90 percent in 16 of the last 18 quarters, including the  
last 11.   
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“Caltrans improves mobility across California” 

Farebox Ratio for the second quarter was 46.1 percent, 2.3 percentage points below the same 
quarter the previous year and 2.1 percentage points below the performance goal.  Revenue for the 
second quarter increased 4.2 percent compared to the same quarter in the previous year.  The Capitol 
Corridor achieved record highs in ticket revenue each month, and was 4.4 percent above the 
performance goal.  Expenses increased 9.5 percent, and were 9.3 percent more than the performance 
goal. 
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12-13

3rd Q 
12-13
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Capitol Corridor Route Revenue

State-Supported Amtrak California Services - 2nd Quarter 2012-13
Capitol Corridor

ACTUAL RESULTS PERFORMANCE GOALS
2nd Qtr 2nd Qtr Percent 2nd Qtr Actual to Percent
12-13 11-12 Difference Change 12-13 Goals Difference

Ridership 430,104 441,790 (11,686) -2.6% 443,783 (13,679) -3.1%
Revenue 7,735,864$   7,426,493$   309,371$     4.2% 7,407,838$    328,026$     4.4%
Expense 16,787,548$ 15,329,712$ 1,457,836$  9.5% 15,353,073$  1,434,475$  9.3%
Farebox Ratio 46.1% 48.4% -2.3 PP 48.2% -2.1 PP
On-Time 
Performance 93.8% 94.0% -0.2 PP 90.0% 3.8 PP
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Progress Report on Implementation of State Rail Plan Goals 
 
At its January 2008 meeting, the Commission provided advice and consent on the draft  
2007-08 to 2017-18 California State Rail Plan (Rail Plan).  The consent resolution states that the 
Department will report on a quarterly basis on its progress in meeting the goals in the Rail Plan that 
include two-year (through 2009-10), five-year (through 2012-13), seven-year (through 2014-15) and 
ten-year (through 2017-18) goals. 
 
The Department has been reporting on the two-year goals since FY 2008-09.  The initial period for 
the two-year goals was through Federal Fiscal Year (FFY) 2009-10.  In FFY 2010-11, the goals were 
updated to reflect the five-year goals, which require any 2009-10 goal that had not yet been met to 
continue being reported.  Additional five-year (through 2012-13) goals were also added.  For FFY 
2011-12, annual financial and performance goals were updated. 
 
Following are tables for each route that show the goals for FFY 2012-13 (October 2012-September 
2013) and the progress in meeting them. 
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 3.8 
 Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer  
 

Prepared by: Karla Sutliff 
 Division Chief 
 Project Management 

 
Subject: FY 2012-13 SECOND QUARTER PROJECT DELIVERY REPORT 

 
Attached is the California Department of Transportation’s Fiscal Year 2012-13 Second Quarter 
Project Delivery Report.   
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The Project Delivery Report is prepared quarterly in December, March, June, and September 
pursuant to California Transportation Commission (CTC) Resolution G-92–12.  The Department of 
Transportation (Department) staff prepares this report. The purpose of this report is to monitor and 
track the progress of project delivery during the year and to compare against past years.
 
Note 1:  All costs shown are in $1,000’s unless noted otherwise.   
Note 2:  Abbreviations and acronyms are listed in the appendix.  
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Executive Summary 
 

Second Quarter - FY 2012-13 
 
 

FY 2012-13 Contract for Delivery 
 
For FY 2012-13, the dollar value of projects in 
the Contract for Delivery is $1,430 million.  
Through the end of the second quarter, FY 
2012-13, the Department delivered a total of 
52 (31 percent of annual plan) highway 
construction contracts with an estimated value 
in the contract at $244 million.   
 
Program Delivery Summary  
 
Though the end of the second quarter, FY 
2012-13, the Department has delivered:  
• A total of 140 projects valued at $475 million 

from all funding programs. 
• A total of 8 (35 percent of annual plan) 

programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $31 million 
(24 percent of annual plan).    

• A total of 42 (28 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $326 million 
(36 percent of annual plan).    

 
Past Years’ Contracts for Delivery  
Award Status 
 
Though the end of the second quarter, FY 
2012-13, the Department has awarded:  
• 247 projects out of 279 (89 percent) from the 

FY 2011-12 Contract for Delivery.  
• 346 projects out of 346 (100 percent) from 

the FY 2010-11 Contract for Delivery. 

Environmental Document Milestones 
 
In FY 2012-13, the planned total number of 
environmental document milestones is 158.  
The Department delivered 56 (47 percent of 
annual plan) final environmental documents 
and 10 (26 percent of annual plan) draft 
environmental documents.   
 
Right of Way Program   
 
In FY 2012-13, the Department received a 
right-of-way allocation of $227 million dollars.  
Though the end of the second quarter, the 
Department expended $91 million (40 percent 
of annual plan).  
 
Construction Program   
 
There are 639 on-going construction contracts 
valued at $12,074 million.   
 
Report on Completed Projects   
 
Though the end of the second quarter, FY 
2012-13, the Department has completed:  
• A total of 16 STIP projects.  The total 

amount of State funds that were approved 
by the commission for these projects was 
$532 million.  The actual cost of the projects 
completed was $463 million which is 87 
percent of the approved funds. 

• A total of 129 SHOPP projects.  The total 
amount of State funds that were approved 
by the commission for these projects was 
$885 million.  The actual cost of the projects 
completed was $638 million which is 72 
percent of the approved funds. 
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FY 2012-13 Contract for Delivery 
 

  
Each year, the Department Director signs a 
contract with each of the Department’s 12 
district directors committing RTL Milestones for 
delivery by quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including maintenance, toll bridge, and 
partnership projects. The contract is not subject 
to change, so it does not include program 
amendments, emergency, or minor program 
projects. 
 
The total estimated value at the “Ready To List” 
delivery milestone for all 170 projects in the FY 
2012-13 Contract for Delivery is $1,430 million. 

44 out of 52 projects planned in the first quarter 
was delivered.  In addition, 8 projects planned 
in future quarters were delivered early.   
 
The status of the eight projects that were not 
delivered as planned in the first two quarters is 
as follows: 
 
• Two projects have subsequently been 

delivered. 
• Four projects missed the planned quarter 

due to minor design changes and 
refinement. 

• Two projects need additional time to secure 
necessary permits. 

 
.   
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STATUS AS OF DECEMBER 31, 2012 
 
 

  STATEWIDE 

 Contract for Delivery 

 FY 2012-13 
 
 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 
0BNUMBER OF DELIVERIES 

1BPlanned 29 23 60 58 170 

2BActual 27 17 7 1 52 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

3BEstimate in Contract $ 236.8 $ 161.9 $ 437.1 $ 594.5 $1430.4 

Estimated at RTL $ 131.2 $ 106.1 $     4.6 $     2.2 $  244.1 

 
 

 
 
 
  
   

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract 
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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The California Department of Transportation
Contract for Delivery!

2nd Quarter Delivery Report 23 Planned Deliveries

FY 2012/2013

D
ES
CR

IP
TI
O
N

BU
D
G
ET
ED

 P
E

ES
T.
 C
O
N
ST
.

       
10/15/12 02/01/13  $1,883 $2,890 REHABILITATE DRAINAGE1 SHOPP36432 MEN 20

     
AADD 02/01/13  $6,700 $1,357 $1,192 REMOVE & RECONSTRUCT HINGES @ SPANS 2, 

8 & 11
1 SHOPP47690 DN 101

   
05/24/13  $3,305 $735 $417 BRIDGE MAINTENANCE2 SHOPP3E650 VAR 5

         
02/28/13  $1,293 $730 $480 SHOULDER WIDENING2 SHOPP3E690 MOD 299

       
AADD 04/01/13  $1,730 $448 $343 REPLACE JOINTS AND SUPER‐REHAB3 SHOPP0F680 SAC 80

         
12/01/12 12/15/12 08/01/13  $13,139 $6,615 STORM WATER QUALITY IMPROVEMENTS, 

OVERLAY, WIDEN SHOULDER, REPLACE 
3 SHOPP1A731 ED 50

         
05/01/13  $20,659 $5,809 $5,965 STORM WATER QUALITY IMPROVEMENTS O/L, 

WIDEN, ADD DIKES & RET BASINS
3 SHOPP1A844 ED 89

     
AADD 04/15/13  $1,774 $375 $343 INSTALL CONCRETE MEDIAN BARRIER3 SHOPP3F030 NEV 80

     
AADD 06/15/13  $1,495 $697 $741 INCREASE SUPERELEVATION OF CURVE3 SHOPP4E590 ED 49

       
04/15/13  $1,150 $151 $1,082 MITIGATION AT DISPOSAL SITE, N & S PORTALS, 

S ROCK CUT & POND REPAIR
4 STIP1123H SM 1

   
05/01/13  $4,537 $800 $1,192 INSTALL METAL BEAM GUARDRAIL4 SHOPP4A260 ALA 580

         
02/18/13  $1,543 $582 $607 GUARDRAIL UPGRADE5 SHOPP0M980 SCR 1

     
04/22/13  $8,000 $977 $1,109 INSTALL MEDIAN BARRIER5 SHOPP0Q570 MON 101

     
05/01/13  $4,300 $1,024 $1,269 BRIDGE REPLACEMENT5 STIP33075 SLO 46

         
06/01/13  $26,500 $8,449 $8,487 CONSTRUCT 4 LANE EXPRESSWAY ON EXISTING 

ALIGNMENT
6 P/LOCAL/ FUTU34252 FRE 180

         
AADD 11/13/12 05/19/14  $3,241 $956 UPGRADE BRIDGE RAILS7 SHOPP26590 LA 101

       
12/03/12 05/23/13  $3,797 $1,148 VERICAL CURVE ALIGNMENT8 SHOPP0K310 SBD 95

   
07/12/13  $3,570 $595 $692 REPLACE CHAIN LINK FENCE & BARBED WIRE 

FENCE WITH CONCRETE BARRIER
8 SHOPP0Q110 RIV 10

       
07/03/13  $31,000 $3,983 $3,506 ROADWAY REHABILITATION BY WIDENING THE 

SHOULDERS
10 SHOPP0G800 SJ 12

       
AADD 05/09/13  $1,697 $315 $475 HIGHWAY PLANTING/IRRIGATION SYSTEM FOR 

PPNO 0187P
11 SHOPP06381 SD 8

       
AADD 11/21/12 06/13/13  $14,513 $2,225 PAVEMENT REHABILITATION11 SHOPP29040 SD 94

         
AADD 11/30/12 05/23/13  $3,500 $790 PAVEMENT REHABILITATION11 SHOPP40280 SD 52

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 
 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 12/31/2012     

Page 3 of 10

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 
 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 
 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation
Contract for Delivery!

2nd Quarter Delivery Report 23 Planned Deliveries

FY 2012/2013

D
ES
CR

IP
TI
O
N

BU
D
G
ET
ED

 P
E

ES
T.
 C
O
N
ST
.

       
AADD 04/18/13  $2,605 $461 $503 INSTALL OUTER SEPARATION BARRIER11 SHOPP40370 SD 163

$161,931 $42,112 $28,403

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 
 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 12/31/2012     

Page 4 of 10

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 
 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 
 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation
Contract for Delivery!

1st Quarter Delivery Report 29 Planned Deliveries

FY 2012/2013

D
ES
CR

IP
TI
O
N

BU
D
G
ET
ED

 P
E

ES
T.
 C
O
N
ST
.

     
AADD  $743 $239 $298 TURN LANE2 STIP0E440 SIS 97

   
AADD  $743 $239 $303 INSTALL LEFT TURN LANE AT JUNIPER DRIVE2 STIP0E840 SIS 3

       
AADD 12/26/12  $8,200 $20 $39 BRIDGE PREVENTIVE MAINTENANCE2 SHOPP2E291 SIS 96

       
02/22/13  $10,144 $4,889 $4,299 STORM WATER QUALITY IMPROVEMENTS, 

OVERLAY, WIDEN SHOULDER, REPLACE 
3 SHOPP1A732 ED 50

         $3,500 $2,720 $2,718 REPLACE MAINTENANCE BUILDINGS4 BATA‐REHAB00394 CC 580

         
11/13/12  $39,000 $4,850 $1,145 ALA‐80‐1.8/0 SFOBB MAINTENANCE 

OPERATIONS BUILDING‐PHASE 1
4 OPP/BATA‐REH01408 ALA 80

   
02/26/13  $2,500 $1,898 $3,012 LENGHTENING ON‐RAMP AND WIDEN ALAMO 

CREEK BRIDGE.
4 SHOPP0A090 SOL 80

           $6,970 $690 $230 INSTALL INTELLIGENT TRANSPORTATION 
SYSTEM ELEMENTS

4 LSP/STIP/LOCA4A925 SM 101

       
02/01/13  $3,731 $2,633 $2,264 RELOCATE DRAINAGE DITCHES5 SHOPP0G160 SB 166

     
AADD 03/02/13  $3,700 $446 $555 AC OVERLAY6 SHOPP0H100 FRE 168

         
02/01/13  $3,564 $1,938 $1,545 BRIDGE REPLACEMENT6 SHOPP0H170 FRE 180

       
03/01/13  $14,450 $2,206 $2,035 BRIDGE REPLACEMENT (SCOUR)6 SHOPP0H180 KER 14

         
AADD 02/22/13  $680 $368 $326 INSTALL MEDIAN BARRIER6 SHOPP0M800 MAD 99

       
11/30/12  $17,700 $1,850 $283 4 LANE FREEWAY TO 6 LANE FREEWAY6 STIP36023 TUL 99

         
08/15/12 09/15/12 05/15/13  $15,491 $3,996 RECONSTRUCT INTERCHANGE6 STIP48750 KIN 198

         
AADD 01/31/13  $2,600 $756 $544 SOIL STABILIZATION & REVEGETATION7 SHOPP25880 LA 5

         
AADD 01/17/13  $415 $83 $168 STORM DAMAGE REPAIRS *DIR7 SHOPP3X180 LA 47

         
04/01/13  $11,335 $3,626 $3,624 UPGRADE AND INCREASE CAPACITY AT THE 

SAFETY ROADSIDE REST AREA
8 SHOPP0G840 SBD 15

         
12/26/12  $176 $180 $188 REPLACE OVERHEAD SIGN STRUCTURE8 SHOPP0Q860 SBD 15

       
01/02/13  $2,745 $1,342 $951 REPLACE BEARING PADS, JOINT SEALS10 SHOPP0G350 SJ 12

     $2,590 $1,406 $1,455 INSTALL TRAFFIC MONITORING STATIONS 
(TMS) AT VARIOUS LOCATIONS

10 SHOPP0K330 SJ 5

       
AADD  $1,075 $572 $560 BRIDGE ENHANCEMENT, 16 STRUCTURES10 STIP0S780 STA 99

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 
 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 12/31/2012     

Page 1 of 10

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 
 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 
 

   PE Support Within Budget 

   Future RTL Status Date
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of Transportation
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The California Department of Transportation
Contract for Delivery!

1st Quarter Delivery Report 29 Planned Deliveries

FY 2012/2013

D
ES
CR

IP
TI
O
N

BU
D
G
ET
ED

 P
E

ES
T.
 C
O
N
ST
.

   $464 $476 $486 INSTALL NEW SIGNAL10 SHOPP0T140 AMA 49

         
AADD07/13/12 07/13/12 11/12/12  $74,700 $3,417 REPLACE BRIDGE, RECONSTRUCT 

INTERCHANGE, SIGNAL INTERSECTION, ADD 
11 RTIP/SHOPP0223U SD 5

       
AADD 03/07/13  $5,440 $1,060 $441 COLD PLANE AND OVERLAY PAVEMENT11 SHOPP27520 IMP 98

       
AADD 12/21/12  $720 $180 $224 SR‐78 LANDSCAPE11 LOCAL/ DEMO2T230 SD 78

       
12/07/12  $607 $127 $205 WILDLIFE CORRIDOR CONNECTIVITY 

ENHANCEMENT (INSTALL VEGETATION)
12 STIP0K330 ORA 91

     $2,520 $560 $698 RESURFACE ALL LANES WITH RUBBERIZED 
DENSE AC

12 SHOPP0K530 ORA 91

         $300 $380 $441 OVERLAY THE CONNECTOR WITH OGAC, 
MODIFY DRAINAGE, UPGRADE METAL BEAM

12 SHOPP0M000 ORA 55

$236,803 $43,147 $29,037

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 
 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 12/31/2012     

Page 2 of 10

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 
 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 
 

   PE Support Within Budget 

   Future RTL Status Date
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 
Intercity Rail Program 
 
For FY 2012-13, five Intercity Rail projects 
valued at $33.8 million are programmed for 
delivery.   
 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan 0 0 0 5 5 
Actual 0 0    0 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 0.0 $ 0.0 $ 0.0 $ 33.8 $ 33.8 
Actual $ 0.0 $ 0.0    $   0.0 

  

AB 1740 Retrofit Soundwall Program 
 

All 63 planned projects with a construction 
value of $215 million have been delivered 
within the program budget of $226 million.  
 
 Delivered Construction 

Completed 
Locations 63 100% 61 97% 
Value $ 215 95% $ 211 93% 

 
The balance of $11 million is being held in 
reserve pending settlement of any potential 
claims and closing out of all projects.  The last 
two projects under construction have 
completion dates of February 2013 and July 
2014. 
  
 
 

 
 

Delivery Summary of All Programs 
 

Though the end of the second quarter, FY 
2012-13, the Department delivered a total of 
140 projects valued at $475.4 million from all 
programs. 
 

Projects are shown below by the planned 
program and dollar value.   
 
 

Projects by 
Funding 

Programs 

Number Value 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP (w TCRP,TFA) 23 8 $ 129.1 $ 30.8 
 SHOPP 150 42 $ 910.2 $ 326.4 
 BOND 4 1 $ 183.9 $ 7.0 
 Partnership* 17 2 $ 360.5 $ 4.2 
 Minor (CFD) 

 
2 0 $ 0.4 $ 0.0 

Subtotal 196 53 $ 1,584.1 $ 368.4 
 Emergency  59   $ 20.9 
 Minor  21   $ 14.8 
 Maintenance  7   $ 71.3 

Total  140   $ 475.4 
* Partnership funds include all local funds and federal fund 

subventions given to local agencies.   
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Detailed Delivery Summary of All Projects by Programs 
 

Programs Annual Number  
of Projects  Annual Dollar  

Value of Projects 
   Plan Actual  Percent    Plan Actual  Percent 

             STIP Program 
STIP (w TCRP,TFA) 18 8 44  $ 95.3 $ 30.8 32 
Intercity Rail 5 0 0  $ 33.8 $ 0.0 0 
Advanced** STIP  0     $ 0.0  

TOTAL STIP 23 8 35  $ 129.1 $ 30.8 24 

 
SHOPP (w Augmentation) 137 28 20  $ 803.7 $ 182.4 23 
Amended** SHOPP 13 13 100  $ 106.5 $ 106.5 100 
Advanced** SHOPP  1     $ 37.5  

 150 42 28  $ 910.2 $ 326.4 36 

             Other ** Programs in Contract (excluding Intercity Rail Bond Program) 
BOND 4 1 25  $ 183.9 $ 7.0 4 
Partnership 17 2 12  $ 360.5 $ 4.2 1 
Minor 2 0 0  $ 0.4 $ 0 0 

TOTAL “Other” 23 3 13  $ 544.8 $ 11.2 2 

             Additional ** Programs 
Emergency  59     $ 20.9  
Minor  21     $ 14.8  
Maintenance  7     $ 71.3  

TOTAL “Additional”  87     $ 107.0  

             TOTAL All Programs 
STIP 23 8 35  $ 129.1 $ 30.8 24 
SHOPP 150 42 28  $ 910.2 $ 326.4 36 
Other 23 3 13  $ 544.8 $ 11.2 2 

Subtotal 196 53 27  $ 1,584.1 $ 368.4 23 
   Additional  87     $ 107.0  

TOTAL  140     $ 475.4  
 

** UNotes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 
 

2nd Quarter “Annual Plan” Comparison 
                              
 

Number of STIP Projects 
 

 12-13 11-12 10-11 09-10 08-09 
Annual Plan 23 29 25 25 34 
FYTD 8 5 11 14 16 
Percent 35 17 44 56 47 

 

 
Value of STIP Projects 

 
 12-13 11-12 10-11 09-10 08-09 

Annual Plan   $ 129 $ 504 $ 318 $ 351 $ 466 
FYTD $  31 $   40 $ 248 $   93 $ 140 
Percent 24 8 78 26 30 

 
Number of SHOPP Projects 

 
 12-13 11-12 10-11 09-10 08-09 

Annual Plan 150 185 245 174 215 
FYTD 42 60 119 78 107 
Percent 28 32 49 45 50 

 

Value of SHOPP Projects 
 

 12-13 11-12 10-11 09-10 08-09 
Annual Plan $ 910 $1,085 $2,866 $1,005 $1,441 
FYTD $ 326 $   399 $1,187 $   445 $   312 
Percent 36 37 41 44 22 

Total Number of All Projects 
 

 12-13 11-12 10-11 09-10 08-09 
FYTD 140 167 257 240 288 

 

Total Value of All Projects 
 

C 12-13 11-12 10-11 09-10 08-09 
FYTD $ 475 $ 833 $1,840 $1,359 $1,342 
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Past Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 
Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 
 

Contract Award Status 1BPlan 2BAwarded 0BPercent 

  FY 2011-12 Contract for Delivery 279 247 89 
  FY 2010-11 Contract for Delivery 346 346 100 
  FY 2009-10 Contract for Delivery 306 306 100 
  FY 2008-09 Contract for Delivery 334 334 100 
  FY 2007-08 Contract for Delivery 294 294 100 
  FY 2006-07 Contract for Delivery 286 286 100 
  FY 2005-06 Contract for Delivery 174 174 100 

 
 

Historical Delivery Comparison 
 

Through the second quarter FY 2012-13, for 
last year’s contract for delivery (FY 2011-12), 
the Department has awarded 247 projects out 
of 279 projects or 89 percent of the planned 
projects.  As a comparison, as reported a year 
ago for the same time period, the Department 
had awarded 328 projects out of 346 planned 
projects or 95 percent. 

 
 
 

Contracts Not Yet Awarded 
 

Of the 32 projects not yet awarded, 13 
projects are currently out to bid.  Issues for 
award delays on the other projects are as 
follows: 
• Five projects were future year funds. 
• 12 projects are delayed pending minor 

issues such as upgraded right of way cert 
or federal aid number. 

• One project is a joint venture with 
Department of Agriculture and needs 
approval from Department of Finance and 
Bond Sale for contributor funds. 

• One project is yet to be delivered, right of 
way acquisition is still ongoing. 

 
   
 

Contracts Not Yet Awarded 3BNumber 
  PROJECTS ALLOCATED  
  Project Currently Bid 13 
  Minor issue to finalize 2 
  PROJECTS NOT ALLOCATED  
  Minor issues to finalize 10 
  Dept of Finance approval needed 1 
  Future year funds 5 
  Not delivered 1 

Total 32 
           See appendix for a list of projects not yet awarded 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery for the upcoming year of the two 
environmental milestones that require CTC 
action for consideration of future funding. The 
two milestones include Draft Environmental 
Documents (DED) and Final Environmental 
Documents (FED). To provide a comprehensive 
view of environmental documents under 
development, the Department also includes 
Categorical Exclusions that do not require CTC 
review or action.  For FY 2012-13, the 
Department has planned delivery of 158 
environmental milestones. 
 
For FY 2012-13, through the end of the second 
quarter, the Department delivered 66 (42 
percent of annual plan) environmental 
milestones. 
 
Through the end of the second quarter, one 
DED’s planned environmental document has 
slipped outside FY 2012-13 (milestones shown 
in appendix).   
 

Number of FED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 34 34 28 23 119
Actual 31 22 1 2 56
FYTD 91% 65% 4% 9% 47%
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Number of DED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 12 6 11 10 39
Actual 9 1 0 0 10
FYTD 75% 17% 0% 0% 26%
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Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past four 
years. 
 

Past 2nd Qtr PAED Milestones 
 

 12-13 11-12 10-11 09-10 08-09 
Plan 119 167 147 148 151 
FYTD 56 100 81 99 98 
Percent 47 60 55 67 65 

 
Past 2nd Qtr DED Milestones 

 

 12-13 11-12 10-11 09-10 08-09 
Plan 39 44 37 34 41 
FYTD 10 13 12 10 17 
Percent 26 30 32 29 41 
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions)  Plan FYTD Percent 

 Capital Projects 
STIP   $ 99.5 $ 52.8 53 
SHOPP   $ 41.5 $ 17.5 42 
Subtotal   $ 141.0 $ 70.3 50 
Specific Categories 
Post 
Certifications   $ 64.7 $ 15.9 25 

Inverse  
Condemnation   $ 20.3 $ 4.2 21 

Project  
Development   $ 1.0 $ 0.3 30 

Subtotal   $ 86.0 $ 20.4 24 
TOTAL   $ 227.0 $ 90.7 40 
 
For FY 2012-13, the Department requested 
and received a R/W allocation of $227 million.   
 
 
 
 
 
 
 
 
 
 
 
 
 

Right of Way Certifications 

Q1 Q2 Q3 Q4 Annual
Plan 25 43 54 52 174
Actual 23 38 14 3 78
FYTD 92% 88% 26% 6% 45%

0
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50
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100

 

 
For FY 2012-13, the planned number of R/W 
certifications is 174.  Through the end of the 
second quarter, the Department completed a 
total of 78 R/W certifications, 45 percent of the 
annual plan.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past four years. 
 

Past 2nd Qtr Right of Way Expenditures 
 

 12-13 11-12 10-11 09-10 08-09 
Plan $227.0 $217.5 $219.4 $237.7 $230.9 
FYTD $  90.7   $  89.8 $  69.7 $  80.4 $106.1 
Percent 40 41 32 34 46 

 
Past 2nd Qtr Right of Way Certifications 

 

 12-13 11-12 10-11 09-10 08-09 
Plan 174 275 311 283 304 
FYTD 78 126 186 192 206 
Percent 45 46 60 68 68 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

Q1 Q2 Q3 Q4 Annual
Plan 27 75 57 40 199
Actual 20 44 23 9 96
FYTD 74% 59% 40% 23% 48%

0
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Through the end of the second quarter, FY 
2012-13, the Department had accepted a total of 
96 major construction contracts (48 percent) out 
of a total of 199 planned contracts identified in 
the Department’s delivery plan.   
 
Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 2nd Qtr Construction Contracts Accepted 
 12-13 11-12 10-11 09-10 08-09 

Plan 199 272 216 226 213 
FYTD 96 141 96 157 144 
Percent 48 52 44 69 68 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

At the end of the second quarter, FY 2012-13, 
the Department had 639 contracts valued at 
$12,074 million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$12,074
$10,942 $10,184 $9,920

$9,722

$6,000

$8,000

$10,000
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2nd Quarter Construction Program Results 
 

UConstruction Starts U– 88 construction contracts 
valued at $1,345 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

UAccepted ContractsU – 188 construction 
contracts valued at $818 million were accepted. 
 

UArbitrationU - The Department currently has 23 
construction contracts in arbitration.  Two new 
arbitration case was filed, and seven contracts 
were settled or received a arbitration decision. 
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Report on Completed Projects 
 

 
In the 2010 STIP guidelines is a requirement 
for the Department to provide the Commission 
with a report on completed projects.  This 
report provides cost information for projects 
that the Department has accepted the 
construction contract (CCA milestone).   
 
Cost information at completion consists of all 
project expenditures to date.  The expended 
costs in this report are compared to the latest 
approved budget costs resulting from actions 
taken by the Commission on each project, 
including: Programmed funds, Allocated funds, 
Funds adjusted at vote, Supplemental funds, 
and AB 608 adjustments.   
 
Reporting Program / Project Thresholds  
 
Completed project cost information is  
presented in the following levels for analysis:  
 
• Program Level 
• STIP/SHOPP Component Level 
• Individual Project Component Level 
• Overall Project Level 
 
Program Level 
 
At the Program level, total costs are reported 
for STIP and SHOPP program funds. 
 
 
STIP / SHOPP Component Level 
 
The methodology used to determine the 
amount of committed funds is based on 
programmed amounts, allocated funds, or debit 
and credit adjustments made against county 
shares in accordance with STIP guidelines. 
 
It should be noted that while some individual 
components may exceed their approved 
budget, other components often have 
significant savings.  STIP guidelines restrict the 

ability to capture savings.  Consequently, some 
components are over expended while the 
overall project expenditures is less than the 
total county shares used to fund the entire 
project.  
 
Individual Project Component Level 
 
This provides an assessment of estimating 
trends for each of the six individual 
programmed cost components.   
 
When projects are initially programmed into a 
programming document, there are a lot of 
unknown factors that could result in higher or 
lower costs by the time a project is ready for 
construction.  A good example of unknowns is 
project refinements and changes that are 
implemented by the public hearing and project 
input process during preliminary engineering.    
 
Sometimes Department expenditures in one 
component are offset by savings in another 
component.  A common example is additional 
right of support effort may result in lower right 
of way capital expenditures.  Another example 
is additional environmental expenditures to 
produce a publicly acceptable environmental 
document may be offset by lower design 
expenditures.   
 
Overall Project Level 
 
This compares expended costs to the 
approved budget costs for the overall project.  
At the project level, greater flexibility is 
provided when costs can be managed within a 
project budget and transferred between 
components. 
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Completed FY 2011-12 STIP Projects  
 
 
 

STIP Program Level 
 
STIP Projects, State Funds Only (millions) 

 

Approved State Funded Budget (millions) 

 
 

State Funded Expenditures (millions) 

 

There were a total of 16 STIP projects that 
were completed through the fourth quarter in 
FY 2011-12.  The total amount of State fundsP

(1)
P 

that were approvedP

(2)
P by the commission for 

these projects was $532.4P

(3)
P  million.  The 

actual cost of the projects completed was 
$462.5 million which is 87 percent of the 
approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by the 
Department. Other local funds may not be reflected in 
accounting and data systems. 

 
 
STIP  Component Level 
 
UProject Development 
U   Approved  Expended Percent  
 $51,071 $45,062 88 
 
URight of Way 
U   Approved Expended Percent 
 $27,806 $20,737 75 
 
UConstruction  
U   Approved  Expended Percent 
$453,545 $396,720 87 
 
UOverall Project Level – All Components 
U   Approved  Expended Percent 
$532,422 $462,519 87 
 
At the STIP component level, construction and 
right of way components are under budget, and 
project development is over budget.  Due to bid 
results and award savings, the overall project 
expenditures are substantially below the total 
funds approved for these projects. 

$462.5

$532.4

16
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Individual Project Component Level

  
PROJECT DEVELOPMENT (PJD) COSTS 
 
Project Development  (PJD) - includes PAED and 
PS&E cost components which are evaluated for 
adjustments together as a single component.  .   
PAED is the preliminary engineering effort up to 
completion of the project report and 
environmental document.  PS&E is the final 
design to prepare a project ready for construction  
 
U($1,000’S) PAED PSE TOTAL 
Approved Budget $9,852 $41,219 $51,071 
Expenditures $8,668 $36,394 $45,062 
Percent 88% 88% 88% 
 
RIGHT OF WAY (RW) COSTS 
 
Right of Way (RW) - includes support and capital 
cost components which are evaluated for 
adjustments together as a single component.  .   
Right of Way is the effort necessary to secure 
right of way necessary to construct a project.  It 
can include utility relocation work, acquisition of 
property and coordination with railroads.   
 
U($1,000’S) Support Capital TOTAL 
Approved Budget $6,948 $20,858 $27,806 
Expenditures $6,105 $14,632 $20,737 
Percent 88% 70% 75% 
 
CONSTRUCTION COSTS 
 
Construction - includes support and capital cost 
components which are evaluated for adjustments 
together as a single component..   Construction is 
the effort to administer a construction contract 
and make payments to the contractor. 
 
U($1,000’S) Support Capital TOTAL 
Approved Budget $64,891 $388,654 $453,545 
Expenditures $58,278 $338,442 $396,720 
Percent 90% 87% 87% 
 

 
 
The construction capital cost used is the allocated 
amount by the commission (as reported to 
Commission in vote box) unless a higher amount 
is authorized by G-12 or supplemental vote. 
 
The construction capital cost allocated and 
reported in vote boxes to the Commission reflects 
the Departments best estimate of the capital 
budget for construction.  This is the amount that 
would be debited against county shares if these 
were STIP projects.   
 

OVERALL TOTAL PROJECT LEVEL COSTS 
 
Project - includes four support and two capital 
cost components.   Project costs include all 
associated direct costs of a project.  While project 
costs are estimated and programmed into six 
separate components, the total amount 
programmed can be evaluated against the project 
total committed and expended .   
 
U($1,000’S) Support Capital TOTAL 
Approved Budget $122,910 $409,512 $532,422 
Expenditures $109,445 $353,074 $462,519 
Percent 89% 86% 87%
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COMPONENT COST BREAKDOWN 
 
 
A breakdown of project component cost information by percent of programmed budget is shown 
below: 
 
 
Project Development 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 2 13% $  7,042 $  2,042   
80-100%  7 44% $23,622 $21,239   
100-120% 5 31% $18,310 $19,180   
>120%  1 6% $  2,097 $  2,601   
No Budget 1 6% $         0 $         0   
TOTAL  16  $51,071 $45,062 $6,009 88% 
 
Right of Way 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 10 62% $18,243 $11,184   
80-100%  2 13% $  3,212 $  3,005   
100-120% 1 6% $  6,261 $  6,330   
>120%  1 6% $       90 $     217   
No Budget 2 13% $         0 $         0   
TOTAL  16  $27,806 $20,737 $7,069 75% 
 
Construction 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 3 19% $ 159,183 $122,848   
80-100%  10 62% $ 256,657 $232,119  
100-120% 2 13% $   36,402 $  40,186   
>120%  1 6% $     1,303 $    1,568  
No Construction 0 0% $            0 $           0   
TOTAL  16  $453,545 $396,720 $56,825 87% 
 
 
Overall Total Project 
 Budget Expended Costs (1,000’s)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 3 19% $183,992 $139,587  
80-100%  9 56% $296,631 $266,981  
100-120% 4 25% $  51,799 $  55,951  
>120%  0 0% $           0 $           0  
TOTAL  16  $532,422 $462,519 $69,903 87% 
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Completed FY 2011-12 SHOPP Projects  
(4 support components – 2008 SHOPP) 

 
SHOPP Program Level 
 
SHOPP Projects, State Funds Only 

 

Approved State Funded Budget 

 
 

State Funded Expenditures 

 
 

There were a total of 129 SHOPP projects with 
four programmed support components  that 
were completed through the second quarter in 
FY 2012-13.  The total amount of State fundsP

(1)
P 

that were approvedP

(2)
P by the commission for 

these projects was $884.8P

(3)
P  million.  The 

actual cost of the projects completed was 
$637.7 million which is 72 percent of the 
approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by the 
Department. Other local funds may not be reflected in 
accounting and data systems. 

 
 
SHOPP  Component Level 
 
UProject Development 
U   Approved  Expended Percent  
$117,900 $109,156 93 
 
URight of Way 
U   Approved Expended Percent 
 $33,168 $11,059 33 
 
UConstruction  
U   Approved  Expended Percent 
$733,685 $517,477 71 
 
UOverall Project Level – All Components 
U   Approved  Expended Percent 
$884,753 $637,692 72 
 
At the SHOPP component level, construction 
and right of way components are under budget, 
and project development is over budget.  Due 
to bid results and award savings, the overall 
project expenditures are substantially below 
the total funds approved for these projects. 
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. 
Individual Project Component Level

  
PROJECT DEVELOPMENT (PJD) COSTS 
 
Project Development  (PJD) - includes PAED and 
PS&E cost components which are evaluated for 
adjustments together as a single component.  .   
PAED is the preliminary engineering effort up to 
completion of the project report and 
environmental document.  PS&E is the final 
design to prepare a project ready for construction  
 
U($1,000’S) PAED PSE TOTAL 
Approved Budget $31,572 $86,328 $117,900 
Expenditures $26,343 $82,813 $109,156 
Percent 83% 96% 93% 
 
RIGHT OF WAY (RW) COSTS 
 
Right of Way (RW) - includes support and capital 
cost components which are evaluated for 
adjustments together as a single component.  .   
Right of Way is the effort necessary to secure 
right of way necessary to construct a project.  It 
can include utility relocation work, acquisition of 
property and coordination with railroads.   
 
U($1,000’S) Support Capital TOTAL 
Approved Budget $8,797 $24,371 $33,168 
Expenditures $5,367 $  5,693 $11,059 
Percent 61% 23% 33% 
 
CONSTRUCTION COSTS 
 
Construction - includes support and capital cost 
components which are evaluated for adjustments 
together as a single component..   Construction is 
the effort to administer a construction contract 
and make payments to the contractor. 
 
U($1,000’S) Support Capital TOTAL 
Approved Budget $115,697 $617,988 $733,685 
Expenditures $  83,281 $434,196 $517,477 
Percent 72% 70% 71% 
 
The construction capital cost used is the allocated 
amount by the commission (as reported to 
Commission in vote box) unless a higher amount 
is authorized by G-12 or supplemental vote.

CONSTRUCTION CAPITAL COST TRENDS 
 

The construction capital cost allocated and 
reported in vote boxes to the Commission reflects 
the Departments best estimate of the capital 
budget for construction.  This is the amount that 
would be debited against county shares if these 
were STIP projects.   
 
The table below provides additional information 
on subsequent adjustments made to the 
construction capital costs based on bid results 
and changes during construction.  This provides 
trend information between programmed, 
allocated, awarded, construction (includes G-12’s 
and supplemental) and expenditures for 
completed construction projects. 
 

  
Cost 

($1,000’S) 

Percent 
of 

Allocated 
Funds 

Programmed Budget $ 764,420 128 % 
Allocated Budget $ 599,043 100 % 
Awarded Budget $ 485,859 81 % 
Construction Budget $ 514,395 86 % 
Expended $ 434,196 72 % 

 
 

OVERALL TOTAL PROJECT LEVEL COSTS 
 
Project - includes four support and two capital 
cost components.   Project costs include all 
associated direct costs of a project.  While project 
costs are estimated and programmed into six 
separate components, the total amount 
programmed can be evaluated against the project 
total committed and expended .   
 
U($1,000’S) Support Capital TOTAL 
Approved Budget $242,394 $642,359 $884,753 
Expenditures $197,804 $439,889 $637,692 
Percent 82% 68% 72%
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COMPONENT COST BREAKDOWN 
 
 
A breakdown of project component cost information by percent of programmed budget is shown 
below: 
 
 
Project Development 
 Budget Expended Costs (1,000's)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 41 32% $39,814 $18,943  
80-100%  13 10% $16,445 $15,757  
100-120% 20 16% $43,867 $46,851  
>120%  36 28% $17,774 $27,605  
No Budget 19 15% $         0 $         0  
TOTAL  129  $117,900 $109,156 $8,744 93% 
 
Right of Way 
 Budget Expended Costs (1,000's)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 109 84% $28,840 $  6,829  
80-100%  3 2% $  1,856 $  1,574  
100-120% 4 3% $  2,375 $  2,522  
>120%  2 2% $       97 $     134  
No Budget 11 9% $         0 $         0  
TOTAL  129  $33,168 $11,059 $22,109 33% 
 
Construction 
 Budget Expended Costs (1,000's)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 81 63% $488,085 $291,830  
80-100%  39 30% $222,938 $200,906  
100-120% 7 5% $  19,851 $  21,233  
>120%  2 <1% $    2,812 $    3,508  
No Construction 0 0% $           0 $           0  
TOTAL  129  $733,685 $517,477 $216,208 71% 
 
 
Overall Total Project 
 Budget Expended Costs (1,000's)   
                   Projects Percent Projects (1,000’s) (1,000’s) Over/Under   Percent 
< 80% 71 55% $592,367 $365,574  
80-100%  41 32% $248,943 $223,654  
100-120% 12 9% $  35,384 $  37,788  
>120%  5 4% $    8,059 $  10,677  
TOTAL  129  $884,753 $637,692 $247,061 72% 
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Appendix 
 
 
(A) Glossary   
 
(B) Past Years’ Contracts for Delivery Award Status  
      Projects Not Yet Awarded   
 
(C) Environmental Documents   
 
(D) Status of Major Projects with Right of Way   
 
(E) Construction Contract Administration   
 
(F) Completed Projects Cost Information   
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Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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Projects initial bid.
FY 

CFD D-EA Pgm Cty Rte Description  Value Ready
to List Vote Ad Bid

Opening Comments

11-12 03-3E620 SHOPP BUT 099 REPLACE BRIDGE 
(SCOUR) $10,807 05/01/12 12/06/12 12/24/12 02/20/13

11-12 04-0A790 SHOPP CC 004

UPGRADE TRAFFIC 
BARRIER AND 
GUARDRAIL END 
TERMINALS AT VARIOUS

$5,296 06/22/12 10/24/12 11/13/12 12/18/12

11-12 04-1A320 SHOPP CC 580 BRIDGE DECK 
REPLACEMENT $19,000 01/10/12 08/22/12 09/04/12 10/31/12

11-12 04-2A440 SHOPP SCL 152

IMPROVE SIGHT 
DISTANCE, UPGRADE 
SHOULDERS AND 
PROVIDE

$13,930 05/01/12 08/23/12 11/13/12 01/15/13

11-12 04-4A320 SHOPP SM 280 INSTALL METAL BEAM 
GUARDRAILING $4,521 06/15/12 08/22/12 09/04/12 10/09/12

11-12 06-0G840 STIP KER 099 WIDEN FREEWAY FROM 6 
TO 8 LANES $13,600 06/01/12 10/24/12 11/13/12 01/16/13

11-12 06-43070 STIP TUL 216
WIDEN AND 
REALIGNMENT OF 
HOUSTON AVENUE

$5,500 04/15/12 10/24/12 02/04/13 03/05/13

11-12 07-22820 SHOPP VEN 001 STRUCTURE (SEAWALL) 
RESTORATION $14,300 10/14/11 08/22/12 10/22/12 11/29/12

11-12 07-26610 SHOPP LA 134 INSTALL MBGR *NOT 
PROGRAMMED $5,098 04/16/12 08/22/12 12/03/12 01/17/13

11-12 07-27450 SHOPP LA 005 UPDGRADE MBGR & 
CRASH CUSHIONS $3,859 05/23/12 10/24/12 12/03/12 01/10/13

11-12 07-27670 SHOPP VEN 001 INSTALL ADA CURB 
RAMPS $499 05/11/12 12/06/12 01/07/13 01/31/13

11-12 08-0H330 SHOPP RIV 215
COLD PLAN 0.15 FT AND 
PLACE 0.5 FT 
RUBBERIZED AC TYPE G

$15,392 03/30/12 06/28/12 08/27/12 10/11/12

11-12 11-29030 SHOPP SD 005
SEISMIC RETROFIT AND 
STRUCTURE 
REHABILITATION

$3,698 05/31/12 08/22/12 10/01/12 11/08/12

$115,500

Projects allocated, not advertised

11-12 04-1G560 SHOPP ALA 880

REMOVE EXISTING 
MEDIAN DOUBLE METAL 
BEAM BARRIER AND 
INSTALL TYPE 60A

$1,500 06/29/12 08/22/12
DELISTED

11-12 11-28960 SHOPP IMP 086 SCOUR MITIGATION $9,254 02/22/12 05/24/12

$10,754

Projects delivered, not allocated with issue pending

10-11 08-36850 SHOPP SBD 15
Const Comm Veh 
Enforcement Facility 
(Cvef)& Agric Inspec Facility 

 $    71,244 06/30/11
Needs Dept Finance 
Approval and Dept 
A i lt  B d S l

11-12 02-0E360 SHOPP TEH 005
REBUILD N/B & S/B 
FACILITIES AT CORNING 
SRRA'S

$6,000 12/01/11
FED AUTH

11-12 04-3S752 SHOPP SON 001
REPLACE CULVERT AND 
ROCK SLOPE 
PROTECTION

$340 12/05/11
FED AUTH

11-12 04-3S830 SHOPP SCL 017
CONSTRUCT HEADWALL 
AND SOIL WALL, 
DRAINAGE SYSTEM

$2,949 01/09/12
FED AUTH

11-12 04-4S080 SHOPP SCL 101

  
WITH GEOGRID AND 
SEAL CRACKED 
WINGWALL

$975 06/22/12

11-12 SHOPP KER 099
   

GRIND IN RUMBLE 
STRIPS $980 03/01/12

11-12 07-27820 SHOPP LA 010 INSTALL ADA CURB 
RAMPS $3,000 05/22/12 Additional ADA review

11-12 08-0G620 SHOPP SBD 038 GRIND 30MM & OVERLAY 
45MM DGAC TYPE A $13,155 01/31/12 FED AUTH

11-12 08-0K230 SHOPP RIV 010 PCC GRINDING AND 
SLABS REPLACEMENT $6,778 05/16/12 FED AUTH

Prior Years' Contracts for Delivery Award Status
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FY 
CFD D-EA Pgm Cty Rte Description  Value Ready

to List Vote Ad Bid
Opening Comments

11-12 08-0K280 SHOPP SBD 040 GRIND 45 MM AND 
OVERLAY 60 MM AC

$23,219 08/15/11
FED AUTH, Upgraded RW 
CERT

11-12 12-0H208 SHOPP ORA 055

FLATTEN THE SLOPE 
ABOVE THE 
MAINTENANCE ACCESS 
ROAD

$4,458 03/01/12
RW CERT 3W

$133,098

Projects delivered, with future year programmed funds
11-12 07-3X000 SHOPP VEN 033 CONSTRUCT SOLDIER 

PILE WALL $2,500 04/30/12 Advanced Delivery

11-12 07-3X020 SHOPP VEN 150 CONSTRUCT SOLDIER 
PILE WALLS $4,000 05/30/12 Advanced Delivery

11-12 08-0J010 SHOPP SBD 018

COSNTRCUT LEFT TURN 
IN BOTH DIRECTION 
WIDEN SHOULDER WEST 
BOUND

$803 06/30/12
Advanced Delivery

11-12 08-0M310 SHOPP RIV 060
UPGRADE PEDESTRIAN 
FACILITIES ADA RAMPS 
37 CURB RAMPS

$673 02/01/12
Advanced Delivery

11-12 11-07670 SHOPP IMP 000 CONSTRUCT 
MAINTENANCE STATION $9,158 11/26/11 Advanced Delivery

$17,134

Projects not delivered

11-12 07-1170U STIP/C
MAQ LA 010

CONSTRUCT HOV LANES 
& SOUNDWALLS *COMB 
WITH 117081 & 111721

$134,760 04/17/12
Not delivered, RW 
acquisition ongoing.
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description
01 49650 SHOPP HUM 101 EXCAVATE HAZARDOUS WASTE . 01 0C360 MEN 101 INSTALL HIGH FRICTION COURSE TREATMENT .
01 0B190 SHOPP HUM 101 INSTALL MEDIAN BARRIER . 02 1E000 STIP MOD 299 INSTALL HAR .
01 0B430 SHOPP HUM 101 BIG LAGOON SLIPOUT REPAIR . 02 29971 STIP MOD 299 WIDEN TO THREE LANES .
01 0B470 SHOPP MEN 001 REPAIR SLIPOUT . 02 4E610 SHOPP TRI 299 REPAIR SLIDES. .
02 1E060 STIP MOD 139 INSTALL CCTV AND RWIS . 03 0F270 SHOPP YUB 065 SCOUR MITIGATION BRIDGE REHAB .
02 4E530 SHOPP SHA 005 BRIDGE REHABILITATION. . 03 1A843 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS O/L, W      .
03 0F230 SHOPP SAC 050 INSTALL TWO 4" MICRODECK SYSTEMS TO REHAB    . 03 1A845 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS O/L, W      .
03 1F280 STIP GLE 005 NATIVE PLANTING . 03 1F420 SHOPP BUT 099 SHOULDER WIDENING ON STRUCTURE .
03 1F290 STIP COL 005 NATIVE PLANTING . 03 2F000 SHOPP VAR 000 UPGRADE GUARDRAIL END TREATMENTS .
03 1F330 SHOPP ED 193 IMPROVE SUPERELEVATION OF CURVE . 03 2F970 SHOPP COL 020 HMA OVERLAY .
03 2F150 SHOPP ED 049 LEFT TURN CHANNELIZATION . 03 4E860 SHOPP PLA 193 IMPROVE AND WIDEN CURVE .
03 3F320 SAC 050 PLACE THIN HIGH FRICTION SURFACE . 03 4M200 SHOPP COL 005 SUB-SCOUR MITIGATION-7 BRIDGES .
03 4E480 STIP SAC 099 INSTALL NATIVE PLANTING . 04 2G870 SHOPP MRN 001 .
04 3G300 CC 160 FENDER SYSTEM . 04 4A090 SHOPP NAP 029 REPLACEMENT OF TROUTDAL CREEK BRIDGE ON   .
04 4A630 SHOPP VAR 000 CONSTRUCT WHEELCHAIR RAMPS . 05 0T500 STIP SCR 000 VISTA POINT INTERPRETIVE DISPLAYS .
05 1C320 SHOPP SLO 046 INSTALL RUMBLE STRIPS . 05 0T640 SHOPP SBT 025 CURVE CORRECTION .
06 0N380 SHOPP KER 178 CONSTRUCT RETAINING STRUCTURES . 06 0E680 STIP MAD 099 99 CORRIDOR-BRIDGE ENHANCEMENT .
07 27490 SHOPP LA 110 SOURCE CONTROL *SHOPP CANDIDATE . 06 0G850 KER 058 WIDEN FREEWAY FROM 4 TO 6 LANES .
07 27590 SHOPP LA 110 SOURCE CONTROL *SHOPP CANDIDATE . 06 0J530 SHOPP TUL 190 INTERSECTION IMPROVEMENTS .
07 3X350 SHOPP LA 105 RECONSTRUCT THE FAILED SLOPE *DIR . 07 26560 SHOPP LA 138 WIDEN ROADWAY AND PAVE SHOULDERS .
07 3X410 SHOPP LA 002 GRADE SLOPE,PLACE EROSION CONTROL *DIR . 07 28850 SHOPP LA 405 PAVE AREA,CONSTRUCT SCALE HOUSE .
07 4T560 SHOPP LA 107 SIGNALS . 07 29250 SHOPP VEN 101 MODIFY TRAFFIC SIGNAL .
07 4T570 SHOPP LA 105 RDWRK/FLSHNG BCN/LGTHNG DRNG,STRPNG . 08 0071H SBD 066 REPLACE LANDSCAPE & IRRIGATION .
07 4T580 SHOPP LA 210 INSTALL TRAFFIC SIGNAL . 08 0071J SBD 215 REPLACE LANDSCAPE AND IRRIGATION .
08 33630 SHOPP SBD  38 REPLACE BRIDGE DECK, UPGRADE BRIDGE RAIL, A    . 08 0071K SBD 215 REPLACE LANDSCAPE AND IRRIGATION .
08 43541 SHOPP SBD 040 PLACE ROCK SLOPE PROTECTION . 08 0071L SBD 215 REPLACE LANDSCAPE AND IRRIGATION .
08 0P310 SHOPP SBD 395 INSTALL LEFT-TURN PHASING . 08 0G900 SHOPP SBD 247 CONSTRUCT STANDARD PAVED SHOULDER .
08 0Q230 SHOPP SBD 018 SIGNALIZE INTERSECTION. PLUS CURB RAMPS, AD  . 08 0M200 SHOPP RIV 371 CONSTRUCT SHOULDER .
08 3348H STIP RIV 215 FACILITATE MANAGING LANDSCAPE DESIGN.  PLA   . 08 0N560 SHOPP SBD 040 BRIDGE REPLACEMENT .
09 34650 SHOPP MNO 266 CURVE CORRECTION/COLLISION SEVERITY REDUC. 08 0N591 SHOPP SBD 040 BRIDGE REPLACEMENT .
10 0K021 SHOPP MER 099 INSTALL ABOUT 220 TREES AND 800 GROUNDCO    . 08 0R840 SHOPP SBD 015 REPAIR CULVERT BY COMPACTION GROUTING TH    .
11 26330 STIP IMP 008 REVISED INTERCHANGE . 10 0U610 SHOPP SJ 012 REMOVE & REPLACE EXISTING CONCRETE BRIDGE     .
11 29230 SHOPP SD 805 STORM WATER MITIGATION SLOPE EROSION REP. 11 40850 SHOPP SD 125 INSTALL MEDIAN BARRIER .
11 40670 SHOPP SD 005 PAVEMENT REHABILITATION . 12 0J61U SHOPP ORA 005 REVEGETATION OF EXPOSED SLOPES FOR NPDES    .

D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description
01 49710 SHOPP MEN 271 HAZARDOUS WASTE MITIGATION . 01 47940 STIP DN 199 SHOULDER WIDENING & BRIDGE WIDENING /REP.
01 0B000 SHOPP LAK 020 REPLACE HOT MIX ASPHALT, APPLY GAP GRADED    . 01 4500U SHOPP DN 199 WIDENING .
01 0B100 SHOPP HUM 101 INSTALL CABLE MEDIAN BARRIER . 02 2E740 SHOPP SHA 299 CURVE IMPROVEMENT .
02 4C402 STIP SHA 005 WIDEN TO 6 LANES. . 02 3E410 SHOPP SHA 299 HIGHWAY REALIGNMENT .
02 4F100 SHOPP PLU 070 PERM. RESTORATION . 02 3E790 SHOPP TRI 299 CURVE IMPROVEMENTS .
03 3E120 SHOPP BUT 070 SEISMIC RETROFIT . 02 4E410 SHOPP TRI 299 .121 WEAVERVILLE CAPM .
03 0F690 SHOPP BUT 070 REPLACE BRIDGE . 03 3E110 SHOPP NEV 080 PAINT STRUCTURES .
03 1F260 STIP SIE 089 CONSTRUCT TWO WILDLIFE UNDERCROSSINGS A  . 04 1G850 SHOPP SM 092 INSTALL OR MODIFY METAL BEAM GUARD RAILS .
03 1F400 PLA 080 WIDENING EASTBOUND ROADWAY . 04 3G450 CC 580 REPLACE JOINT SEALS .
03 2F160 SAC 160 RE-ALIGN ROUTE . 04 3G750 SHOPP SM 092 CONSTRUCT RSP AND INSTALL DRAINAGE .
03 3C000 SAC 005 CONST HOV LANES . 04 3G760 SHOPP NAP 128 INSTALL SLOPE INDICATORS,INSTALL NEW HORIZ    .
03 3F000 SHOPP YUB 020 HMA OVERLAY . 05 0T540 SHOPP SCR 129 CURVE REALIGNMENT .
03 3F180 SHOPP SAC 080 PLACE VEGETATION CONTROL AND GRAVEL . 07 28720 SHOPP LA 134 STORM WATER SOURCE CONTROL *2012 SHOPP .
04 04100 SM 092 RESURFACE ORTHOTROPIC DECK . 07 28730 SHOPP LA 210 STORM WATER SOURCE CONTROL *2012 SHOPP .
04 1SS02 SHOPP ALA 013 . 07 29210 SHOPP LA 101 MAINTENANCE SAFETY .
05 0G040 SHOPP SLO 101 HIGHWAY REHAB . 07 29220 SHOPP LA 002 MAINTENANCE SAFETY .
06 0M050 SHOPP FRE 168 REALIGN CURVE . 09 35120 SHOPP INY 395 SHOULDER WIDENING AND CONSTRUCT RUMBLE .
07 28380 STIP LA 101 VINE PLANTING TRANS ENHANCEMENT *ITIP TE F. 10 0Q120 STIP MER 099 WIDEN FROM FOUR LANES TO SIX LANES .
07 29090 SHOPP LA 210 REPLACE MBGR TO CONCRETE BARRIER . 10 0Q170 SHOPP SJ 580 DIGOUT AND REPAIR OF LOCALIZED FAILURES/AC .
08 04351 STIP SBD  58 REALIGN & WIDEN 2 TO 4 LANE EXPWY . 11 26160 SHOPP SD 005 FREEWAY MAINTENANCE ACCESS .
08 0J990 SHOPP SBD 018 REPLACE AND REPAIR DAMAGED SIDEWALK AND . 11 40930 SHOPP SD 075 BRIDGE REHABILITATION .
08 0P980 SHOPP SBD 018 SIGNALIZE INTERSECTION. ADA REQUIREMENTS . 11 41060 SHOPP SD 005 INSTALL AND UPGRADE CURB RAMPS .
08 0Q600 SHOPP SBD 002 MODIFY DIKE AND PLACE CONCRETE SLOPE . 12 0H20U SHOPP ORA 055 REMOVE DISEASED TREES AND UPGRADE HIGHW  .
09 33500 SHOPP MNO 395 MITIGATE MONO LAKE ROCKFALL .
10 0S870 SHOPP STA 004 SHOULDER WIDENING WITH RUMBLE STRIPS .
11 26041 SHOPP SD 008 DRAINAGE IMPROVEMENTS . Legend
11 28250 SHOPP SD 005 STORM WATER MITIGATION STORM WATER MIT     .   Completed
12 0H900 SHOPP ORA 055 REMOVE DISEASED EUC. TREES, UPGRADE EXIST   . P   Env Doc Done, Project Report Pending

  Behind Schedule
  To Be Completed
  Delay Out of Year 

Final Environmental Document (FED) Milestone Delivery
Second Quarter - 34 Planned DeliverablesFirst Quarter - 34 Planned Deliverables

Third Quarter - 28 Planned Deliverables Fourth Quarter - 23 Planned Deliverables
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description
03 0F270 SHOPP YUB 065 SCOUR MITIGATION BRIDGE REHAB . 01 49710 SHOPP MEN 271 HAZARDOUS WASTE MITIGATION .
03 0F690 SHOPP BUT 070 REPLACE BRIDGE . 03 3E120 SHOPP BUT 070 SEISMIC RETROFIT .
03 1F400 PLA 080 WIDENING EASTBOUND ROADWAY . 03 2F160 SAC 160 RE-ALIGN ROUTE .
03 1F420 SHOPP BUT 099 SHOULDER WIDENING ON STRUCTURE . 05 0T540 SHOPP SCR 129 CURVE REALIGNMENT .
03 4E860 SHOPP PLA 193 IMPROVE AND WIDEN CURVE . 08 0Q600 SHOPP SBD 002 MODIFY DIKE AND PLACE CONCRETE SLOPE .
03 4M200 SHOPP COL 005 SUB-SCOUR MITIGATION-7 BRIDGES . 10 0Q120 STIP MER 099 WIDEN FROM FOUR LANES TO SIX LANES .
04 4A090 SHOPP NAP 029 REPLACEMENT OF TROUTDAL CREEK BRIDGE ON   .
05 0G040 SHOPP SLO 101 HIGHWAY REHAB .
06 43080 STIP TUL 065 CONSTRUCT 4-L EXPRESSWAY ALONG AN EXISTIN    .
06 0G850 KER 058 WIDEN FREEWAY FROM 4 TO 6 LANES .
06 0M050 SHOPP FRE 168 REALIGN CURVE .
08 04351 STIP SBD  58 REALIGN & WIDEN 2 TO 4 LANE EXPWY .

D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description
02 3E410 SHOPP SHA 299 HIGHWAY REALIGNMENT . 01 26201 STIP MEN 101 RYAN CREEK FISH PASSAGE - COHO SALMON MIT .
02 4C402 STIP SHA 005 WIDEN TO 6 LANES. . 01 49771 SHOPP MEN 001 PERMANENT RESTORATION: REPAIR SLIPOUT  / R  .
04 3G620 SHOPP SF 101 BRIDGE REHABILITATION . 01 0A360 SHOPP HUM 299 CURVE IMPROVEMENT .
04 4S190 SHOPP SON 116 CONSTRUCT SOLDIER PILE WALL . 01 0B500 SHOPP MEN 101 REPAIR SLIDES .
05 0T630 SHOPP SB 101 CURVE REALIGNMENT . 03 0F240 SHOPP SAC 005 PLACE 3/4" POLYESTER OVERLAY, REPLACE JT SEA   .
08 34770 STIP SBD  58 CONSTRUCT 4-LANE EXPWY ON NEW ALIGN . 03 2F210 SHOPP SAC 050 BRIDGE DECK REHABILITATION .
08 0J930 SHOPP SBD 015 REHABILITATE BRIDGE . 04 17244 SHOPP ALA 084 ENVIRONMENTAL MITIGATION .
08 0Q300 SHOPP SBD 138 CONSTRUCT TWO LANE CONVENTIONAL HWY . 04 0A020 SHOPP SON 001 REALIGN ROADWAY
09 35120 SHOPP INY 395 SHOULDER WIDENING AND CONSTRUCT RUMBLE . 04 1G020 SM 082 INSTALL LEFT TURN CHANNELIZATION .
10 0F280 SHOPP CAL 004 CONSTRUCT WALL FOR SEDIMENT CONTROL . 08 0N970 SHOPP SBD 395 CONSTRUCT 4' MEDIAN BUFFER & WIDEN EXISTIN     .
10 0V290 SHOPP CAL 026 INSTALL A TWO-WAY LEFT-TURN LANE .

  Completed
N   Not Needed due to Env Doc Change

  Behind Schedule
  To Be Completed
  Delay Out of Year (see delay categories below)

Fourth Quarter - 10 Planned DED DeliverablesThird Quarter - 11 Planned DED Deliverables

Second Quarter - 6 Planned DED DeliverablesFirst Quarter - 12 Planned DED Deliverables

Draft Environmental Document (DED) Milestone Delivery
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 
Capital 

All 
Funds

RW 
Capital 
STIP/ 

SHOPP

Doc 
Year

Total RW 
Capital 

Estimate

2013 FY 
Alloc Plan

TOTAL FYTD 
Commitments 
as of 01/01/13

Allocation 
Expended 

%

Allocation 
Remaining 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

01 262001 0125F MEN 101 CONSTRUCT 4-LANE FREEWAY, PHASE 
1 5/28/2010 33,000 26,750 2010 42,188 15,020,000 2,014,050 13.41% 13,005,950 1,112 2,012,938 0 0

01 3986U1 LAK 053 WIDEN ROADWAY WITH HMA OVER AB 5/25/2010 1,086 1,086 2008 1,031 1,021,000 0 0.00% 1,021,000 0 0 0 0
02 360700 3427 SHA 299 ROADWAY REHABILITATION 4/1/2013 3,092 3,092 2010 2,143 2,039,000 304,105 14.91% 1,734,895 184,450 119,656 0 0
03 3C3800 3258 ED 050 STORM WATER MITIGATION 6/1/2013 3,400 3,400 2010 3,002 2,378,000 139,447 5.86% 2,238,553 70,247 69,200 0 0
04 245441 SON 101 COLLEGE AVENUE IMPROVEMENT 8/20/2012 4,430 4,100 2010 4,509 1,256,000 0 0.00% 1,256,000 0 0 0 0

04 264071 0360J MRN 101
CONSTRUCT INTERCHANGE ON RTE 101 
AT SAN ANTONIO RD;INCLUDING 
FRONTAGE

4/26/2012 24,566 8,254 2010 33,803 2,336,000 1,018,602 43.60% 1,317,398 15,021 1,003,581 0 0

04 264081 0360H SON 101
CONSTRUCT INTERCHANGE ON RTE 101 
AT PETALUMA BLVD;INCLUDING 
FRONTAGE

4/15/2012 13,406 10,810 0 0 4,815,000 1,945,628 40.41% 2,869,372 401,852 1,543,776 0 0

04 4A5100 0609K SF 280 REPLACE BRIDGE HINGES 5/1/2013 3,570 3,570 2010 3,390 1,413,000 235,364 16.66% 1,177,636 235,364 0 0 0
05 315801 0058E MON 101 CONSTRUCT NEW INTERCHANGE AT 

SAN JUAN ROAD 4/2/2012 26,900 16,450 2010 26,899 13,236,000 5,685 0.04% 13,230,315 4,718 967 0 0
05 330771 0226G SLO 046 CONVERT TO 4-LANE EXPRESSWAY 1/6/2012 4,400 4,400 2010 3,320 1,150,000 214,572 18.66% 935,428 0 214,572 0 0
05 344901 0297 SBT 156 WIDEN 2 TO 4 LANES 1/16/2015 14,636 14,636 2010 21,807 5,649,000 0 0.00% 5,649,000 0 0 0 0
05 492801 4928 SLO 001 REALIGN ROADWAY 8/8/2013 14,170 14,170 2010 15,603 8,600,000 20,264 0.24% 8,579,736 20,150 114 0 0
05 0C6401 6400 SB 246 PASSING LANES AND OPERATIONAL 

IMPROVEMENTS 4/3/2013 1,205 1,205 2010 1,073 1,056,000 0 0.00% 1,056,000 0 0 0 0
05 4482U1 0482 SB 101 RECONSTRUCT INTERCHANGES (2) AND 

REPLACE CARPINTERIA CR BR 7/15/2014 9,597 5,883 2010 9,388 3,101,000 6,000 0.19% 3,095,000 6,000 0 0 0
06 487501 4348 KIN 198 RECONSTRUCT INTERCHANGE 8/15/2012 3,327 1,327 2010 1,704 1,196,000 49,315 4.12% 1,146,685 40,111 9,204 0 0

07 119341 0310B LA  10
CONSTRUCT HOV LANE IN EA 
DIRECTION *OVERSIGHT ONLY*PR & 
ENVR ONLY*$

4/11/2013 8,000 8,000 2010 6,306 4,973,000 21,227 0.43% 4,951,773 21,227 0 0 0

07 172151 2022C LA  30 FREEWAY CONSTRUCTION 6/16/2000 31,739 31,739 1998 22,505 3,390,000 0 0.00% 3,390,000 0 0 0 0
07 202111 4137 LA 710 LONG LIFE PAVEMENT & WIDEN 

BRIDGES 5/11/2011 3,000 3,000 2010 2,270 1,000,000 69,653 6.97% 930,347 0 69,653 0 0
07 202121 4137A LA 710 LONG LIFE PAVEMENT & WIDEN 

BRIDGES 4/8/2013 14,500 14,500 2010 23,297 11,000,000 0 0.00% 11,000,000 0 0 0 0
07 215921 2808 LA 005 ROADWAY WIDENING (SEG 2) 

*POR=2159A1 1/4/2013 249,994 89,757 2010 400,434 26,930,000 13,459,828 49.98% 13,470,172 2,619,199 10,840,629 0 0
07 215941 4155 LA 005 ROADWAY WIDENING (SEG 4) 

*POR=2159A1 3/9/2012 111,583 85,404 2010 239,388 25,568,000 7,508,476 29.37% 18,059,524 3,576,110 3,932,366 0 0
07 215951 LA 005 ROADWAY WIDENING & STRIPING (SEG 

5) *POR=2159A1 1/4/2013 36,452 36,452 2010 83,755 16,000,000 2,154,314 13.46% 13,845,686 1,558,572 595,742 0 0
07 260701 3918 VEN 101 HOV LANES *COMBINED/196401 6/22/2011 1,980 1,980 2010 1,975 1,000,000 168 0.02% 999,832 168 0 0 0
07 293901 4554 LA 060 BRIDGE REPLACEMENT 2/3/2012 1,000 1,000 2010 6,105 1,000,000 768,495 76.85% 231,505 768,495 0 0 0

07 1170U1 0309N LA 010
CONSTRUCT HOV LANES & 
SOUNDWALLS *COMB WITH 117081 & 
111721

6/8/2012 20,304 20,304 2010 31,944 4,500,000 801,069 17.80% 3,698,932 765,345 35,724 0 0

08 355560 0174L SBD 015
ADD N/B MIXED FLOW LANE W/AUX 
LANE. RECON "D" & "E" ST ICS & 
STODDARD

1/7/2013 23,984 23,984 2010 32,094 5,881,000 407,857 6.94% 5,473,143 374,359 33,498 0 0

08 0F6601 0253E SBD 247 CONSTRUCT SHOULDERS @ VARIOUS 
LOC 9/6/2013 3,074 3,074 2010 3,473 1,132,000 73,200 6.47% 1,058,800 29,100 44,100 0 0

08 3401U1 0239D SBD 138 WIDEN TO 4 LNS FR BEEKLEY RD TO 
JCT 15, ADD 1 LN EB FR PHELAN RD TO 12/5/2013 3,569 3,569 2010 9,927 3,569,000 109,987 3.08% 3,459,014 12,607 97,380 0 0

10 0A872 9940C 219 WIDEN TO 4 LANES AND INTERSECTION 
IMPROVEMENTS 11/7/2011 17,281 15,041 2010 15,696 1,600,000 839,210 52.45% 760,790 22,526 816,684 0 0

11 167891 IMP 078 CONSTRUCT FOUR LANE EXPRESSWAY 4/1/2010 26,375 13,371 2010 18,016 1,912,000 0 0.00% 1,912,000 0 0 0 0

12 0C5601 4587A ORA 091 PROVIDE AN AUXILIARY LANE FROM NB 
SR-55 TO TUSTIN AVE OFF-RAMP 6/15/2013 1,700 1,700 2010 6,077 1,700,000 169,329 9.96% 1,530,671 42,424 126,905 0 0

12 0E3101 4102 ORA 074 RECONSTRUCT IC AT SR-74 4/19/2012 28,753 28,753 2010 28,753 7,680,000 463,869 6.04% 7,216,131 153,661 310,207 0 0
12 0H2081 3577A ORA 055 FLATTEN THE SLOPE ABOVE THE 

MAINTENANCE ACCESS ROAD 5/24/2012 11,670 11,670 2010 3,166 2,500,000 35 0.00% 2,499,965 35 0 0 0

Grand Total 185,601,000 32,799,748 152,801,252 10,922,852 21,876,896 0 0

2012/13 FY Right of Way Capital Major Project List

California Department 
of Transportation

FY 2012-13 Second Quarter 
Project Delivery Report

Page 28 of 30



Number Value Number Value Number Value Number Value Number Value
715 10,547$ 638 9,851$   635 10,942$ 764 11,162$ 739 11,547$    
72 341$      123 1,605$   245 919$      103 775$      88 1,345$      

149 1,037$   126 514$      116 699$      128 390$      188 818$         
638 9,851$   635 10,942$ 764 11,162$ 739 11,547$ 639 12,074$    

1,408 7,302$   1,293 7,590$   1,264 7,325$   1,238  $  6,916 1,249  $     6,425 
149 1,037     126 514        116 699        128 390        188 818           
257 501        153 659        140 1,103     115 874        85 407           

7 248        2 120        2 5            2 7            2 6               
1,293 7,590$   1,264 7,325$   1,238 6,916$   1,249 6,425$   1,350 6,830$      

88 887$      114 $1,647 58 $1,110 64 $1,394 105 $693

38 638$      40 $849 38 913$      32 578$      28 485$         
7 248        2 120        2 5            2 7            2 6               
5 37          4 56          8 340        6 100        7 147           

40 849$      38 913$      32 578$      28 485$      23 344$         Contracts in Arbitration @ End of Quarter (8+9-10)

  8. Contracts in Arbitration @ Beginning of Quarterd

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

Division of Construction
CONTRACT ADMINISTRATION

 Q2 Fiscal Year 2012/13 ($ in Millions)

  6. Contracts Closed this Quarter

Q3 11/12

  Accepted Contracts @ End of Quarter (4+5-6-7)b
  7. New Contracts in Arbitration this Quarter

  2. New Contracts this Quarter

  Accepted Contracts with claims only @ End of Quarterc

  4. Accepted Contracts @ Beginning of Quarter

Q2 11/12 Construction Contracts - Quarterly Status Reporta Q1 12/13 Q2 12/13

  5. Accepted Contracts this Quarter

Q4 11/12

  1. Ongoing Contracts @ Beginning of Quarter

Ongoing Contracts @ End of Quarter (1+2-3)
  3. Accepted Contracts this Quarter

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

b  Accepted contracts with close-out activities in progress. Contracts in arbitration are not included.

d A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations

Includes contracts flagged as: Emergency, Local Assistance, and Warranty

  Total dollar amount of claims at end of current quarter = $38M
  Total dollar amount filed for in arbitration at end of current quarter = $47M

   a district director determination (DDD), or district expenditures done (DED).

   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved 
   prior to January 1, 1999.)  

c Beginning Quarter 1 of FY 2010/2011, quarterly figures exclude contracts that have a final estimate (FE),

   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 
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D CTY RT Description Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost 
 Costs > 120%  Costs 100 - 120%  Costs 80 - 100%  Costs < 80% 

1 Men 101 Simpson Ln Intersection 642,640$        642,640$        922,363$           922,363$            372,207$        372,207$      640,178$        640,178  323,421$           323,421$        1,695,000$       1,659,154$        
4 SCl 680 Sunol Grade SB HOV Ph 3 345,000$        -$                     5,715,000$       6,121,000$        160,000$        178,000$      1,295,000$     151,000  8,245,000$       4,425,000$     54,390,750$     50,198,000$      
5 SB 101 Landscaping 1,049,000$     962,682$        3,051,000$       3,388,697$        559,000$        340,504$      414,000$        247,989  2,470,000$       3,131,431$     10,040,000$     8,785,312$        
5 Wildlife Fencing -$                     -$                     -$                       -$                       -$                     -$                   -$                     -$                     50,000$             106,595$        597,800$           596,800$            

6 Fre 99 North Fresno 6 Ln 500,000$        494,458$        1,500,000$       1,491,674$        200,000$        9,187$          250,000$        87,638  3,500,000$       3,206,647$     21,000,000$     16,834,950$      
8 Riv 10 Ramon Rd IC 1,816,000$     1,696,102$     7,661,000$       6,164,059$        1,499,000$     1,100,851$   10,749,000$   7,510,636  5,753,000$       5,248,692$     36,882,065$     25,000,000$      

9 Iny Var Historic Alignment Pullouts 71,000$          87,232$          179,000$           145,302$            8,000$             -$                   -$                     0  115,000$           76,731$          410,000$           369,535$            

4 SM 82 El Camino Real Signals -$                     59,783$          2,196,000$       2,497,895$        30,000$          185,658$      60,000$          31,892  1,704,000$       1,449,403$     5,991,000$       5,149,201$        
5 Mon 101 Airport Blvd IC East 976,000$        1,085,234$     1,121,000$       1,515,400$        784,000$        539,553$      1,896,000$     942,699  3,500,000$       2,844,817$     10,754,531$     9,347,940$        
5 SB 101 Milpas-Cabrillo Op Impvmts 3,000,000$     2,299,180$     6,610,000$       6,604,768$        2,200,000$     1,986,437$   -$                     6,350$              14,532,000$     12,936,828$   59,105,200$     58,686,325$      
6 Ker 99 Tree Planting 35,000$          37,263$          246,000$           230,113$            3,000$             492$              -$                     0  424,000$           186,748$        456,000$           336,762$            
7 LA 134 Rte 134 On Ramp Hollywood 1,054,000$     922,612$        3,712,000$       3,942,113$        922,000$        1,316,194$   5,339,000$     5,013,767  1,320,000$       7,806,318$     34,434,000$     31,675,835$      

8 SBd 15 Desert Group Visitor Center 74,000$          73,615$          1,114,000$       1,211,550$        1,000$             256$              -$                     0  350,000$           385,597$        1,029,000$       907,978$            

8 SBd 210 Etiwanda Windbreak Ldscp 289,000$        307,226$        150,000$           116,800$            60,000$          -$                   -$                     0  368,000$           786,531$        935,000$           781,118$            

11 SD 15 Managed Lns  -$                     -$                     4,242,000$       2,042,000$        150,000$        75,560$        214,700$        -$                      1,000,000$       217,775$        56,502,000$     51,182,991$      
11 SD 15 Managed Lns Unit 2 -$                     2,800,000$       -$                        -$                     -$                   -$                     0 21,236,000$     15,145,451 94,432,000$     76,930,107$      




D CTY RT Description Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost 
 Costs > 120%  Costs 100 - 120%  Costs 80 - 100%  Costs < 80% 

21,853,000$   18,270,000$   51,997,000$     49,427,000$     4,965,000$     3,119,000$   11,128,000$   3,164,000 70,530,000$     51,013,000$   404,701,000$   282,684,000$   

9,719,000$     8,073,000$     34,331,000$     33,386,000$     3,832,000$     2,248,000$   13,243,000$   2,529,000 45,167,000$     32,268,000$   213,287,000$   151,512,000$   

31,572,000$   26,343,000$   86,328,000$     82,813,000$      8,797,000$     5,367,000$   24,371,000$   5,693,000$      115,697,000$   83,281,000$   617,988,000$   434,196,000$    

Support to Capital Table:  The table below is being provided as recommended by the Bureau of State Audits in their 2011 audit.

# Projects S/C Ratio Goal
Capital Cost $1-5 Million 55 50 < 60

Capital Cost $5-10 Million 15 33 <45
Capital Cost $10-15 Million 5 30 <35
Capital Cost $15-25 Million 6 15 <32

Capital Cost $25-140 Million 8 26 <30

FY 2012-13 Completed STIP Projects, (STATE Funds Only Pre-Construction, State & Local Funds for Construction)

Total Overall Project

Quarter 1 Projects

Quarter 2 Projects

Total Overall Project

Project Development PJD Right of Way Component Construction Component

CON CapitalRW  Support RW  Capital CON Support
Project Development PJD Right of Way Component Construction Component

PAED PSE

Total All Projects

FY 2012-13 Completed SHOPP Projects

CON Capital

Quarter 1 Projects  (72 Projects)
Quarter 2 Projects  (57 Projects)
Quarter 3 Projects
Quarter 4 Projects

PAED PSE RW  Support RW  Capital CON Support
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS  
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 3.9 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

 

 
Subject: PROPOSITION 1B QUARTERLY REPORTS 
 

 
 
The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with California 
Transportation Commission’s staff. 
 
The Proposition 1B Fiscal Year 2012-13 Second Quarter Reports are in the following order: 
 

 Corridor Management Improvement Account 
 State Route 99 Corridor 
 Local Bridge Seismic Retrofit Program 
 State-Local Private Partnership Program 
 Traffic Light Synchronization Program 
 Highway Railroad Crossing Safety Account 
 Intercity Rail Improvement Program 
 Trade Corridors Improvement Fund 

 
 

Attachments 
 



   

   

 

Second Quarter FY 2012-13  
Corridor Mobility  

Improvement (CMIA)  
Bond Program  

Report 
 

  Quarterly Report to the 
  California Transportation 

Commission 
   



CMIA Program Status 
Second Quarter FY 2012-13 

 
 
In the CMIA bond program budget, $3,961 million was allocated for construction.  In addition, $449 
million is for other funded project components including right of way and engineering support costs.  
There is also $90 million set aside for bond administrative costs. The uncommitted balance is $0.  All 
$4,410 million of CMIA program funds have been allocated, utilizing 100% of the available program 
funds. 
 

CMIA Bond Program Allocations (millions) 

 
 
The total value of all 129 construction contracts in the CMIA bond program is $11,765 million.  The 
table below shows by fiscal year the total value and CMIA value of projects in the fiscal year that the 
construction contract is expected to be accepted by the administering agency. 
 

Total Value of CMIA Bond Program Construction Contracts Accepted (CCA) (millions) 

 
 PE - Plant Establishment 

07-08 08-09 09-10 10-11 11-12 12-13 Total

Actual $451.4 $1,169.9 $438.0 $297.8 $1,845.6 $207.3 $4,410.0

$0.0

$400.0

$800.0

$1,200.0

$1,600.0

$2,000.0

09-10 
Actual

10-11 
Actual

11-12 
Actual

12-13 
Actual PE 12-13 

Plan
13-14 
Plan

14-15 
Plan

15-16 
Plan

16-17 
Plan

17-18 
Plan Total

Contracts 4 8 8 7 3 7 36 34 14 7 1 129

CMIA Dollars $63 $184 $280 $118 $85 $158 $1,481 $961 $664 $312 $105 $4,410

Total Dollars $203 $375 $443 $307 $225 $561 $3,230 $2,026 $2,544 $1,678 $172 $11,765

$0.0

$400.0

$800.0

$1,200.0

$1,600.0

$2,000.0

$2,400.0

$2,800.0
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CMIA Program Progress Report 
Second Quarter FY 2012-13 

 
 
To date, all $4,410 million of CMIA program funds have been allocated, utilizing 100% of the available 
program funds.  The table below shows how bond funds and other funds were distributed by 
component to complete the funding for all projects in the CMIA bond program. 
 

CMIA Bond Program Funding (millions) 
 

 Total Funds Other Funds CMIA Funds 
Construction 

$     979.9 $     537.9 $    442.0      Support 
     Capital $  7,800.6 $  3,839.5 $ 3,961.1 
Right of Way 

$  1,667.3 $   1,666.8 $        0.5      Capital 
Preliminary Engineering 

$  1,316.7 $  1,310.3 $        6.4      Support 
Committed Subtotal $11,764.5 $  7,354.5 $ 4,410.0 
Uncommitted 

  
$        0.0 

Bond Administration $      90.0 
Program Total   $ 4,500.0 

 
 

Total Value of CMIA Bond Program Construction Contracts Accepted (millions) 
 
December, 2012 marked the last CMIA program allocation to a project fully committing all CMIA 
program bond funds.  A total of 90 corridor projects received CMIA program funds.  Some corridor 
projects were constructed in stages, resulting in a total of 129 construction contracts being 
administered to complete the CMIA program.   The status of project delivery reports to be completed 
within six months after construction contracts are accepted (PD Rpt) is outlined in the table below. 
   

 Contracts Accepted In Plant 
Establishment 

Under Construction All CMIA Program 
Projects 

 # Total  
$ 

CMIA 
$ 

# PD  
Rpts 

# Total  
$ 

CMIA  
$ 

# Total  
$ 

CMIA  
$ 

# Total  
$ 

CMIA  
$ 

FY 09-10 4 $   203 $   63 3       4 $     203 $     63 
FY 10-11 8 $   375 $ 184 6       8 $     375 $   184 
FY 11-12 8 $   443 $ 280 6       8 $     443 $   280 
FY 12-13 7 $   307 $ 118  3 $ 225 $  85 7 $     561 $   158 17 $  1,093 $   351 
FY 13-14        36 $  3,231 $1,480 36 $  3,231 $1,480 
FY 14-15        34 $  2,026 $   961 34 $  2,026 $   961 
FY 15-16        14 $  2,544 $   664 14 $  2,544 $   664 
FY 16-17        7 $  1,678 $   312 7 $  1,678 $   312 
FY 17-18        1 $     172 $   105 1 $     172 $   105 
Total Value 27 $1,328 $ 645 16 3 $ 225 $  85 99 $10,211 $3,680 129 $11,765 $4,410 
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The California Department of Transportation
Second Quarter FY 2012-13

CMIA Program Delivery Report
All Projects - Construction and Closeout Milestones

PROJE
CT N

UMBER

DISTRIC
T

COUNTY

ROUTE

 TOTAL PROJE
CT C

OST 

($1
,00

0's
) 

 C
MIA

 PROJE
CT C

OST

($1
,00

0's
) 

PROJE
CT 

DESCRIPTIO
N

APPVD C
CA

CURR C
CA

CCA %
 C

OMPLETE

PD R
pt 1

APPVD C
LOSEOUT

CURR C
LOSEOUT

COMPLETE

PD R
pt 2

Milestone Behind Schedule   Project Delivery Report Complete     PE  - plant establishment  Milestone Complete
     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

54,280$           29,037$         Corridor Project #1 (EA 29084) 12/01/11 02/02/10 100

46,491$           5,765$           Corridor Project #2 (EA 29083) 12/01/11 09/30/11 100

37,939$           20,400$         Corridor Project #3 (EA 2908V) 11/01/14 11/01/14 1

138,710$         55,202$         Corridor Summary 11/01/14 11/01/14 11/01/15 05/01/15

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

78,177$           41,860$         Corridor Project #1 (EA 2908C) 11/01/14 12/01/14 1

57,450$           40,481$         Corridor Project #2 (EA 2908E) 11/01/14 11/01/14 1

135,627$         82,341$         Corridor Summary 11/01/14 12/01/14 11/01/15 06/01/15

     I-580 / Isabel Interchange - Corridor Project

43,495$           18,375$         Corridor Project #1  (EA 17131) 03/01/12 04/09/12 100 

6,810$             1,770$           Corridor Project #2  (EA 17132) 01/01/12 10/31/11 100 

73,313$           25,113$         Corridor Project #3  (EA 17133) 01/01/12 11/23/11 100 

123,618$         45,258$         Corridor Summary 03/01/12 04/09/12 100 03/01/12 03/01/13

     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

63,589$           52,846$         Corridor Project #1 (EA 3A921) 01/01/16 03/01/15 1

35,052$           29,765$         Corridor Project #2 (EA 3A922) 02/01/16 03/01/15 1

98,641$           82,611$         Corridor Summary 02/01/16 03/01/15 02/01/17 09/01/15

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

383,800$         84,482$         Corridor Project #1 (EA 29491) 05/01/14 05/01/14 87

4,730$             -$                   Corridor Project #2 (EA 29492) 03/01/11 04/20/11 100 

642$                -$                   Corridor Project #3 (EA 29493) 07/01/10 07/19/10 100 

389,172$         84,482$         Corridor Summary 05/01/14 05/01/14 05/01/14 03/01/15

6 10 Cal 4 60,688$           3,574$           Angels Camp Bypass 09/01/10 09/24/09 100  09/01/10 07/01/13

State Route 4 East Widening from Somersville to Route 160

72,930$           12,428$         Corridor Project #1  (EA 2285C) 02/01/13 09/01/13 73

83,967$           16,671$         Corridor Project #2  (EA 2285E) 02/01/15 09/01/15 30

92,407$           39,200$         Corridor Project #3  (EA 1G940) 12/01/14 08/01/15 18

110,355$         -$                   Corridor Project #4  (EA 1G941) 12/01/14 01/23/15 1

39,949$           31,787$         Corridor Project #5  (EA 24657) 09/30/13 08/31/14 35

399,608$         100,086$       Corridor Summary 02/01/15 09/01/15 02/01/16 02/01/16

  I-80 Integrated Corridor  Mobility Project

8,384$             7,584$           Corridor Project #1  (EA 3A774) 04/01/15 06/30/15 1

6,163$             5,363$           Corridor Project #2  (EA 3A775) 04/01/14 10/30/13 20

2,296$             1,896$           Corridor Project #3  (EA 3A771) 04/01/12 08/16/12 100

10,754$           9,379$           Corridor Project #4  (EA 3A776) 01/01/14 06/30/14 1

28,136$           22,256$         Corridor Project #5  (EA 3A777) 06/01/14 12/30/14 10

55,733$           46,478$         Corridor Summary 04/01/15 06/30/15 04/01/15 12/30/15

     US 50 HOV Lanes - Corridor Project

44,568$           20,000$         Corridor Project #1 ( EA 3A711 ) 06/01/10 07/06/12 100

10,454$           6,294$           Corridor Project #2 ( EA 3A712 ) 10/01/13 02/08/13 91

55,022$           26,294$         Corridor Summary 10/01/13 02/08/13 10/01/14 10/15/15

10 06 Ker 46 75,570$           32,751$         Route 46 Expressway - Segment 
3 07/01/14 07/26/14 84 01/01/16 01/30/16

4 04 Ala 880

2 04

3

1 04 Ala 580

8 04

7 04 CC

80

Ala 580

5

04 Ala 580

04
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11 06 Kin
Tul 198 94,041$           44,514$         Route 198 Expressway 02/01/12 04/01/13 97 08/01/13 10/01/14

12 07 LA 405 1,060,100$      730,000$       I-405 Carpool Lane I-10 To US 
101 (Northbound) 04/01/13 12/28/13 67 12/01/15 06/26/14

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

152,624$         -$                   Corridor Project #1 (EA 12184) 12/31/13 02/20/14 32

132,358$         -$                   Corridor Project #2 (EA 1218V) 12/31/12 05/19/14 72

355,359$         64,713$         Corridor Project #3 (EA 1218W) 05/30/16 12/07/15 1

640,341$         64,713$         Corridor Summary 05/30/16 12/07/15 08/30/18 05/02/17

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

90,445$           51,983$         Corridor Project #1 (EA 21591) 04/29/15 05/05/14 19

444,204$         -$                   Corridor Project #2 (EA 21592) 12/01/16 03/21/17

172,132$         104,708$       Corridor Project #3 (EA 21593) 04/22/16 07/07/17 1

362,338$         158,320$       Corridor Project #4 (EA 21594) 04/01/16 07/06/16 1

220,249$         -$                   Corridor Project #5 (EA 21595) 12/01/16 12/02/16

1,289,368$      315,011$       Corridor Summary 12/01/16 07/07/17 08/22/17 06/21/18

     Highway 101 Marin-Sonoma Narrows - Corridor Project

85,126$           15,409$         Corridor Project #1 (EA 26407) 06/01/15 12/01/14 1

127,347$         72,717$         Corridor Project #2 (EA 2640U) 06/01/15 12/01/14 1

49,842$           29,773$         Corridor Project #3 (EA 26406) 12/02/13 12/17/12 100

4,467$             4,092$           Corridor Project #4 (EA 2640G) 12/01/13 12/02/13 1

18,202$           17,244$         Corridor Project #5 (EA 26402) 06/30/14 12/02/13 1

31,679$           30,729$         Corridor Project #6 (EA 2640K) 10/01/14 06/30/14 1

316,663$         169,964$       Corridor Summary 06/01/15 12/01/14 07/01/16 06/30/15

16 04 Mrn 580 17,852$           17,852$         Westbound I-580 to Northbound 
US 101 Connector Improvements 03/01/11 01/27/11 100  03/01/12 08/09/12

17 05 Mon 1 31,131$           18,568$         Salinas Road Interchange 07/01/11 12/01/14 95 12/01/12 12/01/15

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$             -$                   PAED Costs Phase 2 ( EA 26412 )

40,706$           18,518$         Corridor Project #1 ( EA 26413 ) 08/01/12 12/01/13 50

72,004$           36,349$         Corridor Project #2 ( EA 26414 ) 08/01/13 12/01/13 57

114,900$         54,867$         Corridor Summary 08/01/13 12/01/13 08/01/14 06/01/14

19 03 Nev 49 29,179$           8,255$           Route 49 La Barr Meadows 
Widening 12/01/14 12/01/14 94 12/01/16 12/01/16

20 12 Ora 91 60,759$           -$                   Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 09/01/11 05/13/11 100 09/01/11 03/28/12

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

159,630$         135,430$       Corridor Project #1 ( EA 07163 ) 05/01/14 06/07/15 49

169,000$         -$                   Corridor Project #2 ( EA 07162 ) 02/01/14 01/16/15 55

328,630$         135,430$       Corridor Summary 05/01/14 06/07/15 07/01/15 10/06/16

22 12 Ora 91 77,510$           17,937$         
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

12/01/14 12/01/13 97 12/01/15 12/01/15

23 12 Ora 57 31,678$           24,127$         Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 03/01/15 03/01/15 26 03/01/16 03/01/16

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

51,959$           40,925$         Corridor Project #1 ( EA 0F031 ) 07/01/14 07/01/14 60

52,359$           41,250$         Corridor Project #2 ( EA 0F032 ) 07/01/14 07/01/14 75

104,318$         82,175$         Corridor Summary 07/01/14 07/01/14 07/01/15 07/01/15

    Lincoln Bypass - Corridor Project

292,203$         48,934$         Corridor Project #1 ( EA 3338U ) 06/15/13 01/01/13 97

23,009$           20,000$         Corridor Project #2 ( EA 33382 ) 12/15/14 01/01/14 56

315,212$         68,934$         Corridor Summary 12/15/14 01/01/14 12/15/16 04/01/16
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26 03 Pla 80 47,577$           8,484$           Pla-80 HOV Phase 2 10/01/10 10/01/12 100 10/01/12 10/01/14

27 03 Pla 80 49,374$           22,985$         Pla-80 HOV Phase 3 01/01/11 05/01/13 PE 01/01/13 05/01/15

28 08 Riv 215 29,228$           10,297$         Widening, Add One Mixed Flow 
Lane in Each Direction 12/01/13 12/01/13 60 12/01/14 05/30/14

29 08 Riv 91 241,449$         120,191$       HOV Lane Gap Closure 08/01/15 02/05/16 22 08/01/17 02/05/18

30 03 Sac 50 128,536$         47,611$         Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements 01/01/13 06/30/13 PE 01/01/15 01/15/15

31 03 Sac Loc 17,575$           14,075$         White Rock Road from Grant 
Line to Prairie City 12/31/13 12/01/13 30 06/01/14

32 08 SBd 10 30,760$           14,074$         Westbound Mixed Flow Lane 
Addition 05/01/12 03/15/13 83 06/01/13 12/02/16

33 08 SBd 215 347,307$         49,120$         I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 09/05/13 09/13/13 86 09/15/15 09/14/15

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$           29,000$         SR - 210/215 Connectors 02/01/13 11/15/13 95
35 44,740$           36,540$         I-215 North Segment 5 02/01/13 10/15/13 95

122,398$         65,540$         Corridor Summary 02/01/13 11/15/13 03/01/15 11/16/15

36 08 SBd 10 18,300$           8,880$           Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 12/01/10 12/31/12 100 06/01/11

     I-15 Managed Lanes - Corridor Project

110,103$         93,765$         Corridor Project #1 (EA 2T093) 01/17/11 12/28/11 100 

87,770$           71,641$         Corridor Project #2 (EA 2T091) 02/21/12 05/31/11 100 

138,686$         115,668$       Corridor Project #3 (EA 2T092) 04/15/12 06/14/12 100 

336,559$         281,074$       Corridor Summary 04/15/12 06/14/12 100  08/26/13 12/12/13

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$           24,500$         Corridor Project #1 (EA 2358U) 10/30/09 07/14/10 100

102,000$         -$                   Corridor Project #2 (EA 2T040) 06/30/12 08/26/14 73

154,664$         24,500$         Corridor Summary 06/30/12 08/26/14 01/21/13 08/26/15

39 10 SJ 205 22,009$           9,070$           I-205 Auxiliary Lanes 04/01/13 07/31/13 96 11/01/14 08/31/14

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

78,605$           49,778$         Corridor Project #1 (EA 33072) 08/01/13 02/01/14 67

4,500$             -$                   STIP TEA Enhancements

83,105$           49,778$         Corridor Summary 08/01/13 02/01/14 62 10/01/14 02/01/16

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

40,638$           23,445$         Corridor Project #1 (EA 23563) 03/01/12 07/01/13 98

22,514$           3,802$           Corridor Project #2 (EA 23564) 11/01/13 11/01/13 93

63,152$           27,247$         Corridor Summary 11/01/13 11/01/13 11/01/14 05/01/14

42 04 SCl 880 69,329$           45,929$         I-880 Widening (SR 237 to 
US 101) 07/01/13 07/31/13 63 08/01/14 01/31/14

43 04 SCl 101 73,199$           55,871$         US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 08/01/13 08/01/13 46 09/01/14 02/01/14

44 04 SCl 101 49,869$           16,894$         US 101 Improvements (I-280 to 
Yerba Buena Rd) 06/01/13 10/31/12 100 06/01/14 04/30/13

45 05 SCr 1 20,085$           13,783$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes 11/01/13 11/01/13 35 12/01/14 12/01/14

46 02 Sha 5 16,479$           13,660$         Cottonwood Hills Truck Climbing 
Lane 12/01/11 11/17/11 100  12/01/12 04/01/15

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$           20,171$         Corridor Project #1 (EA 0A531) 12/01/09 12/23/09 100 

7,887$             6,087$           Corridor Project #2 (EA 0A532) 09/01/11 03/12/12 100

30,296$           -$                   Corridor Scope funded from ARRA 11/01/10 12/01/10 100 

80,931$           26,258$         Corridor Summary 09/01/11 03/12/12 100 10/01/12 12/01/12

48 04 Son 101 92,761$           17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

12/01/11 12/26/12 100 02/01/13 06/26/13
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49 04 Son 101 120,260$         69,860$         
US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

01/01/11 12/30/10 100  02/01/12 08/05/12

50 04 Son 101 79,367$           29,280$         US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave 12/01/13 12/30/12 PE 01/01/15 01/01/15

51 10 Sta 219 45,580$           9,844$           SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 08/01/09 06/30/10 100  11/01/09 12/30/13

52 10 Sta 219 42,662$           12,744$         SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 05/30/14 12/31/15 1 07/31/15 12/31/17

53 10 Tuo 108 52,978$           14,530$         E. Sonora Bypass Stage II 03/01/14 06/30/14 59 11/01/15 06/30/15

54 07 Ven
SB 101 101,163$         81,293$         HOV Lanes, Mussel Shoals to 

Casitas Pass Road 08/01/16 09/22/16 28 09/01/17 07/26/18

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 18,633$           16,312$         Central Project - Phase B 12/31/12 12/31/13 95 01/01/14 06/30/14

56 03 Sac 80 133,035$         53,537$         I-80 HOV Ln Across the Top 11/01/14 11/15/15 36 11/01/16 11/15/17

57 10 SJ 5 121,278$         42,470$         I-5 HOV Ln and CRCP 12/30/14 03/31/15 40 01/30/16 03/28/16

58 05 SLO 101 50,299$           31,174$         Santa Maria Bridge 04/01/14 01/15/15 73 07/15/15 04/15/16

59 11 SD 15 68,159$           25,802$         Mira Mesa Direct Access Ramp 01/14/15 07/15/15 22 07/07/16 07/07/16

60 02 Sha 5 23,468$           21,713$         South Redding 6;Lane 11/15/12 02/01/13 95 11/15/13 01/31/14

61 03 But 32 9,925$             3,425$           But 32 Highway Widening 11/30/13 11/30/13 5 05/30/14 02/01/16

     Widen Ala 84 Expressway - Corridor Project

41,065$           16,057$         Corridor Project #1 (EA 29761) 07/31/13 11/01/13 31

74,247$           -$                   Corridor Project #2 (EA 29762) 10/01/15 06/01/16

115,312$         16,057$         Corridor Summary 10/01/15 06/01/16 02/28/15 12/01/16

63 06 Tul 198 27,266$           6,667$           Plaza Drive IC / Aux Lns 06/30/13 06/30/13 25 12/31/13 12/01/14

64 04 Var Var 72,718$           36,057$         Freeway Performance Initiative 10/01/14 12/31/14 5 04/01/16 07/01/15

     Bi-County I-215 Gap Closure - Corridor Project

65 08 SBd 
Riv 215 182,802$         15,350$         I-215 Gap Closure 05/01/16 08/29/16 1

66 8 SBd 215 5,193$             3,007$           Newport Ave OC 05/01/16 08/29/16 1

187,995$         18,357$         Corridor Summary 05/01/16 08/29/16 04/01/18 07/13/18

67 04 Son 101 49,621$           22,242$         North Project Phase B 
Airport IC 12/31/13 10/31/14 1 11/01/15 04/30/15

68 04 SCl 880 62,097$           39,231$         I-880/I-280 Stevens Creek IC 
Impvmts 12/01/14 03/01/15 1 12/01/15 09/01/15

69 04 SCl 101 33,962$           22,367$         Capitol Exp Yerba Buena IC 06/30/14 12/30/14 1 07/01/15 06/30/15

70 08 SBd 15 82,912$           16,206$         La Mesa Nisqualli Rd IC 12/01/13 05/27/13 25 12/01/15 06/05/15

71 11 SD 805 33,931$           18,785$         HOV Lns - SR54 to SR94 12/31/13 04/01/14 46 07/11/13 05/07/14

72 11 SD 805 55,432$           37,978$         HOV Lns - Palomar to SR54 07/30/14 08/01/14 34 11/05/13 08/12/14

73 05 SLO 46 55,559$           45,088$         Whitley 2A 09/08/15 09/08/15 12 10/01/16 10/01/16

74 12 Ora 74 77,211$           24,109$         SR74 / I-5 IC 02/02/15 06/01/16 5 02/01/17 06/01/17

75 11 SD 805 145,496$         40,638$         805 Managed Lns North 03/15/15 03/09/16 15 12/30/15 12/30/16

76 2 Sha 5 7,275$             6,000$           I5/Deschutes Rd IC 12/15/12 12/15/13 1 09/01/14 09/01/14

77 3 Sac 50 39,919$           12,109$         SR50 - Watt IC 11/30/14 11/17/14 1 05/31/15 01/01/17

78 5 Mon 101 91,150$           28,325$         San Juan IC 03/18/15 10/14/15 1 03/19/16 12/14/16

Ala0462 84
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79 5 SB 101 17,968$           4,792$           Union Valley Pkwy IC 12/31/13 12/31/13 22 02/03/15 02/03/15

80 8 SBd 10 18,620$           10,000$         I-10 Tippercanoe Ave IC 07/11/13 09/18/14 1 08/01/15 06/24/15

81 11 SD 76 36,749$           29,387$         I-5 / SR 76 IC 01/01/17 09/05/14 10 01/06/15

82 3 ED 50 19,200$           15,500$         US Route 50 HOV Ln 12/31/13 12/31/13 1 10/31/14 08/01/16

83 3 ED 50 9,145$             6,000$           Western Placerville IC Ph 1A 10/15/13 10/15/13 1 01/15/14 02/01/17

84 8 Riv 215 123,502$         38,779$         215 Widening Scortt to Nuevo Rd 12/31/15 12/31/15 1 06/30/16 01/06/17

85 8 SBd 15 63,923$           20,785$         I15 Ranchero Rd IC 08/01/14 10/20/14 1 09/01/16 10/20/16

86 4 Ala 680 8,793$             6,673$           FPI 11/01/14 11/15/14 1 12/01/15 05/15/15

87 8 SBd 15 35,274$           12,000$         Duncan Canyon Rd IC 06/01/14 10/14/14 15 12/01/14 10/14/16

88 12 Ora 405 3,230$             2,410$           Widen Ramp for Deceleration 
Lane 07/01/14 07/01/14 5 12/01/14 12/01/14

89 7 LA 710 960,203$         153,657$       Gerald Desmond Bridge 06/27/16 06/27/16 1 09/26/17 09/26/17

90 8 SBd 15 324,460$         53,743$         Devore Widening, IC 03/25/16 11/01/16 1 02/28/19 11/01/17

Totals $11,764,537 $4,100,000

Non-bond funded segments currently in design 
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     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project
444,204$         -$                   Corridor Project #2 (EA 21592) 01/31/13 03/28/14 85 06/30/13 08/26/14
220,249$         -$                   Corridor Project #5 (EA 21595) 01/31/13 01/18/13 95 06/30/13 06/17/13

     Widen Ala 84 Expressway - Corridor Project
62 4 Ala 84 74,247$           -$                   Corridor Project #2 (EA 29762) 07/01/13 02/05/12 85 11/01/13 04/01/14

# D Cty Rte Total $ Bond $ Project Description

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$           24,500$         Corridor Project #1 (EA 2358U)

102,000$         -$                   Corridor Project #2 (EA 2T040)

154,664$         24,500$         Corridor Summary

75 11 SD 805 145,496$         40,638$         805 Managed Lns North

Var Var Var Var CMIA Program

Awarded

14 LA 7 5

Approved budget does not reflect local funding changes made to 
supplement budget.

Approved budget does not reflect local funding changes made 
when CMIA funds were de-allocated at May 2012 meeting.
An effort is underway to document changes to CCA dates and 
closeout dates to reduce number of variances. 

PROJECT ACTION PLANS

38 11 SD 5

Action Plan
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Within Budget Conditions
 G  Estimated cost < or = budget Known cost overrun conditions

STIP costs < 120%; No CTC action required  S   Actual cost STIP support funds between 100-120%
 S   Estimated cost STIP funds > 120% budget  S   Actual cost STIP funds > 120% budget
 B   Estimated cost BOND funds > 120% budget  B   Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 120% budget  L   Actual cost LOCAL funds > 100% budget

Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) Caltrans 5,700$             5,551$             42,410$          42,366$          

Corridor Project #2 (EA 29083) Caltrans 4,458$             4,555$             35,203$          35,227$          

Corridor Project #3 (EA 2908V) Caltrans 3,550$             -$                     30,844$          -$                     

Corridor Summary 13,708$          10,106$           G 108,457$        77,593$           G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 2908C) Caltrans 8,110$             83$                  61,954$          -$                     

Corridor Project #2 (EA 2908E) Caltrans 6,750$             193$                42,830$          -$                     

Corridor Summary 14,860$          276$                 G 104,784$        -$                      G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore -$                     -$                     26,495$          23,686$          

Corridor Project #2  (EA 17132) Livermore -$                     -$                     3,210$             3,167$             

Corridor Project #3  (EA 17133) Caltrans 8,000$             6,915$             37,813$          28,020$          

Corridor Summary 8,000$             6,915$              G 67,518$          54,873$           G 

    I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

Corridor Project #1 (EA 3A921) Caltrans 7,020$             73$                  46,657$          -$                     

Corridor Project #2 (EA 3A922) Caltrans 4,000$             77$                  25,765$          -$                     

Corridor Summary 11,020$          150$                 G 72,422$          -$                      G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 42,000$          30,657$          287,582$        214,517$        

Corridor Project #2 (EA 29492) Caltrans 400$                492$                4,300$             2,859$             

Corridor Project #3 (EA 29493) Caltrans 100$                126$                500$                402$                

Corridor Summary 42,500$          31,275$           G 292,382$        217,778$         G 

6 10 Cal 4 Angels Camp Bypass Caltrans 3,600$             4,292$              P 31,101$          25,615$           G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) Caltrans 10,608$          4,611$             39,641$          27,725$          
Corridor Project #2 (EA 2285E) Caltrans 14,395$          2,059$             48,717$          13,997$          
Corridor Project #3 (EA 1G940) Caltrans 13,389$          863$                59,775$          9,296$             
Corridor Project #4 (EA 1G941) CCTA -$                     -$                     98,934$          -$                     
Corridor Project #5 (EA 24657) CCTA -$                     -$                     31,787$          10,032$          

Corridor Summary 38,392$          7,533$              G 278,854$        51,018$           G 
     I-80 Integrated Corridor  - Corridor Project

Corridor Project #1 (EA 3A774) ACCMA -$                     7,584$             310$                
Corridor Project #2 (EA 3A775) ACCMA -$                     5,363$             2$                    
Corridor Project #3 (EA 3A771) ACCMA -$                     1,896$             1,174$             
Corridor Project #4 (EA 3A776) Caltrans 1,492$             35$                  7,887$             -$                     
Corridor Project #5 (EA 3A777) Caltrans 3,675$             14$                  18,581$          -$                     

Corridor Summary 5,167$             49$                   G 41,311$          1,486$              G 

     US 50 HOV Lanes - Corridor Project

Corridor Project #1 (EA 3A711) 3,560$             7,017$             37,808$          33,402$          

Corridor Project #2 (EA 3A712) -$                     34$                  8,794$             6,779$             

Corridor Summary 3,560$             7,051$              L 46,602$          40,181$           G 

10 06 Ker 46 Route 46 Expressway - Segment 3 Caltrans 9,900$             3,160$              G 49,995$          38,235$           G 

11 06 Kin
Tul 198 Route 198 Expressway Caltrans 9,514$             7,986$              G 51,283$          50,508$           G 

04

580

ED 50
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CMIA Bond Program Project Expenditures
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

12 07 LA 405 I-405 Carpool Lane I-10 To US 101 (Northbound) Metro -$                     -$                      G 902,100$        483,333$         G 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 12,718$          5,608$             110,786$        13,234$          

Corridor Project #2 (EA 1218V) Caltrans 13,197$          8,430$             99,851$          37,344$          

Corridor Project #3 (EA 1218W) Caltrans 33,000$          -$                     195,787$        -$                     

Corridor Summary 58,915$          14,038$           G 406,424$        50,578$           G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 6,736$             1,510$             45,247$          8,659$             

Corridor Project #2 (EA 21592) Caltrans 12,728$          -$                     152,904$        -$                     

Corridor Project #3 (EA 21593) Caltrans 15,261$          51$                  89,447$          -$                     

Corridor Project #4 (EA 21594) Caltrans 16,693$          35$                  141,627$        84$                  

Corridor Project #5 (EA 21595) Caltrans 14,131$          -$                     153,815$        -$                     

Corridor Summary 65,549$          -$                      G 583,040$        -$                      G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 4,970$             80$                  26,950$          1,733$             

Corridor Project #2 (EA 26408U) Caltrans 12,190$          142$                77,000$          -$                     

Corridor Project #3 (EA 26406) Caltrans 7,000$             5,978$             28,473$          26,306$          

Corridor Project #3 (EA 2640G) Caltrans 700$                48$                  3,392$             -$                     

Corridor Project #3 (EA 2640L) Caltrans 2,500$             24$                  14,744$          -$                     

Corridor Project #3 (EA 2640K) Caltrans 4,800$             26$                  25,929$          -$                     

Corridor Summary 32,160$          6,298$              G 176,488$        28,039$           G 

16 04 Mrn 580 Westbound I-580 to Northbound US 101 Connector 
Improvements Caltrans 2,100$             1,858$              G 11,052$          10,609$           G 

17 05 Mon 1 Salinas Road Interchange Caltrans 4,598$             3,463$              G 15,078$          11,944$           G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) -$                     -$                     -$                     -$                     

Corridor Project #1 (EA 26413) Caltrans 4,850$             3,032$             25,348$          10,133$          

Corridor Project #2 (EA 26414) Caltrans 9,250$             3,943$             43,293$          15,730$          

Corridor Summary 14,100$          6,975$              G 68,641$          25,863$           G 

19 03 Nev 49 Route 49 La Barr Meadows Widening Caltrans 3,500$             2,360$              G 9,607$             8,000$              G 

20 12 Ora 91 Add one lane on EB SR-91 from SR-241/SR-91 to SR-
71/SR-91 Caltrans 7,801$             5,900$              G 40,086$          39,048$           G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) Caltrans 25,000$          10,789$          115,630$        52,194$          

Corridor Project #2 (EA 07162) Caltrans 18,200$          9,433$             125,100$        38,658$          

Corridor Summary 43,200$          20,222$           G 240,730$        90,852$           G 

22 12 Ora 91 Widen EB&WB SR-91 fr E of SR-55 Conn to E of Weir 
Canyon Road Caltrans 8,633$             6,818$              G 54,253$          43,738$           G 

23 12 Ora 57 Widen NB fr 0.3 m S of Katella Ave to 0.3 m N of 
Lincoln Ave Caltrans 5,292$             1,444$              G 18,835$          3,972$              G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) Caltrans 9,180$             5,399$             31,745$          17,515$          

Corridor Project #2 (EA 0F032) Caltrans 9,180$             5,415$             32,070$          22,011$          

Corridor Summary 18,360$          10,814$           G 63,815$          39,526$           G 

     Lincoln Bypass - Corridor Project

Corridor Project #1 (EA 3338U) Caltrans 22,000$          19,947$          164,453$        152,969$        

Corridor Project #2 (EA 33382) Caltrans 2,751$             303$                19,499$          3,737$             

Corridor Summary 24,751$          20,250$           G 183,952$        156,706$         G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 7,143$             5,254$              G 31,200$          29,722$           G 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans 5,300$             5,040$              G 39,974$          23,976$           G 

22

7

6525 03
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LA 5
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

28 08 Riv 215 Widening, Add One Mixed Flow Lane in Each Direction RCTC -$                     -$                      G 22,057$          12,285$           G 

29 08 Riv 91 HOV Lane Gap Closure Caltrans 20,598$          3,760$              G 134,139$        14,844$           G 

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns & Community 
Enhancements Caltrans 14,000$          11,723$           G 100,736$        68,601$           G 

31 03 Sac Loc White Rock Road from Grant Line to Prairie City Sac Co -$                     -$                      G 11,875$          3,261$              G 

32 08 SBd 10 Westbound Mixed Flow Lane Addition SANBAG -$                     -$                      G 25,449$          16,798$           G 

33 08 SBd 215 I-215 North Segments 1 & 2 - HOV & Mixed Flow Ln 
Addition SANBAG -$                     -$                      G 212,704$        158,515$         G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors Caltrans 12,883$          47,672$          

I-215 North Segment 5 Caltrans 7,333$             29,207$          

Corridor Summary 20,216$          12,260$           G 76,879$          69,029$           G 

36 08 SBd 10 Widen Exit Ramps&Add Aux @Cherry, Citrus&Cedar 
IC's Caltrans 3,280$             3,235$              G 12,130$          10,743$           G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans 14,739$          14,579$          79,026$          77,298$          

Corridor Project #2 (EA 2T091) Caltrans 14,025$          11,346$          57,616$          57,178$          

Corridor Project #3 (EA 2T092) Caltrans 21,236$          15,150$          94,432$          92,540$          

Corridor Summary 50,000$          41,075$           G 231,074$        227,016$         G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 6,000$             7,741$             43,038$          33,800$          

Corridor Project #2 (EA 2T040) Caltrans 11,820$          8,132$             75,380$          37,341$          

Corridor Summary 17,820$          15,873$           G 118,418$        71,141$           G 

39 10 SJ 205 I-205 Auxiliary Lanes Caltrans 2,900$             1,037$              G 11,860$          10,595$           G 

40 05 SLO 46 Route 46 Corridor Improvements (Whitley 1) Caltrans 7,000$             4,024$              G 58,105$          31,319$           G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 8,259$             2,555$             22,304$          15,401$          

Corridor Project #3 (EA 23564) Caltrans 3,802$             647$                12,648$          5,945$             

Corridor Summary 12,061$          3,202$              G 34,952$          21,346$           G 

42 04 SCl 880 I-880 Widening (SR 237 to 
US 101) Caltrans 9,810$             2,843$              G 39,719$          19,432$           G 

43 04 SCl 101 US 101 Aux Lanes - State Route 85 to Embarcadero 
Rd Caltrans 11,080$          2,881$              G 44,791$          16,758$           G 

44 04 SCl 101 US 101 Improvements (I-280 to Yerba Buena Rd) Caltrans 6,690$             6,098$              G 31,459$          24,798$           G 

45 05 SCr 1 Highway 1 Soquel to Morrissey Auxiliary Lanes SCCRTC -$                     -$                      G 15,933$          7,736$              G 

46 02 Sha 5 Cottonwood Hills Truck Climbing Lane Caltrans 2,100$             1,254$              G 11,560$          11,363$           G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) Caltrans 6,351$             4,267$             29,197$          28,259$          

Corridor Project #3 (EA 0A532) Caltrans 1,319$             1,356$             4,768$             4,763$             

Corridor Project #2 (EA 4C15U) 3,900$             1,597$             22,200$          15,836$          

Corridor Summary 11,570$          7,220$              G 56,165$          48,858$           G 

48 04 Son 101 Central Phase A - US 101 HOV Lns from Railroad Ave 
to Rohnert Park Expressway Caltrans 10,500$          10,050$           G 58,311$          54,381$           G 

49 04 Son 101 US 101 HOV lanes - North Phase A (from Steele Lane 
to Windsor River Road) Caltrans 12,000$          8,884$              G 91,200$          87,987$           G 

50 04 Son 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave Caltrans 6,600$             6,869$              S 51,065$          44,579$           G 

51 10 Sta 219 SR-219 Expressway, Phase 1 (SR-99 to Morrow 
Road) Caltrans 2,000$             1,896$              G 7,844$             6,566$              G 

52 10 Sta 219 SR-219 Expressway, Phase 2 (Morrow Road to Route 
108) Caltrans 4,300$             22$                   G 17,612$          -$                      G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 5,500$             781$                 G 26,560$          2,926$              G 

38 11

215

15

35

101

SD

5SD

80Sol0447

37 11

41 04 SM

08 SBd

California Department of Transportation FY 2012-13 Second Quarter Report

Corridor Mobility Improvement Program 
Page 10 of 12



Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

54 07 Ven 101 HOV Lanes, Mussel Shoals to Casitas Pass Road Caltrans 15,300$          2,843$              G 65,993$          14,149$           G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B Caltrans 3,000$             1,930$              G 13,312$          11,381$           G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 16,000$          3,249$              G 104,588$        11,380$           G 

57 10 SJ 5 I-5 HOV Ln and CRCP Caltrans 11,990$          3,489$              G 94,008$          35,287$           G 

58 5 SLO 101 Santa Maria Bridge Caltrans 6,600$             2,658$              G 37,274$          23,125$           G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 8,500$             1,696$              G 36,102$          7,577$              G 

60 2 Sha 5 South Redding 6-Lane Caltrans 2,250$             1,369$              G 19,463$          17,311$           G 

61 3 But 32 But 32 Hwy Widening Chico -$                     -$                      G 6,425$             -$                      G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) Caltrans 3,780$             1,699$             25,085$          7,532$             

Corridor Project #3 (EA 29762) Caltrans 5,220$             -$                     49,727$          -$                     

Corridor Summary 9,000$             1,699$              G 74,812$          7,532$              G 

63 6 Tul 198 Plaza Dr IC / Aux Lns Visalia -$                     -$                      G 21,187$          7,005$              G 

64 4 Var Var Fwy Performance Initiative Caltrans 7,953$             334$                 G 49,398$          197$                 G 

          I-215 Bi-County Gap Closure - Corridor Project

65 I-215 Gap Closure Caltrans 16,270$          -$                     137,171$        -$                     

66 Newport Ave OC Caltrans 361$                9$                    3,007$             -$                     

Corridor Summary 16,631$          9$                     G 140,178$        -$                      G 

67 4 Son 101 North Project Phase B Airport Caltrans 4,500$             -$                      G 33,813$          -$                      G 

68 4 SCl 880 I-880 Stevens Ctk IC Impvmts SCVTA -$                     -$                      G 47,197$          -$                      G 

69 4 SCl 101 Capitol Exp Yerba Buena IC SCVTA -$                     -$                      G 26,286$          -$                      G 

70 8 SBd 15 La Mesa Nisqualli Rd IC SANBAG -$                     -$                      G 53,082$          4,895$              G 

71 11 SD 805 HOV Lns - SR54 to SR94 Caltrans 5,392$             742$                 G 16,785$          4,324$              G 

72 11 SD 805 HOV Lns - Palomar to SR94 Caltrans 7,400$             1,379$              G 34,278$          -$                      G 

73 5 SLO 46 Whitley 2A Caltrans 7,000$             417$                 G 38,088$          1,088$              G 

74 5 SLO 46 SR 74 / I-5 IC Caltrans 6,364$             7$                     G 30,231$          46$                   G 

75 11 SD 805 I-805 Managed Lns North Caltrans 26,637$          607$                 G 109,801$        3,137$              G 

76 2 Sha 5 I-5 Deschutes Rd IC Caltrans -$                     -$                      G 6,000$             -$                      G 

77 3 Sac 50 SR50 - Watt IC Sac Co -$                     -$                      G 31,617$          -$                      G 

78 5 Mon 101 San Juan IC Caltrans 8,000$             -$                      G 48,700$          -$                      G 

79 5 SB 101 Union Valley Pkwy IC Caltrans 1,900$             257$                 G 9,584$             1,534$              G 

80 8 SBd 10 I-10 Tippercanoe Ave IC SANBAG 2,000$             471$                 G 13,787$          2,761$              G 

81 11 SD 76 I-5 / SR 76 IC Caltrans 4,856$             681$                 G 24,561$          4,761$              G 

82 3 ED 50 US Route 50 HOV Ln ED Co DOT -$                     -$                      G 17,240$          51$                   G 

83 3 ED 50 Western Placerville IC Ph 1A Caltrans -$                     -$                      G 6,000$             -$                      G 

84 8 Riv 215 215 Widening Scott to Nuevo RCTC -$                     -$                      G 98,500$           G 

85 8 SBd 15 I-15 Ranchero Rd IC SANBAG 3,650$             -$                      G 40,148$          7,034$              G 

86 4 Ala 680 FPI Caltrans 1,000$             20$                   G 5,673$             -$                      G 

87 8 SBd 15 Duncan Canyon Rd IC Fontana 2,900$             -$                      G 26,054$          -$                      G 

8462 04 Ala

8 SBd Riv 215
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Project Construction (1,000's)

Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

88 12 Ora 405 Widen Ramp for Deceleration Lane Caltrans 500$                21$                   G 1,910$             -$                      G 

89 7 LA 710 Gerald Desmond Bridge Port of Long Beach 82,000$          -$                      G 700,359$        -$                      G 

90 8 SBd 405 I-15 Widening and Devore IC SANBAG 26,951$          -$                      G 225,528$        -$                      G 
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SR99 Program Status 
Second Quarter FY 2012-13 

 
 
In the SR99 bond program budget, $698 million was allocated for construction.  In addition, $185 
million is for other funded project components including right of way and engineering support costs.  
There is also $90 million set aside for bond administrative costs and an uncommitted balance of $98 
million.  At this time, all $882 million of SR99 committed program funds have been allocated, utilizing 
100% of the programmed funds.  Additional projects are planned for the uncommitted balance, and 
will be programmed and added to the program as they are delivered. 
 

SR99 Bond Program Allocations (millions) 

 
 
The total value of the 22 construction contracts in the SR99 bond program is $1,208 million. The table 
below shows by fiscal year the total value and SR99 program value of projects in the fiscal year that 
the construction contract is expected to be accepted by the administering agency. 
 

Total Value of SR99 Bond Program Construction Contracts Accepted (millions) 

 
 PE - Plant Establishment 

08-09 09-10 10-11 11-12 12-13 Total

Actual $14.5 $185.8 $56.6 $614.2 $11.3 $882.4
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Actual PE 13-14 

Plan
14-15 
Plan

15-16 
Plan

16-17 
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Plan Total

Contracts 1 1 5 7 6 1 1 22

SR99 Dollars $23 $6 $80 $358 $342 $68 $5 $882

Total Dollars $23 $7 $114 $446 $545 $68 $5 $1,208
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SR99 Program Progress Report 
Second Quarter FY 2012-13 

 
 
To date, all $882 million of SR99 program funds have been allocated, utilizing 100% of the 
programmed and committed funds.  The table below shows how bond funds and other funds were 
distributed by component to complete the funding for all projects in the SR99 bond program. 
 

SR99 Bond Program Funding (millions) 
 

 Total Funds Other Funds SR99 Bond Program Funds 
Available Allocated Percent 

Construction 
  $    107.1 $     107.1 100%      Support 

     Capital   $    697.9 $     697.9 100% 
Right of Way 

  
$      11.8 $       11.8       Support 

     Capital      $      50.7 $       50.7  
Preliminary Engineering 

  $      14.9 $       14.9 100%      Support 
Committed Subtotal $1,208.1 $325.7 $    882.4 $     882.4 100% 
Uncommitted 

  

$      97.6 

 

11% 
Bond Administration $      20.0  
Program Total $ 1,000.0 100% 

 
 

SR99 Bond Program Construction Contracts Accepted (millions) 
 
To date, a total of 18 corridor projects received SR99 program funds.  Some corridor projects were 
constructed in stages, resulting in a total of 22 construction contracts being administered to complete 
the SR99 program.   The status of project delivery reports to be completed within six months after 
construction contracts are accepted (PD Rpt) is outlined in the table below. 
   

 Contracts Accepted In Plant Establishment Contracts In Progress 
# Total $ SR99 $ # PD Rpts # Total $ SR99 $ # Total $ SR99 $ 

FY 11-12 1 $   23 $ 23 1       
FY 12-13     1 $ 6 $ 7    
FY 13-14        5 $   80 $   114 
FY 14-15        7 $ 358 $   446 
FY 15-16        6 $ 342 $   545 
FY 16-17        1 $   68 $     68 
FY 18-19        1 $     5 $       5 
Total Value 1 $ 23 $ 23 0 1 $ 6 $ 7 20 $ 853 $1,178 
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The California Department of Transportation
Second Quarter FY 2013-14

State Route 99 Program Delivery Report
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  Milestone Behind Schedule   Project Delivery Report Complete       PE Plant Establishment   Milestone Complete

1 03 But 99 37,859$             20,592$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II 10/15/13 5/1/14 42 10/15/15 5/1/16

     Island Park 6-Lane - Corridor Project

23,220$             23,220$         Corridor Project #1 (EA 44261) 9/1/12 2/3/12 100 

68,213$             68,213$         Corridor Project #1 (EA 44262) 7/1/16 7/1/16 5

91,433$             91,433$         Corridor Summary 7/1/16 7/1/16 7/1/18 7/1/18

3 06 Mad 99 84,202$             49,802$         Reconstruct Interchange at 
Avenue 12 11/1/15 11/1/15 1 8/1/17 1/1/17

4 10 Mer 99 128,147$           91,660$         Arboleda Road Freeway 4/1/15 5/2/15 29 5/1/16 7/2/16

5 10 Mer 99 77,118$             66,398$         Freeway Upgrade & Plainsburg 
Road I/C 7/1/15 6/20/15 1 8/1/16 7/20/16

6 03 Sac 99 7,446$               5,806$           Add Aux Lane Calvine to North of 
Mack Rd on 99 10/1/12 2/15/13 PE 10/1/14 2/15/15

7 03 Sac 99 26,619$             18,529$         SR 99/Elverta Rd. Interchange 2/1/14 12/1/13 10 7/1/14 3/11/16

8 10 SJ 99 245,500$           153,900$       SR 99 (South Stockton) Widening 6/1/16 3/5/16 1 2/1/17 12/5/17

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$               -$                   Corridor PAED (EA 0E610)

42,100$             36,644$         Corridor Project #2 (EA 0E611) 7/1/14 7/1/14 12

46,450$             40,753$         Corridor Project #2 (EA 0E612) 10/1/14 4/1/15 4

63,730$             12,143$         Corridor Project #3 (EA 0E613) 10/1/15 10/1/15 1

155,880$           89,540$         Corridor Summary 10/1/15 10/1/15 7/1/17

10 03 Sut 99 31,082$             19,264$         SR 99 / Riego Road Interchange 1/15/15 1/15/15 1 1/15/17 1/15/17

11 03 Sut 99 48,511$             44,411$         Sutter 99 Segment 2 12/1/15 12/1/15 52 12/1/17 12/1/17

     Los Molinos - Staged Construction Project

Stage #1 12/31/12 4/20/11 100

Stage #2 12/31/12 12/2/13 89

588$                  -$                   Enhancements

7,769$               4,900$           Corridor Summary 12/31/12 12/2/13 12/2/14 11/14/14

     Goshen to Kingsburg 6-Lane - Corridor Project

102,757$           87,367$         Goshen to Kingsburg 6-Lane 8/1/14 8/1/14 39

4,952$               4,952$           Landscape Mitigation 8/1/19 8/1/18 1

107,709$           92,319$         Corridor Summary 8/1/19 8/1/18 5/1/21 10/1/20

13 06 Tul 99

12 02 Teh 99

99

2 99

6,986$               4,705$           

06 Fre 
Mad

9 10 SJ
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     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$             16,233$         SR 99/113 Interchange 12/1/14 12/1/14 1 12/1/16 12/1/16

15 06 Tul 99 52,380$             46,600$         Tulare to Goshen 6 Ln 7/1/15 7/1/15 1 12/31/17 12/31/17

16 06 Ker 99 29,372$             22,822$         South Bakersfield Widening 11/15/14 3/1/14 1 11/15/16 3/1/16

17 10 Sta 99 46,548$             37,100$         Kiernan IC 9/1/15 12/22/15 1 2/1/16 11/30/17

18 06 Ker 99 12,500$             11,300$         North Bakersfield Widening 12/1/13 12/1/13 1 12/1/15 12/1/15

1,208,113$        882,414$       

# D Cty Rte Total $ Bond $ Project Description

2 6 Fre 99 68,213$             68,213$         Corridor Project #1 (EA 44262)

Var Var Var Var SR99 Program

Total Cost

PROJECT ACTION PLANS
Action Plan

An amendment has been prepared to update funding plan to 
reflect actual expenditures and project savings.
An effort is underway to document changes to CCA dates and 
closeout dates to reduce number of variances. 

     Island Park 6-Lane - Corridor Project

California Department of Transportation FY 2012-13 Second Quarter Report
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Within Budget Conditions
 G  Estimated cost < or = budget Known cost overrun conditions

STIP costs < 120%; No CTC action required  S   Actual cost STIP support funds between 100-120%
 S   Estimated cost STIP funds > 120% budget  S   Actual cost STIP funds > 120% budget
 B   Estimated cost BOND funds > 120% budget  B   Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 120% budget  L   Actual cost LOCAL funds > 100% budget

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

1 03 But 99 Butte SR 99 Chico Auxilliary Lanes - Phase II Caltrans 4,394$            1,743$             G 26,800$           15,969$            G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 3,500$            3,267$            17,270$           16,874$           

Corridor Project #2 (EA 44262) Caltrans 7,500$            -$                    47,613$           -$                    

Corridor Summary 11,000$           3,267$             G 64,883$           16,874$            G 

3 06 Mad 99 Reconstruct Interchange at Avenue 12 Caltrans 6,800$            -$                     G 49,402$           -$                     G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 12,000$           2,018$             G 78,360$           19,641$            G 

5 10 Mer 99 Freeway Upgrade & Plainsburg Road I/C Caltrans 8,300$            241$                G 53,098$           399$                G 

6 03 Sac 99 Add Aux Lane Calvine to North of Mack Rd on 99 Caltrans 750$               734$                G 5,506$            5,074$             G 

7 03 Sac 99 SR 99/Elverta Rd. Interchange Sac Co -$                    -$                     G 23,819$           8,125$             G 

8 10 SJ 99 SR 99 (South Stockton) Widening Caltrans 15,500$           179$                G 145,000$         -$                     G 

    Manteca Widening - Corridor Project

Corridor PAED PHASE (EA 0E610)

Corridor Project #1 (EA 0E611) Caltrans 5,000$            1,329$            31,644$           3,020$            

Corridor Project #2 (EA 0E612) Caltrans 7,000$            389$               31,543$           637$               

Corridor Project #3 (EA 0E613) Caltrans 7,500$            -$                    29,481$           -$                    

Corridor Summary 19,500$           1,718$             G 92,668$           3,657$             G 

10 03 Sut 99 SR 99 / Riego Road Interchange Caltrans 3,500$            -$                     G 20,062$           -$                     G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans 7,000$            3,975$             G 35,931$           23,185$            G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 748$               229$                G 4,823$            2,406$             G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 13,000$           5,709$             G 75,863$           22,682$            G 

Landscape Mitigation Caltrans 700$               -$                     G 3,752$            -$                     G 

Corridor Summary 13,700$           5,709$             G 79,615$           22,682$            G 

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans 2,500$            3$                    G 13,833$           -$                     G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans 6,600$            -$                     G 40,000$           -$                     G 

16 6 Ker 99 South Bakersfield Widening Caltrans 3,800$            -$                     G 22,822$           -$                     G 

17 10 Sta 99 Kiernan IC Sta Cty -$                    -$                     G 37,100$           -$                     G 

18 6 Ker 99 North Bakersfield Widening Caltrans 1,700$            -$                     G 9,600$            -$                     G 

13 06 Tul 99

999

State Route 99 Bond Program Project Expenditures
Second Quarter FY 2012-13

Project

10 SJ

Construction (1,000's)

Capital

Fre 992 06

Support 
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Local Bridge Seismic Retrofit Program Status 
Second Quarter Fiscal Year 2012-13 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that had reduced the 
number of bond funded bridges to 422.  
 

The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The Prop 
1B LBSRP budget of $125 million is to be 
allocated to provide the 11.47 percent required 
local match for right of way and construction 
phases of the remaining seismic retrofit work on 
local bridges, ramps, and overpasses, and 
includes $2.5 million set aside for bond 
administrative costs.  An additional $32.9 million 
of state funds has been identified to cover the 
non-federal match.  These funds are available 
through an exchange of a portion of local funds 
received from the federal Highway Bridge 
Program (HBP).  These funds are available to 
accommodate the current $19.7 million shortfall 
in required local match.  Consistent with the 
Local Bridge Seismic Retrofit Account (LBSRA) 
Guidelines adopted by the Commission, the 
Department sub-allocates bond funds on a first 

come, first serve basis for new phases of right of 
way and construction work. 

 
The Commission has allocated $13.5 million, 
$21 million, $12.2 million, 5.2 million, and $4.1 
million bond funds for Fiscal Years (FYs) 2007-
08, 2008-09, 2009-10, 2011-12, and 2012-13 
respectively.  The Department did not request a 
bond allocation from the Commission for FY 
2010/11. The bond funds allocated by the 
Commission are available for sub-allocation in 
one fiscal year.  Therefore, bond funds that were 
not sub-allocated from any of the previous FYs 
will be available for future years.  Consistent 
with the LBSRA Guidelines, the Department has 
exchanged $24.3 million of the local share of 
funds received through the federal HBP for state 
funds to accommodate local non-federal match 
needs for Bay Area Rapid Transit (BART) and 
other bridges.  To date, $20.6 million of State 
match funds and $33.6million of seismic bond 
funds have been sub-allocated to local agency 
bridges for a total of $54.2 million. 
 

The match needs for FY 2010/11 projects used 
state funds remaining from the exchange 
mentioned above. These funds will expire by 
June 31, 2014 if not expended. 

 
 This report satisfies the Commission’s quarterly 

reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 420 bridges, the design phase 
has been completed on 299 bridges, 
construction is underway on 163 bridges, 
and retrofit is complete on 136 bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2013 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 11 bridges 
to be delivered in FFY 2013.  
 
As of December 31, 2012, the Department 
has not sub-allocated any bond or state 
funds.   
 
 
 
 
 
 
 

First Quarter FFY 2013 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
Local 
Agency 

Br. No. Project Milestone 

Los Angeles 
County 53C0375 Foothill Boulevard, over San 

Gabriel River Complete 

City of  
Los Angeles 

53C1184 4the Street,  over Grand Avenue 
Complete 

City of 
 Los Angeles 

53C1335 Tampa Avenue, over Los Angeles 
River 

Complete 

City of  
Los Angeles 

53C1388 Winnetka Avenue, over Los 
Angeles River 

Complete 
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Program Management

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2013.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2013 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2013 
 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 
of 12/31/12 

State Funds 
Sub-

Allocated as 
of 12/31/12 

1 Mendocino 

County 
10C0048 Moore Street over West 

Brunch Russian River 
Right of Way $1,721 

  

1 Mendocino 

County 
10C0084 School Way over West 

Brunch Russian River 
Construction $445,070 

  

3 Nevada 

County 
17C0045 Hirschdale Road, over 

Truckee River, at Hinton. 
Right of Way $40,145 

  

4 San Francisco 

County 

Transportatio

n Authority 

01CA0002 On the westbound I-80 on-

ramp, 250’ from entrance 

to SFOBB, on the west 

side of Yerba Buena 

Island.  

Right of Way $63,085 

  

4 San Francisco 

County 

Transportatio

n Authority 

01CA0003 On the East-bound off 

ramp from I-80, 650’ West 

of SFOBB toward the end 

of the off-ramp connecting 

to Treasure Island Rd. 

Right of Way $34,410 

  

4 San Francisco 

County 

Transportatio

n Authority 

YBI1 On east side of the Yerba 

Buena Island Tunnel at 

SFOBB; Reconstruct 

ramps on and off of I-80, 

Right of Way $295,352 

  

4 Union City 33C0111 Decoto Road over 

Alameda Creek 
Construction $625,115 

  

4 Vallejo 23C0152 Sacramento Street over 

Navy Railroad 
Right of Way $22,940 

  

5 Monterey 

County 
44C0009 Nacimiento Lake Drive 

over San Antonio River 
Right of Way $14,510 

  

5 Monterey 

County 
44C0151 Peach Tree Road over, 

Rancho Rico Creek 
Construction $219,651 

  

10 Tracy 29C0126 Eleventh Street over, 

United Pacific Railroad 
Construction $2,278,742 

  

      Total   
$4,040,741   
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Programmed Projects that have Advanced Sub-allocation in FFY 2013 

 
 
 

Allocation Summary 
 

 Funds allocated for 
FY 2012-13  

Sub-allocation as of 12-31-2012 Remaining 
Allocation for 

FFY 2013  
Projects programmed in FFY 2013 Projects advanced to FFY 2013 

Number of Projects Amount Number of 
projects 

Amount 

Bond $4,040,741 0 $0 0 $0 $4,040,741 
State $3,707,463* 0 $0 0 $0 $3,707,463 
Total $  7,748,204       7,748,204 

*Remaining state allocation carried over from FY 2008-09  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated 

as of  
12-31-12 

State Funds 
Sub-

Allocated as 
of  12-31-12 

        
   TOTAL     
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LBSRP Bond and State Capital Allocations (millions) 

 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for second quarter of FFY 2011-12. These Projections are not financially 
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year 
** State allocation of $24.30 million must be expended by June 30, 2014. 
 

Number of Bond Funded Bridges by Phase 

  
 
 
 
 
 
 
 
 
 
 
       

                                                          

Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 

LBSRP Bond RW & Const. $122.5 $51.9 $33.5 

State RW & Const. $32.9 $24.3 $20.6 

Total $155.4 $76.20 $54.1 

Bond Administrative Cost $2.5   

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total 
Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30   
Projection (State, Bond)*  $13.50 $16.00 $16.00 $4.40 $4.10 $10.50 $23.80 $35.50 $18.40 $142.20   
Allocated (Bond) $13.50 $21.00 $12.20 $0.00 $5.20 $4.10       $56.00   
Sub-Allocated (Bond) $13.30 $4.40 $12.20 $0.00 $3.70         $33.60   
Allocated (State)** $0.00 $24.30 $0.00 $0.00 $0.00         $24.30   
Sub-Allocated (State) $0.00 $11.67 $4.10  4.37 0.41         $20.55   

$0 
$30 
$60 
$90 

$120 
$150 
$180 

0% 

29% 

39% 

32% Pre-Strategy 

Post-Strategy 

Under Construction 

Completed 



California Department of Transportation FY 2012-13 2nd Quarter Report 
 

  
Proposition 1B Local Bridge Seismic Retrofit Program                                                                                  

 Page 6 of 6 

Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

*In addition to the 2 bridges in Pre-Strategy phase some agencies have requested to Re-Strategy 9 

bridges that completed their Pre-Strategy phase. Their request is under review. 

Status of phases provided in this table is confirmed by the Department and may be different from the 

attached report, which contains unconfirmed data submitted by local agencies.  
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

422 Bridges Remaining in the Program – 136 Bridges Completed = 286 Bridges in Progress 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 11 10 41 62 

Department of Water 
Resources 1 0 23 0 0 23 

BART 1 0 0 125 54 179 
San Francisco 

(YBI)   9 0 0 9 

All Other Agencies 59 2* 78 28 41 149 
       

Total 63 2 121 163 136 422 
       

Status per 
September 30, 2012 

Report 
63 2 121 167 132 422 

Status per Year-End 
Report for 

September 30, 2012 
63 2 121 167 132 422 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  
Bay Area Rapid Transit 

(BART) 
Funded by other 

sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  
Department of Water 

Resources Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County 
Being replaced under a 

different program 
431 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 

430 

430 2  Lassen County 
Funded by other 

sources 
428 

428 1  Santa Barbra County 
Funded by other 

sources 427 

427 1  Santa Clara County 
Funded by other 

sources 
426 

426 2  City of Oakland 
Funded by other 

sources 424 

424 2  BART 
BART 4 contracts was 

not award on time 422 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $608,000 39385 40537 40275 7/1/13    90% Construction R R V

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 6/14/13 7/26/13 10/17/14  40% Design  R R V

01 Humboldt County 04C0104 Waddington Road $577 $160,000 9/30/98 40816 5/3/13 2/21/14   30% ROW R V V

01 Humboldt County 04C0207 Williams Creek Road $5,057 $138,000 9/30/98 40086 40753 1/18/13    98% Construction R V V

01 Mendocino County 10C0034 Eureka Hill Road $17,205 $449,624 40273 5/10/13 12/20/13 9/12/14  32% Design  R V V

01 Mendocino County 10C0048 Moore Street $5,735 $256,928 39827 7/13/13 7/15/13 8/29/14  59% Design  R V V

01 Mendocino County 10C0084 School Way $16,060 $772,288 40141 2/15/13 2/15/13 9/15/14  95% Design  R V V

02 Lassen County 07C0070 Road306/Cappezolli $0 $0 Bridge Removed

02 Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲ Project Complete R R R

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 11/1/06 11/1/06 ▲ Project Complete R R R

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 9/30/13 5/1/14 7/1/14 10/31/16 75% Strategy   R R V

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 41151 41151 4/30/13    25% Construction R R V

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 12/31/13 5/14/14 10/1/16  75% Design  R R V

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 40162 40968 40968 6/30/15    38% Construction R V V

03 Nevada County 17C0045 Hirschdale Road $7,000 $0 8/30/02 6/30/14 6/30/14 6/30/16  60% Design 50% ROW R R V

03 Nevada County 17C0046 Hirschdale Road $5,235 $0 8/30/02 6/30/14 6/30/14 6/30/15  60% Design 50% ROW R R V

03 Placer County 19C0060 Auburn-Foresthill Road $0 $4,897,690 39623 40178 40101 2/1/14    60% Construction R R V

03 Yolo County 22C0074 County Road 57 $4,588 $223,665 ▲ 40065 39812 ▲ Project Complete R R R

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete R R R

04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
LBSRP   Page 1 of  13                   
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04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Alameda County 33C0147 Fruitvale Avenue $0 $52,906 6/30/97 40749 40374 6/30/13    98% Construction R R V

04 Alameda County 33C0237 Elgin Street $0 $8,819 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 40968 40954 1/15/15 Waiting Award R R R

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 5/1/13 6/3/13 10/1/14  91% Design 11% ROW R R V

04 Fairfax 27C0144 Creek Road $0 $22,366 7/1/13 12/29/14 No R/W 4/1/16 Request Re-Strategy R R V

04 Fremont 33C0128 Niles Boulevard $0 $973,516 6/9/99 2/28/13 2/28/13 11/30/14  95% Design 90% ROW R R V

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 6/1/13 6/1/13 8/1/14 Design Phase Started R R V

04 Larkspur 27C0150 Alexander Avenue $0 $200,725 40178 41182 41182 12/31/13 Waiting Award R R V

04 Oakland 33C0030 Embarcadero Street $11,470 $1,799,668 6/30/97 3/31/13 6/30/13 12/31/15  95% Design  R V V

04 Oakland 33C0148 23rd Avenue $5,735 $705,515 6/30/97 3/31/13 6/30/13 12/31/14  90% Design  R V V

04 Oakland 33C0178 Park Boulevard $0 $95,186 6/30/97 40359 40390 2/28/13    99% Construction R R 

04 Oakland 33C0179 Park Boulevard $0 $95,186 6/30/97 40359 40390 2/28/13    99% Construction R R 

04 Oakland 33C0180 Park Boulevard $0 $95,186 6/30/97 40359 40390 2/28/13    99% Construction R R 

04 Oakland 33C0181 East 14th Street $0 $0 Bridge Removed

04 Oakland 33C0182 East 12th Street $0 $0 Bridge Removed

04 Oakland 33C0202 Hegenberger Road $0 $1,126,462 6/30/97 40939 40999 12/31/13 Waiting Award R R R

04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 6/30/97 7/31/13 10/31/13 12/31/14  65% Design  R V V

04 Oakland 33C0238 Campus Drive $0 $176,811 6/30/97 40602 40625 2/28/13    99% Construction R R 

04 Oakland 33C0253 Coliseum Way $0 $414,108 6/30/97 40633 40723 12/31/13    3% Construction R V R

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 41274 5/31/13 12/31/14  80% Design 10% ROW R R V

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/14 9/30/14 9/30/16  50% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
LBSRP   Page 2 of  13                   
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04 Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 8/31/01 4/1/14 No R/W 10/1/15  35% Design  R R V

04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $102,055 8/31/01 40086 40908 Project Complete R R R

04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $153,083 8/31/01 40086 40908 Project Complete R R R

04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $175,762 8/31/01 40086 40908 Project Complete R R R

04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation 
Company $0 $136,074 8/31/01 40086 40908 Project Complete R R R

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 41110 9/30/13 9/30/13 3/31/14 Design Phase Started R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $7,396,281

3/30/06 40298 40389 6/5/13    88% Construction R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 2: R-Line North Aerials over 
Public Road (28 Bridges) $0 $703,455 1/13/14    50% Construction R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 3:  A-Line South Aerials over 
Public Roads (21 Bridges) $0 $382,357 6/30/14    55% Construction R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 4: A-Line Stations over Public 
Roads (2 Bridges) $0 $0 Bridge Removed

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 5: A-Line North Aerials over 
public Roads (46 Bridges) $0 $818,793 5/30/15    17% Construction R R V

04 San Francisco Bay Area Rapid 
Transit District 33C0321 West Oakland Pier 110 to Transbay 

Tube Portal $0 $118,345 9/30/13    66% Construction R R R

04 San Francisco County 
Transportation Authority 01CA0001 West Bound SFOBB on ramp West of 

Yerba Buena Island $0 $47,890 40816 6/28/13 6/28/13 12/30/16  65% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0002 West Bound I-80 on ramp West of 

Yerba Buena Island $63,085 $2,471,629 40816 6/28/13 6/28/13 12/30/16  65% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0003 East Bound I-80 off ramp connecting to 

Treasure Island Road $34,410 $1,096,115
40816 6/28/13 6/28/13 12/30/16  60% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0004 Treasure Island Road West of SFOBB $0 $223,487 40816 6/28/13 6/28/13 12/30/16  60% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0006 Hillcrest Road West of Yerba Buena 

Island $0 $264,672 40816 6/28/13 6/28/13 12/30/16  60% Design 85% ROW R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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04 San Francisco County 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $65,450 40816 6/28/13 6/28/13 12/30/16  60% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA007A Treasure Island Road West of SFOBB $0 $35,119 40816 6/28/13 6/28/13 12/30/16  60% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA007B Treasure Isand Road west of SFOBB $0 $46,294 40816 6/28/13 6/28/13 12/30/16  60% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 34U0003 Ramps on East side of Yerba Buena 

Island Tunnel at SFOBB on/off of I-80 $272,413 $18,000,000
3/1/13 3/1/13 12/31/15  97% Design 90% ROW R R V

04 San Francisco International 
Airport 35C0133 Departing Flight Traffic $0 $1,467,021 39690 39843 ▲ Project Complete R R R

04 San Jose 37C0052L Southwest Expressway $0 $35,678 39490 ▲ Project Complete R R R

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $45,557 8/31/07 39548 ▲ Project Complete R R R

04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 39548 ▲ Project Complete R R R

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 ▲ Project Complete R R R

04 Santa Clara County 37C0159 Alamitos Road $0 $0 Bridge Removed

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 ▲ Project Complete R R R

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 ▲ Project Complete R R R

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 39600 12/1/14 12/1/14 11/1/15  10% Design  R R V

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 39600 6/1/15 12/1/15 5/1/17  10% Design  R R V

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 39448 5/1/16 5/1/16 10/15/17  5% Design  R R V

04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/13 12/1/13 11/1/14  50% Design  R R V

04 Sonoma County 20C0141 Annapolis Road $0 $154,327 12/30/97 39479 39417 40848 Project Complete R R R

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 39448 12/1/13 12/1/13 10/1/14  15% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/20 6/1/22 1/1/23 11/1/23 Request Re-Strategy R R V

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 40816 9/30/15 9/30/15 10/1/16 Design Phase Started R R V

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/13 6/1/13 7/1/16  50% Design  R R R

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 39965 12/1/16 12/1/16 10/1/17 Design Phase Started R R V

04 Union City 33C0111 Decoto Road $0 $626,147 39910 5/1/13 8/30/13 10/1/14  90% Design 90% ROW R R V

04 Union City 33C0223 Whipple Road $0 $100,291 39910 40480 40603 2/12/13    95% Construction R V V

04 Vallejo 23C0152 Sacramento Street $0 $219,000 41122 10/1/14 No R/W 9/1/15 Design Phase Started R V V

05 King City 44C0059 First Street $0 $39,342 39482 ▲ Project Complete R R R

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/13 1/29/14 11/27/15  89% Design  R V V

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 12/31/14 12/31/14 12/31/15  35% Design  R V V

05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ 40724 12/15/13    50% Construction R V V

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 12/15/13 12/31/13 12/31/14  70% Design 10% ROW R V V

05 Monterey County 44C0158 Lonoak Road $0 $247,509 9/16/98 41182 41182 2/25/13 Project Complete R R R

05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 39904 4/30/13 9/1/13 10/30/14  80% Design  R R V

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/31/07 39933 Project Complete R R R

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 39545 40046 Project Complete R R R

05 Santa Barbara 51C0144 Southern Pacific Transportation 
Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $286,750 39659 3/15/13 3/15/13 10/16/14  80% Design 80% ROW R V V

05 Santa Barbara County 51C0002 San Marcos Road $0 $114,132 39537 40816 40694 41059 Project Complete R R R

05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 10/30/13 6/30/14 1/30/16  80% Design  R R V

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0017 Jalama Road $9,176 $453,065 39659 3/31/14 3/31/14 6/30/15  50% Design  R V V

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,441 $138,000 39659 40968 40968 2/15/13    85% Construction R V V

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 39659 6/3/13 9/2/13 2/3/14  65% Design  R R V

05 Santa Barbara County 51C0173 Santa Rosa Road $6,804 $223,376 7/30/06 40695 40602 9/3/13    88% Construction R V V

05 Santa Cruz 36C0103 Soquel Drive $0 $17,205 40359 4/1/13 No R/W 9/1/13  50% Design  R V V

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 5/31/13 8/31/13 4/30/15  50% Design 10% ROW R V V

05 Solvang 51C0008 Alisal Road $0 $65,000 3/31/97 8/16/13 No R/W 9/26/14  25% Design  R V V

06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 5/3/13 9/30/13 No R/W 2/28/15 20% Strategy   R R V

06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 5/3/13 9/30/13 No R/W 2/28/15 20% Strategy   R R V

06 Department of Water Resources 42C0140 West Shields Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0141 North Russell Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0143 West Nees Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0156 West Jayne Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0173 West Manning Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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06 Department of Water Resources 42C0245 West Panoche Road $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 42C0425 West Gale Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 45C0071 Avenal Cutoff $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 45C0123 Plymouth Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 45C0124 30th Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 45C0125 Quail Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

06 Department of Water Resources 50C0123 Old River Road $0 $17,205 39387 1/15/13 No R/W 6/17/13  99% Design  R R V

06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete R R R

06 Fresno County 42C0280 West Althea Avenue $0 $0 41054 41054 41054 Project Complete R R R

06 Fresno County 42C0281 West Sierra Avenue $0 $45,880 40766 9/17/13 No R/W 1/7/14  60% Design  R V V

06 Tulare County 46C0027 Avenue 416 $0 $521,885 39629 40969 41121 12/31/13    11% Construction R R V

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 6/30/14 No R/W 3/20/17  65% Design  R R V

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 39598 6/28/13    70% Construction R R V

07 Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 41121 41090 10/31/16 Waiting Award R R V

07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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07 Los Angeles 53C1010 North Main Street $0 $965,295 10/3/02 39449 3/31/15    20% Construction R R V

07 Los Angeles 53C1184 4th Street $0 $290,191 39506 39783 41271 Project Complete R R R

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 39401 39447 ▲ Project Complete R R R

07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 39506 39508 12/31/13    50% Construction R R V

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 39447 9/19/07 ▲ Project Complete R R R

07 Los Angeles 53C1875 Avenue 26 $0 $409,953 11/25/02 7/31/13 No R/W 11/30/16  40% Design  R R V

07 Los Angeles 53C1880 Sixth Street $0 $29,740,105 6/30/04 11/3/14 9/30/14 6/29/18  40% Design  R V V

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 9/30/15 6/30/15 6/28/19  90% Design  R V V

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 9/30/15 No R/W 6/28/19  90% Design  R R V

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 9/30/15 6/30/15 6/28/19  90% Design  R R V

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 9/30/15 6/30/15 6/28/19  90% Design  R R V

07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 1/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0036 Beverly Boulevard $0 $150,705 ▲ 40213 40479 5/31/13    98% Construction R R R

07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 40115 39919 6/30/14    13% Construction R R V

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 39582 ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 39650 6/28/13 10/31/15   94% ROW R R V

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 39630 39640 ▲ Project Complete R R R

07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 4/24/01 ▲ ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 8/8/01 39455 39881 ▲ Project Complete R R R

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 39623 ▲ Project Complete R R R

07 Los Angeles County 53C0178 Valley Boulevard $0 $236,783 ▲ 39699 39953 40891 Project Complete R R R

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 39582 ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲ Project Complete R R R

07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 4/8/97 39413 39639 ▲ Project Complete R R R

07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 1/28/02 2/5/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C0375 Foothill Boulevard $0 $271,470 7/9/01 40059 40091 ▲ Project Complete R R R

07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 5/13/01 39750 39848 ▲ Project Complete R R R

07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 8/3/97 2/5/07 39430 ▲ Project Complete R R R

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 5/5/02 9/6/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 5/29/01 ▲ 39896 3/31/14 Waiting Award R V V

07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 5/29/01 9/6/07 39563 ▲ Project Complete R R R

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe 
Railroad $0 $89,294 10/14/97 39800 39913 ▲ Project Complete R R R

07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 7/9/01 2/11/07 39632 ▲ Project Complete R R R

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 39804 39960 ▲ Project Complete R R R

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 39443 39573 40085 Project Complete R R R

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 4/20/02 2/5/07 39912 ▲ Project Complete R R R

07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe 
Railroad $0 $16,143 5/23/01 10/3/07 40023 ▲ Project Complete R R R

07 Los Angeles County 53C0599 Alameda Street $0 $120,320 ▲ 40386 40478 5/31/13    80% Construction R R R

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0807 Avenue T $0 $126,437 5/23/01 10/3/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C0810 Southern Pacific Transportation 
Company Railroad $0 $15,088

5/5/02 39650 39913 40673 Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲ Project Complete R R R

07 Los Angeles County 53C0867 Soto Street $0 $357,666 7/21/96 10/3/07 39563 ▲ Project Complete R R R

07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 10/29/00 10/3/07 39636 ▲ Project Complete R R R

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 39636 11/30/13    42% Construction R R R

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 39636 11/30/13    42% Construction R R R

07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 5/29/01 39800 39891 ▲ Project Complete R R R

07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0918 First Street $0 $19,658 12/29/01 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 5/31/13    65% Construction R R R

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $654,259 4/8/97 9/6/07 39639 ▲ Project Complete R R R

07 Los Angeles County 53C0933 7th Street On Ramp $0 $79,055 5/11/03 2/11/07 39428 ▲ Project Complete R R R

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 3/14/97 9/6/07 10/2/07 ▲ Project Complete R R R

07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 1/28/02 2/4/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C1403 The Old Road $0 $402,429 ▲ 1/31/14 3/31/14 6/30/16  26% Design  R R V

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲ Project Complete R R R

07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 8/12/99 ▲ 6/11/07 ▲ Project Complete R R R

07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 10/23/99 2/19/07 6/28/07 ▲ Project Complete R R R

07 Los Angeles County 53C1909 At & Sf Rr $0 $29,067 5/29/01 5/1/07 39848 ▲ Project Complete R R R

07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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08 Barstow 54C0088 North 1st Avenue $0 $350,000 1/1/15 1/1/17 1/1/17 3/1/19 Request Re-Strategy R V V

08 Barstow 54C0089 North 1st Avenue $0 $82,010 4/1/14 7/5/15 7/5/15 3/1/17 Request Re-Strategy R R V

08 Barstow 54C0583 Yucca Street $0 $50,000 4/1/14 12/31/14 12/31/14 12/31/15 Request Re-Strategy R V V

08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/14 No R/W 12/31/16  90% Design  R R V

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 6/30/13 No R/W 2/28/14  92% Design  R R V

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 6/30/13 No R/W 2/28/14  92% Design  R R V

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/13 No R/W 8/31/14  90% Design  R R V

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/13 No R/W 12/31/15  90% Design  R R V

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 6/30/13 No R/W 2/28/14  92% Design  R R V

08 Colton 54C0384 C Street $0 $22,366 3/25/97 6/30/13 No R/W 2/28/14  92% Design  R R V

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 6/30/13 No R/W 2/28/14  92% Design  R R V

08 Department of Water Resources 54C0449 Ranchero Street $0 $28,675 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

08 Department of Water Resources 54C0451 Mesquite Street $0 $17,205 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

08 Department of Water Resources 54C0452 Maple Avenue $0 $28,675 39387 1/15/13 No R/W 6/17/13  99% Design  R R V

08 Department of Water Resources 54C0495 Goodwin Drive $0 $17,205 39387 1/15/13 No R/W 6/17/13  99% Design  R R V

08 Department of Water Resources 54C0496 Duncan Road $0 $17,205 39387 1/15/13 No R/W 6/17/13  99% Design  R R V

08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 40968 40968 12/30/14 Waiting Award R R V

08 Indio 56C0084 Jackson Street $0 $157,218 3/18/97 40693 1/31/13 5/31/14 ROW Started R V V

08 Indio 56C0283 S/B Indio Blvd. $0 $207,710 8/1/93 40693 1/1/13 1/1/14 Waiting Award R R V

08 Indio 56C0291 Jackson Street $0 $238,732 3/8/97 40574 40908 3/15/13    90% Construction R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 40693 3/1/13 6/1/14   95% ROW R V V

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 7/1/13 10/14/14 No R/W 6/21/16 Request Re-Strategy R R V

08 Loma Linda 54C0130 Anderson Street $0 $25,052 4/22/97 40178 40932 Project Complete R R R

08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39603 1/19/14    88% Construction R R V

08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39603 1/19/14    88% Construction R R V

08 Riverside County 56C0017 River Road $0 $21,678 40040 39562 39527 5/14/13    98% Construction R R V

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 2/10/15 8/15/16 8/10/16 5/15/19 Request Re-Strategy R R V

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 40723 4/30/13 8/30/13 6/30/16 Design Phase Started R R V

10 Department of Water Resources 39C0250 Mccabe Road $0 $17,205 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

10 Department of Water Resources 39C0252 Butts Road $0 $28,675 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

10 Department of Water Resources 39C0314 Mervel Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  99% Design  R R V

10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,168,285 1/1/99 40935 40451 11/1/13    37% Construction R V V

10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete R R R

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 10/1/13 5/1/14 7/1/17  65% Design  R R V

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/13 10/31/13 6/30/15 Design Phase Started R R R

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/13 9/1/13 11/1/14  1% Design  R R V

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/13 6/30/13 10/31/15  15% Design  R R R

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 40999 39933 11/30/14 Waiting Award R R V

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 12/31/13 No R/W 10/31/15 Design Phase Started R R V

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 10/31/13 1/29/14 12/28/14 Design Phase Started R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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10 Tracy 29C0126 Eleventh Street $0 $2,278,743 39611 5/30/13 3/15/13 8/30/15  90% Design 75% ROW R V V

11 Del Mar 57C0207 North Torrey Pines Road $0 $2,254,899 9/30/07 40249 40116 11/4/13    68% Construction R R V

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 6/21/13 12/21/15 7/21/14 7/21/16 80% Strategy   R R V

11 Imperial County 58C0092 Araz Road $0 $135,116 6/21/13 7/21/14 No R/W 3/21/15 80% Strategy   R R V

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 6/21/13 4/21/14 No R/W 12/21/14 80% Strategy   R R V

11 Oceanside 57C0010 Douglas Drive $0 $871,247 39813 10/31/13 12/1/13 2/1/16  20% Design  R V V

11 Oceanside 57C0322 Hill Street $0 $1,113,164 39813 6/30/14 8/1/14 2/1/17  33% Design  R V V

11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 7/30/07 ▲ Project Complete R R R

11 San Diego 57C0416 First Avenue $0 $698,119 6/30/04 39605 ▲ Project Complete R R R

11 San Diego 57C0418 Georgia Street $0 $142,549 39995 3/1/14 3/1/14 6/1/15  35% Design  R R V

11 Santee 57C0398 Carlton Oaks Drive $0 $46,000 40988 4/30/13 No R/W 8/30/13  5% Design  R V V

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 5/15/14 8/15/14 9/15/16  10% Design  R R V

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 6/18/03 40088 40303 40694 Project Complete R R R

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $28,305 6/18/03 40088 40303 40694 Project Complete R R R

12 Newport Beach 55C0151 Bayside Drive $0 $18,044 6/18/03 40088 39938 40694 Project Complete R R R

12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 6/3/03 5/21/07 ▲ Project Complete R R R

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 ▲ 40087 3/15/13    10% Construction R R V

12 Orange County 55C0656 Route 55 Departures $0 $106,800 2/1/07 40087 3/15/13    10% Construction R R V

12 Orange County 55C0657 Macarthur $0 $39,254 2/1/07 40087 3/15/13    10% Construction R R V

12 Orange County 55C0658 Departures Traffic $0 $182,292 2/1/07 40087 3/15/13    10% Construction R R V

Total $1,599,403 $140,646,934

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 12/31/12.
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State-Local Partnership Program 
Progress Report 

SUMMARY: 
 
This report covers the second quarter of the State Fiscal Year (FY) 2012-13 for the State-
Local Partnership Program (SLPP).  There are 250 projects with a total value of $927.8 
million (M) in SLPP funds that have been approved by the California Transportation 
Commission (Commission) for this program.   There has been $642.6M allocated.  There are 
231 projects shown on the tables in this report due to some of these projects receiving 
funding in multiple cycles of the program.  There were 28 projects previously removed from 
the program which are not included in these numbers, totals or the tables in this report.   
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
FORMULA PROGRAM: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Nine projects were previously removed from the program.  The 9 remaining projects 
total $72.8M in SLPP bond funds.  All nine projects have approved allocations; six of 
these projects have been completed and two had an approved Letter of No Prejudice 
(LONP) prior to allocation.   

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  

Five of the projects have been removed from the program; one was re-programmed in 
Cycle four and one was re-programmed in Cycle five (Doyle drive).  The remaining 15 
projects total $126.3M in SLPP funds; all of these projects have approved allocations; 
five of these have been completed; five of these had an approved LONP prior to 
allocation.   
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• Cycle 3:  In FY 2010-11, 12 projects were programmed for formula share funding.  
One of these projects was previously removed.  The remaining 11 projects total 
$108.3M in SLPP funds.  All 11 of these projects have been allocated; three had an 
approved LONP prior to allocation; two projects have been completed.   
 

• Cycle 4:  In FY 2011-12, 35 projects were programmed for formula share funding; five 
have been removed from the program; one of these was removed this past quarter.  
The 30 remaining projects total $199.3M in SLPP funds.  22 of these projects have 
approved allocations; two of these have been completed; five of these had a LONP 
prior to allocation.  The remaining eight projects are not yet delivered. 
 

• Cycle 5:  So far in FY 2012-13, there have been 114 projects programmed for formula 
share funding for a total of $372.1M.  25 of these projects have approved allocations.  
The remaining 89 projects are not yet delivered.   
 

FY 2012-13 is the final cycle of the SLPP and there is still $53.68M in formula funds 
remaining to be programmed.  These funds must be programmed and allocated by June 
2013.  

 
COMPETITIVE PROGRAM: 
 
Each year the Commission reviews eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirements of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was previously removed 11 remaining projects totaled $8.6M in 
programmed SLPP bond funds; that amount was reduced to $7.6M after bid savings 
were accounted for on the completed projects.  All 11 of these projects have approved 
allocations; nine of these projects have been completed; and one had an approved 
LONP prior to allocation.   
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• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  

One of these projects was previously removed from the program.  The 13 remaining 
projects totaled $9M in programmed SLPP bond funds; that amount was reduced to 
$7.9M after bid savings were accounted for on the completed projects.  All 13 projects 
have approved allocations; five of these projects had an approved LONP prior to 
allocation; nine of these projects have been completed. 
 

• Cycle 3:  In FY 2010-11, 17 projects were programmed for competitive share funding.  
Four of these projects were previously removed from the program.  The remaining 13 
projects total $8.4M in SLPP bond funds.  All 13 of these projects have been allocated; 
three of these projects had an approved LONP prior to allocation; four projects have 
been completed.   
 

• Cycle 4:  In FY 2011-12, 13 projects were programmed for competitive share funding; 
two of these projects were previously removed.  The remaining 11 projects total $9.2M 
in SLPP bond funds.  Of these 11 projects; eight have been allocated; the remaining 
three projects have submitted allocation extension requests and are expected to be 
allocated prior to June 2013.   
 

• Cycle 5: So far in FY 2012-13, 23 projects have been programmed for competitive 
share funding.  These projects total $15.9M in SLPP bond funds. These projects 
remain unallocated.  If any of these projects are removed from the program there will 
be projects programmed utilizing the funds that are made available.   

 
LONP: 
 
The LONP Guidelines were approved in December 2009.  As of December 31, 2012, there 
are 22 projects that have requested, and been approved for a LONP; 21 of these projects 
have since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 231 projects shown in the tables in these reports.   
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COMPLETED PROJECTS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.    
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1 1 MEN City of Fort Bragg 7615 Street Resurfacing (5) $1,445 $1,445 $163 6/2013 0    X     

2 1 MEN City of Willits 7614 Street Rehab (5) $712 $712 $116 7/2013 0    X     

3 3 NEV Truckee 7548 2013 Slurry Seal (5) $660 $660 $71 6/2013 0    X     

4 3 SAC Sacramento 
County 7536 Hwy 50 / Watt Ave (4)  $50,376 $42,074 $8,586 9/2012 2% X        

5 3 SAC City of Rancho 
Cordova 7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 9/2011 95% X        

6 3 SAC Sacramento RT 7501 South Sacramento Light Rail, Ph 2 (3) $31,500 $31,500 $7,200 1/2012 63% X        

7 3 SAC City of 
Sacramento 7558 Cosumnes River Blvd / I-5 Interchange (5) $95,307 $82,446 $7,691 12/2012 0  X       

8 3 SAC Caltrans  Sac 50 – HOV (1) $128,536 $100,736 $7,214 10/2009 100% X        

9 4 ALA Alameda Cty 
Transit 7502 Bus Procurement  Program (2,5) $52,434 $52,434 $21,007 1/2012 27% X        

10 4 Vari. Bay Area Rapid 
Transit 7489 BART - Warm Springs Extension (1,2,3,4,5) $890,000 $746,904 $99,180 6/2011 31% X        

11 4 

Bay 
Area 
Toll 
Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2,4,5) $484,111 $454,081 $20,000 10/2010 62% X        

12 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 28% X        

13 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $92,407 $59,775 $8,534 4/2012 16% X        

14 4 CC Contra Costa 
Transp Auth  SR 4 East Widening Segment 3B (5) $88,161 $76,740 $5,868 10/2012 1% X        

15 4 MRN Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Tansit (4,5) $397,060 $294,970 $8,322 12/2011 25% X        

16 4 SF Caltrans  Doyle Drive (5) $954,847 $200,000 $19,360  0    X     

17 4 SM SanMateo Cnty 
Transit District 7491 Purchase Buses for Paratransit (2) $224 $224 $49 10/2011 100% X        

18 4 SM  SanMateo Cnty 
Transit District 7492 Replacement Mini Vans (3) $604 $604 $100 4/2012 100% X        

19 4 SM SanMateo Cnty 
Transit District 7493 Bus Washer (3) $676 $676 $150 4/2012 100% X        

20 4 SM Peninsula Cnty 
Jnt Pwrs Brd 7514 Positive Train Control (4,5) $227,691 $203,700 $6,300 10/2011 1% X        

21 4 SM SamTrans 7655 Replacement Gillig Buses (5) $35,630 $34,279 $5,505 1/2013 0  X       

Proposition 1B  State-Local Partnership Program 
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22 4 SM City of Brisbane 7647 School Crossing Safety Systems (5) $74 $74 $37 5/2013 0    X     

23 4 SM City of Brisbane 7649 Sidewalk Improvement (5) $100 $100 $50 5/2013 0    X     

24 4 SM City of Brisbane 7648 Bayshore Drive Rehab (5) $120 $120 $60 5/2013 0    X     

25 4 SM City of Burlingame 7646 Street Resurfacing (5) $1,000 $950 $411 7/2013 0    X     

26 4 SM City of Colma 7644 Hillside Blvd Pavement Rehab (5) $144 $144 $49 5/2013 0    X     

27 4 SM City of E Palo Alto 7638 Street Resurfacing (5) $1,090 $990 $495 4/2013 0    X     

28 4 SM City of Foster City 7639 Street Resurfacing (5) $1,016 $1,016 $508 5/2013 0    X     

29 4 SM City of Half Moon 
Bay 7651 Road Rehab (5) $484 $484 $242 8/2013 0    X     

30 4 SM City of 
Hillsborough 7645 Street Rehab (5) $914 $914 $457 3/2013 0    X     

31 4 SM City of San Bruno 7637 Road Rehab (5) $1,287 $1,247 $431 5/2013 0    X     

32 4 SM City of San Mateo 7641 Road Rehab (5) $1,280 $1,280 $613 4/2013 0    X     

33 4 SM City of So San 
Francisco 7642 Road Rehab (5) $1,014 $1,004 $502 5/2013 0    X     

34 4 SM City of Woodside 7657 Road Rehab (5) $534 $534 $267 8/2013 0    X     

35 4 SM San Mateo Cnty 7654 Street Resurfacing (5) $1,850 $1,850 $605 7/2013 0    X     

36 4 SM San Mateo Cnty 7643 Alpine Rd at Hwy 280 Resurface (5) $215 $215 $88 8/2013 0    X     

37 4 SCL Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4,5)  $262,517 $262,517 $34,760 6/2012 1% X    X    

38 4 SON Caltrans  101 – Airport OC and I/C (4,5) $49,208 $33,400 $3,693 10/2012 1% X        

39 4 SON Caltrans  101 – Petaluma River Bridge (4) $127,347 $77,000 $1,865 10/2012 1% X        

40 4 SON Caltrans  101 – Old Redwood Hwy OC & IC (5) $41,388 $26,798 $4,610 2/2013 0  X       

41 5 SCR Santa Cruz Metro 
Transit District 7557 Metro Base Consolidated Facility (5) $74,824 $63,376 $5,812 12/2012 1% X        

42 5 SB City of Santa 
Maria 7510 Union Valley Parkway Arterial – Ph II (4) $5,752 $5,752 $2,876 3/2013 0  X       

43 6 MAD Madera County 7549 Avenue 9 Improvements (5) $3,419 $3,204 $1,454 4/2013 0    X     

44 6 MAD City of Chowchilla 7613 Presidential Street Resurfacing (5) $527 $480 $240 8/2013 0    X     

45 6 MAD City of Madera 7486 3R & ADA – South Gateway Drive (3) $437 $417 $206 3/2013 0  X       

46 6 MAD City of Madera 7485 3R & ADA – D Street and Almond Ave (3) $566 $546 $273 10/2012 0  X       

47 6 MAD City of Madera 7541 4th Street – Pine Street to K Street (5) $1,512 $1,360 $567 2/2013 0    X     

48 6 TUL Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 100% X        

49 6 TUL Tulare County 7429 Road 108 Widening (2) $12,149 $12,149 $2,295 2/2011 95% X        

Proposition 1B  State-Local Partnership Program 
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50 6 TUL Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (5) $22,730 $22,730 $7,551 12/2012 0    X     

51 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $120,635 $98,288 $20,000 2/2011 75% X        

52 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (2,3) $324,764 $287,102 $40,300 7/2009 97% X        

53 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (3,4) $77,100 $77,100 $38,550 1/2012 43% X        

54 7 LA 
LA County 
Metropolitan 
Transp Auth 

7555 Transit Bus Acquisition (5) $297,070 $297,070 $36,250 12/2012 0  X       

55 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 10/2010 63% X        

56 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 61% X        

57 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 19% X        

58 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $459,392 $299,820 $20,000 10/2012 1% X        

59 7 LA Caltrans  I-5 HOV Artesia Blvd to Coyote Cr Seg 2 (5) $416,204 $124,904 $36,156 6/2013 0    X     

60 7 LA Caltrans  I-5 HOV Artesia Blvd to Florence Seg 5 (5) $198,220 $131,786 $26,500 6/2013 0    X     

61 8 RIV City of Corona 7546 Foothill Parkway Westerly Extension (5) $23,500 $23,500 $7,000 6/2013 0    X     

62 8 RIV City of  
Indian Wells 7556 Highway 111 Improvements (5) $3,100 $3,100 $1,550 5/2013 0    X     

63 8 RIV City of Indio 7544 Monroe Street Improvements (5) $2,750 $2,750 $1,375 12/2012 20% X        

64 8 RIV City of Indio 7545 Varner Road / Jefferson Street Improv. (5) $4,500 $4,500 $2,250 6/2013 0    X     

65 8 RIV City of Murrieta 7636 I-15 / Los Alamos Rd OC (5) 
(Also Receiving Competitive Funds) $9,900 $9,900 $2,500 3/2013 0    X     

66 8 RIV City of La Quinta 7656 Rte 111 / Washington St Int Improv (5) $566 $566 $283 5/2013 0    X     

67 8 RIV City of Palm 
Desert 7640 I-10 / Monterey Ave I/C Ramp Mod (5) $8,361 $8,361 $2,800 8/2013 0    X     

68 8 RIV Riverside Cnty 7652 Fred Waring Drive Widening (5) $9,432 $8,000 $4,000 9/2013 0    X     

69 8 RIV Riverside Cnty 7653 Rte 91 Corridor Improv (5) $1,344,829 $942,109 $37,173 4/2013 0    X     

70 8 SBD SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $57,622 $44,221 $4,550 8/2012 6% X        

71 8 SBD SANBAG 7537 Lenwood Road RR Grade Sep (4) $31,501 $22,300 $2,161 5/2013 0    X     

72 8 SBD City of Ontario 7540 South Milliken Avenue RR Grade Sep (4) $75,966 $66,000 $20,130 7/2013 0    X     

Proposition 1B  State-Local Partnership Program 
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73 8 SBD City of Ontario 7539 Vineyard Avenue RR Grade Sep (4) $60,859 $47,300 $15,025 7/2013 0    X     

74 10 SJ City of Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,400 $30,040 $5,100 10/2010 87% X        

75 10 SJ City of Stockton 7533 I-5 French Camp Road I/C (4) $50,644 $31,100 $3,800 10/2012 1% X        

76 10 SJ Caltrans  Rte 99 South Stockton 6 Lane (5) $250,500 $150,000 $7,100 10/2012 1% X        

77 11 IMP Imperial County 7561 Dogwood Road (5) $1,802 $1,802 $901 11/2013 0    X     

78 11 IMP Imperial County 7560 Willoughby Road (5) $1,300 $1,300 $650 11/2013 0    X     

79 11 IMP City of Brawley 7550 Eastern Avenue Rehab (5) $1,250 $1,250 $625 10/2013 0    X     

80 11 IMP City of Calexico 7563 5th Street Repaving (5) $1,030 $1,030 $515 9/2013 0    X     

81 11 IMP City of Calexico 7562 Downtown Repaving (5) $800 $800 $400 9/2013 0    X     

82 11 IMP City of Calipatria 7552 Lake Avenue Improvements (5) $271 $271 $133 6/2013 0    X     

83 11 IMP City of El Centro 7553 FY 2013 Streets Rehab (5) $2,073 $2,073 $1,036 8/2013 0    X     

84 11 IMP City of Holtville 7551 Grape Avenue Improvements (5) $323 $323 $161 6/2013 0    X     

85 11 IMP City of Imperial 7564 South N Street Reconstruction (5) $768 $768 $384 3/2013 0    X     

86 11 IMP City of 
Westmorland 7554 6th Street and G Street Improvements (5) $136 $136 $68 5/2013 0    X     

87 11 IMP San Diego Assoc 
of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 85% X        

88 11 SD San Diego Assoc 
of Gov 7513 Blue Line Crossovers and Signals (4) $43,393 $38,479 $10,200 9/2011 68% X        

89 11 SD San Diego Assoc 
of Gov 7531 Blue Line Station Rehab (4,5) $146,208 $139,822 $40,978 3/2013 0  X       

90 11 SD San Diego Assoc 
of Gov 7559 Blue Line Traction and Power Substation (5) $19,019 $16,587 $4,658 9/2012 1% X        

91 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 5% X        

92 12 ORA Orange County 7608 Moulton Pkwy – Smart Street, Seg 3 (5) $7,986 $6,842 $3,422 12/2012 1% X        

93 12 ORA Orange County 7504 Cow Camp Rd (4) $31,434 $29,434 $3,717 12/2012 0    X     

94 12 ORA Orange County 7543 La Pata Avenue (5) $57,220 $45,220 $5,110 3/2013 0    X     

95 12  ORA Orange County 7609 Skyline Drive Reconstruction (5) $580 $504 $252 10/2013 0    X     

96 12 ORA Orange County 7610 Dale Street Reconstruction (5) $363 $316 $158 9/2013 0    X     

97 12 ORA Orange County 7650 La Colina Drive Pavement Rehab (5) $1,681 $1,344 $764 6/2013 0    X     

98 12 ORA Orange County 
Transp Auth 7542 Laguna Nigel / Mission Viejo Metrolink (5) $4,132 $1,381 $695 12/2012 0  X       

99 12  ORA City of Aliso Viejo 7565 Aliso Creek Rehab (5) $743 $644 $318 7/2013 0    X     

100 12 ORA City of Anaheim 7505 Brookhurst St Widening (4) $8,961 $8,961 $3,393 7/2013 0    X     

Proposition 1B  State-Local Partnership Program 
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101 12 ORA City of Anaheim 7582 Sunkist Street Improvements (5) $1670 $1670 $835 12/2012 0  X       

102 12 ORA City of Anaheim 7581 Orange Avenue Improvements (5) $348 $348 $174 1/2013 0  X       

103 12  ORA City of Anaheim 7583 Knott Avenue Improvements (5) $448 $448 $224 1/2013 0  X       

104 12  ORA City of Anaheim 7584 Tustin Ave / Riverdale Ave Improvement (5) $554 $554 $277 12/2012 0  X       

105 12 ORA City of Anaheim 7585 Broadway Improvements (5) $374 $374 $187 1/2013 0  X       

106 12 ORA City of Anaheim 7580 Anaheim Blvd Improvements (5) $664 $664 $332 1/2013 0  X       

107 12 ORA City of Brea 7570 Lambert Rd Ph 2 Rehab (5) $794 $794 $362 9/2013 0    X     

108 12 ORA City of Buena 
Park 7618 La Palma Ave Rehab-Beach Blvd/ECL (5) $1,182 $1,142 $571 9/2013 0    X     

109 12 ORA City of Costa 
Mesa 7567 Redhill Avenue Rehab (5) $1,901 $1,901 $922 3/2013 0    X     

110 12 ORA City of  
Costa Mesa 7507 Harbor Blvd & Adams Ave (4) $4,779 $3,914 $1,482 3/2013 0    X     

111 12  ORA City of Cypress 7568 Cerritos Avenue Widening (5) $439 $378 $168 2/2013 0    X     

112 12  ORA City of Cypress 7569 Valley View Ave Overlay (5) $438 $402 $180 2/2013 0    X     

113 12 ORA City of Dana Point 7566 Residential Rehab (5) $2,548 $2,548 $318 12/2012 0    X     

114 ORA City of Fountain 
Valley 7575 Brookhurst Street Improvement (5) $933 $933 $396 6/2013 0    X  12    

115 12 ORA City of Fullerton 7573 Magnolia Avenue Reconstruction (5) $1,230 $1,100 $410 4/2013 0    X     

116 12 ORA City of Fullerton 7572 Berkeley Avenue Reconstruction (5) $780 $700 $343 4/2013 0    X     

117 12 ORA City of Garden 
Grove 7571 Local Road Rehab (5) $1,684 $1,684 $842 7/2013 0    X     

118 12  ORA City of Huntington 
Beach 7574 Goldenwest St & Garfield Ave Rehab (5) $2,266 $2,266 $1,133 2/2013 0  X       

119 12 ORA City of Irvine 7605 Jamboree Road Rehab (5) $1,628 $1,468 $600 6/2013 0    X     

120 12 ORA City of Irvine 7604 Campus Drive Rehab (5) $2,774 $2,594 $973 6/2013 0    X     

121 12  ORA City of La Habra 7603 Idaho Street Rehab (5) $628 $628 $314 3/2013 0    X     

122 12  ORA City of La Palma 7576 La Palma Ave Rehab-Valley View/WCL (5) $676 $636 $318 9/2013 0    X     

123 12 ORA City of Laguna 
Beach 7611 Trolley Bus Acquisition (5) $636 $636 $318 12/2012 0    X     

124 12 ORA City of Laguna 
Hills 7598 El Toro Rd / Ridge Route Dr Reconstruction 

(5) $1,280 $1,280 $343 7/2013 0    X     

125 12 ORA City of Laguna 
Niguel 7577 La Paz Road Rehab (5) $826 $826 $413 4/2013 0    X     

Proposition 1B  State-Local Partnership Program 
  Page 10 of 21 



California Department of Transportation  FY 2012-13 2nd Quarter Report 
 

 
Formula Projects -  Status and Detail: Scope Budget and Schedule 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME/ 
(SLPP Cycle) 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

X 
$1

,0
00

 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D

 
 B

EG
IN

 C
O

N
ST

 

C
O

N
ST

R
U

C
TI

O
N

 
 %

 C
O

M
PL

ET
E 

C
O

N
ST

R
U

C
TI

O
N

 
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
 A

W
A

R
D

ED
 

D
EL

IV
ER

ED
 B

U
T 

N
O

T 
 A

LL
O

C
A

TE
D

 

N
O

T 
YE

T 
D

EL
IV

ER
ED

 

LO
N

P 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

126 12 ORA City of Laguna 
Woods 7616 El Toro Rd Reconstruction (5) $591 $591 $293 4/2013 0    X     

127 12 ORA City of Lake 
Forest 7578 Lake Forest Dr / Rockfield Bl Resurface (5) $1,035 $1,035 $479 12/2012 0    X     

128 12  ORA City of Los 
Alamitos 7617 Business Area Street Improvement (5) $636 $636 $318 3/2013 0    X     

129 12 ORA City of  
Mission Viejo 7508 La Paz Bridge & Road Widening (4) $7,519 $5,548 $1,275 11/2013 0  X       

130 12 ORA City of  
Mission Viejo 7503 Oso Parkway Widening (4) $5,579 $3,180 $1,204 6/2013 0    X     

131 12 ORA City of Mission 
Viejo 7597 Jeronimo Road Resurfacing (5) $1,378 $1,278 $574 4/2013 0  X       

132 12 ORA City of Newport 
Beach 7593 Balboa Blvd / Channel Rd (5) $1,586 $1,386 $693 2/2013 0  X       

133 12  ORA City of Orange 7591 Jamboree Rd Rehab (5) $2,112 $2,072 $1,036 2/2013 0    X     

134 12  ORA City of Placentia 7599 Rose Dr / Yorba Linda Blvd (5) $300 $300 $95 4/2013 0    X     

135 12 ORA City of Placentia 7600 Valencia Avenue Rehab (5) $636 $636 $318 4/2013 0    X     

136 12 ORA City of Rancho 
Santa Margarita 7606 Santa Margarita Parkway Rehab (5) $600 $535 $99 3/2013 0    X     

137 12 ORA City of Rancho 
Santa Margarita 7607 Residential Rd Rehab (5) $500 $480 $216 3/2013 0    X     

138 12 ORA City of San 
Clemente 7602 Camino De Los Mares Rehab (5) $1,400 $1,400 $318 1/2013 0    X     

139 12 ORA City of San Juan 
Capistrano 7592 Local Street Rehab (5) $784 $704 $318 6/2013 0    X     

140 12 ORA City of  
Santa Ana 7506 Bristol St Widening (4) $9,600 $9,600 $3,120 2/2013 0  X       

141 12  ORA City of Santa Ana 7601 Broadway & McFadden  Rehab (5) $3,765 $3,765 $1,551 2/2013 0    X     

142 12 ORA City of Seal 
Beach 7596 Arterial and Local Street Rehab (5) $655 $655 $318 7/2013 0    X     

143 12 ORA City of Stanton 7590 Citywide Street Rehab (5) $636 $636 $318 6/2013 0    X     

144 12  ORA City of Tustin 7587 Newport Avenue Bike Trail Reconstruct (5) $450 $400 $200 5/2013 0    X     

145 12 ORA City of Tustin 7535 Tustin Ranch Road Extension (4) $21,303 $19,383 $4,510 8/2012 16% X        

146 12  ORA City of Tustin 7588 Enderle Ctr / Vandenburg Ln Intersection (5) $145 $70 $35 5/2013 0    X     

147 12 ORA City of Tustin 7586 Irvine Blvd & McFadden Ave Rehab (5) $913 $828 $358 5/2013 0    X     

148 12 ORA City of Villa Park 7594 Street Rehab (5) $676 $651 $318 3/2013 0    X     

Proposition 1B  State-Local Partnership Program 
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149 12 ORA City of 
Westminster 7589 Brookhurst Street Improvements (5) $1,212 $1,212 $520 9/2013 0    X     

150 12 ORA City of Yorba 
Linda 7595 Yorba Linda Blvd Rehab (5) $761 $674 $336 2/2013 0  X       

151 12 ORA Caltrans  I-5 HOV Pac Coast Hwy-San Juan Clark (5) $63,093 $49,272 $20,789 11/2013 0    X     

152 12 ORA Caltrans  SR 91 Aux Lane / Tustin Ave -  SR 55 IC (5) $41,930 $28,000 $14,000 11/2013 0    X     

Totals $883M   39 21 0 92 1    

  
 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds to a future project. Project may have been started without an allocation.  

Proposition 1B  State-Local Partnership Program 
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Formula Projects - Completed 
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153 3 NEV Truckee  Annual Slurry Seal Project (2) $673 $505.6 $673 $505.6 $163 $163 $0 07/29/10 10/08/10 
154 3 NEV Truckee 2012 Slurry Seal Project (4) $681 $462.5 $681 $462.5 $144 $144 $0 06/07/12 09/14/12 
155 3 NEV Nevada City Nevada City Paving- Various Locations (2) $62 $74.6 $62 $74.6 $31 $31 $0 06/08/11 06/14/11 
156 4 SON City of Santa Rosa Hybrid Bus Acquisition  (1) $2,400 $2,400 $2,400 $2,400 $1,200 $1,200 $0 03/30/10 10/19/11 

157 5 SCR Santa Cruz Metro 
Transit Dist CNG Bus Purchase (4) $5,820 $5,721.5 $5,820 $5,721.5 $427 $427 $0 11/23/11 05/04/12 

158 6 MAD Madera County Avenue 12 Sidewalk between Rds 36&37 (1) $320 $416.1 $309 $405.1 $150 $150 $0 07/12/10 10/06/10 

159 6 MAD Madera County 
Transp Comm Road 200 Reconstruction & Widening (2) $2,037 $2,022 $742 $727 $371 $364 $7 07/11/11 01/24/12 

160 6 MAD City of Madera Rehab, Resurface, Reconstruct & ADA (1) $336 $346.9 $336 $346.9 $150 $150 $0 09/30/11 12/21/11 
161 6 MAD City of Madera Street 3R and ADA Improvements (2) $365 $252.4 $355 $242.4 $137 $122 $15 10/6/11 12/21/11 
162 12 ORA City of Brea Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,292 $1,900 $1,292 $200 $200 $0 10/25/10 06/30/11 

       
       

Total SLPP  $2.973M $2.951M $22K   

 
 



California Department of Transportation  FY 2012-13 2nd Quarter Report 
 

Proposition 1B 
 State-Local Partnership Program 
 
 Page 14 of 21 

SLPP Corrective Actions – Formula Projects 
 
Project 16:  Doyle Drive 
Project is not yet allocated.  There has not been a construction start date submitted for this 
project.  
 
 

SLPP Updates – Formula Projects 
 
Project 4:  Highway 50 / Watt Avenue 
Project total cost was decreased from $50.376M to $38.750M. This was due to a decrease in 
the construction costs from $42.074M to $30.448M.  Project was allocated in April 2012 and 
awarded in September 2012.  
 
Project 7:  Cosumnes River Boulevard / I-5 Overcrossing 
Project total cost was reduced from $95.307M to $82.917M.  This was due to a decrease in 
the construction cost from $82.446M to $70.056M.  Project was allocated in December 2012. 
Construction start date is being moved from December 2012 to January 2013. 
 
Project 20:  Positive Train Control 
Project was allocated cycle 4 funds of $2.5M in October 2011.  Agency added $3.8M of cycle 
5 funds in December 2012 and that portion has not yet been allocated.  Project was awarded 
in October 2011.   
 
Project 37:  BART Vehicle Procurement   
This project had an approved LONP in April 2012.  The contract has been awarded.  Santa 
Clara Valley Transit Authority is expected to come in with an allocation request in May 2013.   
 
Project 43:  Union Valley Parkway Arterial – Ph II 
Project total cost increased from $2.285M to $5.752M.  Construction cost also increased from 
$2.285M to $5.752M.  SLPP funds were increased from $1.142M to $2.876M.   
 
Project 44:  Presidential Street Rehab 
Construction start date is being moved from August 2013 to November 2013. 
 
Project 45: 3R & ADA – South Gateway Drive 
Project was allocated in October 2012.  Construction start date is now being moved from 
March 2013 to April 2013.   
 
Project 46: 3R & ADA – D Street and Almond Drive 
Project was allocated in October 2012.  Construction start date is now being moved from 
October 2012 to April 2013.   
 
Project 50: Avenue 416 Widening 
Construction start date is being moved from December 2012 to December 2013.  This is due 
to right of way acquisition issues.   
 
Project 54: Transit Bus Acquisition 
Project was allocated in August 2012.  Construction start date is being moved from 
December 2012 to January 2013. 
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Project 58:  I-5 HOV / Empire Avenue & Burbank Blvd 
Project total cost was reduced from $459.392 to $341.859M which was due to the 
construction cost being reduced from $299.82M to $195.787M.  SLPP will be reduced in 
January 2013.   
 
Project 76:  Route 99 - South Stockton 6 Lane  
Construction cost was reduced from $250.5M to $214.458M which was due to the 
construction cost being reduced from $150M to $113.958M.  SLPP will be increased in 
January 2013.   
 
Project 85:  South N Street Reconstruction 
Construction start date is being moved from March 2013 to September 2013. 
 
Project 93: Cow Camp Road 
Construction start date is being moved from December 2012 to July 2013.   
 
Project 94:  La Pata Avenue 
Construction start date is being moved from March 2013 to August 2013. 
 
Project 98:  Laguna Niguel Mission Viejo Metrolink 
Project was allocated in September 2012.  Construction start date is being moved from 
December 2012 to January 2013. 
 
Project 101:  Sunkist Street Improvements 
Project was allocated in December 2012.  Construction start date is being moved from 
December 2012 to May 2013. 
 
Project 102:  Orange Avenue Improvements 
Project was allocated in December 2012.  Construction start date is being moved from 
January 2013 to May 2013. 
 
Project 103:  Knott Avenue Improvements 
Project was allocated in December 2012.  Construction start date is being moved from 
January 2013 to May 2013. 
 
Project 104:  Tustin Avenue / Riverdale Avenue Improvements 
Project was allocated in December 2012.  Construction start date is being moved from 
December 2012 to May 2013. 
 
Project 105:  Broadway Improvements 
Project was allocated in December 2012.  Construction start date is being moved from 
January 2013 to May 2013. 
 
Project 106:  Anaheim Boulevard Improvements 
Project was allocated in December 2012.  Construction start date is being moved from 
January 2013 to May 2013. 
 
Project 109:  Redhill Avenue Rehab 
Construction start date is being moved from March 2013 to June 2013. 
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Project 110: Harbor Boulevard and Adams Avenue 
Construction start date is being moved from March 2013 to May 2013.   
 
Project 111:  Cerritos Avenue East Widening 
Construction start date is being moved from February 2013 to May 2013. 
 
Project 112:  Valley View Avenue Overlay 
Construction start date is being moved from February 2013 to May 2013. 
 
Project 113:  Residential Roadway Rehab FY 12/13 
Construction start date is being moved from December 2012 to April 2013. 
 
Project 118:  Goldenwest Street and Garfield Avenue Rehab 
Project was allocated in December 2012.  Construction start date is being moved from 
February 2013 to May 2013. 
 
Project 123:  Trolley Bus Acquisition 
Construction start date is being moved from December 2012 to April 2013.   
 
Project 127:  Lake Forest and Rockfield Resurface 
Construction start date is being moved from December 2012 to August 2013. 
 
Project 129: La Paz Bridge and Widening 
Project was allocated in May 2012.  Construction start date is now November 2013.  A 
request for award extension was approved at the October CTC meeting.   
 
Project 133:  Jamboree Road Rehab   
Construction start date is being moved from February 2013 to May 2013. 
 
Project 138:  Camino de los Mares Rehab 
Construction start date is being moved from January 2013 to September 2013. 
 
Project 139:  Local Street Rehab – City of San Juan Capistrano 
Construction start date is being moved from June 2013 to September 2013. 
 
Project 141:  Broadway & McFadden Rehab 
Construction start date is being moved from February 2013 to August 2013. 
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163 3 ED El Dorado Cnty 7415 White Rock Rd  Widen & Signal (2) $1,352 $1,025 $500 9/2010 100% X        

164 3 ED El Dorado Cnty 7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107 $2,442 $600 12/2013 0    X     

165 3 ED El Dorado Cnty 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 12/2013 0  X       

166 3 ED El Dorado Cnty 7612 Rt 49 Realignment, Ph 1A (5) $5,952 $4,117 $1,000 12/2013 0    X     

167 3 PLA Placer County 7487 Tahoe City Transit (1) $7,349 $5,808 $226 7/2010 100% X        

168 3 PLA Placer County 7621 Kings Beach Commercial Core Imp (5) $45,875 $33,025 $1,000 6/2013 0    X     

169 3 PLA Placer County 7619 Auburn / Folsom Rd Widen, North Ph (5) $7,720 $6,670 $1,000 7/2013 0    X     

170 3 PLA City of Lincoln 7525 Nicolaus Rd Widening (4) $1,646 $1,380 $758 8/2012 25% X        

171 3 PLA City of Lincoln 7620 Nelson Lane Improvements (5) $1,400 $1,200 $600 4/2013 0    X     

172 3 PLA City of Roseville 7529 Fiddyment Road Widening (4) $3,660 $3,100 $1,000 5/2012 95% X        

173 3 PLA City of Roseville 7622 Blue Oaks Blvd Widening (5) $4,150 $3,500 $1,000 4/2013 0    X     

174 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000 9/2012 1% X        

175 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $17,932 $17,932 $1,000 3/2011 90% X        

176 5 SLO San Luis Obispo 
County 7623 Willow Rd Extension Mitigation (5) $750 $750 $375 10/2013 0    X     

177 5 SLO San Luis Obispo 
County 7523 Los Osos Valley Rd (4) $700 $600 $300 12/2013 0    X     

178 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $2,218 $1,285 $335 4/2012 95% X        

179 5 SB Santa Barbara 
County 7624 Rt 101/Clark Ave Improvements (5) $1,822 $1,542 $321 12/2013 0    X     

180 5 SB Santa Barbara 
County 7625 San Jose Creek Bike Path, North (5) $1,058 $828 $414 7/2013 0    X     

181 6 FRE City of Clovis 7466 Bullard / Locan (3) $748 $617 $315 4/2013 65% X        

182 6 FRE City of Fresno  Audobon/Cole Traffic Signal (5) $377 $362 $181 7/2013 0    X     

183 6 KER City of 
Bakersfield 7626 Mohawk St Extension & Improvements (5) $2,393 $2,028 $1,000 5/2013 0    X     

184 6 KIN City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,426 $2,795 $750 5/2012 85% X        

185 6 KIN City of Hanford 7627 Campus Drive / UPRR Crossing (5) $740 $640 $320 8/2013 0    X     

186 6 KIN City of Hanford 7522 10th Ave Widening / Reconstruction (4) $1,930 $1,650 $750 4/2014 0  X       

187 8 RIV City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 3/2012 24% X        

Proposition 1B  State-Local Partnership Program 
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188 8 RIV City of Moreno 
Valley 7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 8/2012 5% X        

189 8 RIV City of Moreno 
Valley 7628 Cactus Ave Widening E. Bound  3d Lane (5) $1,515 $1,120 $560 4/2013 0    X     

190 8 RIV City of Murrieta 7636 I-15/ Los Alamos Rd Replace/ Widen (5) 
(Also Receiving Formula Funds) $9,900 $9,900 $1,000 12/2013 0    X     

191 8 RIV City of Riverside 7426 Rte 91 Auxiliary Lane (2) $2,266 $1,913 $1,000 3/2011 100% X        

192 8 RIV Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $895 $645 $150 7/2012 90% X        

193 8 RIV Riverside County 7480 I-15 / Indian Truck Trail IC (3) $9,132 $6,551 $1,000 9/2011 70% X        

194 8 SBD Town of Apple 
Valley 7629 Kiowa Rd Widening, Ph II (5) $640 $640 $320 4/2013 0    X     

195 8 SBD City of Chino 7630 Signal Interconnect (5) $900 $900 $450 7/2013 0    X     

196 8 SBD City of Chino 
Hills 7521 Peyton Drive Widening (4) $5,530 $4,620 $800 9/2012 5% X        

197 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 10/2012 17% X        

198 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $28,428 $25,000 $1,000 9/2011 85% X        

199 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4,5) $5,506 $5,506 $1,577 12/2012 5% X        

200 8 SBD City of Highland 7632 Greenspot Rd Bridge at Santa Ana River (5) $13,534 $13,534 $1,000 3/2013 0    X     

201 8 SBD City of Highland 7631 5th Street Corridor Improvements (5) $3,795 $3,795 $1,000 5/2013 0    X     

202 8 SBD City of Montclair 7633 Monte Vista Ave Widening (5) $663 $360 $180 9/2013 0    X     

203 8 SBD City of Rancho 
Cucamonga 7635 I-15 Baseline Rd Interchange  

Improvements (5) $50,883 $37,983 $1,000 10/2013 0    X     

204 8 SBD City of Redlands 7634 Redlands Blvd/Alabama St IntImprov (5) $5,581 $5,581 $1,000 5/2013 0    X     

205 8 SBD City of Rialto  Ayala Ave Widening (5) $3,050 $2,200 $600 11/2013 0    X     

206 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 7/2012 60% X        

207 10 AMA 
Amador County 
Transportation 
Commission 

7465 SR 104 / Prospect Drive Relocation (3) $2,336 $1,975 $885 5/2012 70% X        

208 10 MER City of Merced 7419 59 / Cooper Ave Signal (1) $4,851 $2,300 $1,000 10/2011 100% X        

209 10 MER City of Merced 7410 Parsons Ave (1) $2,520 $1,590 $1,000 11/2010 100% X        

210 10 MER City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 10/2011 100% X        

211 10 MER City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,750 $900 $400 4/2012 100% X        

212 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 96% X        

213 12 ORA City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $6,280 $4,000 $1,000 4/2013 0  X       

Proposition 1B  State-Local Partnership Program 
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214 12 ORA City of Anaheim 7579 Katella Ave Widening $7,300 $7,300 $1,000 5/2013 0    X     

Totals $40.6M   25 3 0 24 0    

 
 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program.  Project may have been started without an allocation.   
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Competitive Projects - Completed 
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215 3 SAC City of Elk Grove Franklin / Elk Grove (1) $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455 04/01/10 12/08/10 
216 3 SAC City of Elk Grove Waterman / Grant Line Lane (1) $4,294 $3,829.2 $3,703 $3,238.412 $1,000 $1,000 $0 07/14/10 03/14/12 

217 3 ED El Dorado 
County Silva Valley Parkway Widening (2) $2,735 $1,162 $1,985 $730.368 $993 $365 $628 10/29/10 04/13/12 

218 3 ED El Dorado 
County 

Durock Rd / Business Dr. Intersection 
(2) $1,740 $2,046.9 $1,440 $1,294.8 $710 $648 $62 08/24/10 09/13/11 

219  PLA City of Placerville Point ViewDrive (1) $3,160 $2,399.5 $2,455 $1,674.5 $750 $750 $0 06/01/11 01/10/12 

220 3 YOL City of West 
Sacramento Tower Bridge Gateway - East Phase (2) $6,488 $6,345.2 $6,488 $6,345.2 $1,000 $1,000 $0 09/30/10 01/27/12 

221 5 SLO San Luis Obispo 
Cty Willow Road Extension (1) $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000 $0 06/14/10 08/09/11 

222 5 SB City of Goleta Fairview / Berkeley Traffic Signal (2) $243 $213.8 $223 $203.3 $150 $102 $48 02/07/11 04/21/11 

223 5 SB County of Santa 
Barbara 

Union Valley Parkway / Bradley Road 
Intersection (2) $1,278 $572.76 $1,100 $530.69 $550 $266 $284 06/28/10 11/01/10 

224 6 FRE City of Clovis Shaw Avenue  Improvement (3) $569 $493.7 $485 $410 $243 $205 $38 05/15/12 08/06/12 
225 6 FRE City of Clovis DeWolf / Nees Street Improvement (3) $1,374 $1,490.6 $759 $575.4 $379 $282 $97 05/14/12 10/08/12 
226 6 KIN City of Hanford Greenfield Ave. Extension (1) $895 $678.9 $825 $608.9 $250 $185 $65 06/15/10 08/01/11 
227 6 KIN City of Hanford 12th Ave Widening (1) $2,370 $2,182.5 $2,150 $2,182.5 $600 $487 $113 06/15/10 08/01/11 
228 6 KIN City of Hanford 11th Ave Widening (2) $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104 06/28/10 04/05/11 
229 8 RIV City of Indio Golf Center Parkway Rehab (2) $3,400 $2,426 $3,000 $2,026 $433 $433 $0 02/22/10 07/12/10 

230 8 SBD Town of Apple 
Valley Bear Valley / Deep Creek Rd (3) $184 $175.052 $92 $87.531 $92 $88 $4 08/15/11 11/30/11 

231 10 AMA Amador County Mission Blvd Gap (1) $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377 04/19/10 01/27/11 
       

Total SLPP  $10.438M $8.163M $2.275M   
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SLPP Corrective Actions – Competitive Projects 
 

Project 165: Silva Valley Parkway / US 50 Interchange  
Project will be allocated in January 2013.   Due to right of way acquisition issues, construction 
start date is now July 2014.  El Dorado County has been notified that they will need to come 
in with an award extension request.   
 
 

SLPP Updates – Competitive Projects 
 
Project 173: Blue Oaks Boulevard Widening 
Construction start date is being moved from April 2013 to November 2013.   
 
Project 186: 10th Avenue Widening   
Project was allocated in June 2012.  Construction start date is being moved from September 
2012 to March 2014 due to right of way and utility relocation issues.  The agency submitted 
an award extension request at the December 2012 CTC meeting.  
  
Project 199: SR 210 / Greenspot Road   
Project total cost increased from $5.506M to $9.047M.  This was due to an increase in 
construction costs from $5.506M to $8.399M and costs added to other phases of work on this 
project.  The project was awarded an additional $577,000 in cycle 5 SLPP funds for a total of 
$1.577M in SLPP funds.   
 
 
.   
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $147,000,000 for the City of Los Angeles and 59 additional traffic light 
synchronization projects totaling $96,946,988 for agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the Second Quarter of FY 2012-13: 
 
The Commission has allocated $115,002,300 to the City of Los Angeles for 15 projects and 
$96,520,988 to agencies other than the City of Los Angeles for 58 projects. Of the 73 projects 
allocated totaling $211,523,288, construction on 42 projects, totaling $49,586,749, have been 
completed.   
 
As of the end of the First Quarter, there are 8 projects that have not requested allocation. 

• City of Los Angeles – ATCS– Central Business District                            $748,000 
• City of Los Angeles – ATCS– Central City East**                                                 $0  
• City of Los Angeles – ATCS– Echo Park/Silver Lake Phase 2               $4,076,500 
• City of Los Angeles – ATCS– Los Angeles                                           $11,528,500 
• City of Los Angeles – ATCS– Santa Monica Fwy Corridor Phase 2       $6,515,500 
• City of Los Angeles – ATCS– West Adams                                            $4,250,800 
• City of Los Angeles – ATCS– Wilshire East                                            $4,877,900 
• City of Inglewood – La Brea Avenue                                                          $426,000 

                                                                                                         Total        $32,423,200 
 
**Note  
 
Savings for Los Angeles projects will be added to this project.
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Project Status – City of Los Angeles 

Dist Co Agency Proj ID Project Name TLSP Prog 
Cost 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

 B
EG

IN
 

C
O

N
ST

 

En
d 

C
on

st
ru

ct
 

D
at

e 

C
O

N
ST

 
PE

R
C

EN
T 

C
O

M
PL

ET
E 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

C
om

m
en

ts
 

7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Apr-13 May-16 0     

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 Jul-13 Aug-16 0     

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Jul-09 Aug-12 99    See pg 5 

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 Oct-12 Nov-15 0     

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 Oct-11 May-15 0     

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 Aug-12 Sep-15 0     

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 May-12 Jun-15 0     

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 Jan-13 Feb-16 0     

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 Jan-12 Feb-15 0     

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 Jul-12 Aug-15 0     

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,316,400 $11,031,100 Jul-11 Apr-14 99     

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 Jun-11 Jul-14 99     

7 LA Los Angeles 6771 ATSAC - Foothill $8,802,900 $9,425,400 Jul-11 Jul-14 99     

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Mar-11 Apr-14 99     

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 Jul-11 Jul-14 96     

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $6,817,000 Dec-09 Jan-13 100     

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $11,026,000 Jan-09 Feb-12 100     

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 Jul-10 Aug-13 99     

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 Sep-09 Oct-12 100     

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 Jul-11 Apr-14 99     

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 Jul-11 Jul-14 99     

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 Jul-11 Jul-14 99     

 

 
 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
 Project has not requested allocation.  
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,013,456 Jun-09 Dec-09 100     
3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Jul-08 Nov-08 100     

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Sep-10 Apr-11 100     

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $178,319 $455,709 Sep-09 Dec-09 100     

3 Sac Sacramento 6795 TLSP $2,456,160 $3,494,821 Jun-10 May-11 100     

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Jun-09 Apr-10 100     

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Sep-08 Feb-09 100     

4 Ala Alameda CMA* 6744 San Pablo Corridor $18,718,405 $24,753,246 Jan-11 Oct-13 52     

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 Mar-10 Sep-10 100     

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Jul-09 Jun-11 100     
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 Sep-09 Mar-10 100     
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 Sep-09 Mar-10 100     
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Jun-09 Nov-10 100     
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 May-09 Dec-09 100     
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Jan-09 Jun-13 99     

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 Oct-10 Nov-11 100     

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Jan-10 Dec-13 45     

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $17,500,000 $34,164,000 Dec-09 Jun-13 22     

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Aug-08 Sep-09 100     

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Jun-10 Apr-13 95     
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,385,800 Feb-11 Oct-11 100     
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,166,000 Sep-12 Jun-13 5     

6 Kin Hanford 6757 12th Avenue $76,126 $173,408 Dec-09 Feb-10 100     
7 LA Compton 6747 Rosecrans Avenue $682,734 $944,176 Feb-11 Oct-12 82    See pg 5 
7 LA Culver City 6749 Citywide TLSP $199,224 $249,030 Apr-10 May-11 100     
7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 Jul-12 Mar-13 8     
7 LA Glendale 6755 Colorado Street/ San Fernando Road $523,000 $820,000 Jul-12 Mar-13 8     
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,658,000 $2,531,000 Jul-12 Mar-13 8     
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Aug-12 Dec-12 0     
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Apr-12 Apr-13 0     
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Apr-12 Apr-13 0     
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Apr-12 Apr-13 0     
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Apr-12 Apr-13 0     
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Apr-12 Apr-13 0     
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Apr-12 Aug-13 0     
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $414,111 Oct-09 Jan-10 100     
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $470,125 Aug-09 Dec-10 100     
8 Riv Corona 6748 TLSP ATMS Phase II $4,424,021 $5,432,246 Jun-09 Sep-11 100     
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Sep-10 Mar-11 100     
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $7,610,000 Dec-10 Jun-12 100     

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $975,000 Mar-09 Dec-09 100     
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10 SJ Tracy 6820 Grant Line Road $162,830 $217,107 Jan-10 Oct-10 100     
10 SJ Tracy 6821 Tracy Boulevard $111,211 $148,281 Jan-10 Oct-10 100     
11 SD El Cajon 6750 Main Street $38,956 $38,956 Nov-09 Feb-10 100       

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $632,494 $1,319,620 Sep-09 Oct-10 100     

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 Sep-09 Oct-10 100     

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $359,696 Apr-10 Aug-10 100     
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Dec-08 Jun-11 100     
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,100,000 Oct-08 Dec-12 69    See pg 5 
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Jun-10 Jun-11 100     
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Jun-10 Jun-11 100     
11 SD SANDAG 6812 I-805 Corridor $447,268 $552,115 Oct-08 Aug-09 100     
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Nov-08 Nov-12 60    See pg 5 
11 SD Santee 6817 Magnolia Avenue $80,680 $114,765 Mar-10 May-10 100     
11 SD Santee 6818 Mission Gorge Road $270,900 $366,626 Feb-10 May-10 100     
11 SD Vista 6822 North Santa Fe Avenue $155,574 $210,662 Oct-08 Jan-09 100     
11 SD Vista 6823 South Melrose Drive $183,182 $230,534 Oct-08 Jan-09 100     
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Jun-10 Nov-11 100     
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Jul-10 Sep-12 95    See pg 5* 

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000 Jan-10 Jan-11 0    
Project 

removed 

7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Dec-09 Jan-11 0    
Project 

removed 

7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Dec-09 Jan-11 0    
Project 

removed 
 
 
* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the  City/County Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County 
Congestion Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 

 
 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
 Project has not requested allocation.  
 Project received an LONP at the September 2010 CTC meeting. 
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TLSP Corrective Actions 
 
Corrective Actions 
 
City of Los Angeles – ATCS Echo Park/Silver Lake (Project ID 6762) 
The project is under construction.  Delays in construction were due to conflicts in construction 
schedule between multiple projects.  The agency stated the project is in the final stages of 
construction. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project is under construction.  Delays in construction were due to conflicts in construction 
schedule between multiple projects.  The agency stated the project is in the final stages of 
construction. 
 
SANDAG – At-grade Crossing Traffic Synchronization (Project ID 6809) 
The project is under construction. Due to delay in design and review of plans paid by Centre 
City Development Corporation the project is behind schedule. The agency plans on submitting 
a baseline amendment to adjust the project schedule. 
 
SANDAG – Transit Signal Priority (Project ID 6813) 
The project is under construction. Delays in construction were due to conflicts in construction 
schedule between multiple projects. The agency stated the project is in the final stages of 
construction and should be done by next quarter. 
 
Orange County Transportation Authority – Countywide TLSP (Project ID 6783)** 
The project is under construction. The project is a three phase project and allocation for Phase 
II and Phase III was delayed. The agency has submitted a baseline amendment  
to adjust the project schedule. 
 
 
 
**Note: Projects have submitted a baseline amendment to adjust construction schedules. 
Agency Project Name  CTC agenda 

Month 
Proposed 
construction 
start date 

Proposed 
Construction 
end date 

OCTA Countrywide TLSP March 2013 No change September 2013
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SUMMARY: 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the second 
quarter of the 2012-13 fiscal years.  This report includes the status of the HRCSA 2008, 
HRCSA 2010 program as well as the HRCSA 2012 program.  

♦ HRCSA 2008 – In 2008, 23 projects were competitively selected and programmed 
in two parts. Of these, 16 projects have been delivered. One project (6th Street) 
was split into two projects (Bridgework and Roadwork).  The Bridgework project 
was approved for the 2008 HRCSA cycle and the Roadwork project was 
programmed in the 2010 HRCSA cycle. Marina Bay project was dropped at the 
agency’s request. The remaining 2008 HRCSA projects - Nogales St., Warren 
Ave., Bardsley Ave., North Spring St., Kato Rd. and Broadway-Brazil St. - were 
eligible and reprogrammed in the 2010 HRCSA cycle.  

♦ HRCSA 2010 – As of September 30, 2010, 10 projects have been competitively 
selected and programmed in two parts.  Baseline agreements have been 
completed for all 2010 HRCSA projects. North Beach Crossing was dropped at the 
agency’s request. Nine projects have been allocated. 

♦ HRCSA 2012 – As of September 27, 2012 12 projects have been competitively 
selected and programmed in two parts.  

   
STATUS of the 2008 program: 

A total of $173,466,000 with 16 projects was programmed for the 2008 HRCSA program. 
All projects have been allocated with construction underway or complete. 

♦ Part 1 $96,576,000 with five of eight projects completed  
♦ Part 2 $76,890,000 with five of eight projects completed 

 
STATUS of the 2010 program: 

A total of $73,572,000 with nine projects was programmed for the 2010 HRCSA program. 
All projects have been allocated. 

♦ Part 1 $47,357,000 – four of four projects are under construction 
♦ Part 2 $26,215,000 – four of five projects are under construction  

 
STATUS of the 2012 program: 

A total of $40,203,000 with nine projects is programmed with nine projects for the HRCSA 
2012 program. All 2012 HRCSA Baseline Agreements have been approved (as of 
January 2013) 

♦ Part 1 $22,173,000 programmed with four projects. 
♦ Part 2 $18,030,000 programmed with eight projects.  
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BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the 2008 program 
level is 16 projects totaling $131,108,000.   
 
On September 23, 2010, nine projects totaling $73,572,000 were selected and 
programmed for the HRCSA 2010 program. August 2011 one project was dropped at the 
agency’s request. 
 
On September 27, 2012, 12 projects totaling $40,203,000 were selected and programmed 
for the HRCSA 2012 program. 
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2008 HRCSA (numbers in thousands) 

ID DST CNTY Applicant Project Name Total 
Project 

HRCSA 
Prgmd 

 
Allocated 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt Scope Budget Schedule 

PART 1 
8 6 KER County of Kern *BNSF Grade Sept 7th Standard Rd/Santa Fe Way 22,440 9,926 7,556 Sep-09 July-12 7,556 100%   
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44 4 SM PCJPB *San Mateo Bridges Grade Separation (GS) 13,440 5,000 1,107   775 100%    

11 7 LA City of Los Angeles Riverside Drive GS Replacement 60,964 5,000 5,000  Jun-14 1,100 25%    

39 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 10,000 2,786 Jun-10  1,540 100%    

18 10 MER City of Merced G Street Undercrossing 18,000 9,000 9,000 Mar-10 Dec-11 4,250 100%    

9 6 KER County of Kern *Hageman Rd/BNSF Railroad 35,300 17,650 15,293  Dec-11 3,852 100%    

45 4 SM PCJPB 1. San Bruno GS 147,000 30,000 26,727 Jul-10 Dec-12 26,204 65%    
43 10 SJ City of Stockton 2. Lower Sacramento 34,000 10,000 10,000  Nov-12 5,300 87%    

Total Part 1 350,774 96,576 77,469   

PART 2
33 11 SD City of San Diego Park Blvd. at Harbor Dr./Pedestrian Bridge 27,000 6,000 6,000   6,000 100%    

29 3 SAC City of Sacramento 6th St Overcrossing - Bridge 11,974 11,974 5,987   4,240 100%    

48 6 TUL City of Tulare 3. Cartmill Avenue GS 26,808 11,293 11,293  Sep-12 9,030 100%    

46 6 TUL County of Tulare *Betty Drive GS 14,882 12,175 5,582  Sep-12 4,822 100%    

40 10 SJ Port of Stockton *Port of Stockton Expressway 8,587 10,448 1,537  Aug-12 1,131 100%    

41 10 SJ City of Stockton 4. Eight Mile Road/UPRR (East) GS 31,000 8,500 8,500  Nov-12 4,400 91%    

42 10 SJ City of Stockton 5. Eight Mile Road/UPRR (West) GS 25,000 8,500 8,500  Nov-12 6,000 84%    

20 12 ORA OCTA Sand Canyon GS 55,590 8,000 6,618  Mar -14 1,816 25%    

Total Part 2 200,841 76,890 54,017  

  
1. San Bruno is almost a full year behind schedule.  There was extreme weather in 2011.  Also there were design and construction methodology changes necessitated by unanticipated site conditions. Anticipated 

completion is December 2013. 
2. Above normal rainfall has delayed project 3 months.  The City anticipates cost savings and will request a de-allocation.  
3. Cartmill has submitted a final report.  There will be project savings.  The agency has submitted a de-allocation of $550,000 for the March 2013 CTC meeting. 
4. Above normal rainfall has delayed project 3 months.  The City anticipates cost savings and will request a de-allocation. 
5. Above normal rainfall has delayed project 3 months.  The City anticipates cost savings and will request a de-allocation. 

 
 
  

  Project is on-time, on-budget, and/or within scope  
  Schedule, scope or cost is changing, pending review and acceptance  

  *    Need final billing and/or report 
 Project behind schedule 
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2010 HRCSA (numbers in thousands) 
D DST CNTY Applicant Project Name Total 

Project 
HRCSA 
Prgmd 

 
Allocated 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt Scope Budget Schedule 

PART 1 
 6 TUL City of Tulare Bardsley Avenue Grade Separation 17,374 7,156 7,156 11/12 3/14 0 0    

 7 LA ACE Nogales Street Grade Separation 85,430 25,600 25,600 6/12 4/16 0 0    

 4 ALA City of Fremont Warren Avenue Grade Separation 68,782 9,600 9,600 6/12 6/15 1,103 12%    

 7 LA City of Los Angeles North Spring Street Grade Separation 48,766 5,001 5,001 12/12 12/14 0 0    

 
Proposition 1B Highway Railroad Crossing Safety Account  
1/31/2013 1:55 PM Page 5 of 6 

Total Part 1 220,352 47,357 47,357  
PART 2 
 3 SAC City of Sacramento 6th Street Overcrossing - Roadwork 15,730 7,865 7,865 11/12 12/13 1,053 0    

 4 ALA City of Fremont Kato Road Grade Separation 52,265 10,000 10,000 2/11 6/13 6,705 68%    

 7 LA SCRRA Broadway-Brazil Street Grade Crossing 9,100 4,000 3,738 9/12 3/14 0 5%    

 12 ORA OCTA 1. *Dana Point & San Clemente Crossings 4,200 2,100 2,100 2/11  0 100%    

 12 ORA OCTA 2. San Clemente Beach Trail Crossings 4,500 2,250 2,250 9/12 6/13 0 0    
 12 ORA OCTA North Beach Crossing           

Total Part 2 85,795 26,215 25,953        
 
1. Dana Point has been completed however they are having difficulty getting the invoices from SCRRA and have not billed to date. 
2. Behind schedule because of litigation between BNSF and the PUC.  In addition the agency could not award because the one bid received was significantly above available funding.  OCTA is working with Metrolink who has 

agreed to construct the project. Baseline amendment is scheduled for the March 2013 CTC meeting to change the schedule. 
 
 
 
 
 
 
 
 
 
 
 
 
  

  Project is on-time, on-budget, and/or within scope  
  Schedule, scope or cost is changing, pending review and acceptance  

  *    Need final billing and/or report 
 Project behind schedule 
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2012 HRCSA (numbers in thousands) 

ID DST CNTY Applicant Project Name Total 
Project 

HRCSA 
Prgmd 

 
Allocated 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt Scope Budget Schedule 

 

 

 

 

 

 

 

PART 1 
 3 SAC City of Elk Grove 1. Grant Line Road Grade Separation Project 30,375 5,000         

 10 SJ City of Lathrop Lathrop Road Grade Separation with UPRR 16,855 5,000        

 4 SM PCJPB San Mateo Bridges Grade Separation Project, PII 30,000 9,000         

 10 SJ Port of Stockton Navy Drive/BNSF Underpass Improvements *1&2 6,530 3,173        
Total Part 1 83,760 22,173   

PART 2 

 10 SJ Port of Stockton Navy Drive/BNSF Underpass Improvements *1&2 2,567 2,567        

 4 CC City of 
Richmond 2. Officer Bradley A. Moody Memorial Underpass  42,180 4,230         

 6 TL City of Tulare Santa Fe Trail at UPRR Grade Separation 6,813 3,381        

 7 LA SCRRA Branford Road Grade Crossing Safety Improvements 3,048 1,325        

 7 LA SCRRA Moorpark Avenue Grade Crossing Safety Improvement 5,041 4,841        

 7 LA SCRRA 3. Grandview Ave Grade Crossing Safety 
Improvements 2,630 580         

 7 LA SCRRA 4. Sonora Avenue Grade Crossing Safety 
Improvement 2,630 580         

 7 LA SCRRA Woodley Avenue Grade Crossing Safety Improvement 1,000 500         
Total Part 2 65,909 18,004        

 

 

 
1. Allocation requested March 2013. 
2. Allocation requested March 2013.  Name changed by agency from Marina Bay Parkway to Officer Bradley A. Moody Memorial Underpass. 

  Project is on-time, on-budget, and/or within scope  
  Schedule, scope or cost is changing, pending review and acceptance  

  *    Need final billing and/or report 
 Project behind schedule 

3. Allocation requested March 2013. 
4. Allocation requested March 2013. 
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Intercity Rail Improvement Program 
Progress Report 

 
SUMMARY: 

 
This report is for the second quarter of Fiscal Year (FY) 2012-2013 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  The IRI Program consists of sixteen projects, three 
are partially allocated and eight fully allocated. Five projects remain unallocated.  Roughly forty 
one percent (41%) of the total bond funding for the IRI Program is allocated.   
 
 
CURRENT STATUS: 
 
Procure New Rail Cars – Contract was executed November 19, 2012.  Notice to Proceed 
(NTP) was issued November 27, 2012.  Kickoff meeting was held in Rochelle, Illinois 
November 28-29, 2012. 
  
Commerce/Fullerton Triple Track Segment 6 – Construction was complete June 2012.  
Project Manager is awaiting the final invoicing and project reporting.   
 
Commerce/Fullerton Triple Track Segment 8 – Estimated Construction start date remains 
on target for December 2013. Proposed allocation date is July 2013. 
 
New Station Tracks at Los Angeles Union Station – The LAUS Customer Information 
System (CIS) Rehabilitation work is on schedule.  
 
San Onofre to Pulgas Double Track Project – Phase 1 – Design was completed October 
2012.  Request for funding will be prepared for March 2013 CTC meeting.  San Diego 
Association of Governments (SANDAG) has initiated the process to obtain Right of Way 
(ROW) access and anticipates completion in March 2013. 
 
Sacramento Maintenance Facility – Project Approval and Environmental Design (PA&ED) 
phase has been delayed until a specific site can be selected and obtained. 
 
Oakley to Port Chicago – Construction began December 1, 2012.  
 
Coast Daylight Track and Signal – The project is currently in PA&ED phase and on schedule 
for January 2015 completion. 
 
Mid-Route Layover Facility – Location for project is still under consideration. Project is 
moving forward on the Preliminary Engineering (PE)/ National Environmental Policy Act 
(NEPA) alternatives and design. Completion of PA&ED work has been delayed until a specific 
site can be selected and obtained. 
 
Kings Park Track and Signal - Kings Park is a replacement project added by Resolution 
ICR1B-P-0809-0. Construction has been completed and close out activities have begun. 

  
Proposition 1B  Intercity Rail Improvement Program 
  Page 2 of 3 
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Santa Margarita Bridge and Double Track - The construction completion date has been 
pushed back from November 30, 2012 to September 30, 2013 because of a partial false work 
collapse for the main bridge that occurred in August 2012. A Peer Review Group was 
established to assess and comment on potential solutions that are being proposed by the 
contractor. 
 
Emeryville Station and Track Improvements – Project closeout was completed June 05, 
2012. 
 
Bahia-Benicia Crossover - The Construction phase of the Track Improvement portion of the 
project is on schedule to be completed June 2013. In November 2012, the CTC approved the 
scope change to include the Track Improvement program. 
 
SCRRA Sealed Corridor – The construction timeline was extended to January 31, 2013. 
 
Wireless Network for Northern California IPR Fleet – Project Manager is awaiting final 
invoices to close out the project. 
 
Raymer to Bernson Double Track – FRA approved the detailed Project Work Plan in July 
2012. Project is moving forward on the Preliminary Engineering (PE)/ National Environmental 
Policy Act (NEPA) alternatives and design.  
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for the 
IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.  A minimum of 
$125 million is designated for procurement of additional intercity passenger railcars and 
locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The original 
list of projects was amended by the Commission in August 2008, November 2010, January 
2011, March 2011, June 2011, November 2011 and March 2012. 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B
Intercity Rail Improvement (IRI)

END END END END Final Current % of Programmed Funding Proposed Actual Contract Contract
PA&ED PS&E R/W CON Delivery Phase Phase  Amount Allocated Allocation Allocation Award End 

Report Completed Date Date Date Date Notes

Procure New Rail Cars NA Jul-10 NA May-17 Jun-21 CON 1% 150,000,000$     42,000,000$       Dec-11 Dec-11 Nov-12 Dec-20 (5)

Commerce Fullerton                        
Triple Track Segment 6 Dec-03 Nov-03 Nov-03 Jun-12 Jun-14 CON 100% 32,000,000$       32,000,000$       Aug-08 Aug-08 Feb-09 Dec-13 (4)

Commerce Fullerton                        
Triple Track Segment 8 Dec-03 Nov-03 Nov-03 Dec-15 Jun-15 CON 0% 30,500,000$       Jul-13

New Station Track at LA Union 
Station Jan-07 Sep-10 N/A Oct-13 Mar-14 CON 0% 35,100,000$       21,800,000$       Apr-08 Apr-08 Jul-09 Nov-13 (3)

San Onofre to Pulgas Double Track 
Project Phase 1  Dec-12 N/A Apr-15 Dec-13 PS&E 100% 30,000,000$       3,146,000$         Dec-09 Jan-10 May-10 Jun-13 (3)

Sacramento Maintenance Facility Sep-13 Sep-14 Dec-13 Jun-17 Dec-17 PA&ED 30% 4,550,000$         Jun-13

Oakley to Port Chicago Aug-15 NA Jun-15 Feb-16 PS&E 89% 25,450,000$       25,450,000$       Aug-11 Oct-11 Aug-12 Aug-15 (4)

Coast Daylight Track and Signal Jan-15 Jul-15 Dec-19 Dec-19 Jun-20 PA&ED 0% 25,000,000$       Jun-15 (3)

Mid-Route Layover Facility
(Formerly Fresno Layover Facility)

Jul-13 Jul-14 Jul-15 Jun-14 Dec-14 PA&ED 0% 14,601,000$       Jun-13

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 Jun-12 Dec-12 CON 100% 3,500,000$         3,500,000$         Aug-08 Aug-08 Oct-08 Jun-12 (4)

Santa Margarita Bridge and Double 
Track Oct-05 Apr-07 NA Sep-13 Dec-14 CON 84% 16,206,000$       16,206,000$       Apr-08 Apr-08 Aug-08 Jun-14 (4)

Emeryville Station and Track 
Improvements exempt Jul-07 NA Jul-12 Jul-12 CON 100% 6,250,000$         6,250,000$         May-08 May-08 Sep-08 May-11 (4)

Bahia Benicia Crossover Jun-06 Jul-06 NA Jun-13 Nov-13 CON 55% 4,750,000$         4,750,000$         Apr-08 Apr-08 Sep-08 May-13 (4)

SCRRA Sealed Corridor Dec 10 Jun 11 Nov 03 Jan 13 Dec 13 CON 88% 3 000 000$ 3 000 000$ Apr 08 Apr 08 Aug 08 Jun 13 (4)

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

Pacific Surfliner,
Metrolink

San Joaquin

San Joaquin

Metrolink

Sc
op

e

B
ud

ge
t

Sc
he

du
le

Capitol Corridor,
Pacific Surfliner,

San Joaquin

Project Name

Capitol Corridor

Pacific Surfliner,
Metrolink

Pacific Surfliner,
Metrolink

October - December 2012
Second Quarter FY 2012-2013

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Pacific Surfliner 

Capitol Corridor, 
San Joaquin 

San Joaquin

SCRRA Sealed Corridor Dec-10 Jun-11 Nov-03 Jan-13 Dec-13 CON 88% 3,000,000$        3,000,000$        Apr-08 Apr-08 Aug-08 Jun-13 (4)

Wireless Network for Northern 
California IPR Fleet NA NA NA Sep-13 Nov-15 CON 97% 3,750,000$         3,750,000$         Jan-11 Jan-11 Apr-11 May-15 (4)

Raymer to Bernson Double Track Jun-14 Jun-15 Jun-17 Jun-17 Dec-17 PA&ED 19% 7,500,000$         Jun-15

Merced Crossover 5,000,000$         N/A N/A N/A

Explanation of Notes  
(1) Measure of progress based on current phase for entire project regardless of funding type
(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
(3) Proposition 1B funds for Design & Construction
(4) Proposition 1B funds for Construction ONLY
(5) Proposition 1B funds ALL phases of the project

Acronyms Used Legend
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents Project is on-time, on-budget, and/or within scope
PS&E Plans, Specifications, and Estimates Allocation request is late or construction start date has been delayed
R/W Right-of-Way Schedule or cost is changing, pending review and acceptance
CON Construction
CTC California Transportation Commission
ARRA American Recovery and Reinvestment Act of 2009 
SCRRA Southern California Regional Rail Authority
IPR

Pacific Surfliner 

Metrolink

DELETED FROM PROGRAMSan Joaquin

InterCity Passenger Rail

Capitol Corridor, 
San Joaquin 
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SUMMARY 
This report covers the second quarter of Fiscal Year (FY) 2012-13 (October through 
December 2012) for the Trade Corridors Improvement Fund (TCIF) program.  At the close of 
the second quarter, there were a total of 68 projects with a total value of $6,711,462,000.  
The California Transportation Commission (Commission) has approved 66 of the 68 baseline 
agreements and the two remaining are scheduled for action at the January and March 2013 
Commission meetings. 
 
To date, 35 TCIF projects plus 6 project segments have received bond allocations totaling 
$1,617,643,000.  The allocated amount utilizes 64 percent of the committed program funds.  
Of the total allocation, $1,186,897,000 is under the Southern California Consensus Group, 
$236,800,000 is under the Northern California Trade Corridor Coalition, $143,624,000 is 
under the San Diego Border Region; and $50,322,000 is under the Other group. 
 
The remaining projects that have not received allocations total $832,357,000.  Of the 
remaining allocations, $313,103,000 is under the Southern California Consensus Group, 
$403,200,000 is under the Northern California Trade Corridor Coalition, $106,376,000 is 
under the San Diego Border Region; and $9,678,000 is under the Other group. 
 
The environmental component is complete for 66 of the 68 projects (1 project is within two 
percent of completion), 41 projects have completed the design component (19 projects are 
within ten percent of completion), 44 projects have completed the right of way component (9 
projects and 4 project segments are within ten percent of completion), and 6 projects have 
completed construction and have begun the closeout procedure. 
 
One project (Project #57) remains delivered but will be constructed under its existing LONP 
to be reimbursed with TCIF funds at a later date.  To date, 8 projects plus 3 project segments 
have received allocations but have not yet been awarded a construction contract; 22 projects 
plus 4 project segments are currently under construction (1 project and 1 project segment is 
within ten percent of completion). 
 
CURRENT STATUS 
During this reporting period, the Commission approved five programming actions, zero 
baseline agreements, twelve baseline amendments, three allocation request, two allocation 
amendments, and one environmental action for future funding.  One project completed the 
environmental component (Projects 89), one project and two project segments completed the 
design component (Projects 63, 32.2 and 87.1), and one project and one project segment 
completed the right of way component (Project 74 and 87.1).  Seven projects were awarded 
this quarter and are under construction (Projects 11, 22, 24, 25, 47, 56 and 88), and one 
project completed construction (Project 66). 

Trade Corridors Improvement Fund 
Progress Report 
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Some projects are experiencing schedule delays due to unexpected delays in component 
completion, and funding uncertainties continue to be a concern, but progress continues to be 
made to deliver and implement the adopted TCIF program. 
 

ID D Co. Rte. Project Title/Amendment Resolution Bond 
$ x1000 

Total  
$ x1000 

Action 
$ x 1000 

 

Programming Actions 
14 3 YOL N/A Sacramento River Deep Water Channel Project 

     Resolution TCIF-P-1213-18, Approved 12/6/12 
$10,000 $157,464 Program Amendment to delete 

Project 14 and add Project 92 
71 11 SD 5 32nd Street at Harbor Drive Grade Separated 

Improvements 
     Resolution TCIF-P-1213-17, Approved 10/24/12 

$50,665 $118,460 Project deleted from TCIF 
Program. 

73 11 SD N/A National City Marine Terminal Improvement (Wharf 
Extension) 
     Resolution TCIF-P-1213-17, Approved 10/24/12 

$15,000 $34,300 Project deleted from TCIF 
Program. 

91 7 VEN 101 Route 101 Improvements from the Los Angeles Count 
Line to Moorepark Road 
     Resolution TCIF-P-1213-17, Approved 10/24/12 

$11,916  Program Amendment to delete 
Projects 71 and 73 and 
program $11,916 to new 
Project #91. 

92 3 YOL N/A The Pioneer Bluff Bridge 
     Resolution TCIF-P-1213-18, Approved 12/6/12 

$9,600  Program Amendment to delete 
Project 14 and add Project 92 

Baseline Agreement Approvals 
    No Baselines Agreements Approved this Quarter 

 
   

Baseline Agreement Amendments 
5 4 ALA 580 I-580 Eastbound Truck Climbing Lane 

     Resolution P-1213-11, Approved 10/24/12 
$48,959 $56,694 Updated delivery schedule.  A 

De-allocation is required 
before the funding plan can be 
updated. 

23 7 LA 710 Gerald Desmond Bridge Replacement [Design-Build] 
     Resolution P-1213-16, Approved 10/24/12 

$299,795 $950,840 
$960,203 

Updated funding plan 

32.2 7 LA N/A Ports Rail System - Tier 1 (West Basin Road Rail 
Access Improvements) 
[Segment 2 - Berth 200 Rail Yard Improvements] 
     Resolution P-1213-20, Approved 12/06/12 

$10,512 $25,700 Updated delivery schedule. 

48 8 RIV N/A Avenue 56 Grade Separation on Yuma Subdivision of 
UPR Mainline 
     Resolution P-1213-22, Approved 12/06/12 

$10,000 $60,000 
$29,352 

Updated cost, funding plan, 
and delivery schedule. 

50 8 RIV N/A Grade Separation at Clay Street Railroad Grade 
Crossing 
     Resolution P-1213-23, Approved 12/06/12 

$12,500 $37,350 
$31,025 

Updated cost, funding plan, 
and delivery schedule. 

51 8 RIV N/A Riverside Avenue Grade Separation 
     Resolution P-1213-24, Approved 12/06/12 

$8,500 $30,300 
$31,607 

Updated cost, funding plan, 
and delivery schedule 

53 8 RIV N/A Grade Separation at Magnolia Avenue Railroad Grade 
Crossing – BNSF 
     Resolution P-1213-25, Approved 12/06/12 

$13,700 $81,750 
$49,566 

Updated cost, funding plan, 
and delivery schedule 

64 8 SBD N/A Lenwood Road Grade Separation 
     Resolution P-1213-12, Approved 10/24/12 

$6,694 $25,075 
$31,500 

Updated funding plan, cost, 
and delivery schedule. 

68.1 11 SD 11 SR 11/Otay Mesa East Port of Entry 
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors] 
     Resolution P-1213-31, Approved 12/06/12 

$75,000 $117,500 Revised post mile limits and 
project description.  No 
changes to project scope or 
cost. 

74 11 SD N/A Southline Rail Improvements - Yard Expansion 
     Resolution P-1213-13, Approved 10/24/12 

$25,900 $40,460 Updated funding plan and 
delivery schedule. 

82 4 CC N/A Marina Bay Parkway Grade Separation 
     Resolution P-1213-14, Approved 10/24/11 

$18,975 $37,950 
$42,180 

Updated funding plan, cost, 
and delivery schedule. 

85 8 RIV N/A Avenue 52 Grade Separation 
     Resolution P-1213-30, Approved 12/06/12 

$10,000 $22,200 
$24,366 

Updated funding plan, cost, 
and delivery schedule. 

Allocation Request 
3.2 4 ALA N/A Outer Harbor Intermodal Terminals (OHIT) 

[Rail Access Improvements and Manifest Yard, Seg. 2] 
     Resolution TCIF-A-1213-02, Approved 10/24/12 

$65,800 $74,600 Approved allocation of $65,800 
Const. capital. 

74 11 SD N/A Southline Rail Improvements - Yard Expansion 
     Resolution TCIF-A-1213-02, Approved 10/24/12 

$25,900 $40,460 Approved allocation of $25,900 
Const. capital. 

87.1 7 LA N/A Cargo Transportation Improvement Emission 
Reduction Program – Phase 1 
     Resolution TCIF-A-1213-03, Approved 12/06/12 

$12,705 $26,695 Approved allocation $12,705 
(Capital $11,550; Support 
$1,155.) 
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ID D Co. Rte. Project Title/Amendment Resolution Bond 

$ x1000 
Total  

$ x1000 
Action 

$ x 1000 
 

Allocation Amendments 
17 7 LA N/A ACE:  Gateway-Valley View Grade Separation Project 

     Resolution TCIF-AA-1213-05, Approved 10/24/12 
$25,570 
$19,092 

$75,177 
$68,699 

Approved, as modified, 
allocation amendment to 
reflect contract award savings. 

23 7 LA 710 Gerald Desmond Bridge Replacement [Design-Build] 
     Resolution TCIF-AA-1213-06, Approved 10/24/12 

$299,795 $960,203 De-allocate $153,657 of 
SHOPP Bridge Preservation 
Funds from the SHOPP 
Construction from $170,205 to 
$16,548 due to CMIA Contract 
award savings. 

Environmental Actions (Future Consideration of Funding) 
74 11 SD N/A Southline Rail Improvements - Yard Expansion 

     Resolution E-12-68, Approved 10/24/12 
$25,900 $40,460 Approved environmental – 

future consideration of funding 
TCIF Related Items 

    Status Update on TCIF Projects 
    Approved 10/2412, Tab 56, Ref. No. 3.5 

  Report Accepted 
(Yellow Book Item) 

    Status Update on TCIF Projects 
    Approved 12/6/12, Tab 72, Ref. No. 3.5 

  Report Accepted 
(Yellow Book Item) 

 

Projects Delivered with LONP 
57 8 SBD SANBAG I-10 Corridor Logistics Access at Citrus 

Avenue   (LONP) 
$23,600 Delivered 

May 2011 
Aug 2011 Dec 2013 

Projects Allocated But Not Awarded (Cumulative Total) 
3.2 4 ALA Port of 

Oakland 
Outer Harbor Intermodal Terminals 
(OHIT) [Rail Access Improvements and 
Manifest Yard, Segment 2] 

$65,800 Allocated 
Oct 2012 

Jul 2013 Jul 2015 

15.2 7 LA ACE San Gabriel Valley Grade Separation 
Program – Phase 2 

$332,600 Allocated 
Oct 2011 

Aug 2012 Sep 2016 

23 7 LA POLB Gerald Desmond Bridge Replacement 
[Design-Build] 

$299,795 Allocated 
Jun 2012 

Jun 2013 Jun 2016 

34 12 ORA OCTA SR 91 Connect Aux. Lanes through 
Interchange on Westbound State Route 
91 between SR 57 and I-5 

$34,950 Allocated 
Sep 2012 

Dec 2012 Dec 2015 

37 12 ORA OCTA Orangethorpe Avenue Grade Separation $48,020 Allocated 
May 2012 

Jul 2012* Apr 2015 

41 12 ORA OCTA Tustin Avenue / Rose Drive 
Overcrossing 

$34,414 Allocated 
Jun 2012 

Mar 2013 Sep 2015 

43 8 RIV RCTC Auto Center Drive Grade Separation $16,000 Allocated 
Dec 2011 

Nov 2011* Apr 2013 

74 11 SD SDAG Southline Rail Improvements - Yard 
Expansion 

$25,900 Allocated 
Oct 2012 

Jan 2013 Jan 2015 

82 4 CC Richmond 
Redevel. 

Marina Bay Parkway Grade Separation $18,975 Allocated 
Oct 2011 

Feb 2013 May 2015 

87.1 7 LA POLA Cargo Transportation Improvement 
Emission Reduction Program - Phase 1 

$12,705 Allocated 
Dec 2012 

Jan 2013 May 2014 

*Behind schedule, amendments in process 
 

TOTAL $889,159    

 
  

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Delivered 

Begin 
Const 

End 
Const 
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Project 
Number Dist County Agency Project Name TCIF 

Program  
X 1,000 

Total 
Const.  X 

1,000 
Begin 
Const. 

(Award) 
End 

Const. % 
Com-
plete 

 

Projects Under Construction (Cumulative Total) 
5 4 ALA MTC I-580 Eastbound Truck Climbing 

Lane 
$48,959 $48,959 Jun 2012 Feb 2014 2 

9.1 3 SAC City of 
Sacra- 
mento 

Sacramento Intermodal Track 
Relocation [Phase 1 - Initial Project] 

$25,266 $67,689 Mar 2011 Jan 2013 97 

9.2 3 SAC City of 
Sacra- 
mento 

Sacramento Intermodal Track 
Relocation [Phase 1 - West 
Pedestrian/Bicycle Tunnel Ramps]] 

$3,483 $3,483 Sep 2012 Jan 2013 67 

11 10 SJ POS/ 
CCC 

San Francisco Bay to Stockton Ship 
Channel Deepening Project 

$7,200 $14,400 Oct 2012 Nov 2013 10 

12 4 SOL STA / 
Caltrans 

I-80 Eastbound Cordelia Truck 
Scales Relocation   (SHOPP/TCIF) 

$47,800 $71,400 Jan 2012 Dec 2014 61 

15.1 7 LA ACE San Gabriel Valley Grade 
Separation Program – Phase 1    

$4,000 $4,000 Aug 2011 Sep 2016 5 

17 7 LA City of 
Santa Fe 
Springs 

ACE:  Gateway-Valley View Grade 
Separation Project 

$19,092 $49,418 May 2012 Aug 2014 5 

22 7 LA POLA South Wilmington Grade Separation 
 

$17,000 $69,672 Nov 2012 Nov 2014 1 

32.1 7 LA POLA Ports Rail System – Tier 1 (West 
Basin Road Rail Access 
Improvements) 

$40,718 $103,970 Jun 2012 Jul 2014 5 

24 7 LA POLB Ports Rail System – Tier 1 (Pier F 
Support Yard)  

$8,745 $27,015 Nov 2012 May 
2014 

1 

25 7 LA POLB Ports Rail System – Tier 1 (Track 
Realignment at Ocean Boulevard)  

$27,000 $48,420 Nov 2012 May 
2014 

 

36 12 ORA OCTA Placentia Avenue Undercrossing $14,934 $59,436 Oct 2011 May 2014 37 
38 12 ORA OCTA Kraemer Boulevard Undercrossing $22,642 $55.376 Oct 2011 May 2014 38 
45 8 RIV City of 

Riverside 
Iowa Avenue Grade Separation $13,000 $24,500 Jun 2012 Nov 2013 12 

47 8 RIV City of 
Riverside 

Streeter Avenue Grade Separation 
 

$15,500 $26,000 Nov 2012 May 
2014 

1 

54 8 RIV SANBAG March Inland Cargo Port Airport – I-
215 Van Buren Boulevard – Ground 
Access Improvements 

$8,835 $51,527 Apr 2012 Apr 2014 38 

56 8 SBD SANDAG I-10 Corridor Logistics Access at 
Cherry Avenue 

$30,773 $61,546 Oct 2012 Dec 2013 14 

57 8 SBD SANBAG I-10 Corridor Logistics Access at 
Citrus Avenue   (LONP) 

$23,600 $47,200 Feb 2012 Apr 2014 7 

69 11 SD POSD Bay Marina Drive Grade Separated 
Improvements 

$792 $2,367 Jun 2012 Nov 2013 44 

72 11 SD POSD Civic Center Drive at Harbor and I-5 $361 $1,325 Jun 2012 Nov 2013 44 
75.2 11 SD SANDAG Southline Rail Improvements – 

Mainline Improvements [Phase 2 –
Signaling for Reverse Running and 
Initial Track Improvements] 

$15,500 $15,500 Mar 2011 Mar 2013 65 

75.3 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 3 - 
Palomar Siding and Mainline Track 
Improvements] 

$5,400 $5,400 Aug 2012 Dec 2014 0 

76 11 SD SANDAG LOSSAN N Rail Corridor at Sorrento    $10,800 $35,800 Aug 2011 Sep 2014 32 
77 11 IMP IVAG Brawley Bypass State Route 78/111 $43,122 $44,030 Nov 2010 Mar 2014 95 
81 10 SJ NCTCC/

City of 
Stockton 

Sperry Road Extension $30,000 $50,000 Jul 2011 Aug 2013 34 

83 8 SBD SANBAG Colton Crossing Project $91,305 $160,005 Sep 2011 Mar 2014 68 
88 7 LA ACE 

Const. 
Authority 

Baldwin Avenue Grade Separation 
 

$37,638 $81,470 Oct 2012 Aug 2014 1 

Total $613,465 $1,174,587    
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Project 
Number 

Dist County Agency Project Name TCIF 
Program X 

1,000 
Total 

Const.      
X 1,000 

Const. 
Completed 

Status of 
Closeout 
Report  

Projects With Construction Completed (Cumulative Total) 
Completed 
Submitted 

Pending Approval 
Late 

18 7 LA SCRRA New Siding on the Antelope Valley 
Line 

$7,200 $13,200 Feb 2011 Late 

42 8 RIV City of 
Riverside 

Columbia Avenue Grade Separation $6,000 $25,450 May 2010 Pending 
Approval 

44 8 RIV City of 
Riverside 

Magnolia Avenue Grade Separation $20,000 $26,800 Aug 2012 Unknown 

58 8 SBD Rialto I-10 Corridor at Riverside $9,837 $25,386 Jan 2012 Unknown 
66 7 VEN Oxnard US 101 Rice Avenue Interchange $14,194 $39,779 Dec 2012 Unknown 
67 11 SD Caltrans State Route 905 $74,371 $86,966 Jul 2012 Unknown 

75.1 11 SD SANDAG Southline Rail Improvements - 
Mainline Improvements 
[Phase 1 - Aerial Cabling] 

$10,500 $10,500 Sep 2012 Unknown 

Total $142,102 $228,081    

 

BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In the TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement. 
 
The Commission programmed about 25 percent more than the $2.0 billion authorized by 
Proposition 1B with the intent of fully funding these projects from federal funds, container 
fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 68 projects with a current recommended TCIF funding level 
of $2,509,730.00 and an overall project value of $6,711,462.00. 
 
The Commission put forth a TCIF Bond Accountability Plan that incorporates provisions from 
Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code Section 
8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]). 
 
To ensure transparency and accountability throughout the lifetime of a project, the TCIF 
projects with executed baseline agreements are listed on the TCIF Bond Accountability 
website at:  http://www.bondaccountability.dot.ca.gov/bondacc/  One of the most significant 
accountability actions taken by the Commission, in its program adoption actions, is the 
expectation that bond funding will be limited to the cost of construction.  As with other 
Proposition 1B programs, the Commission requires that project baseline agreements be 
developed and executed by the project sponsor(s), the California Department of 
Transportation, and the Commission’s Executive Director. 

http://www.bondaccountability.dot.ca.gov/
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2 NCTCC 4 CC Caltrans / BNSF Richmond Rail Connector 02/01/12 02/01/12 08/01/12 09/01/12 09/01/14 Env.  98%
Des.  98%
RW  75%

$21,760 $10,880 $2,000 $950 $4,750 $14,060

  

3.3 NCTCC 4 ALA Port of Oakland N/A Outer Harbor Intermodal 
Terminals (OHIT)
[City Site Prep Work and 
Backbone Infrastructure, 
Segment 3]

03/31/13 03/31/13 12/31/13 10/15/18 Env.  100%
Des.  35%
RW  80%

$247,241 $176,341 $4,500 $25,900 $0 $216,841

  

3.4 NCTCC 4 ALA Port of Oakland N/A Outer Harbor Intermodal 
Terminals (OHIT)
[Recycling Facilities, 
Segment 4]

03/31/13 03/31/13 06/30/13 07/31/18 Env.  100%         
Des. 35%
RW 90%
Const.  0%

$46,600 $0 $0 $600 $0 $46,000

  

3.5 NCTCC 4 ALA Port of Oakland N/A Outer Harbor Intermodal 
Terminals (OHIT)
[City Trade and Logistics 
Facilities, Segment 5]

03/31/13 03/31/13 06/30/13 12/31/19 Env.  100%         
Des. 35%
RW 90%
Const.  0%

$99,400 $0 $0 $3,500 $0 $95,900

  

3.6 NCTCC 4 ALA Port of Oakland N/A Outer Harbor Intermodal 
Terminals (OHIT)
[Unit Train Support Rail Yard, 
Segment 6]

09/30/13 03/31/13 12/31/14 12/31/15 Env.  100%         
Des. 20%
RW 90%
Const.  0%

$20,000 $0 $0 $5,000 $0 $15,000

  

4 NCTCC 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction, 29th & 
23rd Avenues, Oakland 
[SHOPP/TCIF]

12/01/11 10/31/12 04/30/13 04/30/17 Env. 100%
Des. 95%
RW 95%

$96,787 $73,000 $4,200 $7,387 $5,200 $80,000

  

6 NCTCC 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail 
Improvement Project

06/01/10 12/01/11 N/A 03/01/12 10/01/14 Env.55%
Des.  85%
RW 50%

$112,700 $54,000 $3,700 $1,000 $0 $108,000
  

10 NCTCC 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeway Extension Stage 1

06/01/13 05/01/13 11/01/13 12/01/16 Env. 100%
Des. 95%
RW 90%

$193,040 $96,820 $4,000 $10,400 $44,600 $134,040
  

89 NCTCC 4 SOL Northern California 
Trade Corridors 
Coalition

80/ 
680/ 
12

Solano I-80/680/12 Connector 03/15/13 03/15/13 08/31/13 12/31/15 Env. 100%       
Des. 90%
RW 70%

$100,400 $24,000 $3,500 $8,880 $23,160 $64,860

  

TOTAL NCTCC $972,128 $435,041

19 SCCG 7 LA Port of Los Angeles 47/  
110

I-110 Fwy Access Ramp 
Improvement SR 47/I-110 NB 
Connector Widening

02/28/13 N/A 06/30/13 06/30/15 Env. 100%       
Des. 98%
RW N/A

$39,068 $14,700 $700 $5,568 $0 $32,800

  

20 SCCG 7 LA Port of Los Angeles 110 C Street Access Ramps 
Improvements

01/31/13 N/A 05/31/13 05/31/15 Env. 100%       
Des. 98%
RW N/A

$34,176 $8,300 $801 $3,491 $0 $29,884

  

21 SCCG 7 LA City of Commerce Washington Boulevard Widening 
& Reconstruction Project

10/01/11 10/01/11 12/01/11 12/01/12 Env. 100%                        
Des. 65%
RW 65%

$32,000 $5,800 $39 $2,044 $3,678 $26,239
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32.2 SCCG 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West 
Basin Road Rail Access 
Improvements) [Segment 2 - 
Berth 200 Rail Yard Track 
Connections]

01/01/13 07/01/13 06/01/14 Env. 100%
Des. 100%
RW 99%

$25,700 $10,512 $0 $1,000 $0 $24,700

  

Baseline Amendment: 
TCIF-P -1213-20, 
12/6/12, update 
delivery schedule.

35 SCCG 12 ORA Orange County 
Transportation 
Authority

State College Boulevard Grade 
Separation

03/01/13 03/01/13 04/13/13 01/01/16 Env. 100%
Des. 95%
RW 30%

$74,644 $34,107 $305 $3,595 $19,092 $51,652
  

40 SCCG 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 09/01/12 01/01/13 07/01/13 10/01/15 Env. 100%
Des.  98% 
RW 98%

$99,763 $28,685 $631 $7,867 $39,688 $51,577

  

46 SCCG 8 RIV City of Banning Project No. 2006-05, Sunset 
Avenue Grade Separation

07/01/11 07/01/11 01/15/12 12/31/14 Env. 100%
Des. 95%
RW  90%           

$36,500 $10,000 $400 $4,100 $1,100 $30,900
  

48 SCCG 8 RIV Riverside County Avenue 56 Grade Separation on 
Yuma Subdivision of UPR 
Mainline

12/07/12 12/27/12 09/30/13 09/30/15 Env. 100%         
Des. 95%
RW 90%

$29,352 $10,000 $295 $2,268 $3,289 $23,500

  

Baseline Amendment:  
TCIF-P-1213-22, 
12/06/12, update 
delivery schedule, 
cost, and funding 
plan.

50 SCCG 8 RIV Riverside County Grade Separation at Clay Street 
Railroad Grade Crossing

12/27/12 03/01/13 11/01/13 10/31/15 Env. 100%              
Des. 95%
RW 70%

$31,025 $12,500 $502 $2,623 $6,500 $21,400

  

Baseline Amendment:  
TCIF-P-1213-23, 
12/06/12, update 
delivery schedule, 
cost, and funding 
plan.

51 SCCG 8 RIV City of Riverside Riverside Avenue Grade 
Separation

04/01/13 12/31/12 10/01/13 04/01/15 Env. 100%
Des. 94%
RW  99%

$31,607 $8,500 $1,047 $1,453 $8,432 $20,675

  

Baseline Amendment:  
TCIF-P-1213-24, 
12/06/12, update 
delivery schedule, 
cost, and funding 
plan.

53 SCCG 8 RIV Riverside County Grade Separation at Magnolia 
Avenue Railroad Grade Crossing - 
BNSF

11/30/12 03/29/13 09/30/13 09/30/15 Env. 100%         
Des.  95%
RW 90%

$49,566 $13,700 $524 $3,338 $1,888 $43,816

  

Baseline Amendment :  
TCIF-P-1213-25, 
12/06/12, update 
delivery schedule, 
cost, and funding 
plan.

57 SCCG 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access 
Project (Interchange 
Reconstruction at Citrus Avenue)

08/01/11 12/31/13 Env. 100%               
Des. 100%
RW 100% 
Const. 38%

$57,530 $23,600 $1,138 $3,935 $5,257 $47,200

  

59 SCCG 8 SBD San Bernardino 
Associated 
Governments

ACE Glen Helen Parkway 
Railroad Grade Separation

01/01/12 04/01/12 09/01/13 Env. 100%              
Des. 100%
RW 99%

$29,568 $7,172 $0 $2,650 $5,700 $21,218
  

61 SCCG 8 SBD San Bernardino 
Associated 
Governments

ACE South Milliken Avenue 
Grade Separation at UP Los 
Angeles

02/01/12 01/31/13 04/01/13 10/01/15 Env. 100%
Des.  95%
RW 80%

$79,224 $14,521 $750 $4,195 $7,309 $66,970

  

63 SCCG 8 SBD San Bernardino 
Associated 
Governments

Palm Avenue Grade Separation 06/30/12 07/01/12 12/30/13 Env. 100%              
Des. 100%
RW  85%
Const. 0%

$35,176 $9,390 $750 $2,000 $1,126 $31,300
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64 SCCG 8 SBD San Bernardino 
Associated 
Governments

Lenwood Road Grade Separation 09/01/12 04/19/13 06/15/13 05/30/15 Env. 100%         
Des. 99%
RW 65%

$31,500 $6,694 $0 $4,409 $4,792 $22,299

  

Baseline Amendment:  
TCIF-P-1213-12, 
10/24/12, revise 
delivery schedule, 
cost, and funding 
plan.

65 SCCG 8 SBD San Bernardino 
Associated 
Governments

Vineyard Avenue Grade 
Separation

12/31/11 06/30/12 12/01/12 12/31/14 Env. 100%
Des. 95%
RW 80%

$44,517 $6,884 $750 $2,000 $8,402 $33,365
  

84 SCCG 8 SBD San Bernardino 
Associated 
Governments

Laurel Street/BNSF Grade 
Separation

07/16/12 07/16/12 12/10/12 05/21/14 Env. 100%
Des.  99%
RW 80%

$53,995 $11,917 $1,449 $3,379 $7,800 $41,367

  

85 SCCG 8 RIV Riverside County Avenue 52 Grade Separation 04/01/13 04/01/13 08/01/13 03/31/15 Env. 100%
Des. 90%
RW 75%

$24,366 $10,000 $2,668 $0 $2,500 $19,198

  

Baseline Amendment :  
TCIF-P-1213-30, 
12/06/12, update 
delivery schedule, 
cost, and funding 
plan.

86 SCCG 7 LA Port of Los Angeles Alameda Corridor West Terminus 
Intermodal Railyard -West Basin 
Railyard Extension

06/30/13 06/30/13 10/30/13 04/30/15 Env. 100%
Des. 70%
RW 0%

$43,716 $20,712 $0 $2,292 $0 $41,424

  

87.2 SCCG 7 LA Port of Los Angeles Cargo Transportation 
Improvement Emission 
Reduction Program - Phase 2

06/30/13 06/30/13 11/30/13 11/30/16 Env. 100%           
Des. 50%
RW 50%

$86,014 $23,164 $0 $8,470 $0 $77,544

  

90 SCCG 7 VEN Ventura County 
Transportation 
Commission / 
Alameda Corridor 
Transportation 
Authority

Hueneme Road Widening 02/01/12 07/01/10 02/15/13 02/15/14 Env. 100%           
Des. 99%
RW 99%

$2,924 $1,462 $0 $0 $0 $2,924

  

91 SCCG 7 VEN Ventura County 
Transportation 
Commission

Route 101 Improvements from 
the Los Angeles Count Line to 
Moorepark Road

TBD TBD TBD TBE TBD $11,916 $11,916 TBD TBD TBD TBD

  

Program Amendment:  
TCIF-P-1213-17, 
10/24/12, delete 
Projs. 71 and 73 and 
program $11,916,000 
to new Project #91.

TOTAL SCCG $983,847 $304,236
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68 SDBR 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Parent - Environmental 
Programming for Entire Corridor]

N/A N/A N/A N/A Env. 100%
Des.   N/A
RW N/A
Const. N/A              

$12,300 $0 $12,300 $0 $0 $0

  

68.1 SDBR 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 1 - SR 11/SR 905 
Freeway to Freeway Connectors]

04/01/13 04/01/13 07/31/13 03/31/16 Env. 100%
Design Build

$117,500 $75,000 $0 $7,300 $33,700 $76,500

  

Baseline Amendment 
(Proj. 68.1):  TCIF-P-
1213-31, 12/06/12, 
revise to revise post 
mile limits and project 
description.  No 
changes to project 
scope or cost.

68.2 SDBR 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 2 - SR 11 and 
Commercial Vehicle Enforcement 
Facility]

07/31/13 07/31/13 10/30/13 06/30/16 Env. 100%              
Des. 25%

$245,400 $0 $0 $17,500 $52,000 $175,900

  

68.3 SDBR 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 3 - East Otay Mesa 
Land POE]

07/31/13 07/31/13 09/30/13 03/31/16 Env. 100%
Des. 25%              

$341,300 $0 $0 $14,400 $41,900 $285,000

  

70 SDBR 11 SD Port of San Diego 5 10th Avenue Grade Separated 
Improvements

05/23/13 05/23/13 11/07/13 08/25/16 Env. 100%
Des. 35%

$5,353 $1,550 $1,121 $880 $186 $3,166   
75.4 SDBR 11 SD San Diego 

Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 4 - Final Palomar Siding 
and System Upgrades]

06/01/13 12/01/13 07/01/15 Env. 100%
Des. 65%
RW N/A

$75,630 $66,660 $220 $8,750 $0 $66,660

  

TOTAL SDBR $797,483 $143,210

92 OTHER 3 Yol Port of Sacramento The Pioneer Bluff Bridge TBD TBD TBD TBD TBD TBD $9,600 $9,600 TBD TBD TBD TBD

  

Program Amendment:  
TCIF-P-1213-18, 
12/6/12, delete 
Project 14 from TCIF 
program, and 
program $9.6 million 
to Project 92.

TOTAL OTHER $9,600 $9,600

GRAND TOTAL UNALLOCATED $892,087
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3.1 NCTCC 4 ALA Port of Oakland N/A Outer Harbor Intermodal 
Terminals (OHIT)
[Environmental 
Remediation, Segment 1]

01/01/10 10/15/18 Env.  100%
Des.  100%
RW  100%
Const. 35%

$11,400 $0 $0 $0 $0 $11,400

  

3.2 NCTCC 4 ALA Port of Oakland N/A Outer Harbor Intermodal 
Terminals (OHIT)
[Rail Access 
Improvements and 
Manifest Yard, Segment 2]

03/31/13 03/31/13 07/31/15 Env.  100%
Des.  30%
RW  100%
Design Build

$74,600 $65,800 $100 $8,700 $0 $65,800

  

Allocation:   TCIF-A-
1213-02, 10/24/12, 
$65,800,000. 

5 NCTCC 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck 
Climbing Lane
[SHOPP/TCIF]

06/30/12 04/01/15 Env. 100%
Des. 100%
RW 100%
Const. 14%

$56,694 $48,959 $2,490 $5,140 $105 $48,959 $5,395

  

Baseline 
Amendment:  TCIF-
P-1213-11, 
10/24/12, update 
schedule.  A de-
allocation  to reflect 
cost savings is 
needed before 
funding plan can be 
changed.

9.1 NCTCC 3 SAC City of 
Sacramento

Sacramento Intermodal 
Track Relocation
[Phase 1 - Initial Project]

03/22/11 01/31/13 Env. 100%
Des. 100%
RW 100%
Const. 97%

$77,809 $25,266 $3,255 $6,865 $0 $67,689 $62,173

  

9.2 NCTCC 3 SAC City of 
Sacramento

Sacramento Intermodal 
Track Relocation
[Phase 2 - West 
Pedestrian/Bicycle Tunnel 
Ramps]

05/01/12 01/31/13 Env. 100%
Des. 100%
RW 100%
Const. 67%

$3,483 $0 $0 $0 $0 $3,483 $575

  

12 NCTCC 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound 
Cordelia Truck Scales 
Relocation
[SHOPP/TCIF]

08/31/12 12/31/14 Env. 100%         
Des. 100%
RW 100%
Const. 61%      

$97,900 $47,800 $6,800 $12,200 $7,500 $71,400 $32,222

  

81 NCTCC 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 07/01/11 08/01/13 Env. 100%
Des. 100%
RW 100%
Const. 34%

$63,000 $30,000 $1,000 $5,000 $7,000 $50,000 $22,142

  

82 NCTCC 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway 
Grade Separation

02/01/13 05/01/15 Env. 100%          
Des. 100%
RW 100%
Const. 0%

$42,180 $18,975 $500 $2,780 $100 $38,800

  

Baseline 
Amendment:
TCIF-P-1213-14, 
10/24/12, revise 
delivery schedule 
and funding plan. 

TOTAL NCTCC $415,666 $236,800
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15.1 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[San Gabriel Trench 
Project - Phase I]

08/01/11 09/30/16 Env. 100%
Des. 100%
RW 100% 
Const. 5%

$8,000 $4,000 $0 $0 $4,000 $4,000

  

15.2 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[San Gabriel Trench 
Project - Phase II]

08/31/12 09/30/16 Env. 100%
Des. 100%
RW 100% 
Const. 5%   

$420,197 $332,600 $0 $33,387 $25,610 $361,200 $203,317

  

15.3 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Brea Canyon Grade 
Separation - Match]

$38,922 $0 $0 $538 $9,708 $28,676

  

15.4 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Fairway Drive Grade 
Separation - Match]

08/31/12 12/31/12 12/31/13 03/31/14 06/30/16 $105,365 $0 $0 $7,780 $35,434 $62,151

  

15.5 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Puente Grade Separation - 
Match]

06/30/13 06/30/13 12/31/13 12/31/16 $86,388 $0 $0 $6,640 $27,657 $52,091

  

15.6 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Ramona Boulevard Grade 
Separation - Match]

$14,965 $0 $0 $34 $2,959 $11,972

  

15.7 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Reservoir Street Grade 
Separation - Match]

$12,480 $0 $0 $0 $1,125 $11,355

  

15.8 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Sunset Avenue Grade 
Separation - Match]

$39,195 $0 $0 $339 $2,728 $36,128

  

15.9 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Temple Avenue Train 
Diversion - Match]

$49,289 $0 $0 $540 $2,923 $45,826 $786

  

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12

Construction Completed 4th Quarter FY 2011-12
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17 SCCG 7 LA City of Santa Fe 
Springs

ACE: Gateway-Valley View 
Grade Separation Project

05/31/12 08/31/14 Env. 100%           
Des. 100%               
RW 100%
Const. 18%

$68,699 $19,092 $0 $4,000 $15,281 $49,418 $7,604

  

COST SAVINGS - 
Allocation 
Amendment :  TCIF-
AA-1213-05, 
Amending TCIF-1011-
01,10/24/12, reduce 
TCIF Capital by 
$6,478,000 from 
$25,570,000 to 
$19,092,000 to 
reflect contract 
award savings.

18 SCCG 7 LA Southern California 
Regional Rail 
Authority

New Siding on the 
Antelope Valley Line 
(MP44 to MP61) For 
Freight Trains

$14,700 $7,200 $0 $1,500 $0 $13,200 $9,421

  

22 SCCG 7 LA Port of Los Angeles South Wilmington Grade 
Separation

11/01/12 11/01/14 Env. 100%           
Des. 100%
RW 100%
Const. 1%

$76,823 $17,000 $520 $6,631 $0 $69,672 $0

  

23 SCCG 7 LA Port of Long Beach 710 Gerald Desmond Bridge 
Replacement
[Design-Build] 
[SHOPP/TCIF]

Design-
Build 

12/31/12 06/07/13 06/27/16 Env. 100%
Design-Build 
Out to Bid 

$960,203 $299,795 $11,862 $37,878 $128,104 $782,359

  

Allocation 
Amendment: 
(SHOPP/TCIF):  
TCIF-AA-1213-06 / 
FP-12-24, 10/24/12, 
TCIF/SHOPP: 
$263,397,000 Const. 
Capital, $36,398 
TCIF Const. Support. 

Baseline 
Amendment:  TCIF-
P-1213-16, 
10/24/12, update 
funding plan.

24 SCCG 7 LA Port of Long Beach Ports Rail System - Tier 1 
(Pier F Support Yard)

11/29/12 05/15/14 Env. 100%
Des. 100%
RW N/A
Const. 1% 

$31,985 $8,745 $2,980 $1,990 $0 $27,015 $140

  

25 SCCG 7 LA Port of Long Beach Ports Rail System - Tier 1 
(Track  Realignment at 
Ocean Boulevard)

11/29/12 05/15/14 Env. 100%
Des. 100% 
RW N/A
Const. 1% 

$55,540 $27,000 $4,270 $2,850 $0 $48,420 $108

  

32.1 SCCG 7 LA Port of Los Angeles Ports Rail System - Tier 1 
(West Basin Road Rail 
Access Improvements)
[Segment 1 - Berth 200 
Rail Yard Improvements]

06/01/12 07/01/14 Env. 100%
Des. 100%
RW 100%
Const. 5%

$111,956 $40,718 $6 $7,980 $0 $103,970 $0

  

Technical Correction 
(32.1):  Resolution 
TCIF-P-1213-08, 
funding changes 
were made to 
Segment 1 not 
Segment 2.   

Construction Completed 4th Quarter FY 2011-12
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34 SCCG 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect 
Aux. Lanes through 
Interchange on 
Westbound SR91 Between 
State Route 57 & I-5

12/01/12 12/01/15 Env.  100%             
Des. 100%
RW 100%

$70,700 $34,950 $1,400 $6,234 $7,066 $56,000 $0

  

36 SCCG 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue 
Undercrossing

10/01/11 05/01/14 Env. 100%
Des. 100% 
RW 100%
Const. 37%                   

$78,229 $14,934 $21 $3,401 $15,371 $59,436 $15,613

  

37 SCCG 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue 
Grade Separation

07/01/12 04/01/15 Env. 100%
Des. 100%
RW 100%
Const. 1%

$114,983 $48,020 $631 $8,292 $24,863 $81,197 $372

  

38 SCCG 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard 
Undercrossing

10/01/11 05/01/14 Env. 100%           
Des. 100%              
RW 100%
Const. 38%

$70,432 $22,642 $631 $5,043 $9,382 $55,376 $15,179

  

41 SCCG 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose 
Drive Overcrossing

03/01/13
10/01/12

09/01/15 Env. 100%
Des. 100%
RW 85%
Const. 1%

$91,727 $34,414 $601 $7,085 $32,245 $51,796 $303

  

42 SCCG 8 RIV City of Riverside Columbia Avenue Grade 
Separation

$34,050 $6,000 $143 $1,657 $6,800 $25,450 $21,594   
43 SCCG 8 RIV City of Corona Auto Center Drive Grade 

Separation
11/01/11 04/30/13 Env. 100%           

Des. 100% 
RW 100%
Const. 0%

$32,675 $16,000 $630 $1,370 $2,720 $27,955 $8

  

44 SCCG 8 RIV City of Riverside Magnolia Avenue Grade 
Separation - UPRR

$52,960 $20,000 $160 $2,500 $23,500 $26,800 $24,270   
45 SCCG 8 RIV City of Riverside Iowa Avenue Grade 

Separation
06/26/12 11/01/13 Env. 100%

Des. 100%
RW 100%
Const. 12%

$32,000 $13,000 $500 $1,500 $5,500 $24,500 $3,093

  

47 SCCG 8 RIV City of Riverside Streeter Avenue Grade 
Separation

11/30/12 05/30/14 Env. 100%
Des. 100%
RW 100%
Const. 1%

$36,000 $15,500 $1,500 $1,000 $7,500 $26,000 $118

  

54 SCCG 8 RIV City of Riverside 215 March Inland Cargo Port 
Airport - I-215 Van Buren 
Boulevard - Ground 
Access Improvements

04/01/12 04/01/14 Env. 100%            
Des. 100%         
RW 100%
Const. 38%

$66,776 $8,835 $3,463 $4,786 $7,000 $51,527 $19,380

  

56 SCCG 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics 
Access Project 
(Interchange 
Reconstruction at Cherry 
Avenue)

08/01/11
10/03/12

12/31/13 Env. 100%            
Des. 100%           
RW 100%
Const. 14%

$77,806 $30,773 $935 $5,822 $9,503 $61,546 $6,608

  

Construction Completed 4th Quarter FY 2011-12

Construction Completed 1st Quarter FY 2012-13
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Behind Schedule Delivered with LONP     Black Italics = Changes or Accomplishments During Quarter 
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58 SCCG 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics 
Access Project 
(Interchange 
Reconstruction at 
Riverside Avenue) 

$29,741 $9,837 $0 $1,885 $2,470 $25,386 $24,000

  

66 SCCG 7 VEN City of Oxnard 101 US 101 Rice Avenue 
Interchange

$73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $37,500   
83 SCCG 8 SBD Caltrans / BNSF / 

UP
Colton Crossing Project 09/30/11 03/30/14 Env. 100%

Des. 100%
RW 100%
Const. 68%

$201,994 $91,305 $3,689 $11,600 $26,700 $160,005 $42,250

  

87.1 SCCG 7 LA Port of Los Angeles Cargo Transportation 
Improvement Emission 
Reduction Program - 
Phase 1

01/31/13 05/31/14 Env. 100%           
Des. 100%
RW 100%

$26,695 $12,705 $0 $1,285 $0 $25,410

  

Allocation :  TCIF-A-
1213-03, 12/06/12, 
$12,705,000 (Capital 
$11,550,000; 
Support 
$1,155,000.)

88 SCCG 7 LA Alameda Corridor 
East Construction 
Authority

Baldwin Avenue Grade 
Separation

08/31/12 08/31/14 Env. 100%           
Des. 100% 
RW 100%
Const. 1%

$81,470 $37,638 $0 $1,902 $41,930 $37,638

  

TOTAL SCCG $3,266,542 $1,186,897

67 SDBR 11 SD San Diego 
Association of 
Governments

905 State Route 905 $87,466 $74,371 $0 $500 $0 $86,966 $73,819
  

69 SDBR 11 SD Port of San Diego 5/15 Bay Marina Drive Grade 
Separated Improvements

06/14/12 11/07/13 Env. 100%
Des. 100%
RW  100%
Const. 44%

$3,172 $792 $440 $345 $20 $2,367

  

72 SDBR 11 SD Port of San Diego 5 Civic Center Drive at 
Harbor and I-5

06/14/12 11/07/13 Env. 100%
Des. 100%
RW  100%
Const. 44%

$2,193 $361 $531 $300 $37 $1,325 $321

  

74 SDBR 11 SD San Diego 
Association of 
Governments

Southline Rail 
Improvements - Yard 
Expansion  

01/04/13 01/01/15 Env. 100%
Des. 100%
RW 100%
Const. 0%

$40,460 $25,900 $540 $2,482 $6,870 $30,568

  

Environmental 
(Future Funding) : 
 E-12-68, MND, 
10/24/12.
Baseline 
Amendment :  TCIF-
P-1213-13, 
10/24/12, revise 
delivery schedule 
and funding plan. 
Allocation:   TCIF-A-
1213-02, 10/24/12, 
$25,900,000.

Construction Completed 2nd Quarter FY 2012-13

Construction Completed 3rd Quarter FY 2011-12

Construction Completed 1st Quarter FY 2012-13
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75.1 SDBR 11 SD San Diego 
Association of 
Governments

Southline Rail 
Improvements - Mainline 
Improvements
[Phase 1 - Aerial Cabling]

$10,500 $10,500 $0 $0 $0 $10,500 $3,220

  

75.2 SDBR 11 SD San Diego 
Association of 
Governments

Southline Rail 
Improvements - Mainline 
Improvements
[Phase 2 - Signaling for 
Reverse Running and 
Initial Track 
Improvements]

03/15/11 03/30/13 Env. 100%
Des. 100%
RW N/A
Const. 65%

$15,500 $15,500 $0 $0 $0 $15,500 $4,456

  

75.3 SDBR 11 SD San Diego 
Association of 
Governments

Southline Rail 
Improvements - Mainline 
Improvements
[Phase 3 - Palomar Siding 
and Mainline Track 
Improvements]

03/18/13 12/22/14 Env. 100%
Des. 100%
RW N/A
Const. 0%

$5,400 $5,400 $0 $0 $0 $5,400

  

76 SDBR 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at 
Sorrento

08/19/11 09/30/14 Env. 100%
Des. 100%
RW N/A
Const. 32%

$39,000 $10,800 $0 $3,200 $0 $35,800 $6,815

  

TOTAL SDBR $203,691 $143,624 $1,511 $6,827

11 OTHER 10 SJ Port of Stockton / 
Contra Costa 
County

San Francisco Bay to 
Stockton Ship Channel 
Deepening Project

08/01/12 11/30/13 Env. 100%
Des. 100%
RW NA
Const. 10%       

$15,000 $7,200 $100 $500 $0 $14,400 $17,500

  

77 OTHER 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State 
Route 78/111 

11/30/10 03/31/14 Env. 100%           
Des. 100%            
RW 100%
Const. 95%

$70,305 $43,122 $1,206 $6,500 $18,569 $44,030 $37,400

  

TOTAL OTHER $85,305 $50,322 $1,306 $7,000

$1,617,643

Programmed
Target

Available
$671,841 $640,000 $403,200

$1,491,133 $1,500,000 $313,103
$286,834 $250,000 $106,376
$59,922 $60,000 $9,678

$2,509,730 $2,450,000 $832,357
Bond Administration Fees $40,000
GRAND TOTAL $2,490,000

$1,617,643TOTAL

TCIF PROGRAMMED, ALLOCATED, AND UNALLOCATED TOTALS BY 

Northern California Trade Corridor Coalition
Southern California Consensus Group
San Diego Border Region
Other

GRAND TOTAL 

$50,322

Construction Completed 1st Quarter FY 2012-13

Unallocated 
as of 12/6/12

Allocated
as of 12/6/12

$236,800
$1,186,897

$143,624



Trade Corridors Improvement Fund Delivery Report
Withdrawn and Deprogrammed Projects

As of 2nd Quarter FY 2012-13
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$110,252 Withdrawn by Project Sponsor, March 20121 4 ALA Port of Oakland 7th Street Grade Separation Program Amendment:  TCIF-P-1112-27, 03/28/12, delete Proj. 1 
and program $110,252,000 to Proj. 3.

7 6 KER City of Shafter Shafter Intermodal Rail Facility Program Amendment:  TCIF-P-1112-09B, 10/26/11, deprogram 
Projs. 7 and 13 from TCIF program. 

8 3 PLA Caltrans / UP Track and Tunnel Improvements 
at Donner Summit

Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 
8, 33 and 62 from TCIF program.

13 10 STA Stanislaus 
County

San Joaquin Valley Short Haul Rail Program Amendment:  TCIF-P-1112-09B, 10/26/11, delete 
Projs. 13 and 7  from TCIF program. 

14 3 YOL Port of 
Sacramento

Sacramento River Deep Water 
Channel Project

Deprogrammed by CTC, December 2012 Program Amendment:   TCIF-P-1213-18, 12/06/12, delete 
Project 14 from TCIF program, and reallocate the available 
funds to Project 92 "The Pioneer Bluff Bridge."

16 7 LA Alameda 
Corridor 
Transportation 
Authority

47 SR 47 Expressway - Schuyler Heim 
Bridge Replace/Construct 
Expressway & Flyover

Program Amendment: TCIF-P-1112-17, 02/22/12, deleted Projs. 
16 and 31 from TCIF Program (combined total of $196,330,000 
TCIF) $94,219,000 reprogrammed to Projs. 86, 87 and 88.

26 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Pier B 
Street Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

27 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 
(Terminal Island Wye Track 
Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

28 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 
(Reconfigure Control Point / 
Computerized Train Control)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

29 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Reeves 
Avenue Closure and Grade 
Separation)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

30 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Navy 
Mole Storage Yard)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 
26-30.

31 7 LA Alameda 
Corridor 
Transportation 
Authority

Ports Rail System - Tier 1 (New 
Cerritos Rail Bridge / Triple Track 
South of Thenard)

Program Amendment: TCIF-P-1112-17, 02/22/12, deleted Projs. 
16 and 31 from TCIF Program (combined total of $196,330,000 
TCIF) $94,219,000 reprogrammed to Projs. 86, 87 and 88.

33 7 LA Port of Long 
Beach

Ports Rail System - Tier 1 (Pier 
400 Second Lead Track)

Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 
8, 33 and 62 from TCIF program.

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade 
Separation

Program Amendment:  TCIF-P-1112-028, 04/25/12, delete Proj. 
39 and program $3,376,000 to Proj. 35; $6,354,000 to Proj. 37; 
and $3,027,000 to Proj. 41.

49 8 RIV Riverside County Avenue 66 Grade Separation on 
Yuma Subdivision of UPR Mainline

Program Amendment:  TCIF-P-1011-17, 03/23/11, delete Proj. 
49 and program $10,000,000 to new Proj. 85.

52 8 RIV City of Riverside 3rd Street Grade Separation Program Amendment:  TCIF-P-1011-27, 05/11/11, delete Proj. 
52.

55 8 SBD San Bernardino 
Associated 
Governments

15/     
215

I-15 Widening and Devore 
Interchange Reconstruction

Program Amendment:  TCIF-P-0910-09, 05/19/10, delete Proj. 
55 from TCIF program.

60 8 SBD San Bernardino 
Associated 
Governments

ACE North Milliken Avenue 
Railroad Grade Separation at UPRR

Program Amendment: TCIF-P-0910-13,  06/30/10, 
deprogrammed Proj. 60 and reprogrammed $6,490,000 TCIF 
from Proj. 60 to Proj. 61. NOTE:  Proj. 60 to be funded with 
$45,089,000 RIP by STIP Amendment 08S-066, 2/25/10.

62 8 SBD San Bernardino 
Associated 
Governments

Valley Boulevard Grade Separation Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 
8, 33 and 62 from TCIF program.

71 11 SD Port of San 
Diego

5 32nd Street at Harbor Drive Grade 
Separated Improvements

Withdrawn by Project Sponsor, October 2012 Program Amendment:  TCIF-P-1213-17, 10/24/12, delete Projs. 
71 and 73 and program $11,916,000 to new Project #91.

73 11 SD Port of San 
Diego

National City Marine Terminal 
Improvement (Wharf Extension)

Withdrawn by Project Sponsor, October 2012 Program Amendment:  TCIF-P-1213-17, 10/24/12, delete Projs. 
71 and 73 and program $11,916,000 to new Project #91.

78 5 MON
SBT

Monterey County 101 San Juan Road Interchange Program Amendment:  TCIF-P-1112-028, 04/25/12, delete Proj. 
78 from TCIF Program. 

79 8 SBD Caltrans / BNSF / 
UP

Colton Crossing Flyover AB268 Review of TCIF #79:   No resolution #,  03/25/10, 
deprogrammed 79.  NOTE:  See Project 83 ($91,305,000 out of 
$97,305,000 from Proj. 79 was later reprogammed to Proj. 83).

80 8 SBD San Bernardino 
Associated 
Governments

South Archibald Grade Separation Program Amendment:  TCIF-P-1011-10, 11/04/10, deprogram 
project.  Note: $7,658,000 TCIF to go to new Proj. 84 - Laurel 
Street.

TOTAL

$10,000 

$50,665 

$15,000 

$158,000 

$22,467 

$15,000 

$820,629 

$7,658 

$97,305 

$28,325 

$7,658 

$6,490 

$4,180 

$3,790 

Withdrawn by Project Sponsor, October 2008

Deprogrammed by CTC March 2010
(See Project 83)

Withdrawn by Project Sponsor, November 2010

Withdrawn by Project Sponsor, April 2012

Withdrawn by Project Sponsor, May 2011 $17,500 

Withdrawn by Project Sponsor, May 2010 $118,012 

Withdrawn by Project Sponsor, June 2010

Withdrawn by Project Sponsor, March 2011 $10,000 

$10,000 

Withdrawn by Project Sponsor, March 2011 

$12,757 

$3,670 

$38,330

Withdrawn by Project Sponsor, April 2012

Withdrawn by Project Sponsor, October 2008

$6,000 

$24,570 

Deprogrammed by CTC, October 2011

Withdrawn by Project Sponsor, February 2012

Withdrawn by Project Sponsor, February 2012

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

$110,252 

$43,000 Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, March 2012

Deprogrammed by CTC, October 2011
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TCIF Project Action Plan Report 
Second Quarter FY 2012-13 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address known scope, cost, or schedule issues on projects. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
2 4 CC N/A Richmond Rail Connector $10,880 $21,760 Schedule 
 
Project Action Plan:  
Environmental studies and completion of the environmental documents (CEQA and NEPA) have taken longer than 
expected, thereby delaying right of way (ROW) acquisition and final design. The Definitive Agreements were approved in 
June 2012.  Final environmental is anticipated by end of February 2013.  A Baseline Amendment is targeted for the May 
2013 CTC Meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 Ala 880 I-880 Reconstruction 29th Ave & 23rd Ave $73,000 $96,787 Schedule 

Cost 
 
Project Action Plan: The “End Design” date has been delayed approximately eight months due to a late start on risk 
design work and complexities in acquiring ROW including condemnation. Possession of ROW is expected by end of 
January 2013.  Additional ROW capital funds will be requested for water line relocations, which will be funded with local 
measure funds.  There will be no change to the TCIF amount.  A Baseline Amendment was approved at the January 2013 
CTC meeting to update the delivery schedule, cost, and funding plan. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
6 6 KER N/A Tehachapi Trade Corridor Rail Improvement 

Project 
$54,000 $112,700 Schedule 

Scope 
Cost 

 
Project Action Plan: Project scope was reduced from six segments to five segments.  Project benefits still being 
achieved and have been documented in Definitive Agreement.  Project costs have been adjusted to reflect change in 
scope.  Schedule change due to need for recirculation of the environmental document based on: identification of the 
presence of Valley Elderberry Beetle requiring endangered species consultation, change in jurisdictional status of Caliente 
Creek with the USACE and re-evaluation of impacts related to the recent designation of the Chavez National Monument.  
Caltrans is actively discussing issues with all stakeholders. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA  Washington Boulevard Widening & 

Reconstruction 
$5,800 $32,000 Schedule 

 
Project Action Plan:  The environmental component was delayed 12-month delay due to the decision to implement a full 
EIR, which was agreed to by the City of Commerce (City) and the CTC.  The design phase was delayed due to the need 
for a pre-award audit.  The City cleared the Caltrans audit process and the design contract was awarded July 2012.  The 
City plans to advertise in the Fall of 2013 and award late 2013.  A Baseline Amendment is pending for the March 2013 
CTC meeting to update the project schedule.  There will be no change in project cost. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
37 12 ORA  Orangethorpe Avenue Grade Separation $48,020 $114,983 Schedule 
 
Project Action Plan:  The Begin Construction date has been delayed because more time was required to obligate federal 
funding than originally anticipated due to the ROW certification needing additional review by the FHWA.  The End 
Construction has been delayed due to additional construction staging activities to accommodate time-of-year work 
restrictions in two Orange County Flood Control Channels and within the BNSF Railroad ROW.  A  Baseline Amendment 
was approved at the January 2013 CTC Meeting to update the project schedule. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 

40 12 ORA  Lakeview Avenue Overcrossing $28,685 $99,763 Schedule 
 
Project Action Plan:  Project delays are due to additional design requirements from the City of Anaheim and Placentia, 
including a substantial drainage redesign due to a 100-year floodplain issue.  Although a right of way Certification No. 3 
was completed on December19, 2012, thereby meeting the January 2013 deadline, the certification is required to be 
upgraded in order to open bids and subsequently award a construction contract.  The certification upgrade is delayed due 
to an unforeseen delay by the court in scheduling hearings to obtain legal possession of the properties.  This delay 
subsequently causes the delays to the construction phases.  A Baseline Amendment is pending for the March 2013 CTC 
meeting to update the delivery schedule. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
43 8 RIV  Auto Center Drive Grade Separation $16,000 $32,675 Schedule 
 
Project Action Plan:  The schedule delays were due to unexpected timeframe for processing the Program Supplement 
Agreement (PSA).  The City executed the PSA awarded the Construction Management (CM) contract in October 2012.  
The CM firm is now completing their review of the Plans, Specifications, and Estimates to ensure accuracy.  The Project is 
scheduled to be advertised by the end of February. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
46 8 RIV  Project No. 2006-05, Sunset Avenue Grade 

Separation 
$10,000 $36,500 Schedule 

 
 
Project Action Plan:  The ROW phase has been delayed due to design changes and is expected to be completed by 
February 2013.  The construction start date is impacted due to ROW acquisition and finalizing the design to accommodate 
utility relocation.  A Baseline Amendment is pending for the March 2013 CTC meeting to update the delivery schedule. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
59 8 SBD  ACE Glen Helen Parkway Railroad Grade 

Separation 
$7,172 $29,568 Schedule 

Cost 
Project Action Plan:   

A Kangaroo Rat habitat on the project site and Devore Road realignment issues resulted in environmental delays and 
revisions to the project design.  This had a negative impact on the remainder of the project schedule and required the 
acquisition of 15 additional parcels.  ROW acquisitions and negotiations were delayed pending completion of the 
environmental phase and extra time was needed to negotiate utility relocations.  Contract award is anticipated for 
April 2013.  These changes have resulted in higher design and ROW costs.  A Baseline Amendment was approved at the 
January 2013 CTC meeting to update the delivery schedule, cost, and funding plan. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
61 8 SBD  ACE South Milliken Avenue Grade Separation 

at UP Los Angeles 
$14,521 $79,224 Schedule 

 
 
Project Action Plan:  The environmental phase was delayed due to negotiations with UPRR on the preferred rail-
highway configuration.  Additionally, during plan review, a modification to the preferred alternative configuration was 
evaluated that would potentially decrease the overall construction cost and provide favorable intersection operation.  The 
evaluation yielded construction cost savings; however, this resulted in a re-submittal of the plans and delayed completion 
of the design phase.  A Baseline Amendment was approved at the January 2013 CTC meeting to update the delivery 
schedule.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
63 8 SBD  Palm Avenue Grade Separation $9,390 $35,176 Schedule 

Cost 
Scope 

 
Project Action Plan:  As a result of a traffic study, it was determined that two lanes rather than the originally programmed 
four lanes would be sufficient.  The TCIF funding originally programmed for $9,390,000 will be reduced to $4,560,000.  A 
Baseline Amendment was approved at the January 2013 CTC meeting to update the scope, delivery schedule, cost, and 
funding plan. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
64 8 SBD  Lenwood Road Grade Separation $6,694 $31,500 Schedule 
 
Project Action Plan:  The schedule delays are due to the number and complexity of Right of Way (ROW) parcels being 
condemned.  The City has determined that the design approval will be moved out to be consistent with the ROW schedule 
A Baseline Amendment is targeted for the May  2013 CTC Meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
65 8 SBD  Vineyard Avenue Grade Separation $6,884 $44,517 Schedule 
 
Project Action Plan:  Environmental delay was due to UPR negotiations on the preferred rail-highway configuration took 
longer than anticipated.  There was a seven-month permit delay from the Los Angeles World Airports (LAWA), and there 
were additional delays due to an active lawsuit with LAWA and the Aero Ontario.  A Baseline Amendment is targeted for 
the January 2013 CTC Meeting.  A Baseline Amendment was approved at the January 2013 CTC meeting to update the 
delivery schedule.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
84 8 SBD  Laurel Street/BNSF Grade Separation $11,917 $53,995 Schedule 
 
Project Action Plan:  The initial schedule assumed a single local access alternative; however, through the ROW 
process, several property owners requested the development of additional access concepts.  This process required 
extensive coordination with the City staff and property owners.  The eminent domain process was initiated and Resolution 
of Necessity hearings have been held.  A Baseline Amendment is pending for the March 2013 CTC meeting to update the 
delivery schedule. 
  



California Department of Transportation  FY 2012-13 Second Quarter Report 
 

                
Proposition 1B                                                                                                                  Trade Corridors Improvement Fund 
                                                                                                                                                                           Page 21 of 21 

 

 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
90 7 VEN  Hueneme Road Widening $1,462 $2,924 Schedule 
 
Project Action Plan: The schedule delays are due to the late identification of right of way needs from the Nature 
Conservancy and Oxnard Drainage District.  Appraisals are being drafted and expect ROW certification in March 2013. 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013 

 Reference No.: 3.10 
 Information 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject:   San Francisco Bay Area Toll Bridge Seismic Retrofit 2012 Fourth Quarter Project Progress 

and Financial Update 
 

Summary:  Since the last Quarterly Report update, the following San Francisco Oakland Bay 
Bridge (SFOBB) Seismic Retrofit project construction activities and Toll Bridge Program Oversight 
Committee (TBPOC) activities occurred: 

 
SFOBB East Span 
Self Anchored Suspension (SAS) contract –  
• The cable wrapping operation was completed January 25, 2013.   
• Remaining activities prior to opening the new bridge include, painting, paving and striping 

operations, and installation and testing of mechanical, electrical and plumbing systems. 
 
Work is also proceeding on schedule on the Yerba Buena Island (YBI) and Oakland connections to 
the new bridge.  The project is on schedule for a Labor Day 2013 Seismic Safety Opening. 
 
Dumbarton Bridge 
Seismic safety was achieved January 16, 2013.  A celebratory event has been scheduled for 
February 21, 2013, in Fremont. 
 

 
 

Background:  In July 2005, Assembly Bill 144, (AB144) Hancock created the Toll Bridge Program 
Oversight Committee (TBPOC) to exercise project oversight and control over the Toll Bridge 
Seismic Retrofit Program.  The TBPOC is comprised of the Director of the Department of 
Transportation (Caltrans), the Bay Area Toll Authority (BATA) Executive Director, and the 
Executive Director of the California Transportation Commission (CTC).  The TBPOC’s program 
oversight and control activities include, review and approval of contract bid documents, contract 
change orders and resolution of major project issues.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $32,952,000 for 19 emergency construction projects, pursuant to the authority granted under 
Resolution G-11 (2.5f.(1)). 

• $5,570,000 for four safety projects, pursuant to the authority granted under Resolution  
G-03-10(2.5f.(3)). 

• $5,442,000 for eight State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of January 29, 2011, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2011-12: 

• $55,175,000 for 43 emergency construction projects. 
• $32,182,000 for 17 safety delegated projects. 
• $14,888,000 for 22 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 
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3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$500,000 

 
Del Norte 

01-DN-101 
21.8 

 
Near Crescent City at 0.9 mile south of Hamilton Road.  Heavy 
rain in late November 2012 caused a landslide at this location that 
covered and closed the northbound lane of traffic.   The slope 
remained unstable with debris and trees continuing to fall on the 
roadway.   This project is to remove and dispose of slide debris, 
stabilize the slope, repair the roadway surface, place erosion 
control measures, and provide traffic control as necessary.  
 
Initial G-11 Allocation   12/05/12:                         $500,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-1096 

SHOPP/12-13 
0113000052 

4 
0C7804 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$500,000 

2 
$500,000 

 
Del Norte 

01-DN-197 
R2.1 

 
Near Crescent City, at 2.1 miles north of Route 199.  Heavy rain 
in late November 2012 caused a sinkhole to appear at this 
location.  A damaged culvert underneath the highway caused 
water to undermine the roadway fill from the exterior of the 
culvert.  Because of heavy flow, fish passage issues, and 
permitting agency requirements such as creek diversion, 
replacement of the culvert is not possible at this time and interim 
repairs are necessary until a permanent restoration project can be 
delivered.  This project is to fill the voids outside the culvert with 
concrete, replace fill on exterior of the culvert, provide traffic 
control, and repair the roadway.   
 
Initial G-11 Allocation   01/14/13:                         $500,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-1097 

SHOPP/12-13 
0113000059 

4 
0C8004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$500,000 

3 
$400,000 

 
Humboldt 

01-Hum-36 
22.0 

 
Near Bridgeville, at 2 miles west of Van Duzen River Bridge. 
Heavy rain in late November 2012 resulted in heavy stream flows 
and reoccurring landslide at this location.  The slide plugged a 
concrete box culvert and completely covered the roadway on 
December 2.   This project is to remove and dispose of slide 
material from the  inlet and outlet of the plugged culvert, Install I-
Beams at culvert inlet to prevent further plugging, repair roadway 
surface, reconstruct damaged metal beam guardrail and slopes, 
place erosion control measures, and conduct traffic control as 
necessary. 
 
Initial G-11 Allocation   12/10/12:                         $400,000 
(Additional $10,000 was allocated for right of way 
purposes). 

 
01-2371 

SHOPP/12-13 
0113000055 

4 
0C7904 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$400,000 

4 
$400,000 

 
Humboldt 

01-Hum-96 
7.9 

 
Near Hoopa, north of Sugar Bowl Ranch Road.  On November 23, 
2012, a landslide occurred at this location closing both lanes of 
traffic.   The initial allocation was to remove and dispose of slide 
debris, remove unstable rocks and stabilize the slope, repair the 
roadway surface, place erosion control measures, and provide 
traffic control as necessary.  Continued wet weather however 
caused an increase in the size of the slide area.  This 
supplemental is necessary due to the increase in the scope of 
damage and the need to add a rock fall barrier at the toe of the 
slope to safely open the highway to two-way traffic.   
 
Initial G-11 Allocation   11/28/12:                         $500,000 
Supplemental G-11 Allocation 12/20/12:             $400,000 
Revised Allocation:                                              $900,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-2370 

SHOPP/12-13 
0113000051 

4 
0C7704 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$400,000 
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Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 
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Program Code 
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2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

5 
$850,000 

 
Mendocino 
01-Men-162 

1.7 

 
Near Dos Rios, at 1 mile north of Outlet Creek Bridge.  Heavy 
rain in late December 2012 washed out this two-lane roadway at 
this location.  The roadway was closed in both directions.  A 
blocked 60-inch culvert along with heavy stream flows caused 
the washout.  The initial allocation was to replace the damaged 
culvert, reconstruct the roadway and roadway surface, place 
rock slope protection and erosion control, and provide traffic 
control as necessary.  The supplemental allocation is necessary 
due to weather delays preventing contract work in the creek 
while the costs of traffic control were being incurred.   
 
Initial G-11 Allocation   01/04/13:                         $750,000 
Supplemental G-11 Allocation 01/22/13:              $100,000 
Revised Allocation:                                              $850,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-4581 

SHOPP/12-13 
0113000063 

4 
0C8204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$850,000 

6 
$350,000 

 
Plumas 

02-Plu-70 
12.8/16.5 

 
In and near Belden, from 0.8 mile west of Chipps Creek to North 
Fork River Bridge.  The Chips fire that began on July 29, 2012 
burned along the north side of Route 70 at this location. Initial 
allocation was to remove debris, rocks, and burnt trees on the 
steep slope above the highway that have the potential of clogging 
drainage culverts.  Heavy rain in late November and December 
2012 caused two creeks to overtop the roadway and an 
overflowing channel threatened the structural stability of a 
roadway bridge.  This supplemental allocation is to remove debris 
and creek excessive bedload to ensure flow capacity is adequate 
for future storms.    
 
Initial G-11 Allocation   10/19/12:                         $443,000 
Supplemental G-11 Allocation 12/20/12:             $350,000 
Revised Allocation:                                              $793,000 

 
02-3525 

SHOPP/12-13 
0213000042 

4 
4F8404 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$350,000 

7 
$487,000 

 
Shasta 

02-Sha-5 
32.7/36.5 

 
Near Shasta Lake City, from 1.6 miles north of O’Brien 
Undercrossing to 0.3 miles south of Gilman Road Overcrossing.   
On August 1, 2012 and on September 21, 2012 the Salt Creek fire 
and the Coal fire broke out in this area of Shasta County and 
burned along both sides of the highway damaging four drainage 
culverts.  The initial allocation was to replace the damaged 
culverts; remove, chip and scatter between 550 and 600 burnt 
trees with trunks greater than 10-inch diameter; and place erosion 
control measures where necessary.  This supplemental allocation 
is due to weather work delays and additional effort required to 
maintain traffic and protect the highway from additional damage 
caused by heavy rain in November and December 2012.   
 
Initial G-11 Allocation   09/18/12:                         $   990,000 
Supplemental G-11 Allocation 01/15/13:             $   487,000 
Revised Allocation:                                              $1,477,000 

 
02-3521 

SHOPP/12-13 
0213000024 

4F7504 
 

Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$487,000 

8 
$425,000 

 
Shasta 

02-Sha-299 
19.0 

 
Near Redding, at Middle Creek Road.  Heavy rain in late 
November 2012 caused major damage to a drainage system 
consisting of two 72-inch culverts.  The soil around the culverts 
was washed away creating a void around the culverts and leaving 
the roadway unsupported.   This project is to replace the two 
damaged culverts, place rock slope protection on both ends of the 
new culverts, repair the roadway and provide traffic control as 
necessary.   
 
Initial G-11 Allocation   12/06/12:                         $425,000 

 
02-3531 

SHOPP/12-13 
0213000059 

4 
4G0104 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$425,000 
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2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

9 
$1,300,000 

 
Shasta 

02-Sha-299 
55.8/58.3 

 
Near Burney, from 0.3 mile west to 0.8 mile east of Woodhill 
Drive, also at 0.4 mile east of Fenders Road.  Severe storms in 
late November 2012 caused the roadway slopes at this location to 
fail.  This project is to remove and replace approximately 5000 
cubic yards of wet soil with rock slope protection (RSP), improve 
drainage, and conduct traffic control as necessary.    
 
Initial G-11 Allocation   12/10/12:                         $1,300,000 
(Additional $15,000 was allocated for right of way purposes). 

 
02-3532 

SHOPP/12-13 
0213000061 

4 
4G0204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$1,300,000 

10 
$840,000 

 
Nevada 

03-Nev-49 
11.6 

 
Near Grass Valley, south of Wellswood Way.  Heavy rain in late 
November 2012 caused a roadway embankment failure at this 
location and resulted in the closure of the northbound lane.  The 
initial allocation was to repair a damaged drainage pipe, fill a void 
under the roadway with 100 cubic yards of imported material, 
reconstruct the roadway and guardrail, and provide full time traffic 
control during construction.   The supplemental funds are 
necessary due to unanticipated difficulties during construction.  
Large boulders were encountered causing the need to revise the 
shoring plan, additional grouting was needed to fill remaining 
voids, change in the lining of the existing culvert was necessary 
due to the culvert condition and misalignment, and delays due to 
inclement weather during construction.   
 
Initial G-11 Allocation   12/06/12:                         $440,000 
Supplemental G-11 Allocation 01/09/13:             $400,000 
Revised Allocation:                                              $840,000 

 
03-4121 

SHOPP/12-13 
0313000160 

4 
3F7304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$840,000 

11 
$4,000,000 

 
Alameda 

04-Ala-Var 
Var 

 
In Alameda County on Routes 24, 80, 84, 92, 580 and 880.   
Failed traffic operation systems due to copper wire theft, 
vandalism, communication software and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency and motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 76 locations including wiring, cabinets, and pull boxes.  
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/15/13:                         $4,000,000 

 
04-0058H 

SHOPP/12-13 
0413000239 

4 
4H6504 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$4,000,000 

12 
$5,000,000 

 
Contra Costa 

04-CC-Var 
Var 

 
In Contra Costa County on Routes 4, 24, 80, 242, and 680.   
Failed traffic operation systems due to copper wire theft, 
vandalism, communication software, and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency and motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 96 locations including wiring, cabinets, and pull boxes. 
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $5,000,000 

 
04-0075Q 

SHOPP/12-13 
0413000241 

4 
4H6704 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$5,000,000 
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2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

13 
$3,500,000 

 
Santa Clara 
04-SCl-Var 

Var 

 
In Santa Clara County on Routes 17, 85, 87, 101, 237, 280, 680, 
and 880.   Failed traffic operation systems due to copper wire 
theft, vandalism, and communication software and hardware 
failures prevented the collection of traffic data needed for 
operational efficiency including motorist information systems such 
as ramp metering, changeable message signs, and weather and 
travel time information.   This project is necessary to repair 
damaged facilities at 66 locations including wiring, cabinets, and 
pull boxes.  The work also requires incorporating wire theft 
deterrent measures such as welding covers shut, placing concrete 
covers over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $3,500,000 

 
04-0449Q 

SHOPP/12-13 
0413000240 

4 
4H6604 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$3,500,000 

14 
$3,000,000 

 
San Mateo 
04-SM-Var 

Var 

 
In San Mateo and San Francisco counties on Routes 1, 80, 101, 
and 280.  Failed traffic operation systems due to copper wire theft, 
vandalism, and communication software and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency including motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 56 locations including wiring, cabinets, and pull boxes.  
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $3,000,000 

 
04-1067Q 

SHOPP/12-13 
0413000242 

4 
4H6804 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$3,000,000 

15 
$4,700,000 

 
Sonoma 
04-Son-1 

31.9 

 
At Fort Ross, 1.1 miles south of Fort Ross Road.  Heavy rain in 
early December 2012 caused a slipout at this location.  The 
slipout undermined the highway southbound lane causing total 
highway closure.  A signalization system was installed (EA: 04-
4H6304) to provide access and services to the Fort Ross 
community as an interim measure.  This project is to construct a 
soldier pile retaining wall and install rock slope protection as a 
permanent restoration to this roadway failure before additional 
rainfall cause the damage to expand and result in total highway 
loss.   
 
Initial G-11 Allocation   01/15/13:                         $4,700,000 
(Additional $1,000,000 was allocated for right of way purposes). 

 
04-0753S 

SHOPP/12-13 
0413000215 

4 
4H6004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$4,700,000 

16 
$500,000 

 
Sonoma 
04-Son-1 

31.9 

 
At Fort Ross, 1.1 miles south of Fort Ross Road.  Heavy rain in 
early December 2012 caused a slipout at this location.  The 
slipout undermined the highway southbound lane causing total 
highway closure.  This project is to install one-way traffic 
signalization system to provide access and services to the Fort 
Ross community which is impacted by the highway closure.  The 
signalization system will serve as an interim measure until a 
separate project (EA: 04-4H6004) to construct a soldier pile wall 
and rock slope protection (RSP) can be implemented. 
 
Initial G-11 Allocation   01/03/13:                         $500,000 

 
04-0753U 

SHOPP/12-13 
0413000233 

4 
4H6304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$500,000 
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17 
$4,000,000 

 
Marin 

04-Mrn-Var 
Var 

 
In Marin, Napa, Solano, and Sonoma counties on various routes.  
Failed traffic operation systems due to copper wire theft, 
vandalism, and communication software and hardware failures 
prevented the collection of traffic data needed for operational 
efficiency including motorist information systems such as ramp 
metering, changeable message signs, and weather and travel 
time information.   This project is necessary to repair damaged 
facilities at 76 locations including wiring, cabinets, and pull boxes.  
The work also requires incorporating wire theft deterrent 
measures such as welding covers shut, placing concrete covers 
over pull boxes or other measures as necessary.   
 
Initial G-11 Allocation   01/16/13:                         $4,000,000 

 
04-0371Z 

SHOPP/12-13 
0413000243 

4 
4H6904 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$4,000,000 

18 
$1,500,000 

 
Alameda 

04-Ala-Var 
Var 

 
In Alameda, Contra Costa, Marin, Santa Clara, San Francisco, 
San Mateo, Sonoma, and Solano counties on various routes at 
various locations.  Failed traffic operation systems due to copper 
wire theft, vandalism, communication software and hardware 
failures at various locations is preventing the collection of traffic 
data needed for traffic operational efficiency including motorist 
information systems such as ramp metering, changeable 
message signs, and weather and travel time information.   This 
project is necessary to repair damaged facilities at 281 locations 
including wireless detection system components such as solar 
panels and batteries, repeaters, and modems.    
 
Initial G-11 Allocation   01/16/13:                         $1,500,000 

 
04-0108H 

SHOPP/12-13 
0413000250 

4 
4H7404 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$1,500,000 

19 
$700,000 

 
Monterey 
05-Mon-1 

38.5 

 
Near Big Sur, at 0.1 mile south of Partington Ridge Road.  Heavy 
rain in late December 2012 caused a landslide to occur at this 
location above the highway.  Landslide material including 6 to 17-
ton rocks buried Partington Ridge Road and spilled onto the 
highway blocking access to residents and travelers.  This project 
is to remove loose rocks on the slope, remove slide material, and 
repair damaged roadway and metal beam guardrail.  
 
Initial G-11 Allocation   01/04/13:                         $700,000 
(Additional $20,000 was allocated for right of way purposes). 

 
05-2412 

SHOPP/12-13 
0512000182 

4 
1C6204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$700,000 

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$860,000 

 
Trinity 

02-Tri-36 
30.4/30.7 

 
Near Forest Glen, from 1.7 to 2.1 miles east of Route 3.  
Outcome/Output:  Increase horizontal curve radius, widen 
shoulders, and improve super-elevation to improve roadway 
geometrics, increase sight distance and increase clear recovery 
zone to reduce the number and severity of collisions. 
 
Allocation date:  01/29/2013 

 
02-3439 

SHOPP/12-13 
$960,000 

0200020148 
4 

3E7104 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$86,000 
 

$774,000 

2 
$1,000,000 

 
El Dorado 
03-ED-49 

3.7/3.9 

 
Near Nashville, from 0.4 mile of Union Mine Road to Mica Street.  
Outcome/Output:  Replace compound curve with single radius 
curve, widen shoulders, improve super-elevation to improve 
roadway geometrics and increase sight distance to reduce the 
number of run-off-road collisions. 
 
Allocation date:  01/24/2013 

 
03-3119 

SHOPP/12-13 
$1,495,000 

0300000711 
4 

4E5904 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$20,000 
 

$980,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

3 
$3,163,000 

 
Riverside 
08-Riv-10 
44.7/50.3 

 
Near Thousand Palms, from Monterey Avenue to Washington 
Street.  Outcome/Output:  Construct outer separation concrete 
barrier to reduce the number and severity of traffic collisions. 
 
Additional contributions: $500,000 from local sources. 
 
Allocation date:  01/07/2013 

 
08-0015M 

SHOPP/12-13 
$3,570,000 

0800020211 
4 

0Q1104 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$63,000 
 

$3,100,000 

4 
$547,000 

 
Merced 

10-Mer-5 
8.9/9.7 

 

 
Near Los Banos, from the Ortigalita Creek Bridge to the Arburua 
Road Overcrossing.  Outcome/Output:  Construct 0.9 centerline 
mile of median double thrie-beam barrier to reduce the number 
and severity of cross median collisions.   
 
Allocation date:  01/31/2013 

 
10-0347 

SHOPP/12-13 
$654,000 

1000020343 
4 

0U5004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$11,000 
 

$536,000 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Sha 44 R21.0/R21.4 
 

Widen shoulders and install eastbound 
and westbound left turn lanes. 

4E5204 201.310 $555,000 $571,000 

2  02 Sis 96 68.7/69.1 Widen shoulders and install metal beam 
guardrail. 

3E0804 201.150 $730,000 $650,000 

3 03 Pla 80 4.1/R19.5 Replace and install overhead signs, exit 
signs and curve warning signs at various 
locations. 

3F2404 201.170 $950,000 $910,000 

4 03 Pla 89 T8.6/10.9 Construct approximately 32 drainage 
inlets, install 2,000 feet of storm drainage 
system, and re-grade 460 feet of offsite 
ditches. 

3F420 201.335 $1,000,000 $881,000 

5 05 SB 101 12.9/R14.0 Replace median planting between Garden 
Street and De La Vina Street with more 
durable, low maintenance varieties and 
rehabilitate irrigation system. 

1C4304 201.210 $500,000 $496,000 

6 05 SB 101 72.7/75.0 Widen shoulder, install rumble strip, 
remove trees from the median, plant oak 
trees outside the clear recovery zone, and 
modify drainage systems. 

1A3004 201.120 $995,000 $815,000 

7 08 SBd 5712  Install a Compressed Natural Gas (CNG) 
fueling station at the Magana-Ortega 
Maintenance Station. 

0M0204 201.352 $540,000 $612,000 

8 10 Cal 4 32.2 Widen shoulder and turnout, construct 
embankment slope, relocate underground 
telephone and overhead power facilities, 
and plant species common to the 
geographic region.  

0K6304 201.310 $450,000 $507,000 
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 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the January 2013 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended 21 new capital projects into the 
2012 State Highway Operation and Protection Program (SHOPP), as summarized in the attachment.  
The Department maintains annual reservations to fund anticipated safety, emergency, and other 
high priority projects that need to be amended into the 2012 SHOPP.  The amendments noted below 
will be funded from the Major Damage Restoration and Safety Improvements.  
 

2012 SHOPP Summary of 
New Projects by Category No. FY 2012/13 

 ($1,000) 
FY 2013/14 

($1,000) 
FY 2014/15 

($1,000) 
FY 2015/16 

($1,000) 

Major Damage Restoration 17 $32,290  $20,202  
Collision Reduction 4  $617 $3,193  
              Total Amendments 21 $32,290 $617 $23,395  

  
BACKGROUND: 
 
In each even numbered year, the Department prepares four-year SHOPP defining major capital 
improvements necessary to preserve and protect the State Highway System.  Periodically, the 
Department amends the SHOPP to address newly identified needs prior to the next programming 
cycle.  This report identifies 21 capital projects amended into the 2012 SHOPP. 
 
The “List of New 2012 SHOPP Capital Project Amendments” provides specific project information. 
 
 
Attachment  
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“Caltrans improves mobility across California” 

   List of New 2012 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2012 SHOPP since 
the January 2013 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
 Major Damage Restoration 

 
12H-168 

 
 

1096 

 
1-DN-101 

21.8 
 

0C780 
01 1300 0052 

 
Near Crescent City, south of Hamilton 
Road.  Remove slide debris and 
stabilize roadway slope.                 

  
$10 (R/W) 
$500 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$140 
$150 

 
201.130 

Assembly: 1    
Senate: 2 

Congress: 1 
1 Location 

 
12H-169 

 
 

2371 

 
1-Hum-36 

22.0 
 

0C790 
01 1300 0055 

 
Near Bridgeville, west of Van Duzen 
River Bridge.  Remove slide debris 
and repair roadway.                 

  
$10 (R/W) 
$400 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$140 
$150 

 
201.130 

Assembly: 1    
Senate: 2 

Congress: 1 
1 Location 

 
12H-170 

 
 

4581 

 
1-Men-162 

1.7 
 

0C820 
01 1300 0063 

 
Near Dos Rios, north of Outlet Creek 
Bridge. Reconstruct roadway and 
roadway pavement.                 

  
$10 (R/W) 
$750 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$140 
$150 

 
201.130 

Assembly: 1    
Senate: 2 

Congress: 1 
1 Location 

 
12H-171 

 
 

3531 

 
2-Sha-299 

19.0 
 

4G010 
02 1300 0059 

 
Near Redding, at Middle Creek Road.  
Replace two damaged culverts.                  

  
$425 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$75 
$75 

 
201.130 

Assembly: 2   
Senate: 4 

Congress: 2 
1 Location 

 
12H-172 

 
 

3532 

 
2-Sha-299 
55.8/57.3 

 
4G020 

02 1300 0061 

 
Near Burney, at Woodhill Drive and 
Fenders Ferry Road.  Repair roadway 
slope.                 

 
$15 (R/W) 
$1,300 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$185 
$185 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
1 Location 

 
12H-173 

 
 

4121 

 
3-Nev-49 

11.6 
 

3F730 
03 1300 0160 

 
Near Grass Valley, south of 
Wellswood Way. Reconstruct 
damaged roadway.                 

  
$440 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$50 
$60 

 
201.130 

Assembly: 3    
Senate: 4 

Congress: 4 
1 Location 

 
12H-174 

 
 

0753U 

 
4-Son-1 

31.9 
 

4H630 
04 1300 0233 

 
At Fort Ross, south of Fort Ross 
Road.  Install one-way traffic 
signalization system.                 

  
$500 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$125 
$125 

 
201.130 

Assembly: 1  
Senate: 2 

Congress: 6 
1 Location 

 
12H-175 

 
 

2412 

 
5-Mon-1 

38.5 
 

1C620 
05 1200 0182 

 
Near Big Sur, south of Partington 
Ridge Road. Remove slide debris and 
stabilize roadway slope.                 

  
$20 (R/W) 
$700 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$56 

$112 
$7 

$130 
$305 

 
201.130 

Assembly: 27    
Senate: 15 

Congress: 17 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
 Major Damage Restoration (continued) 

 
12H-179 

 
 

1097 

 
1-DN-197 

2.1 
 

0C800 
01 1300 0059 

 
Near Crescent City, at 2.1 miles north 
of Route 199. Repair existing culvert.                 

  
$10 (R/W) 
$500 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$140 
$150 

 
201.130 

Assembly: 1    
Senate: 2 

Congress: 1 
1 Location 

 
12H-180 

 
 

0058H 

 
4-Ala-Var 

Var 
 

4H650 
04 1300 0239 

 
In Alameda County, on Routes 24, 
80, 84, 92, 580, and 880.  Repair 
traffic operation systems.                 

 
$4,000 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$1,000 
$1,000 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
76 Locations 

 
12H-181 

 
 

0075Q 

 
4-CC-Var 

Var 
 

4H670 
04 1300 0241 

 
In Contra Costa County, on Routes 4, 
24, 80, 242, and 680.  Repair traffic 
operation systems.                 

 
$5,000 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$1,250 
$1,250 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
96 Locations 

 
12H-182 

 
 

1067Q 

 
4-SM-Var 

Var 
 

4H680 
04 1300 0242 

 
In San Mateo and San Francisco 
counties, on various routes at various 
locations.  Repair traffic operation 
systems.                 

 
$3,000 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$750 
$750 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
56 Locations 

 
12H-183 

 
 

0449Q 

 
4-SCl-Var 

Var 
 

4H660 
04 1300 0240 

 
In Santa Clara County, on Routes 17, 
85, 87, 101, 237, 280, 680, and 880.  
Repair traffic operation systems.                 

 
$3,500 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$875 
$875 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
66 Locations 

 
12H-184 

 
 

0753S 

 
4-Son-1 

31.9 
 

4H600 
04 1300 0215 

 
At Fort Ross, at 1.1 miles south of 
Fort Ross Road. Construct retaining 
wall.                 

  
$1,000 (R/W) 

$4,700 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$250 
$100 

$1,175 
$1,525 

 
201.130 

Assembly: 1   
Senate: 2 

Congress: 6 
1 Location 

 
12H-185 

 
 

0371Z 

 
4-Various 

Var 
 

4H690 
04 1300 0243 

 
In Marin, Napa, Solano, and Sonoma 
counties on various routes at various 
locations.  Repair traffic operation 
systems.                 

 
$4,000 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$1,000 
$1,000 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
76 Locations 

 
12H-186 

 
 

0108H 

 
4 -Various 

Var 
 

4H740 
04 1300 0250 

 
In Alameda, Contra Costa, Marin, 
Santa Clara, San Francisco, San 
Mateo, Sonoma, and Solano counties 
on various routes at various locations.  
Repair traffic operation systems.                 

 
$1,500 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$375 
$375 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
28 Locations 

 
12H-189 

 
 

4849C 

 
12-Ora-133 

8.8/10.9 
 

0N110 
12 1300 0116 

 
In Irvine, at the Route 5 interchange.  
Deep injection grouting at three 
locations. 

 
$2 (R/W) 

$20,200 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,040 
$2,157 

   $51 
$2,652 
$5,900 

 
201.131 

Assembly: 68, 74  
Senate: 37 

Congress: 45 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Collision Reduction 

 
12H-176 

 
 

0259S 

 
8-Riv-371 
70.6/71.0 

 
0R950 

08 1200 0218 
 

 
Near Anza, from west of Bahrman 
Road to Bailiff Road.  Construct left-
turn lane in each direction.             

 
$11 (R/W) 
$625 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$330 
$484 
  $26 
$285 

$1,125 

 
201.010 

Assembly: 64  
Senate: 37 

Congress: 45 
8 Collisions 

reduced 
 

12H-177 
 
 
 

4096D 
 

 
12-Ora-73 
23.9/25.0 

 
 

0M110 
12 0002 0297 

 
In Newport Beach, at the MacArthur 
Boulevard northbound on-ramp and 
from San Diego Creek to north of 
Jamboree Road.  Widen on-ramp to 
extend lanes, and improve drainage on 
northbound lanes.             

 
$2,200 (C) 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$598 
  $27 
$572 

$1,197 

 
201.010 

Assembly: 68, 70  
Senate: 35, 37 
Congress: 48 
67 Collisions 

reduced 
 

12H-187 
 
 

0686A 

 
4-SM-82 

17.1 
 

1G540 
04 0002 0033 

 
In Millbrae, at the intersection of 
Route 82 and Millwood Drive.  Install 
traffic signals. 

 
$50 (R/W) 
$307 (C) 

 

 
14/15 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$180 
   $35 

$60 
$275      

 
201.010 

Assembly: 19 
Senate: 8 

Congress: 12 
11 Collisions 

reduced 
 

12H-188 
 
 

2307 

 
5-Mon-1 
R77.6 

 
0T760 

05-1300-0116 

 
In the city of Monterey, at the 
northbound Aguajito Road on-ramp.  
Pave with open graded asphalt to 
reduce wet pavement collisions.            

 
$617 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$477 
$3 

$160 
$640 

 
201.010 

Assembly: 29 
Senate: 17 

Congress: 20 
37 Collisions 

reduced 
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 354 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of February 4, 2013, 351 
projects totaling $4.0 billion have been awarded.  Funding for two projects has lapsed.  
 
In FY 2012-13, the Commission has voted 147 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of February 4, 2013, 89 projects totaling $285.4 million have 
been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 39 76 

September 2011 18 $76,605 18 0 $68,050 0 7 12 

October 2011 18 $166,249 18 0 $159,284 0 4 11 

December 2011 21 $264,582 21 0 $170,911 0 15 15 

January 2012 28 $274,056 28 0 $186,410 0 17 24 

February 2012 9 $155,085 8 1 $108,819 0 3 4 

March 2012 32 $217,923 32 0 $203,616 0 17 21 

April 2012 27 $659,617 27 0 $561,190 0 12 21 

May 2012 43 $574,297 42 0 $496,791 1 14 25 

June 2012 68 $685,977 68 0 $650,331 0 26 53 

TOTAL 354 $4,938,673 351 2 $4,048,086 1 154 262 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 

Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 54 0 $196,771 20 34 49 

September 2012 15 $88,281 9 0 $45,177 6 6 9 

October 2012 18 $35,814 11 0 $16,604 7 9 11 

December 2012 26 $133,477 10 0 $11,143 16 11 11 

January 2013 14 $53,491 5 0 $14,485 9 5 5 

TOTAL 147 $795,170 89 0 $285,435 58 65 85 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
Attachment 

 



Reference No.:  3.2a.
March 5, 2013

Attachment
Page 1 of 1

FY 2011-12 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio
n Amount Project Status

11 0842 28960 IMP 86 Construct scour mitigation, 
two bridges.

23-May-12 28-Feb-13 $696 Extension request Dec. 2012 meeting 
approved.

FY 2012-13 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio
n Amount Project Status

04 0485K 2A440 SCL 152 Place & widen HMA rdwy, 
const soil nail walls, RWs & left 
turn lane.

9-Jul-12 31-Jul-13 $8,751 Delegated authority July 2012, 
reported in Aug. 2012. Bids opened 
1/15/13. Pending award.

03 3991 2F350 NEV 20 Rehab 12.0 lane miles of 
roadway.

22-Aug-12 28-Feb-13 $5,800 Combined w/2F360 into 2F35U.  
Awarded.*

03 3992 2F360 NEV 20 Rehab 12.0 lane miles of 
roadway.

22-Aug-12 28-Feb-13 $3,900 Combined w/2F350 into 2F35U.  
Awarded.*

04 0229B 1A320 CC 580 Replace brdg deck, const ret 
wall, conc barrier and HMA.

22-Aug-12 28-Feb-13 $18,459 Bids scheduled 10/31/12. Extension 
request Mar. 2013 meeting.

04 0066 1G560 ALA 880 Upgrade median barrier. 22-Aug-12 28-Feb-13 $1,174 Bids scheduled to open 10/30/12. 
Extension request Mar. 2013 

04 0716F 4A320 SM 280 Construct metal beam guard 
railing and vegetation control.

22-Aug-12 28-Feb-13 $3,453 Bids opened 10/9/12. Extension 
request Mar. 2013 meeting.

07 3036 22820 VEN 1 Replace seawall and repair 
shoulder.

22-Aug-12 28-Feb-13 $16,400 Bids opened 11/29/12. Pending 
award.

07 3712 25200 LA 405 Rehab concrete slabs, upgrade 
guardrail.

22-Aug-12 28-Feb-13 $35,752 Bid opened 5/13/12. Extension 
request Mar. 2013 meeting.

07 3725C 25263 LA 5 Replace concrets slabs. 22-Aug-12 28-Feb-13 $11,552 Bid opened 5/13/12. Extension 
request Mar. 2013 meeting.

07 3984 26610 LA 134 Install MBGR, crash cushions 
and end treatments. 

22-Aug-12 28-Feb-13 $1,217 Bids opened 1/17/13. Pending award.

07 4187 27690 LA 170 Install plants, construct 
irrigation systems over 23 

22-Aug-12 28-Feb-13 $1,110 Combined w/27720 into 2769U.  
Awarded.*

07 4190 27720 LA 170 Install plants, construct 
irrigation systems over 23 

22-Aug-12 28-Feb-13 $1,020 Combined w/27690 into 2769U.  
Awarded.*

07 4188 27700 LA 118 Install plants, construct 
irrigation systems over 21 

22-Aug-12 28-Feb-13 $1,200 Combined w/27740 into 2770U.  
Awarded.*

07 4196 27740 LA 118 Install plants, construct 
irrigation systems over 21 

22-Aug-12 28-Feb-13 $1,200 Combined w/27700 into 2770U.  
Awarded.*

08 0170M 0K710 SBD 15 Reconfigure connectors,                
Rt. 15/Rt. 215.

22-Aug-12 28-Feb-13 $137,608 Design -Build project.  Awarded.*

08 0170M 0K710 $18,594
08 0069G 0M880 SBD 15 Install traffic signal and 

construct curb ramps.
22-Aug-12 28-Feb-13 $423 Bids opened 1/17/2013. Pending 

award.
08 0236K 0Q240 SBD 138 Install pipeliner, culvert, rock 

slope protection and imported 
borrow.

22-Aug-12 28-Feb-13 $1,150 Advertise date cancelled Jan. 2013. 
Award pending.

11 0840 29030 SD 5 Seismic retrofit, rehab two 
bridge structures.

22-Aug-12 28-Feb-13 $2,641 Bids opened 11/8/12. Extension 
request Mar. 2013 meeting.

12 5504A 0J670 ORA 241 Reconstruct slope, upgrade 
drainage system and 

22-Aug-12 28-Feb-13 $1,221 Bids opened 2/7/13. Pending award.

* Projects updated as awarded will be reflected in the next status report book item. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11, FY 2011-12 and FY 2012-13. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of February 1, 2013, 66 projects totaling 
$86,578,000 have been awarded and time extension requests have been approved for three 
projects.  These three projects are on track for award by the deadlines indicated in their approved 
extension requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of February 1, 2013, 55 projects totaling $88,727,000 have been awarded, 21 projects 
have been approved for a time extensions. One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $14,738,000 to construct 19 locally-administered STIP 
projects.  As of February 1, 2013, four projects totaling $2,519,000 have been awarded. 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Caltrans to report to the Commission on 
those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 
September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 
November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 1 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 23 0 2 1 16 

TOTAL 71 $94,213 66 2 3 8 42 
 

FY 2011-12 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 5 0 0 0 3 
September 2011 2 $1,007 2 0 0 0 2 
October 2011 1 $501 1 0 0 0 1 
December 2011 7 $4,666 5 1 1 0 5 
January 2012 7 $5,089 5 0 2 1 4 
February 2012 7 $13,614 7 0 0 2 4 
March 2012 3 $2,633 3 0 0 0 1 
April 2012 8 $4,644 5 0 3 2 1 
May 2012 7 $6,191 6 0 1 2 2 
June 2012 30 $47,419 16 0 14 4 11 

TOTAL 77 $105,182 55 1 21 11 34 
 

FY 2012-13 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2012 0 $0 0 0 0 0 0 
August 2012 9 $6,577 4 0 5 4 0 
September 2012 3 $3,198 0 0 3 0 0 
October 2012 3 $4,085 0 0 3 0 0 
November 2012 0 $0 0 0 0 0 0 
December 2012 4 $878 0 0 4 0 0 
January 2013 0 $0 0 0 0 0 0 

TOTAL 19 $14,738 4 0 15 4 0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline   
Allocation 

Amount     Project Status 
San Mateo City/County 
Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded by 
the extended deadline. 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (2)  $199,000   The project will be awarded by 
the extended deadline. 

City of Lindsay Tulare Road Pedestrian Safety 
Bollards 

06-6567 23-Jun-11 31-Aug-13 (2)  $167,000   The project will be awarded by 
the extended deadline. 

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (3) $494,000  
 
 The project will be awarded by 

the extended deadline. 
City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Mar-13 (4) $140,000  

 
 The project will be awarded by 

the extended deadline. 
Ventura County 
Transportation 
Commission 

Piru Commuter Bicycle Path project 07-3565I 25-Jan-12 31-Mar-13 (4) $479,000  
 
 The project will be awarded by 

the extended deadline. 

San Francisco DPW Point Lobos Streetscape 
Improvement project 

04-9098H 26-Apr-12 
 

30-Apr-13 (5) $408,000  The project will be awarded by 
the extended deadline. 

City of Mill Valley Sycamore Avenue Improvement 
project 

04-2127R 26-Apr-12 
 

31-Oct-13 (6) $282,000  The project will be awarded by 
the extended deadline. 

City of El Cerrito Improvements to Moeser and Ashby 
Pedestrian 

04-2025F 26-Apr-12 
 

28-Feb-13 (7) $977,000  The project will be awarded by 
the extended deadline. 

City of Hercules Hercules Intercity Rail Station 04-2011F 28-Jun-12 30-Sep-13 
 

(7)  $1,097,000   The project will be awarded by 
the extended deadline. 

City of Hercules Sand Francisco Bay Trail - Bio-Rad 
Segment 

04-2025E 28-Jun-12 30-Sep-13 (7)  $862,000   The project will be awarded by 
the extended deadline. 

City of Culver City Pedestrian Improvement for 
Intersections with Bus. 

07-4090 28-Jun-12 30-Sep-13 (7)  $634,000   The project will be awarded by 
the extended deadline. 

Mono County Bridgeport Street Rehabilitation 09-2021 28-Jun-12 30-Jun-13 (7)  $2,119,000   The project will be awarded by 
the extended deadline. 

Mono County Lee Vining Street Rehabilitation 09-2558 28-Jun-12 30-Jun-13 (7)  $2,047,000   The project will be awarded by 
the extended deadline. 

City of Stockton Airport Way 
Streetscape/Beautification Project 

10-0205 23-May-12 30-May-13 (7) $900,000  The project will be awarded by 
the extended deadline. 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (7)  $995,000   The project will be awarded by 
the extended deadline. 

Siskiyou County Bridge Preventive Maintenance 
Program Phase 1 

02-2479 28-Jun-12 30-Jun-13 (8) $208,000  The project will be awarded by 
the extended deadline. 

Siskiyou County Bridge Preventive Maintenance 
Program Phase 2 

02-2504 28-Jun-12 30-Jun-13 (8)  $222,000   The project will be awarded by 
the extended deadline. 

Sierra County Ridge Road Rehabilitation 03-1L61 28-Jun-12 31-May-13 (8) $2,304,000   The project will be awarded by 
the extended deadline. 

Glenn County Hamilton City Pedestrian 
Improvement 

 03-1317 28-Jun-12 31-Mar-13 (8)  $308,000   The project will be awarded by 
the extended deadline. 

City of Tulare Santa Fe Trail Lighting 06-6524 28-Jun-12 30-Apr-13 (8)  $397,000   The project will be awarded by 
the extended deadline. 

Tulare County Pixley Main Street 06-6539 28-Jun-12 30-Jun-13 (8)  $190,000   The project will be awarded by 
the extended deadline. 

Ventura County Ponderosa Drive Landscaping 07-3565K 28-Jun-12 30-Jun-13 (8)  $1,017,000   The project will be awarded by 
the extended deadline. 

San Joaquin Regional 
Transit District 

Airport Way Bust Rapid Transit 
Corridor Enhancement 

10-0204 28-Jun-12 31-Mar-13 (8)  $124,000   The project will be awarded by 
the extended deadline. 

Humboldt County Sidewalk Construction at Redway 
School 

01-2291 27-Sep-12 31-Mar-13  $410,000  The project will be awarded by 
the deadline. 

City of Trinidad Azalea Way and Pacific Court 
Reconstruction 

01-2080 24-Oct-12 30-Apr-13  $423,000  The project will be awarded by 
the deadline. 

City of Susanville Susanville Rehabilitation 02-2458 22-Aug-12 28-Feb-13  $2,360,000  The project will be awarded by 
the deadline. 
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(1) This extended deadline was approved in Jun 2011 (Waiver-11-42) 
(2) This extended deadline was approved in Jan 2012 (Waiver-12-02) 
(3) This extended deadline was approved in Jun 2012 (Waiver-12-45) 
(4) This extended deadline was approved in Aug 2012 (Waiver-12-54) 
(5) This extended deadline was approved in Sep 2012 (Waiver-12-59) 
(6) This extended deadline was approved in Oct 2012 (Waiver-12-64) 
(7) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(8) This extended deadline was approved in Jan 2013 (Waiver-13-01) 
 

City/County Association 
of Governments of San 
Mateo 

San Mateo County Smart Corridor 04-2140U 24-Oct-12 30-Apr-13  $1,200,000  The project will be awarded by 
the deadline. 

Solano Transportation 
Authority 

West B Street Bike/Pedestrian 
Undercrossing 

04-5125L 24-Oct-12 30-Apr-13  $2,462,000  The project will be awarded by 
the deadline. 

City of Rolling Hills 
Estates 

Palos Verdes Drive North Bike 
Lanes 

07-4087 27-Sep-12 31-Mar-13  $1,803,000  The project will be awarded by 
the deadline. 

Inyo County Independence Town Rehabilitation 09-2556 27-Sep-12 31-Mar-13  $985,000  The project will be awarded by 
the deadline. 

City of Ripon Main Street Phase 2 Enhancements 10-0203 22-Aug-12 28-Feb-13  $400,000  The project will be awarded by 
the deadline. 

City of Irvine Campus Drive Off-Street Bikeway 12-2136A 22-Aug-12 28-Feb-13  $355,000  A concurrent 3 month 
extension is being requested 

City of Santa Ana Flower Street Bike Trail Gap 
Closure 

12-2136B 22-Aug-12 28-Feb-13  $500,000  A concurrent 6 month 
extension is being requested 

Orange County San Juan Creek Bikeway Trail 
Undercrossing of Pacific Coast 
Highway 

12-2136C 
22-Aug-12 28-Feb-13  $443,000  A concurrent 4 month 

extension is being requested 
         
Grand Total      $33,181,000   
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 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared By: Fardad Falakfarsa 
 Program Manager 
 Recovery Act 

 
Subject: UPDATE ON IMPLEMENTATION OF RECOVERY ACT OF 2009 
 

 
SUMMARY: 
 
The California Department of Transportation (Department) is implementing the American Recovery 
and Reinvestment Act of 2009 (Recovery Act) and has committed to report to the California 
Transportation Commission (Commission) as to the status of the implementation.  This includes 
reporting on the amount of Recovery Act funds certified, obligated and awarded for state and local 
highway and transit projects to date.  Attached is the current status report for state and regional 
agency projects as of January 31, 2013 or noted on attachments. This will be the last monthly report; 
we will now report quarterly. 
 
BACKGROUND: 
 
The Recovery Act is a job and economic stimulus bill intended to help restart the nation’s economy 
and stimulate employment during the worst economic downturn in over 70 years.  In drafting this 
bill, President Obama and Congress recognized that investment in transportation infrastructure is one 
of the ways to create and sustain jobs, stimulate economic development, and leave a legacy to 
support the financial well-being of the generations to come.  Nationally, the bill provides more than 
$48 billion for transportation infrastructure and the state transportation departments and stakeholders 
were tasked to quickly move forward with mobility projects that bring real value to the local, state, 
and national economy. 
 
The Recovery Act apportions, in formula programs, approximately $2.57 billion for highways, local 
streets and roads in California.  These funds are segregated by federal and state law to provide 
approximately $1.6 billion to the regions (including $48 million for Transportation Enhancement) 
and $964 million to the state (including $29 million for Transportation Enhancement).  As of the 
September 30, 2010 obligation deadline, all remaining apportionments were obligated on 982 
federally eligible projects. 
 
California has received apportionments for transit formula grants in the amount of $1.068 billion for 
urban (Section 5307), non-urban (Section 5311) and fixed guideway (Section 5309) projects.  As of 
the September 30 2010 deadline, all apportionments have been obligated to eligible transit projects.  
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The Recovery Act also provides $8 billion nationally for Capital Assistance for High Speed Rail 
Corridors.  In late January of 2010, the Federal Railroad Administration announced that the San 
Diego-Los Angeles-San Luis Obispo (Surf liner), Oakland-Sacramento (Capital) corridors and the 
statewide upgrade of emissions control for locomotives received approximately $165 million in 
funding for specific projects.  The rail funds remain available until September 30, 2012.  The 
Department has obligated approximately $165 million for ten projects. 
 
The Department was also awarded $951,431, by the US Environmental Protection Agency, from the 
National Clean Diesel Grant Program to retrofit 55 non-road engines with emission control devices.  
The Department also received $1.4 million for On the Job Training Supportive Services (OJTSS) for 
nine projects; the Federal Highway Administration and the Department determined five projects do 
not meet the requirements of the OJTSS Grant Program and as of June 30, 2011, all five projects 
were de-obligated. In addition, California airports have directly received approximately $84.4 
million in aviation grants for 22 projects.   
 
The Recovery Act provides $1.5 billion available nationally under the Transportation Investment 
Generating Economic Recovery (TIGER) program for competitive discretionary grants for highway, 
public transportation, rail, and port infrastructure projects.  On February 17, 2010, California 
received awards for four projects that total $130 million in TIGER funds, which leverage $1.76 
billion in total funds.  These projects and TIGER awards recipients are the Doyle Drive Replacement 
project in the city of San Francisco, $46 million; the State Route 905 project near Otay Mesa in San 
Diego County, $20.2 million; the Alameda Corridor East – Colton Crossing project $33.8 million; 
and the Green Trade Corridor Marine Highway project at the Ports of Oakland, Stockton and West 
Sacramento, $30 million.  As of December 2010, funds for the three TIGER projects that flow 
through the Department have been obligated as follows:  $33.8 million was obligated for the 
Alameda Corridor East project (Colton Crossing); $46 million was obligated for the Doyle Drive 
Replacement Project; and of the $20.2 million obligated for the State Route 905 project near Otay 
Mesa in San Diego County, approximately, $2.3 million has been de-obligated due to a favorable bid 
environment.   
 
The Department adjusted the obligation amount for 8 projects by $5.5 million.  These “upward cost 
adjustments” are allowed by FHWA to cover cost increases for Recovery Act funded projects.  The 
Department is able to use up to the State’s share or ceiling amount, provided there are funds 
available due to de-obligations of Recovery Act funds.  The majority of the funds de-obligated are 
savings due to projects being closed and it is anticipated that additional funds will be de-obligated as 
more projects are closed out.   
 
Attachments 
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Recovery Dollars Appropriation Source Projects (2A) Recovery   Dollars2                                     

9/30/2010
Projects 

Deobligated Deobligations12 Total Recovery 
Dollars

Obligation 
Adjustments2B

Adjusted Total 
Recovery Dollars

Projects Recovery Dollars
Total Leveraged 

Dollars4 Projects Recovery Dollars Projects Projects Recovery Dollars

State9 $972,275,620

State 94 $708,151,180 38 10,417,032$             $697,734,148 $3,934,716 $701,668,864 94 $701,668,864 $836,344,287 94 $655,317,024 40 2 2,683,583$              

State (Locally 
Administered)11 5 $9,577,570 $9,577,570 $70,181 $9,647,751 5 $9,647,751 $12,907,557 5 $8,477,952 1   

State & Region (State and 
Region $)7 7 $572,205,891 $572,205,891 $469,712 $572,675,603 7 $572,675,603 $1,405,136,604 7 $535,462,380  

Region (State Administered, 
Region $)

16 303,410,205.00         2 $2,834,750 $300,575,455 $300,575,455 16 $300,575,455 $383,411,659 16 $287,094,431 2

Region8 (Region $) 20 $78,501,879 4 52,114                         $78,449,765 $78,449,765 20 $78,449,765 $168,565,526 20 $70,073,650 6   

Subtotal 142 $1,671,846,725 44 $13,303,896 $1,658,542,829 $4,474,609 $1,663,017,438 142 $1,663,017,438 $2,806,365,634 142 $1,556,425,436 49 2 $2,683,583

Region9 $1,597,292,700

Region 837 $865,277,740 346 $17,670,575 $847,607,165 $1,067,178 $848,674,343 835 $848,674,343 $1,094,492,684 835 $823,232,526 736 1 $723,780

State & Region (State and 
Region $)

2 $2,501,985 $2,501,985 $2,501,985 2 $2,501,985 $3,516,730 2 $2,501,985 1
 

 

State 1 $1,200,000  $1,200,000 $1,200,000 1 $1,200,000 $1,200,000 1 $1,200,000 1

Subtotal 840 $868,979,725 346 $17,670,575 $851,309,150 $1,067,178 $852,376,328 838 $852,376,328 $1,099,209,414 838 $826,934,511 738 1 $723,780

Flex10 ($28,741,870)

Total $2,540,826,450 Total 982 $2,540,826,450 390 $30,974,472 $2,509,851,978 $5,541,787 $2,515,393,765 980 $2,515,393,765 $3,905,575,048 980 2,383,359,947$          787 3 $3,407,363

$972,275,620

$1,568,516,813    

    

2A Includes number of projects obligated as of September 30, 2010 deadline to obligate funds.  Two projects were withdrawn after this date.
2B Increase in Obligation amounts as allowed by Upward Cost Adjustments. 

January 31, 2013

Closed 

Total Region Obligation

Total State Obligation

6 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last reimbursed expenditure date Projects will be removed 
from this summary once the reimbursement is made by the FHWA.  Data as of  February 6, 2013. Projects for:  San Jose and Caltrans

2 Obligations as of September 30, 2010.

$2,569,568,320

1 Total funds apportioned to state by FHWA and as distributed by California law AB 3X-20 ($2,569,568,320).

3 Construction contracts awarded-assumes obligation amount.

Subtotal

Awards3 

11 Transportation Enhancement funds made available for eligible projects on the state highway system.

7 Projects administered by Caltrans, Region, or Local agency.
8 Projects administered by Region or Local agency.

4 Total Leveraged Dollars include all fund sources.

10 FHWA Funds transferred by Regions from FHWA to FTA for transit projects.

5 Outlays are eligible project expenditures reimbursed by FHWA.

9 Original appropriation is shown as provided by FHWA & AB 3X-20.  At the request of the Regions, the appropriation is reduced by FHWA Flex Funds transferred to FTA for transit projects.

Recovery Act - Highways Program

Obligations

12  Deobligations due to project savings, project close out, or projects withdrawn (2) after September 30, 2010.

Forecast of Inactive 
Obligations6Appropriation1 Outlays5

State Highway System Projects

Local Highway System Projects 8



Recovery Act Program - Non Highway Programs                                    
January 31, 2013
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TIGER (Discretionary) - USDOT NATIONAL CLEAN DIESEL GRANT PROGRAM (Discretionary) - USEPA

Nationally Available Grants $1,500,000,000 Division of Equipment Grant from US EPA for Engine Emission Retrofit

Project TIGER Awards
Total Leveraged 

Dollars
Obligations by CT Outlays Deobligations

Forecast of Inactive 

Obligations
9

Non-Road 
Engines

 Awarded  Amount Encumbrances Outlays

Doyle Drive Replacement (US-101) $46,000,000 $1,045,000,000 $46,000,000 $500,000  55 $951,431 $951,431 $885,550

Otay Mesa POE (805/905 Interchange) $20,200,000 $198,300,000 $20,200,000 $16,847,751 $2,293,686

Alameda Corridor East - Colton Crossing $33,800,000 $449,000,000 $33,800,000 $27,389,446   

CA Green Trade Corridor Marine Highway 8 $30,000,000 $69,300,000   

$130,000,000 $1,761,600,000 $100,000,000 $44,737,197 $2,293,686 AVIATION (Discretionary) - FAA

Nationally Available Grants $1,300,000,000

HIGH SPEED & INTERCITY PASSENGER RAIL (Discretionary) - FRA Projects Awarded Amount4 Obligations Outlays

Nationally Available Grants 5  $               8,000,000,000  22 $84,408,537

Track Applications Requested Recovery 
Dollars

Projects Awarded Awarded Amount Projects Obligated Obligations Outlays 
10

1 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $27,366,041

Total 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $27,366,041

 
ON-THE-JOB TRAINING / SUPPORTIVE SERVICES (Discretionary) - FHWA 7  

Projects
Awarded  
Amount

Obligations by CT Projects  Deobligated Deobligations Adjusted Obligations Outlays    

9 $1,440,979 $1,440,979 5 $533,057 $907,922 $533,557   

 
 

FEDERAL TRANSIT  (Formula Distribution) - FTA  

Program Projects Recovery Dollars 1 Obligations by CT 2 Outlays  

5307 3 $968,313,640  

5307 Flex6 $26,764,736  

5309 3 $66,171,889     

5309 Flex6 $3,200,000   
5311 136 $33,963,166 $33,963,166 $31,481,368  

5311 Flex6 2 $1,977,134 $1,977,134 $1,977,134   
Total 138 $1,100,390,565 $35,940,300 $33,458,502   

 

10 FRA Expenditures as of  12-31-12.

9 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA. within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure date.  Projects will 
be removed from this summary once the reimbursement is made by the FHWA - no projects at risk as of February 6, 2013.

Grants awarded by FAA directly to airports

1 Total funds apportioned to state by FTA.
2 Commitment by FTA to reimburse eligible project expenditures.
3 Grants awarded by FTA directly to transit agencies.

Total

5 FRA allocates funds to specific projects. 

7 On-the-Job Training - Support Services Grant for training centers. 
8 Grant funding does not flow through the Department.

6 FHWA Funds transferred by regions from FHWA to FTA for transit projects. Amount total $28,741,870.

4 Grants awarded by FAA directly to airports. Reflect most current award amounts. 
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The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(CTC) with the status of capital allocations versus capacity, and to report any trends or issues that may 
require action by the Department of Transportation (Caltrans) or CTC regarding transportation funding 
policy, allocation capacity, or forecast methodology to ensure the efficient and prudent management of 
transportation resources.  Below is the schedule of dates for the development of the fiscal year 2011-12 
Quarterly Finance Reports. 

 

California Department of Transportation 
Quarterly Finance Report 

Schedule of Reports 
      
Fiscal Year Quarterly Report Activity Date 

  
20

12
-1

3 

2011-12 Q4 Close of Quarter 6/30/12 
 Quarterly Report to Commission Staff 8/30/12 
  Presented to Commission 9/26/12 

2012-13 Q1 Close of Quarter 9/30/12 
 Quarterly Report to Commission Staff 11/15/12 
  Presented to Commission 12/5/12 

2012-13 Q2 Close of Quarter 12/31/12 
 Quarterly Report to Commission Staff 2/15/13 
  Presented to Commission 3/5/13 

2012-13 Q3 Close of Quarter 3/31/13 
 Quarterly Report to Commission Staff 5/15/13 
  Presented to Commission 6/11/13 

  
20

13
-1

4 2013-14 Q4 Close of Quarter 6/30/13 
 Quarterly Report to Commission Staff 8/30/13 
  Presented to Commission 10/8/13 
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Department of Transportation 
Quarterly Finance Report 
Second Quarter FY 2012-13 

EXECUTIVE SUMMARY 

2012-13 Capital Allocations vs. Capacity 
Summary through December 31, 2012 

($ in millions) 

  SHOPP1 STIP1 TCRP BONDS TOTAL 
Total Allocation Capacity $1,672 $620 $83 $2,801 $5,176 

Total Votes 475 $404 93 717 $1,689 

Authorized Changes2 -38 0 0 0 -$38 

Total Remaining Capacity $1,235 $216 $0 $2,084 $3,525 
Note: Totals may not add due to rounding 
1Proposition 1B bond capacity included in total: $47M (Prop 1B SHOPP); $35M (Prop 1B STIP). 
2Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions. 

The California Transportation Commission (CTC) allocated $1.7 billion toward 356 projects through the 
second quarter of fiscal year 2012-13.  Adjustments totaled negative $38 million, leaving $3.5 billion 
(approximately 68 percent) in remaining capacity.   
 
The State Highway Account (SHA) and the Public Transportation Account (PTA) were both within 
acceptable range of forecast (Refer to Appendix B). The Traffic Congestion Relief Fund (TCRF), the 
Transportation Investment Fund (TIF), and the Transportation Deferred Investment Fund (TDIF) cash 
balances were all higher than forecast primarily because of lower than anticipated expenditures. 

During the second quarter, there were no updates on the federal sequestration.  However, on January 2, 
2013, President Obama signed the American Taxpayer Relief Act of 2012 (HR 8).  HR 8 acts to delay the 
budget sequestration for two months.  As mentioned in the first quarter report, programs supported by the 
Federal Highway Trust Fund are exempt from sequestration, which means California’s transportation 
funding will be minimally impacted should the sequestration move forward.  
 
On January 10, 2013, Governor Brown released his Proposed Budget for California.  The budget 
authorizes $12.8 billion in expenditures for Caltrans, including $5 billion for Capital Outlay and $3.6 
billion for Local Assistance.  This is a small increase (approximately one percent) from the 2012-13 
Enacted Budget, and also includes $2.2 billion in expenditures for Proposition 1B. 
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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 

State Highway Operation and Protection Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $225 $149 -$3 $146 $79 
FTF 1,400 326 -28 $298 $1,102 
Prop 1B SHOPP 47 0 -7 -$7 $54 
Total $1,672 $475 -$38 $437 $1,235 
Note: Totals may not add due to rounding 

Capital Allocations vs. Capacity 

Including adjustments totaling negative $38 million, SHOPP allocations totaled $437 million (26 percent) 
toward 133 projects through the second quarter.  The remaining capacity is $1.2 billion (74 percent).  The 
large unallocated balance is due in large part to the de-allocation of $206 million of SHOPP funding in 
favor of the Corridor Mobility Improvement Account (CMIA) for the Gerald Desmond Bridge and 
Devore Heights projects. 
 
Outlook for Funding & Allocations 

California’s slow recovery from the economic downturn continued during the second quarter.   Revenue 
for the SHA has likewise continued to be lower than expected.  During November, the State Controller’s 
Office (SCO) transferred $56 million to the SHA to cover the 2011-12 portion of the outstanding monthly 
backfill amount from excise taxes related to the Weight Fee Swap.  This transfer satisfies the outstanding 
balance for 2011-12.  The SCO has indicated that transfers of the outstanding amount from the first 
quarter of this fiscal year should begin shortly.  The current balance owed to the SHA for July through 
September is approximately $39 million.  Subsequent months’ revenues have been distributed properly. 
 
Although a portion of the Weight Fee Swap backfill issue has been resolved, Caltrans expects that the 
SHA balance will still reach low funding levels during various times throughout the fiscal year.  As 
mentioned in the previous quarterly report, this can be primarily attributed to large obligations including a 
$202 million loan repayment to the GF, and $165 million payment to the Toll Bridge Seismic Retrofit 
Program (TBSRP). 
 
There were no updates on the federal sequestration during the second quarter; however, on January 2, 
2013, President Obama signed the American Taxpayer Relief Act of 2012 (HR 8).  HR 8 acts to delay the 
budget sequestration for two months.  As mentioned in the first quarter report, programs supported by the 
Federal Highway Trust Fund are exempt from sequestration, which means California’s transportation 
funding will be minimally impacted.  
 
The 2012-13 Governor’s Budget was released on January 10, 2013.  It proposes approximately $12.8 
billion for Caltrans, including $5 billion in Capital Outlay expenditures and $3.6 billion for Local 
Assistance. 
 
Recommendations 

Caltrans will continue to closely monitor the SHA fund balance and any major changes will be 
communicated to the Commission.   In addition, should the situation with the SHA become severe, Senate 
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Bill (SB) 84 of 2011-2012 allows Caltrans to borrow up to $313 million from the General Fund (GF) to 
ensure the fund has adequate funding to cover costs. 
 
 
STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

State Transportation Improvement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $200 $135 $1 $136 $64 

FTF 300 193 0 193 107 

PTA 85 60 0 60 25 

Prop 1B STIP 35 16 0 16 20 
Total $620 $404 $0 $404 $216 

 
Capital Allocations vs. Capacity 

Of the $620 million STIP capacity, a total of $404 million (65 percent) was allocated toward 93 projects 
through the second quarter.  The remaining STIP capacity totals $216 million (35 percent).   

Outlook for Funding & Allocations 

State Highway Account (SHA).  During November, the SCO transferred $56 million to the SHA to 
cover the 2011-12 portion of the outstanding monthly backfill amount from excise taxes related to the 
Weight Fee Swap.  This transfer satisfies the outstanding balance for 2011-12.  The current balance owed 
to the SHA for July 2012 through September 2012 is approximately $39 million.  Subsequent months’ 
(October and forward) revenues have been distributed properly. 
 
Although a portion of the Weight Fee Swap backfill issue has been resolved, Caltrans still expects low 
SHA funding levels throughout the fiscal year.  This can be primarily attributed to large obligations 
including a $202 million loan repayment to the GF, and $165 million payment to the Toll Bridge Seismic 
Retrofit Program (TBSRP). 
 
Federal Trust Fund (FTF).  The sequestration scheduled for January 2013 has been delayed for two 
months due to the passage of HR 8. 

Public Transportation Account (PTA).  Effective July 1, 2012, sale of all diesel fuels are subject to an 
additional sales tax of 2.17 percent, which is transferred to the PTA on a quarterly basis.     

Transportation Facilities Account (TFA). Due to a significant increase in project expenditures over the 
past several months, Caltrans anticipates exhausting its available Proposition 1B cash resources by early 
to mid February 2013 and will be requesting a Commercial Paper (CP) issuance in January 2013. The 
Department of Finance (DOF) authorized Caltrans to receive up to $247 million in CP for Proposition 1B 
projects and $27.2 million in CP for Proposition 1A high-speed rail connectivity projects should cash on-
hand be insufficient to meet project needs before the next bond sale.  Commercial paper consists of short-
term notes issued for the purpose of meeting short-term financial obligations, and is repaid from future 
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general obligation bond sales.  Although the table above shows remaining capacity, Caltrans does not 
recommend further allocations until a final reconciliation of projects costs is completed. 
 
Transportation Investment Fund (TIF).  Caltrans is projecting TIF resources are sufficient to fund its 
obligations through 2013-14.  

Recommendations 

Caltrans will continue to monitor potential impacts, and if necessary, recommend changes.  

 

 

TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) 
 

Traffic Congestion Relief Program 

($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

TCRF $83 $93 $0 $93 -$10 

Total $83 $93 $0 $93 -$10 
Note:  Totals may differ due to rounding. 

 

Capital Allocations vs. Capacity 

The TCRP remained unchanged for the second quarter.  $93 million has been allocated toward seven 
projects.  The TCRF is currently over-allocated by $10 million. There are no further TCRP projects 
expected to be allocated this fiscal year. 

Outlook for Funding & Allocations 

Approximately $731 million in loan repayments are still outstanding from the GF (See Appendix D).  The 
TCRP receives $83 million per year for repayment of $249 million in outstanding Proposition 42 loans.  
The 2011-12 Governor’s Budget indicated that Tribal Gaming repayments (Pre-Proposition 42) would 
begin no earlier than 2016-17; however, there is no statutory repayment schedule. 

Recommendations 

Caltrans will continue to monitor for potential impacts, and if necessary, recommend changes.  
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PROPOSITION 1A & 1B BONDS 

 

 
Note: Totals may differ due to rounding 
 
Capital Allocations vs. Capacity 

Through the second quarter, $717 million (26 percent) has been allocated toward 123 Proposition 1A and 
1B bond projects.  There is a balance of $2 billion in remaining capacity. 
 
Outlook for Funding & Allocations 

Bond Funding. Due to a significant increase in project expenditures over the past several months, 
Caltrans anticipates exhausting its available Proposition 1B cash resources around February 2013 and will 
be requesting a CP issuance. The DOF authorized Caltrans to receive up to $247 million in CP for 
Proposition 1B projects and $27.2 million in CP for Proposition 1A high-speed rail connectivity projects 
should cash on-hand be insufficient to meet project needs before the next bond sale.  CP consists of short-
term notes issued for the purpose of meeting short-term financial obligations, and is repaid from future 
general obligation bond sales 
 
Although no new bond proceeds have been received for Proposition 1A, cash resources for that program 
are deemed sufficient to allow Caltrans to recommend allocation of all 2012-13 Proposition 1A projects 
ready to move forward.  Should Proposition 1A cash resources begin to wane; the $27.2 million in 
authorized CP will be available to meet financial obligations until future bond proceeds are obtained. 

The STO bond calendar indicates there are currently no bond sales scheduled. 

Recommendations 

The priority for the use of bond proceeds has been to fund ongoing projects before funding any new 
allocations.  Caltrans anticipates being able to continue recommending allocation of all bond projects that 
come forward for vote during this fiscal year. 

  

($ in millions)

Fund
Allocation 
Capacity

Allocations to 
Date Remaining Capacity

Proposition 1A $819 $230 $589
CMIA 324 $190 133
TCIF 794 137 657
Intercity Rail 172 0 172
State-Local Partnership 503 150 353
Local Bridge Seismic 23 4 19
Grade Separations 43 0 43
Traffic Light Synch. 50 8 42
Route 99 73 -2 74
Total $2,801 $717 $2,084

Proposition 1B Bonds
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APPENDICES 

 

Appendix A ...................................................................... Allocation Capacity and Assumptions 
 
 

Appendix B ............................................................................................................. Cash Forecasts 
 Forecast Methodology 
 State Highway Account 
 Public Transportation Account 
 Traffic Congestion Relief Fund 
 Transportation Investment Fund 
 Transportation Deferred Investment Fund 
 
 

Appendix C .......................................................................................................... Federal Funding 
 
 

Appendix D ................................................................................................. Transportation Loans 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS 

 
 

The 2012-13 allocation capacity of $5.176 billion includes Proposition 1A and Proposition 1B capacity. 

This allocation capacity is based on: 

 
• The PTA allocation capacity of $85 million is based on a prudent cash balance of $100 million and 

includes unused rolled over capacity from 2011-12.   
 

• The SHOPP allocation capacity is based on the 2012-13 Budget Act revenue and expenditure 
estimates and the 2012 STIP Fund Estimate federal receipts. 
 

• The annual TCRF allocation capacity is based on a dollar-for-dollar ratio of actual revenues 
received for current year expenditures.  The allocation capacity and specific project funding was 
established by the CTC, in consultation with Caltrans and local agencies.  
 

• SHOPP and STIP bond capacity is based on the remaining bond authority, budget authority, and 
any administrative costs.  Other Proposition 1B bond capacity is based on budget authority for 
those funds and is dependent on the sale of sufficient bonds for funding.  
 

• Proposed Proposition 1A capacity is based on the enacted budget and includes 2011-12 savings.  
 
 

  

Fund SHOPP STIP TCRP
Other 
Bonds Total

SHA $225 $200 $0 $0 $425
FTF 1,400 300 0 0 1,700
PTA 0 85 0 0 85
TCRF 0 0 83 0 83
Prop 1A Bonds* 0 0 0 819 819
Prop 1B Bonds* 47 35 0 1,982 2,064
Total Capacity $1,672 $620 $83 $2,801 $5,176
* Bond capacity represents total budget authority and is subject to sales in 2012-13. Numbers may differ due 
to rounding.

By Fund and Program
($ in millions)

2012-13 Allocation Capacity



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 
 

9 
 

APPENDIX B – FORECAST METHODOLOGY 
Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, TIF and TDIF are used by Caltrans to estimate and 
monitor the cash balance of transportation funds to determine the level of allocations that can be 
supported, and to prepare for low or high cash periods.  Variances are identified and reported to 
management and the CTC.  If necessary, adjustments are made to capital allocation levels, funding 
policy, or forecast methodology.  The 2012-13 cash forecasts and allocation capacities are based on the 
following assumptions: 

• State Operations projections are based on historical trends and using the Planning Estimate with 
a two-percent increase each year. 

• Includes the most current expenditure projections available for Right-of-Way SHOPP and 
STIP. 

• Capital Outlay and Local Assistance expenditures are based on actual and projected CTC 
allocations using historical and seasonal construction patterns. 

• Monthly adjustments are not forecasted, since they comprise timing differences between 
Caltrans’ accounting system and the SCO.  These adjustments include short-term loans made to 
the GF, short-term loan repayments, Plans of Financial Adjustments, funds transferred in and 
out, and reimbursements.  

• Federal receipts of approximately $3.0 billion are based on the 2012 STIP Fund Estimate. 

SHA 
• The beginning balance includes two payments to the Project Information System and Analysis 

(PISA) in June 2012. 
• $374 million loan to the GF in 2012-13 and another $48 million loan in 2013-14. 
• $404 million loan repayment to the GF in 2012-13. 
• Repayment of $150 million from the GF in 2013-14, coinciding with a $150 million loan 

repayment to the TCRF in 2013-14. 
• Proposition 1B repayment of $300 million from the American Recovery and Reinvestment Act 

of 2009 in 2013-14. 
• Repayment of $100 million in weight fee backfill payments, pursuant to AB 1466. 
• Weight fee revenues and excise tax revenues are based on the May Revision to the Governor’s 

Budget.  Miscellaneous revenues are based on historical trends. 
• Continued monthly transfers of weight fee revenues to the Transportation Debt Service Fund 

(TDSF). 
• Transfer to the Toll Bridge Seismic Retrofit Program of $165 million in 2012-13. 

PTA 
• Includes revenue projections provided by the DOF. 

 
TCRF 

• Annual suspended Prop 42 transfer from the TDIF of $83 million through 2015-16. 
• Future allocations are based on the projected net revenues received in 2012-13. 
• No future tribal compact (Pre-Prop 42) payments are expected to be received. 

 
TIF 

• The fund will not receive any new revenue. 
 
TDIF 

• Receipt of $83 million in Prop 42 repayments, and annual transfer of $83 million to the TCRF. 
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APPENDIX B – STATE HIGHWAY ACCOUNT 

 

Year-to-Date SHA Summary 

The SHA ended the second quarter with a cash balance of $185 million, $70 million (61 percent) above 
the forecasted amount of $115 million.  The fund’s low cash balance is primarily due the $165 million 
payment to the TBSRP, which was forecasted to occur in the first quarter, but did not occur until the 
second quarter.  Revenues for the quarter were $1.984 billion, $107 million (6 percent) above forecast. 
Revenues were higher than forecast due to the $56 million payment of delayed 2011 Weight Fee Swap 
backfill resources. This transfer satisfies the outstanding balance for 2011-12; however, approximately 
$39 million is owed to the SHA for July 2012 through September 2012.  Transfers totaled $653 million, 
$28 million (4 percent) below forecast.  Expenditures for the quarter totaled $1.857 billion, $55 million 
(3 percent) above forecast.  Adjustments, which represent timing differences between Caltrans’ 
accounting system and the SCO’s accounting system, totaled a positive $130 million.  

 
Year-to-Date Reconciliation 
 

 
   Note: Ending cash balance may differ due to rounding. 

$185

$115
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State Highway Account (SHA)
24-Month Cash Forecast

($ in millions)

Actuals

2012-13 Forecast

Forecast Actual Difference %
Beginning Cash Balance $521 $521 N/A

Revenues 1,878 1,984 107
Transfers -682 -653 28
Expenditures -1,802 -1,857 -55
Adjustments 200 190 -10

Ending Cash Balance $115 $185 $70 61%

($ in millions)
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APPENDIX B – PUBLIC TRANSPORTATION ACCOUNT 

 

Year-to-Date PTA Summary 

The PTA ending cash balance through the second quarter was $275 million, $7 million (3 percent) 
below the forecasted amount of $282 million.  Revenues and transfers through the second quarter 
totaled $152 million, $34 million below forecast.  Expenditures for the quarter totaled $196 million, 
$27 million below forecast.  The low cash balance is due to lower than forecasted revenues and 
expenditures, including State Transit Assistance (STA) payments.  Adjustments, which represent timing 
differences between the Department’s accounting system and the SCO’s accounting system, totaled a 
negative $120 million.   

 

Year-to-Date Reconciliation 
       

 
  Note: Ending cash balance may differ due to rounding. 
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Public Transportation Account (PTA)
12-Month Cash Forecast   

($ in millions)

Actuals

2012-13 Forecast

Forecast Actual Difference %
Beginning Cash Balance $440 $440 N/A

Revenues 179 145 -34
Transfers 6 7 0
Expenditures -223 -196 27  
Adjustments -121 -120 0

Ending Cash Balance $282 $275 -$7 -3%

($ in millions)
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APPENDIX B – TRAFFIC CONGESTION RELIEF FUND 

 
Year-to-Date TCRF Summary 

The TCRF ending cash balance for the second quarter was $97 million, $9 million (10 percent) above 
the forecasted amount of $87 million.  Year-to-Date transfers totaled $133 million, which included a 
$50 million partial loan repayment from the SHA.  Expenditures totaled $94 million, $21 million (29 
percent) higher than forecast.  This difference was primarily attributed to the processing of the 
remaining accrued expenditures from the previous fiscal year along with current year expenditures.  
Adjustments, which represent timing differences between Caltrans’ accounting system and the SCO’s 
accounting system, totaled a positive $30 million. 

 Year-to-Date Reconciliation 
 

  Note: Ending cash balance may differ due to rounding. 
 
 
 
 
 
 
 
 
 
 
 
 
 

       Note: Ending cash balance may differ due to rounding. 
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Traffic Congestion Relief Fund (TCRF) 
12-Month Cash Forecast 

($ in millions)
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2012-13 Forecast

Forecast Actual Difference %
Beginning Cash Balance $27 $27 N/A

Revenues 0 0 0
Transfers 133 133 0
Expenditures -73 -94 -21
Adjustments 30 30

Ending Cash Balance $87 $97 $9 10%

($ in millions)
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APPENDIX B – TRANSPORTATION INVESTMENT FUND 

 
Year-to-Date TIF Summary 

The TIF ending cash balance for the second quarter was $129 million, $10 million (9 percent) above the 
forecasted amount of $119 million.  The TIF no longer receives revenue due to the passage of ABX8 6 
and ABX8 9 of 2010, collectively known as the Fuel Tax Swap.  Expenditures totaled $28 million, $8 
million (22 percent) below the forecast.  Year-to-date adjustments totaled $3 million. 

   

 

Year-to-Date Reconciliation 
 

           Note: Ending cash balance may differ due to rounding. 

 

 

 

 

 

 

 

    Note: Ending cash balance may differ due to rounding. 
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Transportation Investment Fund (TIF)
12-Month Cash Forecast   

($ in millions)

Actuals

2012-13 Forecast

Forecast Actual Difference %
Beginning Cash Balance $155 $155 N/A

Revenues 0 0 0
Transfers 0 0 0
Expenditures -36 -28 8
Adjustments 3 3

Ending Cash Balance $119 $129 $10 9%

($ in millions)
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APPENDIX B – TRANSPORTATION DEFERRED INVESTMENT FUND 

 
Year-to-Date TDIF Summary 

The TDIF ending cash balance for the second quarter was $51 million, $14 million (36 percent) above 
the forecasted amount of $37 million.  Year-to-date transfers totaled negative $83 million, which is 
attributable to the $83 million transfer to the TCRF.  Expenditures totaled $1 million, $14 million (93 
percent) below forecast.  This can be attributed to projects spending slower than anticipated.  Caltrans is 
currently analyzing expenditures and may revise the forecast to ensure a more accurate projection.  
Year-to-date adjustments totaled a negative $1 million.  No future allocations will be made from the 
TDIF.   

 

Year-to-Date Reconciliation 
 

                

 

 

 

 

 

 

 

    Note: Ending cash balance may differ due to rounding. 
  

Forecast Actual Difference %
Beginning Cash Balance $53 $53 N/A

Revenues 83 83 0
Transfers -83 -83 0
Expenditures -15 -1 14
Adjustments -1 -1

Ending Cash Balance $37 $51 $14 36%

($ in millions)
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APPENDIX C – FEDERAL EMERGENCY PROJECTS 

There have been no new disaster declarations for the quarter ending December 30, 2012, nor has the 
Department received any new Emergency Relief allocations from the Federal Highway Administration 
(FHWA).  The chart below represents disasters that have not been completely funded by FHWA. 

 

        
Disaster Repair Costs 

Approved Federal Funding and State/Local Impact 
($ millions) 

  Identified Cost of  
  Disaster Repair 

Disaster State Local Total 
Devil's Slide CA83-1 631 0 631 
Dec. 2004 Storm CA05-1 208 104 312 
Dec. 2005 Storm CA06-1 315 55 370 
So. California Wildfires CA08-3 20 5 25 
California Wildfires CA08-6 9 0 9 
So. California Wildfires CA09-1 9 0 9 
So. California Wildfires CA09-2 16 7 23 
Jan. 2010 Storm CA10-1 95 12 107 
Humboldt Co. Earthquake CA10-2 1 2 3 
Imperial Co. Earthquake CA10-3 1 3 4 
Dec. 2010 Storm CA11-1 63 52 115 
Modoc Co. Storm damage CA11-2 0 1 1 
Mar. 2011 Storm CA11-3 308 15 323 
LA Tanker Fire CA12-1 39 0 39 
So. California Windstorm CA12-2 1 4 5 
Mar. 2012 Storm CA12-3 31 0 31 
Total Damage Estimate $1,747 $260 $2,007 
Amount Obligated To Date     $1,347 
Allocation Available for Future Project 
Costs     $73 
Remaining Need     $587 

 

Future federal emergency relief of this type can only be used to fund emergency projects and does not 
represent new capacity, except to the extent that the SHA funds have already been advanced for the 
emergency projects. 
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APPENDIX D – TRANSPORTATION LOANS 

 

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 loans occurred in 2001-02, when the state was faced with a growing budget 
deficit and looked to transportation funds to help fill the budget shortfall.  The Transportation 
Refinancing Plan, AB 438 (Chapter 113, Statutes of 2001), authorized a series of loans that included 
delaying the transfers of gasoline sales tax to transportation for two years (until 2003-04), a TCRF loan 
to the GF, and loans from the SHA and PTA to the TCRF.   

($ in millions)

Original 
Loan

Loans / 
Interest Paid-

to-Date
Remaining 

Balance

State Highway Account (SHA)1 $473 $341 $132
Public Transportation Account (PTA) 275 10 265
Traffic Congestion Relief Fund (TCRF) 482 0 482

Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $351 $879

Public Transportation Account (PTA)7 $220 $218 $2
Transportation Investment Fund (TIF)7 440 440 0
Transportation Congestion Relief Fund (TCRF)2 1,066 817 249
Locals5 440 440 0

Subtotal Proposition 42 Loans: $2,167 $1,916 $251
General Fund Loan:

State Highway Account (SHA)3 $335 $50 $285
State Highway Account - Weight Fee Revenues4 $227 $0 $227
State Highway Account - Weight Fee Revenues4a $249 $0 $249
Highway User Tax Account (HUTA)5 $328 $0 $328
Public Transportation Account6 $29 $0 $29
Other transportation accounts $31 $1 30

Subtotal General Fund Loan: $1,199 $51 $1,148
Totals: $4,595 $2,318 $2,277

Note: Numbers may not add due to rounding.
1The remaining balance of $132 million will be directed to debt service per AB 115 of 2010.

2The remaining amount due to TCRF under Proposition 42 suspension will be repaid in equal annual installments ending in FY 2015-16.

4The $80 and $147 million was authorized by Budget Act of 2010 and subsquently characterized as weight fees via AB 115

5The HUTA is expected to be repaid $328 million in 2020-21.
6The PTA is expected to be repaid $29 million in 2020-21. 
7Includes interest payments $8 million for PTA, $16 million for TIF and Locals.

Status of Outstanding Transportation Loans, as of December 31, 2012

FUND
Pre-Proposition 42 (Tribal Gaming Revenue):

Proposition 42:

4aPost AB115 weight fee transfers-Budget Act of 2011-$43.7 million loan, $139 million-excess weight fee loan to GF, $24.7 million fee loan to  
from SHA, VC9400.4(b)(2) - $42 million 

3The SHA is expected to be repaid $150 million by FY 2013-14, $135 million in FY 2014-15. AB105  of 2011 subsequently characterized $135  
as derived from weight fees.
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In 2004-05, the Governor negotiated Tribal Gaming compacts to repay these loans through bonds, but 
legal challenges have prevented the bonds from being issued.  In 2005-06, the DOF began using the 
compact revenues to make annual payments toward these loan balances pursuant to Government Code 
§63048.65.  However, the 2011-12 Governor’s Budget indicated that Tribal Gaming repayments would 
restart no earlier than 2016-17, with the SHA as the first fund to be repaid.   Passage of Assembly Bill 
115 of 2010 (AB 115) declared that the SHA repayments are revenues derived from weight fees.  As 
such, repayment of the loan to the SHA will be transferred to the TDSF by the SCO and are due by 
June 30, 2021. 

Proposition 42 Loans 
 
The passage of Proposition 42 in 2002 made the transfer of gasoline sales tax to transportation 
permanent.  However, as state budget shortfalls continued, Proposition 42 transfers were partially 
suspended in 2003-04 and completely suspended in 2004-05, creating the Proposition 42 loan balances.  
These loans were partially repaid in 2006-07 with a payment of $1.399 billion, leaving approximately 
$752 million due to the TCRF.  Outstanding Proposition 42 loans, as of July 1, 2007, shall be repaid in 
annual installments not less than one-tenth of the total amount required to be transferred by June 30, 
2016.  As of December 2012, TCRF is due $249 million.  With the re-enactment of the Fuel Tax Swap 
in March 2011 (AB 105 of 2011), which eliminated the state portion of sales tax on gasoline, there are 
no current Proposition 42 transfers. 

General Fund Loans 

The Budget Act of 2008 authorized $231 million in loans to the GF from the SHA, the Bicycle 
Transportation Account, the Local Airport Loan Account, the Motor Vehicle Fuel Account, the 
Environmental Enhancement and Mitigation Program, the Historic Property Maintenance Fund 
(HPMF), and the Pedestrian Safety Account.  These funds were transferred to the GF on November 14, 
2008.  The $231 million authorized in loans were scheduled to be repaid by June 30, 2011, but the 
Budget Act of 2012 delayed the repayments.  The SHA received a partial repayment of $50 million 
after the close of the fourth quarter of 2011-12, and an additional $50 million is scheduled to be repaid 
in fiscal year 2012-13.  The remaining $100 million is scheduled to be repaid by June 30, 2014.  The 
repayment of $28 million to the various, smaller transportation accounts is expected in 2016-17.  A 
partial repayment of $1 million was received by the HPMF on June 14, 2012.  Repayment of the 
remaining HPMF loan balance of $2 million has been extended to a date no later than June 30, 2014.   

A $135 million loan from the SHA to the GF was authorized in the Budget Act of 2009.  The loan to 
the GF occurred on June 30, 2010.  The authorized $135 million loan was scheduled to be repaid by 
June 30, 2013, but the Budget Act of 2012 delayed the repayment to June 30, 2015. In 2011, the 
passage of AB 105 subsequently characterized the $135 million loan as revenue derived from weight 
fees.  

The Budget Act of 2010 authorized a loan of $29 million from the PTA to the GF.  This loan is 
scheduled to be repaid by June 30, 2021. 

The outstanding Highway Users Tax Account (HUTA) loans of $328 million were authorized by the 
Budget Act of 2010.  These loans are required to be repaid, with interest calculated at the rate earned by 
the Pooled Money Investment Account, by June 30, 2021.   

The passage of AB 115 authorized the postponement of repayment of $804 million in loans from the 
GF to transportation funds until June 30, 2021.  Upon repayment of the $804 million in loans, the SCO 
will immediately transfer these funds to the TDSF for transportation bond debt service. 
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In fiscal year 2010, a payment deferral from the SHA to GF of $404 million occurred.  A partial 
payment of $203.6 million was paid in July 2012.  The remaining payment of $202 million will be 
repaid in April 2013. 

Weight Fees 

In 2010, California voters passed Proposition 22, which amended the California Constitution by 
significantly restricting the State from using fuel excise tax revenues for GF relief, which was 
previously allowed.   In 2011, the passage of AB 105 created a “weight fee swap” which allowed the 
State to use weight fee revenues for GF relief rather than fuel excise tax revenues. The bill authorized 
transfers of weight fee revenues from the SHA to the GF for transportation debt service and loans.   To 
offset this diversion, an equivalent amount of taxes from the new price-based excise tax is transferred to 
the SHA. 

The Budget Act of 2010 authorized $80 million and $147 million in loans from the SHA to the GF.  
With the passage of AB 115 in January 2011, these loans were “grandfathered” into statute and 
characterized as being derived from weight fees; consequently, repayment of these loans to the SHA 
will be transferred to the TDSF for transportation bond debt service.    

AB 115 also proposed an additional loan of $43.7 million to the GF, which was authorized in the 2011 
Budget Act.  In May and June 2012, excess weight fees available in the SHA were transferred as loans 
to the GF in the amount of $139 million and $24.7 million, respectively.  Pursuant to Section 9400.4(b) 
(2) of the Vehicle Code, an additional $42 million was transferred as a loan from excess weight fee 
revenues in the SHA to the GF on July 1, 2012.  The $42 million shall be repaid no later June 30, 2021.  
In total, there is $476 million in outstanding loans to the GF derived from weight fee revenues. 

 

 

APPENDIX D –  INTERFUND TRANSPORTATION LOANS 

 
Fiscal 
Year 

Borrowed 
From 

Account 
To 

Account Description Amount Repaid 
Remaining 

Balance 

2008-09 TCRF SHA Backfill SHA transfer to the GF $200 $50 $150 

2009-10 PTA SHA Backfill SHA transfer to the GF 135 0 135 

Totals $335  $50  $285  

            A loan of $200 million was transferred in 2008-09 to the SHA from the TCRF to backfill a $200 million 
loan to the GF.  A partial repayment of $50 million was repaid to the TCRF in July 2012.   

A loan of $135 million was transferred in 2009-10 to the SHA from the PTA to backfill a $135 million 
loan to the GF.  The $135 million loan repayment to the PTA has been extended to June 2015. 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1a.(1) 
 Action Item 
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 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-014 
             

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  This item was noticed at the Commission’s January 8, 2013 meeting.  
 
ISSUE: 
 
The Ventura County Transportation Commission (VCTC) proposes to amend the 2012 STIP to 
delete $7,500,000 in STIP – Regional Improvement Program (RIP) funding for construction of the 
Metrolink Infrastructure; Annual Replace, Upgrade project (PPNO 2921) in Ventura County.   
 
BACKGROUND: 
 
VCTC has requested that this project be removed from the STIP.  With the availability of new 
federal apportionments for rail rehabilitation projects in Ventura County, the VCTC has determined 
that the STIP funds are no longer needed.   
 
Consistent with STIP Guidelines regarding the deletion of programming in the current fiscal year 
(FY), it is proposed to allow $1,500,000 in FY 2012-13 RIP to lapse on June 30, 2013.  The 
remaining $6,000,000 programmed in future years of the STIP is proposed to be returned to Ventura 
County’s regional share balance. 
 
The proposed revision is shown in the following table: 
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REVISE:  Metrolink Infrastructure Annual Replace, Upgrade Project (PPNO 2921) 
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 19,800    
  (6,000)   

Proposed 19,800 18,300 1,500 0 0
(1,500) (1,500)  

0 0  
Change (6,000) 0 0 (1,500) (1,500)

 
Total
Existing 25,800 18,300 1,500 1,500  1,500 1,500 1,500  

  

25,800   

  0 0  19,80018,300 1,500 0 0
0 0 (1,500) (1,500)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(1,500) (1,500) (6,000)

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

   

Project Totals by Component

CONR/W
RIP                                     
Existing 25,800 18,300

Location
Description:

Ventura County Transportation Commission
Metrolink Infrastructure; Replace, Upgrade
Metrolink Systemwide - upgrade and replace various components of the infrastructure                                                          
Metrolink Systemwide - upgrade and replace various components of the infrastructure                                                          

RTPA/CTC:
Project Title:

Change
Proposed

(6,000)
19,800

2921 R953TF
PA&ED
R/W

7
Route/Corridor

1,500 1,500 1,500 1,500 1,500

R/W 
Supp

CON 
Supp

25,800

County District PPNO EA Element Const. Year PM Back
MTVentura

PM Ahead

SCRRAAB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

2005-06

 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Metrolink Infrastructure Annual Replace, Upgrade  
Project (PPNO 2921) to reflect the changes described above.   
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 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-015 
             
 

ACTION UPDATE:  
 
This amendment has been revised to 1) update the AB 3090 reimbursement schedule; 2) 
update information in paragraph 3 of the Background; and, 3) document that the Commission 
approved this project for future consideration of funding on December 14, 2011 (Resolution  
E-11-92). 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  The item was noticed at the Commission’s January 8, 2013 meeting. 
 
ISSUE: 
 
The Los Angeles County Metropolitan Transportation Authority (LACMTA) is requesting an AB 
3090 cash reimbursement to use local funds to replace $34,400,000 in Fiscal Year (FY) 2016-17 
Regional Improvement Program (RIP) funds for construction of the Crenshaw/LAX Transit Corridor 
project (PPNO 4027), with later reimbursement in FY 2016-17 and FY 2017-18, 2018-19 and  
2019-20. 
 
BACKGROUND: 
 
The Crenshaw/LAX Transit Corridor project is a proposed 8.5-mile light rail line that will extend 
from the intersection of Exposition and Crenshaw Boulevards to the Metro Green Line’s 
Aviation/LAX Station.   
 
Currently, $34,400,000 in RIP funding is programmed for construction in FY 2016-17.  Consistent 
with the Commission’s STIP AB 3090 plan updated in October 2012, LACMTA proposes to 
advance construction with the use of local measure funds, and request reimbursement in FY 2016-17 
and FY 2017-18, 2018-19 and 2019-20. 
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This request follows AB 3090 Guidelines which allows a local agency to use its own funds (non-
state or non-federal) to complete a project component early to be later reimbursed with STIP funds 
currently programmed on the project.  An AB 3090 reimbursement agreement will be drafted and 
submitted to the Commission staff for review prior to the Commission’s March 2013 meeting. 
The proposed funding plan changes are shown in the following tables: 
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REVISE:   Crenshaw/LAX Transit Corridor project (PPNO 4027) 
 

PM Back
MTLos Angeles

PM Ahead

LACMTA
LACMTAAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

34,400

R/W 
Supp

CON 
Supp

Change
Proposed

(34,400)
2,200

4027
PA&ED
R/W

LACMTA
LACMTA

Description:

Los Angeles Metropolitan Transportation Commission
Crenshaw-Prairie Transit Corridor
In Los Angeles, Inglewood, Hawthorne and El Segundo from Crenshaw/Exposition Blvd to the Aviation/LAX Station.             
Construct 8.5 mile long light rail line.                                         

RTPA/CTC:
Project Title:

RIP                                     
Existing 36,600 2,200 2,20034,400

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(34,400) (34,400)

16/17+

2,200    
00

2,200     0  0
FTA Funds                               
Existing 8,563 8,563 8,563

0Change 0 0
  Proposed 8,563 8,563     

14,200 54,000

 8,563  

68,200

 
CMAQ                                    
Existing 68,200
Change 0 0

 68,200
0

54,000  
0

Proposed 68,200    14,200     
Local Funds                             
Existing 153,658 3,757 4,800 14,700 102,600
Change 0 0 0 0 0

27,801
0 0 0

149,901 3,757

Proposed 153,658 3,757 4,800 14,700 102,600    
Local Funds                             

27,801  149,901 3,757

Existing 1,207,000 23,042

 

1,181,475 23,042 2,483252,125 244,572 259,320 427,941
Change 0 0 0 0 0 0

259,320 427,941
0 0 0

 1,181,475 23,042 2,483Proposed 1,207,000 23,042  252,125 244,572   
State Bond                              
Existing 201,200 38,400 146,193 16,607
Change 0 0 0 0

68,660
0 0 0

7,48396,048 29,009
0

Proposed 201,200 38,400 146,193 16,607     
Local Funds                             

 68,660 96,048 29,009

Existing 52,400

7,483

52,40051,400 1,000
Change 0 0 0

51,400 1,000
0

 52,400   Proposed 52,400       
FTA Funds                               
Existing 1,200 1,200
Change 0 0 0

1,200

Proposed 1,200 1,200       
RSTP                                    

   1,200

Existing 20,000

 

20,00020,000
Change 0 0

20,000  
0

 20,000   Proposed 20,000       
Total
Existing 1,748,821 77,162 150,993 283,432  
Change (34,400) 0 0 0 0 0

68,660
(34,400) 0 (34,400) 0

361,372 384,720

384,720 9,966  

9,966  1,602,424 67,771
0  

491,142

Proposed 1,714,421 77,162 150,993 283,432 361,372  456,742 68,660 1,568,024 67,771
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ADD:  AB 3090 Reimbursement (PPNO 4027A): 
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 34,400    
  34,400   

Proposed 34,400    6,880
17,200 10,320  
17,200 10,320  

Change 34,400    6,880
 

Total
Existing 0     0 0 0  

  

0   

  17,200 10,320  34,400   6,880
6,880

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

17,200 10,320 34,400

19/20 
17/18 PS&E

Implementing Agency: (by 
component)

FUND TOTAL 18/19 
16/17

Location

14/15 
Prior

15/16 
13/14

16/17 
14/15

17/18 
15/16

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

PA&ED
RIP                                     
Existing 0 0

Description:

Los Angeles Metropolitan Transportation Commission
AB 3090 Reimbursement
AB 3090 Reimbursement
AB 3090 Reimbursement

RTPA/CTC:
Project Title:

Change
Proposed

34,400
34,400

4027A
PA&ED
R/W

7
Route/Corridor

0 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

LACMTAAB 3090
AB 3090 PS&E

CON

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Crenshaw/LAX Transit Corridor Project (PPNO 4027) 
to reflect the changes described above. 
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From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Dennis Agar 
 Division Chief 
 Traffic Operations 

 
Subject: TRAFFIC LIGHT SYNCHRONIZATION PROGRAM BASELINE AMENDMENT 

 RESOLUTION TLSP-PA-1213-04 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the baseline agreement amendment for the 
following Traffic Light Synchronization Program (TLSP) projects:  
 

• City of Inglewood – La Brea Avenue  
• Orange County Transportation Authority – Countywide TLSP 
 

ISSUE: 
 
Amendments to the baseline agreements are needed for two TLSP projects to reflect delays in 
construction.   
 
BACKGROUND: 
 
The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than Los Angeles. 
 
The project baseline agreements have been received and reviewed by the Department.  The 
agreements for the projects were signed by the Department on October 28, 2008.  The baseline 
amendments are needed for the projects below and specific changes to the baseline are reflected in 
the attached spreadsheet. 
 
City of Inglewood – La Brea Avenue (Project 6758) 
The project schedule has been modified due to delays in design caused by a reduction in City of 
Inglewood staff.  The changes are necessary to complete the project.  The baseline agreement is 
being amended to show the new project milestone dates. 
 
Orange County Transportation Authority – Countywide TLSP (Project 6783) 
The project is a three phase project.  Initiation of construction took longer due to delay in allocation 
for Phase II and Phase III.  The project is now in construction and completion is scheduled for 
September 2013.  The baseline agreement is being amended to show the new project milestone dates. 

 
Attachment  



TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROJECT AMENDMENT LIST

(other than City of LA)

Reference No.: 2.1c.(6)
March 5, 2013

Attachment 

County Applicant Name Corridor Name  Current Project Cost 
 Revised 

Project Cost 
 Current Match 

Amount 

 Revised 
Match 

Amount 

 Approved 
TLSP CONST 

Funding 

Current 
CONST Start 

Date

Revised 
CONST Start 

Date
Current CONST 

End Date
Revised CONST 

End Date

Los Angeles Inglewood La Brea Avenue  $                  606,000  $        180,000  $      426,000 August-12 February-13 December-12 June-13

Orange OCTA Countywide TLSP  $              8,000,000  $     4,000,000  $   4,000,000 July-10 September-12 September-13



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

        M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1c.(7) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Chief 
 Division of Rail 

 
Subject: HIGHWAY-RAILROAD CROSSING SAFETY ACCOUNT  PROJECT BASELINE 

AMENDMENT 
 RESOLUTION GS1B-P-1213-11, AMENDING RESOLUTION GS1B-P-1112-11 
 

RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a baseline agreement amendment for the San Clemente Beach 
Trail Crossings Safety Enhancement project (Project), a Proposition 1B Highway-Railroad Crossing 
Safety Account (HRCSA) project, located in the city of San Clemente. 

ISSUE: 

The Orange County Transportation Authority (OCTA) is requesting an amendment to the baseline 
agreement for the San Clemente Beach Trail Crossings Safety Enhancement HRCSA project to 
change the construction start date from October 2012 to May 2013. 

BACKGROUND: 

At its September 2010 meeting, the Commission programmed the San Clemente Beach Trail 
Crossings Safety Enhancement Project in the Proposition 1B HRCSA 2010 Program.  At its June 
2012 meeting, the Commission allocated funds for the project. 

The Project has been delayed due to litigation between the Burlington Northern Santa Fe North 
Railway (BNSF) and the California Public Utilities Commission (CPUC).  The BNSF is protesting 
the CPUC’s authority to approve the project.  This delayed the project approximately five months.   

OCTA advertised the project for construction, but could not award as the one bid received 
significantly exceeded available project funding. OCTA is working with Metrolink who has agreed 
to construct the project using on-call contractors and award a contract by May 2013. The additional 
negotiation with Metrolink delayed the project an additional 2 months. The delay is not expected to 
increase costs.   
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RESOLUTION GS1B-P-1213-11: 

Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Highway-Railroad Crossing Safety Account Program baseline agreement for the San Clemente 
Beach Trail Crossings Safety Enhancement project, in accordance with the changes described above 
and illustrated below. 

BASELINE  
(dollars in thousands) 

Cnty Nominator  Project Title  Const  
Start 

Total Proj 
Cost 

HRCSA 
Aprovd 

ORA OCTA San Clemente Beach Trail Crossings Safety Enhancements Oct 12 $  4,500 $  2,250 

ORA OCTA San Clemente Beach Trail Crossings Safety Enhancements May 13 $  4,500 $  2,250 
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 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: NOTICES OF PREPARATION – ENVIRONMENTAL IMPACT REPORTS FOR THE 

INTERSTATE 80 (I-80)/STATE ROUTE (SR) 65 INTERCHANGE IMPROVEMENTS 
PROJECT AND THE INTERSTATE 10 (I-10) CORRIDOR PROJECT  

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments in response to the Notices of 
Preparation (NOPs) that Environmental Impact Reports (EIRs) will be prepared for the I-80/SR 65 
Interchange Improvements Project and the I-10 Corridor Project?  
 
RECOMMENDATION:   
 
Staff recommends that the Commission make no comments regarding the environmental issues 
to be addressed in the EIRs for these projects; however Staff recommends that letters be sent to 
the Department that state the following: 
 
For the I-80/SR 65 Interchange Improvements Project:  

 
− The Commission has no comments with respect to the project’s purpose and need, the 

alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.  
− The Commission recommends that the Department and its partners identify and secure the 

necessary funding to complete the project. 
− If, in the future, funds or other actions under the purview of the Commission are anticipated, 

notification should be provided to the Commission as a Responsible Agency.  
 
For the I-10 Corridor Project:  

 
− The Commission has no comments with respect to the project’s purpose and need, the 

alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.  
− As the project is programmed in the State Transportation Improvement Program and actions 

under the purview of the Commission are anticipated, notification should be provided to the 
Commission as a Responsible Agency.  
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BACKGROUND:   
 
I-80/SR 65 Interchange Improvements Project (03-PLA, PM 1.9/6.1, 03-PLA-65 PM R4.8/R7.3) 
 
The Department is the designated lead agency overseeing the environmental review for this project. 
The proposed project would add High Occupancy Vehicle lanes and high speed connections at the 
I-80/SR 65 Interchange in Placer County. Three build alternatives, a transportation demand 
management alternative and a no-build alternative are proposed for consideration in the EIR. The 
project is funded through the environmental phase with state and federal funds; however, the project 
is not fully funded through construction.  
 
I-10 Corridor Project (08-SBD-10, PM 46.12/33.8) 
 
The Department is the designated lead agency overseeing the environmental review for this project. 
The proposed project would improve and widen a 24 mile segment of I-10 from two miles west of 
the Los Angeles/San Bernardino County Line in the City of Pomona to Ford Street in the City of 
Redlands. Two build alternatives and a no-build alternative are proposed for consideration in the 
EIR. The project is programmed in the 2012 State Transportation Improvement Program and is 
funded through construction with a combination of state, federal, and local funds. 
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M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: March 5, 2013   

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2a.(1) 

 Action Item 
                                                                                                 
                                                                                              
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:      Bruce April 
 Acting Division Chief 
 Environmental Analysis 

 

Subject:  NOTICE OF PREPARATION OF AN ENVIRONMENTAL IMPACT REPORT  
 
  

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, review and comment at the 
March 2013 Commission meeting on the following Notices of Preparation (NOPs): 
 
ISSUE: 
 

• 08-SBd-10, PM 46.12/33.80. United States Interstate 10 (US-10) in San Bernardino County. 
Construct roadway improvements along a portion US-10 in the cities of Pomona and 
Redlands. 

 
PROGRAMMING: 
 

The proposed project would improve and widen a 24-mile segment of Interstate 10 from two 
miles west of the Los Angeles/San Bernardino County Line in the city of Pomona to Ford 
Street in the city of Redlands.  The project is programmed in the 2012 State Transportation 
Improvement Program.  The total estimated cost is $539,817,000.  Construction is estimated to 
begin in Fiscal Year 2019-20.  The scope is consistent with the project scope programmed by 
the Commission in the 2012 State Transportation Improvement Program. 
 
ALTERNATIVES BEING CONSIDERED: 
 
Alternatives for the project include: 
 
Alternative 1 – No-build 
 
Alternative 2 – One High Occupancy Vehicle Lane in each direction. 
 
Alternative 3 – Two Express Lanes in each direction. 
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POTENTIAL SIGNIFICANT ENVIRONMENTAL EFFECTS: 
 

• Biological Resources 
• Cultural Resources 
• Waters of the United States 

 
Based on the potential for significant impacts to the areas listed above, an Environmental 
Impact Report is being prepared for the project. 
 
Attachment 1 
 
 
ISSUE: 
 
 

• 03-Pla-65, PM R4.8/R7.3, 03-Pla-80, PM 1.9/6.1. State Route 65 (SR-65) and United 
States Interstate 80 (US-80) in Placer County.  Roadway improvements on existing 
interchange on US-80 and SR-65 in the city of Roseville. 

 
PROGRAMMING: 

 

The proposed project would add High Occupancy Vehicle lanes and high-speed connections 
at the Interstate 80/State Route 65 Interchange in Placer County.  The project is not fully 
funded; however, the project is fully funded through the Project Approval and 
Environmental Document phase with federal and local funds.  The total estimated cost is 
$340,000,000 for capital and support.  Construction is estimated to begin in Fiscal Year 
2019-20, depending on the availability of funds 
 
ALTERNATIVES BEING CONSIDERED: 
 
Alternatives for the project include: 
 
Alternative 1 – Taylor Road Full Access Interchange (Diamond-Shaped). 
 
Alternative 2 – Taylor Road Full Access Interchange (Trumpet-Shaped). 
 
Alternative 3- Taylor Road Interchange Eliminated. 
 
Alternative 4 – Transportation System Management. 
 
Alternative 5 – No-Build (No-Project). 
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POTENTIAL SIGNIFICANT ENVIRONMENTAL EFFECTS: 
 
• Aesthetics 
• Air Quality 
• Biological Resources 
• Cultural Resources 
• Geology/Soils 
• Greenhouse Gas Emissions 
• Hazardous Materials/Waste 
• Water Quality 
• Land Use 
• Noise 
• Population/Housing 
• Public Services 
• Recreation 
• Transportation/Traffic 
• Utilities and Service Systems 

 
Based on the potential for significant impacts to the areas listed above, an Environmental 
Impact Report is being prepared for the project. 
 

 
Attachment 2 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013  

 Reference No.: 2.2a. (2)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: NOTICE OF PREPARATION – ENVIRONMENTAL IMPACT REPORT FOR THE 

PENINSULA JOINT POWERS BOARD CALTRAIN PENINSULA CORRIDOR 
ELECTRIFICATION  PROJECT  

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments in response to the Notice of 
Preparation (NOP) that an Environmental Impact Report (EIR) will be prepared for the Peninsula 
Joint Powers Board Caltrain Peninsula Corridor Electrification Project (Project)? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission make no comments regarding the environmental issues 
to be addressed in the EIR.  However, staff recommends that a letter be sent to the Peninsula 
Corridor Joint Powers Board (JPB) that states:  

 
− The Commission has no comments with respect to the project’s purpose and need, the 

alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.  
− The Commission recommends that in light of the previous environmental review conducted for 

this project and due to the environmental benefits of the proposed project to reduce noise, 
improve regional air quality and reduce regional greenhouse gas emissions, the JPB place as 
much reliance as practicable on the previous EIR to reduce project costs and ensure timely 
delivery of the electrification infrastructure and service.  

− The Commission recommends that the JPB and its partners identify and secure the necessary 
funding to complete the project.   

− If, in the future, funds or other actions under the purview of the Commission are anticipated, 
notification should be provided to the Commission as a Responsible Agency.  

 
BACKGROUND:   
 
The JPB is the designated lead agency overseeing the environmental review for this project.  In 2004 
a Draft EIR was completed for the project and in 2009 a final EIR was completed. The 2009 FEIR 
was not certified due to the need to resolve issues regarding joint planning for shared use of the 
Caltrain corridor for Caltrain service and for future high-speed rail (HSR) service. The purpose of  
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this NOP is to gain input into the scope and environmental information for the project due to 
changes in the existing conditions along the corridor since prior EIR analyses were conducted. The 
purpose of the NOP is also to update the environmental and cumulative analysis of blended service 
with HSR and existing tenant passenger and freight rail operators.  
 
The proposed project consists of electrification of the Caltrain Peninsula Corridor, a total distance of 
approximately 51 miles, from its current northern terminus at the San Francisco Caltrain Station at 
Fourth and King Streets in the City of San Francisco to approximately 2 miles south of the Tamien 
Station in San Jose. The proposed project will install electrification infrastructure to convert Caltrain 
from diesel hauled units to Electric Multiple Units (EMU).  

 
In addition to the proposed project, a No-Electrification (no project) alternative will also be 
considered. The lead agency has initially determined that the following topics will be included for 
evaluation in the DEIR: Aesthetics/Visual Resources, Air Quality, Biological Resources, 
Archaeological/Historic Resources, Energy, Geology and Soils, Greenhouse Gas Emissions and 
Climate Change, Electromagnetic Interference/Electromagnetic Fields, Hazardous Waste and 
Materials, Hydrology and Water Quality, Land Use and Planning, Noise and Vibration, Population 
and Housing, Public Services and Utilities, Safety, Socioeconomics and Environmental Justice, and 
Traffic and Circulation. 
 
The environmental phase of the project is funded with a combination of Federal Transit 
Administration (FTA) and local funds. The entire project is estimated to cost approximately $1.225 
billion, of which approximately $785 million will fund infrastructure costs and approximately $440 
million will fund rolling stock acquisition. The project will be financed through a combination of 
local, state, and federal sources. 
 
Attachment: 
Notice of Preparation 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013  

 Reference No.: 2.2b. (1)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: DRAFT RECIRCULATED ENVIRONMENTAL IMPACT REPORT/ENVIRONMENTAL 

IMPACT STATEMENT  FOR THE MID COUNTY PARKWAY PROJECT  
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments in response to the Re-
circulated Draft Environmental Impact Report/Re-circulated Draft Environmental Impact Statement 
(RDEIR/RDEIS) for the Mid County Parkway Project located in Riverside County? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission make no comments regarding the environmental issues 
addressed in the RDEIR/RDEIS.  However, staff recommends that a letter be sent to the 
Riverside County Transportation Commission (RCTC) that states:  

 
− The Commission has no comments with respect to the project’s purpose and need, the 

alternatives studied, the impacts to be evaluated, and the evaluation methods used.  
− The Commission recommends that the RCTC and its partners identify and secure the necessary 

funding to complete the project.   
− If, in the future, funds or other actions under the purview of the Commission are anticipated, 

notification should be provided to the Commission as a Responsible Agency.  
 

BACKGROUND:   
 
The proposed project is located in western Riverside County. The project will construct a 16 mile 
west-east transportation corridor between Interstate-215 (I-215) and State Route (SR) 79 connecting 
the Cities of San Jacinto and Perris. The project will consist of a divided highway including three 
lanes in each direction with on and off ramps as well as freeway-freeway type interchanges at I-215 
and SR-79. The alternatives evaluated in the RDEIR/RDEIS include three Build Alternatives and 
two No-Build Alternatives.  
 
Attachment  
• Notice of Availability 
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 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Bruce April 
 Acting Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-13-07, E-13-08, E-13-09, E-13-10, and E-13-11. 
 

ISSUE: 
 

            03-Yub-65, PM 2.21 
RESOLUTION E-13-07 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 65 (SR-65) in Yuba County.  Perform scour mitigation on the Dry Creek 
Bridge near the town of Wheatland.  (PPNO 9730)  

 

This project in Yuba County will perform scour mitigation at Dry Creek Bridge (Bridge 16-
0002) on State Route 65 near Wheatland, placing rock slope protection under the bridge and 
replacing a deck on the roadway with concrete deck overlay.  The project is programmed in the 
2012 State Highway Operation and Protection Program.  The total estimated cost is $4,503,000 
for capital and support.  Construction is estimated to begin in Fiscal Year 2013-14.  The scope, 
as described for the preferred alternative, is consistent with the project scope programmed by 
the Commission in the 2012 State Highway Operation and Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource areas may be impacted by the 
project: biological resources.  Avoidance and minimization measures would reduce any potential 
effects on the environment. These measures include, but are not limited to, establishing work 
windows for construction, replacing fish habitat, and erosion control.  As a result, a MND was 
completed for this project. 
 
Attachment 1 
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ISSUE: 
 

            07-Ven-150, PM 27.37 and 29.4 
RESOLUTION E-13-08 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 150 (SR-150) in Ventura County.  Construct slope stabilization and 
erosion control devices at two locations on SR-150 near the city of Santa Paula.  
(PPNO 4404) 

 

This project in Ventura County will install erosion control barriers along the road shoulder on 
State Route 150 at Post Miles 27.37 and 29.4, and a retaining wall at Post Mile 29.4.  The 
project is programmed in the 2012 State Highway Operation and Protection Program.  The 
total estimated cost is $6,150,000 for capital and support.  Construction is estimated to begin 
in Fiscal Year 2013-14.  The scope, as described for the preferred alternative, is consistent 
with the project scope programmed by the Commission in the 2012 State Highway Operation 
and Protection Program. 

 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource area may be impacted by the 
project: biological resources.  Avoidance and minimization measures would reduce any potential 
effects on the environment. These measures include, but are not limited to,  pre-construction 
species surveys and installation of fencing to limit access to construction areas by special-status 
species.  As a result, a MND was completed for this project. 
 
Attachment 2 
 
 
ISSUE: 
 

            08-SBd-95, PM 51.22/51.65 
RESOLUTION E-13-09 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• United States Route 95 (US-95) in San Bernardino County.  Roadway improvements 
along a 0.43 mile section of US-95 south of the city of Needles. 
(PPNO 0238L)  

 

This project in San Bernardino County will realign the vertical profile of US- 95, construct two 
12-foot lanes with 8-foot shoulders, and restripe the centerline for a no passing zone.  The 
project is programmed in the 2012 State Highway Operation and Protection Program.  The 
total estimated cost is $5,735,000 for capital and support.  Construction is estimated to begin in 
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Fiscal Year 2013-14.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2012 State Highway Operation and 
Protection Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource areas may be impacted by the 
project: aesthetics, paleontological resources, hazardous waste, and biological resources.  
Avoidance and minimization measures would reduce any potential effects on the environment. 
These measures include, but are not limited to, replanting of areas disturbed by construction, spot 
checking of project area by a qualified paleontologist, include special provisions in the bid 
package for the handling of hazardous waste, and replacement of desert tortoise habitat at a 1:1 
ratio.  As a result, a MND was completed for this project. 
 
 
Attachment 3 
 
 
ISSUE: 
 

            08-Riv-10, PM 44.0/45.0 
RESOLUTION E-13-10 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Interstate 10 (I-10) in Riverside County.  Intersection improvements on I-10 at 
Monterey Avenue near the city of Thousand Palms.  (PPNO 0007J)  

 

This project in Riverside County will reconstruct the westbound ramps at the Interstate 
10/Monterey Avenue Interchange in the community of Thousand Palms.  The project is 
programmed in the Proposition 1B State-Local Partnership Program.  The total estimated cost 
is $12,699,000 for capital and support.  Construction is estimated to begin in Fiscal Year 2012-
13.  The scope, as described for the preferred alternative, is consistent with the project scope 
programmed in the Proposition 1B State-Local Partnership Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource areas may be impacted by the 
project: noise and biological resources.  Avoidance and minimization measures would reduce 
any potential effects on the environment.  These measures include, but are not limited to, sound 
walls, pre-construction surveys for special status plant species, collection of Coachella Valley 
milk-vetch seeds for replacement planting, and pre-construction surveys for burrowing owl nests.  
As a result, a MND was completed for this project. 
 
Attachment 4 
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ISSUE: 
 

            08-Riv-215, PM R17.4/R19.3 
RESOLUTION E-13-11 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Interstate 215 (I-215) in Riverside County.  Intersection improvements on I-215 at 
Newport Road in the city of Menifee.  (EA 0J440)  

 

This project in Riverside County will widen the Newport Road overcrossing and reconstruct 
the Interstate 215/Newport Road interchange ramps in the city of Menifee.  The project is fully 
funded with local dollars.  The total estimated cost is $47,700,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2013-14. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource areas may be impacted by the 
project: aesthetics, air quality, cultural resources, geology and soils, hazardous waste, natural 
communities, noise, traffic, utilities and emergency services, water quality, and wetlands.  
Avoidance and minimization measures would reduce any potential effects on the environment.  
These measures include, but are not limited to, replacement plantings and architectural treatment 
considerations, dissemination of a hazardous materials plan by the contractor prior to 
construction, implementation of a Transportation Management Plan, and payments into an 
appropriate in-lieu fee resource conservation district.  As a result, a MND was completed for this 
project.   
 
Attachment 5 
 
 
 
 
 
 
 
 
 



ATTACHMENT 1 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
03-Yub-65, PM 2.21 
Resolution E-13-07 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 65 (SR-65) in Yuba County.  Perform scour mitigation on the 

Dry Creek Bridge near the town of Wheatland.  (PPNO 9730)  
 

  
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 2 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
07-Ven-150, PM 27.37 and 29.4 

Resolution E-13-08 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 150 (SR-150) in Ventura County.  Construct slope 

stabilization and erosion control devices at two locations on SR-150 near 
the city of Santa Paula.  (PPNO 4404) 

  
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 3 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-SBd-95, PM 51.22/51.65 

Resolution E-13-09 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• United States Route 95 (US-95) in San Bernardino County.  Roadway 

improvements along a 0.43 mile section of US-95 south of the city of 
Needles.  (PPNO 0238L)  

 
  

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 4 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-Riv-10, PM 44.0/45.0 

Resolution E-13-10 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Interstate 10 (I-10) in Riverside County.  Intersection improvements on 

 I-10 at Monterey Avenue near the city of Thousand Palms.  (PPNO 
0007J)  

 
  

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 5 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-Riv-215, PM R17.4/R19.3 

Resolution E-13-11 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Interstate 215 (I-215) in Riverside County.  Intersection improvements on 

I-215 at Newport Road in the city of Menifee. 
(PPNO 0J440)  

 
  

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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 Reference No.: 2.2c. (2)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE  FRED WARING DRIVE 
IMPROVEMENT PROJECT (RESOLUTION E-13-12) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Fred Waring Drive Improvement Project (project) in Riverside County and 
approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
Riverside County (County) is the CEQA lead agency for the project. On January 8, 2013 the County 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
The project is located on the County of Riverside boundary with the City of La Quinta. The project 
proposes to widen Fred Waring Drive from four to six lanes for a distance of .65 miles, install a bike 
lane on the south side of the roadway and construct a raised median with left turn lanes between 
Adams Street and Port Maria Road.   

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Biological Resources, Hazards & Hazardous Materials, and Noise. Mitigation measures include, but 
are not limited to: avoidance and minimization efforts associated with avian species including pre-
construction nesting surveys; utilizing climate friendly building materials and minimizing energy 
intensive construction practices; minimization and avoidance measures to reduce site exposure to 
lead and hydrocarbons;  utilizing construction equipment with best available emissions technology   
and furnished with noise control devices, restricting construction hours to minimize noise 
disturbance;  construction of eight-foot sound walls; and preparation of a Traffic Management Plan. 
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On January 10, 2013, Riverside County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is fully funded through construction and is estimated to cost $9,432,000.  The project is 
funded with SLPP ($4,000,000) and Local ($5,432,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-12 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – Riverside County 

Resolution E-13-12 
 

 
1.1 WHEREAS, the County of Riverside (County) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Fred Waring Drive Improvement Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will widen Fred Waring Drive from four to six lanes for a 
distance of .65 miles, install a bike lane on the south side of the roadway and construct a 
raised median with left turn lanes between Adams Street and Port Maria Road; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County found that the proposed project would not have a significant 

effect on the environment after mitigation; and 
 
1.6 WHEREAS, the County approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE HIGHWAY 111 BEAUTIFICATION & 
IMPROVEMENT PROJECT (RESOLUTION E-13-13) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Highway 111 Beautification & Improvement Project (project) in Riverside 
County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Indian Wells (City) is the CEQA lead agency for the project. On March 2, 2007 the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
The project is located on Highway 111 in the City of Indian Wells in Riverside County. The project 
will widen Highway 111 from four to six lanes for a distance of approximately 4 miles. Other 
proposed roadway improvements include but are not limited to: installation of landscaped medians, 
dual left turn lanes, construction of bus turnouts, traffic signal modifications, storm drain catch basin 
relocations and rubberized asphalt overlay. 

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
aesthetics, air quality, biological resources, cultural resources, hazards & hazardous materials, 
hydrology & water quality, noise, and transportation/traffic. Mitigation measures include, but are not 
limited to: transplantation or replacement of mature trees affected by the project; implementing dust 
and emissions control measures during construction activities; avoidance and minimization efforts 
associated with cultural resources; minimization and avoidance measures to reduce site exposure to 
lead and pesticides; implementation of erosion and sediment control measures during construction 
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activities; modification of existing sound walls; utilizing construction equipment furnished with 
noise control devices and restricting construction hours to minimize noise disturbance; and 
development of an alternative emergency response/evacuation route during project construction. 
 
On January 14, 2013, the City provided written confirmation that the preferred alternative set forth 
in the final environmental document is consistent with the project programmed by the Commission. 
On January 23, 2013, the City confirmed that the 2007 MND remains valid and that there are no new 
impacts requiring mitigation which have been identified since adoption of the MND in 2007.  

 
The project will be constructed in phases. Phase III of the project will widen Highway 111 from four 
to six lanes and construct other roadway improvements from 950 feet east of Cook Street to 
Hospitality Court, for a distance of approximately 3,000 feet and is programmed in the SLPP 
program of projects.  

 
Phase III of the project is estimated to cost $3,100,000.  The project is fully funded through 
construction with SLPP ($1,550,000) and Local ($1,550,000) funds. Construction is estimated to 
begin in fiscal year 2012/13.   

 
Attachment  
• Resolution E-13-13 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – Riverside County 

Resolution E-13-13 
 

 
1.1 WHEREAS, the City of Indian Wells (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Highway 111 Beautification and Improvement Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will widen Highway 111 from four to six lanes for a 
distance of approximately 4 miles. Other proposed roadway improvements include, 
but are not limited to: installation of landscaped medians, dual left turn lanes, 
construction of bus turnouts, traffic signal modifications, storm drain catch basin 
relocations and rubberized asphalt overlay; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 

 





  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013   

 Reference No.: 2.2c (4)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE SOUTH MAIN STREET AND SODA 
BAY ROAD WIDENING AND BIKE LANES PROJECT (RESOLUTION E-13-14) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the South Main Street and Soda Bay Road Widening and Bike Lanes Project 
(project) near the City of Lakeport in Lake County and approve the project for future 
consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
Lake County (County) is the CEQA lead agency for the project. On January 24, 2013, the County 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation. On December 19, 2012, Caltrans approved a Finding of No Significant 
Impact (FONSI) pursuant to NEPA and found that the project will have no significant impact on the 
human environment. 
  
The project is located near the City of Lakeport in Lake County. The project will add a center 
turning lane, construct Class II bicycle lanes, underground overhead utility lines, and improve utility 
infrastructure at two locations: a 0.5 mile segment of South Main Street from the Lakeport city limits 
to the State Route (SR) 175 extension and a 0.75 mile segment of Soda Bay Road extending south 
from SR 175 to approximately 0.1 mile west of Manning Creek. 
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to air 
quality, biological resources, cultural resources, geology and soils, hazards and hazardous materials, 
hydrology and water quality, noise, population and housing, and public services. Mitigation 
measures include, but are not limited to, standard air quality impact mitigation during construction;  
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avoidance and minimization measures associated with wetlands and other Waters of the United 
States including compensatory mitigation for impacted resources; avoidance and  minimization 
measures associated with sensitive serpentine grassland plant communities; pre-construction surveys 
and/or avoidance & minimization measures associated with the Cooper’s Hawk, Tricolored 
Blackbird, Southwestern Pond Turtle, Clear Lake Hitch, and Migratory Bird species; efforts to avoid 
disturbance of paleontological and cultural resources  including the development of a Historic 
Property Treatment Plan; efforts to minimize exposure to seismic and geologic hazards; 
minimization and avoidance measures to reduce site exposure to lead, petroleum hydrocarbons, 
volatile organic compounds and metals; preparation of a Serpentine Dust Control Plan; 
implementation of erosion and sediment control measures during construction activities; utilizing 
construction equipment furnished with noise control devices and restricting construction hours to 
minimize noise disturbance; demonstration of compliance with applicable state and federal right of 
way acquisition laws; and preparation of a Traffic Management Plan to reduce construction-related 
traffic impacts. 

 
On January 15, 2013, Lake County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
According to the County the project will be constructed in two phases. Phase one is fully funded 
through construction and phase two is fully funded through design and right of way. The total  
project is estimated to cost $14,724,000 and is funded with State ($6,434,000), Federal ($3,200,000), 
Local ($48,000) and Other funds ($2,400,000). Construction is estimated to begin in fiscal year 
2014/15. 

 
Attachments 
• Resolution E-13-14 
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
01 – Lake County 

Resolution E-13-14 
 

 
1.1 WHEREAS, Lake County (County) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• South Main Street and Soda Bay Road Widening and Bike Lanes Project 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will add a center turning lane, construct Class II bicycle 
lanes, underground overhead utility lines, and improve utility infrastructure at the 
following two locations:  

 
1. a 0.5 mile segment of South Main Street from the Lakeport city limits to the 

State Route (SR) 175 extension and 
2.  a 0.75 mile segment of Soda Bay Road extending south from SR 175 to 

approximately 0.1 mile west of Manning Creek; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County found that the proposed project would not have a significant 

effect on the environment after mitigation; and 
 
1.6 WHEREAS, the County approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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M e m o r a n d u m 
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 Reference No.: 2.2c (5)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE PIONEER BLUFF BRIDGE PROJECT 
(RESOLUTION E-13-15) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Pioneer Bluff Bridge Project (project) in Yolo County and approve the project for 
future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of West Sacramento (City) is the CEQA lead agency for the project. On February 20, 2013 
the City adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.   
 
The project is located in the City of West Sacramento on South River Road over the Barge Canal. 
The project will construct a bridge connecting the existing two lane South River Road cul-de-sac on 
the north side of the Barge Canal with South River Road on the south side of the canal. The bridge 
will be approximately 615 feet long, 80 feet wide and will include one 12 foot lane in each direction, 
one future un-striped lane in each direction, a raised median, 4-6 foot shoulders, and two 6 foot 
walkways separated from traffic by a concrete barrier. The project will also construct roadway and 
drainage improvements on the South River Road approaches and install a signal at the 15th 
Street/South River Road intersection. Additional traffic control devices will be included if deemed 
necessary.  

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to  
biological resources, hydrology & water quality, and transportation/traffic. Mitigation measures 
include, but are not limited to: implementing dust and emissions control measures during 
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construction activities; avoidance and minimization efforts associated with various plant, avian, and 
invertebrate species including pre-construction surveys, removal of vegetation outside the nesting 
season and development of a habitat restoration plan; implementation of erosion and sediment 
control measures to protect water quality; avoidance and minimization efforts associated with 
cultural resources; development of a traffic management plan, and installation of a traffic signal at 
the intersection of 15th Street and South River Road. 
 
On January 14, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is estimated to cost $10,560,500 and is fully funded through construction with TCIF 
($9,678,000) and Local ($882,500) funds. Construction is estimated to begin in fiscal year 2013/14. 

 
Attachments 
• Resolution E-13-15 
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Yolo County 

Resolution E-13-15 
 

 
1.1 WHEREAS, the City of West Sacramento (City) has completed a Mitigated 

Negative Declaration  pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Pioneer Bluff Bridge Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct a bridge connecting the existing two lane 
South River Road cul-de-sac on the north side of the Barge Canal with South River 
Road on the south side of the canal. The bridge will be approximately 615 feet long, 
80 feet wide and will include one 12 foot lane in each direction, one future un-
striped lane in each direction, a raised median, 4-6 foot shoulders, and two 6 foot 
walkways separated from traffic by a concrete barrier. The project will also 
construct roadway and drainage improvements on the South River Road approaches 
and install a signal at the 15th Street/South River Road intersection; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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M e m o r a n d u m 
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 Reference No.: 2.2c (6)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE FOLSOM LAKE TRAIL 
BIKE/PEDESTRIAN BRIDGE PROJECT (RESOLUTION E-13-16) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Folsom Lake Trail Bike/Pedestrian Bridge Project (project) in the City of Folsom 
in Sacramento County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Folsom (City) is the CEQA lead agency for the project. On December 8, 2009, the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation. On May 26, 2010, Caltrans determined the project to be categorically 
excluded from NEPA pursuant to 23 CFR 771.117(c)(3). 
 
The project is located in the City of Folsom in Sacramento County. The project will construct a 170 
foot long, 12 foot wide, single-span bicycle and pedestrian bridge with 8 foot high fencing, over 
Folsom Lake Crossing Road approximately 1,000 feet north of the intersection of Folsom Lake 
Crossing Road and East Natoma Street. The project will also construct approach ramps on both sides 
of the overcrossing structure connecting to existing trail segments. 

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
aesthetics, traffic & transportation, cultural resources, hydrology & water quality, geology & soils, 
hazards & hazardous materials, air quality, biological resources and noise. Mitigation measures 
include, but are not limited to: community input on project design and use of natural landscaping and 
native plants; efforts to avoid disturbance of cultural resources; erosion and sediment control 
measures during construction activities; efforts to minimize wildfire potential and exposure to  
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hazardous materials including naturally occurring asbestos; efforts to minimize disturbance and 
removal of native oak trees, elderberry shrubs, and wetland resources including off-site mitigation as 
needed; and restricting construction hours to minimize noise disturbance and traffic impacts. 

 
On January 24, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. On January 24, 3013, the City also confirmed that the 2009 MND remains valid and 
that there are no new impacts requiring mitigation identified since adoption of the MND in 2009. 
 
The project is fully funded through construction and is estimated to cost $3,009,850.  The project is 
funded with State ($1,715,400) funds, Federal ($575,000) and Local ($719,450) funds. Construction 
is estimated to begin in fiscal year 2013/14.   

 
Attachments 
• Resolution E-13-16 
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Sacramento County 

Resolution E-13-16 
 

 
1.1 WHEREAS, the City of Folsom (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Folsom Lake Trail Bike/Pedestrian Bridge Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct a 170 foot long, 12 foot wide, single-span 
bicycle and pedestrian bridge with 8 foot high fencing, over Folsom Lake Crossing 
Road approximately 1,000 feet north of the intersection of Folsom Lake Crossing 
Road and East Natoma Street. The project will also construct approach ramps on 
both sides of the overcrossing structure connecting to existing trail segments; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE  MAPLE LANE DRAINAGE AND 
SLOPE IMPROVEMENT PROJECT (RESOLUTION E-13-18) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Maple Lane Drainage and Slope Improvement Project (project) in San 
Bernardino County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
San Bernardino County (County) is the CEQA lead agency for the project. On November 6, 2012, 
the County adopted the final MND and found that the project would not have a significant effect on 
the environment after mitigation.  
 
The project is located on Maple Lane in the unincorporated community of Moonridge near Big Bear 
City in San Bernardino County. The project proposes to reestablish the grade of an eroding roadside 
ditch by installing sidewalks, drainage pipe and reconstructing an open channel along Maple Lane 
from the intersection of State Route (SR) 38 southward for a distance of approximately 2,680 feet. 
Additional improvements include the construction of a 0.5 acre detention basin and the replacement 
of a 30 inch culvert crossing Maple Lane. 
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Biological Resources and Cultural Resources. Mitigation measures include, but are not limited to: 
avoidance and minimization efforts associated with plant and avian species including pre-
construction nesting surveys; and monitoring and avoidance measures associated with cultural 
resources.  
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On February 1, 2013 San Bernardino County confirmed that the preferred alternative set forth in the 
final environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is fully funded through construction and is estimated to cost $2,892,000.  The project is 
funded with SLPP ($1,302,000), other State ($263,000) and Local ($1,327,000) funds. Construction 
is estimated to begin in fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-18 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – San Bernardino County 

Resolution E-13-18 
 

 
1.1 WHEREAS, San Bernardino County (County) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Maple Lane Drainage and Slope Improvement Project 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will re-establish the grade of an eroding roadside ditch by 
installing sidewalks, drainage pipe and reconstructing an open channel along Maple 
Lane from the intersection of State Route (SR) 38 southward for a distance of 
approximately 2,680 feet. Additional improvements include the construction of a 
0.5 acre detention basin and the replacement of a 30 inch culvert crossing Maple 
Lane; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County found that the proposed project would not have a significant 

effect on the environment after mitigation; and 
 
1.6 WHEREAS, the County approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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 Reference No.: 2.2c. (9)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MASTER ENVIRONMENTAL IMPACT REPORT AND FINDING OF CONFORMITY FOR 
THE 2025 CITY OF FRESNO GENERAL PLAN INCLUDING THE NORTH WILLOW 
AVENUE BETWEEN EAST BARSTOW AND EAST ESCALON WIDENING PROJECT 
(RESOLUTION E-13-19) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Master Environmental Impact 
Report (MEIR) and Finding of Conformity (FOC) for the 2025 City of Fresno General Plan 
including the North Willow Avenue between East Barstow and East Escalon Widening Project 
(project) in Fresno County and approve the project for future consideration of funding?  

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MEIR and FOC and approve the project for 
future consideration of funding. 

 
BACKGROUND:    
 
The City of Fresno (City) is the CEQA lead agency for the project. On November 19, 2002 the City 
adopted a MEIR for the 2025 City of Fresno General Plan which designated North Willow Avenue 
as a four to six lane super arterial roadway. On June 26, 2009, the City adopted a Mitigated Negative 
Declaration (MND) for Air Quality Amendment A-09-02 to the General Plan. In 2010 the City 
prepared a project specific Initial Study pursuant to Public Resources Code 21157.1 and conducted a 
review of the adequacy of the MEIR pursuant to Public Resources Code 21157.6(b)(1). On May 19, 
2011 the City adopted a FOC and made the following findings: the MEIR remains adequate as no 
substantial changes have occurred with respect to the circumstances under which the MEIR was 
certified and no new information has become available; the project is a subsequent project fully 
within the scope of the MEIR and the MND for Air Quality Amendment A-09-02; and with the 
mitigation imposed, there is no substantial evidence that the project will have additional effects on 
the environment that were not identified and analyzed in the MEIR. 
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The project is located in the City of Fresno. The project proposes to widen North Willow Avenue 
from four to six lanes between East Barstow and Escalon Avenues, for a distance of approximately 
.75 miles. The project will also construct various roadway improvements including the relocation of 
existing facilities; installation of curb, gutter, and sidewalk improvements; asphalt paving, 
installation of street lights and median island improvements; and construction of a multi-purpose 
trail along the west side of North Willow Avenue.  

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Transportation and Traffic. Mitigation measures include, but are not limited to: completing a traffic 
and transportation evaluation; completing a site access evaluation; and incorporating design features 
to encourage walking, bicycling, and use of public transportation. 
  
On February 7, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is fully funded through construction and is estimated to cost $2,367,000.  The project is 
funded with SLPP ($965,000) and Local ($1,402,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-19 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13-19 

 
 
1.1 WHEREAS, the City of Fresno (City) has completed a Master Environmental 

Impact Report and Finding of Conformity pursuant to the California Environmental 
Quality Act (CEQA) and the CEQA Guidelines for the following project: 

 
• 2025 City of Fresno General Plan including the North Willow Avenue 

between East Barstow and East Escalon Avenues Widening Project 
 

1.2 WHEREAS, the City has certified that the Master Environmental Impact Report 
has been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation and that the project is a subsequent project that is fully within the 
scope of the Master Environmental Impact Report; and 
 

1.3 WHEREAS, the project will widen North Willow Avenue from four to six lanes 
between East Barstow and Escalon Avenues, for a distance of approximately .75 
miles. The project will also construct various roadway improvements including the 
relocation of existing facilities; installation of curb, gutter, and sidewalk 
improvements; asphalt paving, installation of street lights and median island 
improvements; and construction of a multi-purpose trail along the west side of 
North Willow Avenue. 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Master Environmental Impact 
Report and Finding of Conformity; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Master Environmental Impact Report and 

Finding of Conformity. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Master Environmental Impact Report and Finding of 
Conformity and approve the above referenced project to allow for future consideration of 
funding. 

 





                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 2.3c.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Chief Division of Design 

 
 

Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3865 – 03-Gle-32-PM 0.41 
(Request No. 035932-X) – 1 Segment 
 
Relinquishes right of way in the city of Orland along Route 32 at 8th Street, consisting of 
collateral facilities inadvertently omitted from a previous relinquishment.  The City, by letter 
dated June 7, 2011, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State.   
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 “Caltrans improves mobility across California” 

Resolution R-3866 – 04-SCl-85-PM 6.2 
(Request No. 56083) – 1 Segment 
 
Relinquishes right of way in the county of Santa Clara along Route 85 at Alameda Plaza Way, 
consisting of collateral facilities.  The County, by letter dated January 23, 2013, waived the  
90-day notice requirement and agreed to accept title upon relinquishment by the State. 
 
Resolution R-3867 – 07-LA-14-PM R26.9/R27.1 
(Request No. 1244) – 2 Segments 
 
Relinquishes right of way in the city of Santa Clarita along Route 14 at Newhall Avenue, 
consisting of collateral facilities.  The City, by relinquishment agreement dated  
February 7, 2013, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State. 
 
Resolution R-3868 – 10-SJ-99-PM 22.9 
(Request No. 16589) – 2 Segments 
 
Relinquishes right of way in the county of San Joaquin along Route 99 at Hammer Lane, 
consisting of collateral facilities inadvertently omitted from a previous relinquishment.  The 
County, by agreement dated December 6, 2012, waived the 90-day notice requirement and 
agreed to accept title upon relinquishment by the State. 
 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 2.3c.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Chief Division of Design 

 
 

Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3869– 07-Ven-1-PM 15.1/22.1 
(Request No. 1241) – 1 Segment 
 
Relinquishes right of way in the city of Oxnard on Route 1 from Pleasant Valley Road to Route 
101, under terms and conditions as stated in the relinquishment agreement, determined to be in 
the best interest of the State.  Authorized by Chapter 717, Statutes of 2008, which amended 
Section 301 of the Streets and Highways Code. Target date for a fully executed relinquishment 
agreement is February 28, 2013. 
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Resolution R-3870– 07-Ven-34-PM 4.3/6.3 
(Request No. 1242) – 1 Segment 
 
Relinquishes right of way in the city of Oxnard on Route 34 from Oxnard Boulevard (Route 1) 
to Rice Avenue, under terms and conditions as stated in the relinquishment agreement,  
determined to be in the best interest of the State.  Authorized by Chapter 717, Statutes of 2008, 
which amended Section 334 of the Streets and Highways Code.  Target date for a fully executed 
relinquishment agreement is February 28, 2013. 
 
Resolution R-3871– 07-Ven-232-PM 0.0/0.4 
(Request No. 1243) – 1 Segment 
 
Relinquishes right of way in the city of Oxnard on Route 232 from Oxnard Boulevard (Route 1) 
to Route 101, under terms and conditions as stated in the relinquishment agreement, determined 
to be in the best interest of the State.  Authorized by Chapter 717, Statutes of 2008, which 
amended Section 532 of the Streets and Highways Code.  Target date for a fully executed 
relinquishment agreement is February 28, 2013. 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott  
 Chief Division of Design 

 
 

Subject: VACATION RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission approve the vacation resolution summarized below. 
 
ISSUE: 
 
It has been determined that the facility in the vacation resolution summarized below is not 
essential to the proper functioning of the State Highway System and may be disposed of by 
vacation.  Upon the recording of the approved vacation resolution in the county where the 
facility is located, the public's right of use of the facility will be abandoned.  The vacation 
complies with Sections 892, 8313 and 8330.5 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the summary. 
 
RESOLUTION: 
 
Resolution No. A892 – 05-SB-135-PM 13.0 
(Request No. 11568) - 1 Segment 
 
Vacates right of way in the city of Santa Maria along Route 135 at Santa Maria Way, consisting 
of superseded highway right of way no longer needed for State highway purposes.  The City of 
Santa Maria was given a 90-day notice of intent to vacate, without protesting such action.   
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 Reference No:   2.4b. 
  Action Item 
 

 
From: NORMA ORTEGA Prepared by: Brent L. Green 

Chief Financial Officer   Chief 
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution)  
C-21019, C-21020, C-21023, C-21026, C-21028 through C-21037, summarized on the following 
pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-21019 - Debra Martinovich & Jolena Danielle Powell 
04-Son-101-PM 1.5 - Parcel 61794 -1, 2, 3 - EA 264099. 
Right of Way Certification (RWC) Date:  11/01/13; Ready to List (RTL) Date:  11/01/13.   
Freeway - Reconstruction and realignment of U.S. Route 101 at the San Antonio Curve.  
Authorizes condemnation of a temporary easement for construction, a permanent easement to be 
conveyed to the North Marin Water District, and an easement for utility purposes to be conveyed 
to Pacific Gas and Electric (PG & E).  Located near the city of Petaluma at 4747 Redwood 
Highway.  Assessor’s Parcel Number (APN) 019-330-012.   
 
C-21020 - Walter Yee and Ramona Yee, Trustees of the Yee Trust  
04-Son-101-PM 0.8-1.2 - Parcel 61799-1, 2, 3, 4, 5, 6, 7 - EA 264099. 
RWC Date:  11/01/13; RTL Date:  11/01/13.  Freeway - Reconstruction and realignment of  
U.S. Route 101 at the San Antonio Curve.  Authorizes condemnation of a temporary easement for 
construction, and easements for utility purposes to be conveyed to PG & E.  Located near the  
city of Petaluma at 4871 Redwood Highway. APN 019-340-001.   
 
C-21021 - Jerome R. Klima, Jr. 
04-Son-101-PM 0.3 - Parcel 61803- 1, 2 - EA 264099. 
Pulled. 
 
C-21022 - Timothy Ray Samarin, et al. 
06-Fre-145-PM 33.13 - Parcel 86731-1, 2 - EA 0J9209. 
Pulled. 
 
C-21023 - CBS Outdoor Advertising Company 
06-Mad-41-PM 11.7 - Parcel 86685-1 - EA 0G9009. 
RWC Date:  07/01/13; RTL Date:  09/01/13.  Conventional highway - Construct passing lanes.  
Authorizes condemnation of leasehold interest - outdoor advertising company.  Located in the  
city of Coarsegold on the west side of SR 41 approximately 2.5 miles north of SR 145.   
APN 051-032-015. 
 
C-21024 - Steve M. Bricker and Jeanne S. Bricker, Trustees 
06-Mad-41-PM 11.7 - Parcel 86689-1 – EA 0G9009. 
Pulled. 
 
C-21025 – Jean McDougald 
06-Mad-41-PM 12.9 - Parcel 86691-1 – EA 0G9009. 
Pulled. 
 
C-21026 - City of Downey 
07-LA-5-PM 6.5 - Parcel 80018 -1, 2, 3, 4, 01-01 - EA 215959. 
RWC Date:  03/15/13; RTL Date:  03/29/13.  Freeway - widen Interstate 5 to add high occupancy 
vehicle and mixed-flow lanes.  Authorizes condemnation of land in fee for a State highway, a 
temporary easement for construction purposes, permanent easements for footing and maintenance 
purposes, and land in fee which is a remnant and would be of little market value.  Located in the 
city of Downey at 11190 Florence Avenue.  APN 8019-033-900. 
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C-21027 - Noel Aparicio and Ruth M. Aparicio 
07-LA-60-PM 22.2 - Parcel 79945 -1 - EA 224109. 
Pulled. 
 
C-21028 - Deland Inc., a California Corporation 
08-SBd-15-PM R14.16 - Parcel 22540-1, 2, 3, 4 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on Interstate-15 (I-15) from Glen Helen Parkway to the I-15/Interstate-215 (I-215) 
interchange and reconfigure connectors to the I-215 truck bypass lanes and auxiliary lanes.  
Authorizes condemnation of land in fee for a State highway and temporary easements for 
construction purposes.  Located in the unincorporated area of San Bernardino County at  
17816 Nedlee Avenue.  APN 0349-141-31.   
 
C-21029 - Tracie A. Greenwood 
08-SBd-215-PM 16.29 - Parcel 22474-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter's rights of access, and a temporary easement 
for construction purposes.  Located in the city of San Bernardino at 18960 Cajon Boulevard.   
APN 0348-141-13. 
 
C-21030 - Tom Gwin and Laura Gwin 
08-SBd-215-PM 16.42 - Parcel 22481-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter's rights of access, and a temporary easement 
for construction purposes.  Located in the unincorporated area of San Bernardino County at  
18900 Cajon Boulevard.  APN 0348-141-06.   
 
C-21031 - Lawrence Hunter and Bonnie J. Hunter 
08-SBd-215-PM 16.63 - Parcel 22488-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter's rights of access, and a temporary easement 
for construction purposes.  Located in the city of San Bernardino at 18764 Cajon Boulevard.   
APN 0348-132-20.   
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C-21032 - David D. Bakeman, Trustee of the Bakeman Family Trust dated 7/17/98 
08-SBd-215-PM 16.97 - Parcel 22505-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter's rights of access, and a temporary easement 
for construction purposes.  Located in the unincorporated area of San Bernardino County at  
18572 Cajon Boulevard.  APN 0348-132-02.   
 
C-21033 - Eagle Land Company, a California Corporation 
08-SBd-215-PM 17.09 - Parcel 22509-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway and a permanent easement for utility purposes to be conveyed to 
Southern California Edison Company, Sprint, and Verizon.  Located in the city of  
San Bernardino, northeast of Dement Street, east of Devore Road.  APNs 0348-091-08, -09.   
 
C-21034 - Victor James Kardos 
08-SBd-215-PM 17.54/17.53 - Parcel 22523-1; 22526-1 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway and the extinguishment of abutter's rights of access.  Located in the 
unincorporated area of San Bernardino County at 18329 Cajon Boulevard.   
APNs 0349-171-01, -02, -03; 0349-173-07, -08, -19, -20.   
 
C-21035 - Carlos Benedicto and Jesusa Benedicto 
08-SBd-215-PM 17.17 - Parcel 22528-1 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/I-215 interchange and reconfigure 
connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes condemnation of land 
in fee for a State highway.  Located in the unincorporated area of San Bernardino County at  
18548 Parker Street.  APN 0349-166-12.   
 
C-21036 - Bert Barber 
08-SBd-247-PM 3.75 - Parcel 21828-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widen to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located near the  
town of Yucca Valley at 4320 Old Woman Springs Road.  APN 0597-071-32.   
 
C-21037 - Edith X. Turcios De Salgado, et al. 
12-Ora-91-PM 9.2 - Parcel 102775-1 - EA 0C5609. 
RWC Date:  04/30/13; RTL Date:  04/30/13.  Freeway - provide an auxiliary lane from northbound  
SR 55 to Tustin Avenue off-ramp.  Authorizes condemnation of land in fee for a State highway 
and extinguishment of abutter’s rights of access.  Located in the city of Anaheim at  
4240 East Summer Creek Lane.  APN 359-211-26. 
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From: NORMA ORTEGA 
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Prepared by: Brent L. Green 
 Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 
the Streets and Highways Code. 
 
The Director’s Deeds, included in this item, involve an estimated current value of $1,980,400.00.  The 
State will receive a return of $2,852,500 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 
 
ISSUE: 

 
01-03-Yol-50 PM 1.2   West Sacramento 
Disposal Unit #DK 033415-01-01   .065 acre 
Convey to:  City of West Sacramento                           $0 (Appraisal N/A)  
Direct conveyance for no monetary consideration pursuant to Cooperative Agreement No. 03-0274 
dated May 3, 2007.  
 
02-04-Ala-238 PM 8.2x Hayward 
Disposal Unit #DD 033883-01-01 0.21 acre  
Convey to:  Everbright Ventures, LLC $396,000 (Public sale estimate $310,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 23 
registered bidders and seven active bidders. 
 
03-04-Ala-238 PM 8.2x Hayward 
Disposal Unit #DD 033884-01-01 0.23 acre  
Convey to:  Xiaoqing Ma $367,000 (Public sale estimate $250,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 23 
registered bidders and eight active bidders. 
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04-04-Ala-238 PM 8.2x Hayward 
Disposal Unit #DD 033891-01-01 0.22 acre  
Convey to:  Shay Alkobi $377,000 (Public sale estimate $250,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 23 
registered bidders and ten active bidders. 
 
05-04-Ala-238 PM 12.8 Hayward 
Disposal Unit #DD 036256-01-01 0.13 acre  
Convey to:  Xiaoqing Ma      $288,000 (Public sale estimate $215,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 15 
registered and active bidders. 
 
06-04-Ala-238 PM 12.6x Hayward 
Disposal Unit #DD 036268-01-01 0.25 acre 
Convey to:  Xiaoqing Ma      $259,000 (Public sale estimate $175,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 14 
registered and active bidders. 
 
07-04-Ala-238 PM 12.6x Hayward 
Disposal Unit #DD 036276-01-01 0.17 acre  
Convey to:  Andres Corsino, a single man  $257,000 (Public sale estimate $180,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 14 
registered and active bidders. 
 
08-04-Ala-238 PM 12.8 Hayward 
Disposal Unit #DD 044585-01-01 0.22 acre 

  Convey to:  Hello Housing, A California Nonprofit  $333,000 (Public sale estimate $280,000) 
 Public Benefit Corporation  
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 15 
registered bidders and ten active bidders. 
 
09-04-Ala-238 PM 13.2 Hayward 
Disposal Unit DD 044586-01-01 0.22 acre 
Convey to:  Hello Housing, A California Nonprofit $310,000 (Public sale estimate $230,000) 

Public Benefit Corporation  
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 15 
registered bidders and ten active bidders. 
 
10-06-Mad-99 PM 20.38     Madera County 
Disposal Unit #DE 085017-02-01    0.254 acre  
Convey to:  Madera Irrigation District   $0 (Appraisal N/A) 
Direct Conveyance.  This conveyance is in accordance with Utility Agreement No. 06-1277.72, 
dated April 25, 2008.  The irrigation district’s rights were superior to those of the State and their 
facility will be relocated at 100 percent State expense. 
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11-07-LA-14 PM R26.9     Los Angeles 
Disposal Unit #DK 00C989-2     3.55 acres  
Convey to:  Michael S. Redmond, et al.   $2,500 (Appraisal $2,500) 
Direct sale to the underlying fee owners.  This conveyance is of slope and drainage easements that 
were originally acquired to protect the structural integrity of Sierra Highway and State Route 14.  In 
recent years, the underlying fee owners constructed a new drainage system and imported new fill 
dirt, eliminating the need for the easements.  Because the easements are no longer needed, this 
conveyance will perfect the underlying fee owners’ title. 
 
12-11-SD-125 PM 18.6   La Mesa 
Disposal Unit #DD 26889-01-01   0.74 acre 
Convey to:  Brea Mesa Investment Group, LLC  $263,000 (Public sale estimate $87,900) 
Public sale.  Selling price represents the highest bid received at public auction.  There were six 
registered and three active bidders. 
 
 
Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 0 0 0 $0.00 $0.00 0%
02 0 0 0 $0.00 $0.00 0%
03 1 0 1 $0.00 $0.00 0%
04 0 8 8 $1,890,000.00 $2,587,000.00 137%
05 0 0 0 $0.00 $0.00 0%
06 1 0 1 $0.00 $0.00 0%
07 1 0 1 $2,500.00 $2,500.00 100%
08 0 0 0 $0.00 $0.00 0%
09 0 0 0 $0.00 $0.00 0%
10 0 0 0 $0.00 $0.00 0%
11 0 1 1 $87,900.00 $263,000.00 299%
12 0 0 0 $0.00 $0.00 0%

Total 3 9 12 $1,980,400.00 $2,852,500.00 144%

Table II - Analysis by Type of Sale

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 3
Public Sales 9
Non-Inventory  
Conveyances

Sub-Total 12
Other Funded
Sales 0

Total 12

Attachment A

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - March 5, 2013

$2,500.00
$1,977,900.00

144%

$2,500.00
$2,850,000.00

144%$2,852,500.00

144%
100%

$1,980,400.00

$1,980,400.00 $2,852,500.00
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From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: William D. Bronte 
 Chief  
 Division of Rail 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED PROPOSITION 1B 
TRADE CORRIDOR IMPROVEMENT FUND RAIL PROJECTS  
RESOLUTION TCIF-AA-1213-15, AMENDING RESOLUTION TCIF-A-1011-002 
 

  

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1011-002 to de-allocate a total of 
$10,807,435 in Trade Corridor Improvement Funds (TCIF); $5,892,040 from TCIF Project 75 - 
South Line Mainline - Phase 1 (PPNO 2101) and $4,915,395 from TCIF Project 75 - South Line 
Mainline - Phase 2 (PPNO 2102), both in San Diego County, to reflect contract award savings and 
also approve a correction to the PPNO for each project. 
 
BACKGROUND: 
 
On January 20, 2011, the Commission allocated a combined total of $26,000,000 in TCIF funds 
under Resolution TCIF-A-1011-002, for the South Line Mainline project - Phase 1 (PPNO 2101) 
and Phase 2 (PPNO 2102).  The contract has been awarded along with work underway by railroad 
forces with a combined savings of $10,807,435 in TCIF funds. In addition, the revisions are needed 
to correctly reflect the PPNO for each project.  The necessary changes are reflected in strikethrough 
and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $26,000,000 for the Trade Corridor Improvement Fund (304-6056) 
originally allocated under Resolution TCIF-A-1011-002 for the South Line Mainline project,  
Phase 1 (PPNO 2101) and Phase 2 (PPNO 2102) in San Diego County, is hereby amended by 
$10,807,435, in accordance with the attached revised vote list, thereby reducing the overall TCIF 
allocation of $33,200,000 to $22,392,565 and corrections of the PPNOs for each project.  
 
 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5d)  Financial Allocation Amendment – Proposition 1B– State Administered TCIF Resolution TCIF-AA-1213-15, 
  Rail Projects Amending Resolution TCIF-A-1011-002 

1 
$10,500,000 
$4,607,960 

 
San Diego 

Association of 
Government 

SANDAG 
San Diego 

11-San Diego 
 

 
South Line Mainline – Phase 1. (TCIF Project 75; Phase 1)  In 
San Diego, National City and Chula Vista.  Installation of a 
communication and railroad signaling fiber backbone. 
 
(Partial allocation of $10,500,000 is for Phase 1 of TCIF Project 
75.  A LONP was approved for this phase in April 2010.  Phase 2 
is the Signaling for Track Improvements Project and will be for 
$15,500,000.  Phase 3 is for the Palomar Siding and System 
Upgrades Project and is programmed for $72,060,000.  Both 
Phases 2 and 3 are programmed in FY 2011-12 and SANDAG 
will request the remaining programmed amounts at a later date. ) 
 
(Contributions from other sources:  $8,970,000.) 
 
(Future Consideration of Funding – Resolution E-10-30,  
April 2010.) 
 
(March 2013 --Concurrent correction to revise the PPNO 
from “11-1012” to “11-2101”.) 
 
Outcome/Output:  Increased safety by removing up to 31,800 
trucks from the highway system, reduction of 2 injury accidents 
per year, and increased freight train velocity from 10 mph to 40 
mph.    
 
Amend Resolution TCIF-A-1011-002 to de-allocate 
$5,892,040 in TCIF Bond Program CONST to reflect contract 
award savings. 
 

 
F003BA 
11-1012 
11-2101 

TCIF / 10-11 
CONST 

$98,060,000 
$4,607,960 

0000020723 
S 
 

 
 

2010-11 
304-6056 

TCIF 
30.20.723.000 

 

 
 

$10,500,000 
$4,607,960 

(Partial) 
 

2 
$15,500,000 
$10,584,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
South Line Mainline – Phase 2. (TCIF Project 75, Phase 2)  In 
the cities of San Diego, National City and Chula Vista, on the 
San Diego and Arizona Eastern Railroad between Commercial 
Street in San Diego and the San Ysidro Rail Yard.  Signal 
reversing and track improvements. 
 
(TCIF Project 75 = $98,060,000, including Phase 1 [Project 75 
for $10,500,000-previously allocated]; Phase 2 [Project 75.2 for 
$15,500,000-current request]; and Phase 3 [Project 75.3 for 
$72,060,000-future request].) 
 
(LONP approved by the CTC [Resolution LONP1B-A-1011-01] 
on 8/12/10.) 
 
(Federal Border Improvement Match Funds: $600,000.) 
 
(Future Consideration of Funding – Resolution E-10-30,  
April 2010.) 
 
(March 2013 --Concurrent correction to revise the PPNO 
from “11-1012” to “11-2102”.) 
 
Outcome/Output:  Improvement of the signaling system to allow 
for reverse running including; 10 at-grade crossings, new 
interlockings and signals; a powered crossover; and 
modifications to the Palomar siding. 
 
Amend Resolution TCIF-A-1011-002 to de-allocate 
$4,915,395 in TCIF Bond Program CONST to reflect contract 
award savings. 
 

 
F004BA 
11-1012 
11-2102 

TCIF / 10-11 
CONST 

$15,500,000 
$10,584,000 
0000020727 

S 
 

 
 

2010-11 
304-6056 

TCIF 
30.20.723.000 

 
 

$15,500,000 
$10,584,000 

 
 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5g.(5e) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Denix Anbiah 
 Division Chief  
 Local Assistance 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 
ADMINISTERED TRADE CORRIDORS IMPROVEMENT FUND PROJECT  
OFF THE STATE HIGHWAY SYSTEM  
RESOLUTION TCIF-AA-1213-12, AMENDING RESOLUTION TCIF-A-1112-12 

 

  

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1112-12 to de-allocate $6,388,000 in 
Proposition 1B Trade Corridors Improvement Fund (TCIF) for Project 37, Orangethorpe Avenue 
Grade Separation (PPNO TC37) project in Orange County, reducing the current TCIF allocation of 
$48,020,000 to $41,632,000, to reflect contract award savings. 
 
BACKGROUND: 
 
On May 23, 2012, the Commission allocated $48,020,000 in Proposition 1B TCIF funds under 
Resolution TCIF-A-1112-12, to the Orangethorpe Avenue Grade Separation project.  The contract 
has been awarded with a savings of $6,388,000 in Proposition 1B TCIF funds.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $48,020,000 in Proposition 1B Trade Corridors Improvement Fund (104-
6056) currently allocated under Resolution TCIF- A-1112-12 for the Orangethorpe Avenue Grade 
Separation (PPNO TC37) project in Orange County, is hereby amended by $6,388,000, reducing the 
TCIF financial allocation from $48,020,000 to $41,632,000, in accordance with the attached revised 
vote list.  
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 
2.5g.(5e) Financial Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-12, 

 Projects off the State Highway System  Amending Resolution TCIF-A-1112-12 
1 

$48,020,000 
$41,632,000 

 
Orange County 
Transportation 

Authority  
OCTA  

12-Orange  

 
Orangethorpe Avenue Grade Separation.  In Placentia, at the 
Orangethorpe Avenue at-grade crossing.  Construct roadway 
overpass, including structures at Chapman Avenue and Miller 
Street.  (TCIF Project 37) 
 
(Future Consideration of Funding – Resolution E-10-74; August 
2010.) 
 
(TCIF baseline agreement amendment approved under 
Resolution TCIF-P-1112-33; April 2012.)  
 
(Contributions from other sources:  $33,177,000 $28,764,000.) 
 
(The programmed TCIF funds are to be split:  $4,590,000 
$3,979,000 for construction engineering and $43,430,000 
$37,653,000 for construction capital.)  
 
Outcome/Output: Decrease in traffic congestion and travel time.  
The elimination of collision points will provide greater driver 
safety. 
 
Amend Resolution TCIF-A-1112-12 to de-allocate 
$6,388,000 in TCIF Bond Program CONST to reflect 
contract award savings. 
 

 
12-TC37  

TCIF/11-12  
CONST  

$48,020,000 
$41,632,000  
1200020231  

 
2010-11 

104-6056 
TCIF 

20.30.210.300 
 
 
 

 
 

$48,020,000 
$41,632,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5g.(5f) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Denix Anbiah 
 Division Chief  
 Local Assistance 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 
ADMINISTERED TRADE CORRIDORS IMPROVEMENT FUND PROJECT  
OFF THE STATE HIGHWAY SYSTEM  
RESOLUTION TCIF-AA-1213-13, AMENDING RESOLUTION TCIF-A-1112-13 

  
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1112-13 to de-allocate $3,552,000 in 
Proposition 1B Trade Corridors Improvement Fund (TCIF) for Project 41, Tustin Avenue/Rose 
Drive Undercrossing (PPNO TC41) project in Orange County, reducing the current TCIF allocation 
of $34,414,000 to $30,862,000, to reflect contract award savings. 
 
BACKGROUND: 
 
On June 27, 2012, the Commission allocated $34,414,000 in Proposition 1B TCIF funds under 
Resolution TCIF-A-1112-13, to the Tustin Avenue/Rose Drive Undercrossing project.  The contract 
has been awarded with a savings of $3,552,000 in Proposition 1B TCIF funds.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $34,414,000 for the Proposition 1B Trade Corridors Improvement Fund 
(104-6056) currently allocated under Resolution TCIF-A-1112-13 for the Tustin Avenue/Rose Drive 
Undercrossing (PPNO TC41) project in Orange County, is hereby amended by $3,552,000, reducing 
the TCIF allocation from $34,414,000 to $30,862,000, in accordance with the attached revised vote 
list.  
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 
2.5g.(5f) Financial Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-13, 

 Projects off the State Highway System Amending Resolution TCIF-A-1112-13 
1 

$34,414,000 
$30,862,000 

 
Orange County 
Transportation 

Authority  
OCTA  

12-Orange  

 
Tustin Avenue/Rose Drive at the BNSF Railroad Grade 
Separation.  In the cities of Anaheim and Placentia. 
Construct overhead. (TCIF Project 41.) 
 
(Future Consideration of Funding under Resolution E-12-29; 
May 2012.) 
 
(TCIF project funding broken down as $30,345,000 
$27,213,000 for construction and $4,069,000 $3,649,000 for 
construction support.)  
 
(Contributions from other sources:  $17,382,000 $15,588,000.)  
 
Outcome/Output: There should be a decrease in traffic 
congestion and travel time.  The elimination of potential 
collision points will provide greater driver safety. 
 
Amend Resolution TCIF-A-1112-13 to de-allocate 
$3,552,000 in TCIF Bond Program CONST to reflect 
contract award savings. 
 

 
12-TC41  

TCIF/11-12  
CONST  

$34,414,000 
$30,862,000  
1200020282  

 
2011-12 

104-6056 
TCIF 

20.30.210.300 
 
 
 

 
 

$34,414,000 
$30,862,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5g.(5g) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED TCIF PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION TCIF-AA-1213-14, AMENDING RESOLUTION TCIF-A-1213-01 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1213-01 to de-allocate $7,723,000 in 
Proposition 1B Trade Corridor Improvement Funds (TCIF) from Project 34 – Route 91 Auxiliary 
Lane Connection project (PPNO 4516A) in Orange County, reducing the original TCIF capital 
allocation of $34,950,000 to $27,227,000, to reflect contract award savings.  
 
BACKGROUND: 
 
In September 2012, the Commission approved $34,950,000 in Proposition 1B TCIF capital funds 
under Resolution TCIF-A-1213-01 to fund the Route 91 Auxiliary Lane Connection project.  The 
contact was awarded on January 9, 2013 with a savings of $7,723,000 in TCIF capital funds. 
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 
 
RESOLUTION: 
 
Be it Resolved, that $34,950,000 in Proposition 1B Trade Corridor Improvement Funds (TCIF) 
capital funds     (304-6056) originally allocated under Resolution TCIF-A-1213-01 for the Route 91 
Auxiliary Lane Connection project in Orange County, is hereby amended by $7,723,000, reducing 
the original TCIF capital amount to $27,227,000, in accordance with the attached revised vote box.   
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5g) Financial Allocation Amendment - Proposition 1B – State Administered TCIF  Resolution TCIF-AA-1213-14,  
  Projects on the State Highway System Amending Resolution TCIF-A-1213-01  

1 
$34,950,000 
$27,227,000 

 
Department of 
Transportation 

OCTA 
12-Ora-91 

0.9/5.5 
 

 
Route 91 Auxiliary Lane Connection.  In Fullerton and 
Anaheim, westbound from Route 57 to Interstate 5.  Construct a 
lane on existing auxiliary lanes through interchanges to form a 
continuous fourth lane. (TCIF Project 34)   
 
(Future Consideration of Funding – Resolution E-10-75, August 
2010.)   
 
(Contributions from other sources:  $13,050,000.) 
 
Outcome/Output:  Construct 4.6 miles of new lanes. Hours of 
congestion are decreased approximately 10 percent on the 
freeway.   
 
Amending Resolution TCIF-A-1213-01 to de-allocate 
$7,723,000 TCIF CON to reflect award savings.  
 

 
12-4516A 

TCIF/12-13 
CONST 

$34,950,000 
$27,227,000 
1200000079 

4 
0C5704 

 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

 
 

$34,950,000 
$27,227,000 

 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m     
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5g.(7)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Dennis Agar  
 Division Chief 

Traffic Operations 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED TRAFFIC LIGHT SYNCRHRONIZATION PROGRAM  PROJECTS  
RESOLUTION TLS1B-AA-1213-01, AMENDING RESOLUTION TLS1B-AA-1112-005 AND 
RESOLUTION TLS1B-A-0809-006 

 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolutions TLS1B-AA-1112-005 and 
TLS1B-A-0809-006 to revise the total de-allocation of $180,420 to $116,487 in Proposition 1B 
Traffic Light Synchronization Program (TLSP) funds for two projects located in the City of Santee. 
 
BACKGROUND: 
 
At its May 2009 meeting, the Commission approved Resolution TLS1B-A-0809-006 allocating a 
total of $16,225,000 in Proposition 1B TLSP funding for ten projects in various counties, which 
included $532,000 for two City of Santee TLSP projects.  At its December 2011 meeting, the 
Commission approved Resolution TLS1B-AA-1112-005, which de-allocated $1,282,000 from the 
original allocation; including $180,420 for two City of Santee TLSP projects.  However, due to 
change orders at the time of construction completion, the de-allocation amounts need to be revised to 
a combined TLSP savings of $116,487 for these two projects.  The necessary changes are reflected 
in strikethrough and bold on the attached vote list. 
 
RESOLUTION:  
 
Be it Resolved, that $532,000 in Proposition 1B Traffic Light Synchronization Program (TLSP) 
funds (Budget Item 104-6064) originally allocated under Resolution TLS1B-A-0809-006 for two 
projects located in the City of Santee, is hereby amended by $116,487, reducing the TSLP amount to 
$415,513, in accordance with the attached vote list.  
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County Project Location 

Dist-EA 
Prgm’d Amount 

Phase 
Project ID 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7)  Financial Allocation Amendment - Proposition 1B - Traffic Light Synchronization  Resolution TLS1B-AA-1213-01, 
 Program (TLSP)  Amending Resolution TLS1B-AA-1112-005 
  And Resolution TLS1B-A-0809-006 

5 
$416,000 
$270,900 
$322,483 

 
City of Santee 

SANDAG 
11-San Diego 

 

 
In Santee.  Outcome/Output Upgrade signal traffic controllers 
and provide interconnect on Mission Gorge Road.  Improve 
communication among traffic signals and to city hall.  Signal 
coordination timing will be upgraded along the corridor, 
including Caltrans signals. The project will reduce delay and 
decrease emissions and congestion. 
 
Total Construction Cost:  $520,000. 
 
Amend Resolutions TLS1B-AA-1213-005 and Resolution 
TLS1B-A-0809-006 to adjust the de-allocation from 
$145,100 to $93,517, an increase of $51,583. 

 
11-956553 

 
$416,000 
$270,900 
$322,483 
CONST 

1100000699 

 
 

2007-08 
104-6064 

TLSP 
 

 
 

$416,000 
$270,900 
$322,483 

 

6 
$116,000 
$80,680 
$93,030 

 
City of Santee 

SANDAG 
11-San Diego 

 

 
In Santee.  Outcome/Output:  Upgrade signal traffic 
controllers and provide interconnect on Magnolia Avenue.  
Improve communication among traffic signals and to city hall.  
Signal coordination timing will be upgraded along the 
corridor, including Caltrans signals. The project will reduce 
congestion delay and decrease emissions and. 
 
Total Construction Cost:  $145,000. 
 
Amend Resolutions TLS1B-AA-1213-005 and Resolution 
TLS1B-A-0809-006 to adjust the de-allocation from 
$35,320 to $22,970, an increase of $12,350. 

 
11-956554 

 
$116,000 
$80,680 
$93,030 
CONST 

1100000700 

 
 

2007-08 
104-6064 

TLSP 
 

 
 

$116,000 
$80,680 
$93,030 

 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(9b)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Division Chief  
 Rail 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B HIGHWAY-

RAILROAD CROSSING SAFETY ACCOUNT PROJECT 
 RESOLUTION GS1B-AA-1213-01, AMENDING RESOLUTION GS1B-A-0910-006 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution GS1B-A-0910-006 to deallocate $550,000 in 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funds from the Cartmill 
Avenue Grade Separation project in the City of Tulare, reducing the original allocation of 
$11,293,000 to $10,743,000, due to construction project cost savings.  
 
ISSUE: 
 
At the June 2010 meeting, the Commission approved Resolution GS1B-A-0910-006 allocating 
$11,293,000 for the Cartmill Avenue Grade Separation project.  The project is near completion and 
the construction phase casts are lower than anticipated.  The City of Tulare requests that the 
Commission reduce the originally allocated HRCSA funds for the project from $11,293,000 to 
$10,743,000, a savings of $550,000. 
 
RESOLUTION GS1B-AA-1213-01: 
 
 
Be it Resolved, that the $11,293,000 in Proposition 1B Highway-Railroad Crossing Safety Account 
funds originally allocated from the Budget Act of 2007, Budget Act item 2660-104-6063 for the 
Cartmill Avenue Grade Separation Project under GS1B-A-0910-006, is hereby amended by 
$550,000, reducing the overall HRCSA amount allocated for the project to $10,743,000 in 
accordance with the attached revised vote box. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9b) Financial Allocation Amendment - Proposition 1B – Locally Administered Highway Resolution GS1B-AA-1213-01 
Rail Crossing Safety Account  (HRCSA) Projects  Amending Resolution GS1B-A-0910-006 

1 
$11,293,000 
$10,743,000 
City of Tulare 

TCAG 
06-Tulare 

 

 
Cartmill Avenue Grade Separation.  In the City of Tulare, at the 
intersection of Cartmill Avenue and J Street.  Construction of a 
grade separation overpass and reconfiguration of the J 
Street/Cartmill Avenue intersection. 

 
(CEQA – SE, October 2008.) 
 
Outcome/Output:  Provide a grade separated arterial roadway 
in the City, allowing un-delayed and safer crossing, access to 
State Route 99 and emergency vehicle access.  Project will 
improve mobility in the northern part of the City and County of 
Tulare. 
 
Amend Resolution GS1B-A-0910-006 to de-allocate 
$550,000 HRCSA Construction to reflect project savings 

 
H015BA 

HRCSA/09-10 
CONST 

$11,293,000 
$10,743,000 
0000020545 

 

 
2007-08 

104-6063 
HRCSA 

20.30.010.400 
 

 
$11,293,000 
$10,743,000 

 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.:  2.5g.(10e) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 

PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-12, AMENDING RESOLUTION SLP1B-A-1112-08 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution SLP1B-A-1112-08 to de-allocate 
$135,000 in Proposition 1B (Prop 1B) State and Local Partnership Program (SLPP) funds from two 
projects in Fresno County to reflect contract award savings.   
 
BACKGROUND: 
 
In October 2011, the Commission allocated $622,000 of Prop 1B SLPP bond funds under Resolution 
SLP1B-A-1112-08 for the two projects identified on the attached vote list.  The projects were 
awarded and there is a SLPP savings of $135,000.  The necessary changes are reflected in 
strikethrough and bold on the attached revised vote list.  Resolution SLP1B-A-1112-08 was 
previously amended in December 2012 with Resolution SLP1B-AA-1213-07.       
 
RESOLUTION: 
 
Be it resolved, that Resolution SLP1B-A-1112-08 is hereby amended to reduce the allocation 
amount by $135,000 to reflect contract award savings as indicated below and in accordance with the 
attached revised vote list. 
 

Project Original Allocation Savings Revised Allocation 
De Wolf Avenue and Nees Avenue $379,000 $97,000 $282,000 

Shaw Avenue Improvements $243,000 $38,000 $205,000 
 

 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Location 
Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

EA 

Budget Year 
Item # 

Program Code 
Amount by 
Fund Type 

2.5g.(10e) Financial Allocation Amendment:  Proposition 1B – Locally Administered Resolution SLP1B-AA-1213-12 
  SLPP Projects off the State Highway System Amending Resolution SLP1B-A-1112-08  

1 
$379,000 
$282,000 

 
City of Clovis 

COFCG 
06-Fresno 

 
 
 

 
In the city of Clovis, on DeWolf Avenue and Nees Avenue.  
On DeWolf Avenue the project will Construct north and 
southbound center travel lanes, one northbound outside 
travel lane, a median curb island, and north and southbound 
bicycle.  On Nees Avenue, the project will also construct 
east and westbound center travel lanes, including a striped 
median island that connects to State Route 168. 
 
 (Contributions from local sources:  $380,410) 
 
(Future Consideration of Funding – Resolution E-10-24, 
April 2010.) 
 
Outcome/Output:  Per the City, this project provides a 
necessary connection from a development master planned 
community center (Harlan Ranch Development) to State 
Route 168.  The proposed project serves to improve 
mobility and growth, and is consistent with adjacent street 
improvements.  The proposed project serves to increase 
vehicle service capacity, reliability, safety, and security to 
the existing transportation system for motorized and non-
motorized users, as well as improve quality of life, and 
promote an efficient management and operation system.  
 
Amend Resolution SLP1B-A-1112-08 to de-allocate 
$97,000 SLPP CONST to reflect contract award savings. 
 

 
 

SLPP/10-11 
CONST 

$379,000 
$282,000 

0600020577 
4C3124L  

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$379,000 
$282,000 

 
 

2 
$243,000 
$205,000 

 
City of Clovis 

COFCG 
06-Fresno 

 

 
Shaw Avenue Improvements.  In Clovis, on Shaw Avenue 
starting at Locan Avenue to one-quarter mile east.  Convert 
Shaw Avenue from an undivided arterial to a divided arterial 
roadway and also install a landscaped median island, a 
westbound and eastbound center travel lane, and one 
westbound and eastbound Class II bicycle lane. 
 
(Contributions from local sources:  $243,000.) 
 
(Future Consideration of Funding [E-11-10, January 2011].) 
 
Outcome/Output:  Per the City, this project serves to 
increase vehicle service capacity, reliability, safety, and 
security of the existing transportation system for motorized 
and non-motorized users, as well as improve quality of life, 
and promote an efficient management and operation 
system.  
 
Amend Resolution SLP1B-A-1112 08 to de-allocate 
$38,000 SLPP CONST to reflect contract award savings. 
 

 
 

SLPP/10-11 
CONST 

$243,000 
$205,000 

0600020705 
 

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$243,000 
$205,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.:  2.5g.(10f) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix Anbiah 
 Division Chief  
                     Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 

PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-13, AMENDING RESOLUTION SLP1B-A-0910-03 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution SLP1B-A-0910-03 to de-allocate 
$62,000 in Proposition 1B (Prop 1B) State and Local Partnership Program (SLPP) funds from the 
Durock Road/Business Drive Intersection Improvements project administered by El Dorado County, 
to reflect contract award savings.   
 
BACKGROUND: 
 
On April 7, 2010, the Commission allocated $710,000 of Prop 1B SLPP bond funds under 
Resolution SLP1B-A-0910-03 for the Durock Road/Business Drive Intersection project identified on 
the attached vote list.  The project was awarded and there is an SLPP savings of $62,000.   
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  
Resolution SLP1B-A-0910-03 was previously amended in August 2012 with Resolution  
SLP-1B-1213-02 and in December 2012 with Resolution SLP-1B-AA-1213-08.       
 
RESOLUTION: 
 
Be it resolved, that Resolution SLP1B-A-0910-03 is hereby amended to reduce the allocation 
amount by $62,000 to reflect contract award savings as indicated below and in accordance with the 
attached revised vote list. 
 

Project Original 
Allocation Savings Revised 

Allocation 
Durock Road/Business Drive Intersection Improvements $710,000 $62,000 $648,000 

 
 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by  
Fund Type 

2.5g.(10f) Financial Allocation Amendment:  Proposition 1B – Locally Administered  Resolution SLP1B-AA-1213-13 
  SLPP Projects off the State Highway System  Amending Resolution SLP1B-A-0910-03 

1 
$710,000 
$648,000 

 
El Dorado County 

El Dorado LTC 
03-El Dorado 

 

 
Durock Road/Business Drive Intersection Improvements.  In 
Cameron Park, at the intersection of Durock Road and 
Business Drive.  Intersection improvements, including 
widening the existing intersection and shoulders, installing a 
traffic signal and improving horizontal and vertical 
alignments. 
 
(Contributions from local sources:  $730,000.) 
 
(Future Consideration of Funding – Resolution E-09-104, 
December 2009.) 
 
Outcome/Output:  Improve operation including a reduction in 
travel times, reduce approximately 2000 pounds of 
greenhouse gas emissions per year, improve safety 
including reducing pedestrian and vehicular accidents by up 
to 25%, and improve bicycle access to 3 park and ride lots 
and a transit stop.  
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$62,000 SLPP CONST to reflect contract award savings. 
 

 
0L2234 

SLPP / 09-10 
 

CONST 
$710,000 
$648,000 

0300020250 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$710,000 
$648,000 
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To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 
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Reference No.: 2.9a. 

Action Item
 
 
 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: William D. Bronte 
Chief 
Division of Rail 

 
 
 

Subject:    TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
RESOLUTION TCIF-A-1213-03 

 
 
 

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution TCIF-A-1213-03, 
originally approved on December 6, 2012.    

 
 

ISSUE: 
 

At its December 2012 meeting, the Commission allocated $12,705,000 for Trade Corridor 
Improvement Fund (TCIF) Project 87, the locally administered Proposition 1B TCIF Program 
Cargo Transportation Improvements – Emission Reduction Program – Phase 1 Project in Los 
Angeles County, off the State Highway System.  A technical correction is needed to correct the 
PPNO and the Project ID in the vote box Book Item Attachment.  The changes are reflected in 
strikethrough and bold on the attached document.   
 
There is no change to the Book Item Memorandum. 

 
   Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION                 

CTC Meeting: December 5-6, 2012  
                                  Technically Corrected March 5, 2013 
 

 Reference No.: 2.5g.(5)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1213-03 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $12,705,000 for TCIF Project 87, the locally 
administered Proposition 1B Trade Corridor Improvement Fund (TCIF) Program Cargo 
Transportation Improvements - Emission Reduction Program – Phase 1 (PPNO TC87A) project in 
Los Angeles County, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered TCIF Rail project totaling $12,705,000, 
plus $13,990,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $12,705,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-304-6056 for one locally administered Proposition 1B Trade Corridors Improvement Fund 
project described in the attached vote box. 
 
Be it further resolved that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5) Proposition 1B – Locally Administered Rail TCIF Projects  Resolution TCIF-A-1213-03 

1 
$12,705,000 

 
Port of Los 

Angeles 
LACMTA 

07-Los Angeles 
 
 

 
TCIF Project 87.1 - Cargo Transportation Improvements - 
Emission Reduction Program – Phase 1.   West of Pier A 
Street and south of Water Street in the city of Wilmington, 
within the TRAPAC container terminal at Berths 144-145.  
Project consists of 21 of backland improvements, including 
grading, paving, storm drain, sump, rail, reefer racks, 
telecommunications, electrical, lighting and fire protection 
systems, utility relocations, fencing, gates and striping. 
 
(Original programming under Resolution TCIF-P-1112-017; 
February 2012.) 
 
(Baseline Agreement Resolution – TCIF-P-1213-04B – August 
2012) 
 
(Future Consideration of Funding - Resolution E-11-41; June 
2011.) 
 
(Project TCIF funding is broken down as $11,550,000 for 
CONST and $1,155,000 for CON ENG.) 
 
(Contributions from other sources:  $13,990,000.) 
 
Outcome/Output:  The project will allow use of electrically-
powered automatic stacking cranes, resulting in zero 
emissions when in operation, which will reduce greenhouse 
gases by up to 2,550 metric tons per year by 2038; increased 
efficiency; improved safety. 

 
07-TC87A 
75-TC87A 
TCIF/12-13 

CONST 
$12,705,000 
0013000057 
0013000082 

 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$12,705,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.:  2.9c. 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
            RESOLUTION FP-12-23 

 
RECOMMENDATION: 
 
The California Department of Transportation  recommends that the California Transportation 
Commission (Commission) approve a technical correction to Resolution FP-12-23, originally 
approved on October 24, 2012, for $1,948,000 for four locally administered State Transportation 
Improvement Program (STIP) projects off the State Highway System and Programming, Planning 
and Monitoring projects. 
 
ISSUE: 
 
On October 24, 2012, the Commission approved Resolution FP-12-23 to allocate $1,200,000 for 
San Mateo County Smart Corridor project (Project 2) in San Mateo County.  A technical 
correction is needed to correctly reflect $1,200,000 in state funds and to change the Budget Year 
from 2011-12 to 2012-13 in the vote box.   
 
The required changes are reflected in strikethrough and bold on the attached Book Item 
Attachment.   
 
There is no change to the Book Item Memorandum. 
 
Attachement 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-12-23 

1 
$423,000 

 
City of Trinidad 

HCAOG 
01-Humboldt 

  

 
Azalea Way and Pacific Court Reconstruction.  In Trinidad, on 
Azalea Way from Edwards Street to Pacific Court. Construct 
curbs and gutters and install drainage facilities.   
 
Outcome/Output:  Reconstruction of approximately 500 feet of 
roadway to meet California Fire Code standards and improve 
drainage and safety. 

 
01-2080 

RIP / 12-13 
CONST 

$423,000 
0100000040 

 
2012-13 

101-0042 
SHA 

20.30.600.620 
 
 
 

 
 

$423,000 
 
 

2 
$1,200,000 

 
City/County 

Association of 
Governments of 

San Mateo 
MTC 

04-San Mateo 
 

 
San Mateo County Smart Corridor.  In San Mateo, on the 
corridor between US 101 and SR 82, from Whipple Avenue 
(Redwood City) to the San Mateo/Santa Clara County line. 
Install various Intelligent Transportation System (ITS) elements 
along SR 82 and major local streets in the corridor. 
  
(Construction savings of $262,000 to be returned to San Mateo 
County regional shares.) 
 
Outcome/Output:  Reduce traffic congestion on local streets 
through proactive traffic management by providing the ability to: 
collect and disseminate arterial travel times, implement traffic 
responsive and time-of-day signal timing to improve traffic signal 
coordination and reduce delays long after major corridors and 
freeway connectors, effectively manage freeway traffic that 
utilizes local streets, share traffic information between Caltrans 
and local agencies to improve coordination, and collect and 
disseminate transit information. 

 
04-2140U 

RIP / 12-13 
CONST 

$1,200,000 
0413000107 

 
2011-12 

101-0890 
FTF 

 
    2012-13 

    101-0042 
   SHA 

20.30.600.620 
 

 
 
 
 
 
 

$1,200,000 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-23 

3 
$120,000 

 
Inyo County Local 

Transportation 
Commission 

Inyo LTC 
09-Inyo 

 
Planning, Programming and Monitoring 
 

 
09-1010 

RIP / 12-13 
CONST 

$120,000 
0913000012 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$120,000 
 

4 
$205,000 

 
San Joaquin 
Council of 

Governments 
San Joaquin COG 

10-San Joaquin 

 
Planning, Programming and Monitoring 
 

 
10-7952 

RIP / 12-13 
CONST 

$205,000 
1013000039 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$205,000 
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 4.10 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PRUDENT RESERVE POLICY 
                  RESOLUTION R99-P-1213-04 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) reduce the State Route 99 Corridor Program Reserve from 
$67,598,000 to $25,000,000 to address unforeseen expenses for the ongoing State Route 99 Corridor 
Construction Program. 
 
BACKGROUND: 
 
At its October 2012 meeting, the Commission established a $69 million program reserve and specified 
that the reserve be reevaluated quarterly.  The initial reserve was calculated as ten percent of the value 
of the construction contracts under construction or about to begin construction.  At its December 2012 
meeting, the Commission approved a $1,402,000 allocation from the reserve, leaving $67,598,000 in 
reserve.  The intention of the Department was to come back with a more detailed project-specific 
analysis of risks which has now been done. 
 
In January 2013, the Department project delivery teams conducted a project-specific worst case risk 
analysis for every Route 99 bond funded project currently under construction or about to begin 
construction.  The teams identified and quantified risks that might not be addressed by existing 
contingency funds, such as: 
 

• Potential claims,  
• Delays caused by short work windows,  
• Excessive water and related pumping costs,  
• Delay costs due to utility relocations,  
• Railroad conflicts,  
• Right of way condemnation costs,  
• Storm water pollution prevention, and 
• Nesting migratory birds.   

 
A summary of the team analysis and reserve attributed to each project is shown in Table 1, which 
totals to $25,000,000. 
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To date, two contracts valued at about $19 million have completed construction while an additional 19 
contracts valued at about $655 million are under construction and one contract valued at about $11 
million has yet to be awarded.  After de-allocations due to project savings, about $111 million dollars 
remains for a program reserve and additional programming.  Of this, approximately $8 million is in 
the North part of the state and $103 million is in the South part of the state. 
 
Table 1 below lists the remaining projects along with the risk reserve proposed based on the project 
specific risk analysis. The total need in the North is $8.1 million and the total needed in the South is 
projected to be $16.9 million. Therefore, the total risk reserve needed for the projects is $25 million.  

 
However, to keep important projects moving, the Department is recommending that $5.0 million be 
allocated to the City of Elk Grove at the March Commission meeting.  To make this work, the City of 
Elk Grove has agreed to fund up to $5.0 million dollars of local city funds toward any cost overrun on 
any other previously allocated ongoing North State Route 99 funded project.  In effect the North State 
risk reserve will become a combination of the unallocated remainder of Route 99 bond funds and City 
of Elk Grove funds.   
 
The Department is currently working with the City of Sacramento toward a similar arrangement to 
allow the Elkhorn Boulevard Northbound Off-ramp project to proceed at some point in the future.   
 
By extension, the total $25 million of SR99 reserve is made up of $20 million of SR99 bond funds and 
$5 million of City of Elk Grove funds. Should additional reserve funds be needed in either the North 
or the South the corresponding local agency will be responsible for the additional funds needed as 
agreed to in the baseline agreements. 
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Table 1:  Route 99 Bond Risk Analysis Summary by Project 

Co Project
SR 99 Const 

Allocation
Reserve 
Amount Worst Case Risk Notes

Route 99 Bond (North)
BUT Butte SR 99 Chico Auxiliary Lanes $20,592,000 $2,000,000 Risks include structure items, SWPPP line 

items, and traffic control.
SAC Add Aux Lane Calvine to north of Mack 

Rd on SR 99
$5,056,000 $0 No additional bond needs.  Any additional 

needs funded by SACOG per the cooperative 
agreement.

SUT Sutter 99 Segment 2 $43,731,000 $2,800,000 Risks include environmental permit, trestle 
work, short construction window, SWPPP 
elevation, claims.

SUT State Route 99/113 Interchange $13,833,000 $1,800,000 Potential for additional SWPPP requirements 
and potential for additional construction 
support needs. 

SUT SR 99/Riego Road Interchange $15,764,000 $1,500,000 Environmental construction windows and 
water issues with adjacent farmers.

TEH Los Molinos Phase 1 $1,784,000 $0 Construction complete.
TEH Los Molinos Phase 2 $2,371,000 $0 Construction 95% complete and within 

budget.
North Total: $103,131,000 $8,100,000

Route 99 Bond (South)
FRE North Fresno 6-Lane $17,270,000 $0 Construction complete.
FRE Island Park 6-Lane $47,613,000 $0 No risks identified.  No reserve needed.
KER South Bakersfield 8-Lane Widening $22,822,000 $0 No risks identified.  No reserve needed.
KER North Bakersfield Widening $9,600,000 $0 No risks identified.  No reserve needed.
MAD Reconstruct Interchange @ Avenue 

12
$43,002,000 $2,400,000 Permit restrictions for migratory birds.

MER Arboleda Road Freeway $78,360,000 $0 No risks identified.  No reserve needed.
MER Freeway Upgrade & Plainsburg Road 

I/C
$53,098,000 $700,000 Risks include RW capital/support, and 

construction support.
SJ SR 99 Widening in Manteca and San 

Joaquin Phase 1
$31,644,000 $800,000 Risks include RW capital/support, and 

construction support.
SJ SR 99 Widening in Manteca and San 

Joaquin Phase 2
$31,543,000 $800,000 Risks include RW capital/support, and 

construction support.
SJ SR 99 Widening in Manteca and San 

Joaquin Phase 3
$3,653,000 $2,500,000 Risks include RW capital/support

SJ SR 99 (South Stockton) Widening $79,456,000 $6,600,000 C&M Agreement with BNSF RR not yet 
executed. RW capital/support, and 
construction support are risks.

TUL Goshen to Kingsburg 6-Lane $68,863,000 $0 Post R/W cert utility relocation in progress.  
Low risk.

TUL Goshen to Kingsburg Landscape $3,752,000 $0 Follow-up landscape replacement project.  
Low risk.

TUL Tulare to Goshen 6-Lane North 
Segment

$38,727,000 $3,100,000 C&M Agreement not yet executed. Railroad 
indicates they may change their permit 
requirement to require more RW.

South Total: $529,403,000 $16,900,000
Corridor Total: $632,534,000 $25,000,000  

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby reduce the State Route 99 
Corridor Program Reserve from $67,598,000 to $25,000,000. 
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To:  CHAIR AND COMMISSIONERS 
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 Reference No.: 4.8 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: STATE ROUTE 99 BOND PROGRAM - ADD ATWATER-MERCED EXPRESSWAY 

PHASE 1A PROJECT AND ELK GROVE BOULEVARD INTERCHANGE PROJECT  
            RESOLUTION R99-P-1213-05 
 
  

ISSUE: 
Should the Commission add the Atwater-Merced Expressway Phase 1A Project and the Elk Grove 
Boulevard Interchange Project to the State Route 99 (SR99) Bond Program?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission add the proposed projects to the SR99 Bond 
Program as documented in Schedule I attached to this memorandum. 
 
BACKGROUND:  
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 was 
approved by the voters as Proposition 1B on November 7, 2006.  Proposition 1B authorized 
$1.0 billion in general obligation bond proceeds for the SR99 Bond Program.  SR99 Bond Program 
funds may be used for safety, operational enhancements, rehabilitation, or capacity improvements 
necessary to improve the SR99 corridor traversing approximately 400 miles of the Central Valley. 
 
At its March 15, 2007 meeting, the Commission adopted the SR99 Bond Program.  Funding was 
distributed between two geographical regions with 15 percent to the northern area within the 
Sacramento Valley and 85 percent to the southern area within the San Joaquin Valley.  In 
December 2009, the Commission adopted Supplement 2 to the Accountability Implementation Plan.  
Supplement 2 reflects the Commission’s intent to program project cost savings to eligible projects 
nominated but not programmed in the initial SR99 Bond Program and/or to enhancements to existing 
SR99 Corridor projects. 
 
Since the adoption of the SR99 Bond Program, project contract award savings have accumulated.  At 
its October 2012 meeting, the Commission established a $69 million program reserve to ensure that 
projects under construction can be completed as scoped.  Since then, the Department conducted a 
risk analysis and determined that a $25 million reserve is adequate to address unforeseen expenses 
on the ongoing projects.  Current savings balance is approximately $111 million, deducting the 
reserve of $25 million leaves a balance of programming capacity of $86 million.   
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The Department proposes to add the two projects listed in Schedule I to the SR99 Bond Program, 
totaling $57 million.  Commission staff reviewed the proposed projects and recommends adding the 
projects listed on Schedule I to the SR99 Bond Program. 
 
Commission staff recommends that the Commission require implementing agencies advertise  
projects for construction within 30 days of receiving an allocation from the Commission and to 
report to the Commission the contract award amount and the amount of SR 99 Bond Program 
savings within 15 days of bid award. 
 
 
 
             
       



Schedule I
RECOMMENDED USE OF STATE ROUTE 99 BOND PROGRAM SAVINGS 

March 2013
(Dollars in Millions)  

Dist Cnty Route Project Description

Total 
Project 

Cost

Total 
Construction 

Cost
SR99 Bond

Request

  SR99 
Bond 

Recommended

10 MER 99 Atwater-Merced Expressway Phase 1A $71.36 $52.0 $52.0 $52.0
3 SAC 99 Elk Grove Boulevard / SR99 Interchange $8.98 $6.9 $5.0 $5.0

Total SR99 Bond Recommended for Programming $57.0

RECOMMENDED PROJECTS READY TO ALLOCATE MARCH 2013
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To:  CHAIR AND COMMISSIONERS 
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 Reference No.: 4.9 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: STATE ROUTE 99 BOND PROGRAM BASELINE AGREEMENT - ATWATER-MERCED 

EXPRESSWAY PHASE 1A PROJECT AND ELK GROVE BOULEVARD INTERCHANGE 
PROJECT  

            RESOLUTION R99-P-1213-06 
 
  

ISSUE: 
Should the Commission approve the Atwater-Merced Expressway Phase 1A Project and the Elk 
Grove Boulevard Interchange Project Baseline Agreements, submitted in accordance with the 
Commission’s State Route 99 (SR99) Bond Program Guidelines and establish these agreements as 
the baseline for project delivery monitoring?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the Project Baseline Agreements in 
accordance with the Commission’s SR99 Bond Program Guidelines and establish these agreements 
as the baseline for project delivery monitoring. 
 
BACKGROUND:  
In accordance with Commission’s SR99 Bond Program Guidelines, the projects’ sponsoring 
agencies have provided executed Project Baseline Agreement.  Commission staff has reviewed the 
Project Baseline Agreements and has determined that they set forth the proposed project scope, 
measurable expected performance benefits, delivery schedule, and project budget and funding plan; 
are consistent with the Commission’s SR99 Bond Program Guidelines; and include the required 
signatures. 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013  

 Reference No.: 4.3 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM – 2012-13 COMPETITIVE 

PROGRAM AMENDMENT 
            RESOLUTION SLP1B-P-1213-09 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The program is divided into two sub-programs – a formula program to match local 
sales tax, property tax and/or bridge tolls (95%) and a competitive program to match local uniform 
developer fees (5%).   
 
The California Transportation Commission (Commission) adopted SLPP Guidelines for 2010-11 
through 2012-13 in April 2010, and the SLPP 2012-13 Savings Policy in September, 2012.  At this 
time, one project in the City of Rialto ($600,000) is being deleted since the City has informed us that 
the project will not be ready for an allocation by the June CTC meeting.  In addition, a total of 
$197,000 in savings is available to be de-allocated.  This results in $797,000 available for 
programming.  The next three projects awaiting funding are the Traffic Signal at 
Shields/Temperance and the Friant Road Widening at Shepherd Avenue projects in the City of 
Fresno ($215,000 and $145,000 respectively) and the 25th Street East Alignment project in the City 
of Lancaster ($361,000).  A small amount of $76,000 will remain to be programmed at the May or 
June meeting. 
 
RECOMMENDATION: 

 
Staff recommends the Commission adopt the attached amended 2012-13 SLPP program of 
competitive projects, in accordance with Resolution SLP1B-P-1213-09. 
 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature, for 
allocation by the Commission over a five-year period to eligible transportation projects nominated 
by an applicant transportation agency. 
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In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11 (commencing 
with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the Government Code, defining 
the program, eligibility of applicants, projects and matching funds. 
 
Attachment 



  March 5, 2013 
  Item 4.3 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Amendment to Proposition 1B 
State-Local Partnership Program (SLPP) Competitive Program 

 
RESOLUTION SLP1B-P-1213-09 

 
 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 

2006, approved by the voters as Proposition 1B on November 7, 2006, includes $1 billion for the 
State-Local Partnership Program (SLPP) to fund transportation capital improvement projects; 
and 

 
1.2 WHEREAS the Bond Act provides that SLPP funds are available, upon appropriation by the 

Legislature, to Transportation Agencies, as allocated by the California Transportation 
Commission (Commission); and 

 
1.3 WHEREAS the SLPP is subject to the provisions of Article 11 of the Government Code, 

Sections 8879.66 through 8879.76, as enacted in implementing legislation in 2008 (AB268) 
designating the Commission the administrative agency responsible for programming SLPP and 
the agency authorized to adopt guidelines for the program; and 

 
1.4 WHEREAS the funds available in the SLPP account shall be made available for allocation by the 

Commission over a period of five years, with $200 million appropriated by the Legislature for 
each of the Fiscal Years 2008-09 to 2012-13; and 

 
1.5 WHEREAS ninety-five percent of the funds shall be available to be distributed by formula and 

five percent shall be available to be distributed through a competitive grant application process 
(as specified in Sections 8879.72 and 8879.73 of the Government Code); and 

 
1.6 WHEREAS the Commission adopted SLPP Guidelines for 2010-11 through 2012-13 on April 7, 

2010, that identified the Commission’s policy and expectations for the SLPP, including program 
development timelines and requirements for project nomination; and 

 
1.7 WHEREAS the Commission approved the SLPP Savings Policy on September 27, 2012; and 
 
1.8 WHEREAS Commission staff has identified savings sufficient to program additional projects; 

and 
 
1.9 WHEREAS funds remain available for programming and allocation through the end of 2012-13. 
 



  
2.1 NOW THEREFORE, BE IT RESOLVED that the Commission adopts the attached amended list 

of projects for the 2012-13 competitive portion of the State-Local Partnership Program; and 
 

2.2 BE IT FURTHER RESOLVED that projects not recommended for programming at this time 
remain eligible and will be programmed as funds become available due to savings or lack of 
delivery; and 

 
2.3 BE IT FURTHER RESOLVED that a project’s approved SLPP funding is to be considered a 

“not to exceed amount” and that any increase in project cost is the responsibility of the 
nominating agency; and 

 
2.4 BE IT FURTHER RESOLVED that the implementing agency will submit semiannual reports on 

the activities and progress made toward implementation of the project, and, within six months of 
the project becoming operable, a final delivery report on the scope of the completed project, its 
final costs as compared to the approved project budget, its duration as compared to the original 
project schedule and performance outcomes derived from the project; and 

 
2.5 BE IT FURTHER RESOLVED that the Department of Transportation will ensure that project 

expenditures and outcomes are audited.  For each SLPP project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery report 
and a final audit report within 12 months after the final delivery report. 

 
 
 
 
Attachment 



Proposition 1B State-Local Partnership Program
2012-13 Amended Competitive Program - Staff Recommendations

($,000)
SLP1B-P-1213-09

Item 4.3
March 5, 2013

County Project Applicant Project Title
2012-13 $ 

Recommended
Construction 

Date Score
Cumulative $ 

($16,095 avail)
SLPP $ 

Remaining
Placer Placer County Kings Beach Commercial Core Improv. $1,000 3/1/2013 111 $1,000 $14,266
Placer Placer County Auburn/Folsom Rd Widening - North Ph $1,000 1/1/2013 106 $2,000 $13,266
Placer Roseville Blue Oaks Blvd Widening $1,000 4/1/2013 96 $3,000 $12,266
El Dorado El Dorado County Rt 49 Realignment, Ph 1A $1,000 12/1/2013 89 $4,000 $11,266
San Bernardino Highland Greenspot Rd Bridge at Santa Ana Riv $1,000 3/1/2013 88 $5,000 $10,266
San Bernardino Highland 5th St Corridor Improvements $1,000 5/1/2013 84 $6,000 $9,266
San Bernardino Rancho Cucamonga I-15/Baseline Rd Interchange Improvements $1,000 Mid 2013 82 $7,000 $8,266
Orange Anaheim Katella Av Widening $1,000 5/1/2013 81 $8,000 $7,266
Santa Barbara Santa Barbara County Rt 101/Clark Av Improvements $321 12/1/2013 77 $8,321 $6,945
San Bernardino Rialto Ayala Av Widening $600 Mid 2013 76 $8,921 $6,345
Kern Bakersfield Mohawk St Extension & Improvements $1,000 5/1/2013 74 $9,921 $5,345
Placer Lincoln Nelson Lane Improvements $600 4/12/2013 73 $10,521 $4,745
Kings Hanford Campus Drive/UPRR Crossing $320 8/1/2013 70 $10,841 $4,425
Riverside Murrieta I-15/Los Alamos Rd, replace/widen overcross $1,000 12/1/2012 69 $11,841 $3,425
Riverside Moreno Valley Cactus Av Widening - E.bound 3rd lane $560 4/15/2013 69 $12,401 $2,865
San Bernardino Redlands Redlands Blvd/Alabama St Intersection Improvements $1,000 5/1/2013 69 $13,401 $1,865
Santa Barbara Santa Barbara County San Jose Creek Bike Path, North $414 7/1/2013 64 $13,815 $1,451
San Bernardino Chino Signal Interconnect - various locations $450 2/15/2013 58 $14,265 $1,001
San Bernardino Montclair Monte Vista Avenue Widening $180 9/1/2013 58 $14,445 $821
San Bernardino Apple Valley Kiowa Rd Widening, Ph II $320 1/2/2013 56 $14,765 $501
San Luis Obispo San Luis Obispo Co. Willow Rd Extension Mitigation $375 11/15/2012 55 $15,140 $126

ADD BACK SAVINGS OF $632,000 $758
Fresno City of Fresno Traffic Signal at Audubon/Cole $181 2/1/2013 52 $15,321 $577
San Bernardino Highland Greenspot Rd Improvements $577 3/1/2013 47 $15,898 $0

DELETE Rialto Project  (will not be ready) ADD BACK $600,000 $15,298 $600
ADD BACK SAVINGS OF $197,000 $797

Fresno City of Fresno Traffic Signal at Shields/Temperance $215 2/1/2013 45 $15,513 $582
Los Angeles Lancaster 25th Street East, Alignment $361 1/15/2013 44 $15,874 $221
Fresno City of Fresno Friant Rd Widening at Shepherd Av $145 2/1/2013 42 $16,019 $76

Not Recommended for Programming at this time (projects remain eligible and may be programmed as funds become available)

Sacramento Sacramento RT Cosumnes River College Station $1,000 3/15/2013 48
Kern City of Bakersfield Hageman Rd Signal Install and Synch $225 4/1/2013 42
Riverside City of Moreno Valley Perris Blvd Improvements $1,000 7/1/2013 41
Riverside City of Rancho Mirage Int Imp Bob Hope Dr/ Frank Sinatra Dr $500 9/1/2013 38
Kern City of Bakersfield Hosking Ave Widening $436 5/1/2013 37
Sacramento City of Elk Grove Elk Grove - Florin Rd/ E Stockton Int $419 3/1/2013 36
Kern City of Bakersfield Wible Rd Widening $165 6/3/2013 35
San Bernardino City of Highland Baseline/Greenspot Rd Traf Safety/ Bike $393 6/15/2013 34
Riverside Riverside County Clinton Keith Rd Ext/Gap Closure Imp $1,000 12/10/2013 31
Santa Barbara Santa Barbara County Clark Ave/US 101 NB Imp $315 12/1/2013 27
Riverside City of Murietta I 215/Clinton Keith Rd Landscape $1,000 6/1/2013 21
Placer City of Roseville Roseville Traffic Imp/ Video Storage Imp $150 5/1/2013 15
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013  

 Reference No.: 4.4 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP FORMULA PROGRAM – NEW AND 

AMENDED PROGRAMMING 
            RESOLUTION SLP1B-P-1213-10 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The program is divided into two sub-programs – a formula program to match local 
sales tax, property tax and/or bridge tolls (95%) and a competitive program to match local uniform 
developer fees (5%).  The California Transportation Commission (Commission) adopted SLPP 
Guidelines for 2010-11 in April 2010.  These guidelines remain in effect through the end of the 
program in 2012-13.   
 
San Mateo County Transportation Authority and Peninsula Corridor Joint Powers Board request to 
program $233,000 of SLPP formula funds to the Caltrain Signal System Rehabilitation project, as 
shown (shaded, with bold font) on Attachment 1.  In addition, remaining balances for each agency 
are shown on Attachment 2.  All SLPP funds must be programmed and allocated by June 30, 2013. 
 
RECOMMENDATION: 

 
Staff recommends the Commission adopt the amended SLPP program of formula projects for the 
San Mateo region as shown on Attachment 1, in accordance with Resolution SLP1B-P-1213-10. 

 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature, for 
allocation by the Commission over a five-year period to eligible transportation projects nominated 
by an applicant transportation agency. 
 
In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11 (commencing 
with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the Government Code, defining 
the program, eligibility of applicants, projects and matching funds. 

 
Attachments 



  March 5, 2013 
  Item 4.4 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Adoption of Proposition 1B 
State-Local Partnership Program (SLPP)  

 
RESOLUTION SLP1B-P-1213-10 

 
 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 

2006, approved by the voters as Proposition 1B on November 7, 2006, includes $1 billion for the 
State-Local Partnership Program (SLPP) to fund transportation capital improvement projects; 
and 

 
1.2 WHEREAS the Bond Act provides that SLPP funds are available, upon appropriation by the 

Legislature, to Transportation Agencies, as allocated by the California Transportation 
Commission (Commission); and 

 
1.3 WHEREAS the SLPP is subject to the provisions of Article 11 of the Government Code, 

Sections 8879.66 through 8879.76, as enacted in implementing legislation in 2008 (AB 268) 
designating the Commission the administrative agency responsible for programming SLPP and 
the agency authorized to adopt guidelines for the program; and 

 
1.4 WHEREAS the funds available in the SLPP account shall be made available for allocation by the 

Commission over a period of five years, from 2008-09 to 2012-13; and 
 
1.5 WHEREAS ninety-five percent of the funds shall be available to be distributed by formula and 

five percent shall be available to be distributed through a competitive grant application process 
(as specified in Sections 8879.72 and 8879.73 of the Government Code); and 

 
1.6 WHEREAS the Commission adopted SLPP Guidelines for 2010-11 through 2012-13 on April 7, 

2010, that identified the Commission’s policy and expectations for the SLPP, including program 
development timelines and requirements for project nomination; and 

 
1.7 WHEREAS the Commission received additional programming requests for 2012-13; and 
 
1.8 WHEREAS funds remain available for programming and allocation through the end of 2012-13. 
 
2.1 NOW THEREFORE, BE IT RESOLVED that the Commission adopts the attached list showing 

a new project in 2012-13 for the San Mateo region’s formula portion of the State-Local 
Partnership Program, and 

 



  
2.2 BE IT FURTHER RESOLVED that a project’s approved SLPP funding is to be considered a 

“not to exceed amount” and that any increase in project cost is the responsibility of the 
nominating agency, and 

 
2.3 BE IT FURTHER RESOLVED that the implementing agency will submit semiannual reports on 

the activities and progress made toward implementation of the project, and, within six months of 
the project becoming operable, a final delivery report on the scope of the completed project, its 
final costs as compared to the approved project budget, its duration as compared to the original 
project schedule and performance outcomes derived from the project, and 

 
2.4 BE IT FURTHER RESOLVED that the Department of Transportation will ensure that project 

expenditures and outcomes are audited.  For each SLPP project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery report 
and a final audit report within 12 months after the final delivery report. 

 
 
 
 
Attachment 



Proposition 1B State-Local Partnership Program
Formula Programming

($,000)
Resolution SLP1B-P-1213-10

March 5, 2013
Item 4.4

Attachment 1

Page 1 of 1

Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
SALES TAX - NORTH

San Mateo Beg. Balance $3,745 $7,468 $10,745 $13,699 $14,432
  Purchase Paratransit buses SamTrans $49
  Replacement Mini Vans SamTrans $100
  Bus Washer SamTrans $150
  Positive Train Control (design/build) PCJPB $2,500 $3,800
  Replacement Buses SamTrans $5,505
  School Crossing Safety Systems Brisbane $37
  Sidewalk Improvement - Various Loc. Brisbane $50
  Bayshore Drive Rehabilitation Brisbane $60
  Street Resurfacing - Various Loc. Burlingame $411
  Hillside Blvd Pavement Rehabilitation Colma $49
  Street Resurfacing - Various Loc. East Palo Alto $495
  Street Resurfacing - Various Loc. Foster City $508
  Road Rehabilitation - Various Loc. Half Moon Bay $242
  Street Resurfacing - Various Loc. Hillsborough $457
  Road Rehabilitation - Various Loc. San Bruno $431
  Road Rehabilitation - Various Loc. City of San Mateo $613
  Road Rehabilitation - Various Loc. So. San Francisco $502
  Road Rehabilitation - Various Loc. Woodside $267
  Street Resurfacing - Various Loc. San Mateo Co. $605
  Alpine Road at Hwy 280 - Resurface San Mateo Co. $88
  Caltrain Signal System Rehabilitation PCJPB $233

Balance $3,745 $7,419 $10,495 $11,199 $79



Proposition 1B State-Local Partnership Program
Formula Programming Balances at 3/5/13

($,000)

March 5, 2013
Item 4.4

Attachment 2

Page 1 of 1

TOLLS AND PROPERTY/PARCEL TAXES

Bay Area Transportation Authority $0
Alameda-Contra Costa Transit District $0
Bay Area Rapid Transit District $0

SALES TAX - NORTH

Alameda $0
Contra Costa $0
Fresno $3,759
Madera $0
Marin $0
Mendocino-Fort Bragg $0
Mendocino-Point Arena $11
Mendocino-Willits $0
Nevada-Nevada City $41
Nevada-Truckee $0
Sacramento $0
San Francisco $0
San Joaquin $0
San Mateo $79
Santa Clara $105
Santa Cruz $0
Sonoma $0

SALES TAX - SOUTH

Imperial $0
Los Angeles $0
Orange $599
Riverside $10
San Bernardino $10,017
San Diego $0
Santa Barbara $0
Tulare $0

TOTAL UNPROGRAMMED $14,621
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013 

 Reference No.: 4.5 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND (TCIF) PROGRAM AMENDMENT                                                                                                                                        

RESOLUTION TCIF-P-1213-42 
 
 
 

ISSUE: 
Should the Commission approve the proposed Trade Corridors Improvement Fund (TCIF) Program 
amendment to: 
 
Los Angeles/Inland Corridor  

 
• Increase the TCIF funds by $1,783,000 to TCIF Project 35:  State College Boulevard Grade 

Separation Project  
 

• Increase the TCIF funds by $10,834,000 to TCIF Project 40:  Lakeview Avenue Grade 
Separation Project 

 
• Increase the TCIF funds by $100,000 to TCIF Project 91:  Route 101 Improvement Project  

 
Other Corridor  

 
• Increase the TCIF funds by $78,000 to TCIF Project 92:  Pioneer Bluff Bridge in the Other 

Corridor element of the TCIF Program.  
 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed TCIF Program 
Amendment to increase the TCIF funds to Project 35: State College Boulevard Grade Separation 
Project by $1,783,000; Project 40: Lakeview Avenue Grade separation Project by $10,834,000; 
Project 91:  Route 101 Improvement Project by $100,000; and Project 92: Pioneer Bluff Bridge by 
$78,000. 
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 BACKGROUND: 
Projects 35 and 40 
The Southern California Consensus Group (SCCG) and the Orange County Transportation Authority 
(OCTA) propose to amend the TCIF Program by increasing the TCIF funds to Project 35: State 
College Boulevard Grade Separation Project and Project 40: Lakeview Avenue Grade Separation 
Project by $1,783,000 and $10,834,000 respectively.  The total TCIF funds programmed to these 
projects will increase from $34,107,000 to $35,890,000 for Project 35 and from $28,685,000 to 
$39,519,000 for Project 40.  
 
The State College Grade Separation Project (#35) will construct a grade separation on State College 
Boulevard at the Burlington Northern Santa Fe (BNSF) rail road track from Santa Fe Avenue at the 
northerly terminus and approximately 700’ south of East Valencia Drive at the southerly terminus.  
The Lakeview Avenue Grade Separation Project (#40) constructs a vehicle overpass over the BNSF 
mainline tracks.  Both projects were programmed into the original TCIF program in April 2008.  
Since then, additional award savings have been realized in the Los Angeles/Inland Corridor Region.  
SCCG and OCTA wish to add additional TCIF funds to this project and reduce their Local and 
Federal Funds while maintaining the match ratio required.   
 
The Southern California Consensus Group supports the proposed amendment to the TCIF program 
and requests the Commission’s approval of the amendment (see attached letters).  
 
 
Project 91 
At the January 8, 2013 Commission meeting, the Commission programmed an additional $1,101,552 
of TCIF funds to the Route 101 Improvement Project from savings.  The amount should have been 
$1,201,522 for a total programmed amount to this project of $13,117,552.  With this action, all other 
Commission actions taken at the January 8, 2013 (Baseline Agreement and the AB 3090 approval) 
will agree. 
 
 
Project 92 
At the December 6, 2012 Commission meeting, the Commission programmed the Pioneer Bluff 
Bridge into the Other Corridor element of the TCIF Program for $96 million.  Due to rounding, 
$78,000 was omitted from the programmed amount.  With this action the remaining $78,000 balance 
in the Other Corridor of the TCIF Program will be eliminated. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013 

 Reference No.: 4.16 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM (TCIF) PROJECT BASELINE 

AGREEMENT  
RESOLUTION TCIF-P-1213-48 

 
  

ISSUE: 
Project Baseline Agreement for TCIF Project 92:  Pioneer Bluff Bridge Project is ready for 
Commission approval.  
 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreement 
and establish this agreement as the bases for project delivery and monitoring. 
 
 
BACKGROUND:  
In accordance with Commission’s TCIF Guidelines, the sponsoring agency for the TCIF Project 92:  
Pioneer Bluff Bridge Project has provided an executed Project Baseline Agreement.  Commission 
staff has reviewed the Project Baseline Agreement and has determined that it sets forth the proposed 
project scope, measurable expected performance benefits, delivery schedule, and project budget and 
funding plan; is consistent with the Commission’s TCIF Guidelines; and includes the required 
signatures. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013 

 Reference No.: 4.6 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT PROGRAM  AMENDMENT  

RESOLUTION GS1B-P-1213-09                                                                                                                  
 
 

ISSUE: 
Should the Commission approve the proposed Highway Railroad Crossing Safety Account 
(HRCSA) Program amendment to: 
 
• Increase the HRCSA funds by $550,000 to the Santa Fe Trail at Union Pacific Railroad Grade 

Separation Project   
• Rename the HRCSA Project from Marina Bay Parkway to Officer Bradley A. Moore Memorial 

Underpass 
 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed HRCSA Program 
Amendment to approve the additional HRCSA funds to the Santa Fe Trail at Union Pacific Railroad 
Grade Separation Project by $550,000 and approve the name change of the Marina Bay Parkway 
Project to Officer Bradley A. Moore Memorial Underpass Project 
 

 BACKGROUND: 
 

Santa Fe Trail at Union Pacific Railroad Grade Separation Project 
The City of Tulare requests to amend the HRCSA Program by increasing HRCSA funds by 
$550,000 to their Santa Fe Trail at Union Pacific Railroad Grade Separation project.  This project 
will construct a pedestrian overpass over the Union Pacific Railroad Tracks.  The project was 
programmed into the 2012 HRCSA program at the September 2012 Commission Meeting for 
$3,381,000.   
 
The total project cost was estimated at $6,813,000.  The City has redefined their estimate and found 
the total project cost is $7,363,000.  The City of Tulare has another project programmed in the 2008 
HRCSA Program, Cartmill Avenue Grade Separation Project, which has realized savings at close 
out of $550,000.  The City of Tulare requested the savings be placed on the Santa Fe Trail Project 
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for total HRCSA funds of $3,931,000.  The City is contributing the remaining amount from their 
Local Measure funds.   
 
 
Marina Bay Parkway Project 
The City of Richmond through a Board Resolution renamed the Marina Bay Parkway to Officer 
Bradley A. Moore Memorial Underpass.   
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013 

 Reference No.: 4.7 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT PROGRAM  (HRCSA) PROJECT 

BASELINE AMENDMENT   
RESOLUTION GS1B-P-1213-10                                                                                                                  

 
 

ISSUE: 
Project Baseline Agreement for the Santa Fe Trail at Union Pacific Railroad Grade Separation 
Project is ready for Commission approval. 
 
 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the HRCSA project Baseline 
Agreement and establish the agreement as the bases for project delivery and monitoring. 
 
 

 BACKGROUND: 
In accordance with the Commission’s HRCSA Guidelines, project sponsors are required to provide 
an executed Project Baseline Agreement.  Commission staff has reviewed the Project Baseline 
Agreement and has determined that it sets forth the proposed project scope, measureable expected 
performance benefits, delivery schedule and project budget and funding plan; is consistent with the 
Commission’s HRCSA Guidelines; and include the required signatures. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: March 5, 2013   

 Reference No.: 2.2c. (7)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE  AUBURN-FOLSOM ROAD 
WIDENING PROJECT (RESOLUTION E-13-17) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Auburn-
Folsom Road Widening Project in Placer County and approve the project for future consideration 
of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding. 

 
BACKGROUND:    
 
The County of Placer (County) is the CEQA lead agency for the project. The project is located on 
Auburn-Folsom Road in the Granite Bay area of Placer County. The project will widen Auburn-
Folsom Road from two to four lanes for a distance of approximately two miles, from the 
Placer/Sacramento County line north to Douglas Boulevard. The project will also improve and 
install traffic signals, medians, Class II bikeways, pedestrian ADA upgrades, and other roadway 
improvements. The FEIR for the project was approved and certified by the Placer County Board of 
Supervisors on June 22, 2004.  

 
The FEIR determined that impacts related to Visual Resources/Aesthetics would be significant and 
unavoidable as follows: 
 
• Visual Resources/Aesthetics impacts relate to degradation of visual quality resulting from tree 

removal. The full project roadway widening is anticipated to require the removal of 346-389 
trees. Although mitigation was included in the project, including tree re-planting and re-
vegetation of the project area, the visual and aesthetic impacts remain significant and 
unavoidable.  
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The County adopted the FEIR, Findings of Fact and a Statement of Overriding Considerations for 
the project on June 22, 2004.  The County found that there were several benefits that outweigh the 
unavoidable adverse environmental effects of the project.  These benefits include, but are not limited 
to: enhanced public accessibility throughout the region, provision of necessary capacity for 
anticipated increases in traffic volume in the project area, improved multi-modal safety along 
Auburn Folsom Road, and enhanced regional cooperation by connecting with improvements that are 
being constructed by the City of Folsom. The County established a Mitigation Monitoring Program 
to ensure that the mitigation measures specified for the project are implemented. 
 
On January 16, 2013, the County provided written confirmation that the preferred alternative set 
forth in the final environmental document is consistent with the project programmed by the 
Commission. The County also confirmed that the 2004 FEIR remains valid and that there are no new 
impacts requiring mitigation identified since adoption of the FEIR in 2004.  

 
The project will be constructed in four phases. The first three phases have been constructed. The 
fourth and final phase of the project will widen Auburn-Folsom Road from two to four lanes 
between Bell Road and Douglas Boulevard for a distance of approximately 0.9 miles and is 
programmed in the SLPP program of projects.  

 
Phase 4 of the project is estimated to cost $7,720,000 and is funded with SLPP ($1,000,000) and 
Local ($6,720,000) funds. Construction is estimated to begin in fiscal year 2012/13.   

 
Attachment  
• Resolution E-13-17 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Placer County 
Resolution E-13-17    

 
 
1.1 WHEREAS, the County of Placer (County) has completed a Final Environmental 

Impact Report pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Auburn-Folsom Road Widening Project 

 
1.2 WHEREAS, the County has certified that the Final Environmental Impact Report 

has been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will widen Auburn-Folsom Road from two to four lanes for a 

distance of approximately two miles, from the Placer/Sacramento County line north to 
Douglas Boulevard and will improve and install traffic signals, medians, Class II 
bikeways, pedestrian ADA upgrades, and other roadway improvements; and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to visual resources/aesthetics make 
it infeasible to avoid or fully mitigate to a less than significant level the effects 
associated with the project; and 

 
1.6 WHEREAS, the County adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the County adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 

 













































 
AUBURN FOLSOM ROAD WIDENING, NORTH PHASE 

 
PROJECT LOCATION MAP 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1a.(3a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-012A 
             

ACTION UPDATE: 
 
This item was deferred from Action at the Commission's January 8, 2013 meeting pending 
receipt of additional information from the Department and Modoc County regarding the 
Alturas Route 299 Improvements project (PPNO 3368).  This item has been revised to remove 
the Alturas Route 299 Improvements project from this amendment and place under a separate 
item on this month’s agenda - STIP Amendment 12S-12B.  There are no changes to the 
proposal to delete the Route 299/139 Canby Highway Advisory Radio project (PPNO 3382).   
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment to delete the Route 299/139 Canby Highway Advisory Radio project 
(PPNO 3382).  The amendment was noticed at the December 5-6, 2012 Commission meeting. 
 
ISSUE: 
 
The Department and Modoc County Transportation Commission (MCTC) propose to amend the 
2012 STIP to delete the Route 299/139 Canby Highway Advisory Radio project (PPNO 3382) in 
Modoc County.   
 
BACKGROUND: 
 
The project is currently programmed in the 2012 STIP for $515,000 in Regional Improvement 
Program (RIP) funds.   
 
MCTC has determined that the STIP project is no longer a priority in the region due to a continued 
economic downturn, slow population increase and business demise. 
 
Therefore, MCTC requests to unprogram the unexpended STIP funds and return $476,000 to Modoc 
County’s regional share balance. 
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The proposed revision is shown in the following table: 
 
DELETE:  Route 299/139 Canby Highway Advisory Radio Project (PPNO 3382) 
 

PM Back
COModoc

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
2

Route/Corridor

88 315 2

R/W 
Supp

CON 
Supp

Change
Proposed

(476)
39

3382
PA&ED
R/W

Caltrans
Caltrans

Description:

Modoc County Local Transportation Commission
SR 299/SR 139 Canby HAR
Near Canby, at Route 299/139 junction.                                                                                                                                   
Install HAR (Highway Advisory Radio).                                                                                                                                  

RTPA/CTC:
Project Title:

RIP                                     
Existing 515 112 38 135 25 80235

22.4 22.4 299

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(25) (80)(2) (235)

16/17

0 39 0  
1 (135)(112) (49) (315)

0 0  0 0

 2

39 0

235 38 135 25
Total
Existing 515 112 88 315 80  
Change (476) (112) (49) (315)    (2)

  0Proposed 39 0 39 0  00 39 0 0
(80)(25)(235) 1 (135)

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Route 299/139 Canby Highway Advisory Radio 
Project (PPNO 3382) to reflect the changes described above.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1a.(3b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-012B 
             

ACTION UPDATE: 
 
This item was deferred from Action at the Commission's January 8, 2013 meeting pending 
receipt of additional information regarding the Alturas Route 299 Improvements project 
(PPNO 3368).  This item has been revised to 1) remove the Route 299/139 Canby Highway 
Advisory Radio project (PPNO 3382) from this amendment and place under a separate item 
on this month’s agenda - STIP Amendment -12S-012A [Reference No. 2.1a.(3a)]; and, 2) revise 
the Background section of the amendment to provide additional information as requested by 
the Commission.  Letters stating Modoc County Transportation Commission’s position and 
the Department’s response are attached.  
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) does not recommend the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment to delete the Alturas Route 299 Improvements project (PPNO 3368).  
The amendment was noticed at the December 5-6, 2012 Commission meeting. 
 
ISSUE: 
 
The Modoc County Transportation Commission (MCTC) proposes to amend the 2012 STIP to delete 
the Alturas Route 299 Improvements project (PPNO 3368) in Modoc County.  The Department does 
not concur with Modoc County’s request.   
 
BACKGROUND: 
 
This project is programmed in the 2012 STIP for $4,296,000 in Regional Improvement Program 
(RIP) funds, with construction scheduled to begin in Fiscal Year 2013-14.   
 
MCTC proposes to unprogram all unexpended funds from the project and return $4,075,000 to 
Modoc County’s regional share balance.  MCTC has determined that the project is no longer a 
priority in the region due to a continued economic downturn, slow population increase and business 
demise.   
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Programming history 
 

• Project programmed in the 1998 STIP for $120,000 to complete the environmental phase, 
with an additional $485,000 programmed in the 2000 STIP for design and right of way work. 

• MCTC requested that the project be deleted from the STIP in January 2005, stating that the 
project cost had increased to a level that outweighed the benefits of the project ($558,000 
was reported as expended for the project).   

• MCTC requested that the project be added back into the STIP in May 2008.   
• The project is currently programmed in the STIP-RIP for $4,296,000.  The Department has 

expended an additional $221,000 for project development activities.   
 
Need for Project 
 
The original need for the project was first identified by the MCTC in mid 1990’s to improve traveler 
safety and reduce speeds approaching the city.  As this segment of two-lane highway enters the City 
of Alturas, traffic flow can become congested due to the turning movements of vehicles.  Business 
and residential areas exist along this mile long reach where traffic interruptions and queuing occur.  
Future growth was anticipated, further contributing to congestion and the potential for increased 
accidents. Shoulder widths vary from 1 foot to 4 feet wide, and mobility of bicycles and pedestrians 
is a challenge.   
 
A project was initiated and programmed in the 1998 and 2000 STIP to address the need by adding a 
continuous left turn lane, wider shoulders and drainage improvements.  Project development work 
continued over the years until MCTC alerted the Department that local priorities and project support 
had changed.  
 
The unmet need remained until MCTC requested that the Commission reprogram the project in the 
2008 STIP, with the Environmental phase to begin in 2011.  In a collaborative effort, the Department 
and MCTC developed a project charter that identified the specific needs of the project; including 
wider shoulders and crosswalks along with flashing beacons to improve pedestrian mobility and 
safety, speed radar feedback signs for traffic calming, installation of concrete gutters, culverts and 
paved areas for drainage improvements.  The continuous left turn lane was deleted from the project. 
However, in August 2012, just after the Department completed the environmental phase, MCTC 
requested the project be terminated for a second time due to changed local priorities and support for 
the project.   
 
The Department strongly supports the continued development of this project in order to: 
 

• Reduce potential collisions and enhance safety. 
• Provide for bicyclists and pedestrians 
• Address vehicular speeds which are higher than desired. 
• Address congestion and parking issues between Maple and Main. 
• Address drainage issues between Juniper and Main. 
• Reduce traffic queuing at Thomason Street, West C Street and Juniper Street. 
• Address pedestrian crossing issues. 
• Improve safety at a bus stop near Thomason Street. 
• Improve drainage ditches along the highway to accommodate the city’s master drainage plan. 
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The proposed revisions are shown in the following table: 
 
DELETE:  Alturas Route 299 Improvements Project (PPNO 3368) 
 

PM Back
COModoc

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
2

Route/Corridor

266 3,596 20

R/W 
Supp

CON 
Supp

Change
Proposed

(4,075)
221

3368 29971
PA&ED
R/W

Caltrans
Caltrans

Description:

Modoc County Local Transportation Commission
Alturas 299 Improvements
In and near Alturas, from west of Mill Street to east of Route 299/395 separation.                                                        
Construct paved shoulders, including bike and pedestrian lanes, to improve safety and mobility.                                           

RTPA/CTC:
Project Title:

RIP                                     
Existing 4,296 434 206 362 112 4563,140

39.3 40.6 299

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(112) (456)(20) (3,140)

16/17

0 221 0  
15 (362)(434) (45) (3,596)

0 0  0 0

 20

221 0

3,140 206 362 112
Total
Existing 4,296 434 266 3,596 456  
Change (4,075) (434) (45) (3,596)    (20)

  0Proposed 221 0 221 0  00 221 0 0
(456)(112)(3,140) 15 (362)

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Alturas Route 299 Improvements Project (PPNO 
3368) to reflect the changes described above.   
 
 
Attachments 

Attachment A – Letter from Modoc County  
Attachment B – The Department’s Response 
Exhibit 1 – Project Map 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1b.(1) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-016 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and Transportation Agency for Monterey County (TAMC) propose to amend the 
2012 STIP to move Interregional Improvement Program (IIP) and Regional Improvement Program 
(RIP) funding for construction and construction support from Fiscal Year (FY) 2013-14 to FY  
2014-15 for the Prunedale Improvement Project (PIP) Landscape Mitigation project (PPNO 0058Y) 
in Monterey County.   
 
BACKGROUND: 
 
TAMC has requested to delay the construction start date because the PIP (PPNO 0058G) must be 
completed before the landscaping project begins, and construction of the Prunedale Improvement 
Project will not be completed until June 2015.   
 
The proposed revision is shown in the following table: 
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REVISE:  Prunedale Improvement Project Landscape Mitigation Project (PPNO 0058Y) 
 

 10 1,050 5,300  500

1,050
0 0

Proposed 6,860 510  0 6,350  
Change 0 0  (6,350) 6,350   

 5,300  500
 0  0

Total
Existing 6,860 510  6,350 0   10

257 5
0

Proposed 3,523 262  0 5393,261    
0

2,722  
0 0

539
Change 0 0 (3,261) 3,261

5
IIP                                     
Existing 3,523 262 3,261

 243

2,722 257

5 511   2,578248  0 3,089
00 (3,089) 3,089

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

R91.2 100.4 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14 2014-15

PA&ED
RIP                                     
Existing 3,337 248 243 5 5112,578

Description:

Transportation Agency For Monterey Co
Prunedale Improvement Project Landscape Mitigation
In and near Salinas, from north of Boronda Road to south of San Juan Road.                                                                                   
Landscape mitigation.                                                                                                                                               

RTPA/CTC:
Project Title:

Change
Proposed

0
3,337

0058Y 0161H
PA&ED
R/W

Caltrans
Caltrans

5
Route/Corridor

3,089

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COMonterey

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1b.(2) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-017 
             

 
SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Lake County/City Area Planning Council (County) proposes to amend the 2012 STIP for the 
South Main Street Rehabilitation project (PPNO 3032R) and the Soda Bay Road Rehabilitation 
project (PPNO 3033R) in Lake County to reprogram the construction component from Fiscal Year 
(FY) 2013-14 to 2014-15. 
 
BACKGROUND: 

The South Main Street Rehabilitation project (PPNO 3032R) is programmed for $3,095,000 in 
Regional Improvement Program (RIP) construction and the Soda Bay Road Rehabilitation project 
(PPNO 3033R) is programmed for $1,981,000 in RIP construction. 

These projects are part of a combined corridor improvement project that have experienced delays in 
the development of the environmental document.  As such, the Commission approved a 12-month 
extension to the period of allocation for the plans, specification and estimate (PS&E) and Right of 
Way (R/W) phases of these projects in May 2012.  The County anticipates completion of the 
environmental document in February 2013 and R/W certification by February 2015.  Due to these 
delays, it is necessary to reprogram the construction component for the two projects from FY  
2013-14 to 2014-15. 

The proposed funding plan changes are shown in the following table: 
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REVISES:  
 
South Main Street Rehabilitation (PPNO 3032R) 
 

PM Back
LALake

PM Ahead

Lake County
Lake CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

2,049 0 364

R/W 
Supp

CON 
Supp

Change
Proposed

0
3,227

3032R 281714
PA&ED
R/W

Lake County
Lake County

Description:

Lake County/City Area Planning Council
South Main Street Rehabilitation
Near Lakeport, on South Main Street from Lakeport city limits to Route 175 extension.
Roadway rehabilitation and bike lanes.  �

RTPA/CTC:
Project Title:

RIP                                     
Existing 3,227 1,178 314 5002,049

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

16/17

1,178  0 2,049
0 00 (2,049) 2,049

314 500     364 2,049

90
Demo                                    
Existing 1,800 776 1,024 0 1,024 686

0 0 0Change 0 0 (1,024) 1,024
90  Proposed 1,800 776  0 1,024  

22 0

1,024 686  

22

 
Local Funds                             
Existing 22
Change 0 (22) 22

 22  
0

Proposed 22   0 22     
Total
Existing 5,049 1,954  3,095 0  
Change 0 0  (3,095) 3,095  

 364
 0 0

 590  
0

590  3,095 1,000
0  

Proposed 5,049 1,954  0 3,095   364 3,095 1,000
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CHAIR AND COMMISSIONERS                                                Reference No.:  2.1b.(2) 
CALIFORNIA TRANSPORTATION COMMISSION                March 5, 2013 

                                                                                                                    Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

 
 
 
Soda Bay Road Rehabilitation (PPNO 3033R) 
 

PM Back
LALake

PM Ahead

Lake County
Lake CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

1,367 0 242

R/W 
Supp

CON 
Supp

Change
Proposed

0
2,208

3033R 281724
PA&ED
R/W

Lake County
Lake County

Description:

Lake County/City Area Planning Council
Soda Bay Road Rehabilitation
Near Lakeport, at Soda Bay Road from Route 175 extension to Manning Creek.
Road rehabilitation.                                                                                                                                                 

RTPA/CTC:
Project Title:

RIP                                     
Existing 2,208 841 289 3101,367

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

16/17

841  0 1,367
0 00 (1,367) 1,367

289 310     242 1,367
Demo                                    
Existing 1,400 811 589 0 589 811

0 0Change 0 0 (589) 589
  Proposed 1,400 811  0 589  

25 0

589 811  

1 25

 
Local Funds                             
Existing 26 1
Change 0 0 (25) 25

1 25  
0 0

Proposed 26 1  0 25     
Total
Existing 3,634 1,653  1,981 0  
Change 0 0  (1,981) 1,981  

 243
 0 0

 310  
0

310  1,981 1,100
0  

Proposed 3,634 1,653  0 1,981   243 1,981 1,100
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1b.(3) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-018 

 
SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) consider the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
Placer County is requesting an AB 3090 cash reimbursement to use local funds to replace 
$5,168,000 in Fiscal Year (FY) 2014-15 Regional Improvement Program (RIP) funds for 
construction of the Kings Beach Commercial Core Improvement project (PPNO 4679).  Placer 
County proposes a total reimbursement of $5,000,000 distributed in FY 2015-16, 2016-17 and  
2017-18, with the remaining $168,000 returning to Placer County’s share balance.  The Tahoe 
Metropolitan Planning Organization concurs with this request. 
 
BACKGROUND: 
 
The Kings Beach Commercial Core Improvement project is proposed to enhance pedestrian/bicycle 
mobility and will provide water quality improvements along Route 28 from Route 267 to Chipmunk 
Avenue. 
 
Currently, $5,168,000 in RIP funding is programmed for construction in FY 2014-15.  Consistent 
with the Commission’s STIP AB 3090 plan updated in October 2012, Placer County proposes to 
advance construction with the use of local measure funds, and request reimbursements in FY  
2015-16, 2016-17 and 2017-18.  The remaining $168,000 in RIP programming is no longer needed 
due to anticipated construction savings and is proposed to return to Placer County’s share balance. 
 
This request follows AB 3090 Guidelines which allow a local agency to use its own funds (non-state 
or non-federal) to complete a project component early to be later reimbursed with STIP funds 
currently programmed on the project.  An AB 3090 reimbursement agreement will be drafted and 
submitted to the Commission staff for review prior to the Commission’s May 2013 meeting. 
 
The proposed funding plan changes are shown on the next page. 
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REVISE:   Kings Beach Commercial Core Improvement project (PPNO 4679) 
 

   5,000    Proposed 5,000  5,000    
5,000

0
Change 5,000 5,000

Traffic Impact Fees (TIF)                          
Existing 0 0

PM Back
COPlacer

PM Ahead

Placer County
Placer CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
3

Route/Corridor

5,168

R/W 
Supp

CON 
Supp

Change
Proposed

(5,168)
3,754

4679 0C9301
PA&ED
R/W Placer County

Description:

Tahoe Regional Planning Agency
Kings Beach Commercial Core Improvement Project
In King's Beach, along Route 28 from Route 267 to Chipmunk Avenue.   
 Enhance pedestrian/bicycle mobility and provide water quality improvements.                                                                                                

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)                                  
Existing 8,922 3,754 315 3,4395,168

9.2 10.3 28

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(5,168)

16/17

3,754   0
0 00 (5,168)

315 3,439      0
Other State                             
Existing 600 600 600

0Change 0 0
  Proposed 600 600      600  

146

 
Local TEA                               
Existing 146 146
Change 0 0

    Proposed 146 146    146    
0

Local Funds                             
Existing 600 600
Change 0 0 0

600

Proposed 600 600       
Traffic Impact Fees (TIF) 

   600

Existing 600 0

 

600600
Change 400 1,000 (600)

  
400

 1,000   Proposed 1,000  1,000  0   
Federal Funds - Southern Nevada Public Land Management Act                          
Existing 11,175 3,975 0 7,200
Change 0 0 7,200 (7,200)

2,775
0 0

1,2007,200
0

Proposed 11,175 3,975 7,200  0    
Local Water Quality Mitigation Funds - TRPA

 2,775 7,200  

Existing 215 0

1,200

215215
Change 0 215 (215)

  
0

 215   Proposed 215  215  0   
Redevelopment Infrastructure Local Bond funds                        
Existing 17,267 1,425 0 15,842
Change (10,400) 0 5,442 (15,842)

1,425
0 (10,400)

15,842

Proposed 6,867 1,425 5,442  0    
Transient Occupancy Tax                            

 1,425 5,442  

Existing 3,000 1,000 0

 

2,000 1,0002,000
Change 0 0 2,000 (2,000)

  
0 0

 2,000 1,000  Proposed 3,000 1,000 2,000  0   
Transient Occupancy Tax                           
Existing 3,350 1,350 0 2,000
Change 0 0 2,000 (2,000) 0

1,3502,000
0

Proposed 3,350 1,350 2,000  0    
State Bond - State Local Partnership Program (SLPP)                             

  2,000  

Existing 1,000 1,000

1,350

1,000
Change 0 0

  
0

 1,000   Proposed 1,000  1,000     
Total
Existing 46,875 12,850 1,000   
Change (10,168) 0 22,857  (33,025)  

4,200
 0 (10,168) 0

33,025  

 5,989  

5,989  34,025 2,661
0  

 

Proposed 36,707 12,850 23,857  0   4,200 23,857 2,661
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ADD:  AB 3090 Reimbursement (PPNO 4679A) 
 

PM Back
COPlacer

PM Ahead

AB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
3

Route/Corridor

0 0 0 0 0 0

R/W 
Supp

CON 
Supp

Change
Proposed

5,000
5,000

4679A 0C9301
PA&ED
R/W

Description:

Placer County Transportation Planning Agency
AB 3090 Reimbursement
AB 3090 Reimbursement
AB 3090 Reimbursement

RTPA/CTC:
Project Title:

Total
Existing 0 0 0 0 0 00

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
16/1715/1614/1513/14

Location

12/13

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 02,584 1,382 0 5,000

17/18

0 0 0 1,034
0 00 0 0 1,034
0 0 0 02,584 1,382 0 5,000  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1b.(4) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-019 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department proposes to amend the 2012 STIP to move Interregional Improvement Program 
(IIP) funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Sidings in 
Santa Barbara and Ventura Counties project (PPNO 2089) in Santa Barbara and Ventura Counties.   
 
BACKGROUND: 

The Department obtained a federal grant for the environmental phase.  The Department expects to 
hire an environmental consultant by April 30, 2013.  The type and cost of the environmental 
document will not be known until after the environmental consultant completes some initial analysis, 
which will take several months.  It is possible that the federal grant will be sufficient to complete the 
environmental phase, and the IIP funding may not be necessary.  Therefore, the Department 
proposes to delay the IIP environmental funding from FY 2013-14 to FY 2014-15. 

If the federal grant is sufficient to complete the environmental phase, the IIP funds will be deleted in 
the 2014 STIP.  If the federal grant is not sufficient to complete the environmental phase, the 
Department will request an IIP allocation in FY 2014-15. 

The proposed revision is shown in the following table: 
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REVISE:  Sidings in Santa Barbara and Ventura Counties Project (PPNO 2089) 
 

 
 

          

  
  
  

  
  
  

  
  
     

 
  

  
   
    

     

                              
         

    
  

   
   

   

 
 

                                     

    
     

                                                                                                                                                                    
                                                                                                                                                                    

 

  

   

     
 

 

PM Ahead

PS&E
CON

Caltrans

County District PPNO EA Element Const. Year PM Back

Caltrans
RAILSanta Barbara 75

Route/Corridor

3,000 0 6,870
Change
Proposed

0
9,870

2089
PA&ED
R/W

Location
Description:

Santa Barbara County Association of Governments
Sidings in Santa Barbara and Ventura Counties
In Santa Barbara and Ventura Counties, from milepost (MP) 423.0 to MP 368.6, Pacific Surfliner route.                         
Complete environmental clearance, design, engineering and permitting for two siding projects.                                                

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

IIP                                     
Existing 9,870 3,000 6,870

386.6 400    

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0
  0 3,000

0 0(3,000) 3,000
3,000 6,870   6,870    

Local Funds                             
Existing 250 250 250

0Change 0 0
  Proposed 250  250     250  

950

 
Other Fed                               
Existing 950 950
Change 0 0

  
0

Proposed 950  950     950    
Total
Existing 11,070  1,200 3,000 0 6,870  
Change 0  0 (3,000) 3,000 0

  
   0

6,870   4,200
0   

Proposed 11,070  1,200 0 3,000 6,870 6,870      4,200
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1b.(5) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-020 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department proposes to amend the 2012 STIP to move Interregional Improvement Program 
(IIP) funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Santa Barbara 
County Siding Upgrade and Extension project (PPNO 2087) in Santa Barbara County.   
 
BACKGROUND: 
 
The Department obtained a federal grant for the environmental phase.  The Department expects to 
hire an environmental consultant by April 30, 2013.  The type and cost of the environmental 
document will not be known until after the environmental consultant completes some initial analysis, 
which will take several months.  It is possible that the federal grant will be sufficient to complete the 
environmental phase, and the IIP funding may not be necessary.  Therefore, the Department 
proposes to delay the IIP environmental funding from FY 2013-14 to FY 2014-15. 
 
If the federal grant is sufficient to complete the environmental phase, the IIP funds will be deleted in 
the 2014 STIP.  If the federal grant is not sufficient to complete the environmental phase, the 
Department will request an IIP allocation in FY 2014-15. 
 
The proposed revision is shown in the following table: 
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REVISE:  Santa Barbara County Siding Upgrade and Extension Project (PPNO 2087) 
 

 
 

          

  
  
  

  
  
  

  
  
     

 
  

  
   
    

     

                              
         

    
  

   
   

   

 
 

                                     

    
     

                                                                                                                                                                    
                                                                                                                                                                    

 

  

   

     
 

 

Caltrans

PM Ahead

PS&E
CON

Caltrans

10,450

County District PPNO EA Element Const. Year PM Back

Caltrans
RAILSanta Barbara 75

Route/Corridor

2,000 0 2,000 10,450
Change
Proposed

0
14,450

2087
PA&ED
R/W

Location
Description:

Santa Barbara County Assoc. of Governments
Santa Barbara County Siding Upgrade and Extension
Along the Pacific Surfliner route, from milepost (MP) 380.7 to MP 273.2.
Create new sections of double track.                                               

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

IIP                                     
Existing 14,450 2,000 2,000

2016-17 273.2 380.7    

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0 0
  0 2,000

0 0(2,000) 2,000
2,000 2,000   2,000 10,450  10,450

Local Funds                             
Existing 250 250 250

0Change 0 0
  Proposed 250  250     250  

950

 
Other Fed                               
Existing 950 950
Change 0 0

  
0

Proposed 950  950     950    
Total
Existing 15,650  1,200 2,000 0 2,000  
Change 0  0 (2,000) 2,000 0

10,450  
0  0 0

2,000  10,450 3,200
0   

Proposed 15,650  1,200 0 2,000 2,000 2,000   10,450  10,450 3,200
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1c.(5a) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William A. Mosby 
 Interim Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-43, AMENDING RESOLUTION TCIF-P-1011-09 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 21, Washington Boulevard Widening and Reconstruction 
Project (PPNO TC21).  The Southern California Consensus Group concurs with this amendment and 
the requested changes. 
 
ISSUE: 
 
The City of Commerce (City) proposes to amend the TCIF Project Baseline Agreement for 
Project 21, Washington Boulevard Widening and Reconstruction (Project), to update the delivery 
schedule and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement executed between the Department, the Commission, and the City was approved 
on September 24, 2008, under Resolution TCIF-P-0809-02B.  A Baseline Agreement Amendment 
was approved on November 4, 2010, under Resolution TCIF-P-1011-09, to revise the project 
schedule and cost. 
 
This project is located in city of Commerce and the Project scope includes reconstructing 
Washington Boulevard; widening the boulevard by one lane each way, reconstructing a railroad at-
grade crossing at Commerce Way, and improving median radii, sidewalks, traffic signals, and 
lighting.  The Project benefits will help alleviate traffic congestion, improve air quality, and improve 
existing pavement conditions. 
 
The City is requesting schedule changes due to delays required to complete a full Environmental 
Impact Report prior to design.  The delays were caused by the threat of litigation related to the 
environmental review process.  The design phase was delayed an additional three months due to the 
need for a pre-award audit which required the Department’s approval.   
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For reasons stated above, the beginning design and Right of Way (ROW) phases were delayed until 
June 2012, from October and November 2010, respectively.  The construction start date was also 
delayed 18 months and is now scheduled for June 1, 2013.  The following table provides a list of the 
Project milestones and the current approved and proposed delivery schedule: 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 02/01/2008 --- No Change 
End Environmental Phase 06/01/2010 --- No Change 
Begin Design Phase 10/01/2010 06/25/2012 1 Year + 9 Months 
End Design Phase 10/01/2011 04/30/2013 1 Year + 7 Months 
Begin Right of Way Phase 11/15/2010 06/25/2012 1 Year + 8 Months 
End Right of Way Phase 10/01/2011 04/30/2012 7 Months 
Begin Construction Phase 12/01/2011 06/01/2013 1 Year + 6 Months 
End Construction Phase 12/01/2012 09/01/2014 1 Year + 9 Months 
Begin Closeout 02/01/2013 10/01/2014 1 Year + 8 Months 
End Closeout 05/01/2013 12/01/2014 1 Year + 7 Months 

 
The funding plan is shown for purposes of detailing all Project funding types.  The overall total 
Project cost has not changed from $32,000,000, as shown in the following table.  

  
RESOLUTION TCIF-P-1213-43 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade Corridors 
Improvement Fund Baseline Agreement for Project 21, Washington Boulevard Widening and 
Reconstruction Project (PPNO TC21), in accordance with the changes described and illustrated above.  
 
Attachment 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Bond - Trade Corridors Improvement Fund (TCIF) 
Current Approved 5,800    5,800     5,800 
Demo - High Priority Projects Program (DEMO-ST)   
Current Approved 2,220  1,260 960    1,740 480  
FTA Funds - FTA 5307 (FHWA Transfer Funds) (5307_TR)  
Current Approved 90  90     90   
Local Funds - PROP "C" FUNDS (PC) 
Current Approved 13,362 77  5,916 6,094 1,275  77  13,285 
Local Funds - Local Transportation Funds (LTF) 
Current Approved 10,528 39 2,009 4,512 3,281 687 39 137 3,198 7,154 
TOTAL 
Current Approved 32,000 116 3,359 11,388 15,175 1,962 39 2,044 3,678 26,239 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1c.(5b) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William A. Mosby 
 Interim Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT  

RESOLUTION TCIF-P-1213-44, AMENDING RESOLUTION TCIF-P-1112-34 
 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 40, Lakeview Avenue Overcrossing (PPNO TC40). The 
Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline 
Agreement for Project 40, Lakeview Avenue Overcrossing (Lakeview) to update the project delivery 
schedule and funding plan. 
 
BACKGROUND: 
 
The Lakeview project is part of the Orange County’s Bridges Program (OCBP) which will build 
underpasses and overpasses at local rail crossings to improve safety and reduce delays.  The project 
scope is to build a bridge to elevate and realign Lakeview Avenue to allow vehicles to pass over the 
Burlington Northern Santa Fe (BNSF) Railway tracks.  A ramp connecting Lakeview Avenue to 
Orangethorpe Avenue will be constructed, and North Bubach Street in the northeast corner of the 
project area will be rerouted to connect the ramp to a new signalized intersection.  The project also 
includes the construction of a new frontage road in the southeast corner of the project for local 
business access.  In addition, a new road will be built in the southwest corner to connect the new 
frontage road to Lakeview Avenue. 
 
The project was adopted in the TCIF Program by the Commission on April 10, 2008.  A project 
Baseline Agreement was executed by OCTA, the Department, and the Commission, and approved 
by the Commission on October 29, 2008, under Resolution TCIF-P-0809-04B.  A Baseline 
Agreement Amendment was approved on May 11, 2011, under Resolution TCIF-P-1011-26, to 
revise the project’s scope, schedule, and cost. In addition, a Baseline Agreement Amendment was 
approved on April 26, 2012, under Resolution TCIF-P-1112-34, to revise the project’s delivery 
schedule, cost, and funding plan. 
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The Lakeview project is experiencing delays due to additional design requirements from the cities of 
Anaheim and Placentia, including a substantial drainage redesign due to a 100-year floodplain issue.  
The submittal of the final design was delayed until January 14, 2013. 
 
Although a Right of Way (ROW) Certification No. 3 was completed on December 19, 2012, thereby 
meeting the January 2013 deadline, the certification is required to be upgraded in order to open bids 
and subsequently award a construction contract.  The certification upgrade is delayed due to an 
unforeseen delay by the courts in scheduling hearings for OCTA to obtain legal possession of the 
properties.  This delay subsequently causes the delays to the construction phases.   
 
The following table provides a list of the project’s milestones with current approved and proposed 
delivery schedules: 

 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 01/01/2001 --- No Change 
End Environmental Phase 09/23/2009 --- No Change 
Begin Design Phase 02/06/2009 --- No Change 
End Design Phase 09/01/2012 01/14/2013 4 Months 
Begin Right-of-Way Phase 04/01/2011 --- No Change 
End Right-of-Way Phase 01/01/2013 --- No Change 
Begin Construction Phase 07/01/2013 09/01/2013 2 Months 
End Construction Phase 10/01/2015 12/01/2015 2 Months 
Begin Closeout Phase 10/01/2015 12/01/2015 2 Months 
End Closeout Phase 10/01/2018 12/01/2018 2 Months 

 
OCTA requests to reprogram $6,946,000 in TCIF funding from TCIF Project 34, State Route 91 
Auxilary Lane, along with prior cost savings of $3,888,000, to the Lakeview project.  This 
amendment will increase TCIF funding by $10,834,000 and decrease local and federal funding in the 
same amount.  The total project cost will remain the same at $99,763,000.  
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OCTA proposes to update the project’s cost and funding plan as follows: 
 

 (DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current Approved 28,685    28,685     28,685 
Change 10,834    10,834     10,834 

Proposed 39,519    39,519     39,519 

CMAQ  

Current Approved 10,756  6,532 4,224     10,756  
Change 0  0 0     0  

Proposed 10,756  6,532 4,224     10,756  

Measure M2 / CITY 

Current Approved 27,918 6,501 1,366 12,317 7,734   7,867 12,317 7,734 
Change -7,734 0 0 0 -7,734   0 0 -7,734 

Proposed 20,184 6,501 1,366 12,317 0   7,867 12,317 0 

STP –Local (RSTP)  

Current Approved 20,346 631  16,615 3,100  631  16,615 3,100 
Change -3,100 0  0 -3,100  0  0 -3,100 

Proposed 17,246 631  16,615 0  631  16,615 0 

DEMO 

Current Approved 12,058    12,058     12,058 
Change 0    0     0 

Proposed 12,058    12,058     12,058 

TOTAL 

Current Approved 99,763 7,132 7,898 33,156 51,577  631 7,867 39,688 51,577 
Change 0 0 0 0 0  0 0 0 0 

Proposed 99,763 7,132 7,898 33,156 51,577  631 7,867 39,688 51,577 

 
RESOLUTION TCIF-P-1213-44 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreements for Project 40, Lakeview Avenue Overcrossing 
project (PPNO TC40), in accordance with the changes described and illustrated above.  
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1c.(5c) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William A. Mosby 
 Interim Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-45, AMENDING RESOLUTION TCIF-P-0809-04B 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 46, Sunset Avenue Grade Separation (PPNO 1122).  The 
Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The Riverside County Transportation Commission (RCTC) and the County of Riverside (County) 
propose to amend the TCIF Project Baseline Agreement for Project 46, Sunset Avenue Grade 
Separation (Project), to update the delivery schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement executed between the Department, the Commission, and the County was 
approved on October 29, 2008, under Resolution TCIF-P-0809-04B. 
 
The Project is in the city of Banning, on Sunset Avenue, at Interstate 10 (I-10) from south of Ramsey 
Street to south of Lincoln Street, to lower Sunset Avenue.  The Project will construct an underpass at 
the Union Pacific Railroad (UPRR) crossing and reconstruct the I-10 interchange ramps to meet the 
new street grade.  The Project will eliminate impacts from the existing at-grade crossing including 
emergency vehicle response delays, greenhouse gases generated by traffic delayed by trains and 
adverse neighborhood impacts including delays, noise pollution, and safety impacts.  The Project 
will improve the reliability of the UPRR system by eliminating the potential for vehicle or pedestrian 
versus train accidents and allow for expansion of the rail corridor without additional public safety or 
neighborhood impacts associated with at-grade crossing.  

 
The Project was originally combined with an interchange project which was delayed in the planning 
stages.  As a result, the City of Banning (City) contracted with the County to assist with delivering 
the Project.  A Cooperative Agreement providing for the changing roles was executed by the City 
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and County on June 8, 2010.  Due to funding constraints and schedule deadlines, the projects were 
separated, allowing the grade separation to proceed.  For the above-mentioned reasons, delays 
occurred during the environmental study and approval stages; the end of environmental phase was 
completed February 28, 2011. 
 
Coordination with the Department and UPRR on the design and structural components of the Project 
has also affected the schedule.  Altering the roadbed between the existing 1-10 freeway abutments 
required extensive coordination with the Department and subsurface site exploration by potholing. 
Retaining wall redesign was necessary to minimize the wall size, provide Americans with 
Disabilities Act (ADA) accessible sidewalks throughout the Project and accommodate design 
comments received from the Department.  The proposed end of the design phase is January 31, 
2013. 
 
The start of the Right of Way (ROW) phase was delayed by design changes and revisions to the 
ROW needs for the Project.  ROW acquisition is underway and is expected to be completed by 
February 28, 2013. 
 
The construction start date, now scheduled for June 30, 2013, is impacted due to ROW acquisition 
and finalizing the design to accommodate utility relocation.  The County anticipates advertising the 
Project in Spring 2013, which will assure that the Project will begin construction prior to the TCIF 
construction contract execution deadline of December 2013.  The construction completion date is 
scheduled for June 2015.  
 
The following table provides a list of the Project’s milestones with current approved and proposed 
delivery schedule: 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 01/01/2006 06/10/2010 4 Years + 5 Months 
End Environmental Phase 12/01/2009 02/28/2011 1 Year + 3 Months 
Begin Design Phase 01/01/2010 05/10/2011 1 Year + 4 Months 
End Design Phase 07/01/2011 01/31/2013 1 Year + 7 Months 
Begin Right of Way Phase 01/01/2010 05/10/2011 1 Year + 4 Months 
End Right of Way Phase 07/01/2011 02/28/2013 1 Year + 8 Months 
Begin Construction Phase 01/15/2012 06/30/2013 1 Year + 6 Months 
End Construction Phase 12/31/2014 06/30/2015 6 Months 
Begin Closeout 01/01/2015 07/01/2015 6 Months 
End Closeout 07/01/2015 11/30/2015 5 Months 
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RCTC and the County also request an update to the Project funding plan.  At the time the original 
baseline agreement was executed, the Project was in the preliminary project development phase with 
an estimated total Project cost of $36,500,000.  Subsequently, the various changes to the Project 
design and scheduling have lead to the updated total Project cost of $35,905,000.  The overall total 
Project cost has decreased by $595,000, as shown in the following table. 
 
 

 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 10,000   10,000 0    10,000 
Change 0   -10,000 10,000    0 
Proposed 10,000   0 10,000    10,000 
Local Funds – City of Banning 
Current Approved 500 500   0 0  500 0 
Change 1,917 200   1,717 700  236 981 
Proposed 2,417 700   1,717 700  736 981 
RSTP-STP Local  (STPL) - [replaced two earmarks: 2005 (DEMO ID 301) for $491,964 ; 2006 (DEMO ID 796) for $990,000] 
Current Approved 1,000 1,000   0   600 400 
Change 482 -1,000   1,482   -600 1,082 
Proposed 1,482 0   1,482   0 1,482 
Federal Funds – DEMO SAFETEA-LU  [ HPP #1261, CALIFORNIA DEMO ID 438 ] 
Current Approved 1,600 1,600   0    1,600 
Change 0 -1,600   1,600    0 
Proposed 1,600 0   1,600    1,600 
Federal Funds – Projects of National & Regional Significance (PNRS) 
Current Approved 7,500   7,500 0    7,500 
Change 0   -7,500 7,500    0 
Proposed 7,500   0 7,500    7,500 
Local Funds – Local Transportation Funds (LTF) 
Current Approved 1,825   1,825     1,825 
Change -1,825   -1,825     -1,825 
Proposed 0   0     0 
Local Funds – County Funds – Western Riverside COG – TUMF (Pass Zone) 
Current Approved 4,200 4,200   0 100 4,100 0  
Change -1,294 -2,700   1,406 100 -1,800 406  
Proposed 2,906 1,500   1,406 200 2,300 406  
CMAQ – [previously Local Transportation Funds – RCTC ] 
Current Approved 9,875 300  9,575 0 300   9,575 
Change 125 -300  -9,575 10,000 -300   425 
Proposed 10,000 0  0 10,000 0   10,000 
TOTAL 
Current Approved 36,500 7,600  28,900 0 400 4,100 1,100 30,900 
Change -595 -5,400  -28,900 33,705 500 -1,800 42 663 
Proposed 35,905 2,200  0 33,705 900 2,300 1,142 31,563 

 
RESOLUTION TCIF-P-1213-45 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 46, Sunset Avenue Grade Separation 
Project (PPNO 1122), in accordance with the changes described and illustrated above.  
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1c.(5e) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William A. Mosby 
 Interim Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-47, AMENDING RESOLUTION TCIF-P-1011-16B 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 84, Laurel Street Grade Separation (PPNO 1141).  The 
Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) proposes to amend the TCIF Project 
Baseline Agreement for Project 84, Laurel Street Grade Separation (Project), to update the delivery 
schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on November 4, 2010.  A 
Project Baseline Agreement executed between the Department, the Commission, and SANBAG was 
approved on January 20, 2011, under Resolution TCIF-P-1011-16B. 
 
The Project is in the city of Colton (City), and will construct an underpass structure, grade 
separation, from the Burlington Northern Santa Fe (BNSF) railroad lines and a future Metrolink 
track.  Currently, two lanes of traffic are crossing six railroad tracks at the existing Laurel Street and 
BNSF at-grade crossing.  The project scope includes local street improvements to accommodate the 
grade separation, drainage improvements, utility relocations, and landscape work.  The Project will 
eliminate impacts from the existing at-grade crossing including emergency vehicle response delays, 
greenhouse gases generated by traffic delayed by trains and adverse neighborhood impacts including 
delays, noise pollution, and safety impacts.  The Project will improve the reliability of the BNSF 
system by eliminating the potential for vehicle or pedestrian versus train accidents and to allow for 
expansion of the rail corridor without additional public safety or neighborhood impacts associated 
with at-grade crossing.  
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The initial project schedule assumed a single local access alternative; however, through the Right of 
Way (ROW) process, several property owners requested the development and consideration of 
additional property access concepts.  This process required extensive coordination with City staff 
and the respective property owners.  In addition, the eminent domain process was also required for 
the project.  
 
The end design phase  was delayed from July 2012 to January 2013 by design changes stated above, 
and revisions to the ROW needs for the Project.  ROW acquisition is underway and is expected to be 
completed by March 2013.  The construction start date was delayed six months due ROW 
acquisition, now scheduled for June 5, 2013.  The Project will begin construction prior to the TCIF 
construction contract execution deadline of December 2013.  The construction completion date is 
scheduled for June 2015.  
 
The following table provides a list of the Project’s milestones with the current approved and 
proposed delivery schedule: 
 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 12/01/2010 --- No Change 
End Environmental Phase 06/01/2011 --- No Change 
Begin Design Phase 06/01/2011 --- No Change 
End Design Phase 07/01/2012 01/11/2013 6 Months 
Begin Right of Way Phase 06/01/2011 --- No Change 
End Right of Way Phase 07/01/2012 03/06/2013 8 Months 
Begin Construction Phase 12/01/2012 06/05/2013 6 Months 
End Construction Phase 05/01/2014 06/05/2015 1 Year +1 Month 
Begin Closeout 05/01/2014 06/08/2015 1 Year +1 Month 
End Closeout 05/01/2015 11/06/2015 6 Months 

 
 
SANBAG also requests an update to the Project funding plan.  At the time the original baseline 
agreement was executed, the Project was in the preliminary project development phase.  
Subsequently, the actual combined cost for the environmental and design contract that was awarded 
by SANBAG was approximately $172,000 less than the estimated sum, due to overlapping tasks.  
Additionally, an increase in the construction cost reflects the latest engineer's estimate and new 
project element, which is the accommodation for an adjacent rail facility.  The overall total Project 
cost has not changed from $53,995,000, as shown in the following table. 
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 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridors Improvement Fund (TCIF) 
Current Approved 11,917    11,917    11,917 
Change 0    0    0 
Proposed 11,917    11,917    11,917 
TCRP (Committed) - Traffic Congestion Relief Fund (TCRF)    
Current Approved 27,122 11,315   15,807 484 3,031 7,800 15,807 
Change -999 -3,625   2,626 -484 -789 -2,352 2,626 
Proposed 26,123 7,690   18,433 0 2,242 5,448 18,433 
Local Funds - Local Transportation Funds (LTF) – City of Colton 
Current Approved 5,819 657   5,162 483 174 0 5,162 
Change -551 582   -1,133 -483 289 776 -1,133 
Proposed 5,268 1,239   4,029 0 463 776 4,029 
Local Funds - Local Transportation Funds (LTF) – SANBAG 
Current Approved 5,397 0   5,397  0 0 5,397 
Change -4,075 1,322   -5,397  1,127 195 -5,397 
Proposed 1,322 1,322   0  1,127 195 0 
Local Funds - Local Transportation Funds (LTF) – SANBAG 
Current Approved 3,740 656   3,084 482 174  3,084 
Change -3,740 -656   -3,084 -482 -174  -3,084 
Proposed 0 0   0 0 0  0 
Private Funds – BNSF Railroad Contribution 
Current Approved 0 0   0  0 0 0 
Change 5,290 1,245   4,045  465 780 4,045 
Proposed 5,290 1,245   4,045  465 780 4,045 
Private Funds – UPRR Railroad Contribution 
Current Approved 0 0   0  0 0 0 
Change 4,075 960   3,115  359 601 3,115 
Proposed 4,075 960   3,115  359 601 3,115 
TOTAL 
Current Approved 53,995 12,628   41,367 1,449 3,379 7,800 41,367 
Change 0 -172   172 -1,449 1,277 0 172 
Proposed 53,995 12,456   41,539 0 4,656 7,800 41,539 

  
RESOLUTION TCIF-P-1213-47 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 84, Laurel Street Grade Separation 
(PPNO 1141), in accordance with the changes described and illustrated above.  
 
Attachment 
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            CALIFORNIA TRANSPORTATION COMMISSION 
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 Reference No.: 2.1c.(5f) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT 
            RESOLUTION TCIF-P-1213-50, AMENDING RESOLUTION TCIF-P-1112-48 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) project baseline agreement for Project 19 – I-110 Freeway/Route 47 Interchange 
(PPNO TC19) in Los Angeles County. 

 
ISSUE: 
 
The Department and the City of Los Angeles Harbor Department (Port of Los Angeles) propose to 
amend the Proposition 1B TCIF project baseline agreement for Project 19 – I-110 Freeway/Route 47 
Interchange (PPNO TC19) to revise the project funding plan.  A concurrent construction allocation 
request is on this month’s agenda.   
 
BACKGROUND: 

 
This project is located at the interchange of the I-110 and State Route 47 (Vincent Thomas Bridge).  
The project will eliminate an existing weaving condition of slow uphill moving trucks and fast 
downhill moving vehicles with the addition of a lane on the westbound to northbound Route 47/I-110 
connector.   
 
Project Cost 
It is proposed to increase construction support by $3,200,000, from $2,800,000 to $6,000,000 to 
account for the inadvertent omission of $3,000,000 for consultant construction management and 
$200,000 for in-house inspection work.  Port of Los Angeles general revenue funds will be added to 
address this increase.   
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Project Schedule 
There is no change to the current project schedule.  

 
Project 19 – I-110 Freeway/Route 47 Interchange 

Milestone Current 
Begin Environmental Phase  07/01/08 
Draft Environmental Doc Milestone 05/03/11 
Draft Project Report 11/01/10 
End Environmental Phase 08/15/11 
Begin Design Phase  07/01/08 
End Design Phase 03/31/12 
Begin Right of Way N/A 
End Right of Way N/A 
Begin Construction Phase 09/01/12 
End Construction Phase 04/30/15 
Begin Closeout Phase 05/01/15 
End Closeout Phase 05/01/16 
 
 
The project funding plan has been updated as follows:  
 

REVISE:  Route 110 Freeway/Route 47 Interchange project (PPNO TC19) 

   6,000 30,000 700 5,568

 2,800
 3,200

Proposed 42,268 6,268 36,000   
Change 3,200 0 3,200     

 30,000 700 5,568
 0 0 0

    Existing 39,068 6,268 32,800

 
Total

  7,421  Proposed 7,421  7,421      

7,421
0Change 0 0

Local Funds                             
Existing 7,421 7,421

    Proposed 3,600  3,600    3,600  
0Change 0 0

 
Demo                                    
Existing 3,600 3,600

14,700    

3,600

  Proposed 14,700  14,700    
Change 0 0

14,700
0

State Bond                              
Existing 14,700 14,700

700 5,568  6,000   4,2796,268 10,279   
0 00 3,200

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,2000

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

0.0 0.7 47

Project Totals by Component

CONR/W
Local Funds                             
Existing 13,347 6,268 700 5,568 2,800

Location
Description:

Los Angeles Metropolitan Transportation Commission
Route 110 Freeway/Route 47 Interchange
In Los Angeles on northbound Route 110 from the Route 47/110 Interchange to northbound off-ramp at John S. Gibson 
In Los Angeles on northbound Route 110 from the Route 47/110 Interchange to northbound off-ramp at John S. Gibson 

RTPA/CTC:
Project Title:

Change
Proposed

3,200
16,547

TC19 26060
PA&ED
R/W

7
Route/Corridor

7,079

R/W 
Supp

CON 
Supp

4,279

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

2012-13

Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the work 
will begin.  
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RESOLUTION TCIF-P-1213-50: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Trade Corridors Improvement Fund project baseline agreement for Project 19 – I-110 
Freeway/Route 47 Interchange (PPNO TC19) to reflect the changes described above.  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5a. 
 Action Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer  

Prepared by: Steven  Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR MINOR PROJECTS  

RESOLUTION FP-12-34 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $676,000 for one State Highway Operation and Protection 
Program (SHOPP) Minor project.   
 
ISSUE: 
 
The attached vote list describes one SHOPP project for $676,000.  The Department is ready to 
proceed with this project and is requesting an allocation at this time.  

 
FINANCIAL RESOLUTION:  
 
Resolved, that $676,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-302-0042 for one SHOPP Minor project described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing this project. 
 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Program 
Project ID 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by Fund 
Type 

2.5a. Minor Projects Resolution FP-12-34 

1 
$676,000 

 
Mendocino 
01-Men-101 

R84.0 

 
Approximately 7.1 miles south of Leggett at Rattlesnake 
Creek (Bridge #10-0029).  Outcome/Outputs:  Repair south 
invert slab of the double barrel culvert, modify elevation of the 
invert south barrel culvert, repair outlet slab, and reconstruct 
outlet weir to allow continuous water flow and improve fish 
passage to comply with National Marine Fisheries Service 
(NMFS) requirements. 
 
(This is a substitute project for EA 01-481104) 

 
SHOPP 

0100000166 
412214 

 

 
2012-13 

302-0042 
SHA 

20.20.201.110 

 
 

$676,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-12-35 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $62,996,000 for five projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) and $2,146,000 for two additional projects 
amended into the SHOPP by Department action.   
 
 
ISSUE: 
 
The attached vote list describes seven SHOPP projects totaling $65,142,000.  The Department is 
ready to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $65,142,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042 and 2660-302-0890 for seven State Highway Operation and Protection Program 
projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) SHOPP Projects  Resolution FP-12-35_ 

1 
$12,462,000 

 
El Dorado 
03-ED-089 
18.0/24.9 

 

 
Near South Lake Tahoe, from 0.1 mile north of Eagle Falls 
Sidehill Viaduct to Meeks Creek Bridge.  Outcome/Output:  
Construct water quality collection and treatment facilities to 
comply with the California Regional Water Quality Control 
Board. 

 
03-3453D 

SHOPP/12-13 
$20,659,000 
0300000225 

4 
1A8444 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$249,000 
 

$12,213,000 

2 
$1,000,000 

 
Sacramento 
03-Sac-104 

0.01/0.5 
 

 
Near Galt, at the intersection of East and West Stockton 
Boulevard.  Outcome/Output:  Construct Americans with 
Disabilities Act (ADA) curb ramps and upgrade bridge rail to 
current standard to comply with the ADA standards. 
 
(Financial Contribution Only) 

 
03-7204 

SHOPP/12-13 
$1,000,000 

0300000368 
4FCO 

2E9204 

 
2012-13 

302-0042 
SHA 

20.20.201.361 

 
 

    $1,000,000 

3 
$32,589,000 

 
San Joaquin 

10-SJ-12 
0.1/R4.4 

 
Near Terminous on Bouldin Island, from Mokelumne River 
Bridge to Potato Slough Bridge.  Outcome/Output:  Replace 
8.6 lane miles of existing roadway with a new structural 
section to the south including wider shoulders and concrete 
median barrier in order to reduce pavement maintenance cost 
and frequency, and improve traffic safety. 

 
10-7352 

SHOPP/12-13 
$31,000,000 
1000000052 

4 
0G8004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

      $652,000 
  

$31,937,000 

4 
$3,937,000 

 
San Diego 
11-SD-52 

5.0/6.2 

 
In the city of San Diego, from 0.5 mile west of Convoy Street 
to 0.4 mile west of Route 163/52 separation.  
Outcome/Output:  Overlay 7.2 lane miles of pavement to 
mitigate settlement and to improve safety and ride quality. 

 
11-1031 

SHOPP/12-13 
$3,500,000 

1100000541 
4 

402804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

      $79,000 
  

$3,858,000 

5 
$13,008,000 

 
San Diego 
11-SD-94 
14.9/30.0 

 
Near Jamul, from Route 54 to 0.2 miles east of Marron Valley 
Road.  Outcome/Output:  Rehabilitate 30 lane miles of 
pavement to extend service life and improve ride quality. 

 
11-0836 

SHOPP/12-13 
$14,513,000 
1100000360 

4 
290404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

      $260,000 
  

$12,748,000 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-35 

6 
$1,657,000 

 
Sacramento 
03-Sac-50 
R5.0/16.7 

 

 
Near Sacramento, on Routes 5, 50, 51, 80 and 99 at various 
locations; also in El Dorado County on Route 50. East of 
Camp Sacramento at Florin Curve.  Outcome/Output:  Place 
High Friction Surface Treatment at eight locations to 
increase road surface friction and improve traction for 
vehicles and improve safety. 

 
03-6175 

SHOPP/12-13 
$1,456,000 

0312000189 
4 

3F3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$33,000 
 

$1,624,000 

7 
$489,000 

 
Kern 

06-Ker-58 
67.8 

 
Near Edison, at the Neumarkle Road Undercrossing 
(#0229L/R).  Outcome/Output:  Place rock slope protection, 
reinforcing fabric, and channel armoring at one location to 
protect the channel and roadway above from future scour 
damage during intense rainstorm runoffs. 

 
06-6647 

SHOPP/12-13 
$509,000 

0613000086 
4 

0N4014 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

      $56,000 
 

    $433,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5b.(2) 
 Action Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS - ADVANCEMENTS 

RESOLUTION FP-12-36 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $13,687,000 for four projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) in Fiscal Year (FY) 2013-14.   
 
ISSUE: 
 
The attached vote list describes four SHOPP projects totaling $13,687,000 programmed in 
FY 2013-14.  The Department is ready to proceed with these projects and is requesting an allocation 
at this time.   
     

 
FINANCIAL RESOLUTION:  
 
Resolved, that $13,687,000 be allocated from the Budget Act of 2012, Budget Act Items  
2660-302-0042 and 2660-302-0890, for four SHOPP projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
AdvPhase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(2) SHOPP Projects (ADVANCEMENTS) Resolution FP-12-36 

1 
$2,995,000 

 
Lassen 

02-Las-395 
56.5/61.0 

 

 
In and near Johnstonville, from 0.1 mile north of Sunnyside 
Road to 0.3 mile south of Route 36.  Outcome/Output:   
Rehabilitate 12.0 lane miles of roadway to improve the ride 
quality, prevent further deterioration of the road surface, 
minimize the costly roadway repairs and extend the pavement 
service life. 

 
02-3250B 

SHOPP/13-14 
$2,500,000 
0212000038 

4 
3C0724 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$60,000 
 

$2,935,000  

2 
$451,000 

 
Sonoma 
04-Son-1 

40.1 
 

 
Near Stewarts Point, 2.8 miles south of Kruse Ranch Road. 
Outcome/Output:   Replace culvert and install Rock Slope 
Protection (RSP) to prevent future slip-outs. 

 
04-0753L 

SHOPP/13-14 
$459,000 

0400001031 
4 

3S7524 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 

$451,000  

3 
$271,000 

 
San Luis Obispo 

05-SLO-46 
55.1/60.8 

 

 
Near Cholame, from east Junction Route 41 to the Kern 
County line.  Outcome/Output:   Construct centerline and 
shoulder rumble strips along 5.8 centerline miles to reduce the 
potential for cross median collisions. 

 
05-2383 

SHOPP/13-14 
$428,000 

0512000119 
4 

1C3204 

 
2012-13 

302-0042 
SHA 

20.20.201.010 

 
 

$271,000  

4 
$9,970,000 

 
Kern 

06-Ker-14 
39.3/40.3 

 

 
Near Ridgecrest at the Red Rock Canyon Bridge (Bridge #50-
0178).  Outcome/Output:   Replace existing bridge with a new 
longer, wider, and scour resistant bridge to reduce future 
bridge repair frequency and cost, and improve traffic 
operations and safety.   

 
06-6330 

SHOPP/13-14 
$14,450,000 
0600000119 

4 
0H1804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
 

$199,000 
 

$9,771,000  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5c.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION FP-12-37 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $3,597,000 for four State administered State Transportation 
Improvement Program (STIP) Transportation Enhancement (TE) projects, on the State Highway 
System. 
 
ISSUE: 
 
The attached vote list describes four State administered STIP TE projects on the State Highway 
System totaling $3,597,000.  The Department is ready to proceed with these projects and is 
requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $2,897,000 be allocated from the Budget Act of 2011, Budget Act Items   
2660-301-0042 and 2660-301-0890 for construction, and $700,000 for construction engineering for 
four State administered STIP TE projects described on the attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-37_ 

1 
$580,000 

 
Department of 
Transportation 

Sierra LTC 
Sierra 

03-Sie-89 
4.9/6.6 

 

 
Sierra 89 Wildlife Crossing.  Near Sierraville and the Sierra-
Nevada County line.  Install wildlife crossing.           
 
Final Project Development 
 Support Estimate: $245,000 
 Programmed Amount: $250,000 
 Adjustment: $  0 (<20%) 
 
Final Right of Way 
 Right of Way Estimate: $20,000 
 Programmed Amount: $20,000 
 Adjustment: $  0 (<20%) 
 
Outcome/Output:  Construct two miles of wildlife fence to 
channel wildlife to an undercrossing. 

 
03-8004 

IIP TE / 12-13 
CON ENG 
$130,000 
CONST 

$450,000 
0300020572 

4 
4E5004 

 
001-0042 

SHA 
 

2011-12 
301-0890 

FTF 
20.20.025.700 

 

 
$130,000 

 
 
 

$450,000 

2 
$1,275,000 

 
Department of 
Transportation 

KCOG 
Kern 

06-Ker-99 
17.5/29.9 

 

 
Southern Kern 99 Corridor Bridge Enhancement.  In 
Bakersfield, at various locations from the Route 119/99 
separation to the Route 65/99 separation.  Bridge aesthetic 
improvement.       
 
Final Project Development 
 Support Estimate: $334,000 
 Programmed Amount: $300,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $4,000 
 Programmed Amount: $4,000 
 Adjustment: $        0 (< 20%) 
 
(CONST savings of $61,000 to return to Interregional 
shares.) 
 
Outcome/Output:  Aesthetic treatment of 16 bridges. 
 

 
06-6414 

IIP TE / 12-13 
CON ENG 
$210,000 
CONST 

$1,126,000 
$1,065,000 

0600020034 
4 

0E6604 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$210,000 

 
 
 

$21,000 
 

$1,044,000 

3 
$582,000 

 
Department of 
Transportation 

TCAG 
Tulare 

06-Tul-99 
6.1/R53.8 
6.1/29.9 

 

 
Tulare County 99 Corridor Bridge Enhancement.  In various 
locations, from the Avenue 48 Overcrossing to the Mendocino 
Cross Avenue Overcrossing.  Bridge aesthetic improvement. 
 
Final Project Development 
 Support Estimate: $411,000 
 Programmed Amount: $230,000 
 Adjustment: $181,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $1,000 
 Programmed Amount: $3,000 
 Adjustment: $2,000 (Credit) 
 
(CONST savings of $52,000 and CON ENG savings of 
$10,000 to return to Interregional shares.) 
 
Outcome/Output:  Aesthetic treatment of 14 bridges. 
 

 
06-6348 

IIP TE / 12-13 
CON ENG 
$110,000 
$100,000 
CONST 

$534,000 
$482,000 

0600020035 
4 

0E6704 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$100,000 

 
 
 

$10,000 
 

$472,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(1) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-37_ 

4 
$1,160,000 

 
Department of 
Transportation 

MCAG 
Merced 

10-Mer-99 
T13.0/R34.4 
13.1/R36.7 

 

 
Merced County 99 Corridor Bridge Enhancement.  In the cities 
of Merced, Atwater, Livingston and Delhi at various locations 
from Childs Avenue to Shanks Road Griffith Road.  Bridge 
aesthetic improvement. 
 
Final Project Development 
 Support Estimate: $306,000 
 Programmed Amount: $181,000 
 Adjustment: $125,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $2,000 
 Programmed Amount: $2,000 
 Adjustment: $ 0  (< 20%) 
 
Outcome/Output:  Aesthetic treatment of 13 bridges. 
 

 
10-0196 

IIP TE / 12-13 
CON ENG 
$141,000 
$260,000 
CONST 

$900,000 
1000020386 

4 
0S9504 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$260,000 

 
 
 

$18,000 
 

$882,000 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5c.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION FP-12-38 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $38,000 for the locally administered State Transportation Improvement 
Program (STIP) Transportation Enhancement (TE) Alpine County Bike and Pedestrian Signing and 
Striping (PPNO 0144) project in Alpine County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP TE project on the State Highway 
System totaling $38,000.  The local agency is ready to proceed with this project and is requesting an 
allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $38,000 be allocated from the Budget Act of 2011, Budget Act Items   
2660-301-0042 and 2660-301-0890 for one locally administered STIP TE project described on the 
attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(2a) Locally Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-38 

1 
$38,000 

 
Alpine County                                                

Alpine LTC 
Alpine 

10N-Alp-Var  

 
Alpine County Bike and Pedestrian Signing and Striping.  
Various locations on SR88, SR89, SR4, County roads and 
Washoe Tribe streets. Add pedestrian and bicycle signing and 
striping.         
 
Outcome/Output:  Install 12 new signs, replace six signs, and 
install seven bicycle racks. 

 
10-0144 

RIP TE / 12-13 
CONST 
$38,000 

1000020627 
4CONL 
0W4504 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$1,000 
 

$37,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5c.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
 RESOLUTION FP-12-39 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) defer an allocation of $56,000 for the locally administered State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) Route 43 Corridor 
Beautification Phase 2 (PPNO 6618) project in Kern County, on the State Highway System because 
this project is advanced from future program years. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP TE project on the State Highway 
System programmed in Fiscal Year (FY) 2013-14 totaling $56,000 plus $7,000 from other sources.  
Although the local agency is ready to proceed with this project, it is recommended that the 
Commission defer this allocation until it is known that sufficient allocation capacity is available once 
all the projects programmed in FY 2012-13 are funded.  
 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5c.(2b) Locally Administered STIP Transportation Enhancement Projects on the  Resolution FP-12-39
 State Highway System (ADVANCEMENT) 

1 
$56,000 

 
City of Wasco 

KCOG 
Kern 

06-Ker-43 
R23.6/R24.1 

 
Route 43 Corridor Beautification Phase 2.  In Wasco, from 
Poso Drive to Filburn Avenue.  Install landscaping and 
irrigation. 
 
 (Contributions from other sources: $7,000.) 
 
Outcome/Output:  Final plans, specifications and estimate for 
landscaping and irrigation project. 
  

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
06-6618 

RIP TE / 13-14 
PS&E 

$56,000 
0612000238 

4PSEL 
0P8001 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$1,000 
 

$55,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5c.(3a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-12-40 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $4,859,000 for nine locally administered State Transportation Improvement 
Program (STIP) projects off the State Highway System, as follows:  

o $205,000 for three STIP projects; and 
o $4,654,000 for six STIP Transportation Enhancement projects. 

 
ISSUE: 
 
The attached vote list describes nine locally administered STIP projects off the State Highway 
System totaling $4,859,000, plus $1,890,566 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $4,859,000 be allocated from the Budget Acts of 2011 and 2012, Budget Act Items  
2660-101-0042 and 2660-101-0890 for nine locally administered STIP projects described on the 
attached vote list. 
 
Attachment  
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-12-40 

1 
$199,000 

Tehama County 
Tehama CTC 
02-Tehama 

 

 
Sacramento River Bridge (#08C-0043).  North of Red Bluff, on 
Jellys Ferry Road at the Sacramento River.  Replace bridge.  
(HBP Match)   
 
(Future Consideration of Funding – Resolution E-10-03, 
January 2010.) 
 
Outcome/Output:  This project will replace a seismically 
deficient, functionally obsolete structure with one that meets 
current standards. 

 
02-2378 

RIP / 12-13 
PA&ED 

$199,000 
$0 

PS&E 
$0 

$199,000 
0200000353 

 
2012-13 

101-0042 
SHA 

20.30.600.620 

 
 

$199,000 

2 
$3,000 

 
City of Willows 

Glenn LTC 
03-Glenn 

 

 
Sacramento Street Reconstruction.  Within the city limits of 
Willows, at Sacramento Street from Sycamore Street to Wood 
Street. Reconstruct roadway. 
 
Outcome/Output:  This project will coordinate with other 
infrastructure upgrades and maintenance.  Reconstructed 
roadway will provide improved access to pedestrians from the 
street to curb and sidewalk.  Road slope will be more favorable 
for bicycle traffic.  Traffic flow will be more efficient. 

 
03-1315 

RIP / 12-13 
PA&ED 
$3,000 

0313000169 

 
2011-12 

101-0890 
FTF 

20.30.600.620 

 
 

$3,000 

3 
$3,000 

 
City of Willows 

Glenn LTC 
03-Glenn 

 

 
Butte Street South Reconstruction.  Within the city limits of 
Willows, on Butte Street South from Willow Street to Wood 
Street.  Reconstruct roadway, curb/gutter& sidewalk. 
 
Outcome/Output:  Pedestrian usage will be enhances by repair 
of curb, gutter and sidewalk at various locations within the 
project area.  Storm water drainage will also be improved, 
reducing standing water.  Traffic improvements will be more 
efficient and road will interface better with Wood Street (State 
Highway 162) as the road is at a maximum slope for crowning. 

 
03-1316 

RIP / 12-13 
PA&ED 
$3,000 

0313000170 

 
2011-12 

101-0890 
FTF 

20.30.600.620 

 
 

$3,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-40 
 State Highway System  

4 
$538,000 

 
City of Rio Dell 

HCAOG 
01-Humboldt 

 
 

 
Downtown Pedestrian and Streetscape Improvements.  In Rio 
Dell, on Wildwood Avenue between Douglas Street and Eagle 
Prairie Bridge.  Pedestrian and streetscape improvements. 
 
Outcome/Output:  This project will convey a sense of arrival to 
downtown, establish a positive image and reinforce community 
identity, promote pedestrian and vehicular safety, support the 
redevelopment effort in downtown and establish the design 
tone for streetscape projects in Rio Dell. 

 
01-2260 

RIP TE / 12-13 
CONST 

$538,000 
0112000004 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$538,000 
 
 

5 
$625,000 

 
City of Yuba City 

SACOG 
03-Sutter 

 
Butte House Road and Pease Road Class II Bicycle Lane 
Improvement Project.  Expand roadway shoulder widths to 
accommodate Class II Bikeways in the city of Yuba City along 
two corridors:  (1) On Butte House Road, between Madison 
Road and Tharp Road; and (2) On Pease Road, between 
Stabler Lane and Live Oak Boulevard.  Expand roadway 
shoulder widths to accommodate Class II Bikeways. 
 
(Contributions from other sources: $95,000.) 
 
Outcome/Output:  This project will close gaps in 
bicycle/pedestrian routes, connect bicyclists and pedestrians to 
activity centers, increase the number of bicycle and walking 
trips, and improve safety/security for bicyclists and pedestrians. 

 
03-8126 

RIP TE/ 12-13 
CONST 

$625,000 
0313000016 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$625,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-40 
 State Highway System  

6 
$944,000 

 
City of Concord 

MTC 
04-Contra Costa 

 

 
Monument Corridor Pedestrian and Bikeway Network.  In city of 
Concord. Construct 10 foot wide Class I bikeway from 
Monument Boulevard to Mayette Avenue and construct Class 
III bikeway along Linden Drive, Sunshine Meadow Lane, Detroit 
Avenue, and Waters Way. 
 
(A 12-month time extension for CONST was approved and 
expires on June 30, 2013.) 
 
(Contributions from other sources: $118,000.) 
 
Outcome/Output:  This project will reduce enhance safety for 
bicyclists and pedestrians in accessing public transit, 
commercial centers, the nearby regional Iron Horse Trail, and 
the densely populated low income Monument Corridor 
neighborhood off Monument Boulevard. 

 
04-2119A 

RIP TE / 11-12 
CON 

$944,000 
0413000238 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$944,000 
 
 

7 
$600,000 

 
City of San Luis 

Obispo 
SLOCOG 

05-San Luis Obispo 
 

 
Bob Jones Bike/Pedestrian Pathway.  In the city of San Luis 
Obispo, from Prado Road to Los Osos Valley Road. Construct 
Class I bike trail. 
 
(Contributions from other sources: $347,335.) 
 
Outcome/Output:  This project will benefit recreational as well 
as commuting bicyclists and pedestrians traveling between the 
southern segment of the San Luis Obispo and the downtown 
center.  It will complete a much needed trail segment which will 
extend a segment of Class I bike trail from Prado Road to Los 
Osos Valley Road. 

 
05-2372 

RIP TE / 12-13 
CONST 

$600,000 
0512000211 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 

 

 
 

$600,000 
 
 

8 
$1,219,000 

 
City of Santa Clarita 

LACMTA 
07-Los Angeles 

 
Route 14/Sand Canyon Gateway Beautification.  In Santa 
Clarita, at Sand Canyon Road and the Route 14 freeway 
interchange.  Landscaping.       
 
(Contributions from other sources: $631,000.) 
 
Outcome/Output:  Improve existing blighted conditions by 
installing drought tolerant landscaping and drainage to minimize 
runoff that may cause unsafe driving conditions. 

 
07-4098 

RIP TE / 12-13 
CONST 

$1,219,000 
0700020267 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 

 

 
 

$1,219,000 
 
 

9 
$728,000 

 
City of Lancaster 

LACMTA 
07-Los Angeles 

 
Downtown Lancaster Gateway & Roundabout.  In Lancaster in 
the Gateway District, Lancaster Boulevard & 10th Street West. 
Install roundabout & enhancements.    
 
(Time extension for CONST expires on June 30, 2013.) 
 
(CON savings of $168,000 to return to LA County shares) 
 
(Contributions from other sources: $699,231.) 
 
Outcome/Output:  This project will reduce the number of lanes 
on Lancaster Boulevard, shorten crossing distance, add 
approximately 600 feet of raised median, and add 
approximately 50,920 square feet of landscaped 
planter/park/plaza area at intersection.  This project will reduce 
speeds through the intersection by approximately 5mph, 
decrease pedestrian crossing distance by approximately 12 to 
22 percent and eliminate (reduce to zero) all left turn lanes and 
through movements from driveways. 

 
07-4318 

RIP TE / 11-12 
CONST 

$896,000 
$728,000 

0712000240 

 
2011-12 

101-0890 
FTF 

20.30.600.731 
 

 

 
 

$728,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5c.(3b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP/STIP 

TRANSPORTATION ENHANCEMENT PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-12-41 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $1,416,000 for two locally administered State Transportation Improvement 
Program (STIP)/STIP Transportation Enhancement (TE) projects, off the State Highway System. 
 
ISSUE: 
 
The attached vote list describes two locally administered STIP/STIP TE projects off the State 
Highway System totaling $1,416,000, plus $91,000 from other sources.  The local agencies are ready 
to proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,416,000 be allocated from the Budget Act of 2012, Budget Act Items  
2660-101-0042 and 2660-101-0890 for two locally administered STIP/STIP TE projects described 
on the attached vote list. 
 
Attachment  
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3b) Locally Administered STIP/ STIP Transportation Enhancement Projects off the Resolution FP-12-41 
 State Highway System  

1 
$864,000 

 
 

Lake County 
Lake CCAPC 

01-Lake 
 

 
South Main Street Rehabilitation.  Near Lakeport, on South 
Main Street from the Lakeport city limits to the Route 175 
extension.  Roadway rehabilitation and bike lanes.   
 
(A 12-month time extension for FY 11-12 PSE&E and R/W 
expires on June 30, 2013.) 
 
(Contributions from other sources: $90,000.) 
 
(Concurrent Future Consideration of Funding - Resolution  
E-13-14, March 2013.) 
 
Outcome/Output:  The addition of a continuous two-way left 
turn lane will improve level of service and provide significant 
safety enhancements.  

 
01-3032R 

RIP / 11-12 
PS&E 

$500,000 
R/W 

$350,000 
 
RIP TE / 11-12 

R/W 
$14,000 

0100000054 

 
2012-13 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.621 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$57,350 
 

$792,650 
 

 
 

 
$14,000 

2 
$552,000 

 
Lake County 
Lake CCAPC 

01-Lake 
 

 
Soda Bay Road Rehabilitation Near Lakeport, at Soda Bay 
Road from the Route 175 extension to Manning Creek. Road 
rehabilitation. 
 
(A 12-month time extension for FY 11-12 PSE&E and R/W 
expires on June 30, 2013.) 
 
(Concurrent Future Consideration of Funding - Resolution  
E-13-14, March 2013.) 
 
(Contributions from other sources: $1,000.) 
 
Outcome/Output:  The addition of a continuous two-way left 
turn lane will improve level of service and provide significant 
safety enhancements. 

 
01-3033R 

RIP / 11-12 
PS&E 

$310,000 
R/W 

$232,000 
 

RIP TE/ 11-12 
R/W 

$10,000 
0100000055 

 
2012-13 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.621 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$35,557 
 

$506,443 
 
 
 
 

$10,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS CTC Meeting: March 5, 2013 

 Reference No.: 2.1c.(1b)/2.5e.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT AND 

CORRIDOR MOBILITY IMPROVEMENT ACCOUNT PROJECT BASELINE AMENDMENT 
RESOLUTION FA-12-16  

                  RESOLUTION CMIA-PA-1213-17, AMENDING RESOLUTION CMIA-AA-1112-015   
 

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $840,000 in State Transportation Improvement 
Program (STIP) funds ($420,000 Regional Improvement Program [RIP] and $420,000 Interregional 
Improvement Program [IIP]) and amend the Proposition 1B Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the La Barr Meadows Widening Project (PPNO 4107) in Nevada 
County.   
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $420,000 from the Regional Improvement Program and $420,000 from the Interregional 
Improvement Program be allocated from the Budget Act Item of 2012, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 

Project 
Dist-Co-

Rte 

 
 
 

Funds 

Original 
Allocated 
Amount  

Current 
Allocation  

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above 
Current 

Allocation 
1 03-Nev-49 CMIA 

IIP 
$12,648,000 
$1,926,000 

$5,755,000 
$1,926,000 

$0 
$420,000 

$5,755,000  
$2,346,000 

0.0% 
21.8% 

  RIP $1,926,000 $1,926,000 $420,000 $2,346,000 21.8% 
  Total $16,500,000 $9,607,000 $840,000 $10,447,000 8.7% 

 Note:  Current CMIA allocation reflects allocation and award savings.  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO
Program/ 

Funding Year 
Budget Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects  Resolution FA-12-16 

1 
$840,000 

 
Department of 
Transportation 
Nevada CTC 

Nevada 
03-Nev-49 
9.7/R11.2 

 
 
 
 
 

 
La Barr Meadows Widening.  Near Grass Valley, 
from 0.7 mile north of Alta Sierra Drive to 0.5 mile 
south of Wellswood Way. Widen to 4 lane highway 
with continuous median lane. 
 
Outcome/Outputs: Number of new lane miles 
equal 2.8.  Improves travel time by 2,559 minutes 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $10,447,000 
 

 
03-4107 

CMIA / 2008-09 
804-0890 

ARRA 
20.20.721.000 

 
RIP / 2008-09 

304-6058 
TFA 

20.20.075.600 
 

IIP / 2008-09 
304-6058 

TFA 
20.20.025.700 

 
CMIA / 2009-10 

304-6055 
CMIA 

20.20.721.000  
 

RIP / 2011-12 
301-0042 

SHA 
20.20.075.600 

 
IIP / 2011-12 

301-0042 
SHA 

20.20.025.700 
0300000293 

4 
2A6904 

 
 
 

$2,000,000 
 

 
 
 

$1,926,000 
 
 
 
 

$1,926,000 
 
 
 
 

$3,755,000 
 

 
 
 
 
 
 
 
 
 

$420,000

$420,000

 

$2,000,000

$1,926,000

$1,926,000

$3,755,000

$420,000

$420,000

  
 

PROJECT DESCRIPTION:  
 
This project is located in Nevada County on Route 49 from 0.7 mile north of Alta Sierra Drive to 0.5 
mile south of Wellswood Way.  The project widens Route 49 to four lanes with a continuous median 
lane. 
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PROJECT LOCATION: 
 

 
Nevada County 

Project Location 

 
 

FUNDING STATUS 
 
The Commission allocated $12,648,000 of Proposition 1B CMIA funds and $1,926,000 RIP and $1,926,000 
IIP funds in January 2010.  The construction contract was awarded in May 2010 with an authorized budget of 
$9,607,000; comprised of $5,755,000 CMIA, $1,926,000 RIP and $1,926,000 IIP.  In November 2010, the 
Commission de-allocated $6,893,000 of CMIA.   
 
Construction is scheduled to be completed by July 2013.  However, an additional $840,000 is needed due to 
unforeseen and uncontrollable issues that developed during the life of this contract.  The increase is proposed 
to be funded by STIP – 50/50 RIP/IIP. 
 
REASONS FOR INCREASE 
 
A number of work items have led to cost overruns on this project.  These items include a new Construction 
General Permit (CGP) for storm water discharges, drainage system modifications, increased traffic handling 
and a low asphalt price index at time of contract award plus a few miscellaneous issues, as described below. 
 
New Construction General Permit - A new National Pollutant Discharge Elimination System (NPDES) 
General Permit for Storm Water Discharges Associated with Construction and Land Disturbance (Order No. 
2009-0009-DWQ), CGP, went into effective July 1, 2010, a month after the project was awarded.  The new 
CGP called for a recalculation of the project’s risk level.  The new calculation increased the risk level, 
resulting in more stringent storm water requirements and increased costs to the Department.  Cost to date: 
$322,500 (Costs continue at $15,000 per month.)   
 
Drainage Modifications - During construction several drainage systems experienced erosion problems on and 
off the State right of way.  Cost: $197,000 
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Increased Traffic Handling - This project constructs a new signalized intersection including two frontage roads 
to eliminate cross traffic from local residents and four mobile home facilities.  The project plans specified the 
signalized intersection to be operational in the last stage of construction.  During the early stages of 
construction it became evident that traffic wasn’t flowing through the intersection and frontage roads 
adequately, and changes needed to be implemented to achieve a serviceable intersection.  The traffic handling 
improvements implemented to improve safety through the un-signalized intersection and frontage roads for 
three stages of construction increased the construction cost.  Cost: $178,000 
 
Low Crude Oil Index at Bid - The crude oil index to compensate the contractor or credit the State for 
adjustments in crude oil cost fluctuations is based on the crude oil index at time of bid opening.  This project 
bid when the index was relatively low at 426.00.  Asphalt paving occurred when the index was as high as 
598.4 (Aug-Oct 2012).  Cost: $218,000 
 
Other additional costs    
 
The project has already issued a number of Contract Change Orders (CCOs) for items such as underground 
utility conflicts, man-made buried objects, temporary lighting, unsuitable material, signing omissions and 
changes, driveway changes and changes in county road conforms.  Cost: $445,700 
 
To fully deliver the original scope of work, it is anticipated that the final item work will exceed the Engineer’s 
Estimate.  Some of the major item increases include pipe culverts and concrete rock-slope protection:  Cost 
$202,200 
 
The project is also expected to have some Notice of Potential Claims (NOPCs).  Estimated Cost:  $69,700 
 
The Resident Engineer has also identified some extra work that will be needed to fortify existing areas to 
ensure a well functioning project free of excessive future maintenance needs.  This proposed work includes 
erosion control measures, shoulder stabilization, concrete rock-slope protection and various drainage 
modifications.  Cost: $224,100 
 

Summary of Increases 
 
 Total Cost Increase:  $1,857,200 
 Available Project Contingency Funds ($1,025,300)  
 Funding Request:    $  831,900 
 
For the reasons listed above, the Department requests supplemental funds in the amount of $840,000 in order 
to fully deliver the originally scoped project.   
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FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $840,000, to 

complete the construction contract. 
 
OPTION B: Deny this request.  Significant items of work will be deleted, including rubberized open 

graded asphalt which provides a quieter surface and safer ride during inclement 
weather; permanent thermoplastic traffic striping, which has greater longevity than 
traditional painted traffic striping; and culvert pipe liners, all of which are intended to 
minimize future maintenance costs.  This option does not deliver the full project 
benefits as committed in the approved CMIA baseline agreement. 

 
RECOMMENDED OPTION: 

 
The Department recommends that this request of $840,000, as presented in Option A above, be 
approved to close out the construction contract. 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 2.5e.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-17 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $409,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Additional funds are needed for this previously approved project in order to award the construction 
contract. 

 
 
RESOLUTION: 
 
Resolved, that $409,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0890 to 
provide additional funds to allow the following project to be awarded. 
 

 
 

Project 
 

Dist-Co-Rte 
Fund 

Source 

Original 
Allocation 
Amount 

Current 
Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above 
Current 

Allocation  
1 04-Ala-Var   SHOPP $795,000 $795,000 $ 409,000 $1,204,000   

 OTS $4,500,000 $4,500,000 $            0 $4,500,000 
 Total $5,295,000 $5,295,000 $ 409,000 $5,704,000 7.7% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects  Resolution FA-12-17 

1 
$409,000 

 
Department of 
Transportation 

Alameda 
04-Ala-4 

Var. 
 

 
In Alameda and Contra Costa Counties, at 
various locations on Route 4, 24 and 242.   
 
Outcome/Output:  Replace metal beam 
guard railing approach end treatments to 
reduce the severity of vehicle collisions with 
the barriers. 
 
(Additional contributions: $4,500,000 – 
Office of Traffic Safety (OTS) federal grant.) 
 
Supplemental Funds needed to award 
contract. 
 
Total Revised Amount: $1,204,000 

 
04-0075C 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 
0400000164 

4 
0A7904 

 
 
 
 

$16,000 
 

$779,000 
 

 
 
 
 
 
 

     $409,000 

 
 
 
 

$16,000 
 

$1,188,000 
 

 
PROJECT DESCRIPTION: 
 
This project is located in Alameda and Contra Costa Counties on Routes 4, 80, 84, 92, 238, 242, 260, 
580, 680, 880, and 980, at various locations.  This project will upgrade more than 200 metal beam 
guard railing (MBGR) terminal systems at more than 160 locations.  The project will bring existing 
MBGR installations into conformance with current standards, reduce the severity of vehicle collisions 
with roadside barriers, and improve public safety. 
 
PROJECT LOCATION: 
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FUNDING STATUS: 
 
The low bidder is 9 percent over the Engineer’s Estimate, and if the project were entirely funded from 
the SHOPP as originally planned and programmed in the 2012 SHOPP, it would proceed to award 
without further Commission action.  However, in order to leverage limited SHOPP funding, a fixed 
OTS grant of $4,500,000 was obtained, with the balance of the funding, $795,000, allocated by the 
Commission from the SHOPP.  Since the Department’s ability to adjust the funding according to 
Commission Resolution G-12, Delegation of Authority to Adjust Project Allocation, is based solely on 
the original Commission SHOPP allocation, and not the entire project budget, a supplemental funds 
vote from the SHOPP is needed to award.  
 
An additional $409,000 in supplemental funds is needed in order to award this project to the low 
bidder. 
 
 
REASONS FOR COST INCREASE: 
 
The Department performed a bid analysis to evaluate the differences between the Engineer’s 
Estimate and the contract bid items.  The contract has 61 bid items.  Five of these bid items have 
cost differences.  These items are Hot Mix Asphalt (Type A), Transition Railing (Type WB), 
Alternative Flared Terminal System, Clearing and Grubbing, and Place Hot Mix Asphalt Dike 
(Type C). 
 
Bid Item Engineer’s Estimate Bid Amount Difference 
Hot Mix Asphalt (Type A) $202,500 $417,000 $214,500 
Transition Railing (Type WB) $368,550 $455,000 $  86,450 
Alternative Flared Terminal 
System 

 
$156,420 

 
$197,500 

 
$  41,080 

Clearing and Grubbing $  18,000 $  50,000 $  32,000 
Place Hot Mix Asphalt Dike 
(Type C) 

 
$  35,280 

 
$  66,528 

 
$ 31,248 

Miscellaneous 
Adjustments/Contingencies 

 
 

 
 

 
$   3,722 

                 Total              $ 409,000           
 
The Engineer’s Estimate for all the items is consistent with the current market.  After detailed 
review of all bids, there does not appear to be any apparent flaws in the contract or the low bid that 
would require rejecting the bids.  This project includes work at 160 locations which is likely a 
contributing factor for the low bidder being 9 percent over the Engineer’s Estimate. 
 
An additional $409,000 in supplemental funds is needed in order to award this project to the low 
bidder. 
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FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $409,000 to allow this project to be 

awarded.  
 

OPTION B:   Deny this request and direct the Department to down scope the project to remain 
within the allocated amount.  The Department considered this option and 
determined that reducing the scope of work on this project and executing another 
project to complete the deleted work later would result in greater costs and the 
delay benefits of safety enhancement to the traveling public. 

 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $409,000, as presented in Option A above, be 
approved to award the project to the low bidder. 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 2.5e.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-18 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $712,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Additional funds are needed for this previously approved project in order to award the construction 
contract. 

 
 
RESOLUTION: 
 
Resolved, that $712,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0890 to 
provide additional funds to allow the following project to be awarded. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 04-SM-101 $3,453,000 $ 3,453,000 $712,000 $4,165,000 20.6% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(3) Supplemental Funds for Previously Voted Projects  Resolution FA-12-18 

1 
$712,000 

 
Department of 
Transportation 

San Mateo 
04-SM-101 

Var. 

 
In San Mateo County, on Routes 101 and 
280 at various locations.  Outcome/Output:  
Install metal beam guardrail at various 
locations to reduce the number and severity 
of run-off the road collisions. 
 
Supplemental Funds needed to award 
contract. 
 
Total Revised Amount: $4,165,000 
 

 
04-0716F 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 
0400020505 

4 
4A3204 

 
 
 
 

$69,000 
 

$3,384,000 
 

 
 
 
 
 
 

     $712,000 

 
 
 
 

$69,000 
 

$4,096,000 
 

 
PROJECT DESCRIPTION: 
 
This project is located in San Mateo County, on Routes 101 and 280 at various locations.  This project 
is to install metal beam guardrail at various locations to reduce the number and severity of run-off the 
road collisions. 
 
PROJECT LOCATION: 
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FUNDING STATUS: 
 
The project was programmed in the 2010 State Highway Operations Protection Program (SHOPP) 
for $4,521,000 for construction in Fiscal Year (FY) 2012-13.  In August 22, 2012, $3,453,000 of 
SHOPP funds were allocated for this project.  Bids were opened on October 9, 2012.  There were 
five bidders with the low bid of $3,335,725.  However, the low bidder and the second lowest 
bidder were disqualified for not making a good effort towards the DBE goal.  The third lowest 
bidder did not grant an extension of the bid and pulled out.  This request is to award the contract to 
the fourth bidder.  The total amount needed to award, based on the lowest responsible bid is 
$4,165,000.  This request is for $712,000 to award this project. 
 
REASONS FOR COST INCREASE: 
 
The Department performed a bid analysis to evaluate the differences between the Engineer’s 
Estimate and the contract bid items.  The contract has 37 bid items.  Seven of these bid items have 
significant cost differences.  These items are Mobilization, Concrete Barrier (Type 60), Metal 
Beam Guard Railing, Minor Hot Mix Asphalt, Remove Asphalt Concrete Dike, Temporary Railing 
(Type K), and Concrete Barrier (Bridge Railing Connection Anchor Block). 
 

 
BID ITEM 

ENGINEER’S 
ESTIMATE 

 
LOW BID 

 
INCREASE 

Mobilization $145,000 $350,000 $205,000 
Concrete Barrier (Type 60) $46,000 $165,600 $119,600 
Metal Beam Guard Railing 
(Steel Post) 

 
$1,215,000 

 
$1,312,200 

 
$97,200 

Minor Hot Mix Asphalt $52,000 $130,000 $78,000 
Remove Asphalt Concrete Dike $33,800 $94,640 $60,840 
Temporary Railing (Type K) $24,000 $84,000 $60,000 
Concrete Barrier (Bridge 
Railing Connection  Anchor 
Block) 

 
 

$49,500 

 
 

$104,500 

 
 

$55,000 
Miscellaneous 
Adjustments/Contingencies 

   
$36,360 

TOTAL INCREASE   $712,000 
       
 
The Engineer’s Estimate for all the items was consistent with the current market for the time it was 
developed and its unit prices were based on the item quantities of the whole project.  Upon detailed 
review of the fourth lowest bid, there is no evidence of mathematical or material unbalance.  This 
project includes work at 63 locations which is likely a contributing factor for the higher cost.  
Also, the fourth bidder is an out-of- State contractor, which could have resulted in a higher cost.  
 
These conditions are the primary contributors to the discrepancy between the Engineer’s Estimate 
and the low bid.  An additional $712,000 in supplemental funds is needed in order to award this 
project to the lowest eligible bidder. 
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FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $712,000 to allow this project to be 

awarded.  
 

OPTION B:   Deny this request and direct the Department to down scope the project to remain 
within the allocated amount.  The Department considered this option and 
determined that reducing the scope of work on this project, and executing another 
project to complete the deleted work later would result in greater costs and the 
delay benefits of safety enhancement to the traveling public. 

 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $712,000, as presented in Option A above, be 
approved to award the project to the lowest eligible bidder. 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.: 2.5e.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-19 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $2,961,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Additional funds are needed for this previously approved project in order to award the construction 
contract. 

 
 
RESOLUTION: 
 
Resolved, that $2,961,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0890 to 
provide additional funds to allow the following project to be awarded. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 03-But-70 $4,040,000 $ 4,040,000 $2,961,000 $7,001,000 73.3% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(4) Supplemental Funds for Previously Voted Projects   Resolution FA-12-19 

1 
$2,961,000 

 
Department of 
Transportation 

Butte 
03-But-70 

28.2 

 
Near Oroville, at West Branch Feather River 
Bridge (#12-0134).  Outcome/Outputs: Seismic 
retrofit one bridge and repair of damaged worn 
elements. 
 
Supplemental Funds needed to award contract. 
 
Total Revised Amount: $7,001,000 
 

 
03-2269 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
0300000266 

4 
1E5104 

 
 
 
 

$81,000 
 

$3,959,000 
 

 
 
 
 
 
 

  $2,961,000 

 
 
 
 

$81,000 
 

$6,920,000 
 

 
PROJECT DESCRIPTION: 
 
This project is located in Butte County, near Oroville, at the West Branch Feather River Bridge.  
Based on bridge inspections and design analysis, the West Branch Feather River Bridge needs to be 
retrofitted for future seismic activity.  Missing and broken rivets need to be replaced with high strength 
bolts.  The structure also requires replacement of missing or damaged expansion joints.  The 
Flexoguard pilot study pavement on Deck Span No. 7 has performed poorly and needs to be replaced 
with current approved polymer overlay.  This project will replace cracked or missing rivets with high 
strength bolts, placement of polymer overlay, spot blast and paint, install fall arrest system at  
Piers 7-11 and clean and replace expansion joints. 

 
PROJECT LOCATION: 
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FUNDING STATUS: 
 
The project was programmed in the 2012 State Highway Operations Protection Program (SHOPP) 
for $16,302,000 for construction in Fiscal Year (FY) 2012-13 and was voted for $4,040,000 in 
September 2012.  Bids for this project were opened on September 28, 2012.  Six bids were 
received for this project.  The lowest bidder did not make the good faith effort commitments and 
therefore was disqualified.  It is proposed to award the contract to the second low bidder.  The 
amount needed to award the contract is $7,001,000.  This request for $2,961,000 in supplemental 
funds results in an overall increase of 73.3 percent over the original vote amount.  This contract 
will be awarded upon approval of this supplemental funds request. 
 
REASONS FOR COST INCREASE: 
 
The Department performed a bid analysis to evaluate the differences between the engineer’s 
estimate and the contract bid items. The contract has 73 bid items.  Significant increases on bid 
items for the actual work related to the structural, construction site management and traffic control.   
 

 
Bid Item 

Engineer’s  
Estimate 

Low Bid 
Amount 

 
Increase 

Structural Concrete, Bridge $611,600 $1,440,040 $828,440 
Preparation and Paint Items $584,955 $1,362,935 $777,980 
Erect Structural Steel (Bridge) $42,772 $459,795 $417,023 
Mobilization $347,000 $625,000 $278,000 
Structural and Reinforcing Steel $591,103 $790,358 $199,255 
Bridge Removal (Portion) $4,000 $125,000 $121,000 
Reconstruct Metal Walkway Grate $11,000 $93,000 $82,000 
Drill and Grout Reinforcing Steel $149,734 $215,665 $65,661 
Traffic Items $152,200 $211,120 $58,920 
Bridge Deck Items $42,095 $83,324 $41,229 
Fall Arrest System Cable $60,000 $97,500 $37,500 
Construction Site Management $10,000 $37,500 $27,500 
Miscellaneous Adjustment   $26,492 

        Total    $2,961,000 
 

The access at this bridge site is more complex and requires a work scaffolding or platform and 
protection for the railroad across the entire truss span over the Feather River.  It was assumed that 
separate work platforms would be necessary for access to the upper and lower portions of the 
structure and for protection from items falling from the bridge into Lake Oroville.  Therefore, two 
items with associated cost were developed for these work platforms.  It was later decided that 
existing specifications and special provisions made it unnecessary to have separate bid items for 
this work.  The item was deleted, but the Engineer’s Estimate was not adjusted to account for this 
site’s access requirements.  Bidders, in accordance with the special provisions, included costs to 
capture this work, and the costs were distributed to the affected items listed above. 
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These conditions are the primary contributors to the discrepancy between the Engineer’s Estimate 
and the low bid.  An additional $2,961,000 in supplemental funds is needed in order to award this 
project to the low bidder. 
 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $2,961,000 to allow this project to be 

awarded.  
 

OPTION B:   Deny this request and direct the Department to down scope the project to remain 
within the allocated amount.  The Department considered this option and 
determined that reducing the scope of work on this project, and executing another 
project to complete the deleted work later would result in greater costs and more 
disruption to the traveling public. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $2,961,000, as presented in Option A above, be 
approved to award the project to the low bidder. 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5e.(5) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-20 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $550,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for this previously delegated project in order to close-out the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $550,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0042 to 
provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 01-Hum-101 $5,000,000 $5,000,000 $8,000,000 $550,000 $8,550,000 6.9% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(5) Supplemental Funds for Previously Voted Projects   Resolution FA-12-20 
1 

$550,000 
 

Department of 
Transportation 

Humboldt 
01-Hum-101 

15.5 

 
Near Redway, 1 mile south of Hurlbutt Road.  
Due to heavy rain in March 2011 a landslide 
occurred covering all four lanes of the highway 
and closing the road in both directions.  The 
initial allocation was to remove approximately 
500,000 cubic yards of slide debris, construct a 
rock slope protection buttress, provide erosion 
control, and conduct traffic control.  This 
supplemental allocation is due to additional 
slide movement during construction requiring 
longer work time and additional rock backfill 
material.    
 
Supplemental Funds needed to close-out 
contract. 
 
Total Revised Amount: $8,550,000 

 
01-2324 
SHOPP 
2009-10 

302-0890 
FTF 

20.20.201.130 
0100020420 

4 
0A9404 

 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 

 
 
 
 

$5,000,000 
 
 
 
 
 
 
 
 
 
 

  $3,000,000 

 
 
 
 
 
 
 
 
 
 
 
 
 

     $550,000 

 
 

 
 

$5,000,000 
 
 
 
 
 
 
 
 

$550,000 
 

$3,500,000 
 

 
PROJECT DESCRIPTION: 
 
This project is located in Humboldt County, near Redway, at 1.0 mile south of Hurlbutt Road.  The 
project consisted of removal and disposal of slide debris, construction of a rock and earthen buttress, 
installation of surface and sub-surface de-watering system, roadway reconstruction, and the 
replacement of two cross drain systems at the roadway elevation. 
 
PROJECT LOCATION: 
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FUNDING STATUS: 
 
Funding for this SHOPP project of $5,000,000 was allocated by the Department in April 2011, and 
reported to the Commission as required by Commission Resolution G-00-11, Authorization for 
Funding Emergency Condition Response Projects.  A Supplemental Director’s Order of $3,000,000 
for additional slide remediation work was approved in September 2011.  The project is now complete.  
However, an additional $550,000 in supplemental funds is needed to close-out the contract and results 
in an overall increase of 6.9 percent over the current allocation. 

 
REASONS FOR COST INCREASE: 
 
This emergency project is a result of the 2010-11 winter storms.  The scope of work included removal 
and disposal of slide debris, construction of a rock and earthen buttress, installation of surface and sub-
surface de-watering system, reconstruction of the roadway, and replacement of two cross drain 
systems. 
 
As the project progressed, major pavement distress and deterioration continued along the detour. 
Temporary traffic control devices were used extensively to alert and direct traffic through the work 
zone.  Unplanned work was needed to reconstruct the roadway to design standards, install all 
permanent drainage facilities, and disposal of slide material that remained on the planned alignment. 
 
The Department conducted an extensive review of the billings and supporting documentation and 
determined the additional compensation was valid.  An additional $550,000 in supplemental funds is 
needed to close-out the construction contract. 

 
FUNDING OPTIONS: 
 

OPTION A: Approve this request for supplemental funds, as presented above, for $550,000 to allow 
the close-out of this project.  

 

OPTION B: Deny this request and require the contractor pursue payment from the Department through 
further legal action.  The Department has considered this option and determined that the 
future costs to resolve these issues would most likely be greater than the current request. 

 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $550,000, as presented in Option A above, be 
approved to allow the close-out of this project. 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5e.(6) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-21 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $230,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for this previously voted project in order to close-out the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $230,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0042 to 
provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 01-Men-101 $2,647,000 $2,296,000 $2,719,000 $230,000 $2,949,000 8.5% 

 
  



CHAIR AND COMMISSIONERS Reference No: 2.5e.(6)  
CALIFORNIA TRANSPORTATION COMMISSION March 5, 2013 

 Page 2 of 3 
 

  
 “Caltrans improves mobility across California” 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(6) Supplemental Funds for Previously Voted Projects Resolution FA-12-21 
1 

$230,000 
 

Department of 
Transportation 

Mendocino 
01-Men-101 

19.7/30.8 

 
In and near Ukiah, from El Roble Road to 
Route 20.   
Outcome/Output:  Install cable median barrier 
to reduce the number and severity of median 
related collisions within the project limits and 
to comply with the recommendations of the 
Median Barrier Monitoring Report. 
 
Supplemental Funds needed to close-out 
contract. 
 
Total Revised Amount: $2,949,000 
 

 
01-4519 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 
0100020107 

4 
499904 

 
SHOPP 
2012-13 

302-0042 
SHA 

20.20.201.010 

 
 
 
                                                                                                        

$20,500  
 

  $2,698,500 

 
 
 
 
      
 
 
 
 
 
 
 
 
 
           

$230,000 

 
 
 
 

$20,500 
 

$2,698,500 
 
 
 
 
 
 
 
 

$230,000 

 
PROJECT DESCRIPTION: 
 
This project is located in and near Ukiah, Mendocino County, from El Roble Road to Route 20.  This 
project installed a cable mesh barrier system to reduce the number and severity of collisions. 
 
PROJECT LOCATION: 
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FUNDING STATUS: 
 
This SHOPP project was voted in August 2010 for $2,647,000 and awarded for $2,296,000 in 
December 2010.  The project is now completed, but there are insufficient funds to pay for the 
settlement of claims.  An additional $230,000 in supplemental funds is needed to close-out the 
contract and results in an overall increase of 8.5 percent over the current allocation. 
 

 
REASONS FOR COST INCREASE: 
 
The construction of this project is complete and the contract was accepted on February 2012.  
However, upon receiving the Proposed Final Estimate (PFE), the Contractor submitted exceptions to 
the PFE seeking compensation of an additional $330,000 for work done under change order. 
 
During construction, additional median emergency vehicle turnarounds and additional concrete weed 
mat were installed to enhance safety and reduce maintenance worker exposure to traffic.  The 
Contractor disagreed with the State on the adjustment of the quantity on roadway excavation and 
concrete weed mat, and claimed compensation for change in character of work.  A claim hearing was 
held in July 2012, with the Department, on the merit of the Contractor’s claim.  The Department has 
determined that the Contractor is entitled for $214,300 out of the $330,000 claimed.  The Department 
and the Contractor agreed to resolve the claim for $214,300, plus accrued interest.  Supplemental 
funds are necessary to pay the Contractor for arbitration claims settlement as described above and final 
contract close-out expenses such as the resident engineer’s office.  This request is in the best interest 
of the state. 
 
The Department is requesting an additional $230,000 to close-out this construction contract. 
 

 
FUNDING OPTIONS: 
 

OPTION A: Approve this request for supplemental funds, as presented above, for $230,000 to allow 
the close-out of this project.  

 
OPTION B: Deny this request and require the Contractor pursue payment from the Department through 

further legal action.  The Department has considered this option and determined that the 
future costs to resolve these issues would most likely be greater than the current request. 

 
 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $230,000, as presented in Option A above, be 
approved to allow the close-out of this project. 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5e.(7) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PROJECT PREVIOUSLY VOTED  

RESOLUTION FA-12-22 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $310,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for this previously voted project in order to close-out construction contract. 
 
RESOLUTION: 
 
Resolved, that $310,000 be allocated from the Budget Act of 2012, Budget Act Items 2660-302-0042 
and 2660-302-0890 to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 10-Alp-88 $1,860,000 $2,197,000 $2,246,000 $310,000 $2,556,000 13.8% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 

Current Amount 
by Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(7) Supplemental Funds for Previously Voted Projects   Resolution FA-12-22 
1 

$310,000 
 

Department of 
Transportation 

Alpine 
10-Alp-88 

R5.3 

 
Near Kirkwood, 1.9 miles east of Woods 
Lake Road. Remove unstable rocks, flatten 
existing slope, and provide catchment area 
at one location 
 
Supplemental Funds needed to close-out 
contract. 
 
Total Revised Amount: $2,556,000 
 

 
10-0148 
SHOPP 
2007-08 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
1000000232 

4 
0S1704 

 
SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 
 
 

         $9,000 
 
  $2,237,000 

 
 
 
 
      
 
 
 
 
 
 
 
 
 
 

         $6,000 
 

     $304,000 

 
 
 
 

$9,000 
 

$2,237,000 
 
 
 
 
 
 
 
          

$6,000 
       

$304,000 

 
PROJECT DESCRIPTION: 
 
This project is located on Route 88 in Alpine County near Kirkwood, 1.9 miles east of Woods Lake 
Road.  The project stabilizes roadway slope at this location by removing unstable rocks, flattening 
existing cut slope, and providing rock catchment area at the toe of the slope.    
 
PROJECT LOCATION: 
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FUNDING STATUS: 
 
This SHOPP project was originally programmed at $2,930,000 for construction capital and was voted 
in June 2010 for $1,860,000.  The project was awarded for $2,197,000 in November 2010.  
Construction work started July 2011.   Construction was completed and the contract was accepted in 
December 2011.  An additional $310,000 in supplemental funds is needed to resolve all remaining 
claims and close-out the construction contract.  This request for supplemental fund will result in an 
overall increase of 13.8 percent over the current allocation.  
 
REASONS FOR COST INCREASE: 
 
The volume of loose rock and soil material on the slopes during the blasting process was found to 
exceed the amount anticipated and specified in the contract.  The additional blasting and material 
removal and disposal required additional use of signs and traffic control.  This resulted in the 
contractor claim for the cost of these items as follows:  

 
Item Cost 
Rock Excavation $312,882 
Temporary Signals $34,200 
Portable CMS $16,530 
Traffic Control $7,600 
Contingency funds available ($61,212) 
Total $310,000 

 
The Contractor filed claims in response to the proposed final estimate requesting $939,691 for 
additional rock excavation, and delay impacts associated to lump-sum items.  A Board of Review was 
held to hear the Contractor’s claims, and as a result the Board has recommended a payment of 
$371,212 for the resolution of all claims.  The Contractor and the Department have concurred with the 
Board recommendation and the Contractor agreed to accept this amount as full resolution of their 
claims.     
 
  
FUNDING OPTIONS: 
 
OPTION A:  Approve this request for supplemental funds, as presented above, for $310,000 to close-out 

the contract.    
 
  
OPTION B:  Deny this request and allow the contractor to pursue contract arbitration.  Arbitration may take 

several months or years with additional compensation for extended interest. 
 
 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $310,000, as presented in Option A, above, be 
approved to allow the close-out of the current construction contract.  



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.5e.(8) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-23 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $150,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for this previously delegated project in order to close-out the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $150,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0042 to 
provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 04-SM-35 $500,000 $500,000 $500,000 $150,000 $650,000 30% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(8) Supplemental Funds for Previously Voted Projects  Resolution FA-12-23 
1 

$150,000 
 

Department of 
Transportation 

 
San Mateo 
04-SM-35 

28.9 

 
In Daly City, at 0.3 mile north of Route 1.  A 
drainage pipe failure due to last winter heavy 
rainstorms caused the slope to fail along 
Higate Drive below the highway.  The slope 
damage was recently discovered by 
Maintenance crews.  This project is to 
reconstruct the slope with rock slope 
protection and repair the damaged 18-inch 
drainage pipe. 
 
Supplemental Funds needed to close-out 
contract. 
 
Total Revised Amount: $650,000 

 
04-0636I 
SHOPP 
2011-12 

302-0042 
SHA 

20.20.201.130 
0412000110 

4 
3G5604 

 
 
 
 

     $500,000 
 

 
 
 
 

     $150,000 

 
 

 
 

$650,000 
 

 
PROJECT DESCRIPTION: 
 
This project is located in Daly City, San Mateo County, at 0.3 mile north of Route 1.  The project 
consisted of reconstructing slope with Rock Slope Protection (RSP) and repairing the damaged  
18-inch drainage pipe to prevent both further slope wash out and flow of additional slide mass onto 
adjacent private property. 

 
PROJECT LOCATION: 
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FUNDING STATUS: 
 
Funding for this SHOPP project of $500,000 was allocated by the Department in October 2011, and 
reported to the Commission as required by Commission Resolution G-00-11, Authorization for 
Funding Emergency Condition Response Projects.  The project is now complete, but there are 
insufficient funds to pay for the overrun of the contract.  An additional $150,000 in supplemental 
funds is needed to close-out the contract and results in an overall increase of 30 percent over the 
current allocation. 

 
REASONS FOR COST INCREASE: 
 
This project is a result of the 2010-11 winter storms.  Steep slopes, limited access, low hanging PG&E 
power line, utility pole, and private properties below the work site all combined to slow construction 
progress.  All equipment and materials had to be lowered into place by a crane which increased project 
cost.  Due to concerns for safety, such as equipment or rocks rolling down the slope and into homes, 
each boulder had to be maneuvered into place by time-consuming hand work.  The result of these 
conditions is the duration of construction work, which was initially estimated at 40 working days, took 
an extra 28 working days to complete. 
 
In addition to the slow progress, during retaining wall excavation it was discovered that the existing 
drainage pipe had severe cracking and separation at every joint and the entire pipe needed to be 
replaced.  This additional work was beyond the original scope and is typically captured as a 
supplemental G-00-11 prior to contract completion. 

 
The Department is requesting an additional $150,000 in supplemental funds in order to close-out this 
construction contract. 

 
FUNDING OPTIONS: 
 

OPTION A: Approve this request for supplemental funds, as presented above, for $150,000 to allow 
the close-out of this project.  

 
OPTION B: Deny this request and require the contractor pursue payment from the Department through 

further legal action.  The Department has considered this option and determined that the 
future costs to resolve these issues would most likely be greater than the current request. 

 

RECOMMENDED OPTION: 
 

The Department recommends that this request for $150,000, as presented in Option A above, be 
approved to allow the close-out of this project. 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE ROUTE 99 

PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION R99-A-1213-05 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $57,000,000 for two locally administered 
Proposition 1B State Route 99 (SR99) projects, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes two State administered SR99 projects on the State Highway System 
totaling $57,000,000, plus $1,896,000 from other sources.  The local agencies are ready to proceed 
with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $57,000,000 be allocated from the Budget Act of 2011, Budget Act Item 
2660-304-6072 for two State administered Proposition 1B State Route 99 Program projects 
described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Route 99 Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2a) Proposition 1B –Locally Administered Route 99 Projects on the State Highway System Resolution R99-A-1213-05  

1 
$5,000,000 

 
City of Elk Grove 

SACOG 
Sacramento 
03-Sac-99 
12.3/12.9 

  

 
Elk Grove Boulevard / SR 99 Interchange Modification.  In 
Elk Grove at Elk Grove Boulevard.  Add northbound on-ramp, 
remove existing traffic signal, add second left turn lane to 
southbound on-ramp, and add northbound deceleration lane.     
 
(Concurrent SR 99 Project Programming [Resolution R99-P-
1213-05] and Baseline Agreement [Resolution R99-PA-1213-
06]; March 2013.)   
 
(All SR 99 funding will be used for CONST only.) 
 
(Contributions from other sources:  $896,000 for CONST and 
$1,000,000 for CON ENG.) 
 
(Future Consideration of Funding – E-12-32; June 2012.) 
 
Outcome/Output:  Daily travel time savings: 630 hours.  Peak 
period time savings: 25,750 minutes. 

 
03-6918 

SR-99/12-13 
CONST 

$5,000,000 
0300000261 

4CONL 
1E4104 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

 
 

$5,000,000 
 
 
 

 
 

2 
$52,000,000 

 
Merced County 

MCAG 
Merced 

10-Mer-99 
19.5/20.7 

  

 
Atwater-Merced Expressway Phase 1A.  Near Atwater, from 
1.0 mile south of Buhach Road to 0.1 mile north of Buhach 
Road.  Widen to 6-lane freeway, including demolition of 
Buhach Road interchange, and construct new interchange.     
 
(Concurrent SR 99 Project Programming [Resolution R99-P-
1213-05] and Baseline Agreement [Resolution R99-PA-1213-
06]; March 2013.)   
 
(SR 99 project funding broken down as $45,000,000 for 
CONST and $7,000,000 for CON ENG.) 
 
(Future Consideration of Funding under Resolution E-11-59; 
August 2011.) 
 
Outcome/Output:  Daily travel time savings: 5,022 hours.  
Peak period time savings: 301,320 minutes. 

 
10-5264A 

SR-99/12-13 
CONST 

$52,000,000 
1000000045 

4CONL 
0G4404 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

 
 

$52,000,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(5a)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1213-04 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $51,251,000 for three locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes three locally administered Proposition 1B TCIF projects off the State 
Highway System for $51,251,000, plus $36,441,000 from other sources.  The local agencies are 
ready to proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $51,251,000 be allocated from the Budget Act of 2011, Budget Act Item
2660-104-6056 for three locally administered Proposition 1B Trade Corridors Improvement Fund 
projects described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a)  Proposition 1B – Locally Administered TCIF Rail Projects off the State Highway System   Resolution TCIF-A-1213-04 

1 
$7,172,000 

 
San Bernardino 

County 
SANBAG 

08-San Bernardino 

 
ACE: Glen Helen Parkway Railroad Grade Separation.  
In the county of San Bernardino, on Glen Helen Parkway at 
Union Pacific Railroad (UPRR) and Burlington Northern 
Santa Fe (BNSF) lines. Construct a grade separation.  
(TCIF Project 59).      
 
(CEQA – NE, 03/15/2010.) 
 
(TCIF funds will be used for Construction Capital only.) 
 
(Contributions from other sources:  $9,663,000.) 
 
Outcome/Output:  This project will decrease traffic 
congestion and travel time, especially during special events 
staged at the nearby park and amphitheater.  The 
elimination of potential collision points will improve goods 
movement and provide greater driver safety and result in 
increased reliability, velocity, and throughput on the BNSF 
and UPRR rail systems. 

 
08-1130 

TCIF/12-13 
CONST 

$7,172,000 
0813000079 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$7,172,000 
 
 
 
 
 

2 
$4,560,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
ACE: Palm Avenue Railroad Grade Separation.  Near the 
city of San Bernardino.  Construct grade separation for 
BNSF/UPRR lines at Palm Avenue. (TCIF Project 63).          
 
(CEQA – NE, 07/18/2011.) 
 
(TCIF funds will be used for Construction Capital only.) 
 
(Contributions from other sources:  $10,720,000.) 
 
Outcome/Output:  This project will decrease traffic 
congestion and travel time to improve goods movement.    
The elimination of potential collision points will improve 
goods movement and provide greater driver safety and 
result in increased reliability, velocity, and throughput on the 
BNSF rail system. 

 
08-1134 

TCIF/12-13 
CONST 

$4,560,000 
0800020276 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$4,560,000 
 
 
 
 
 

3 
$39,519,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Lakeview Avenue Grade Separation.  In Placentia at the 
Lakeview Avenue at-grade crossing. Construct overpass of 
the BNSF mainline tracks, including a connection road from 
Orangethorpe Avenue to the new overpass of Lakeview 
Ave. (TCIF Project 40)    
 
(Future Consideration of Funding – Resolution E-10-74, 
July, 2010.) 
 
(Concurrent Programming Amendment under Resolution 
TCIF-P-1213-42; March 213. 
 
(Concurrent Baseline Amendment under Resolution TCIF-P-
1213-44; March 2013.) 
 
(Contributions from other sources:  $16,058,000.) 
 
Outcome/Output:  This project will decrease in traffic 
congestion and travel time.  The elimination of potential 
collision points will improve goods movement and provide 
greater driver safety. 

 
12-TC40 

TCIF/12-13 
CONST 

$39,519,000 
1212000004 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$39,519,000 
 
 
 
 
 

 
  
 
 
 
  



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(5b)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS  
 RESOLUTION TCIF-A-1213-05 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $10,512,000 for the locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Project 32- POLA Alameda Corridor 
Terminus/West Basin Railyard – Berth 200 Rail Yard Track Connections – Phase 2 Rail project in 
Los Angeles County.   
 
ISSUE: 
 
The attached vote list describes one locally administered TCIF Rail project totaling $10,512,000, 
plus $15,188,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $10,512,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-304-6056 for one locally administered Proposition 1B Trade Corridors Improvement Fund 
project described in the attached vote box. 
 
Be it further resolved that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b)  Proposition 1B – Locally Administered Rail TCIF Projects   Resolution TCIF-A-1213-05 

1 
$10,512,000 

 
Port of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
POLA Alameda Corridor Terminus/West Basin Railyard – 
Berth 200 Rail Yard Track Connections – Phase 2.   In the 
West Basin district of the Port of Los Angeles (accessed via 
Alameda Street).  Project includes construction and 
realignment of mainline track connections that tie the Phase 
1 Berth 200 Rail yard into adjacent mainline trackage and the 
Alameda Corridor.  Scope of work includes demolition, 
grading, drainage, waterline relocations, rail track and signal 
improvements, grade crossing protection improvements, 
paving, striping and fencing. (TCIF Project 32; Phase 2) 
 
(Original programming under Resolution TCIF-P-1112-019; 
February 2012.) 
 
(Baseline Agreement Amendment Resolution –  
TCIF-P-1213-08 – September 2012) 
 
(Baseline Agreement Amendment Resolution –  
TCIF-P-1213-20 – December 2012) 
 
(Future Consideration of Function under Resolution E-11-41;  
June 2011) 
 
(Contributions from other sources:  $15,188,000.) 
 
Outcome/Output:  The project maximizes use of on-dock rail; 
shifts container transport from trucks to on-dock rail; reduces 
2,300 daily truck trips, 81,000 truck miles traveled and 5,280 
vehicle-hours traveled; reduces pollutants and improves 
safety via truck trip reductions on I-710 which has the highest 
accident rate in California. 

 
75-TC32A 
TCIF/12-13 

CONST 
$10,512,000 
0013000130 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$10,512,000 
 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(5c)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1213-06 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $14,700,000 for the locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Program Project 19- Route 110 
Freeway/Route 47 Interchange (PPNO TC19) project in Los Angeles County, on the State Highway 
System.   
 
ISSUE: 
 
The attached vote list describes one locally administered Proposition 1B TCIF project on the State 
Highway System totaling $14,700,000, plus $15,300,000 from other sources.  The local agency is 
ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $14,700,000 be allocated from the Budget Act of 2011, Budget Act Item
2660-304-6056 for one locally administered Proposition 1B Trade Corridor Improvement Fund 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5c) Proposition 1B – Locally Administered TCIF Projects on the State Highway System  Resolution TCIF-A-1213-06 

1 
$14,700,000 

 
Port of Los Angeles 

LACMTA 
07-LA-110 

0.0-0.9 
 

 
Route 110 Freeway/Route 47 Interchange.   In Los 
Angeles on northbound Route 110 from the Route 47/110 
Interchange to northbound off-ramp at John S. Gibson 
Boulevard.  Construct auxiliary lane and widen intersection 
and northbound Route 110 ramp. (TCIF Project 19)        
 
(Future Consideration of Funding under Resolution E-12-53; 
August 2012.) 
 
(Concurrent TCIF Baseline Amendment under Resolution 
TCIF-P-1213-50; March 2013.) 
 
(Contributions from other sources: $15,300,000.) 
 
Outcome/Output:  The project will eliminate an existing 
weaving condition of slow uphill moving trucks and fast 
downhill moving vehicles with the addition of a lane on the 
westbound to northbound SR 47/I-110 connector. 

 
TC19 

TCIF/12-13 
CONST 

$14,700,000 
0700000489 

4CONL 
260604 

 
 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

 
 

$14,700,000 
 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
           CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(8) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED 

PROPOSITION 1B INTERCITY RAIL/STIP PROJECTS 
 RESOLUTION ICR1B-A-1213-01 

RESOLUTION MFP-12-06 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $30,051,000 for the State administered multi-
funded Proposition 1B Intercity Rail (ICR)/ State Transportation Improvement Program (STIP) San 
Onofre to Pulgas Double Track – Phase 1 (PPNO 2094) project in San Diego County.   
 
ISSUE: 
 
The attached vote list describes one State administered Prop 1B ICR/STIP project totaling 
$30,051,000.  The Department is ready to proceed with this project and is requesting an allocation at 
this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $30,051,000 be allocated from the Budget Act of 2011, Budget Act Items  
2660-304-6059 and 2660-301-0046, for one State administered multi-funded Proposition 1B 
Intercity Rail/State Transportation Improvement Program project described on the attached vote list 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Intercity Rail, Public Transportation 
Modernization, Improvement, and Service Enhancement Account Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(8) Proposition 1B – State Administered Multi-Funded Intercity Rail/STIP Projects Resolution ICR1B-A-1213-01 
  Resolution MFP-12-06 

1 
$30,051,000 

 
Department of 
Transportation 

SANDAG 
11-San Diego 

  
 

 
San Onofre to Pulgas Double Track – Phase 1. 
In Camp Pendleton along the LOSSAN Corridor, from MP 
212.3 to MP 216.5.  Construct 4.2 miles of second track 
adjacent to the main track; replace bridge with a new 
reinforced concrete structure and extend culverts. 
 
(Original programming under Resolution ICR1B-P-1011-05 
and STIP Amendment 10S-054, approved on June 22, 
2011.) 
 
(CEQA Exempt – 49 U.S.C. 10501(b).) 
(NEPA – CE, 23 CFR 771.117(c)(18).) 
 
Outcome/Output: This project will increase on-time 
performance, reliability, dispatch flexibility, and increase 
system capacity.  Double tracking and realigning this section 
of the corridor will reduce travel times for passengers, 
improve system reliability, enhance safety, and increase 
goods movement. 

75-2094 
IIP / 12-13 
CONST 

$3,197,000 
0013000131 

S 
 

ICR / 12-13 
CONST 

$26,854,000 
0013000132 

S 

 
2011-12 

301-0046 
PTA 

30.20.020.720 
 
 

2011-12 
304-6059 
PTMISEA 

30.20.090.000 

 
 

$3,197,000 
 
 
 

 
 

$26,854,000 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(9a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1213-01 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $10,390,000 for four locally administered 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) Program projects.   
 
ISSUE: 
 
The attached vote list describes four locally administered HRCSA projects totaling $10,390,000, 
plus $67,676,000 from other sources.  The local agencies are ready to proceed with these projects 
and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $10,390,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6063 for four locally administered Proposition 1B Highway-Railroad Crossing Safety 
Account Program projects described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1213-01 
(HRCSA) Projects 

1 
$5,000,000 

 
City of Elk Grove 

SACOG 
03-Sacramento 

 

 
Grant Line Road Grade Separation.  In Sacramento County in 
the city of Elk Grove on Grant Line Road between Survey Road 
to Waterman Road; widen road from two to four lanes between 
survey road and Waterman Road; replace existing at-grade 
UPRR crossing by a grade separated overhead railroad 
crossing, cul-de-sac the existing Waterman Road and provide 
paved access to parcels adjacent to and east of the UPRR 
tracks. 
 
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.) 
 
(Baseline agreement under Resolution GS1B-P-1213-03; 
January 2013)  
 
(Future Consideration of Funding – Resolution E-12-72, 
December, 2012.) 
  
(Contributions from other sources:  $25,375,000.) 
 
Outcome/Output:  This project will relieve congestion, 
accommodate future travel demand, improve travel time, 
improve safety, improve pedestrian and bike access, improve 
truck access and reduce vehicle emissions. 

 
 

HRCSA/12-13 
CONST 

$5,000,000 
0013000153 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$5,000,000 
 
 
 
 
 

2 
$4,230,000 

 
City of Richmond 

MTC 
04-Contra Costa 

 
 
 

 
Marina Bay Parkway Grade Separation (aka Officer Bradley 
A. Moody Memorial Underpass).  In Contra Costa County in 
the city of Richmond on Marina Bay Parkway between Regatta 
Boulevard and Meeker Avenue, at the BNSF/RPRC railroad 
crossing. Construct roadway undercrossing via “Top Down” 
method (allowing for the underpass bridge structure to be 
constructed at grade prior to the existing roadway being 
excavated) in place of existing grade crossing.  
(TCIF Project 82.) 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-03; 
January 2013)  
 
(TCIF Allocation of $18,975,000 CONST under Resolution 
TCIF-A-1112-05; October 2011.) 
 
(CEQA – CE – 03/16/2009.) 
 
(Contributions from other sources:  $37,950,000.) 
 
Outcome/Output:  This project eliminates daily train blockages, 
reduces train-involved accidents, provides commuter and 
emergency access to regional ferry service, reduces congestion 
Daily Vehicle Hours of Delay and reduces emissions. 

 
75-2008A 

HRCSA/12-13 
CONST 

$4,230,000 
0013000152 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$4,230,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1213-01 
(HRCSA) Projects 

3 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Grandview Avenue Grade Crossing Safety Improvements.  
In Los Angeles County in the city of Glendale on Grandview 
Avenue Grade. Crossing improvements, roadway widening, 
pedestrian improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007.) 
 
(Contributions from other sources:  $2,239,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduction of train delays; reduce emissions and 
air pollutants, including particulates, as a result of less engine 
idle times when incidents do occur. 

 
 

HRCSA/12-13 
CONST 

$580,000 
0013000151 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$580,000 
 
 
 
 
 

4 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Sonora Avenue Grade Crossing Safety Improvements.  In 
Los Angeles County in the city of Glendale on Sonora Avenue. 
Crossing improvements, roadway widening, pedestrian 
improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007.) 
 
(Contributions from other sources:  $2,112,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduction of train delays; reduce emissions and 
air pollutants, including particulates, as a result of less engine 
idle times when incidents do occur. 

 
 

HRCSA/12-13 
CONST 

$580,000 
0013000154 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$580,000 
 
 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(10a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-18 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $30,827,000 for 47 locally administered State-
Local Partnership Program (SLPP) projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes 47 locally administered SLPP projects totaling $30,827,000 plus 
$46,221,390 from other sources.  The local agencies are ready to proceed with these projects and are 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $30,827,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-104-6060 for 47 locally administered Proposition 1B State-Local Partnership Program projects 
described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18 
 Projects off the State Highway 

1 
$71,000 

 
Town of Truckee 

Nevada CTC 
03-Nevada 

 

 
Annual Slurry Seal.  In Truckee on various roadways. 
 
(CEQA – CE, 11/26/2012.) 
 
(Contributions from other sources:  $399,000.) 
 
Outcome/Output:  Slurry seal to provide a cost-effective means 
of significantly extending the life of the Town’s roadways 
consistent with an adopted Pavement Maintenance Program. 

 
SLPP/12-13 

CONST 
$71,000 

0313000162 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$71,000 

2 
$613,000 

 
City of San Mateo 

MTC 
04-San Mateo 

 

 
Road Rehabilitation – Various Locations.   In the city of San 
Mateo at various locations.  Remove and replace pavement 
section and sub-section as necessary, install storm system, 
replace depressed or broken curb, gutter and sidewalk, reinstall 
traffic striping and adjust manhole rim to grade. 
 
(CEQA – CE, 11/27/2012.) 
 
(Contributions from other sources:  $613,000.) 
 
Outcome/Output:  This project will increase the service life of 
these streets for more than 15 years and the PCI for these 
segments will be increased from 30 to 100. 

 
SLPP/12-13 

CONST 
$613,000 

0413000260 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$613,000 
 
 

3 
$457,000 

 
Town of 

Hillsborough 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  In the town of 
Hillsborough at various locations.  AC overlay treatments on 
approximately 6.5 miles of roadways. 
 
(CEQA – CE, 12/19/2012.) 
 
(Contributions from other sources:  $957,106.) 
 
Outcome/Output:  This project will improve traffic operations, 
reduce traffic accidents, and provide safe pedestrian access. 

 
SLPP/12-13 

CONST 
$457,000 

0413000261 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$457,000 
 
 

4 
$49,000 

 
Town of Colma 

MTC 
04-San Mateo 

 

 
Hillside Boulevard Pavement.  On Hillside Boulevard, 
between Serramonte Boulevard and the Town’s southern limits 
with the City of San Francisco.  Asphalt pavement rehabilitation 
by grinding existing pavement, overlay of asphalt concrete 
sections, and striping work. 
 
(CEQA – CE, 12/13/2012.)  
 
(Contributions from other sources:  $799,000.) 
 
Outcome/Output:  This project will improve Hillside Boulevard 
and extend the useful life by more than 15 years.  Travel time 
and fuel savings benefits are anticipated from these 
improvements. 

 
SLPP/12-13 

CONST 
$49,000 

0413000262 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$49,000 
 
 

5 
$375,000 

 
San Luis Obispo 

County 
SLOCOG 

05-San Luis 
Obispo 

 

 
Willow Road Extension Mitigation. In Nipomo in south San 
Luis Obispo County.  The project consists of approximately 
4,000 acorns planting, irrigation system and a 7- year plant 
establishment. 
 
(Future Consideration of Funding – Resolution E-09-85, 
October 2009.) 
 
(Contributions from other sources:  $381,884.) 
 
Outcome/Output:  The habitat creation project will plant over 
three thousand oak trees in order to mitigate adverse impacts 
to sensitive habitat during the construction of the Willow Road 
extension interchange. 

 
SLPP/12-13 

CONST 
$375,000 

0513000097 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$375,000 
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6 
$1,454,000 

 
Madera County 

Madera CTC 
06-Madera 

 

 
Avenue 9 Improvements.  In Madera County, at the 
intersections of Avenue 9 & Road 36 and Avenue 9 and Road 
35.  Road rehabilitation and install left turn lanes.  
 
(CEQA – CE, 09/12/2012.)  
 
(Contributions from other sources:  $1,750,000.) 
 
Outcome/Output:  Improvements will provide a turn lane to 
improve safety for left hand turns at two intersections along this 
highly traveled route and reduce wear and tear on traveling 
vehicles. 

 
SLPP/12-13 

CONST 
$1,454,000 
0613000140 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,454,000 
 
 

7 
$1,000,000 

 
City of Bakersfield 

Kern COG 
06-Kern 

 
Mohawk Street Extension & Improvements.  On Mohawk 
Street between Rosedale Highway and Siena Lane.  
Construction of a new two lane roadway with shoulders. 
 
(CEQA – CE, 11/15/2012.)  
 
(Contributions from other sources:  $1,393,000.) 
 
Outcome/Output:  This project will reduce vehicle miles 
travelled, reduce congestion, and improve transportation 
connectivity.  

 
SLPP/12-13 

CONST 
$1,000,000 
0613000161 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

8 
$965,000 

 
City of Fresno 

COFCG 
06-Fresno 

 

 
Willow Avenue Widening.  On the west side of Willow Avenue 
between Barstow and Escalon Avenue.  Construct Class I 
multi-purpose bicycle and pedestrian trail. 
 
(Concurrent Consideration of Funding – Resolution E-13-19, 
March 2013.) 
 
(Contributions from other sources:  $965,000.) 
 
Outcome/Output:  This project will improve traffic operations, 
reduce traffic accidents, and provide safe pedestrian access 
and improve circulation.  

 
SLPP/12-13 

CONST 
$965,000 

0613000166 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$965,000 
 
 

9 
$7,000,000 

 
City of Corona 

RCTC 
08-Riverside 

 
Foothill Parkway Westerly Extension.  In the city of Corona, 
from approximately 600 feet west of Skyline Drive to Green 
River Road.  Construct new 4-lane roadway including 
landscaped medians, new traffic signals, and landscaping. 
 
(Future Consideration of Funding – Resolution E-12-70, 
December 2012.) 
 
(Contributions from other sources:  $16,518,000.) 
 
Outcome/Output:  This project will construct two miles of new 
road to accommodate planned circulation needs and improving 
air quality by reducing congestion. 

 
SLPP/12-13 

CONST 
$7,000,000 
0813000097 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$7,000,000 
 
 

10 
$1,550,000 

 
City of  

Indian Wells 
RCTC 

08-Riverside 
 

 
Highway 111 Improvements.  On Highway 111, from 
Hospitality Row to Cook Street.  Widen highway from four to six 
lanes, landscaped medians, new synchronized traffic signals, 
and protected traffic turn lanes. 
 
(Concurrent Consideration of Funding – Resolution E-13-13, 
March 2013.) 
 
(Contributions from other sources:  $1,550,000.) 
 
Outcome/Output:  This project will widen 0.6 mile of roadway, 
eliminate a congestion chokepoint, and improve motorist and 
pedestrian safety. 

 
SLPP/12-13 

CONST 
$1,550,000 
0813000099 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,550,000 
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11 
$1,302,000 

 
San Bernardino 

County 
SANBAG 

08-San Bernardino 
 

 
Maple Lane Drainage and Slope Improvements.  In the 
community of Sugarloaf near Big Bear Lake, on Maple Lane 
from 0.27 mile north of Baldwin Road to State Route 38.  
Drainage improvements to protect the roadway and existing 
utilities. 
 
(Concurrent Consideration of Funding – Resolution E-13-18, 
March 2013.) 
 
(Contributions from other sources:  $1,302,000.) 
 
Outcome/Output:  This project will allow Maple Lane to 
continue as an emergency evacuation route for the mountain 
communities of Sugarloaf and Moonridge. 

 
SLPP/12-13 

CONST 
$1,302,000 
0813000094 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,302,000 
 
 

12 
$1,036,000 

 
City of El Centro 

ICTC 
11-Imperial 

 

 
City of El Centro Street Rehabilitation.  In the city of El 
Centro. Project will rehabilitate roadway segments of various 
city streets. 
 
(CEQA – CE, 10/17/2012.)  
 
(Contributions from other sources:  $1,036,000.) 
 
Outcome/Output:  Rehabilitation of 11.33 lane-miles of local 
road will maximize mobility and accessibility for all people and 
goods in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability. 

 
SLPP/12-13 

CONST 
$1,036,000 
1112000187 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,036,000 
 
 

13 
$68,000 

 
City of 

Westmoreland 
ICTC 

11-Imperial 
 

 
6th Street and G Street Pavement Rehabilitation.  In the city 
of Westmoreland. Project will rehabilitate the roadway on 6th 
street from N. Center Street to F Street and G Street from 7th 
and 6th Streets. 
 
(CEQA – CE, 10/09/2012.)  
 
(Contributions from other sources:  $68,000.) 
 
Outcome/Output:  This project will mitigate the existing poor 
pavement and drainage conditions on the roadway.  The 
rehabilitated road will improve traffic safety for the area. 

 
SLPP/12-13 

CONST 
$68,000 

1113000072 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$68,000 
 
 

14 
$161,000 

 
City of Holtville 

ICTC 
11-Imperial 

 

 
Grape Avenue Improvements. At Grape Avenue, between 4th 
and 5th Street.  Bicycle and pedestrian improvements. 
 
(CEQA – CE, 07/26/2012.)  
 
(Contributions from other sources:  $162,000.) 
 
Outcome/Output:  This project will reduce hazards to motorists 
and pedestrians.  The proposed project would also add new 
Class I bike lane facilities where currently none exists.  This 
project will maximize mobility and accessibility for all people 
and good in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability for all people and good in the region.  Preserve and 
ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$161,000 

1113000073 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$161,000 
 
 

15 
$133,000 

 
City of Calipatria 

ICTC 
11-Imperial 

 

 
Lake Avenue Improvements. At Lake Avenue, between Elder 
Street and Bowles Road.  Street rehabilitation. 
 
(CEQA – CE, 07/26/2012.)  
 
(Contributions from other sources:  $138,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$133,000 

1113000074 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$133,000 
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 Projects off the State Highway 

16 
$625,000 

 
City of Brawley 

ICTC 
11-Imperial 

 

 
Eastern Avenue Rehabilitation. At Eastern Avenue, between 
Jones Street and Malan Street.  Reconstructions and 
rehabilitation. 
 
(CEQA – CE, 10/01/2012.)  
 
(Contributions from other sources:  $625,000.) 
 
Outcome/Output This project will reduce hazards to motorists 
and pedestrians.  The proposed project would also add new 
Class I bike lane facilities where currently none exists.  This 
project will maximize mobility and accessibility for all people 
and good in the region by removing potholes and cracks and 
creating smoother driving surface.  Ensure travel safety and 
reliability for all people and good in the region.  Preserve and 
ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$625,000 

1113000075 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$625,000 
 
 

17 
$384,000 

 
City of Imperial 

ICTC 
11-Imperial 

 

 
South N Street Reconstruction. On South N Street, between 
Barioni Boulevard and 5th Street.  Install 40 foot wide roadway, 
curb and gutter, and sidewalks. 
 
(CEQA – CE, 09/27/2012.)  
 
(Contributions from other sources:  $384,000.) 
 
Outcome/Output:  This project will allow industrial users to have 
access to the southeast part of the City’s town core. 

 
SLPP/12-13 

CONST 
$384,000 

1113000084 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$384,000 
 
 

18 
$400,000 

 
City of Calexico 

ICTC 
11-Imperial 

 

 
Downtown Repaving – City of Calexico. Resurface 
approximately 3,800 feet of local road. 
 
(CEQA – CE, 10/07/2012.)  
 
(Contributions from other sources:  $400,000.) 
 
Outcome/Output:  This project will provide safe driving 
conditions and improve traffic safety for all users on the 
collector arterials. 

 
SLPP/12-13 

CONST 
$400,000 

1113000088 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$400,000 
 
 

19 
$515,000 

 
City of Calexico 

ICTC 
11-Imperial 

 

 
5th Street Repaving. In the city of Calexico, on 5th Street 
between Highway 111 and Heber Avenue.  Repave existing 
pavement, replace sidewalk, curb, and gutter. 
 
(CEQA – CE, 10/07/2012.)  
 
(Contributions from other sources:  $515,000.) 
 
Outcome/Output:  This project will greatly improve traffic safety 
and mobility and accessibility for all users in the area. 

 
SLPP/12-13 

CONST 
$515,000 

1113000089 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$515,000 
 
 

20 
$650,000 

 
Imperial County 

ICTC 
11-Imperial 

 

 
Willoughby Road Resurfacing. From Dogwood Road to Clark 
Road.  Street Resurfacing. 
 
(CEQA – CE, 11/06/2012.)  
 
(Contributions from other sources:  $650,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$650,000 

1113000096 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$650,000 
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21 
$901,000 

 
Imperial County 

ICTC 
11-Imperial 

 

 
Dogwood Road Resurfacing.  In the county of Imperial.  
Project will consist of full depth reclamation of approximately 
0.5 mile of roadway with the Herber Townsite. The entire 3 mile 
length of the project will include a 3 inch overlay of asphalt 
concrete. 
 
(CEQA – CE, 0820/2012.)  
 
(Contributions from other sources:  $901,000.) 
 
Outcome/Output:  This project will maximize mobility and 
accessibility for all people and good in the region by removing 
potholes and cracks and creating smoother driving surface.  
Ensure travel safety and reliability for all people and good in the 
region.  Preserve and ensure sustainability regionally. 

 
SLPP/12-13 

CONST 
$901,000 

1113000097 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$901,000 
 
 

22 
$1,551,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 

 
Broadway and McFadden Avenue Rehabilitation. On 
Broadway from Civic Center Drive to 700 feet north of Santa 
Clara Avenue and McFadden Avenue from Newhope Street to 
Euclid Street.  Rehabilitate asphalt concrete roadway, including 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $2,213,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4-
lane facilities and increase the useful life of 1.7 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$1,551,000 
1200000559 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,551,000 
 
 

23 
$571,000 

 
City of Buena Park 

OCTA 
12-Orange 

 

 
La Palma Avenue Rehabilitation. On La Palma Avenue, from 
Beach Boulevard to the east city limits.  Rehabilitate the 
asphalt concrete roadway, including reconstructing curb ramps, 
curb and gutter, sidewalk and adjusting utilities to grade. 
 
(CEQA – CE, 05/03/2012.)  
 
(Contributions from other sources:  $571,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 5-
lane and 6-lane facilities and increase the useful life of 1.1 
miles of roadway. 

 
SLPP/12-13 

CONST 
$571,000 

1200020085 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$571,000 
 
 

24 
$318,000 

 
City of Aliso Viejo 

OCTA 
12-Orange 

 

 
Aliso Creek Road Rehabilitation. On Aliso Creek Road from 
Pacific Park Drive to Enterprise.  Rehabilitate asphalt concrete 
roadway including the modification of traffic signals, traffic 
signal detection loops, pavement striping and markers, and 
adjusting utilities to grade. 
 
(CEQA – CE, 07/12/2012.)  
 
(Contributions from other sources:  $373,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 0.4 mile of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1200020092 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

25 
$479,000 

 
City of Lake Forest 

OCTA 
12-Orange 

 

 
Lake Forest Drive & Rockfield Boulevard Resurfacing. On 
Lake Forest Drive, from Dimension Drive to Rancho Parkway 
and on Rockfield Boulevard, from Lake Forest Drive to El Toro 
Road.  Rehabilitate asphalt concrete roadway including the 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 05/25/2012.)  
 
(Contributions from other sources:  $556,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.7 miles of roadway. 

 
SLPP/12-13 

CONST 
$479,000 

1200020139 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$479,000 
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26 
$318,000 

 
City of Los 
Alamitos 
OCTA 

12-Orange 
 

 
Business Area Street Improvements.  In the Cerritos 
business area, on various local commercial and arterial streets.  
Rehabilitate asphalt concrete roadway and adjusting utilities to 
grade. 
 
(CEQA – CE, 01/07/2013.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane and 4-lane arterial facilities to increase the useful life of 
2.17 miles of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1200020140 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

27 
$396,000 

 
City of Fountain 

Valley 
OCTA 

12-Orange 
 

 
Brookhurst Street Improvements.  On Brookhurst Street, 
from Slater Avenue to Warner Avenue.  Rehabilitate asphalt 
concrete roadway, including the replacement of curb and 
gutter, sidewalk, curb ramps, and adjusting utilities to grade. 
 
(CEQA – CE, 07/03/2012.)  
 
(Contributions from other sources:  $536,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 0.5 mile of roadway. 

 
SLPP/12-13 

CONST 
$396,000 

1200020304 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$396,000 
 
 

28 
$362,000 

 
City of Brea 

OCTA 
12-Orange 

 

 
Lambert Road Rehabilitation #2.  On Lambert Road from 
Tamarack Avenue to State College Boulevard.  Rehabilitate 
asphalt concrete roadway, including the construction of ADA-
compliant curb ramps, and adjusting utilities to grade. 
 
(CEQA – CE, 10/19/2012.)  
 
(Contributions from other sources:  $362,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 1.0 mile of roadway. 

 
SLPP/12-13 

CONST 
$362,000 

1213000047 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$362,000 
 
 

29 
$252,000 

 
Orange County 

OCTA 
12-Orange 

 

 
Skyline Drive Reconstruction.  On Skyline Drive, from Apsley 
Road/Equestrian Drive to Cowan Heights Drive.  Reconstruct 
the asphalt concrete roadway including the replacement of curb 
ramps, curb, and gutter and adjusting utilities to grade. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $478,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.25 mile of roadway. 

 
SLPP/12-13 

CONST 
$252,000 

1213000048 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$252,000 
 
 

30 
$158,000 

 
Orange County 

OCTA 
12-Orange 

 

 
Dale Street Reconstruction.  On Dale Street, from the Orange 
County Flood Control District Channel (OCFCDC) to 
Orangewood Avenue.  Reconstruct the asphalt concrete 
roadway including the construction of ADA compliant curb 
ramps. 
  
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $158,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.4 mile of roadway. 

 
SLPP/12-13 

CONST 
$158,000 

1213000049 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$158,000 
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31 
$764,000 

 
Orange County 

OCTA 
12-Orange 

 

 
La Colina Drive Pavement Rehabilitation.  On La Colina 
Drive, from approximately 140 feet east of Wedgewood Circle 
to the east Orange County Limits.  Reconstruct the asphalt 
concrete shoulders and replace drainage facilities. 
  
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $915,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.87 mile of roadway. 

 
SLPP/12-13 

CONST 
$764,000 

1213000050 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$764,000 
 
 

32 
$168,000 

 
City of Cypress 

OCTA 
12-Orange 

 

 
Cerritos Avenue East Widening.  On the south side of 
Cerritos Avenue from Walker Street to Angela Avenue.  Widen 
to three-though lanes including the replacement of curb ramps, 
curb and gutter, sidewalk, construction of a retaining wall, and 
adjusting utilities to grade. 
 
(CEQA – CE, 07/19/2012.)  
 
(Contributions from other sources:  $210,000.) 
 
Outcome/Output:  This project will widen 0.2 mile of existing 
roadway to relieve traffic congestion. 

 
SLPP/12-13 

CONST 
$168,000 

1213000051 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$168,000 
 
 

33 
$180,000 

 
City of Cypress 

OCTA 
12-Orange 

 

 
Valley View Street Rehabilitation.  On Valley View Street 
from Stanton Channel to Katella Avenue and on Lincoln 
Avenue from Moody Street to Walker Street.  Rehabilitate 
asphalt concrete roadway and adjusting utilities to grade. 
 
(CEQA – CE, 09/26/2012.)  
 
(Contributions from other sources:  $222,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane and 6- lane facility and increase the useful life of 1.0 mile 
of roadway 

 
SLPP/12-13 

CONST 
$180,000 

1213000052 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$180,000 
 
 

34 
$842,000 

 
City of Garden 

Grove 
OCTA 

12-Orange 
 

 
Local Road Rehabilitation.  In the city of Garden Grove, on 
Garden Grove Boulevard, Westminster Avenue, and Chapman 
Avenue.  Rehabilitate asphalt concrete roadway, including the 
replacement of curb and gutter, sidewalk, installing traffic 
detector loops, pavement striping and markings, and adjusting 
utilities to grade. 
 
(CEQA – CE, 05/30/2012.)  
 
(Contributions from other sources:  $1,736,400.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 1.13 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$842,00 

1213000056 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$842,000 
 
 

35 
$314,000 

 
City of La Habra 

OCTA 
12-Orange 

 

 
Idaho Street Rehabilitation.  On Idaho Street, from Lambert 
Road to Imperial Highway.  Rehabilitate asphalt concrete 
roadway, including the correction of drainage deficiencies and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/01/2012.)  
 
(Contributions from other sources:  $314,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 0.42 mile of roadway. 

 
SLPP/12-13 

CONST 
$314,000 

1213000060 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$314,000 
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36 
$318,000 

 
City of La Palma 

OCTA 
12-Orange 

 

 
La Palma Avenue Road Rehabilitation.  On La Palma 
Avenue, from the west city limits to Valley View Street.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter, sidewalk, and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/21/2012.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.5 miles of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000061 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

37 
$413,000 

 
City of Laguna 

Niguel 
OCTA 

12-Orange 
 

 
La Paz Road Rehabilitation.  On La Paz Road, from Kings 
Road to Aliso Creek Road.  Rehabilitate asphalt concrete 
roadway, including the replacement of curb and gutter and 
adjusting utilities to grade. 
 
(CEQA – CE, 11/07/2012.)  
 
(Contributions from other sources:  $413,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.25 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$413,000 

1213000064 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$413,000 
 
 

38 
$293,000 

 
City of Laguna 

Woods 
OCTA 

12-Orange 
 

 
El Toro Road Reconstruction. In the city of Laguna Woods, 
on El Toro Road from Calle Sonora to 900 feet west of Moulton 
Parkway.  Repave roadway and construct ADA-compliant curb 
ramps. 
 
(CEQA – CE, 09/21/2012.)  
 
(Contributions from other sources:  $298,000.) 
 
Outcome/Output:  This project will rehabilitate the existing six- 
lane roadway and increase the useful life of 0.3 mile of 
roadway. 

 
SLPP/12-13 

CONST 
$293,000 

1213000082 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$293,000 
 
 

39 
$318,000 

 
City of San 
Clemente 

OCTA 
12-Orange 

 

 
Camino De Los Mares Rehabilitation.  On Camino De Los 
Mares from Avenida Vaquero to Camino Vera Cruz.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter and adjusting 
utilities to grade. 
 
(CEQA – CE, 07/11/2012.)  
 
(Contributions from other sources:  $1,082,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.07 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000096 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

40 
$1,036,000 

 
City of Orange 

OCTA 
12-Orange 

 

 
Jamboree Road Rehabilitation.  On Jamboree Road, from 
the south city limits to Chapman Avenue.  Rehabilitate asphalt 
concrete roadway, including the replacement of curb ramps, 
curb and gutter, sidewalk, and adjusting utilities to grade. 
 
(CEQA – CE, 11/08/2012.)  
 
(Contributions from other sources:  $1,036,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.3 miles of roadway. 

 
SLPP/12-13 

CONST 
$1,036,000 
1213000107 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,036,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18 
 Projects off the State Highway 

41 
$318,000 

 
City of San Juan 

Capistrano 
OCTA 

12-Orange 
 

 
Local Streets Rehabilitation.  On various local streets in the 
city of San Juan Capistrano.  Reconstruct the asphalt concrete 
roadway including the replacement of curb ramps and adjusting 
utilities to grade. 
  
(CEQA – CE, 11/20/2012.)  
 
(Contributions from other sources:  $486,000.) 
 
Outcome/Output:  This project will reconstruct the existing 2-
lane facility and increase the useful life of 0.4 mile of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000108 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

42 
$318,000 

 
City of Seal Beach 

OCTA 
12-Orange 

 

 
Arterial and Local Streets Road Rehabilitation.  On various 
arterial and local streets.  Rehabilitate asphalt concrete 
roadway and adjusting utilities to grade. 
 
(CEQA – CE, 11/09/2012.)  
 
(Contributions from other sources:  $337,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane facility and increase the useful life of 1.35 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000109 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

43 
$318,000 

 
City of Stanton 

OCTA 
12-Orange 

 

 
Citywide Street Rehabilitation.  On various arterial and local 
streets throughout the city.  Rehabilitate asphalt concrete 
roadway, including the replacement of curb ramps, curb and 
gutter, sidewalk, and adjusting utilities to grade. 
 
(CEQA – CE, 06/19/2012.)  
 
(Contributions from other sources:  $318,000.) 
 
Outcome/Output:  This project will rehabilitate and increase the 
useful life of 1.5 miles of roadway. 

 
SLPP/12-13 

CONST 
$318,000 

1213000110 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

44 
$200,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Newport Avenue Bicycle Trail Reconstruction.  On Newport 
Avenue from Main Street to Irvine Boulevard.  Reconstruct the 
existing asphalt concrete Class I bicycle trail with concrete, 
constructing sidewalks, landscaping, and ADA-compliant curb 
ramps. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $200,000.) 
 
Outcome/Output:  This project will reconstruct 0.45 mile of 
existing bike trail to provide a safer and smoother riding 
surface. 

 
SLPP/12-13 

CONST 
$200,000 

1213000111 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$200,000 
 
 

45 
$35,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Enderle Center Drive and Vandenberg Lane Intersections 
Improvements.  At the intersection of Enderle Center Drive 
and Vandenberg Lane.  Construct a raised planter island on the 
south side of the tee-intersection with raised curb, landscaping 
and irrigation, and ADA-compliant curb ramps. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $103,000.) 
 
Outcome/Output:  This project will provide increased 
awareness and safety at the intersections to reduce traffic 
accidents. 

 
SLPP/12-13 

CONST 
$35,000 

1213000112 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$35,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-18 
 Projects off the State Highway 

46 
$358,000 

 
City of Tustin 

OCTA 
12-Orange 

 

 
Irvine Boulevard and McFadden Avenue Rehabilitation.  On 
McFadden Avenue from Mantle Lane to Pasadena Avenue and 
on Irvine Boulevard from Prospect Avenue to Holt Avenue.  
Rehabilitate asphalt concrete roadway, including the 
replacement of curb ramps, curb and gutter, and adjusting 
utilities to grade. 
 
(CEQA – CE, 08/17/2012.)  
 
(Contributions from other sources:  $469,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 4- 
lane facility and increase the useful life of 1.05 miles of 
roadway. 

 
SLPP/12-13 

CONST 
$358,000 

1213000113 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$358,000 
 
 

47 
$520,000 

 
City of 

Westminster 
OCTA 

12-Orange 
 

 
Brookhurst Street and Various Street Improvements.  On 
Brookhurst Street and various residential streets.  Rehabilitate 
asphalt concrete roadway, including the replacement of curb 
ramps, curb and gutter, sidewalk, and adjusting utilities to 
grade. 
 
(CEQA – CE, 06/28/2012.)  
 
(Contributions from other sources:  $692,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 6- 
lane facility and increase the useful life of 0.4 miles of roadway. 

 
SLPP/12-13 

CONST 
$520,000 

1213000115 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$520,000 
 
 

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(10b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM TRANSIT PROJECT OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-19 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $28,492,000 for two locally administered State-
Local Partnership Program (SLPP) Transit projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes two locally administered SLPP projects totaling $28,492,000 plus 
$700,711,000 from other sources.  The local agencies are ready to proceed with these projects and 
are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $28,492,000 be allocated from the Budget Acts of 2011 and 2012, Budget Act Item 
2660-104-6060 for two locally administered Proposition 1B State-Local Partnership Program Transit 
projects described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-19 
  Transit Projects    

1 
$233,000 

 
Peninsula 

Corridor Joint 
Powers Board  

MTC 
04-San Francisco 

04-San Mateo 
04-Santa Clara 

 

 
Signal System Rehabilitation.   
Replace commuter railroad signal system equipment along the 
Caltrain right of way. 
 
(CEQA – CE, 15301.) 
 
(Concurrent Programming request under Resolution SLP1B-P-
1213-10; March 2013.) 
 
(Contributions from other sources:  $287,000.) 
 
Outcome/Output:   Improve system safety, minimize delays to 
Caltrain passengers and provide better service performance 
overall. 

 
SLPP/12-13 

CONST 
$233,000 

0413000266 
S 
 

 
2011-12 

104-6060 
SLPP 

30.10.724.000 

 
 

$233,000 
 
 

2 
$28,259,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Exposition Light Rail Transit, Phase II – Culver City to 
Santa Monica.   
 
Construct a 6.6 mile light rail transit extension of the Exposition 
Corridor between Culver City and Santa Monica, including 
construction of a maintenance facility and yard. 
 
(Future Consideration of Funding – Resolution E-10-85; 
September 2010.) 
 
(Contributions from other sources:  $700,424,000.) 
 
Outcome/Output:   Improve public transit service and provide 
enhanced access to activity centers while reducing traffic 
congestion, air pollutant and gas emissions. 

 
SLPP/12-13 

CONST 
$28,259,000 
0713000291 

S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$28,259,000 
 
 

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(10c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-20 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,300,000 for two locally administered State-
Local Partnership Program (SLPP) projects, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes two locally administered SLPP projects on the State Highway 
System totaling $1,300,000 plus $8,985,000 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $1,300,000 be allocated from the Budget Act of 2011, Budget Act Item 
2660-304-6060 for two locally administered Proposition 1B State-Local Partnership Program 
projects described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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2.5g.(10c) Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-20 
 Projects on the State Highway System    

1 
$723,000 

 
Town of Yucca 

Valley 
SANBAG 

San Bernardino 
08-SBd-62 
10.83/11.38 

 

 
Route 62 Improvements between Apache Trail & Palm 
Avenue.  Route 62, Town of Yucca Valley between Apache 
Trail & Palm Avenue.  Construct traffic and pedestrian 
safety improvements.   
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE, 08/15/2011.)  
(NEPA – CE, 08/15/2011.)  
 
(Contributions from other sources: $2,163,000) 
 
Outcome/Output:  Install traffic signal at Church Street, 
construct raised landscaped medians at three locations, and 
construct ADA compliant ramps. 

 
08-0225J 

SLPP/12-13 
CONST 

$723,000 
0800000429 

4CONL 
0L6904 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

 
 

$723,000 
 
 

  

2 
$577,000 

 
City of Highland 

SANBAG 
San Bernardino 

08-SBd-210 
R30.23 

 

 
SR-210/Greenspot Road Improvements. In Highland, on 
Route 210 at Greenspot Road, and on Greenspot Road 
from Route 210 to Boulder Avenue.  Widen ramps on 
northbound Route 210 and widen Greenspot Road from 4 
lanes to 6 lanes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE, 09/06/2011.)  
 
(This project has received a prior allocation of $1,000,000 
SLPP funds under Resolution SLP1B-A-1112-34 at the 
January 2012 Commission meeting.) 
 
(Contributions from other sources: $6,822,000) 
 
Outcome/Output:  Modify existing on-off ramps and widen 
Greenspot Road within the project limits. 

 
08-0204W 

SLPP/12-13 
CONST 

$577,000 
0812000322 

4CONL 
1C5304 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

 
 

$577,000 
 
 

  

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.5g.(10d) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED MULTI-FUNDED  
            SLPP/STIP PROJECTS ON THE STATE HIGHWAY SYSTEM (DESIGN-BUILD) 
            RESOLUTION SLP1B-A-1213-21 
 RESOLUTION FP-12-42 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $39,173,000 for the locally administered multi-
funded Proposition 1B State-Local Partnership Program (SLPP)/State Transportation Improvement 
Program (STIP) SR-91 Corridor Improvement Project (PPNO 0077J) Design-Build project in 
Riverside County, on the State Highway System.  
 
ISSUE: 
 
The attached vote list describes one locally administered SLPP/STIP Design-Build project on the 
State Highway System totaling $39,173,000, plus $645,315,878 from other sources.  The local 
agency is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $39,173,000 be allocated from the Budget Acts of 2011 and 2012, Budget Act Items 
2660-304-6060 and 2660-301-0042, for one locally administered Proposition 1B State-Local 
Partnership Program/State Transportation Improvement Program Design-Build project described on 
the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State-Local Partnership Program. 
 
Attachment 
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2.5g.(10d) Proposition 1B – Locally Administered Multi-Funded SLPP/STIP Project  Resolution FP-12-42 
on the State Highway System   (Design-Build) Resolution SLP1B-A-1213-21 

1 
$39,173,000 

 
Riverside County 

Transportation 
Commission 

RCTC 
Riverside 
08-Riv-91 

R0.0/R13.00 
 

 
SR-91 Corridor Improvement Project.  Construct one 
mixed flow lane in each direction from Route 241 to Pierce 
Street, collector distributor system from Lincoln Avenue to I-
15, one new HOT lane/convert existing HOV lane from 
County Line (Design-Build Project).     
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-12-61, 
October, 2012.) 
 
(Time extension for RIP CONST expires on July 31, 2013.) 
 
(A time extension for executing the Design-Build contract 
was approved and expires on July 31, 2013.) 
 
(Contributions from other sources: $645,315,878) 
 
Outcome/Output:  Construct one mixed-flow lane, 
construct/convert one HOT lane and construct other 
elements of the collector system. 

 
08-0077J 

RIP / 11-12 
CONST 

$2,000,000 
 

SLPP/12-13 
CONST 

$37,173,000 
0800000136 

4CONL 
0F5404 

 
2011-12 

301-0042 
SHA 

20.20.075.600 
 

2012-13 
304-6060 

SLPP 
20.20.724.000 

 
 

$2,000,000 
 
 
 
 

$37,173,000 
 
 

  

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013 

 Reference No.:  2.5h. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Chief 
 Division of Budgets 

 
Subject: FINANCIAL ALLOCATION OF FEDERAL FUNDS FOR LOCAL ASSISTANCE LUMP SUM 

ALLOCATION  
                  RESOLUTION FM-12-03, AMENDING RESOLUTION FM-12-02 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) to approve the remaining allocation of $798,720,733 for 
the Fiscal Year (FY) 2012-13 Local Assistance federal lump sum allocation contingent on passage of 
a Continuing Resolution by Congress through September 30, 2013.  

 
ISSUE: 
  
In September 2012, the Commission passed Resolution FM-12-02, allocating about $746 million of 
federal funds for FY 2012-13.  The initial allocation request was for $1.49 billion, but the 
Commission approved only $746 million, which is about half of the requested allocation.   
 
On October 8, 2012, State budget authority for Local Assistance federal funding (Budget Item  
2660-102-0890(1)) was increased by about $53 million for FY 2012-13.  At this time, the 
Department is requesting an allocation for $798,720,733 ($53,094,733 for the increase and 
$745,626,000 second half of the original allocation request) of federal funds authorized in the State 
Budget Act of 2012.  On October 3, 2012, Congress authorized a Continuing Resolution for 178 
days through March 27, 2013.  The Department is anticipating that Congress will authorize another 
Continuing Resolution for the remainder of the federal fiscal year (through September 30, 2013) 
before March 27, 2013.  
 
BACKGROUND: 
 
The Department’s Local Assistance Program administers the Local Assistance subvention budget 
under delegated authority from the Commission.  The Commission provides annual lump sum 
allocations consistent with each fiscal year’s State Budget Act.   
 
In June 2012, the Commission passed Resolution FM-11-03, allocating $128 million of state funds 
for the Department’s Local Assistance Program for FY 2012-13.  In September 2012, the 
Commission passed Resolution FM-12-02, allocating $746 million of federal funds for FY 2012-13.   
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On October 8, 2012, an increase of $53,094,733 was authorized for Local Assistance federal funds 
(Budget Item 2660-102-0890(1)) for FY 2012-13.  That federal lump sum allocation request 
included this increase plus the original allocation of $1,491,251,000, bringing the total amount to 
$1,544,345,733. 
 
The Department anticipates all funds allocated by the Commission for FY 2012-13 will be  
sub-allocated to local projects.  The Department estimates a total federal funding need of  
$1.54 billion.  For the last 13 years, local agencies have delivered 100 percent of their share of 
federal funding.  Approval of this request is necessary to ensure local agencies can be reimbursed for 
their project costs in a timely manner. 
 
On October 3, 2012, Congress authorized a Continuing Resolution for 178 days through  
March 27, 2013.  Although not all federal funds have been authorized, the Department is asking the 
Commission to approve the remaining balance of $798,720,733.  The Department is anticipating that 
Congress will authorize another Continuing Resolution for the remainder of the federal fiscal year 
(through September 30, 2013) before March 27, 2013.  
 
Page three displays the revised allocation authority by category. 
 
NOTICE OF CHANGE TO REPORTING OF STATE LUMP SUM SUB-CATEGORY: 
 
In October 2008, the Commission approved Resolution FM-08-02 to exchange $24.3 million in 
federal bridge funds with State Highway Account (SHA) funds from the State Highway Operation 
and Protection Program to supplement a shortfall in Proposition 1B Local Bridge Seismic Retrofit 
Account bond funds in FY 2008-09.  The Department intended to sub-allocate the SHA funds to 
supplement the federal match for 227 Bay Area Rapid Transit (BART) District bridges, but BART 
opted instead to use local funding for some of the bridges. 
 
Currently, about $5.8 million remains unencumbered and the State budget authority will lapse on  
June 30, 2014.  Due to the withdrawal of the BART bridges and the Administration placing priorities 
on expending bond funds first, Local Programs are at risk of losing this funding.  Beginning in 2012-
13, the Division of Local Assistance will assign the SHA “Miscellaneous Unassigned Local 
Programs” to cover portions of the $5.8 million (about $1.8 million of $3.0 million will be available 
each year, see table below).  These actions fulfill the intent of the exchange and ensure local 
administered bridges are seismically safe.  This notice will not augment the 2012-13 state lump sum 
allocation. 
 

       Year                  Amount Sub-Allocated 
2012-13             $1,800,000 
2013-14             $1,800,000 
2014-15             $1,800,000 
2015-16             $   395,421 

              $5,795,421 
 

RESOLUTION: 
 
Resolved, that $798,720,733 in federal funds be allocated from the Budget Act of 2012, 
Budget Act Item 2660-102-0890(1), in accordance with the table (see next page), bringing 
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the total lump sum allocation for the FY 2012-13 Local Assistance subvention budget to 
$1,672,658,733. 
 

ALLOCATION OF FUNDS FOR FY 2012-13 LOCAL ASSISTANCE 
(Dollars in Thousands) 

 

 
1 Funding is reserved for State Highway System (SHS) bridges on the National Highway System (NHS).  If a bridge is on the 
SHS, but not on the NHS, the local share of NHPP may be exchanged for the state share of STP. 
2 About $75 million is set aside for bridges that are off the State Highway System and about $58 million is budgeted to be 
exchanged on a dollar-for-dollar basis for State Highway Account funds (2660-102-0042(1)). 
3 About $21 million is made available for Safe Routes to School. 
4 This funding is for discretionary programs, Demonstration projects, Emergency Relief, and miscellaneous federal programs for 
MAP-21and previous Federal Highway Acts. 
5The increase in August Redistribution of $53,094,733 is split between STP (50 percent) and CMAQ (50 percent). 

     Revised  
 State  Federal  Federal Total 
2660-102-0042(1)               
Surface Transportation Program State Match and 
Exchange 

 
$57,849 

     
$57,849 

Bridge Inspection  735     735 
Railroad Grade Separations 15,000     15,000 
Railroad Grade Crossing Maintenance 2,000     2,000 
Miscellaneous Unassigned Local Programs 3,000     3,000 
Freeway Service Patrol 25,479     25,479 
Safe Routes to School 24,250     24,250 

 
Subtotal $128,313     $128,313 

        
 
2660-102-0890(1) 

      

National Highway Performance Program (NHPP)1 
Surface Transportation Program (STP)2,3,5 

  $114,000 
286,500 

 $228,000 
599,548 

$228,000 
599,547 

Congestion Mitigation and Air Quality Program5 
(CMAQ) 

   
222,500 

  
471,547 

 
471,547 

Highway Safety Improvement Program (HSIP) 
Discretionary Programs4 
 

  37,000 
85,625 

 74,000 
171,251 

74,000 
171,251 

 
Subtotal   $745,625  $1,544,346 $1,544,346 

       
 

Total Local Programs 
 

$128,313 
  

 
  

$1,544,346 
 

$1,672,659 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: March 5, 2013  

 Reference No.: 2.6a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP RAIL PROGRAM 

PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION MFP-12-07 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission allocate $3,350,000 for the locally administered State Transportation Improvement 
Program (STIP) Rail Oakland to San Jose Double Track – Phase II (PPNO 2090) project. 

 
ISSUE: 
 
The attached vote list describes one locally administered STIP Rail project totaling $3,350,000, plus 
$250,900,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,350,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-301-0046 for one locally administered STIP Rail project described on the attached vote list. 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.  Locally Administered STIP Rail Projects Resolution MFP-12-07 

1 
$3,350,000 

 
Capitol Corridor 

Joint Powers 
Authority 

MTC 
04-Alameda 

 
Oakland to San Jose Double Track – Phase II. 
In Alameda and Santa Clara Counties, parallel to the I-880 
corridor that extends between Oakland and San Jose, on 
the Union Pacific right-of-way. 
 
(Time extension for PS&E expires on June 30, 2013.) 
 
(Contributions from other sources: $250,900,000.) 
 
Outcome/Output:  This project will increase track capacity, 
reduce train running times and improve train meets along 
the Capitol Corridor which will collectively permit an 
increase in Capitol Corridor service between Oakland and 
San Jose. 

 
75-2090 
IIP/11-12 

PS&E 
$3,350,000 

0013000144 
S 
 

 
2011-12 

301-0046 
PTA 

30.20.020.630 
 

 
 

$3,350,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.1a.(4)/2.6e.(2) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 
 

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 

Subject: MULTI-PROGRAM PROJECT AMENDMENT AND ALLOCATION AMENDMENT 
 RESOLUTION TAA-12-07, AMENDING RESOLUTIONS TAA-12-03 AND TAA-10-08 
 RESOLUTION TFP-12-08, AMENDING RESOLUTIONS TFP-12-06 AND TFP-10-04 

RESOLUTION TCIF-P-1213-49, AMENDING RESOLUTION TCIF-AA-1213-05 
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a project application amendment, an allocation 
amendment, and a TCIF amendment for Traffic Congestion Relief Program (TCRP) Project 35.4 
(TCIF 17), and a project application amendment and an allocation amendment for TCRP Project 
35.2 as described below. 
 
ISSUE: 
 
The City of Santa Fe Springs (City) is requesting to amend TCRP Project 35.4 – Valley View 
Grade Separation (PPNO TC17, TCIF 17), and the Department is requesting to amend TCRP 
Project 35.2 – Pacific Surfliner; Triple Track Burlington Northern Santa Fe Railroad (PPNO 
2002), to redistribute savings of $3,622,000 in previously allocated TCRP construction funds 
from Project 35.4 to Project 35.2. 
 
BACKGROUND: 
 
The scope of the Los Angeles to Fullerton Triple Track project (TCRP Project 35) included the 
construction of a third main track along a 15-mile rail corridor shared by Pacific Surfliner and 
Metrolink trains; up to six new grade separations were included in the project scope.  The project 
will improve passenger train operations and goods movement, resulting in greater schedule 
reliability and on-time performance for both Amtrak and Metrolink passenger rail service. 
 
TCRP Project 35 was split into a number of sub-projects to allow more effective management 
of financing and construction activities.  The sub-projects consist of track work, lead tracks and 
grade separation projects as shown in the following table. 
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Project Title 

TCRP 
Number 

Existing  
TCRP Funding 

Proposed 
TCRP Funding 

Pacific Surfliner Triple Track 35.1 $5,762,000 $5,762,000 
LA-Fullerton Triple Track 35.2 $57,413,000 $61,035,000 
Fifth Lead Track at Union Station 35.3 $7,453,000 $7,453,000 
Valley View Grade Separation 35.4 $23,698,000 $20,076,000 
Passons Blvd Grade Separation 35.5 $2,174,000 $2,174,000 
Alameda Corridor East 54.3 $3,500,000 $3,500,000 
Total $100,000,000 $100,000,000 

 
In January 2011, the Commission allocated $25,570,000 in Trade Corridor Improvement Fund 
(TCIF) construction funds and in March 2011, $17,744,000 of TCRP construction funds for 
TCRP Project 35.4.  On May 28, 2012, the construction contract was awarded with $6,478,000 
in TCIF savings and $7,362,000 in TCRP savings. 
 
In October 2012, the Commission de-allocated $6,478,000 in TCIF savings and transferred 
$3,740,000 of TCRP construction savings to right of way for TCRP Project 35.4.  It is now 
proposed that the remaining $3,622,000 of TCRP construction award savings be de-allocated 
from TCPR Project 35.4, and transferred and allocated to TCRP Project 35.2.  This allocation 
will fully fund Segment 8 of the Pacific Surfliner; Triple Track Burlington Northern Santa Fe 
Railroad project. 
 
The proposed project funding plans are shown below. 
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REVISES: 
 
Valley View Grade Separation Project (PPNO TC17, TCRP Project 35.4, TCIF #17) 
 

 
 
  

Santa Fe Springs, City of

PM Ahead

PS&E
CON

Santa Fe Springs, City of

7,989

PM Back

Santa Fe Springs, City of
Santa Fe Springs, City of

LA
County District PPNO EA Element Const. Year

Los Angeles 7
Route/Corridor

6,500

Los Angeles Metropolitan Transportation Commission

Change
Proposed

0
14,489

TC17 933889
PA&ED
R/W

Location
Description:

Valley View Grade Separation Project
In the Cities of Santa Fe Springs and La Mirada, at the intersection of Valley View Avenue/Stage Road (Milepost 
On BNSF rail line -  demolish existing improvements, construct underpass, relocate utilities. (TCIF #17)               

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

CMAQ                                    
Existing 14,489 14,489

2010-11    

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0
14,489    

0
      6,500 7,989

Demo                                    
Existing 2,000 2,000

0
2,000

Change 0 0
  Proposed 2,000 2,000        2,000

800

 
Demo                                    
Existing 800 800
Change 0 0

 800  
0

Proposed 800 800        
TCRP (Committed)                        
Existing 23,698 23,698
Change (3,622) (3,622)

6,094
0 (3,622)

3,60014,004
0

Proposed 20,076 20,076       
State Bond (TCIF)                           

 6,094 10,382  

Existing 19,092 19,092

3,600

19,092
Change 0 0

  
0

 19,092   Proposed 19,092 19,092      
Local Rail                              
Existing 2,900 2,900
Change 0 0

846
0 0

2,054

Proposed 2,900 2,900       
Other State                             

 846 2,054  

Existing 5,000 3,981 1,019

 

3,581 1,019 400
Change 0 0 0

  
0 0 0

3,581 1,019  400Proposed 5,000 3,981 1,019     
Demo                                    
Existing 720 720
Change 0 0 0

720

Proposed 720 720        
Total

  720  

    Existing 68,699 67,680 1,019
  

19,021 45,678  4,000
0 (3,622)  0Change (3,622) (3,622) 0   

  
  

Proposed 65,077 64,058 1,019       19,021 42,056  4,000
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Pacific Surfliner; Triple Track Burlington Northern Santa Fe Railroad Project (PPNO 
2002, TCRP Project 35.2) 
 

 
 

RESOLUTION TAA-12-07 and RESOLUTION TFP-12-08 
 
Be it Resolved, with all conditions stipulated still in effect, that the California Transportation 
Commission hereby amends the project applications for Traffic Congestion Relief Program Project 
35.4 and Project 35.2 to reflect the changes described above and illustrated in the attached 
document.  
 
Be it Further Resolved, that the California Transportation Commission hereby approves 
corresponding allocation amendments in accordance with the attached vote boxes; and 
 
Be it Further Resolved, that the projects, as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation; and 
 
Reimbursement of eligible costs are subject to the policies, restrictions and assurances as set forth 
in the Commission’s policy for allocating, monitoring, and auditing Traffic Congestion Relief 
Program projects, and are governed by the terms and conditions of the Fund Transfer Agreement, 
Program Supplement or Cooperative Agreement, and subsequent amendments to the same if 
required, as executed between the Implementing Agency and the Department. 
 
 
 
 

Caltrans

PM Ahead

PS&E
CON

Caltrans

6,396

PM Back

AB 3090
Caltrans

RAIL
County District PPNO EA Element Const. Year

Los Angeles 75
Route/Corridor

Los Angeles Metropolitan Transportation Commission

Change
Proposed

0
9,396

2002 R889SA
PA&ED
R/W

Location
Description:

L.A.-Fullerton Triple Track and Grade Seperation
In the communities of Pico Rivera, Santa Fe Springs, Norwalk and La Mirada.                                                                            
Construct 15 miles of third main track and six grade separations. (TCRP #35.2)                                                                                     

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

IIP                                     
Existing 9,396 9,396 600 2,400

2006-07 148.8 163.5    

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0
9,396    

0 00
600 2,400      6,396

TCRP (Committed)                        
Existing 57,413 57,413 57,413

3,622Change 3,622 3,622
  Proposed 61,035 61,035     61,035    

32,000

 
State Bond                              
Existing 32,000 32,000
Change 0 0

 32,000  
0

Proposed 32,000 32,000        
Total
Existing 98,809 98,809      
Change 3,622 3,622     

  
  3,622

 2,400  
0

2,400  95,809 600
0  

Proposed 102,431 102,431       99,431 600
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RESOLUTION TCIF-P-1213-49 
 
Be it Resolved, that the funding plan for the Valley View Grade Separation project (PPNO TC17, 
TCIF 17) is hereby amended as shown above. 
 
Attachment 
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Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
BREF # and Project Description 

Description of Allocation 
Item # 

Fund Type 
Amount by 
 Fund Type 

2.6e.(2)    Traffic Congestion Relief Program Application/Allocation Amendment Resolution TFP-12-07, 
 Amending Resolution TFP-12-06 
 Resolution TAA-12-08, 
 Amending Resolution TAA-12-03 

1 
($3,622,000) 

City of  
Santa Fe Springs 

07 – Los Angeles 
 

 
Project #35.4 – Valley View Grade Separation (PPNO TC17) 
 
TFP-12-06 amended the $23,698,000 in TCRP funds for Project 35.4 by 
increasing Right of Way to $6,094,000 and decreasing Construction to 
$14,004,000. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $14,004,000 ($3,622,000) $10,382,000 
 
Amend TFP-12-06 and reduce total for Project 35.4 from $23,698,000 to 
$20,076,000 and transfer $3,622,000 to Project 35.2 for Construction. 
 
Output/Outcome:  Construct grade separation at Valley View Avenue. 
 

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 

 
 
 

 ($3,622,000) 
 

2 
$3,622,000 

Department of 
Transportation 

07 – Los Angeles 
 

 
Project #35.2 – Pacific Surfliner; triple track intercity rail line within 
Los Angeles County and add run-through tracks through Los Angeles 
Union Station in Los Angeles County.  (PPNO 2002) 
 
TFP-10-04 reduced the TCRP funds for Project 35.2 from $86,785,000 to 
$57,413,000, by transferring $23,698,000 to Project 35.4; $2,174,000 to 
Project 35.5; and $3,500,000 to Project 54.3. 
 
Amend TFP-10-04 to receive transfer of $3,622,000 from Project 35.4 
for Project 35.2 Segment 8 Construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $57,413,000 $3,622,000  $61,035,000 
 
Output/Outcome:  Construct approximately five miles of third main track 
along the intercity rail line from the City of Commerce to Fullerton. 
 

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 

 
 
 

$3,622,000 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013  

 Reference No.: 2.6f.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGH-SPEED PASSENGER 

TRAIN BOND URBAN/COMMUTER PROJECTS  
                  RESOLUTION HST1A-A-1213-04 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $7,333,000 for the locally administered Proposition 1A High-Speed Passenger 
Train Bond Fund (HSPTBF) Positive Train Control – San Onofre to San Diego project. 

 
ISSUE: 
 
The attached vote list describes one locally administered HSPTBF project totaling $7,333,000, plus 
$35,243,422 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $7,333,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6043 for one Proposition 1A High-Speed Passenger Train Bond Fund project described in 
the attached vote list. 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 
 

Location 
Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.6f.(2b) Proposition 1A–High-Speed Passenger Train Bond Program (Urban/Commuter) Resolution HST1A-A-1213-04 

1 
$7,333,000 

 
North County 
Transit District 

SANDAG 
11-San Diego 

 
 

 
Positive Train Control – San Onofre to San Diego.  
Implementation of Positive Train Control technology, which 
is an integrated command, communication and information 
system to control train movements and eliminate accidents 
due to human error along the LOSSAN rail corridor. 
 
(CEQA –CE, 15260) 
 
(Contributions from other sources: $35,243,422.) 
 
Outcome/Output:  Enhanced safety and elimination of train-to-
train collisions, speeding, over-speed derailments, incursions 
into track work zones and movement of train. 

 
HSR/12-13 

CONST 
$7,333,000 

1113000093 
S 

 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 

$7,333,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: March 5, 2013  

 Reference No.: 2.8a. 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 

LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 13-04 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for the West Third 
Pedestrian Improvement (PPNO 07-4305) in City of Los Angeles (City) for 12 months, extending 
the allocation request to June 30, 2014. 
 
ISSUE: 
 
This project is programmed for construction in the State Transportation Improvement Program 
(STIP) for $486,000 in Fiscal Year 2012-13.  The City is requesting a 12-month extension to the 
period of project allocation in order to fulfill Proposition 218 requirements. 
 
BACKGROUND: 

 
Proposition 218 is an amendment to the California Constitution, which increased the role for local 
resident and property owners in approving new local fees.  This statute requires a vote of the affected 
property owners for any proposed new or increased street lighting assessment before it could be 
levied.  A major component of this project consists of the installation of a new pedestrian lighting 
system along the project limits.  The initial vote occurred on June 14, 2012, but due to irregularities 
in the initial voting, a re-balloting has been scheduled for September 1, 2013.  The project can 
proceed to the construction phase once the final tally is calculated and the majority is found to be in 
favor of the assessment.  The City, with assistance from the Council District Office and a 
Community Consultant, has initiated extensive public outreach and anticipates a favorable outcome.  
Therefore, the City is requesting a 12-month time extension for the period of project allocation. 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with  
Section 14529.8 of the Government Code. 

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 5, 2013 

 Reference No.: 2.8b.(1) 
 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER 
 RESOLUTION G-06-08 
 WAIVER 13-05  
  

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve time extensions to award for the projects described on the 
attachment. 
 
ISSUE: 
 
In August 2012, the Commission allocated $73,031,000 for six State Highway Operation and 
Protection Program (SHOPP) projects.  In accordance with Resolution G-06-08, the deadline to 
award contracts for projects allocated in August 2012 is February 28, 2012.  The Department will 
not be able to meet the deadline for these projects and is requesting a time extension for the period of 
contract award.  The attachment shows the details of each project and the delays that have resulted in 
the extension request. 
 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
 
 
 
 
 
Attachment 
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Reference No.:  2.8b.(1)
March 5, 2013

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 04-0029B 1A320 CC-580 Replace three bridge decks on Interstate 580 
in Contra Costa County at the Scofield Avenue 
Undercrossing and Western Drive westbound 
on-ramp Undercrossing.

SHOPP 18,459$        08/22/12 6 Aug-2013

2 04-0066 1G5601 Ala-880 Remove existing median double metal beam 
barrier and construct concrete slab and type 
60A median concrete barrier.

SHOPP 1,174$          08/22/12 9 Nov-2013

3 04-0716G 4A3201 SM-
101/280

Install metal beam guardrail at various 
locations on Route 101 and Route 280 in San 
Mateo County.

SHOPP 3,453$          08/22/12 6 Aug-2013

4 07-3712 25200 LA-405 Rehabilitate pavement in the city of Los 
Angeles, neighborhoods of Sherman Oaks, 
Van Nuys and North Hills, from Route 101 to 
Route 5.

SHOPP 35,752$        08/22/12 6 Aug-2013

Reason for Delay:   Bids opened October 2012. However, the low and second bidder did not meet the federal DBE goals for the project and did not make a good faith effort 
to do so.  The third low bidder did not extend their bid.  The project is being awarded to the 4th bidder.  The Department is requesting $712,000 in a Supplemental Funds 
Request at the March CTC meeting so that the project can be awarded.  The six month time extension will allow the Department sufficient time to secure supplemental 
funding and award the project. 

Reason for Delay:  This rehabilitation project includes the upgrade of curb ramps to current ADA standards.  As a result of the ADA lawsuit, the Department has convened an 
ADA Infrastructure Committee to ensure that all projects meet ADA requirements.  The ADA compliance review prior to Ready-to-List was not initiated until after this project 
had been voted in August.  The Infrastructure Committee noted some deficiencies in the ADA ramp design and details.  Additional time was required for the review and to 
incorporate the recommended modifications into the contract documents prior to advertisement.  The six month time extension will allow the Department sufficient time to 
advertise and award the project.  

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 13-05

Request

Reason for Delay:   Bids opened October 2012. However, the low and second bidder did not meet the federal DBE goals for the project and did not make a good faith effort 
to do so.  The third bidder is non-responsive.   There were only three bidders on this project.  The project will have to be re-bid.  The six month time extension will allow the 
Department sufficient time to re-bid, re-advertise, and award the project.   

Reason for Delay:  Adjacent to this project is the 5th Avenue Seismic Retrofit Project and the I-880 Pavement Rehabiliation Project between High Street and 5th Avenue.  
After funds vote of 1G5601 and just before advertisement, it was determined  that combined effect of the lane closure conflicts based upon the contractor's schedule of those 
two adjacent project would result in a high risk of delays to 04-1G5601 and therefore would incur significant delay costs.  The project was scheduled for advertisement in 
October 2012.  The Department proposes to postpone advertisement to July 2013.  A nine month time extension will allow the Department sufficient time to advertise and 
award the project.
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March 5, 2013

Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 13-05

Request

5 07-3725C 25263 LA-5 Near Yucca Valley and in Twentynine Palms, 
from Mesa Road to Bermuda Avenue.  
Rehabilitate 70 roadway lane miles.  Project 
will dig-out damaged pavement sections, 
grind, ovelay with hot mix asphalt and a 
rubberized hot mis asphalt wearing course.

SHOPP 11,552$        08/22/12 6 Aug-2013

6 11-0840 290304 SD-75 Near Yucca Valley and in Twentynine Palms, 
from Mesa Road to Bermuda Avenue.  
Rehabilitate 70 roadway lane miles.  Project 
will dig-out damaged pavement sections, 
grind, ovelay with hot mix asphalt and a 
rubberized hot mis asphalt wearing course.

SHOPP 19,979$        08/22/12 6 Aug-2013

Reason for Delay:  This project has the same situation as the previous project.  This rehabilitation project includes the upgrade of curb ramps to current ADA standards.  As 
a result of the ADA lawsuit, the Department has convened an ADA Infrastructure Committee to ensure that all projects meet ADA requirements.  The ADA compliance review 
prior to Ready-to-List was not initiated until after this project had been voted in August.  The Infrastructure Committee noted some deficiencies in the ADA ramp design and 
details.  Additional time was required for the review and to incorporate the recommended modifications into the contract documents prior to advertisement.  The six month 
time extension will allow the Department sufficient time to advertise and award the project.  

Reason for Delay:  Bids opened in November 2012.  Only one bid was received and it was determined that the bidder was not qualified.  The project now has to be re-
advertised.  The Department is making revisions to the bid package based on the comments received from the potential bidders.  This should result in more bidders.  The six 
month time extension will allow the Department sufficient time to re-advertise and award the project.  



2.8b.(3) 
 
 

REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD – 
METROLINK HIGH SPEED RAIL READINESS PROGARM PROJECT 

 
 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE MARCH 5, 2013 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: March 5, 2013  

 Reference No.: 2.8b.(6) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER-13-10 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
 

ISSUE: 
  
The Commission allocated $1,298,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with  
Section 14529.8 of the Government Code.  
 
 

 
Attachment 
 



 Reference No.:  2.8b.(6) 
 March 5, 2013 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Irvine 
Orange County 
PPNO 12-2136A 
Campus Drive Off-Street Bikeway 
Project, TE Project 

 
  $355,000 

 
8/22/2012 
FP-12-07 
3 months 
5/31/2013 
Support 
 

 The City of Irvine (City) is requesting a three-month extension to the period of contract award for the Campus Drive Class I Off-Street 
Bikeway project.  The City has experienced delays in awarding the contract due to compliance with the new Disadvantaged Business 
Enterprise (DBE) Race Conscience requirements.  
 
The City advertised the project in early January 2013 and the bid closed on February 5, 2013.  The City originally anticipated advertising 
the project in December 2012 and awarding before the February 28, 2013 deadline.  However, the project’s timeline was interrupted by one 
month due to the shut down and start up procedure of the federal-aid system for the new Federal Fiscal Year in October 2012.  The City 
also experienced an additional one-month delay in complying with the new DBE requirements; thus delaying the approval of the E-76 from 
November 2012 to late December 2012.  The City is requesting one additional month to allow for any unforeseen issues such as bid 
protests.  Therefore, the City is requesting a three-month extension to May 31, 2013. 
 

 
2 

 

 

City of Santa Ana 
Orange County 
PPNO 12-2136B  
Flower Street Bike Trail Gap Closure 
TE Project 

 
  $500,000 

 
08/22/2012 
FP-12-07 
6 months 
08/31/2013 
Support 
 

 The City of Santa Ana (City) is requesting a six-month extension to the period of contract award for the Flower Street Bike Trail Gap Closure 
project.  The City has experienced delays in advertising and awarding the contract due to compliance with the new Disadvantaged Business 
Enterprise (DBE) Race Conscience requirements. 
 
The City originally submitted the construction allocation and E-76 requests in February 2012.  The construction allocation was originally 
scheduled for the May 2012 Commission meeting but was moved to the July 2012 Commission meeting due to the City’s fiscal year 
funding capacity.  The July 2012 meeting was subsequently cancelled.  The allocation was eventually approved at the August 22, 2012 
meeting for Federal Fiscal Year 2012-13 Transportation Enhancement funding.  As a result, the Disadvantaged Business Enterprise (DBE) 
and the Department’s Request for Action to proceed with the E-76 documents originally submitted by the City had to be revised to comply 
with the new federal fiscal year requirements and re-submitted.  The Department approved the E-76 for submittal to Federal Highway 
Administration on December 17, 2012.  The City is requesting three months to advertise and award the project, and an additional three 
months to address any unforeseen project addenda items, bid protests and/or re-bidding issues that may delay the project award.  Therefore, 
the City is requesting a six-month extension to August 31, 2013. 
 

 
3 

 

 

Orange County 
Orange County 
PPNO 12-2136C  
San Juan Creek Bikeway Trail 
Undercrossing of Pacific Coast 
Highway TE project 
 

 
  $443,000 

 
08/22/2012 
FP-12-07 
4 months 
06/30/2013 
Support 

 The County of Orange (County) is requesting a four-month extension to the period of contract award for the San Juan Creek Bikeway Trail 
Undercrossing of Pacific Coast Highway project.  The County has experienced delays in awarding the contract due to bid issues. 
 
The County advertised the project on December 19, 2012 and was scheduled to award on February 26, 2013.  However, upon an initial 
review, the top three bids appeared to have Disadvantaged Business Enterprise (DBE) compliance issues.  One of the bidders has requested 
documentation of the other contractors’ DBE compliance.  The County anticipates a bid protest to be submitted prior to the scheduled 
contract award date.  If this occurs, the County may need to reject all the bids and re-bid the project.  The County is requesting a four-month 
time extension to June 30, 2013 to re-advertise and award the project.  
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	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Fred Waring Drive Improvement Project (project) in Riverside County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $9,432,000.  The project is funded with SLPP ($4,000,000) and Local ($5,432,000) funds. Construction is estimated to begin in fiscal year 2013/14.
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	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Highway 111 Beautification & Improvement Project (project) in Riverside County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	On January 14, 2013, the City provided written confirmation that the preferred alternative set forth in the final environmental document is consistent with the project programmed by the Commission. On January 23, 2013, the City confirmed that the 2007...
	The project will be constructed in phases. Phase III of the project will widen Highway 111 from four to six lanes and construct other roadway improvements from 950 feet east of Cook Street to Hospitality Court, for a distance of approximately 3,000 fe...
	Phase III of the project is estimated to cost $3,100,000.  The project is fully funded through construction with SLPP ($1,550,000) and Local ($1,550,000) funds. Construction is estimated to begin in fiscal year 2012/13.
	Attachment
	Resolution E-13-13
	Project Location

	048_2.2c4
	CTC Meeting: March 5, 2013  
	Reference No.: 2.2c (4) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the South Main Street and Soda Bay Road Widening and Bike Lanes Project (project) near the City of Lakeport in Lake County and approve the project for ...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:

	049_2.2c5
	CTC Meeting: March 5, 2013 
	Reference No.: 2.2c (5) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Pioneer Bluff Bridge Project (project) in Yolo County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:

	050_2.2c6
	CTC Meeting: March 5, 2013  
	Reference No.: 2.2c (6) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Folsom Lake Trail Bike/Pedestrian Bridge Project (project) in the City of Folsom in Sacramento County and approve the project for future considerat...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $3,009,850.  The project is funded with State ($1,715,400) funds, Federal ($575,000) and Local ($719,450) funds. Construction is estimated to begin in fiscal year 2013/14.

	051_2.2c8
	CTC Meeting: March 5, 2013  
	Reference No.: 2.2c. (8) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Maple Lane Drainage and Slope Improvement Project (project) in San Bernardino County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $2,892,000.  The project is funded with SLPP ($1,302,000), other State ($263,000) and Local ($1,327,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-18
	Project Location

	052_2.2c9
	CTC Meeting: March 5, 2013  
	Reference No.: 2.2c. (9) 
	ISSUE:
	RECOMMENDATION:
	Staff recommends that the Commission accept the MEIR and FOC and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $2,367,000.  The project is funded with SLPP ($965,000) and Local ($1,402,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-19
	Project Location

	053_2.3c1
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.3c.(1)
	Prepared by: Terry L. Abbott
	RECOMMENDATION:
	ISSUE:
	It has been determined that each facility in the specific relinquishment resolutions summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by relinquishment.  Upon the recording of the approved ...

	RESOLUTIONS:

	054_2.3c2
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.3c.(2)
	Prepared by: Terry L. Abbott
	RECOMMENDATION:
	ISSUE:
	It has been determined that each facility in the specific relinquishment resolutions summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by relinquishment.  Upon the recording of the approved ...

	RESOLUTIONS:

	055_2.3d
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.3d.
	Prepared by: Terry L. Abbott 
	RECOMMENDATION:
	ISSUE:
	It has been determined that the facility in the vacation resolution summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by vacation.  Upon the recording of the approved vacation resolution in ...

	RESOLUTION:

	056_2.4b_BI
	M e m o r a n d u m
	Chief Financial Officer   Chief
	Division of Right of Way and Land Surveys
	ISSUE:



	057_2.4d
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.4d.
	Prepared by: Brent L. Green
	Chief 
	RECOMMENDATION:
	UISSUEU:
	ADP6E35.tmp
	Sheet1


	058_2.5g5d
	2.5g5d_BI_TCIF_Dealloc_Proj 75
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5g.(5d)
	Prepared by: William D. Bronte
	RESOLUTION TCIF-AA-1213-15, AMENDING RESOLUTION TCIF-A-1011-002

	RECOMMENDATION:
	UBACKGROUND:
	URESOLUTION:
	Attachment

	2.5g5d_Att

	059_2.5g5e
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5g.(5e)
	Prepared by: Denix Anbiah
	RECOMMENDATION:
	BACKGROUND:
	RESOLUTION:
	Attachment

	060_2.5g5f
	2.5g5f_TCIF_dealloc_Proj 41
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5g.(5f)
	Prepared by: Denix Anbiah
	RECOMMENDATION:
	UBACKGROUND:
	URESOLUTION:
	Attachment

	2.5g5f_Att

	061_2.5g5g
	2.5g5g_ Route 91 Auxiliary (PPNO 4516A)_gv
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5g.(5g)
	Prepared by: Rachel Falsetti 
	URECOMMENDATION:
	UBACKGROUND:

	2.5g5g_Att

	062_2.5g7
	2.5g7_BI
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5g.(7) 
	Prepared by: Dennis Agar 
	URECOMMENDATION:
	UBACKGROUND:

	2.5g7_Att

	063_2.5g9b
	2.5g9b_Cartmill
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(9b) 
	Prepared by: William D. Bronte
	RECOMMENDATION:
	UISSUE:
	At the June 2010 meeting, the Commission approved Resolution GS1B-A-0910-006 allocating $11,293,000 for the Cartmill Avenue Grade Separation project.  The project is near completion and the construction phase casts are lower than anticipated.  The Cit...
	UResolution GS1B-aA-1213-01:
	Attachment

	2.5g9b_Att

	064_2.5g10e
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.:  2.5g.(10e)
	Prepared by: Denix Anbiah
	RECOMMENDATION:
	BACKGROUND:
	In October 2011, the Commission allocated $622,000 of Prop 1B SLPP bond funds under Resolution SLP1B-A-1112-08 for the two projects identified on the attached vote list.  The projects were awarded and there is a SLPP savings of $135,000.  The necessar...
	RESOLUTION:
	Be it resolved, that Resolution SLP1B-A-1112-08 is hereby amended to reduce the allocation amount by $135,000 to reflect contract award savings as indicated below and in accordance with the attached revised vote list.

	065_2.5g10f
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.:  2.5g.(10f)
	Prepared by: Denix Anbiah
	RECOMMENDATION:
	BACKGROUND:
	On April 7, 2010, the Commission allocated $710,000 of Prop 1B SLPP bond funds under Resolution SLP1B-A-0910-03 for the Durock Road/Business Drive Intersection project identified on the attached vote list.  The project was awarded and there is an SLPP...
	The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  Resolution SLP1B-A-0910-03 was previously amended in August 2012 with Resolution
	SLP-1B-1213-02 and in December 2012 with Resolution SLP-1B-AA-1213-08.
	RESOLUTION:
	Be it resolved, that Resolution SLP1B-A-0910-03 is hereby amended to reduce the allocation amount by $62,000 to reflect contract award savings as indicated below and in accordance with the attached revised vote list.

	066_2.9a
	ADP81E6.tmp
	M e m o r a n d u m
	CTC Meeting: December 5-6, 2012 
	Reference No.: 2.5g.(5) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered TCIF Rail project totaling $12,705,000, plus $13,990,000 from other sources.  The local agency is ready to proceed with this project and is requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment


	067_2.9c
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Prepared by: Denix D. Anbiah
	RECOMMENDATION:

	068_4.10
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 4.10
	Prepared by: Rachel Falsetti
	RECOMMENDATION:

	069_4.8
	069_4.8
	CTC Meeting: March 5, 2013
	Reference No.: 4.8
	ISSUE:
	Should the Commission add the Atwater-Merced Expressway Phase 1A Project and the Elk Grove Boulevard Interchange Project to the State Route 99 (SR99) Bond Program?
	RECOMMENDATION:

	BACKGROUND:

	069_4.8_attach
	CTC Attach


	070_4.9
	CTC Meeting: March 5, 2013
	Reference No.: 4.9
	ISSUE:
	Should the Commission approve the Atwater-Merced Expressway Phase 1A Project and the Elk Grove Boulevard Interchange Project Baseline Agreements, submitted in accordance with the Commission’s State Route 99 (SR99) Bond Program Guidelines and establish...
	RECOMMENDATION:

	BACKGROUND:

	071_4.3
	071_4.3_memo
	CTC Meeting: March 5, 2013 
	Reference No.: 4.3
	RECOMMENDATION:
	BACKGROUND:

	071_4.3_reso
	071_4.3_attach
	Sheet1


	072_4.4
	072_4.4_memo
	CTC Meeting: March 5, 2013 
	Reference No.: 4.4
	RECOMMENDATION:

	072_4.4_resolution
	072_4.4_attach1
	formula

	072_4.4_attach2
	formula


	073_4.5
	073_4.5_memo
	CTC Meeting: March 5, 2013
	Reference No.: 4.5
	ISSUE:
	Should the Commission approve the proposed Trade Corridors Improvement Fund (TCIF) Program amendment to:
	Los Angeles/Inland Corridor
	Increase the TCIF funds by $1,783,000 to TCIF Project 35:  State College Boulevard Grade Separation Project
	Increase the TCIF funds by $10,834,000 to TCIF Project 40:  Lakeview Avenue Grade Separation Project
	Increase the TCIF funds by $100,000 to TCIF Project 91:  Route 101 Improvement Project
	Other Corridor
	Increase the TCIF funds by $78,000 to TCIF Project 92:  Pioneer Bluff Bridge in the Other Corridor element of the TCIF Program.
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the proposed TCIF Program Amendment to increase the TCIF funds to Project 35: State College Boulevard Grade Separation Project by $1,783,000; Project 40: Lakeview Avenue Grade separation Project ...
	Projects 35 and 40
	The Southern California Consensus Group (SCCG) and the Orange County Transportation Authority (OCTA) propose to amend the TCIF Program by increasing the TCIF funds to Project 35: State College Boulevard Grade Separation Project and Project 40: Lakevie...
	The State College Grade Separation Project (#35) will construct a grade separation on State College Boulevard at the Burlington Northern Santa Fe (BNSF) rail road track from Santa Fe Avenue at the northerly terminus and approximately 700’ south of Eas...
	The Southern California Consensus Group supports the proposed amendment to the TCIF program and requests the Commission’s approval of the amendment (see attached letters).
	Project 91
	At the January 8, 2013 Commission meeting, the Commission programmed an additional $1,101,552 of TCIF funds to the Route 101 Improvement Project from savings.  The amount should have been $1,201,522 for a total programmed amount to this project of $13...
	Project 92
	At the December 6, 2012 Commission meeting, the Commission programmed the Pioneer Bluff Bridge into the Other Corridor element of the TCIF Program for $96 million.  Due to rounding, $78,000 was omitted from the programmed amount.  With this action the...

	073_4.5_attach1
	073_4.5_attach2

	074_4.16
	CTC Meeting: March 5, 2013
	Reference No.: 4.16
	ISSUE:
	Project Baseline Agreement for TCIF Project 92:  Pioneer Bluff Bridge Project is ready for Commission approval.
	RECOMMENDATION:

	BACKGROUND:

	075_4.6
	CTC Meeting: March 5, 2013
	Reference No.: 4.6
	ISSUE:
	Should the Commission approve the proposed Highway Railroad Crossing Safety Account (HRCSA) Program amendment to:
	Increase the HRCSA funds by $550,000 to the Santa Fe Trail at Union Pacific Railroad Grade Separation Project
	Rename the HRCSA Project from Marina Bay Parkway to Officer Bradley A. Moore Memorial Underpass
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the proposed HRCSA Program Amendment to approve the additional HRCSA funds to the Santa Fe Trail at Union Pacific Railroad Grade Separation Project by $550,000 and approve the name change of the ...
	Santa Fe Trail at Union Pacific Railroad Grade Separation Project
	The City of Tulare requests to amend the HRCSA Program by increasing HRCSA funds by $550,000 to their Santa Fe Trail at Union Pacific Railroad Grade Separation project.  This project will construct a pedestrian overpass over the Union Pacific Railroad...
	The total project cost was estimated at $6,813,000.  The City has redefined their estimate and found the total project cost is $7,363,000.  The City of Tulare has another project programmed in the 2008 HRCSA Program, Cartmill Avenue Grade Separation P...
	Marina Bay Parkway Project
	The City of Richmond through a Board Resolution renamed the Marina Bay Parkway to Officer Bradley A. Moore Memorial Underpass.

	076_4.7
	CTC Meeting: March 5, 2013
	Reference No.: 4.7
	ISSUE:
	Project Baseline Agreement for the Santa Fe Trail at Union Pacific Railroad Grade Separation Project is ready for Commission approval.
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the HRCSA project Baseline Agreement and establish the agreement as the bases for project delivery and monitoring.

	077_2.2c7
	CTC Meeting: March 5, 2013  
	Reference No.: 2.2c. (7) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Auburn-Folsom Road Widening Project in Placer County and approve the project for f...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The County of Placer (County) is the CEQA lead agency for the project. The project is located on Auburn-Folsom Road in the Granite Bay area of Placer County. The project will widen Auburn-Folsom Road from two to four lanes for a distance of approximat...
	The FEIR determined that impacts related to Visual Resources/Aesthetics would be significant and unavoidable as follows:
	Visual Resources/Aesthetics impacts relate to degradation of visual quality resulting from tree removal. The full project roadway widening is anticipated to require the removal of 346-389 trees. Although mitigation was included in the project, includi...
	The County adopted the FEIR, Findings of Fact and a Statement of Overriding Considerations for the project on June 22, 2004.  The County found that there were several benefits that outweigh the unavoidable adverse environmental effects of the project....
	On January 16, 2013, the County provided written confirmation that the preferred alternative set forth in the final environmental document is consistent with the project programmed by the Commission. The County also confirmed that the 2004 FEIR remain...
	The project will be constructed in four phases. The first three phases have been constructed. The fourth and final phase of the project will widen Auburn-Folsom Road from two to four lanes between Bell Road and Douglas Boulevard for a distance of appr...
	Phase 4 of the project is estimated to cost $7,720,000 and is funded with SLPP ($1,000,000) and Local ($6,720,000) funds. Construction is estimated to begin in fiscal year 2012/13.
	Attachment
	Resolution E-13-17
	Findings of Fact & Statement of Overriding Considerations
	Project Location
	PLA- Resolution -Auburn Folsom Road Widening FEIR.pdf
	WHEREAS, the project will widen Auburn-Folsom Road from two to four lanes for a distance of approximately two miles, from the Placer/Sacramento County line north to Douglas Boulevard and will improve and install traffic signals, medians, Class II bike...


	078_2.1a3a
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1a.(3a)
	 Action Item
	Prepared by: Rachel Falsetti

	079_2.1a3b
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1a.(3b)
	 Action Item
	Prepared by: Rachel Falsetti

	080_2.1b1
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1b.(1)
	 Information Item
	Prepared by: Rachel Falsetti

	081_2.1b2
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1b.(2)
	 Information Item
	Prepared by: Rachel Falsetti

	082_2.1b3
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1b.(3)
	Information Item
	Prepared by: Rachel Falsetti
	SUMMARY:
	The California Department of Transportation will request that the California Transportation Commission (Commission) consider the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting following the...
	ISSUE:
	BACKGROUND:
	The Kings Beach Commercial Core Improvement project is proposed to enhance pedestrian/bicycle mobility and will provide water quality improvements along Route 28 from Route 267 to Chipmunk Avenue.
	Currently, $5,168,000 in RIP funding is programmed for construction in FY 2014-15.  Consistent with the Commission’s STIP AB 3090 plan updated in October 2012, Placer County proposes to advance construction with the use of local measure funds, and req...

	083_2.1b4
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1b.(4)
	Information Item
	Prepared by: Rachel Falsetti
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department proposes to amend the 2012 STIP to move Interregional Improvement Program (IIP) funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Sidings in Santa Barbara and Ventura Counties project (PPNO 2089) in Santa Bar...
	BACKGROUND:

	084_2.1b5
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1b.(5)
	Information Item
	Prepared by: Rachel Falsetti
	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment at the next scheduled Commission meeting f...
	ISSUE:
	The Department proposes to amend the 2012 STIP to move Interregional Improvement Program (IIP) funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Santa Barbara County Siding Upgrade and Extension project (PPNO 2087) in Santa...
	BACKGROUND:
	The Department obtained a federal grant for the environmental phase.  The Department expects to hire an environmental consultant by April 30, 2013.  The type and cost of the environmental document will not be known until after the environmental consul...
	If the federal grant is sufficient to complete the environmental phase, the IIP funds will be deleted in the 2014 STIP.  If the federal grant is not sufficient to complete the environmental phase, the Department will request an IIP allocation in FY 20...
	The proposed revision is shown in the following table:

	085_2.1c5a
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1c.(5a)
	Prepared by: William A. Mosby
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project Baseline Agreement executed between the Department, the Commission, and the City was approved on September 24, 2008, under Resolution TCIF-P-0809-02B.  A Bas...
	This project is located in city of Commerce and the Project scope includes reconstructing Washington Boulevard; widening the boulevard by one lane each way, reconstructing a railroad at-grade crossing at Commerce Way, and improving median radii, sidew...
	The City is requesting schedule changes due to delays required to complete a full Environmental Impact Report prior to design.  The delays were caused by the threat of litigation related to the environmental review process.  The design phase was delay...
	For reasons stated above, the beginning design and Right of Way (ROW) phases were delayed until June 2012, from October and November 2010, respectively.  The construction start date was also delayed 18 months and is now scheduled for June 1, 2013.  T...

	086_2.1c5b
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1c.(5b)
	Prepared by: William A. Mosby

	087_2.1c5c
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1c.(5c)
	Prepared by: William A. Mosby
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project Baseline Agreement executed between the Department, the Commission, and the County was approved on October 29, 2008, under Resolution TCIF-P-0809-04B.

	088_2.1c5e
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1c.(5e)
	Prepared by: William A. Mosby
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	The Project was adopted into the TCIF Program by the Commission on November 4, 2010.  A Project Baseline Agreement executed between the Department, the Commission, and SANBAG was approved on January 20, 2011, under Resolution TCIF-P-1011-16B.

	089_2.1c5f
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1c.(5f)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	Project Cost
	It is proposed to increase construction support by $3,200,000, from $2,800,000 to $6,000,000 to account for the inadvertent omission of $3,000,000 for consultant construction management and $200,000 for in-house inspection work.  Port of Los Angeles g...
	Project Schedule
	There is no change to the current project schedule.
	REVISE:  Route 110 Freeway/Route 47 Interchange project (PPNO TC19)
	Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the work will begin.
	RESOLUTION TCIF-P-1213-50:

	090_2.5a
	2.5a - Draft - SB
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5a.
	Prepared by: Steven  Keck
	RESOLUTION FP-12-34

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing this project.
	Attachment

	2.5a_Att

	091_2.5b1
	2.5b1- Draft - SB
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5b.(1)
	Prepared by: Steven Keck
	RESOLUTION FP-12-35

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b1_Att

	092_2.5b2
	2.5b(2) - Draft - SB
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5b.(2)
	Prepared by: Steven Keck
	RESOLUTION FP-12-36

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b2_Att

	093_2.5c1
	2.5c (1) STIP TE CON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5c.(1)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c1_Att

	094_2.5c2a
	2.5c (2a) STIP TE LCON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5c.(2a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c2a_Att

	095_2.5c2b
	2.5c (2b) STIP TE LCON SHS  (Advcanement)- Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5c.(2b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	Attachment

	2.5c2b_Att

	096_2.5c3a
	2.5c (3a) STIP-TE-PPM LOFF SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5c.(3a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c3a_Att

	097_2.5c3b
	2.5c (3b) STIP-TE-PPM LOFF SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5c.(3b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c3b_Att

	098_2.5e1
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1c.(1b)/2.5e.(1)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:

	RECOMMENDED OPTION:

	099_2.5e2
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5e.(2)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	RESOLUTION:
	PROJECT LOCATION:
	RECOMMENDED OPTION:

	100_2.5e3
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5e.(3)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	RESOLUTION:
	PROJECT LOCATION:
	RECOMMENDED OPTION:

	101_2.5e4
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5e.(4)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	RESOLUTION:
	RECOMMENDED OPTION:

	102_2.5e5
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5e.(5)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	RECOMMENDED OPTION:

	103_2.5e6
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5e.(6)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	RECOMMENDED OPTION:

	104_2.5e7
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5e.(7)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	RECOMMENDED OPTION:

	105_2.5e8
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.5e.(8)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	RECOMMENDED OPTION:

	106_2.5g2a
	2.5g (2a) Prop 1B SR 99 LCON - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(2a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two State administered SR99 projects on the State Highway System totaling $57,000,000, plus $1,896,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation a...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g2a_Att

	107_2.5g5a
	2.5g (5a)  Prop 1B TCIF LOFF SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(5a) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes three locally administered Proposition 1B TCIF projects off the State Highway System for $51,251,000, plus $36,441,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g5a_Att

	108_2.5g5b
	2.5g (5b)  Prop 1B TCIF Local Admin (Rail) - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(5b) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered TCIF Rail project totaling $10,512,000, plus $15,188,000 from other sources.  The local agency is ready to proceed with this project and is requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g5b_Att

	109_2.5g5c
	2.5g (5c)  Prop 1B TCIF LCON SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(5c) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered Proposition 1B TCIF project on the State Highway System totaling $14,700,000, plus $15,300,000 from other sources.  The local agency is ready to proceed with this project and is requesting an a...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g5c_Att

	110_2.5g8
	2.5g (8) Prop 1B Multi Inter City Rail - STIP - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(8)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one State administered Prop 1B ICR/STIP project totaling $30,051,000.  The Department is ready to proceed with this project and is requesting an allocation at this time.
	Resolved, that $30,051,000 be allocated from the Budget Act of 2011, Budget Act Items
	2660-304-6059 and 2660-301-0046, for one State administered multi-funded Proposition 1B Intercity Rail/State Transportation Improvement Program project described on the attached vote list
	Attachment

	2.5g8_Att

	111_2.5g9a
	2.5g (9a) Prop 1B HRCSA Local Adm (Rail) - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(9a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes four locally administered HRCSA projects totaling $10,390,000, plus $67,676,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g9a_Att

	112_2.5g10a
	2.5g (10a) Prop 1B SLPP LOFF SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(10a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes 47 locally administered SLPP projects totaling $30,827,000 plus $46,221,390 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	Attachment

	2.5g10a_Att

	113_2.5g10b
	2.5g (10b) Prop 1B SLPP Transit   - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(10b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two locally administered SLPP projects totaling $28,492,000 plus $700,711,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	Attachment

	2.5g10b_Att

	114_2.5g10c
	2.5g (10c) Prop 1B SLPP LCON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(10c)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two locally administered SLPP projects on the State Highway System totaling $1,300,000 plus $8,985,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation a...
	Attachment

	2.5g10c_Att

	115_2.5g10d
	2.5g (10d) Prop 1b Multi SLPP-STIP LCON SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.5g.(10d)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered SLPP/STIP Design-Build project on the State Highway System totaling $39,173,000, plus $645,315,878 from other sources.  The local agency is ready to proceed with this project and is requesting ...
	Attachment

	2.5g10d_Att

	116_2.5h
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.:  2.5h.
	Prepared by: Steven Keck
	Revised
	State
	Federal
	Federal
	Total



	URECOMMENDATION:
	UISSUEU:
	UBACKGROUNDU:
	Page three displays the revised allocation authority by category.
	UNOTICE OF CHANGE TO REPORTING OF STATE LUMP SUM SUB-CATEGORY:
	URESOLUTION:

	117_2.6a
	2.6a Local Admin STIP Transit - Draft - NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.6a.
	Action Item
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.6a_Att

	118_2.1a4_2.6e2
	2.1a4 and 2.6e2 - 35.4 Transfer to 35.2
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.1a.(4)/2.6e.(2)
	Prepared by: Rachel Falsetti
	URECOMMENDATION:
	UISSUE:
	The City of Santa Fe Springs (City) is requesting to amend TCRP Project 35.4 – Valley View Grade Separation (PPNO TC17, TCIF 17), and the Department is requesting to amend TCRP Project 35.2 – Pacific Surfliner; Triple Track Burlington Northern Santa F...
	UBACKGROUND:
	TCRP Project 35 was split into a number of sub-projects to allow more effective management of financing and construction activities.  The sub-projects consist of track work, lead tracks and grade separation projects as shown in the following table.
	In January 2011, the Commission allocated $25,570,000 in Trade Corridor Improvement Fund (TCIF) construction funds and in March 2011, $17,744,000 of TCRP construction funds for TCRP Project 35.4.  On May 28, 2012, the construction contract was awarded...
	In October 2012, the Commission de-allocated $6,478,000 in TCIF savings and transferred $3,740,000 of TCRP construction savings to right of way for TCRP Project 35.4.  It is now proposed that the remaining $3,622,000 of TCRP construction award savings...
	The proposed project funding plans are shown below.
	REVISES:
	UValley View Grade Separation Project (PPNO TC17, TCRP Project 35.4, TCIF #17)
	/
	Pacific Surfliner; Triple Track Burlington Northern Santa Fe Railroad Project (PPNO 2002, TCRP Project 35.2)
	Be it Resolved, with all conditions stipulated still in effect, that the California Transportation Commission hereby amends the project applications for Traffic Congestion Relief Program Project 35.4 and Project 35.2 to reflect the changes described a...

	2.6e2_Att

	119_2.6f2b
	2.6f (2b) Prop 1A Mass Transportation - Draft  -NM
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.6f.(2b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered HSPTBF project totaling $7,333,000, plus $35,243,422 from other sources.  The local agency is ready to proceed with this project and is requesting an allocation at this time.
	Attachment

	2.6f2b_Att

	120_2.8a
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.8a.
	Prepared by: Denix D. Anbiah
	WAIVER 13-04

	RECOMMENDATION:
	ISSUE:
	This project is programmed for construction in the State Transportation Improvement Program (STIP) for $486,000 in Fiscal Year 2012-13.  The City is requesting a 12-month extension to the period of project allocation in order to fulfill Proposition 21...
	BACKGROUND:
	Proposition 218 is an amendment to the California Constitution, which increased the role for local resident and property owners in approving new local fees.  This statute requires a vote of the affected property owners for any proposed new or increase...

	121_2.8b1
	M e m o r a n d u m
	CTC Meeting: March 5, 2013
	Reference No.: 2.8b.(1)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a permanent requirement under the State Transportation Improvement Program (STIP) Guidelines.
	Attachment
	ADP8443.tmp
	Attachment


	122_2.8b3_SS
	123_2.8b6
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 2.8b.(6)
	Prepared by: Denix D. Anbiah
	WAIVER-13-10

	RECOMMENDATION:
	ISSUE:
	The Commission allocated $1,298,000 for the construction of three locally-administered State Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible agencies have been unable to award the contracts within six ...
	BACKGROUND:

	016_4.11.pdf
	M e m o r a n d u m
	CTC Meeting: March 5, 2013 
	Reference No.: 4.11
	Prepared by: Steven Keck




