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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2010-11, FY 2011-12 and FY 2012-13. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of May 10, 2013, 67 projects totaling 
$93,205,000 have been awarded and time extension requests have been approved for two projects.  
These two projects are on track for award by the deadlines indicated in their approved extension 
requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of May 10, 2013, 68 projects totaling $99,477,000 have been awarded eight projects 
have been approved for time extensions.  One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $29,181,000 to construct 36 locally-administered STIP 
projects.  As of May 10, 2013, 14 projects totaling $11,957,000 have been awarded and two 
projects have been approved for time extensions. 
 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 
September 2010 2 $795 2 0 0 0 2 
November 2010 3 $3,284 3 0 0 0 2 
January 2011 3 $7,878 3 0 0 1 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 23 0 2 1 16 

TOTAL 71 $94,213 67 2 2 8 42 
 
 
 
 
 
 

FY 2011-12 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2011 5 $19,418 5 0 0 0 3 
September 2011 2 $1,007 2 0 0 0 2 
October 2011 1 $501 1 0 0 0 1 
December 2011 7 $4,666 5 1 1 0 5 
January 2012 7 $5,089 7 0 0 1 4 
February 2012 7 $13,614 7 0 0 2 4 
March 2012 3 $2,633 3 0 0 0 1 
April 2012 8 $4,644 7 0 1 2 1 
May 2012 7 $6,191 6 0 1 2 2 
June 2012 30 $47,419 25 0 5 4 11 

TOTAL 77 $105,182 68 1 8 11 34 
 
 
 
 
 
 

FY 2012-13 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 9 $6,577 8 0 1 4 3 
September 2012 3 $3,198 2 0 1 0 2 
October 2012 3 $4,085 3 0 0 0 3 
December 2012 4 $878 1 0 3 1 0 
January 2013 0 $0 0 0 0 0 0 
March 2013 6 $4,654 0 0 6 0 0 
May 2013 11 $9,789 0 0 11 0 0 

TOTAL 36 $29,181 14 0 22 5 8 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline 
Allocation 

Amount   
Project 
Status 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (1)  $199,000  The project will be awarded by 
the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety 
Bollards 

06-6567 23-Jun-11 31-Aug-13 (1)  $167,000  The project will be awarded by 
the extended deadline.

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (2) $494,000 
 
 The project will be awarded by 

the extended deadline. 
City of Mill Valley Sycamore Avenue Improvement 

project 
04-2127R 26-Apr-12 

 
31-Oct-13 (3) $282,000  The project will be awarded by 

the extended deadline.
City of Stockton Airport Way 

Streetscape/Beautification Project 
10-0205 23-May-12 30-May-13 (4) $900,000  The project will be awarded by 

the extended deadline.
City of Hercules Hercules Intercity Rail Station 04-2011F 28-Jun-12 30-Sep-13 

 
(4)  $1,097,000  The project will be awarded by 

the extended deadline.
City of Hercules Sand Francisco Bay Trail - Bio-Rad 

Segment 
04-2025E 28-Jun-12 30-Sep-13 (4)  $862,000  The project will be awarded by 

the extended deadline.
City of Culver City Pedestrian Improvement for 

Intersections with Bus. 
07-4090 28-Jun-12 30-Sep-13 (4)  $634,000  The project will be awarded by 

the extended deadline.
San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (4)  $995,000  The project will be awarded by 
the extended deadline.

Tulare County Pixley Main Street 06-6539 28-Jun-12 30-Jun-13 (5)  $190,000  The project will be awarded by 
the extended deadline.

City of Santa Ana Flower Street Bike Trail Gap 
Closure 

12-2136B 22-Aug-12 28-Aug-13 (6) $500,000  The project will be awarded by 
the extended deadline.

City of Rolling Hills 
Estates 

Palos Verdes Drive North Bike 
Lanes 

07-4087 27-Sep-12 30-Jun-13 (7) $1,803,000  The project will be awarded by 
the extended deadline.

City of American Canyon Napa Junction Elementary School 
Pedestrian Improvement. 

04-2130G 6-Dec-12 30-Jun-13 $197,000  The project will be awarded by 
the deadline.

City of Yountville Bike Route, Sidewalk Extension, 
Enhancements 

04-2130H 6-Dec-12 30-Jun-13 $86,000  The project will be awarded by 
the deadline.

San Luis Obispo Council 
of Governments 

Safe Routes to School Safety 
Program 

05-2370 6-Dec-12 30-Jun-13 $195,000  The project will be awarded by 
the deadline.

Grand Total     $8,601,000   

(1) This extended deadline was approved in Jan 2012 (Waiver-12-02) 
(2) This extended deadline was approved in Jun 2012 (Waiver-12-45) 
(3) This extended deadline was approved in Oct 2012 (Waiver-12-64) 
(4) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(5) This extended deadline was approved in Jan 2013 (Waiver-13-01) 
(6) This extended deadline was approved in Mar 2013 (Waiver-13-10) 
(7) This extended deadline was approved in May 2013 (Waiver-13-13) 
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