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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
project Baseline Agreement for Project 64, Lenwood Road Grade Separation Project (PPNO 1135) 
in San Bernardino County.  The Southern California Consensus Group concurs with this amendment 
and the requested changes. 
 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) proposes to amend the TCIF Project 
Baseline Agreement for Project 64, Lenwood Road Grade Separation Project (Project), to update the 
cost and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008, under 
Resolution TCIF-P-0708-01.  A Baseline Agreement executed by the Department, the Commission, 
city of Barstow and SANBAG was approved on October 29, 2008, under Resolution 
TCIF-P-0809-04B.  A Baseline Amendment was approved on October 24, 2012, under Resolution 
TCIF-P-1213-12, to revise the delivery schedule, cost, and funding plan.  A second Baseline 
Amendment was approved on May 7, 2013, under Resolution TCIF-P-1213-57, to update the 
delivery schedule, cost, and funding plan 
 
The Project will construct a four-lane grade separation at the Burlington Northern Santa Fe (BNSF) 
Railway at Lenwood Road in the City of Barstow.  The Project will eliminate impacts from the 
existing at-grade crossing including emergency vehicle response delays, greenhouse gases generated 
by traffic delayed by trains and adverse neighborhood impacts including delays, noise pollution, and 
safety impacts.  The Project will improve the reliability of the BNSF system by eliminating the 
potential for vehicle or pedestrian versus train accidents. 
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The Right of Way certification was anticipated by May 2013; however, the new Buy America 
provisions under MAP 21 have delayed the approval.  This delay necessitates that the Proposition 1B 
State-Local Partnership Program (SLPP) funds be moved to a different project so that they can be 
allocated by June 2013.  SANBAG is proposing to exchange SLPP with additional TCIF.  The total 
Project cost has not changed, as shown in the following table.  

 
( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 6,694  6,694  6,694
Change 2,161  2,161  2,161
Proposed 8,855  8,855  8,855
DEMO – High Priority Projects Program (DEMO-ST) 
Current Approved 1,200  1,200  1,200
Change 0  0  0
Proposed 1,200  1,200  1,200
RSTP-STP Local Regional (STPL-R) 
Current Approved 12,289  3,450 8,742  3,450 8,839
Change 0  0 0  0 0
Proposed 12,289  3,450 8,742  3,450 8,839
Local Funds – Local Transportation Funds (LTF) 
Current Approved 1,995 974 885 136 974 885 136
Change 0 0 0 0 0 0 0
Proposed 1,995 974 885 136 974 885 136
SANBAG – Measure I (LTF) 
Current Approved 3,553 1,392 457 2,161 935 457 2,161
Change 0 0 0 0 0 0 0
Proposed 3,553 1,392 457 2,161 935 457 2,161
Railroad – BNSF 
Current Approved 1,103  1,103  1,103
Change 0  0  0
Proposed 1,103  1,103  1,103
State Prop 1B – SLPP Bond Funds 
Current Approved 2,161  2,161  2,161
Change -2,161  -2,161  -2,161
Proposed 0  0  0
County of San Bernardino – Local 
Current Approved 2,500 2,500 2,500 
Change 0 0 0 
Proposed 2,500 2,500 2,500 
Federal Fund – STP Appropriation Earmark (Omnibus Appropriations Act 2009) 
Current Approved 238  238  238
Change 0  0  0
Proposed 238  238  238
TOTAL 
Current Approved 31,733 4,409 4,792 22,532 4,409 4,792 22,532
Change 0 0 0 0 0 0 0
Proposed 31,733 4,409 4,792 22,532 4,409 4,792 22,532
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RESOLUTION TCIF-P-1213-78 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 64, Lenwood Road Grade Separation 
Project (PPNO 1135), in accordance with the changes described and illustrated above.  
 
 
Attachment 



s124400
Typewritten Text
Reference No.:  2.1c.(5m)June 11, 2013Attachment




	2.1c(5m)_TCIF_64_BA_Lenwood GS_Final
	M e m o r a n d u m
	CTC Meeting: June 11, 2013
	Reference No.: 2.1c.(5m)
	Prepared by: Katie Benouar
	RECOMMENDATION:


	2.1c(5m)_TCIF_64_BA_Attachment



