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RECOMMENDATION: 

 
The California Department of Transportation (Department) requests that the California 
Transportation Commission (Commission) extend the period of project allocation for two State-
administered on-system projects for the time periods specified on the attached document. 
 
ISSUE: 
 
The attached document identifies two projects totaling $17,466,000 programmed in the 2012 State 
Transportation Improvement Program (STIP) in Fiscal Year 2012-13.  The Department will not be 
ready to request an allocation of funds by the June 30, 2013 deadline.  The attachment shows the 
details of the projects and the explanation for the delays.  The regional planning agencies concur 
with the requested time extensions. 

 
BACKGROUND:  
 
Current STIP Guidelines stipulate that funds programmed are available for allocation only until the 
end of the fiscal year identified in the STIP.  The Commission may approve a waiver to the timely 
use of funds deadline for allocation one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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 Dist-Co-Rte 
Implementing Agency 
PPNO 
Project Description 

Program/Year 
Extension Amount By Component ($ in thousands) 
PA&ED  (Project Approval & Environmental Document) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON ENG  (Construction Engineering) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 
1 

 
01-DN-199 
Department of 
Transportation 
PPNO:  03-1047 
Realignment & Widening at 
Patrick Creek 

 
RIP / 12-13 
$0 
$0 
$0 
$1,566 
$13,000 
$14,566 

 
2 months 
 
8/31/2013 
 
2 months 
 

  

This project is on Route 199 near Gasquet and will widen the shoulder and replace the bridge at Patrick Creek.  The Department will not 
be ready to request an allocation of the $14,566,000 in Regional Improvement Program funds by the June 30, 2013 deadline.  Due to on-
going litigation challenging the Richardsons Grove project environmental document, a portion of the Draft Environmental Impact Report 
was revised and re-circulated for public comment.  This project has a similar purpose and need and several entities are threatening to sue 
to stop the project.  The delay to re-circulate the environmental document has delayed delivery of the project.  As such, the Department 
requests a construction allocation time extension of two months.   
 
The Del Norte Local Transportation Commission concurs with this request. 
 

 
2 

 
04-SON-101 
Department of 
Transportation 
PPNO:  04-0789E 
Construct  various 
improvements on College 
Avenue. 

 
RIP / 12-13 
$0 
$0 
$0 
$450 
$2,450 
$2,900 

 
6 months 
 
12/31/2013 
 
6 months 
 

  
When the decision to switch back to English units was made by the Department, the PS&E work using metric units was well underway. 
Therefore, this project was granted a metric exception.  In order to complete the necessary revisions from the metric specifications to 
current applicable English equivalent standards, the department requests a construction allocation time extension of six months. 
 
Sonoma County Transportation Authority concurs with this request. 
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