
California Transportation Commission
August 6, 2013 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

82 2.8a. Project Allocation (State-Admin On-System) 1 01-4459 MEN-1 Caltrans-SHOPP 8 months 8 months 8 months Delays in obtaining County/CCC permits
2 01-4492 MEN-1 Caltrans-SHOPP 6 months 6 months 6 months Public opposition delayed CCC approval
3 04-0685P SM-101 Caltrans-SHOPP 4 months 4 months 4 months Buy America delayed utility agreements
4 04-0816K SON-116 Caltrans-SHOPP 4 months 4 months 4 months Time to update contract to new standards
5 07-4446 LA-1 Caltrans-SHOPP 19 months 19 months 19 months CCC permit, study, redesign, be RTL Jan'15
6 07-4456 LA-10 Caltrans-SHOPP 12 months 12 months 12 months Modify design to combine with HOV project
7 07-3870 LA-10 Caltrans-SHOPP 4 months 4 months 4 months Time to remove location, update estimate
8 07-4433 LA-105 Caltrans-SHOPP 4 months 4 months 4 months Time to update contract to new standards
9 10-0123 SJ-8721 Caltrans-SHOPP 6 months 6 months 6 months More time to determine need for remediation

83 2.8b.(1) Contract Award (STIP Local-Admin) 1 04-2119A CC Concord 2 months 2 months 2 months Coordination with DTSC delayed advertising
2 04-2130G NAP American Canyon 3 months 3 months 3 months Unobligated PE funds delayed advertising
3 04-2130H NAP Yountville 4 months 4 months 4 months Delays in obtaining encroachment permits

84 2.8b.(2) Contract Award (State-Admin On-System) 1 08-0176F SBD-15 Caltrans-SHOPP 6 months 6 months 6 months Low bid high, downscope, and re-advertise

85 2.8b.(3) Contract Award (SLPP Loc-Adm On-System) 1 03-3302 ED-50 El Dorado County 6 months 6 months 6 months Eminent Domain delayed acquisition

86 2.8b.(4) Contract Award (SLPP Loc-Adm On-System) 1 08-2112 SBD-62 SANBAG 4 months 4 months 4 months HSIP funding delayed E-76 authorization

87 2.8d.(1) Proj Dev Expenditures (STIP- Transit) 1 10-3K41 SJ Lathrop 6 months 6 months 6 months Addt'l properties to complete utility reloc

88 2.8d.(3) Proj Dev Expenditures (STIP- Loc Admin) 1 01-4099P MEN Mendocino County 14 months 14 months 14 months No rights of entry delayed environmental
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