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RESOLUTION FA-13-09 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $560,000 in Regional Improvement 
Program (RIP) funds for the Salinas Road Interchange project (PPNO 0032G) in Monterey County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $560,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation  

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above 

Current 
Allocation 

1 
 

05-Mon-1 
 

CMIA(1) 
RIP 

Total 

$24,750,000 
$0 

$24,750,000 

$14,140,000 

$938,000 
$15,078,000 

$0 
$560,000 
$560,000 

  $14,140,000 
$1,498,000 

$15,638,000 

0.0% 
59.7% 
3.7% 

 
Notes: 
(1) Current CMIA allocation reflects de-allocation of $10,610,000 in May 2010. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(3) Supplemental Funds for Previously Voted Projects                                                                          Resolution FA-13-09 

1 
$560,000 

 
Department of 
Transportation 

TAMC 
Monterey 
05-Mon-1 

99.9/R101.5 
 

 
Salinas Road Interchange.  Near Watsonville, from 
just south of Jensen Road to Trafton Road.  
Construct new interchange and convert 2-lane 
highway to 2-lane expressway.  
 
 
Outcome/Output:  Daily vehicle hours of delay saved: 
673.  Daily peak duration person-minute saved: 
45,561. 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $15,638,000 

 
05-0032G 
2007-08 
304-6055 

CMIA 
20.20.721.000 

 
2012-13 

RIP 
304-6058 

TFA 
20.20.075.600 

 
2012-13 

RIP 
301-0042 

SHA 
20.20.075.600 
0500000496 

4 
31592 

 
 
 

$14,140,000 
 
 
 
 

$938,000 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

$560,000 
 

 
 
 

$14,140,000 
 
 
 
 

$938,000 
 
 
 
 
 

$560,000 
 
 
 

 
PROJECT DESCRIPTION: 
 
The project is located near Watsonville, on Route 1 from just south of Jensen Road to Trafton Road.  
The project will construct a new interchange and convert the existing two-lane highway to a two-lane 
expressway with access control and frontage roads. 
 
PROJECT LOCATION: 
 

 
 

 

  

 Monterey County  

Project Location 
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FUNDING STATUS: 
 
The Commission programmed $32,633,000 of Proposition 1B Corridor Mobility Improvement 
Account (CMIA) funds for construction in June 2007.  The Commission allocated $24,750,000 of 
CMIA funds for construction in May 2009.  The construction contract was awarded in October 
2009 with an authorized CMIA budget of $14,140,000.  In May 2010, the Commission de-
programmed $18,493,000 of CMIA funds. 
 
In October 2012, the Department requested, and the Commission programmed and allocated, 
$938,000 of RIP funds to complete construction.  The additional cost was caused by contract 
change orders and claims related to new mitigation measures resulting from the change in status of 
an endangered species, a new general permit from the Regional Water Quality Control Board, 
Right of Way delays, higher than anticipated required payments for asphalt concrete price index 
adjustments, and hot mix asphalt quality control/quality assurance pay factors.  Roadway 
construction work is now complete, and the contract is in the plant establishment period.  At this 
time, an additional $560,000 is needed to pay for additional costs for the work completed, and to 
complete the plant establishment period. 
 
The contractor has filed approximately $650,000 worth of Notices of Potential Claim that are still 
unresolved.  Therefore, it is possible that another supplemental allocation will be required after the 
claims process is completed. 
 
REASONS FOR COST INCREASE: 
 
Since October 2012, the following changes have occurred, resulting in the need for an additional 
$560,000 to complete construction: 
 

• Item Overruns – A lawsuit was filed regarding a private access road that was part of the 
construction contract.  As a result of the lawsuit, a wider and thicker access road was required, 
which increased the roadway excavation and cement treated base quantities.  The additional 
cost of roadway excavation and cement treated base was $245,000. 

• Utility Delays – The previous supplemental allocation addressed delays claimed by the prime 
contractor.  This supplemental allocation addresses an additional $150,000 of delays claimed 
by a subcontractor.  Prior to the previous supplemental allocation, the subcontractor had 
indicated verbally that they had no additional costs.  Subsequently, the subcontractor filed a 
claim and provided substantiating documentation requiring payment. 

• New Claims – The contractor has filed 80 new claims since the previous supplemental 
allocation.  Five of those claims have been resolved totaling $98,000.  The largest of these 
claims, for $69,000, compensated the contractor for aggregate base.  As-built plans used to 
design the project indicated existing material, under the asphalt concrete, that could be re-used 
on the project.  That material did not exist, so additional material had to be imported, and the 
cost of excavation increased. 

• Temporary Drainage Facilities – The cost of providing temporary drainage during the life of 
the contract has increased by $40,000 due to construction delays. 



CHAIR AND COMMISSIONERS                                                      Reference No.:  2.5e.(3) 
CALIFORNIA TRANSPORTATION COMMISSION                       October 8, 2013 

                                                                                                                           Page 4 of 5 
 

  
 “Caltrans improves mobility across California” 

• Saturated Subgrade – The contractor encountered unanticipated saturated subgrade.  A $27,000 
change order was issued to install a mattress drain to remove the excess water. 

 
Lessons learned from this project include implementation of better project contingency cost controls, 
early resolution of contract change orders and potential claim issues, completion of utility work in 
advance of construction, and improved utility agreements.  These lessons have been implemented in 
the management and oversight of the San Juan Road Interchange project in Monterey County. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $560,000 to 

complete construction.  
 
OPTION B: Deny this request.  Under this option, the Department would not be able to pay the 

contractor for work already completed.  The contractor would be able to file a claim 
against the State, and if successful, the Department would be required to pay the 
outstanding balance with interest. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $560,000, as presented in Option A above, be 
approved to complete construction. 
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REVISE:  Salinas Road Interchange Project (PPNO 0032G): 
 

 

Caltrans

PM Ahead

PS&E
CON

Caltrans

938

County District PPNO EA Element Const. Year PM Back

Caltrans
Caltrans

COMonterey 5
Route/Corridor

1,108 4,680
Change
Proposed

560
11,613

0032G 31592
PA&ED
R/W

Location
Description:

Transportation Agency For Monterey County
Salinas Road Interchange
Near Watsonville, from just south of Jensen Road to Trafton Road.                                                   
Construct interchange and convert 2-lane highway to 2-lane expressway with access control and frontage roads.                                                            

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 11,053 9,945 1,558 2,950 757 170

2008-09 99.9 R101.5 1

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00 560
9,945 1,108 560  

0 00 0 560
1,558 2,950 757 170  4,680 1,498

IIP                                     
Existing 1,510 1,510 1,510

0Change 0 0
  Proposed 1,510 1,510      1,510  

14,140

 
State Bond (CMIA)                         
Existing 18,568 18,568 4,428
Change 0 0

  
0

Proposed 18,568 18,568     14,140   
0

 4,428
Total
Existing 31,131 30,023 1,108 0   4,598
Change 560 0 0 560   

 4,680
 0 560 0

2,950 75715,078 3,068
0 0 0

Proposed 31,691 30,023 1,108 560   2,950 757 4,598 4,680 15,638 3,068
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