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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
 

ISSUE: 
  
The Commission allocated $2,431,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
 
 
 
 
 
Attachment 
 



 Reference No.:  2.8b.(1) 
 October 8, 2013 
 Attachment 
 Page 1 of 2 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Dinuba 
Tulare County 
PPNO 06-6537 
Dinuba Downtown Streetscape “K” 
Street and Kern Avenue, TE Project 

 
  $100,000 

 
05/7/2013 
FP-12-51 
3 months 
02/28/2014 
Support 
 

 The City of Dinuba (City) is requesting a three-month time extension to the period of contract award for the Downtown Plaza Streetscape Alta 
Heritage Square TE project.  The City has experienced delays in advancing and advertising the project due to design and funding issues.  
 
The Commission allocated fund in May 2013.  Following the allocation, the City discovered a few design issues affecting cross-slope 
compliance with Americans with Disabilities Act (ADA) standards.  The City redesigned the project’s intersection and drainage features to 
comply with ADA standards.  These modifications resulted in an increase to the overall project cost.  The City secured additional local funds 
and submitted the Request for Authorization to Proceed with Construction (E-76) to the Department.  The City anticipates receiving the E-76 by 
September 30, 2013, with the bid opening occuring in late November 2013 and award in January 2014.  The City is requesting additional month 
to allow for any unforeseen issues.  Therefore, the City requests a three-month extension to February 28, 2014. 

 
2 

 

 

SANDAG 
San Diego County 
PPNO 11-7421X  
Sweetwater Bikeway – Plaza Bonita 
Segment, TE Project 

 
  $1,224,000 

 
05/7/2013 
FP-12-51 
12 months 
11/30/2014 
Support 
 

 The San Diego Association of Governments (SANDAG) is requesting a 12-month extension to the period of contract award for the Sweetwater 
Bikeway – Plaza Bonita Segment TE project.  SANDAG experienced delays to advancing the project due to negotiations with the conservation 
corps, National City (City) concerns and coordination with San Diego Gas & Electric (SDG&E). 
 
SANDAG, under conditions of the projects funding, contacted the Urban Corps and California Conservation Corps for the opportunity to perform 
all or part of the project.  The Urban Corps reviewed the project and after extensive negotiations, determined they would prefer to act as a 
subcontractor to a general contractor for the proposed work.  As a result, negotiations with the Urban Corps took longer than anticipated and 
delayed the project approximately three months. 
 
The City and the owners of the Plaza Bonita Mall property expressed concern regarding the projects construction period.  The City and property 
owners prefer construction to commence after January 14, 2014 to avoid traffic conflicts with the holiday season.  This delays the project by 
approximately two months.   
 
However, in late May 2013, the City was informed that SDG&E was planning to construct a large transmission line in the vicinity of this project. 
SANDAG met with SDG&E and realized that their transmission line will be built along the same alignment, with work scheduled to begin on 
January 15, 2014 and conclude no later than June 30, 2014.  Since there are possible risks to completing SDG&E’s work, SANDAG now 
anticipates advertising by July 1, 2014 and awarding by November 30, 2014 to allow for the completion of SDG&E’s work in the area.  
SANDAG will be monitoring SDG&E’s progress of work in the hope of advertising before the work is complete, but anticipates advertising no 
later than the completion of SDG&E’s work.  If the project is awarded before August, 2014, work can be completed before the holiday season.  
Therefore, SANDAG is requesting a 12-month extension to November 30, 2014.   
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
3 

 

 

City of Kingsburg 
Fresno County 
PPNO 06-B002Q  
Railroad Depot Restoration, TE 
project 

 
  $1,107,000 

 
05/7/2013 
FP-12-51 
6 months 

   05/31/2014 
Support 
 

 The City of Kingsburg (City) is requesting a six-month extension to the period of contract award for the Railroad Depot Restoration TE project.  
The City experienced delays in awarding the project due to concurrent work activities in the project’s vicinity.   
 
The City is requesting additional time to award the project due to an ongoing waterline installation project within the vicinity of the proposed 
project.  The waterline project will provide the depot with fire and water service once completed.  The City explored having the projects 
constructed concurrently but determined that the project would interfere with one another.  The City anticipates the waterline project to be 
completed by the end of December 2013.  The City expects advertising and awarding the project by the end of February 2014.  The City does not 
have a local funded contingency; therefore, if bids exceed the federally funded amount, the City will need additional time to develop strategies to 
reduce costs and rebid the project.  Therefore, the City is requesting a six-month extension to May 31, 2014.  
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