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RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) approve time extensions for the period indicated for two
State Highway Operation and Protection Program (SHOPP) projects and one State Transportation
Improvement Program Transportation Enhancement (STIP TE) project described on the attachment.

ISSUE:

On March 5, 2013, the Commission allocated $900,000 for one STIP TE project, and on

May 7, 2013, the Commission allocated $9,773,000 for one SHOPP project. Additionally, on

April 16, 2013, the Department allocated $2,752,000 for one SHOPP project using its delegated
authority. In accordance with Resolution G-06-08, the deadline to award contracts for projects
allocated in March 2013 is September 30, 2013, for projects allocated in April 2013 is

October 31, 2013, and for projects allocated in May 2013, is November 30, 2013. The Department
will not be able to meet the deadlines for these projects and is requesting time extensions for the
period of contract award. The attachment shows the details of each project and the delays that have
resulted in the extension request.

BACKGROUND:

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines.
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Allocated Request
Project [Dist- EA County- Description Fund Amount [Allocation| Months until end of
Number|PPNO Route Source | (x $1,000) Date (month-yr)
1 08-0238L 0K310 SBD-95 [Realign roadway and widen shoulders. SHOPP | $ 2,752 | 04/16/13 2 Dec-2013

Reason for Delay: Bids for this project were opened on July 11, 2013. Delay to award due to bidder's qualification. The lowest bidder did not meet the federal DBE
requirements. The Department is in the process of evaluating the lowest bidder good faith effort. This 2-month time extension will allow the Department sufficient time to
conduct a reconsideration hearing and if found that the low bidder is non-responsive, award the contract to the second low bidder.

2

11-0972

07670

IMP-86

Construct maintenance facility.

SHOPP

$ 9,773

05/07/13

May-2014

Reason for Delay: Bids for this project were opened on June 13, 2013. The Department received bids that were significantly higher than the Engineer's Estimate and there
was not sufficient funds to award the contract to the low bidder. The project is to be down scoped and re-advertised. This 6-month time extension will allow the Department
sufficient time to re-advertise the project and award the contract by May, 2014.

3

10-0196

0S950

MER-99

Corridor Bridge Enhancement.

STIP TE

$ 900

03/05/13

Dec-2013

Reason for Delay: Bids were initially opened on June 25, 2013. Of the five bids received, the four lowest bidders did not meet the DBE requirements and were therefore
disqualified. The fifth low bid was over the amount of funding available to the project. The Department re-advertised the project on July 29, 2013 and bids were opened on
August 21, 2013. This 3-month time extension will allow the Department sufficient time to analyze the bids and award the project contract.
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