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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by Placer County (County) to 
extend the period of project completion for the Proposition 1B Local Bridge Seismic Retrofit 
Account (LBSRA) Auburn-Foresthill Road and North Fork American River Bridge project for 
seven months, from December 31, 2013 to July 31, 2014, per LBSRA Guidelines. 

 
ISSUE:  
 
In July 2007, the Commission approved Resolution LBS1B-A-0708-001, allocating $13.5 million  
in LBSRA bond funds, and delegated authority to the Department to sub-allocate funds to projects.  
In May, 2010, the Department sub-allocated $5,558,133 to the County for the Auburn-Foresthill Road 
and North Fork American River Bridge project.  The County is unable to complete project construction 
by the deadline of December 31, 2013, and is requesting a seven-month time extension to July 31, 2014. 

 
The construction contract was awarded in December 2010.  The project began in January 2011 and 
progress was made despite the loss of 70 working days as a result of rain delays between  
January 2011 and June 2013.  In September 2013, while work was being performed to replace the 
existing expansion joint seals on the bridge, a discovery was made that there were critical conflicts 
with the joint seal assembly.  Before work can resume, this issue needs to be addressed and corrected 
which could delay the project an additional 10 working days in as well an estimated 30 working days 
expected to be lost from November 2013 through June 2014 due to inclement weather.   
 
Additional working days may also be required to apply the methacrylate deck treatment.   
The application of the deck treatment is challenging due to the fact that it can not be applied during 
inclement weather and there are specified temperature ranges which may not be achievable during the 
winter months.  The deck treatment is tentatively scheduled for February 2014.  However, it is 
anticipated that winter weather challenges may delay the treatment until March or April of 2014.  
Once the construction is complete on this project, one more month will be needed to perform a 
detailed paint warranty inspection which is estimated to take place in May 2014. 
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In order to allow for any other unforeseen circumstances as well as inclement weather conditions, 
the County is requesting an additional two months to allow for unforeseen circumstances.  The 
County is requesting a seven-month time extension through July 31, 2014. 
 
BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the implementing agency to request a time extension if the project will not meet 
project completion within 36 months of the sub-allocation date.  The LBSRA Guidelines stipulate 
that the Commission may approve a waiver to the timely use of funds deadline one-time only for 
up to 20 months. 
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