
California Transportation Commission
December 11, 2013 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Tab # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

75 2.8b.(1) Contract Award (STIP Locally-Admin) 1 05-2297 MON Marina 6 months 6 months 6 months CON must coincide with spineflower season
2 07-4318 LA Lancaster 3 months 3 months 3 months Non-responsive, 2nd bid high, re-advertise
3 07-3565M VEN Ventura 6 months 6 months 4 months (4/30/14) No bids, revised plans, re-advertise
4 07-3565N VEN Camarillo 6 months 6 months 4 months (4/30/14) Bid non-responsive, simplified plans, re-adv
5 07-4544 LA Santa Monica 18 months 18 months 18 months To coordinate w/regional bike share program
6 08-1111L SBD Rialto 3 months 3 months 3 months Delayed by switching from TE to AC funding
7 08-1111N SBD SANBAG 8 months 8 months 4 months (4/30/14) Withdrawn prior to meeting - awarded
8 09-2546 MNO Mammoth Lakes 6 months Neutral DENY No unforeseen reason, poor planning
9 10-0018C SJ Manteca 3 months 3 months 3 months Delays with R/W certification

10 10-0018e SJ Stockton 2 months 2 months 2 months Withdrawn prior to meeting - awarded

76 2.8b.(2) Contract Award (SLPP Locally-Admin) 1 01-xxxx MEN Point Arena 4 months 4 months 4 months Change in project delivery plan
2 03-xxxx PLA Lincoln 12 months 12 months 12 months Delay with utility agreement- Buy America
3 06-xxxx FRE Fresno-Audobon 6 months 6 months 6 months Redesign due to recent development
4 06-xxxx FRE Fresno-Shield 6 months 6 months 6 months Redesign due to recent development
5 06-xxxx FRE Fresno-Rt 180 6 months 6 months 6 months Withdrawn prior to meeting - awarded
6 06-xxxx MAD Chowchilla 3 months 3 months 3 months Delay award until asphalt paving can begin
7 08-xxxx RIV Moreno Valley 6 months 6 months 6 months Funding adjustment needed prior to award
8 08-xxxx SBD Montclair 8 months 8 months 8 months Delayed by change in project design

77 2.8b.(3) Contract Award (LBSRA- Loc Bridge) 1 07-xxxx LA LA County 8 months 8 months 8 months Non-responsive low bidder, to 2nd bidder

78 2.8b.(4) Contract Award (SLPP Transit) 1 08-1111N SBD SANBAG 6 months 6 months 4 months (4/30/14) Withdrawn prior to meeting - awarded

79 2.8b.(5) Contract Award (State-Admin On-System) 1 04-0107F ALA-580 Caltrans-SHOPP 5 months 5 months 5 months Bids high, reject and re-advertise
2 05-2271 SCR-1 Caltrans-SHOPP 12 months 12 months 12 months Withdrawn prior to meeting - awarded
3 06-6328 FRE-180 Caltrans-SHOPP 6 months 6 months 6 months Withdrawn prior to meeting - awarded
4 06-6547 FRE-180 Caltrans-SHOPP 4 months 4 months 4 months Bids high, downscope and re-advertise
5 07-4507 LA-107 Caltrans-SHOPP 6 months 6 months 6 months 8 Bids high, repackage and re-advertise
6 11-0129 SD-5 SLPP-SHOPP 18 months 18 months 18 months Bids high, repackage and re-advertise
7 12-3107 ORA-39 Caltrans-SHOPP 3 months 3 months 3 months Low bid non-responsive, evaluate 2nd bidder

80 2.8b.(6) Contract Award (SLPP Loc-Adm On-Syst) 1 08-0168J SBD-15 SANBAG 6 months 6 months 8 months (8/31/14) Delay in executing coop agreement

81 2.8b.(7) Contract Award (STIP Loc-Admin TE) 1 06-6633 TUL Woodlake 12 months 12 months 12 months Delay in meeting Buy America requirements

82 2.8b.(8) Contract Award (State-Admin On-System) 1 01-0125X MEN Caltrans-STIP 20 months 20 months 20 months 3 Bids high, repackage and re-advertise

83 2.8c.(1) Project Completion (LBSRA- Loc Bridge) 1 03-xxxx PLA Placer County 7 months 7 months 7 months Replace expansion joint seals, treat deck

84 2.8c.(2) Project Completion (STIP - Transit) 1 09-2550 INY Inyo County 20 months 20 months 4 months (4/30/14) Delays in delivering last vehicle
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