
                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 29, 2014 

 Reference No.: 2.8b.(1) 
 Action Item 
 

From:  STEVEN KECK 
 Acting Chief Financial Officer 

Prepared by: Rihui Zhang 
 Acting Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER 14-01 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
 

ISSUE: 
  
The Commission allocated $8,853,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Weed 
Siskiyou County 
PPNO 02-2448 
Black Butte and Vista Drive 
Rehabilitation Project  
 

 
  $1,200,000 

 
8/6/2013 
FP-13-07 
2 months 
4/30/2014 
Support 
 

 The City of Weed (City) is requesting a two-month extension to the period of contract award for the Black Butte and Vista Drive Rehabilitation 
Project.  The City has experienced delays in awarding the project due to bidding issues.  
 
The City advertised the project in October of 2013 and opened bid on December 9, 2013.  The City received 10 responsive bids, with all the 
bids coming in over the engineer’s estimate.  The City does not have the additional funding for the excess bid amount.  The City has reduced the 
scope of work and repackaged the project to omit a portion of the work in order to meet budget constraints.  Therefore, the City is requesting  
a two-month extension to April 30, 2014 in order to ensure adequate time to rebid the adjusted repackaged project. 
 

 
2 

 

 

City of Folsom 
Sacramento County 
PPNO 03-6575 
Folsom Lake Class I Bikeway,  
TE Project 

 
  $690,000 
   

 
6/11/2013 
FP-12-64 
12 months 
12/31/2014 
Support 
 

 The City of Folsom (City) is requesting a 12-month extension to the period of contract award for the Folsom Lake Class I Bikeway 
Transportation Enhancement project.  The City has experienced delays in awarding the contract due to bidding issues. 
 
The City advertised the project in October 2013 and anticipated awarding the project at the November 12, 2013 council meeting.  The City 
received eight bids, with all above the budget and engineer’s estimate.  The City was unable to award the project before the December 31, 2013 
deadline. The City is currently modifying the project scope and seeking additional local funds to complete the project. The City has four other 
state and federal grant funding sources committed to this project and is motivated to move forward with this project.  The City anticipates 
completing the updates to the project’s scope and design as well as securing the additional funding by July 2014.  The City expects to advertise in 
September 2014 and award in November 2014.  Therefore, the City is requesting a 12-month extension to December 31, 2014. 
 

 
3 

 

 

City of Sacramento 
Sacramento County 
PPNO 03-6577 
Sacramento City College 
Pedestrian Crossing, TE Project 

 
  $6,963,000 

 
8/6/2013 
FP-13-07 
8 months 

  10/31/2014 
Support 
 

 The City of Sacramento (City) is requesting an eight-month extension to the period of contract award for the Sacramento City College Pedestrian 
Crossing Transportation Enhancement project.  The City has experienced delays in awarding the project due to low bidder turnout.  
 
The City advertised the project, and bids opened on November 6, 2013. The City received only one bid and it was significantly higher than the 
engineer's estimate.  The City plans to reject the bid and re-advertise the project in February 2014.  The City is evaluating the project 
specifications to identify any options to reduce costs and is also conducting additional outreach in order to attract more bidders.    
The City anticipates advertising the project in February 2014 and opening bids then awarding the project by the end of August 2014.  To allow 
for any unforeseen bidding issues, the City is requesting an additional two months.  Therefore, the City is requesting an eight-month extension to 
October 31, 2014.  
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