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RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project completion by eight months, to  
January 31, 2015, for the Bus Stop Improvements project (PPNO 2284), in Santa Cruz County.  

 
ISSUE: 
 
In January 2011, the Commission approved Resolution MFP-10-12 allocating $500,000 to the Santa 
Cruz Metropolitan Transit District (SCMTD) for the Bus Stop Improvement project.  Completion of 
the project has been delayed due to project delivery and quality assurance issues with American 
Asphalt (contractor).  The SCMTD has reported that the contractor, is unable to complete final 
improvements on the remaining bus stop, and therefore, the contract has been terminated as of 
March 26, 2014.  Terminating the contract will leave a balance of approximately $12,428 that cannot 
be expended by the deadline. 
 
Therefore, the SCMTD requests that a eight-month extension be granted in order to expend the 
remaining funds and complete the project. 

 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 
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