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RECOMMENDATION: 
  
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve extensions to the period of project development expenditure for 
the time periods identified for each project on the attached document. 
 
ISSUE: 
  
The attached list identifies two locally-administered State Transportation Improvement Program 
(STIP) projects totaling $4,034,000.  The Commission allocated the funds in Fiscal Year 2011-12  
for the project development phases, as shown on the attachment.  The attachment shows the details 
of the projects and the explanation for the delays.   
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Solano Transit Authority 
Solano County 
PPNO:  04-5301 
I-80 Reliever Route/Jepson Parkway 

Right of Way 
Allocated: $3,800,000 
Balance:   $3,506,602 

 

08/11/2011 
FP-11-12 
12 Months 
06/30/2015 
Support 

 
 

The Solano Transit Authority (STA) is requesting a 12-month extension to the period of project development for the Right of Way (R/W) 
phase of the Interstate 80 Reliever Route/Jepson Parkway project. The STA has experienced delays in finalizing the R/W acquisition.  
 
The STA received an extension to the Plans, Specifications and Estimates phase at the June 2013 Commission meeting.  The delays to the 
design work delayed the project’s R/W engineering work.  The design work had to reach a minimum of 65 percent completion to 
adequately define the number and types of parcels required for the project.  The STA completed all appraisals in February 2014 but recent 
ownership changes to some of the parcels required new appraisals.  As of March 2014, written offers have been delivered to the property 
owners.  Some negotiations have stalled and may require condemnation.  The first of the Resolutions of Necessity will be heard by the 
STA Board in May 2014 and, if necessary, the STA will file for possession in court by June 2014.  The STA anticipates the condemnation 
process to be completed by March 2015.  The STA is requesting an additional 3 months to ensure successful completion of all acquisitions 
by June 2015.  Therefore, the STA is requesting a 12-month extension to June 30, 2015. 
  

2 San Diego Association of Governments  
County of San Diego  
PPNO:  11-7421Y 
Coastal Rail Trail  
 

Environmental Studies & Permits 
Allocated: $234,000 
Balance:   $142,281 
  

05/23/2012 
  FP-11-54 
  12 Months 

6/30/2015 
Support   

 The San Diego Association of Governments (SANDAG) is requesting a 12-month extension to the period of project development for Environmental 
Studies & Permits phase of the Coastal Rail Trail project.  The SANDAG has experienced delays in completion of this phase due to changes of the 
Disadvantage Business Enterprise/Under Disadvantage Business Enterprise (DBE/UDBE) requirements and coordination efforts with the San Elijo’s 
Lagoon Bridge Double Track project.  
 
The changes to the DBE/UDBE requirements occurred prior to SANDAG issuing the notice to proceed to the successful consultant selected to work on 
the project.  The project was put on hold until the issue could be resolved resulting, in a delay of three months.  The project limits are shared with the 
San Elijo’s Lagoon Bridge Double Track project along the Los Angeles-San Diego-San Luis Obispo rail corridor.  The San Elijo’s Lagoon Bridge 
Double Track project was conducting its alternative analysis at the same time that this bike project was proceeding.  In order to ensure that the double 
track project alternatives are included in this bike trail, SANDAG had to wait for the alternative analysis to be completed before embarking on 
community outreach, resulting in an additional nine-month delay. Therefore, SANDAG is requesting a 12-month extension to June 30, 2015. 
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