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Subject: San Francisco Bay Area Toll Bridge Seismic Retrofit Program - 2014 First Quarter Project 

Progress and Financial Update 
 

Summary:  Since the last Quarterly Report update, the following San Francisco Oakland Bay 
Bridge (SFOBB) Seismic Retrofit project construction activities and Toll Bridge Program Oversight 
Committee (TBPOC) activities occurred: 

 
SFOBB East Span Project: 
 
Self Anchored Suspension (SAS) contract –  
• The TBPOC is working with American Bridge/Flour (ABF), a joint venture to correct the 

anchorage rod misalignments by adjusting rod alignments or modifying anchor plate holes as 
needed.  

• ABF continues to work on punch-list items.   
• Testing of the A354BD steel rods fabricated in 2008, 2010 and 2013 is ongoing.  Completion of 

data acquisition is targeted for the end of July and a TBPOC rod report is scheduled to be issued 
in September 2014. 

 
Yerba Buena Island Transition Structure (YBITS) #2 & Cantilever Dismantling contract -  
• The TBPOC approved a change order to de-couple the east end dismantling operation of the old 

SFOBB from the removal of the west end of the cantilever.  This action eliminated the risk of 
delaying the removal of the east end of the project, and the two subsequent contracts, currently in 
design: the removal of the 504/288 superstructure and the marine foundations.  

• Demolition of the cantilever section will resume in July once the pile driving operation 
suspended due to fish spawning environmental windows is complete. 

• Temporary support work to demolish the Yerba Buena Island Detour (S-curve) is in progress. 
 

 
Background:  In July 2005, Assembly Bill 144, (AB144) Hancock created the Toll Bridge Program 
Oversight Committee (TBPOC) to exercise project oversight and control over the Toll Bridge 
Seismic Retrofit Program.  The TBPOC is comprised of the Director of the Department of 
Transportation (Caltrans), the Bay Area Toll Authority (BATA) Executive Director, and the 
Executive Director of the California Transportation Commission (CTC).  The TBPOC’s program 
oversight and control activities include review and approval of contract bid documents, contract 
change orders and resolution of major project issues.   
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