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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of project allocation for nine on-system projects for 
the time periods specified on the attached document. 
 
ISSUE: 
 
The attached document identifies nine projects totaling $100,682,000 programmed in the 2012 State 
Transportation Improvement Program (STIP) in Fiscal Year 2013-14.  The implementing agencies 
will not be ready to request an allocation of funds by the June 30, 2014 deadline.  The attachment 
shows the details of the projects and the explanation for the delays.  The project sponsors have 
requested an extension, and the regional planning agencies concur. 

 
BACKGROUND:  
 
Current STIP Guidelines, Resolution G-13-07, stipulate that funds programmed for all components 
of local grant projects or Caltrans construction and construction support costs are available for 
allocation only until the end of the fiscal year identified in the STIP.  For local grant projects, the 
local agency must invoice Caltrans for these costs no later than 180 days after the fiscal year in 
which the final expenditure occurred.  The Commission may approve a waiver to the timely use of 
funds deadline for allocation one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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 Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program/Year 
Extension Amount By Component ($ in thousands) 
PA&ED  (Project Approval & Environmental Document) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON ENG (Construction Engineering) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 
1 

 
01-Men-1 
City of Fort Bragg 
 
PPNO:  01-4498 
Hwy 1 Circulation & 
Safety Improvements along 
the Pacific Coast Bike 
Route 

 
RIP / 13-14 
$0 
$0 
$0 
$0 
$2,586 
$2,586 

 
6 months 
 
12/31/2014 
 

 

Currently a total of $2,586,000 in Regional Improvements Program funds are programmed to the Hwy 1 Circulation & Safety 
Improvements project for construction in Fiscal Year 2013-14. 
 
This project is located in Fort Bragg's historic downtown along Route 1.  The project will enhance the Pacific Coast Bike Route and 
improve pedestrian travel along and across Route 1.  The City of Fort Bragg (City) proposes to delay the construction allocation in order 
to complete the environmental work needed prior to the start of construction.  In April 2013, the City undertook performing the 
environmental work on the project leaving plenty of time to get it completed before the construction allocation however; they were not 
given the CEQA lead by the Department.  And while the Department took the lead, it wasn’t until December 2013, that they were actually 
able to start working on it. 
 
Additionally, the City was getting help through the Department from District 01 Local Assistance personnel; however, since the project 
lies within the State highway system, the City was later informed that they would need to address special requirements for projects that are 
on State Right of Way.  The Department is now providing this assistance for Capital On-System projects and is currently working with the 
City on a cooperative agreement. 
 
Although the Department expects both CEQA and NEPA to be completed by the end of June 2014, additional time may be needed to 
finalize these documents.  Additionally, time is needed to finalize the cooperative agreement with the City as well as time for the 
Department to review and comment on PS&E that was not initially anticipated by the City.  Based on these delays, an additional six 
months will be needed. 
 
The Mendocino Council of Governments concurs with this request. 

 
 
2 

 
03-Var-Var 
Department of  
Transportation 
 
PPNO:  03-4625 
Wildlife Movement Study at various 
locations in Placer, Nevada, Yuba and 
Sierra Counties. 

 
IIP / 13-14 
$0 
$0 
$0 
$130 
$502 
$632 

 
5 months 
 
11/30/2014 
 

 
Currently a total of $632,000 in Interregional Improvement Program funds are programmed to the District 3 Wildlife Movement Study for 
construction ($502,000) and construction support ($130,000) in Fiscal Year 2013-14.   
 
Initially the Department planned on doing the environmental studies; however, later it was determined that other state and federal agency 
participation, including the Department of Fish and Wildlife, were required.   And while a cooperative agreement had been initiated, it was 
then determined that an interagency agreement between the Department and the Department of Fish and Wildlife and other agencies were 
needed instead.  And while this process had taken longer than anticipated, all stakeholders are now fully engaged and their roles defined.  
Additional time is needed to finalize the Interagency agreement and establish a Service contract.  Based on these reaquirements, the 
Department is requesting a five-month time extension. 
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3 

 
05-Var-Var 
Department of 
Transportation 
 
PPNO:  05-2272 
Develop and install 22 
outdoor interpretive 
displays at five Vista Points 

 
IIP / 13-14 
$0 
$0 
$0 
$390 
$693 
$1,083 

 
 4 months 
 
10/31/2014 
 

 
Currently a total of $1,083,000 in Interregional Improvement Program funds are programmed to the District 5 Vista Point Interpretive 
Displays for construction ($693,000) and construction support ($390,000) in Fiscal Year 2013-14. 
 
The project is expected to be “ready to list” by June 30, 2014. The R/W Certification has already been completed.  In response the 
emergency drought declaration by the Governor, the Landscape Architecture project staff was redirected to work on three Director’s Order 
contracts between February and April of this year.  In addition, being a non-conventional highway work, there were last minute challenges 
in developing some of the uncommon specifications and contract items.  These factors have resulted in a delay in timely completion of the 
PS&E package.  In order to account for any unanticipated further delays, the Department is requesting a four-month time extension. 

 
 
4 

 
06-Tul-216 
Department of 
Transportation 
 
PPNO:  06-0106Y 
Install landscaping along 
the newly widened Houston 
Avenue 

 
RIP / 13-14 
$0 
$0 
$0 
$50 
$580 
$630 

 
9 months 
 
03/31/2015 
 

 
Currently a total of $630,000 in Regional Improvements Program funds are programmed to the Houston Avenue Landscaping project for 
construction ($580,000) and construction support ($50,000) in Fiscal Year 2013-14. 

 
Both the parent project (PPNO 0106) and the adjacent locally funded Visalia Unified School District parking lot reconstruction project 
have experienced extensive unforeseen revisions during the construction phase.  Utility conflicts have resulted in redesigning the drainage 
systems for these projects.  These changes have delayed the completion of Design for this follow-up landscaping project as this project has 
to be compatible with the finished adjacent projects.  Due to these delays in completing the adjacent projects, the Department is requesting 
a nine-month time extension.  
 
The Tulare County Association of Governments concurs with this request. 
 

 
5 

 
06-Kin-198 
Department of 
Transportation 
 
PPNO:  06-4330Y 
Replacement of planting on 
Route 198 at 19th Avenue  

 
RIP / 13-14 
$0 
$0 
$0 
$102 
$1,022 
$1,124 

 
6 months 
 
12/31/2014 
 

 
Currently a total of $1,124,000 in Regional Improvements Program funds are programmed to the 19th Avenue Interchange Landscaping 
project for construction ($1,022,000) and construction support ($102,000) in Fiscal Year 2013-14. 
 
This project will install landscaping along the 19th Avenue Interchange.  This split-off landscape project was scheduled to begin 
construction just after the completion of the parent project (PPNO 4330).  However, in response to the Governor’s emergency drought 
declaration, the Department has decided to delay this project in order to start highway planting during the rainy season.  The Department 
is requesting a six-month time extension. 
 
The Kings County Association of Governments concurs with this request. 
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6 

 
07-LA-5 
Department of 
Transportation 
 
PPNO:  07-2808 
Widen with HOV and 
mixed flow lanes from 
Artesia Boulevard to 
Coyote Creek Overcrossing  

 
RIP / 13-14 
$0 
$0  
$0 
$19,690 
$0 
$19,690 

 
12 months 
 
06/30/2015 
 

 
A total of $19,690,000 in Regional Improvements Program funds are programmed on the I-5 Carpool Lane-Orange County Line to I-605 
project (Segment 2) for construction engineering in Fiscal Year 2013-14. 
 
This is an extremely complex project with significant commercial property takings.  There are 65 properties impacted by the project that 
include about 27 full takings of multi-million dollar properties and 38 partial impacts.  The Department has been working to obtain all the 
necessary rights, but in many cases, settlements have not been reached.  Consequently, the Department is seeking Resolutions of Necessity 
(RON) on a very high number of parcels, and these RONs have led to a substantial condemnation workload.  An additional 12 months is 
needed to move occupants out of the condemned properties and demolish the building improvements before the State can certify the 
project for advertising. 

 
The Los Angeles County Metropolitan Transportation Authority concurs with this request. 
 

 
7 

 
08-SBd-15 
Department of 
Transportation 
 
PPNO:  08-0174L 
Reconstruct three 
interchanges between 
Mojave Drive north of 
Stoddard Wells Road and 
upgrade roadway standards 

 
IIP+RIP / 13-14 
$0 
$0 
$0 
$8,698 
$63,240 
$71,938 

 
6 months 
 
12/31/2014 
 

 
Currently a total of $23,564,000 in Regional Improvements Program (RIP) and $48,374,000 in Interregional Improvement Program (IIP) 
funds are programmed to the Route 15 widening (Phase 2) project for construction ($23,564,000 RIP and $39,676,000 IIP) and 
construction support ($8,698,000 IIP) in Fiscal Year 2013-14. 
 
The process to obtain the various permits (Sections 401, 404 and 1602), signing of the utility agreement with the Southern Con Edison,  
approval of the Public Utility Commission application and the acquisition of some of the easement parcels  has taken longer than 
originally planned for. Due to these delays, the Department is requesting a six-month time extension.   
 
The San Bernardino Associated Governments concurs with this request. 
 

 
8 

 
08-SBd-15 
Department of 
Transportation 
 
PPNO:  08-0175N 
Gateway enhancements 
from Mojave Drive to 
Stoddard Wells Road 

 
IIP / 13-14 
$0 
$0 
$0 
$400 
$1,446 
$1,846 

 
6 months 
 
12/31/2014 
 

 
For construction purposes, this landscape enhancements project will be combined with the mainline widening project (PPNO 0174L, 
Project 6 on this list).  Due to delays in completing that project, the Department is also requesting a six-month time extension. 
 
The San Bernardino Associated Governments concurs with this request. 
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9 

 
10-Sta-132 
City of Modesto 
 
PPNO:  10-0944M   
Construct a 4-lane 
freeway/expressway from 
SR99 just south of Kansas 
Avenue west to near Dakota 
Avenue 

  
RIP / 13-14 
$0 
$1,153 
$0 
$0 
$0 
$1,153 

 
20 months 
 
02/28/2016 
 
 

 
Currently a total of $1,153,000 in Regional Improvements Program (RIP) funds are programmed to the Route 132 Expressway, Phase 1 
project for the PS&E phase in Fiscal Year 2013-14. 
 
The California Department of Toxic Substance Control is reviewing the Department’s Remedial Action Plan (RAP) and has not yet 
provided their comments.  Once completed, the RAP will be incorporated into the draft Environmental Document.  Due to the delays in 
getting the RAP approved and subsequent Department’s environmental review process after the plan is approved, the city of Modesto is 
requesting a 20-month time extension. 
 
The Stanislaus Council of Governments concurs with this request. 
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