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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
 

ISSUE: 
  
The Commission allocated $2,460,000 for the construction of two locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
 
BACKGROUND: 

 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to  
20 months in accordance with Government Code Section 14529.8. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 
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City of Long Beach 
Los Angeles County 
PPNO 07-4541 
City of Long Beach Phase II Bike Share 
Program Project  
 

 
  $2,262,000 

 
12/11/2013 
FP-13-32 
20 months 
2/29/2016 
Neutral 
 

 The City of Long Beach (City) is requesting a 20-month extension to the period of contract award for the Phase II Bike Share Program Project.   
 
The City has experienced unforeseen delay in completion of the Right of Way (R/W) phase due to the multi-agency coordination required.  The 
Los Angeles County Metropolitan Transportation Authority (Metro), which oversees public transportation planning led the coordination efforts 
and directed Los Angeles County to coordinate the regional, multi-agency bike share program, and Los Angeles County has been leading this 
task since January 2014.  The City will need additional time to coordinate with Metro’s regional bike share implementation plan, and any 
additional issues that may arise.  The City plans to complete the R/W phase by September 15, 2014.  The time extension will allow the City to 
complete the coordination effort.  Therefore, the City is requesting a 20-month extension to February 2016.   
 

 
2 

 

 

County of Lake 
Lake County 
PPNO 01-3070 
Cole Creek Bridge Project 

 
  $198,000 
   

 
1/29/2014 
FP-13-38 
3 months 
10/31/2014 
Support 
 

 The County of Lake (County) is requesting a three-month extension to the period of contract award for the Cole Creek Bridge project (Project). 
 
The Project was originally programmed in the Federal Statewide Transportation Improvement Program (FSTIP) for 2016-17.  The County 
delivered the project earlier than expected without realizing that the programming year needed to be amended.  The oversight was discovered 
during the Authorization to Proceed (E-76) submittal process.  An amendment was done at that time.  Under such an amendment, public review 
and Federal Transit Administration/FHWA approval is required.  The amendment was approved on May 13, 2014.  Lake County is requesting a 
three-month time extension to advertise and award the project. 
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