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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Traffic Congestion Relief Program (TCRP) 
Project 1.1 BART to San Jose; extend BART from Fremont to Warm Springs project in Alameda 
County and re-allocate. 
 
ISSUE:  
 
The Santa Clara Valley Transportation Authority (VTA) and the San Francisco Bay Area Rapid 
Transit (BART) are requesting to amend TCRP Project 1.1 – BART to San Jose; extend BART from 
Fremont to Warm Springs to update the project schedule and to re-allocate $2,036,000 for 
construction in previously allocated but unspent funds. 
  
BACKGROUND: 
 
At its May 2009 meeting, the Commission approved Resolutions TAA-12-02 and TFP-08-06 which 
re-programmed and re-allocated $3,500,000 of TCRP funds from Plans, Specifications, and Estimate 
(Design) to Construction.  TCRP funds are available for expenditures for five years.  Out of the total 
allocated amount, $2,036,000 remains unspent.  These unspent funds were not drawn due to an 
under-run of the contract for which the funds were planned to be used.  BART did not act in a timely 
manner to shift these funds to another active construction contract.  BART is now proposing to shift 
these funds to the Line, Track, Station, and Systems Design-Build contract which is under 
construction and is scheduled to be completed by December 2015. 
 
The approval of this request to re-allocate the unspent TCRP funds will allow BART to utilize these 
unspent to complete this contract.  The revised contract completion schedule is tabulated on the 
following page. 
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Phase Existing 
Completion Date 

Proposed 
Completion Date 

Construction May 2014 Dec 2015 
 
 
RESOLUTION TAA-14-03 and Resolution TFP-14-05: 
 
Resolved, with all conditions stipulated still in effect, that the California Transportation Commission 
hereby revises TCRP Project 1.1 to reflect the changes described above; and  
 
Be it further Resolved, that the California Transportation Commission hereby approves a 
corresponding allocation amendment transferring previously allocated funds in accordance with the 
attached vote box; and 
 
Be it further Resolved that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
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 Project # 

Allocation Amount 
Implementing Agency 

District-County 

 
 

 
BREF # and Project Description 

Description of Allocation 

 
 

 
 

 
Item # 

Program Code 

 
  

Total 
Allocation 
Amount 

                                                                                                                                                                                      Resolution TFP-14-05 
2.6e. Allocation Amendment – Traffic Congestion Relief Program                                               Amending Resolution TFP-08-06 
                                                                                                                                                                                      Resolution TAA-14-03 
                                                                                                                                                                    Amending Resolution TAA-12-02 

1 
$0 

Bay Area Rapid Transit  
04 - Alameda 

 

 
Project #1.1 – BART to San Jose; extend BART from Fremont to 
Warm Springs. 
 
Amend TFP-08-06 to re-allocate $2,036,000 for Construction.  No 
change to the overall amount previously allocated. 
 
Output/Outcome:  Construct BART extension from Fremont to Warm 
Springs. 

This is a Tier 1 project 

 

  
Chapter 91 of 
the Statutes of 

2000 
 

899-3007 
30.10.710.010 

 
 
 
 
 

 $0 
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