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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate $55,005,000 for construction and $10,500,000 for 
construction engineering in State Transportation Improvement Program (STIP) funds for the San 
Antonio Creek Curve Correction project (PPNO 0360G, TCRP 18.2) in Marin County. 
 
ISSUE: 
 
The Department is ready to proceed with this project.  The estimated construction engineering is more 
than 20 percent over the programmed amount.  An increase adjustment is needed for construction 
engineering in order to advertise the project. 
 
RESOLUTION: 
 
Resolved, that $55,005,000 be allocated from the Budget Act of 2013, Budget Act Items  
2660-301-0042 and 2660-301-0890 for construction, and $10,500,000 for construction engineering.  
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d 
Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

 
2.5d. Financial Allocation that Exceeds the Programmed Construction or Construction  
        Support Amount by more than 20 Percent Resolution FP-14-15 

1 
$65,505,000 

 
Department of 
Transportation 

MTC 
04-Mrn/Son-101 

26.5/27.6 
0.0/1.9 

 

 
San Antonio Road Curve Correction.  At Marin/Sonoma 
County line, north of Novato at San Antonio Curve.  Curve 
correction (TCRP 18.2). 
 
Final Project Development             

  Support Estimate:                   $13,000 
Programmed Amount:            $13,000 
Adjustment:                                     $0 (<20%) 

Final Right of Way                   
Right of Way Estimate:    $20,287,000 
Programmed Amount:     $15,454,000 
Adjustment:                        $4,833,000 (Debit) 
 

(CON ENG increase of $2,840,000 and CONST increase of 
$2,892,000 to come from interregional share balance.) 
 
(Future Consideration of Funding approved under Resolution 
E-09-79; September 2009.) 
 
(Contributions from others sources: $481,000.) 
 
Outcome/Output:  Re-align mainline within the project limits. 

 
04-0360G 
IIP/14-15 

CON ENG 
$7,660,000 
$10,500,000 

CONST 
$52,113,000 
$55,005,000 
0400000735 

3&4 
264093&4 

 

 
001-0042 

SHA 
001-0890 

FTF 
 

2013-14 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$210,000 

 
$10,290,000 

 
 
 

$1,100,000 
 

53,905,000 
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PROJECT DESCRIPTION: 
 
The project scope consists of re-aligning the mainline to correct horizontal and vertical sight distances 
within the project limits and alleviate the problems of recurring flooding in the vicinity of the San 
Antonio Creek.  The roadway re-alignment involves construction of large fill embankments and cut 
slopes in environmentally sensitive areas.  The project will also construct a new five-span cast-in-
place concrete bridge over the San Antonio Creek. 

 
PROJECT LOCATION 
 
 
 

 
FUNDING STATUS: 

 
The project was programmed in the STIP in 2008.  Currently, the Construction Support budget 
($7,660,000) is solely funded with Interregional Improvement Program (IIP) funds. The current 
budget for Construction Capital ($52,594,000) is funded with $52,113,000 IIP funds and $481,000 
Federal Demonstration (Demo) funds. 
 
An additional $2,840,000 for Construction Support is needed to construct this project. 

 
REASONS FOR COST INCREASE IN CONSTRUCTION SUPPORT 
 
This increase of $2,840,000 in construction support can be attributed to the following items. 
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1. Increase of the construction phase from two to three seasons 
 

o The original schedule assumed that the wetlands and waterways in areas that will be 
permanently impacted, and where impacts are planned to be mitigated, could be could be done 
at time during the year, and therefore overall project could be completed in two seasons.  
However, the final permits (California Department of Fish and Wild Permit [1602] and US 
Army Corps of Engineers Permit [404]) stipulate that the initial impacts to wetlands and 
waterways, including those to be permanently impacted, do not begin before June 15.  These 
unanticipated restrictions will delay the start of critical grading activities until June 15, 2015.  
 

o The original schedule also assumed that the falsework could stay in the creek during the winter 
months following the end of first season construction window on October 15, 2015.  However, 
the Final Constructability Review recommended that the falsework should not be left in the 
creek during the rainy season, since the creek at this location, is subject to rapid changes in 
water levels, which could cause flash flooding at this highly sensitive environmental location.  
This could result in permit violations as well as additional delays.  

 
These changes will now push the completion of the overall project into three seasons to complete 
and which will require additional staff time. The Estimated Cost is $2,540,000. 

  
2. Additional biological monitoring 

 
The extension of the schedule by one year will require biological monitoring for an additional 
season. Due to a shortage of qualified in-house staff in the District, biological monitoring will be 
performed by consultants’ Task Order.  The Estimated Cost is $300,000. 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request, as presented above, for an additional $2,840,000 in construction 

engineering to advertise the project.  
 
OPTION B: Deny this request and direct the Department to remain within the programmed amount. 

The Department has considered all possible options to reduce construction to two 
seasons.  Due to limited available staging areas and restricted environmental work 
windows, no viable option is feasible to complete construction in two seasons.  

 
 

RECOMMENDED OPTION: 
 
The Department recommends that this request of $2,840,000 as presented in Option A above, be 
approved to allow the project to be advertised. 
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