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RESOLUTION FA-14-12 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $64,700,000 in State Transportation 
Improvement Program (STIP) funds [$54,995,000 Interregional Improvement Program (IIP) and  
$9,705,000 Regional Improvement Program (RIP)] for the Route 101 - Willits Bypass project (PPNO 
0125F) in Mendocino County. 
    
ISSUE: 
 
Additional funds are needed for one previously voted STIP project in order to complete construction. 
 
RESOLUTION: 
 
Resolved, that $64,700,000 be allocated from the Budget Act of 2014, Budget Act Item  
2660-301-0042, to provide additional funds for the project identified below. 
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Willits Bypass.  In and near Willits from 0.8 mile 
south of the Haehl overhead to 1.8 miles south of 
Reynolds Highway.  Construct a 2-lane highway on 
new alignment. 
 
(Future Consideration of Funding approved under 
Resolution E-07-15, July 2007.) 
  
Outcome/Output:  The daily vehicle hours of delay 
saved is 3,664 hours and the daily peak person 
minute saved is 10 minutes. 
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Supplemental Funds needed to complete 
construction. 
 
 
 

 
01-0125F 
2010-11 

RIP 
304-6058 

20.20.075.600 
 

2010-11 
IIP 

304-6058 
20.20.025.700 

 
 

2014-15 
RIP 

301-0042 
SHA 

20.20.075.600  
 

2014-15 
IIP 

301-0042 
SHA 

20.20.025.700  
0100000005 

4 
262004 

 
 
 

$20,327,000 
 
 
 
 

$115,184,000 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

$9,705,000 
 
 
 
 
 

    $54,995,000 
 

 
 
 

$20,327,000 
 
 
 
 

$115,184,000 
 
 
 
 
 

$9,705,000 
 
 
 
 
 

$54,995,000 
 

 

 

 

 
PROJECT DESCRIPTION: 
 
The Willits Bypass project is located near the town of Willits from the Haehl Creek Overhead to 
Reynolds Highway.  The project includes building a 5.9 mile, 2-lane highway on a new alignment with 
full access control and grade separation.  The project will also include two interchanges, one at the 
northern and southern ends of the project, 14 bridges; two retaining walls; and a viaduct.  This project 
is the first phase of a four-lane freeway bypass.   
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PROJECT LOCATION 
 
This project is located in Mendocino County, in and near the town of Willits, from 0.8 miles south of 
the Haehl Overhead to 1.8 miles south of Reynolds Highway.   

 
 
 

 
Figure 1 
 

 

 
Figure 2 

 

 
Mendocino County 
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FUNDING STATUS: 
 

In March 2012, the Commission allocated a total of $135,511,000 in STIP funds ($115,184,000 IIP & 
$20,327,000 RIP), for construction.  The project was later awarded in July 2012 for $131,125,000 
($111,456,000 IIP, $19,669,000 RIP).  As of November 2014, the project is approximately 55 percent 
complete. 
 
REASONS FOR COST INCREASE: 
 
The Willits Bypass (Bypass) project, one of the largest in Northern California, was broken into three 
areas of construction: (1) the Southern Interchange, (2) the Main Viaduct and (3) the Northern 
Interchange.  Each area has its own unique challenges.   
 
The project has encountered numerous unforeseen issues during the first two construction seasons 
which have resulted in unanticipated costs that have exhausted the project’s 10 percent contingency.  
These issues have also delayed the project two additional years.  Although many issues have been 
addressed, several significant issues continue to be a risk and need to be addressed in order to complete 
construction.  To manage these costs, a Risk Management Plan was developed to forecast the costs of 
the project risks, in conjunction with the total cost at project completion. (Figure 3)  
 

 
Figure 3 – Probability distribution graph showing the total cost of the 56 active risks quantified in the risk register. 
 
The risk analysis indicates that at 50 percent probability, the additional cost needed to finish the project 
will be $64.7 million. 
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The main issues are summarized as follows: 
 
Environmental Regulation, Constraints and Delays 
In May 2012, a lawsuit was filed in Federal court by various organizations trying to put a halt to the 
Bypass project.  A temporary injunction was requested by these organizations.  However, that did not 
stop the project from being awarded on July 26, 2012.  In December 2012, the Federal court denied the 
temporary injunction.   
 
In August 2012, another lawsuit challenging the need for a four-lane bypass was also filed in Federal court.  
This led to additional permit requirements from the following regulatory agencies; the Army Corps of 
Engineers (USACE), the North Coast Regional Water Quality Control Board (Water Board), and the 
California Department of Fish and Wildlife (DFW).  It also led to a delay in receiving permits which 
resulted in a delay to the start of work.  The contractor received limited access to the project site by late 
February 2013, but did not have full access until May.   
 
The added permit requirements and delay in authorizing access resulted in a one year delay to the 
project.  It also affected various construction operations including, but not limited to, tree removal, 
clearing & grubbing, roadway excavation, viaduct footing excavation, and wick drain installation.   
 
Bird Nesting & Surveys 
Permit approval delays resulted in the delay of the vegetation clearing operations originally scheduled 
between September 1, 2012 and January 31, 2013.  This work began after February 25, 2013 which was 
during migratory bird nesting season.  The added permit requirements by DWF included strict bird 
survey protocols that identified hundreds of bird nest exclusion areas to be avoided during the nesting 
season.  This new requirement restricted the contractor’s access to project work zones significantly 
limiting work progress. 
 
Although this issue was addressed during the first two construction seasons, additional clearing 
operations are still needed.   Clearing operations continue to be a significant risk impacting the cost on 
the Bypass project and is included in the Risk Management Plan. 

 
Borrow Operations 
Obtaining borrow material continues to be major issue.  The Bypass project requires roughly one 
million cubic yards of borrow material.  Oil Well Hill (OWH) was designated by the Department as an 
optional borrow site for the project.  The site was initially cleared for use prior to the start of 
construction however, permit requirements were subsequently added that made it unavailable.  This 
delayed placement of abutment fills at the Northern Interchange. 
 
The contractor obtained access to an alternative borrow site, the Mendocino Forest Products (MFP) 
site, which was closer to the project.  This site, initially authorized by Mendocino County, was used for 
less than three weeks before a lawsuit and additional permit requirements made that site unavailable as 
well.  Borrow operations remained stopped for approximately one year until the additional permitting 
requirements were met.   
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The Department aided the contractor in obtaining permits to this site by amending the Bypass project’s 
environmental document to include the MFP site.  The delays in access to both borrow sites have added 
a second year of delay to the project. 
 
The delay in access to borrow material led to a delay of trucking that material to the project.  The 
contract schedule originally had trucking operations completed by the end of 2014.   This is prior to 
more stringent emission rules that go into effect in 2015 from the California Air Resources Board.   
 
As a result, the contractor has indicated they will have fewer trucks available, thus making this issue a 
significant risk for potential cost increases.  Although these costs have not been fully negotiated, the 
Department will be responsible for those additional costs.  Delays related to borrow and trucking 
operations have impacted on the Bypass project and these costs are identified in the Risk Management 
Plan.   
 
Concurrent Off-site Mitigation Project PPNO 0125X 
Another condition of the environmental permits for the Bypass project requires the Department to 
provide concurrent off-site mitigation of approximately 2,033 acres.  The off-site mitigation work is 
being done under the Wetland and Riparian Mitigation (Mitigation) project, PPNO 01-0125X, located 
just north of Willits.  
 
On June 20, 2014, the USACE suspended the environmental permit for the Bypass project because 
mitigation work was not taking place as required.  The contractor was then directed to stop all 
construction activities.  After the Department met with and made commitments to the USACE, the 
permit was reinstated on July 7, 2014 allowing work to resume.   
 
In order to accelerate the rest of the mitigation work, the Department prepared two service contracts 
funded from the Bypass project including seed collection and plant propagation.  As a result, the 
Mitigation project work has impacted costs on the Bypass project and is included in the Risk 
Management Plan. 
 
Northern Interchange Redesign   
As a condition of reinstating the environmental permit outlined by the USACE, the Department was 
instructed to consider redesigning the Northern Interchange in order to reduce wetland impacts.  The 
project schedule had this work beginning in June 2014.  However, the new design will delay this work 
until the 2015 construction season and require additional funds identified in the Risk Management Plan. 
 
Storm water quality issues  
The Bypass contract includes a Storm Water Pollution Prevention Plan.  During the first two 
construction seasons, the project experienced significantly more rain than expected which resulted in 
slope failures.   
 
Consequently, the Water Board advised the Department that the project was out of compliance with the 
permit and imposed additional Storm Water requirements for the project.   
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The additional Storm Water measures and resulting time delays for this item have been addressed for 
the first two construction seasons.  It is anticipated that increased storm water measures will continue to 
impact the Bypass project for the remainder of the contract and the costs are included in the Risk 
Management Plan. 
 
Opposition to the project  
Impacts from opposition to the Bypass had to be addressed during the first two construction seasons.  
The project includes a budget for State Furnished Materials to fund Construction Zone Enhanced 
Enforcement Program to manage public traffic and safety.  However, during the first two construction 
seasons, it was used mainly to manage protestors and vandalism.  California Highway Patrol officers 
were required to be onsite 24 hours a day, seven days a week to protect construction equipment, 
materials, the public, construction workers, and Department staff.  Based on the first two construction 
seasons, it is anticipated that this will continue to impact the Bypass project and the cost is included in 
the Risk Management Plan. 
 
Other construction issues 
The project has also experienced a number of other issues that need to be addressed including 
contaminated wood waste disposal, areas of unanticipated settling, plan discrepancies as well as 
roadway compaction issues.  Additionally, the Bypass project is located within an area known for 
Native American tribal activities.  Several burial sites had been identified prior to construction.  
Additional burial sites however, were discovered during construction.  These discoveries have further 
resulted in additional risk to the project which is accounted for in the Risk Management Plan. 

 
Currently, the project is 55 percent complete and although the project was awarded with a 10 percent 
contingency, the issues and delays identified during the first two construction seasons have resulted in 
the payment of several contract change orders and claims which have exhausted the project 
contingency.   
 
A quantitative risk analysis was conducted to forecast cost at the completion of the project.  This 
includes an estimate of additional funding needed to cover identified risks.  The issues above have been 
identified and quantified in the Risk Management Plan.  

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $64,700,000 to 

complete construction on this project.  
 
OPTION B: Deny this request which would delay project completion, further increase costs while 

putting the project at risk of further violating regulatory permits. 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $64,700,000, as presented in Option A above, be 
approved to complete construction. 
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