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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) amend Resolution FP-13-58 and Resolution TCIF-AA-1314-20 to de-
allocate an additional $631,000 in State Highway Operation and Protection Program 
(SHOPP)/Proposition 1B Trade Corridor Improvement Funds (TCIF) from Project 89 - WB I-80 to 
SR-12 West Connector and Green Valley Road Interchange Improvements project (PPNO 5301L) in 
Solano County, thereby reducing the overall construction capital allocation from $34,890,000 to 
$34,259,000, to reflect contract award savings.   
 
BACKGROUND: 
 
At its August 2013 meeting, the Commission allocated a project total of $35,412,000 in construction and 
construction capital; $15,550,000 in TCIF funds; $8,500,000 in SHOPP funds and $11,412,000 in 
Regional Improvement Program (RIP). 
 
At its May 2014 meeting, the Commission amended the TCIF construction capital amount by $552,000, 
from $7,040,000 to $6,518,000; reducing the overall project amount to $34,890,000.   
 
On March 19, 2014, the construction contract was awarded with addition project savings of $4,823,000. 
This amount includes $631,000 in proportional SHOPP/TCIF savings.  The Department proposes to 
decrease the SHOPP/TCIF construction capital by $631,000, from $8,500,000 to $7,869,000 and the 
overall project total to $34,259,000.  
 
The necessary changes are reflected in strikethrough and bold on the vote box below. 
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RESOLUTION FP-14-18 AND RESOLUTION TCIF-AA-1415-04: 
 
Be it Resolved, that $8,500,000 in State Highway Operation and Protection Program 
(SHOPP)/Proposition 1B Trade Corridor Improvement Funds (TCIF) funds (Budget Act Items  
2660-302-0042 and 2660-302-0890) amended under Resolution FP-13-58 and Resolution  
TCIF-AA-1314-20 for SHOPP/TCIF Project 89 - WB I-80 to SR-12 West Connector and Green 
Valley Road Interchange Improvements project (PPNO 5301L) is hereby amended by an additional 
$631,000, reducing the original SHOPP/TCIF construction capital allocation to $7,869,000 and the 
overall project total to $34,259,000, in accordance with the vote box on the attachment. 
 
 
Attachment 
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Amount by 
Fund Type 

2.5b.(2) Allocation Amendment – Multi-Funding TCIF/SHOPP Projects   Resolution FP-14-18, 
    Amending Resolution FP-13-58 
 Resolution TCIF AA-1415-04, 
 Amending Resolution TCIF-AA-1314-20 

1 
$34,890,000 
$34,259,000 

 
Department of 
Transportation 

MTC 
Solano 

04-Sol-12,80 
12.0/12.9 
2.5/R2.8 

 

 
WB I-80 to SR 12 (West) Connector and Green Valley 
Road Interchange Improvements.  In Fairfield at I-80 and 
SR 12.  Construct a two-lane WB I-80 to WB SR 12 connector 
and reconstruct the I-80/Green Valley Road interchange 
(TCIF Project 89).         
 
Final Project Development:         N/A 
 
Final Right of Way:                     N/A 
 
(Future Consideration of Funding under Resolution E-13-02; 
January 2013.) 
 
(Time extension for FY 11-12 CONST expires on July 31, 
2013.) 
 
(The TCIF/SHOPP allocation is split as follows: $0 for 
construction engineering and $8,500,000 $7,869,000 for 
construction capital.) 
 
(Contributions from other sources: $27,264,000.) 
 
(Project limits are being slightly modified to reflect revised 
conforms consistent with as-built conditions.) 

Outcome/Output:  Construct I-80/Green Valley Road 
interchange and I-80/ SR 12 connector. 

Amend Resolution FP-13-58 and TCIF-AA-1314-20 to an 
additional de-allocate $631,000 in SHOPP/TCIF CONST. 
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$8,500,000 
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0A5344 

 
2012-13 
301-0042 

SHA 
301-0890 
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$228,000 
 

$11,184,000 
 
 
 

$8,460,000 
 
 
 

$6,518,000 
 

 
  

$170,000 
$0 

$8,330,000 
$7,869,000    
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