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FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED STIP PROJECT
ON THE STATE HIGHWAY SYSTEM
RESOLUTION FP-14-25, AMENDING RESOLUTION FP-13-06

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) amend Resolution FP-13-06 to update the vote box on
the Realignment & Widening at Patrick Creek Narrows project (PPNO 1047) in Del Norte County,
to add a note to the vote box regarding a request for an extension for the time of project completion
from 36 months to 60 months.

The Department recommends that the vote box be corrected to reflect the anticipated construction
duration.

BACKGROUND:

At its August 2013 meeting, the Commission approved Resolution FP13-06 to allocate $15,918,000
for two State administered State Transportation Improvement Program (STIP) projects on the State
Highway System. However an amendment to correct the time of project completion is needed in the
Book Item Attachment for Project 1 — Realignment & Widening at Patrick Creek Narrows project
(PPNO 1047).

It was recognized at the time the funds were being requested, that the construction window would be
limited due to environmental constraints, limitations by regulatory agencies and the significant
amount of rainfall in that area. These constraints limit most of the work to be done during the period
of June 1* through October 15" leaving only a 96 working day construction season. Additionally,
the Department needs approximately 10 months following completion of the project for monitoring
throughout the rainy season as required by provisions of the 401 permit from the North Coast
Regional Water Quality Control Board bringing the total time needed to complete construction to 60
months.

The necessary changes are reflected in strikethrough and bold on the attached Book Item Attachment.
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RESOLUTION FP-14-25:

Be it Resolved, the Realignment & Widening at Patrick Creek Narrows project (PPNO 1047) in Del
Norte County, originally allocated under Resolution FP-13-06, is hereby amended to include the
note regarding a request for an extension for the time of project completion from 36 months to 60
months.

Attachment

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability”
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2.5 Highway Financial Matters

Programmed Amount: $1,346,000
Adjustment: $ 996,000 (Credit)

(RIP CON ENG increase because of $334,000 to come from
Del Norte regional shares balance.)

(Future Consideration of Funding under Resolution E-13-46;
June 2013.)

(Time extension for FY 12-13 CON expires on August 31,
2013.)

(As part of this allocation request, the Department is
requesting an additional 24 months to the period of
project completion, from 36 months to 60 months.)

(Contributions from other sources: $648,000.)

Outcome/Output: Roadway will be upgraded to STAA Route to
accommodate the larger trucks traveling from the Oregon
border to Route 101.

20.20.075.600

Project #
Allocation Amount
Recipient PPNO
Program/Year
RTPA/CTC Project Title Prgm’d Amount Budget Year
County Location Project ID Item #
Dist-Co-Rte Project Description Adv Phase Fund Type Amount by
Postmile Project Support Expenditures EA Program Code Fund Type
2.5c.(4) Allocation Amendment for State Administered STIP Projects Resolution FP-14-25
on the State Highway System Amending Resolution FP-13-06
1
$14,900,000 Realignment & Widening at Patrick Creek Narrows. Near 01-1047 001-0042 $38,000
Gasquet, on Route 199 at Patrick Creek. Shoulder widening RIP /12-13 SHA
Department of and bridge Replacement. CON ENG
Transportation $1,900,000 001-0890 $1,862,000
DNLTC Final Project Development (RIP) CONST FTF
Del Norte Support Estimate: $4,080,000 $13,000,000
01-DN-199 Programmed Amount: $3,512,000 0100000371 2012-13
20.5/25.7 Adjustment: $ 0 (<20%) 4 301-0042 $260,000
479404 SHA
Final Right of Way (RIP) 301-0890 $12,740,000
Right of Way Estimate: $ 350,000 FTF
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