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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-13-07 
WAIVER-15-01 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Atascadero (City) to 
extend the period of contract award for the Route 41 Multi-Purpose Pathway to the Park project  
(PPNO 05-2376), for three months from December 31, 2014, to March 31, 2015.   

 
ISSUE: 
  
On June 25, 2014, the Commission approved Resolution FP-13-66, allocating $526,000 for 
construction of the Route 41 Multi-Purpose Pathway to the Park Project.  The City was unable to 
award the contract award prior to the award deadline of December 31, 2014, due to unforeseen bid 
complications.  
 
BACKGROUND: 

 
The City advertised the project in September 2014 and opened the bids in October 2014.  The City 
received three-bids.  The two lowest bidders did not meet the Disadvantaged Business Enterprise 
requirements.  The third lowest bid was 21 percent higher than the engineer’s estimate.  The City 
cancelled all the bids due to the lack of additional funds to bridge the difference.   
 
The City has revised the project plans to help keep bids close to the funding amounts.  The City re-
advertised the project on November 7, 2014, and bids were opened on December 18, 2014.  The 
lowest bidder met financial and Disadvantaged Business Enterprise goals.  The City will take the 
contract to City Council for award by the beginning of February.  The City is requesting an 
additional month in case of protest.  Therefore, a three-month time extension is being requested 
through March 31, 2015. 
 
Current STIP Guidelines, Resolution G-13-07, adopted August 6, 2013, stipulate that the agency 
implementing a project request a time extension if the project will not be awarded within six months 
of the allocation.  The Commission may approve waivers to the timely use of funds deadline one 
time only for up to 20 months in accordance with Government Code Section 14529.8. 
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