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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the period indicated for two 
projects described on the attachment. 
 
ISSUE: 
 
In June 2014, the Commission allocated $1,759,000 for the two STIP projects shown on the attached list.  
In accordance with STIP guidelines, Resolution G-13-07, the deadline to award contracts for 
projects allocated in June 2014 is December 31, 2014.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the extension 
request. 
 
BACKGROUND: 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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Allocated
Project Dist- EA County- Project Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1 05-2266 0T070 SB-101, 
SLO-101

Northern Corridor Native Tree & Shrub 
Planting

IIP 1,495$          06/25/14 6 Jun-2015

2 06-6613 0S330 KER-46 Route 46 Pedestrian Path RIP 264$             06/25/14 5 May-2015

Reason for Delay: This project will be constructed by the California Conservation Corps (CCC) through an interagency agreement. The interagency agreement process 
has caused some delay and additional time is required to complete and execute the agreement. The six-month time extension will allow the Department to complete the 
legal review and fully execute the agreement.  

2.8b.(2)  Time Extension / Waiver - Contract Award
Waiver 14-49

Request

Reason for Delay: This is a locally administered on-system project delivered under the encroachment permit process.  After the funds were allocated to the project in June 
2014, errors were discovered in the project plans which required some design rework before the permit could be issued by the Department. The five-month time extension 
will allow the local agency to advertise the project in late January 2015 and award the contract by May 2015.    
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