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SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2012-13, FY 
2013-14, and FY 2014-15. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of February 20, 2015, 277 
projects totaling $1.59 billion have been awarded.  Funds for one project have lapsed.  Given that all 
projects voted in FY 2012-13 have been either awarded or lapsed, this section will not be included in 
future reports. 
 
 
In FY 2013-14, the Commission voted 310 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of February 20, 2015, 299 projects totaling $1.52 billion 
have been awarded.  Funds for two projects have lapsed. 
 
In FY 2014-15, the Commission has voted 163 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of February 20, 2015, 108 projects totaling $498.5 million 
have been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $277,203 46 1 $241,114 0 23 40 

June 2013 44 $557,253 44 0 $541,747 0 16 35 

TOTAL 278 $1,750,016 277 1 $1,590,724 0 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 56 2 $302,326 0 35 47 

October 2013 34 $149,696 33 0 $128,771 1 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 21 0 $93,417 1 15 17 

March 2014 37 $256,087 37 0 $256,944 0 24 35 

May 2014 81 $456,494 76 0 $303,778 5 62 69 

June 2014 51 $352,364 49 0 $346,267 2 36 48 

TOTAL 310 $1,735,340 299 2 $1,517,446 9 214 271 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 76 0 $470,888 10 43 72 

October 2014 15 $71,486 10 0 $10,311 5 8 9 

December 2014 31 $123,108 17 0 $11,899 14 15 17 

January 2015 29 $150,078 5 0 $5,411 24 6 6 

TOTAL 161 $907,108 108 0 $498,509 53 72 104 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
Attachment 
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