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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a 20-month extension for the period of project 
development expenditures, to February 28, 2017, for the Coast Daylight/Caltrain Extension Track 
Improvements project (PPNO 1971),  in Monterey County. 
 
ISSUE: 
 
In June 2013, the Commission approved Resolution MFP-12-09 allocating $200,000 to the 
Transportation Agency for Monterey County (TAMC) for the Coast Daylight/Caltrain Extension 
Track Improvements project.  Completion of the Project Approval and Environmental Document 
phase has been delayed due to unforeseen circumstances.  Initially, TAMC was working towards 
completing the environmental review for both the Salinas-San Luis Obispo and the Salinas-San Jose 
corridor segments simultaneously.  However, under the direction of the Federal Railroad 
Administration (FRA), the environmental review for the Salinas-San Jose segment cannot 
commence until the first environmental document for the Salinas-San Luis Obispo is complete.  As a 
result, no funds have been expended on the Salinas-San Jose environmental review.  It is anticipated 
that the FRA will grant permission to proceed with the second environmental document by the 
summer of 2015, at which time TAMC can secure a consultant and begin work immediately.  In 
coordination with FRA and the Department; drafting, circulating and finalizing the Salinas-San Jose 
environmental document is expected to take at least 20 months. 
 
Therefore, TAMC requests a 20-month time extension for the period of project development 
expenditures to February 28, 2017.      
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BACKGROUND: 

 
 Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs must be expended by the end of the second fiscal year following 
the fiscal year in which the funds were allocated.  The Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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