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SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2013-14, and  
FY 2014-15. 

In FY 2013-14, the California Transportation Commission (Commission) voted 310 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of April 30, 2015, 303 projects 
totaling $1.66 billion have been awarded.  Funds for two projects have lapsed. 

In FY 2014-15, the Commission has voted 244 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 30, 2015, 156 projects totaling $605.1 million have 
been awarded. Funds for two projects have either been lapsed or rescinded.  

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 56 2 $302,326 0 35 47 

October 2013 34 $149,696 34 0 $146,694 0 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 21 0 $93,417 1 15 17 

March 2014 37 $256,087 37 0 $256,944 0 24 35 

May 2014 81 $456,494 79 0 $424,532 2 62 69 

June 2014 51 $352,364 49 0 $346,267 2 36 48 

TOTAL 310 $1,735,340 303 2 $1,656,123 5 214 271 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 
 

FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 81 1 $500,586 4 43 72 

October 2014 15 $71,486 13 0 $12,147 2 9 12 

December 2014 31 $123,108 24 1 $31,668 6 21 24 

January 2015 29 $150,078 13 0 $26,363 16 12 13 

March 2015 83 $216,906 25 0 $34,355 58 25 25 

TOTAL 244 $1,124,014 156 0 $605,119 86 110 146 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio

n Project Status
06-6465 0M020 FRE-168 Near Prather at the Maynard 

Munger Memorial Vista 
Point. Provide viewing deck, 
and add interpretive displays 
and pedestrian facilities.

29-Jan-14 31-Jul-15 $1,553 Bids opened 03/17/15. Pending 
award. A time extension for this 
project was approved on 
08/20/14.

04-0133A 2G860 ALA-580 In San Leandro, at Benedict 
Drive off-ramp. Construct 
retaining wall.

21-May-14 31-Aug-15 $2,252 Bids opened 10/16/14. Pending 
award. A time extension for this 
project was approved on 

07-2163A 18312 LA-710 In Long Beach and South 
Gate, from Route 405 to 
Firestone Boulevard.  
Required landscape 
mitigation

21-May-14 31-May-15 $1,934 Project advertised on 4/20/15.  
Bid opening date 5/14/15.  A time 
extension for this project was 
approved on 12/10/14.

02-3359 0E360 TEH-5 Near Corning, at Corning 
Safety Roadside Rest Area.  
Rehabilitate and reconstruct 
Safety Roadside Rest Area.

25-Jun-14 30-Jun-15 $6,000 The Department rejected all bids.  
A time extension for this project 
was approved on 12/10/14.

05-2266 0T070 SB-101 In and near Buellton, Los 
Alamos, Orcutt and Santa 
Maria.  From 0.3 mile south 
of Nojoqui Creek Bridge to 
the Route 101/166 north 
junction.  Install native trees 
and shrubs.

25-Jun-14 30-Jun-15 $1,250 Delay to award due to 
interagency agreement.  A time 
extension for this project was 
approved on 01/22/15.

FY 2014-15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio

n Project Status
03-3453C 1A843 ED-89 Near South Lake Tahoe, from 

Cascade Road to north of 
Eagle falls Sidehill viaduct.  
Storm water quality 
improvements.

20-Aug-14 31-Aug-15 $7,843 Advertise date 5/11/15.  Bid 
opening date 6/30/15.  A time 
extension for this project was 
approved on 3/25/15.

04-0142F 0G221 ALA-VAR In Alameda and Contra Costa 
Counties at various 
locations.  Construct curb 
ramps and passageways.

20-Aug-14 30-Sep-15 $600 Delay to award due to low 
bidder's qualifications.  A time 
extension for this project was 
approved on 3/25/15.

04-0143A 1SS02 ALA-13 In Oakland, at 0.1 north of 
Morgan Avenue.  Install 
retaining wall.

20-Aug-14 31-Aug-16 $4,179 Bids opened 10/21/14. Pending 
award.  A time extension for this 
project was approved on 3/25/15.

04-0098L 4A480 ALA-260 Near Alameda, at Posey-
Webster Tubes Bridge #33-
0106L/R.  Rehabilitate 
bridge.

20-Aug-14 31-Aug-15 $7,596 Project will be re-advertised.  A 
time extension for this project 
was approved on 3/25/15.
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FY 2014-15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocatio

n Project Status
03-2282 0F690 BUT-70 State Route 70 in Oroville at 

Flag Canyon Creek Bridge # 
12-0140 and SR 99 near 
Chico from Estates Drive at 
.4 mile north of Butte Creek 
Bridge #12-0126R. Replace 
bridges.

8-Oct-14 30-Apr-15 $3,449 Bids opened 01/21/15. Pending 
award. Concurrent time 
extension is being requested.

04-0360G 26409 MRN-101At Marin/Sonoma County 
line, north of Novato at San 
Antonio Curve.  Curve 
correction (TCRP 18.2)

8-Oct-14 30-Apr-15 $55,005 Bids opened 3/5/15.  Concurrent 
time extension is being 
requested.

04-0686A 1G540 SM-82 Construct signalized 
intersection. 

8-Dec-14 30-Jun-15 $307 Project advertised on 4/20/15.  
Bid opening date 5/14/15.

03-4625 1F270 VAR-VAR At various locations in 
Placer, Nevada, Yuba and 
Sierra Counties. Conduct 
wildlife study.

10-Dec-14 30-Jun-15 $490 Project will be awarded prior to 
deadline.

04-0272Q 1SS42 ALA-680 In Pleasanton, at the Route 
580/680 interchange.  
Reconstruct slope and 
roadway.

10-Dec-14 30-Jun-15 $221 Project is administered by DPAC.  
Target award date 5/15/15.

07-4446 3X450 LA-1 Reconstruct roadway 
embankment and shoulder, 
and repair failed drainage 
system.

10-Dec-14 30-Jun-15 $6,500 Project was rescinded on 
3/19/15.

08-0019R 1C420 Riv-15 Bridge rehabilitation and 
pavement marker 
replacement.

10-Dec-14 30-Jun-15 $752 Bids opened 4/22/15.  Pending 
award.

08-0174L 35556(1) SBD-15 Reconstruct three 
interchanges, widen one 
bridge and upgrade 4 miles 
of mainline to current 
roadway standards.

10-Dec-14 30-Jun-15 $69,607 A time extension will be 
submitted at the June 2015 CTC 
meeting.

08-0175N 35558(1) SBD-15 Construct context sensitive 
elements like rock blanket 
and aesthetic treatment on 
bridge structures and 
retaining walls.

10-Dec-14 30-Jun-15 $1,446 A time extension will be 
submitted at the June 2015 CTC 
meeting.

11-1044 40550 SD-8 Construct conc. shoulders 
and median barrier, and 
upgrade guardrail.

10-Dec-14 30-Jun-15 $8,505 Bids opened 4/2/15.  Pending 
award.

  (1)  The two projects will be combined for construction purposes under EA 08-3555V.
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