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RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,220,000 in State Transportation 
Improvement Program (STIP) funds for the Sonoma 101 at College Avenue Improvements project 
(PPNO 0789E) in Sonoma County. 

ISSUE: 

Additional funds are needed for construction engineering and construction capital for one previously 
voted STIP project in order to complete construction. 

RESOLUTION: 

Resolved, that $920,000 be allocated from the Budget Act of 2014, Budget Act Items 2660-301-0042 
and 2660-301-0890 for construction and $300,000 for construction engineering for the project 
identified below. 
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Project # 

Allocation Amount 
Recipient 
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Dist-Co-Rte 
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Project Description 
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State 
Federal 
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Fund Type 
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Federal 
Revised 

Amount by 
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2.5e.(2) Supplemental Funds for Previously Voted Projects                                                                               Resolution FA-14-18 
       

1 
$1,220,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
20.4/20.7 

 

 
Sonoma 101 at College Avenue.  In Santa Rosa, 
at the intersection of Route 101 at College 
Avenue. Construct various improvements. 
 
(CEQA – EIS, 03/14/2013.) 
(NEPA – EA, 03/14/2013.) 
 
(Future Consideration of Funding under 
Resolution E-04-04; February 2004.) 
 
Supplemental funds needed for construction 
engineering and construction capital to complete 
construction. 
 
Total Revised Amount: $3,738,000. 
 
Outcome/Output:  Widen College Avenue within 
the project limits. 
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$300,000 
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$9,000 
 

$441,000 
 
 
 
 

$41,000 
 

$2,027,000 
 
 
 
 
 

$300,000 
 

 
 

$18,000 
 

$902,000 
 
 
 
 

 
 



CHAIR AND COMMISSIONERS         Reference No.:  2.5e.(2) 
CALIFORNIA TRANSPORTATION COMMISSION     May 28, 2015 
         Page 3 of 4 
 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

 
PROJECT DESCRIPTION: 
 
The project scope includes construction of an additional left-turn lane on eastbound College Avenue to 
the northbound US 101, extension of westbound College Avenue auxiliary lane to Cleveland Avenue, 
and construction of bicycle lanes and pedestrian sidewalks in both directions of College Avenue.  

 
PROJECT LOCATION 

 
 

 

FUNDING STATUS: 
 

At its October 2013 meeting, the Commission allocated $450,000 of Regional Improvement 
Program (RIP) funds for construction engineering and $2,068,000 of RIP funds for construction 
capital.  When bids were opened in January 2014, the low bid came 13.2 percent over the 
engineer’s estimate. Using G-12 delegated authority, the Department awarded the contract in 
February 2014 with a total construction capital allotment of $2,311,000. 
 
An additional $1,220,000 allocation is needed to complete construction.  This total amount of 
$1,220,000 includes $920,000 for construction capital and $300,000 for construction engineering.  
This funding shortfall is proposed to be funded with RIP funds.  The Sonoma County 
Transportation Authority concurs with this request. 
 
 
REASONS FOR COST INCREASE: 
 
Increase in construction capital  
The project was initially planned to be a symmetrical widening about the centerline of the existing 
College Avenue.  During the design process, a decision was made to shift the roadway alignment to 

  

PROJECT LOCATION 
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the north by about 20 feet.  This was done to avoid a potentially costly impact to a newly remodeled 
gas station on the eastbound (south side) of College Avenue.  It was estimated that this shift in 
alignment avoided $4,000,000 in potential costs of acquiring the gas station.  However, the design 
team miscalculated elevation adjustments due to the alignment shift, leading to large grade 
differentials.  
 
During construction of the westbound (north) side of College Avenue, grade differentials of 6 to 18 
inches between the new sidewalk and the existing roadway conditions at conform points were 
encountered.  The construction contract was briefly suspended while the roadway redesign was being 
done.  These grade differentials resulted in a significant amount of rework.  As a result, additional 
asphalt was placed and previously installed drainage elements had to be raised in order to match the 
existing driveways.  Similar adjustments will need to be made on the eastbound (south) side of 
College Avenue.  The contract is currently under winter suspension. 
 
The total estimated cost of $920,000 for the increase in construction capital includes $840,000 for an 
increase in contract items and $80,000 for delay-related costs. 

 
Increase in construction support 
The construction contract was briefly suspended while the roadway redesign was being done due to 
the grade differential issues described above.  As a result of these delays, construction could not be 
completed in one season as budgeted in the original estimate.  The total estimated increase in support 
costs for contract administration for an additional season is $300,000. 
 
LESSON LEARNED:   
 
When a significant change occurs during design, a more thorough quality control and constructability 
review, beyond the standard practice, would have minimized the amount of rework during 
construction. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $1,220,000 to 

complete construction. 
 
OPTION B: Deny this request.  The Department will be forced to down-scope project by deleting all 

work on the south side.  A future project at escalated costs will be needed to complete 
those improvements.  Local partners are not supportive of this option. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $1,220,000, as presented in Option A above, be 
approved to complete construction. 
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