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SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

ISSUE: 

The Department and the San Mateo City/County Association of Governments propose to reprogram 
$855,000 in Regional Improvement Program (RIP) in Right of Way (R/W) support and $2,217,000 
in RIP R/W capital from Fiscal Year (FY) 2016-17 to FY 2015-16 for the Route 101/Willow Road 
Interchange Reconstruction project (PPNO 0690A) in San Mateo County.   

BACKGROUND: 

Advancement of R/W funds 
The Route 101/Willow Road Interchange Reconstruction project is currently programmed with 
$855,000 in RIP funds for R/W support and $2,217,000 in RIP funds for R/W capital in FY 2016-17. 
In addition $3,680,000 in RIP funds for construction support and $13,719,000 in RIP funds 
construction capital are programmed in FY 2017-18. 

The current delivery schedule does not allow for sufficient time to complete the necessary right of 
way activities in a timely manner.  In order to maintain the present delivery schedule, the right of 
way activities need to begin earlier than originally planned.  Therefore, the Department and the San 
Mateo City/County Association of Governments request that the R/W funds be reprogrammed from 
FY 2016-17 to FY 2015-16.  

Adjustment to project limits 
Based upon the current design, the post mile limits need to be revised from 2.1/1.7 to 1.4/2.4 along 
Route 101.  In addition, the revised interchange configuration requires that one of the advanced 
overhead signs along southbound Route 101 be located at post mile 3.2 which lies outside the 
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current project limits.  A revalidation of the environmental document is planned to include this 
location. Furthermore, since Willow Road is also a State Route within the project limits, the project 
plans are required to show post miles 4.8/5.3 along Willow Road (SR 114) . 
 
The Metropolitan Transportation Commission concurs with the changes described above and 
tabulated below.  

 
 
REVISES: Route 101/Willow Road Interchange Reconstruction project (PPNO 0690A) 
 

PM Back
COSan Mateo

PM Ahead

Department
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

0 3,072 17,399 2,217

R/W 
Supp

CON 
Supp

Change
Proposed

0
28,951

0690A 235650
PA&ED
R/W

Department
Department

Description:

Metropolitan Transportation Commission
SR 101/Willow Road I/C Reconstruction
In Menlo Park, at State Route 101 and Willow Road interchange.                                                                                                                                     
Reconstruct and reconfigure interchange.                                                                                                                                        
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30,623 100
Local Funds                             
Existing 30,723 0 100 30,623

0Change 0 100 (100) 0
30,623   

0
30,623   100Proposed 30,723   100  0

Total
Existing 59,674 8,480  0 3,172 48,022  955

0  
2,217 44,342 3,534 4,946
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