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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the project listed 
on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $417,000 for the construction of one locally-administered State 
Transportation Improvement Program (STIP) project identified on the attachment.  The responsible 
agency has been unable to award the contract within six months of allocation.  The attachment 
describes the details of the project and the explanation for the delay.  The respective agency requests 
an extension, and the planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to 
20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 
Trinity County 
Trinity County 
PPNO 02-2464 
Hayfork Creek Bridge 5C-086 on 
Wildwood Road  
 

 
  $417,000 

 
10/08/2014 
FP-14-13 
6 Months 
10/31/2015 
Support 

  
The County of Trinity (County) is requesting a six-month extension to the period of contract award for the construction phase of the Hayfork 
Creek Bridge 5C-086 on Wildwood Road project.  The County experienced unanticipated delays in awarding the contract due to bidding 
issues. 
 
The County advertised the project in December 2014 and the bid opening occurred in January 2015.  The County determined after the bidding 
process that the contract specifications created two areas of ambiguity, which caused the bidders to interpret the bid documents differently.  
This ambiguity resulted in several bid protests from the bidding contractors.  The County will start the re-bid process in May 2015 and 
anticipates awarding the contract by June 30, 2015.  To allow for any additional unforeseen delays, the County is requesting an additional four 
months.  Therefore, the County is requesting for a six-month time extension to October 31, 2015.  
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