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Existing Facility Prior to ConstructionExisting Facility Prior to Construction
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Phase 1 Detour Stage ‐ DBBPhase 1 Detour Stage ‐ DBB
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Presidio ParkwayPresidio Parkway





High Viaduct  NB 101High Viaduct  NB 101
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Main Post Tunnels & Tennessee Hollow Bridges Main Post Tunnels & Tennessee Hollow Bridges 
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NB 101 Mainline / Retaining Wall 117NB 101 Mainline / Retaining Wall 117
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Girard Interchange Undercrossing  Girard Interchange Undercrossing  
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CTC Tour – May 18, 2015CTC Tour – May 18, 2015
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July 9, 2015 Weekend Traffic Switch DetailsJuly 9, 2015 Weekend Traffic Switch Details

 Full Closure of Doyle Drive

 Golden Gate Bridge, NB 1 and SB 1 will remain open

 Mason Steet in the Presidio will remain open

 Closure Start Time:  10:00 PM on Thursday July 9th

 Pickup Time:  5:00 AM on Monday July 13th 

 79 hour construction schedule

 4 Primary Work Locations

 Critical Paths – Mainline 101 CRCP between Main Post and Battery 
Tunnels and Richardson Tie‐In

 There are large grade differences at Richardson and along the 
mainline.  The work cannot be split into two weekends.15
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Project Schedule Project Schedule 

Complete Facility
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 Completion of Contracts 1‐4 Fall 2012
 CTC vote to adopt P3 5/20/2010
 P3 Agreement Executed 1/07/2011
 Notice to Proceed 1 – Design 4/01/2011
 Financial Close  6/24/2012
 Notice to Proceed 3 – Construction 11/06/2012
 Notice to Proceed 2 – O&M during Construction 3/08/2013
 Traffic Switch   7/09/2015 to 7/13/2015
 Substantial Completion   9/24/2015 
 Final Acceptance   9/23/2016 
 Milestone Payment Due 45 days after Substantial Completion 
 O&M Phase (30 year term) 9/24/2015 to 9/24/2045

TN5
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TN5 Substantial Completion – 9/24/15 per approved Proj Sched 
dated 6/15/12
Acceptance – 10/28/15 per approved Proj Sched dated 
6/15/12
Milestone Payment – 11/9/15 (45 days after Substantial 
Completion per P3 agreement 4.9.4.2)
O&M Phase – 9/24/15 (per P3 Agreement Appendix A – 
Definition of O&M Period)
O&M Completion – 9/24/45 (30 yrs after Substantial 
Completion per P3 agreement 2.2.1)
Tuqan, Nidal@DOT, 6/22/2015



QUESTIONS?QUESTIONS?
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