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SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 

contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2013-14, FY 

2014-15, and FY 2015-16. 

In FY 2013-14, the California Transportation Commission (Commission) voted 310 state-administered 

State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 

(SHOPP), and Proposition 1B projects on the State Highway System.  As of September 28, 2015, 308 

projects totaling $1.67 billion have been awarded.  Funds for two projects have lapsed. Given that all 

projects voted in FY 2013-14 have been either awarded or lapsed, this section will not be included in 

future reports. 

In FY 2014-15, the Commission voted 372 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of September 28, 2015, 311 projects totaling $1.09 billion 

have been awarded.  Funds for two projects have either lapsed or been rescinded. 

In FY 2015-16, the Commission voted 151 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of September, 2015, 23 projects totaling $41.4 million have 

been awarded.  There is no funds lapsed or rescinded project. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2013-14 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2013 58 $321,690 56 2 $302,326 0 35 47 

October 2013 34 $149,696 34 0 $146,694 0 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 22 0 $94,943 0 15 17 

March 2014 37 $256,087 37 0 $256,944 0 24 35 

May 2014 81 $456,494 81 0 $428,310 0 62 69 

June 2014 51 $352,364 51 0 $353,663 0 36 48 

TOTAL 310 $1,735,340 308 2 $1,668,823 0 214 271 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 

 

 

 

FY 2014-15 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2014 86 $562,436 82 1 $510,008 3 43 72 

October 2014 15 $71,486 14 0 $15,166 1 9 12 

December 2014 31 $123,108 28 1 $39,480 2 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 79 0 $202,225 4 67 78 

May 2015 64 $184,758 54 0 $107,804 10 48 54 

June 2015 64 $490,498 25 0 $74,222 39 23 25 

TOTAL 372 $1,799,270 311 2 $1,086,808 59 228 294 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2015-16 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2015 151 $1,029,881 23 0 $41,370 128 2 2 

TOTAL 151 $1,029,881 23 0 $41,370 128 2 2 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014‐15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04‐0142F 0G221 Ala‐Var. In Alameda and Contra Costa 

Counties at various 

locations.  Construct curb 

ramps and passageways.

20‐Aug‐14 30‐Sep‐15 $600 Bids opened 7/29/15.  A time 

extension for this project was 

approved on 3/25/15.

04‐0143A 1SS02 Ala‐13 In Oakland, at 0.1 north of 

Morgan Avenue.  Install 

retaining wall.

20‐Aug‐14 31‐Aug‐16 $4,179 Bids opened 10/21/14.  A time 

extension for this project was 

approved on 3/25/15.

04‐0098L 4A480 Ala‐260 Near Alameda, at Posey‐

Webster Tubes Bridge #33‐

0106L/R.  Rehabilitate 

bridge.

20‐Aug‐14 31‐Aug‐15 $7,596 Bids opened 7/30/15.  A time 

extension for this project was 

approved on 3/25/15.

04‐0360G 26409 Mrn‐101 At Marin/Sonoma County 

line, north of Novato at San 

Antonio Curve.  Curve 

correction (TCRP 18.2)

8‐Oct‐14 30‐Apr‐16 $55,005 Project advertised on 12/08/14. Bid 

opening date 10/20/15. A time 

extension for this project was 

approved on 5/27/15.

08‐0174L $69,607

08‐0175N $1,446

06‐6690 0R020 Ker‐58 In Bakersfield, west of the 

southern junction of Routes 

58/99.  Add high friction 

surface treatment and install 

guardrail.

20‐Feb‐15 31‐Aug‐15 $284 Bids opened on  5/21/15. Delay 

due to low bidder did not meet 

DBE goal requirement. Concurrent 

time extension is being requested.

06‐6606 0G900 Mad‐41 Near Friant, from 0.3 miles 

north of Road 208 to 2.2 

miles north of Road 208. 

Construct passing lane.

26‐Mar‐15 30‐Sep‐15 $8,470 Bids opened 7/2/15. Delay due to 

low bidder did not meet DBE goal 

requirements. Concurrent time 

extension is being requested.

10‐0155 0P670 Tuo‐108 In Sonora, at the Old Sonora 

Maintenance Station. Clean 

up soil and groundwater.

26‐Mar‐15 30‐Sep‐15 $332 Project advertised on 9/14/15. Bid 

opening on 10/8/15. Delay due to 

bidder unresponsive and there was 

only one bidder.  Concurrent time 

extension is being requested.
10‐3060 $3,500

10‐3100 $1,500

Bids opened on 8/27/15.  A time 

extension for this project was 

approved on 6/24/15.

0Y90U SJ‐99 In and near Stockton, from 

north of Marsh Street 

Pedestrian Overcrossing to 

south of the Hammer Lane 

Overcrossing.  Rehabilitate 

pavement and ramp 

metering systems.

26‐Mar‐15 30‐Sep‐15 Bids opened on 7/22/15.  Delay 

due to bids received are above 

Engineer's Estimate. Concurrent 

time extension is being requested.

3555V SBd‐15 In Victorville, between 

Mojave Drive and 1.6 km 

north of Stoddard Wells 

Road Overcrossing.  

Reconstruct three 

interchanges and upgrade 

d t d d

10‐Dec‐14 31‐Dec‐15
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Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04‐0076A 2A331 Ala‐84 In Fremont, from 

Rosewarnes Underpass to 

Route 680.  Construct minor 

safety improvements.

7‐Apr‐15 31‐Oct‐15 $1,752 Project advertised on 5/18/15. Bid 

opened 6/10/15.  A concurrent 

time extension is being requested.
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