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RECOMMENDATION 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $20,827,000 for one State Highway Operation and Protection 
Program (SHOPP) project identified below. 

ISSUE 

Additional funds are needed for one programmed project in order to advertise the construction 
contract. 

RESOLUTION 

Resolved, that $20,827,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds to advertise the following project. 

Dist-Co-Rte 
Programmed 
Amount 

Program 
Adjustment 

Allocation 
Request 

% Increase 
Above 
Programmed 
Amount 

10-Tuo-120 $13,700,000 $7,127,000 $20,827 ,000 52.0% 
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PROJECT DESCRIPTION 
 

This project is located in Tuolumne County on Route 120 near the city of Moccasin from 0.3 mile 
west to 0.3 mile east of the Tuolumne River Bridge (James E. Roberts Memorial Bridge).  The 
purpose of this project is to eliminate the existing deterioration of the bridge deck and protect the 
structural integrity of the bridge roadway surface.  The project improvements would also reduce 
maintenance costs and reduce staff exposure to traffic/potential accidents during deck spall repair 
efforts.  The primary scope of work includes replacing the bridge deck, replacing the bridge railing 
and seismic retrofit of the superstructure.  The rehabilitation is proposed during the winter season to 
avoid the peak tourist season and minimize adverse economic impact to communities along the 
State Route 120 corridor, the northwest gateway to Yosemite National Park. 

   

 
 
 

 
 

FUNDING STATUS 
 
This project is currently programmed in the 2014 SHOPP (Fiscal Year 2014-15) for $13,700,000.  
This allocation request for $20,827,000 in Capital Construction Funds is an increase of 52.0 
percent above the programmed amount.   
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REASON FOR INCREASE 
 
The main items that contributed to the cost increase above the programmed amounts are as follows: 
 
Escalation Cost:  The original project construction capital cost was not adjusted to the anticipated 
construction year when it was originally programmed; thus, four years of construction escalation 
was not included in the original estimate. 
 
Structural Issues:  The proposed construction procedure was modified after it was originally 
programmed.  After a constructability evaluation effort by the Department’s Construction, 
Structure-Construction, and project estimators, it was determined that the bridge rehabilitation work 
would require smaller incremental replacement deck panels than what was originally estimated 
during scoping/programming, due to a more detailed evaluation of loading requirements, and 
load/weight limitations of the existing steel girders.   
 
Traffic Management/Detour Issues:  The detour route system was expanded over what was 
originally programmed.   During programming, a northern detour was pursued by the District but 
Local opposition rejected it and a consensus was achieved to move with a single southern detour.  
However, during the development of the project and with additional coordination with Tuolumne 
County, a modified northern detour was deemed acceptable, along with the southern detour route, 
to accommodate trucks that could not traverse the northern local detour route.  
 
In addition, in June 2015, the Tuolumne County Board of Supervisors, upon approval of the use of 
local roads for the detours, stipulated that the bulk of construction closures would be confined to 
late fall, winter and early spring months to avoid off-peak tourist season.  It was also stipulated that 
the majority of the bridge rehabilitation work be done at night leaving the bridge open to traffic and 
commerce during the daytime.  These items were not included in the original scoping document and 
contribute to the adjustment in the allocation.   
 
The adjusted amount also includes an increase in contingency, due to the risk of performing repairs 
during winter season and to address the risk of replacing the bridge deck on this unique and 
challenging structure consisting of curved steel girders with structural weight restrictions high 
above Don Pedro Reservoir. 

 
 

DETERMINATION 
 
The Department has determined that reducing the scope of work to match the programmed amount 
is not feasible to meet the need and purpose of the project.  The majority of the cost is associated 
with the bridge deck replacement and partial construction of the bridge deck is not structurally 
feasible.  The delay of any bridge work would result in greater costs and more disruption to the 
traveling public.  The Department recommends that this request for $20,827,000 be approved to 
allow this project to be advertised.  
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Fund Type

2.5d.(2) Allocations for Projects with Cost Increase Greater than 20 Percent

CTC Financial Vote List
2.5    Highway Financial Matters
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Prgm'd Amount
Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Resolution FP-15-14

Location
Project Description
Allocation Histroy

Tuolumne

R19.4/R20.0

<TABLE MISSING>

$13,700,000
1012000053

1 Near Moccasin, from 0.3 mile west to 0.3 mile east of
Tuolumne River (James E. Roberts Memorial) Bridge
No. 32-0018 at Don Pedro Reservoir. Outcome/Output:
Rehabilitate bridge and restore load capacity by
replacing the bridge deck, strengthening girders,
replacing bridge rails, and seismic retrofit.

Preliminary
Engineering Programmed Expended
PA&ED $0 $0
PS&E $1,629,000 $1,915,691
R/W Supp $4,000 $0

(Construction Support: $4,151,000)

10-Tuo-120
0L970

SHOPP/14-15
10-0031

$20,827,000
2014-15

302-0042 $417,000
SHA

302-0890 $20,410,000
FTF

20.20.201.1104
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