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RESOLUTION GS1B-P-1516-01B, AMENDING RESOLUTION GS1B-P-1415-02B 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) amend the Proposition 1B Highway Railroad Crossing 

Safety Account (HRCSA) Project Baseline Agreement for the Fullerton Road Grade Separation 

Project (PPNO HR002).  The Alameda Corridor East Construction Authority concurs with this 

amendment and the requested changes. 

ISSUE: 

The Los Angeles County Metropolitan Transportation Authority (LACMTA) and the Alameda 

Corridor East Construction Authority (ACE) propose to amend the HRCSA Project Baseline 

Agreement for the Fullerton Road Grade Separation Project (Project), to update the delivery 

schedule, cost, and funding plan. 

The Project was adopted into the HRCSA Program by the Commission on October 8, 2014.  A 

Project Baseline Agreement executed between the Department, the Commission, and the ACE was 

approved on January 22, 2015, under Resolution GS1B-P-1415-2B.  This proposed Baseline 

Amendment is to update the schedule, cost, and funding plan for the project. 

BACKGROUND: 

The Project is located in the city of Industry in the Los Angeles County at Fullerton Road at grade 

crossing of the Union Pacific Railroad (UP) between Rowland Street and State Route 60.  The 

Project involves the construction of a grade separation with a six-lane roadway underpass on 

Fullerton Road under the existing UP railroad tracks with retaining walls and a new railroad bridge 

and second bridge on Railroad Street.   
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The need for the project is due to increase in vehicular and freight train traffic in the Los Angeles 

region.  The railroad crossing is a major UP route used daily by 37 trains for transporting freight 

from the Ports of Long Beach and Los Angeles through the Alameda Corridor.  Currently, Metrolink 

commuter trains operate daily at this crossing for their 12 passenger trains on the Los Angeles Union 

Station to Downtown Riverside Line.     

 

The Project will eliminate impacts from the existing at-grade crossing including emergency vehicle 

response delays, greenhouse gases generated by traffic delayed by trains and adverse neighborhood 

impacts including delays, noise pollution, and safety impacts.   

 

The LACMTA and the ACE propose to update the delivery schedule as the End of Right of Way 

(ROW) Phase has been delayed by two months in order to allow certification with the property 

owners.  The End of Construction Phase date has been delayed three months to accommodate the 

unexpected delay in UP review of project design plans.  

 

The following table provides a list of the Project’s milestones with current approved and proposed 

delivery schedule: 

 

Project Milestone 
Current 

Approved 
Proposed Change 

Begin Environmental Phase 11/01/2012  No Change 

End Environmental Phase 10/30/2013  No Change 

Begin Design Phase 11/01/2013  No Change 

End Design Phase 11/01/2015 12/01/2015 -1 Month 

Begin Right of Way Phase 11/01/2013  No Change 

End Right of Way Phase 12/01/2015 10/01/2015 2 Months 

Begin Construction Phase 03/01/2016  No Change 

End Construction Phase 09/01/2019 12/01/2019 3 Months 

Begin Closeout 09/30/2019 01/01/2020 4 Months 

End Closeout 03/01/2020 07/01/2020 4 Months 

 

Additionally, ACE and the LACMTA are requesting to reprogram $35,060,000 in TCIF funding 

thereby increasing the HRCSA and TCIF combined amount to $53,366,000.  This increase has been 

generated from savings on other TCIF projects.  The overall total Project cost has decreased by 

$8,000,000 based on the latest engineer’s cost estimate and as shown on the following table: 
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( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 15/16 16/17 17/18 PA&ED PS&E R/W CONST 

State Bond – Highway Railroad Crossing Safety Account (HRCSA) 

Current Approved 18,306 18,306       18,306 

Change 0        0 

Proposed 18,306  18,306      18,306 

State Funds – Trade Corridor Improvement Funds (TCIF) 

Current Approved 0  0      0 

Change 35,060        0 

Proposed 35,060  35,060      35,060 

Local Funds – MTA Funds 

Current Approved 15,727 15,727     1,447 14,280  

Change 7,700      523 7,177  

Proposed 23,427 16,027 7,400    1,970 21,457  

State Funds - PUC Section 190 

Current Approved 5,000  5,000      5,000 

Change 0        0 

Proposed 5,000   5,000     5,000 

Railroad  

Current Approved 3,000    3,000    3,000 

Change 0    0    0 

Proposed 3,000    3,000    3,000 

Local Funds – Measure R 

Current Approved 107,651 29,300 3,990 32,000 42,361  9,300 23,990 74,361 

Change -54,760 -18,505 5,018 -12,000 -29,273    -500 

Proposed 52,891 10,795 9,008 20,000 13,088  9,137 10,666 33,088 

Local Funds – Cities 

Current Approved 3,500  3,500      3,500 

Change 4,000        0 

Proposed 7,500  7,500      7,500 

TOTAL 

Current Approved 153,184 4,319   45,247 524 3,338 1,888 43,816 

Change -8,000 -58   2,124 39 362 35 1,630 

Proposed 145,184 4,261   47,371 563 3,700 1,923 45,446 

 

RESOLUTION GS1B-P-1516-01B: 
 

Be it Resolved, that the Commission does hereby amend the Proposition 1B Highway Railroad 

Crossing Safety Account (HRCSA) Project Baseline Agreement for the Fullerton Road Grade 

Separation Project (PPNO HR002), in accordance with the changes described and illustrated above.  


