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ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER STIP
GUIDELINES
WAIVER 16-01

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) approve time extensions for the period indicated for eight
State Highway Operation and Protection Program (SHOPP) projects described on the attachment.

ISSUE:

On June 25, 2015, the Commission allocated $2,859,000 for two SHOPP projects. On July 14,
2015, the Department allocated $871,000 for one SHOPP projects using its delegated authority. On
August 27, 2015, the Commission allocated $57,332,000 for five SHOPP projects. In accordance
with Resolution G-06-08, the deadline to award contracts for projects allocated in June 2015 is
December 31, 2015, for projects allocated in July 2015 is January 31, 2016, and for projects
allocated in August 2015 is February 29, 2016. The Department will not be able to meet the
deadlines for these projects and is requesting time extensions for the period of contract award. The
attachment shows the details of each project and the delays that have resulted in the time extension
request.

BACKGROUND:

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project
request a time extension if the project will not be awarded within six months of the allocation. The
Commission may approve waivers to the timely use of funds deadline one time only for up to 20
months in accordance with Government Code Section 14529.8.

Attachment

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability.”



Reference No.: 2.8b.(1)
January 20-21, 2016

Attachment
2.8b.(1) Time Extension / Waiver - Contract Award
Waiver 16-01
Allocated Request
Project |Dist- EA County- Description Fund Amount |Allocation| Months until end of
Number |PPNO Route Source | (x $1,000) Date (month-yr)
1 04-0355A 4A000 Mrn-101 |In San Rafael, at Freitas Parkway SHOPP $ 1,750 | 06/25/15 6 Jun-2016

Overcrossing No. 27-0080, Lucas Valley
Road Undercrossing No. 27-0059 and
North San Pedro Road Undercrossing No.
27-0014S. Replace bridge railings and
rehabilitate deck.

Reason for Delay: Project was advertised on 09/21/15. Delay is due to the need to replace the non-standard bridge rail at North San Pedro Road Undercrossing, which
was not listed in the Structure Inventory and Appraisal Report until July 2012. This information was overlooked and not included in the supplemental project report dated
03/13/14. In addition, the need for non-standard bridge rail replacement was not recognized by the team until late in the Plans, Specifications, and Estimates process. The
six-month time extension request will allow the Department sufficient time to process an addendum to replace bridge railing at the North San Pedro Road Undercrossing

and to award the project.

Son-121 ([Near Schellville, 0.6 mile west of Napa SHOPP $ 1,109 | 06/25/15 12 Dec-2016

Road. Install cast in drill hole pile wall.

2 04-0815C 1SS37

Reason for Delay: Bids opened on 08/25/15. Six bids were received. Lowest bidder did not meet the Disadvantage Business Enterprise (DBE) requirements. A
reconsideration hearing was held on 11/16/15 and it was found that the lowest bidder did not make a good faith effort to meet the DBE requirements. Out of the six bidders,
only the highest bidder met the DBE requirements. Procedurally, it is required to sequentially evaluate each bidder from low to high, which will require at least two months
per bidder. The 12-month time extension request will allow the Department sufficient time to evaluate the bidders and award the project.

SHOPP | $ 871 | 07/14/15 4

SBd-18 May-2016

Near Victorville, at Sheep Creek Road.
Install traffic signals and make Americans

with Disabilities Act improvements.

3 08-0191K 0Q230

Reason for Delay: FHWA updated its Financial Management Information System earlier this year, and although the project was packaged for federal authorization prior to
allocation, the Department was not able to efficiently transition the project into the updated system. Therefore, bid opening is how scheduled for December 2015. The four-
month time extension will allow the Department sufficient time to award the project.
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Reference No.: 2.8b.(1)
January 20-21, 2016

Attachment
2.8b.(1) Time Extension / Waiver - Contract Award
Waiver 16-01
Allocated Request
Project |Dist- EA County- Description Fund Amount |Allocation| Months until end of
Number |PPNO Route Source | (x $1,000) Date (month-yr)
4 02-3346 0E090 Sha-5 |Near O'Brien, at Sidehill Viaduct No. 06- SHOPP |$ 13,142 | 08/27/15 6 Aug-2016

0042L; also

near Lakehead at Dog Creek Bridge No.
06-0027 (PM

R45.0/R45.8). Seismic retrofit bridges.
(Additional contribution: $12,000,000 from
Office of Traffic Safety (OTS))

Reason for Delay: Project was advertised on 09/21/15. Bids opened on 11/19/15. Four bids were received. Lowest bidder did not meet Disadvantage Business

Enterprise requirements. Additional time is needed to evaluate the remaining bidders. The six-month time extension request will allow the Department sufficient time to

award the

project.

5

04-1480K

2J140

Ala-Var

In Alameda County, on Routes 13, 24, 77,
80, 84, 92, 205, 238, 262, 580, 680, 880
and 980 at various locations. Replace
overhead sign panels.

(Additional contribution: $51,000 from
MTC.)

SHOPP

$ 6,014

08/27/15

Aug-2016

Reason for Delay: Bids opened on 11/28/15. Four bids were received, ranging from $2,605,555 to $3,969,975. Lowest bid was 43.4 percent under the Engineer's
Estimate due to incorrect unit of measurement having been used for the sign panel bid item; square yards instead of square feet as indicated in the Contract Plans. District
recommends all bids to be rejected and project be re-advertised. The six-month time extension request will allow the Department sufficient time to award the project.

07-4679

30070

LA-5

In and near the city of Los Angeles, from
Route 710 to Main Street. Rehabilitate

pavement.

SHOPP

$ 16,149

08/27/15

Aug-2016

Reason for Delay: This project was selected to participate in the California Local Hiring Preference Pilot Program. More time is needed to write additional procedures and
specifications. In addition, the project will need to be re-checked for any updates to the standards and estimates by Office Engineer. This will require additional processing

time for advertising and awarding the project. The six-month time extension request will allow the Department sufficient time to award the project.
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Reference No.: 2.8b.(1)
January 20-21, 2016

Gabriel Canyon Road at Bridge No. 53-
2245. Replace bridge.

Attachment
2.8b.(1) Time Extension / Waiver - Contract Award
Waiver 16-01
Allocated Request
Project |Dist- EA County- Description Fund Amount |Allocation| Months until end of
Number |PPNO Route Source | (x $1,000) Date (month-yr)
7 07-3917 26040 LA-39 In Angeles National Forest, on San SHOPP $ 7,563 08/27/15 6 Aug-2016

Reason for Delay: The final plan does not include gabion wall, which is required to maintain the integrity of the slopes and the piles. This added scope invalidates the
various permits and will take six months to update. Office Engineer will issue an addendum to incorporate the gabions specifications and cost in the contract plans. The six-

month time extension request will allow the Department sufficient time to award the project.

8

07-4689

30260

LA-57

In Diamond Bar, Pomona, San Dimas and
Glendora, from Route 60 to Route 210.
Roadway rehabilitation.

SHOPP

$ 14,464

08/27/15

Aug-2016

Reason for Delay: This project was selected to participate in the California Local Hiring Preference Pilot Program. More time is needed to write additional procedures and
specifications. In addition, the project will need to be re-checked for any updates to the standards and estimates by Office Engineer. This will require additional processing
time for advertising and awarding the project. The six-month time extension request will allow the Department sufficient time to award the project.
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