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SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2014-15 and  
FY 2015-16. 

In FY 2014-15, the Commission voted 372 state-administered State Transportation Improvement 
Program, State Highway Operation and Protection Program, and Proposition 1B projects on the State 
Highway System.  As of February 25, 2016, 362 projects totaling $1.63 billion have been awarded.  
Funds for four projects have either lapsed or been rescinded. 

In FY 2015-16, the Commission voted 285 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of February 25, 2016, 220 projects totaling $1.03 billion 
have been awarded.  There is no funds lapsed or rescinded project. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 83 2 $519,640 1 43 71 

October 2014 15 $71,486 15 0 $64,975 0 9 12 

December 2014 31 $123,108 30 1 $115,803 0 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 83 0 $217,168 0 67 78 

May 2015 64 $184,758 61 1 $176,113 2 48 60 

June 2015 64 $491,180 61 0 $399,058 3 40 59 

TOTAL 372 $1,799,952 362 4 $1,630,660 6 245 333 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 

FY 2015-16 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2015 150 $1,027,887 118 0 $774,364 32 48 96 

October 2015 60 $222,281 56 0 $173,822 4 53 56 

December 2015 40 $150,874 33 0 $66,848 7 33 33 

January 2016 35 $128,856 13 0 $17,933 22 13 13 

TOTAL 285 $1,529,898 220 0 $1,032,967 65 147 198 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014‐15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04‐0143A 1SS02 Ala‐13 In Oakland, at 0.1 mile north of 

Morgan Avenue.  Install 

retaining wall.

20‐Aug‐14 31‐Aug‐16 $4,179 Bids opened on 2/9/16. A time 

extension for this project was 

approved on 03/25/15.

06‐6690 0R020 Ker‐58 In Bakersfield, west of the 

southern junction of Routes 

58/99.  Add high friction surface 

treatment and install guardrail.

20‐Feb‐15 31‐Aug‐16 $284 Project was advertised on 

12/16/15. Bid opening date 

3/17/16. A time extension for this 

project was approved on 10/21/15.

04‐0076A 2A331 Ala‐84 In Fremont, from Rosewarnes 

Underpass to Route 680.  

Construct minor safety 

improvements.

7‐Apr‐15 31‐Jul‐16 $1,752  A time extension for this project 

was approved on 10/21/15.

04‐0355A 4A000 Mrn‐101 In San Rafael, at Freitas Parkway 

Overcrossing No. 27‐0080, Lucas 

Valley Road Undercrossing No.    

27‐0059 and North San Pedro 

Road Undercrossing No. 27‐

0014S. Replace bridge raillings 

and rehabilitate deck.

25‐Jun‐15 30‐Jun‐16 $1,750  Project was advertised on 

09/21/15. Bids opened on 

01/05/16. A time extension for this 

project was approved on 1/20/16.

07‐4841 31320 LA‐5 In La Mirada and Santa Fe 

Springs, from Artesia Boulevard 

to Coyote Creek Overcrossing.  

Replace asphalt with concrete 

pavement; replace median 

barriers, signs, lighting, and 

ramp meters; and improve 

drainage.

25‐Jun‐15 31‐May‐16 $26,000 A time extension for this project 

was approved on 12/9/15.

12‐4095H 0M340 Ora‐73 In Laguna Beach, at Northbound 

collector/distributor from El 

Toro Road on‐ramp to Laguna 

Canyon Road (Route 133)        

off‐ramp.  Widen ramp terminal 

and modify signals.

19‐Jun‐15 31‐Mar‐16 $1,994 Project was advertised on 

10/19/15. A time extension for this 

project was approved on 12/9/15.
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FY 2015‐16 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

08‐0191K 0Q230 SBd‐18 Near Victorville, at Sheep Creek 

Road.  Install traffic signals and 

make Americans with 

Disabilities Act improvements.

14‐Jul‐15 31‐May‐16 $871 Project was advertised on 

12/21/15. Bids opened on 1/20/16. 

A time extension for this project 

was approved on 1/20/16.

01‐1082 0B320 DN‐199 Near Patrick Creek, at 2.6 miles 

north of Patrick Creek Road. 

Construct soldier pile wall.

27‐Aug‐15 29‐Feb‐16 $2,000 Project was advertised on 9/28/15. 

Bids opened on 11/10/15.  A 

concurrent time extension is being 

requested.

03‐5067 1F400 Pla‐80 Near Colfax, from east of Long 

Ravine Underpass to 0.4 mile 

east of Magra Road. Construct 

truck climbing lane and 

shoulders. (Additional 

Contribution: $1,238,000 from 

Interstate Maintenance 

Discretionary (IMD) funding.)

27‐Aug‐15 29‐Feb‐16 $42,362 Project was advertised on 9/28/15. 

Bids opened on 11/18/15. A 

concurrent time extension is being 

requested.

04‐0488H 1J320 Son‐116 Near Guernville, 1.1 miles east 

of Mays Canyon Road.  Repair 

embankment.

27‐Aug‐15 29‐Feb‐16 $1,714 Project advertised on 9/21/15. Bids 

opened 10/29/15. A concurrent 

time extension is being requested.

04‐0488P 1J630 SCl‐101 In and near Morgan Hill and San 

Jose, from East dunne Avenue 

to 0.9 mile norrth of Silicon 

Valley Boulevard.  Pavement 

rehabilitation.

27‐Aug‐15 29‐Feb‐16 $26,146 Project was advertised on 

10/19/15. Bids opened on 1/12/16. 

A concurrent time extension is 

being requested.

04‐0277F 2G452 CC‐680 Near Martinez, from East 

Martinez Underpass to 0.2 mile 

south of Marina Vista Avenue at 

various locations. Upgrade 

metal beam guardrailing 

transitions to bridges and walls 

at 7 locations to meet current 

standards.

27‐Aug‐15 29‐Feb‐16 $354 Project was advertised on 1/11/16. 

Bids opened on 2/3/16. A 

concurrent time extension is being 

requested.

04‐1480S 2J070 Ala‐880 In and near Fremont, Union 

City, Hayward, San Leandro and 

Oakland, from 0.4 mile south of 

Fremont Boulevard to 0.3 mile 

south of High Street. Install 

median concrete barriers. 

(Addtitonal contribution: 

$20,285,000 from MTC/BATA)

27‐Aug‐15 29‐Feb‐16 $35,840 Project was advertised on 9/28/15. 

Bids opened on 12/3/15. A 

concurrent time extension is being 

requested.
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04‐0133T 4H222 Ala‐580 In Oakland, from Fruitvale 

Avenue to Hollis Street; also on 

Route 24 at Westbound off‐

ramp to Market Street (PM 

R2.1). Rehabilitate 

pavement/curb ramps.

27‐Aug‐15 29‐Feb‐16 $2,808 DBE goal met. Supplemental vote 

was denied in January CTC 

meeting.  A concurrent time 

extension is being requested.

07‐3917 26040 LA‐39 In Angeles National Forest, on 

San Gabriel Canyon Road at 

Bridge No. 53‐2245.  Replace 

bridge.

27‐Aug‐15 29‐Feb‐16 $7,563 A concurrent time extension is 

being requested.

07‐4157 2750U Ven‐33 In and near the city of Ventura, 

from Route 101 to Casitas Vista 

Road; also in Thousand Oaks 

and Camarillo on Route 101, 

from north of S. Westlake 

Boulevard to north of Arneill 

Road (PM 1.2/14.1) at various 

locations. Storm water 

mitigation through erosion 

control.

27‐Aug‐15 29‐Feb‐16 $7,868 Project was advertised on 10/5/15. 

Bids opened on 12/2/15. A 

concurrent time extension is being 

requested.

07‐4293 28270 LA‐101 In the city of Los Angeles, from 

East 7th Street to 0.1 mile west  

of Ventura Boulevard 

Overcrossing at various 

locations. Install metal beam 

guardrail.

27‐Aug‐15 29‐Feb‐16 $10,631 A concurrent time extension is 

being requested.

07‐4486 29000 LA‐405 In various cities, from Main 

Street to Route 105 at various 

locations.  Install concrete 

barrier and metal beam 

guardrail.

27‐Aug‐15 29‐Feb‐16 $12,899 Project was advertised on 

10/26/15. Bids opened on 

12/17/15. A concurrent time 

extension is being requested.

07‐4497 29070 LA‐47 In the city of Los Angeles, at 

Vincent Thomas Bridge No.     53‐

1471.  Repair failing seismic and 

structural elements.

27‐Aug‐15 29‐Feb‐16 $10,650 Bids opened 11/18/15. A 

concurrent time extension is being 

requested.

07‐4584 29460 LA‐101 In the city of Los Angeles, from 

East 7th Street to North 

Figueroa Street.  Improve safety 

for highway workers.

27‐Aug‐15 29‐Feb‐16 $1,588 A concurrent time extension is 

being requested.

07‐4678 30060 LA‐405 In and near the cities of 

Inglewood, Culver City, and Los 

Angeles, from 0.2 mile north of 

El Segundo Boulevard to Venice 

Boulevard (Route 187).  

Rehabilitate pavement.

27‐Aug‐15 29‐Feb‐16 $14,130 Project was advertised on 

12/21/15. Bids opened on 2/3/16. 

A concurrent time extension is 

being requested.
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07‐4679 30070 LA‐5 In and near the city of Los 

Angeles, from Route 710 to 

Main Street.  Rehabilitate 

pavement.

27‐Aug‐15 31‐Aug‐16 $16,149 A concurrent time extension is 

being requested.

07‐4689 30260 LA‐57 In Diamond Bar, Pomona, San 

Dimas and Glendora, from 

Route 60 to Route 210.  

Roadway rehabilitation.

27‐Aug‐15 31‐Aug‐16 $14,464 A concurrent time extension is 

being requested.

07‐4656 3X021 Ven‐150 Near Ojai, from Polly Road and 

Salt Marsh Road.  Install 

retaining wall to prevent 

additional storm related slope 

failure.

27‐Aug‐15 29‐Feb‐16 $4,737 A concurrent time extension is 

being requested.

07‐4383 4Y850 LA‐103 In the City of Los Angeles, at 

Anaheim Street Overhead 

Bridge No 53‐2627.  Paint 

bridge.

27‐Aug‐15 29‐Feb‐16 $5,499 Project was advertised on 

02/08/16. Bid opening date 

03/03/16. A concurrent time 

extension is being requested.

08‐0252Q 0G780 Riv‐215 In and near the cities of 

Murrieta, Menifee, Perris, 

Riverside and Moreno Valley, 

from 0.5 mile south of Route 15 

to 0.5 mile north of Route 60. 

Install traffic management 

system (TMS) elements.

27‐Aug‐15 29‐Feb‐16 $7,840 Project was advertised on 12/7/15. 

Bids opened on 1/21/16. A 

concurrent time extension is being 

requested.

08‐0253F 0G900 SBd‐247 In Landers, from Hadley Road to 

0.1 mile north of Boone Avenue. 

Construct paved shoulders.

27‐Aug‐15 29‐Feb‐16 $11,083 Project was advertised on 

12/07/15. Bids opened on 

02/04/16. A concurrent time 

extension is being requested.

08‐0187G 0J990 SBd‐18 In Big Bear Lake, from Pine Knot 

Avenue to Stanfield cutoff.  

Replace and repair damaged 

sidewalks, curbs and gutters.

27‐Aug‐15 29‐Feb‐16 $3,296 Project advertised on 12/21/15. Bid 

opening date 02/10/16. A 

concurrent time extension is being 

requested.

08‐0206T 0N550 SBd‐40 Near Fenner from 0.7 mile west 

to 0.6 mile east of

Watson Wash Bridge No. 54‐

0805L. Replace bridge.

27‐Aug‐15 29‐Feb‐16 $9,362 Project was advertised on 

12/21/15. Bids opened on 

02/09/16. A concurrent time 

extension is being requested.

08‐0040M 1C091 Riv‐60 In and near the cities of 

Riverside, Moreno Valley and 

Beaumont, from Route 215 to 

Gilman Springs Road; also west 

of Jack Rabbit Trail to Route 10 

(PM 26.5 to 30.4).  Rehabilitate 

pavement.

27‐Aug‐15 29‐Feb‐16 $20,923 Project was advertised on 

12/07/15. Bids opened on 

02/24/16. A concurrent time 

extension is being requested.
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08‐0111C 1C400 Riv‐215 In and near the cities of Moreno 

Valley, Perris and Riverside, at 

various bridge locations.  Repair 

bridge decks.

27‐Aug‐15 29‐Feb‐16 $1,298 Project was advertised on 

12/21/15. Bid opening date 3/3/16. 

A concurrent time extension is 

being requested.

08‐0014M 1E860 Riv‐10 Near Desert Center, from 1.9 

mile east of Cactus City 

Roadside Safety Rest Area to 0.4 

mile east of Route 177. 

Rehabilitate pavement.

27‐Aug‐15 29‐Feb‐16 $87,579 Project was avertised on 12/14/15. 

Bids opened on 1/26/16.  A 

concurrent time extension is being 

requested.

12‐4928B 0H226 ORA‐405 In and near Irvine and Costa 

Mesa, from Route 5 to Route 

55.  Upgrade existing 

communication cables with 

fiber optic cables, install new 

electronic equipment and 

upgrade CCTV system. 

27‐Aug‐15 29‐Feb‐16 $3,515 Project was advertised on 

10/26/15. Bids opened on 1/5/16. 

A concurrent time extension is 

being requested.

12‐1984 0H234 Ora‐5 In Irvine, south of Sand Canyon 

Avenue. Update software for 

Advanced Transportation 

Management System (ATMS).

27‐Aug‐15 29‐Feb‐16 $1,925 DPAC procurement project. 

Pending award.

12‐2769D 0N220 Ora‐5 In Irvine at the Traffic 

Management Center (TMC) at 

Sand Canyon Avenue.  Upgrade 

the existing audio‐visual (AV) 

system.

27‐Aug‐15 29‐Feb‐16 $3,100 Bids opened 12/16/15. All bids 

were rejected. The project will 

need to be re‐advertised. A 

concurrent time extension is being 

requested.

12‐2530G 0N780 Ora‐5 In various cities on Routes 5, 73, 

241 and 261 at various 

locations.  Upgrade the existing 

analog closed circuit televisions 

to high‐definition along freeway 

segments.

27‐Aug‐15 29‐Feb‐16 $3,815 Project was advertised on 

10/26/15. Bids opened on 1/5/16. 

A concurrent time extension is 

being requested.

12‐2864B 0N800 Ora‐22 In Orange County on Routes 22, 

57, and 405 at various locations.  

Install computer hardware at 

various hubs and controller 

cabinets to provide for Internet 

Protocol (IP) based ethernet 

communications with field 

elements.

27‐Aug‐15 29‐Feb‐16 $3,001 Project was advertised on 

10/26/15. Bids opened 1/5/16.  A 

concurrent time extension is being 

requested.

12‐2200C 0N822 Ora‐5 In Irvine, south of Sand Canyon 

Avenue.  Bring arterial detection 

data into District Traffic 

Management Center.

27‐Aug‐15 29‐Feb‐16 $600 DPAC procurement project. 

Pending award.

08‐0238R 1C910 SBd‐95 Near Needles, from Route 40 to 

the Nevada state line.  Install 

ground‐in rumble strips.

14‐Sep‐15 31‐Mar‐16 $433 Project was advertised on 

12/21/15. Bids opened on 2/3/16. 

Pending award.
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11‐1094 41470 SD‐67 Near Poway, from Slaughter 

House Canyon Road to 1.9 miles 

north of Slaughter House 

Canyon Road.  Drainage and 

paving improvements to reduce 

wet pavement incidents.

22‐Oct‐15 30‐Apr‐16 $3,219 Project was advertised on 

12/14/15. Bids opened on 2/2/16. 

Pending award.

01‐7013 0E280 Men‐101 In Mendocino and Humboldt 

Counties at various locations. 

Install ground‐in edge line and 

centerline rumble strips.

22‐Oct‐15 30‐Apr‐16 $981 Project was advertised on 

11/16/15. Bids opened on 

12/17/15. Pending award.

04‐0482Q 0J350 Ala‐880 In Fremont and Newark, at East 

Newark Underpass.  Install rock 

slope protection (RSP).

22‐Oct‐15 30‐Apr‐16 $391 Project was advertised on 

12/14/15. Bids opened on 1/20/16. 

Pending award.

08‐0237P 0Q300 SBd‐138 Near Hesperia, from 1.9 miles 

east of Route 15 to 0.1 mile 

west of Summit Post Office 

Road.  Realign roadway.

22‐Oct‐15 30‐Apr‐16 $34,986 Project was advertised on 

12/21/15. Bid opening is 3/3/16.  
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