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California Transportation Commission
June 29-30, 2016 Meeting - Extension Requests 

Agenda Extension Recommendations
Item # Ref # Extension Type Proj # PPNO County Agency Request CTC Staff Notes

103 2.8a.(2) 
Attachment 2

Project Allocation - SHOPP  1-78 Various Various Caltrans 2 months 2 months
All 78 projects were delivered in June as planned 
however were too late to add to the June meeting. They 
will be coming for allocation in August

103 2.8a.(2) 
Attachment 1

Project Allocation - SHOPP 1 0521k Alameda Caltrans 20 months 0 months
Delay due to Coop agreement not complete with MTC.  
Project can be re-programmed when Coop is approved 
at the current cost

2 0050N Alameda Caltrans 14 months 14 months
Still negotiating with UPPR to obtain permit.  Also, need 
additional time to obtain Temporary Construction 
Easement from the City of Oakland

3 0085S Alameda Caltrans 9 months 9 months
Need more time to complete Coop agreement with East 
Bay Regional Parks District

4 0334J Marin Caltrans 20 months 0 months
Delay due to Coop agreement not complete with MTC.  
Project can be re-programmed when Coop is approved 
at the current cost

5 0587G Napa Caltrans 10 months 10 months
Delay is due to 2 property owners litigating parcel 
compensation.  An Order of Possession court hearing 
will be set 

6 0729R San Mateo Caltrans 6 months 6 months
More time is needed to complete the Intercity 
Agreement with the San Mateo County Resource 
Conservation District 

7 2293Y San Benito Caltrans 20 months 20 months Mitigation project.  Delay due to drought restrictions

8 0707Y
Santa 
Barbara

Caltrans 20 months 20 months Mitigation project.  Delay due to drought restrictions

9 6601 Kern Caltrans 9 months 9 months
Right of Way condemnation process took longer than 
expected

10 6678 Kern Caltrans 19 months 19 months
Construction delay were unexpectedly encountered  
with another projects where the project limits fully 
overlap with this project.  

11 6508 Tulare Caltrans 12 months 12 months

Delays in utility relocation. Conflicts encountered 
resulted in a number of submittals and redesigns to 
mitigate impacts and comply with PUC regulations. This 
also impacted So Cal Edison's ability to draft relocation 
plans. 

12 4629 Los Angeles Caltrans 20 months 20 months
Project experienced utility relocation delays with the Los 
Angeles Dept of Water and Power

13 3004M
San 
Bernardino

Caltrans 6 months 6 months Delay in obtaining environmental permits 

14 0238P
San 
Bernardino

Caltrans 12 months 12 months Parent project has to be completed 
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