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RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) approve a two-month time extension for the state 

administed State Highway Operation and Protection Program (SHOPP) Safety Improvement project 

(PPNO 1098) at Route 8/163 Separation in San Diego County. 

ISSUE: 

On March 23, 2016, the Department sub-allocated $1,576,000 for this SHOPP project using its 

delegated authority to apply high friction surface treatment, improve drainage, and enhance 

stripping.  In accordance with Resolution G-13-07, the deadline to award contracts for projects 

allocated in March 2016 is September 30, 2016.  The Department was not able to meet the deadline 

for the project and is requesting time extension for the period of contract award.   

The project was advertised on July 5, 2016 and bids opened on August 10, 2016.  The project is 

currently undergoing a bid protest filed by the second lowest bidder.  A bid protest reconsideration 

hearing is scheduled on October 4, 2016.  However, contract award by the six-month deadline may 

not be possible.  The two-month time extension will allow the Department sufficient time to award 

the project. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project may 

request a time extension if the project will not be awarded within six months of the allocation.  The 

Commission may approve waivers, to the timely use of funds deadline, one time only for up to 20 

months in accordance with Government Code Section 14529.8. 

Tab 100


