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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) approve a 20-month extension for the period of project completion to 

April 20, 2018, for the Perris Valley Line – Commuter Rail Extension project (PPNO 1114) in 

Riverside County.  

ISSUE: 

In December 2012, the Commission approved Resolution MFP-12-04 allocating $52,978,000 to 
the Riverside County Transportation Commission (RCTC) for the Perris Valley Line – Commuter 
Extension project.  On August 2013, the third party contract was awarded and work commenced 
on the 24 mile extension.  However, RCTC is experiencing construction delays due to identified 
deficiencies and corrective action items taken on construction work to ensure compliance with 
project close-out and acceptance by the Southern California Regional Rail Authority and all 
Federal Transit Administration requirements.  An extension would allow RCTC to work with the 
Department to close-out pending deficiencies with the third-party contractor and expend the 
$2,477,673 in remaining funds.  

Therefore, RCTC respectfully requests a 20-month extension for the period of project completion, 
to April 20, 2018.  

FINANCIAL RESOLUTION 

Current State Transportation Improvement Program guidelines stipulate that a local agency has 
up to 36 months from the award of the contract to complete the project.  The Commission may 
approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8. 
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