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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 
2009-10 and FY 2010-11. 
 
In FY 2009-10, the Commission voted 398 state-administered State Transportation Improvement 
Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 
projects on the State Highway System.  As of February 25, 2011, 382 projects totaling $1.6 billion have 
been awarded. 
 
In FY 2010-11, the Commission has voted 162 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of February 25, 2011, 100 projects totaling $521.5 million 
have been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2009-10 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 13 $192,315 13 0 $125,156 0 9 13 

August 2009 10 $57,006 10 0 $43,480 0 9 10 

September 2009 33 $54,250 33 0 $44,935 0 31 33 

October 2009 32 $211,900 32 0 $163,575 0 22 25 

December 2009 21 $71,742 21 0 $45,242 0 12 19 

January 2010 52 $285,606 52 0 $186,609 0 24 37 

February 2010 33 $85,149 32 0 $57,448 1 22 26 

April 2010 69 $523,107 69 0 $394,344 0 37 43 

May 2010 66 $507,942 61 0 $314,367 5 24 36 

June  69 $408,635 59 0 $267,957 10 16 43 

TOTAL 398 $2,397,652 382 0 $1,643,114 16 206 285 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 82 $998,256 66 0 $475,366 16 57 64 

September 2010 10 $20,652 9 0 $16,719 1 3 6 

November 2010 27 $124,226 16 0 $25,325 11 15 16 

January 2011 43 $538,222 9 0 $4,130 34 9 9 

TOTAL 162 $1,681,356 100 0 $521,541 62 84 95 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2009-10 Project Allocation Status 
 

Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

03-6206 1C12U Sac-50 Widen Ramps and 
bridges. 

24-Feb-10 31-Aug-11(3) $10,300  Delay to award due to 
processing of E-76 
authorization.  

01-4505 37815 Men-128 Replace culverts and 
place rock slope 
protection. 

20-May-10 30-Nov-10(2) $3,156 Bids opened 2/15/11. 
Pending award. 

03-6194 0A800 Sac-50 Replace PCC slab 
and grind PCC 
pavement 

20-May-10 TBD(3) $11,900  Pending award.  
CTC directed the 
Department at the January 
meeting to re-advertise and 
re-bid.  

03-5779 0F590 Sac-5 Pavement rehab 
with PCC slab 
replacement & 
HMA shoulders & 
overlay  

20-May-10 31-Mar-11(3) $92,000 Advertise date 8/9/10. Bid 
opening date 3/1/11. Delay 
to award is due to bidder 
inquiries.   

04-0733F 1A770 SM-280 Seismic retrofit 
project. 

20-May-10 31-May-11(3) $8,162 Advertise date 3/7/11. Bid 
opening date 4/12/11. Delay 
to award is due to 
constructability issues.  

08-0116F 449311 Riv-215 Add HOV lane in 
each direction and 
replace structures. 

20-May-10 31-May-11(3) $13,833  Bids opened 1/31/11. Delay 
to award is due to funding 
revisions.  

04-0486J 3A400 SCl-152 Construct 
westbound Route 
152 left turn pocket 
for San Felipe Road. 

24-May-10 31-May-11(3) $1,439 Advertise date 2/22/11. Bid 
opening date 3/15/11. Delay 
to award is due to utility 
relocation.  

06-6466 33740 Tul-190  30-Jun-10 30-Apr-11(4) $3,793 Advertise date 2/7/11. Bid 
opening date 3/15/11. Delay 
to award is due to utility 
relocation.  

07-3326 127221 LA-138 Widen highway 
with HMA over AB 
including signal and 
lighting. 

30-Jun-10 30-Jun-11(4) $7,040 Advertise date 3/21/11. Bid 
opening date 4/21/11. Delay 
to award is due to Right of 
Way issues.  

07-2067 17480 Ven-101  30-Jun-10 30-Apr-11(4) $1,841 Advertise date 1/31/11. Bid 
opening 3/3/11. Delay to 
award is due to 
environmental permit 
restrictions.  

07-2808A 2159CO LA-5 Widen and realign 
freeway with PCC 
and widen CIP PS 
Concrete Bridges. 

30-Jun-10 31-Dec-11(4) $50,056 Advertise date 3/21/11. Bid 
opening date 5/12/11. Delay 
to award is due to Right of 
Way issues.  

07-3348 24130K LA-405 Widen RC slab, CIP 
RCB, and CIP/PS 
box structures and 
highway. 

30-Jun-10 30-Jun-11(4) $17,318 Advertise date 2/28/11. Bid 
opening 4/28/11. Delay to 
award is due to Right of Way 
issues.  

10-0088 0H700 Mer-152 Install traffic 
signals.  

30-Jun-10 31-Aug-11(4) $792 Advertise date 3/28/11. 
Delay to award is due to 
Right of Way issues.  

10-5858 279800 Mer-165 Existing roadway to 
be overlaid with 
HMA (Type A). 

30-Jun-10 30-Jun-11(4) $18,142 Pending award. Delay to 
award is due to 
Environmental Permit issues. 
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Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

12-2806B 0G990 Ora-5 Exiting highway and 
bridge to be 
widened and 
construct retaining 
wall. 

8-Oct-10 30-Apr-11 $5,920 Bids opened 2/3/11. Pending 
award. 

04-0203H 0A840 CC-4 Widen shoulders 
and bridge, place 
HMA on roadway, 
and construct wall. 

29-Jun-10 30-Jun-11(4) $18,291 Advertise date 3/28/11. 
Delay to award is due to 
Right of Way issues.  

10-7453 0E930 SJ-26 Widening, cold 
plane and overlay 
roadway. 

29-Jun-10 30-Jun-11(4) $1,955 Advertise date 3/7/11. Bid 
opening date 4/20/11. 

03-6683 0A931 Sac-80  8-Oct-10 30-Apr-11 $95,000 Pending Award. 

03-2273 0E930 But-70 Widen roadway and 
place rubberized 
HMA and HMA 
(Type A) over CL2 
AB. 

8-Oct-10 30-Apr-11 $12,000 Bids opened 1/19/11. 
Pending Award. 

04-0087P 1E090 SCl-17 Place asphalt 
concrete surfacing 
and replace PCC 
pavement. 

8-Oct-10 30-Apr-11 $4,266 Bids opened 2/8/11. Pending 
award. 

06-6370 0A970 Tul-99 Demolish and 
construct new 
facilities and 
landscaping at rest 
area. 

8-Oct-10 30-Apr-11 $9,421 Advertise date 11/1/10. Bid 
opening date 3/9/11. 

06-2054 0E010 Fre-41 Reconstruct metal 
beam guard rail. 

8-Oct-10 30-Apr-11 $1,414 Advertise date 2/7/11. Bid 
opening date 3/8/11. 

06-4326 0E040 Mad-99  8-Oct-10 30-Apr-11 $33,000 Pending Award. 

07-0444E 13820 LA-47 Replace steel bridge 
with CIP PS 
concrete box girder 
bridge and ramps. 

8-Oct-10 30-Apr-11 $230,000 Advertise date 12/6/10. Bid 
opening date 4/21/11. 

07-3752 25130 LA-60 Grind and replace 
concrete pavement 
and place hot mix 
asphalt. 

8-Oct-10 30-Apr-11 $9,210 Advertise date 3/7/11. Bid 
opening date 4/7/11.  

07-3732 4L220 LA-1 Cold plane AC, 
place rubberized 
HMA and construct 
retaining wall. 

8-Oct-10 30-Apr-11 $3,222 Pending Award. 

08-0005M 0L790 Riv-Var Install wireless 
vehicle detection 
system. 

8-Oct-10 30-Apr-11 $7,468 Advertise date 1/31/11. Bid 
opening date 2/24/11. 

08-0018E 0P620 Riv-Var Upgrade controllers 
and vehicle 
detection system. 

8-Oct-10 30-Apr-11 $4,272 Advertise date 2/22/11. Bid 
opening date 3/24/11. 

08-0081J 0P630 Riv-Var Upgrade existing 
closed circuit 
television camera 
systems. 

8-Oct-10 30-Apr-11 $7,698 Advertise date 1/31/11. Bid 
opening date 3/3/11. 
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10-7498 2A420 Cal-26 Place HMA, AB and 
widen roadway. 

8-Oct-10 30-Apr-11 $9,064 Pending Award. 

11-0844 28970 SD-15 Roadway 
rehabilitation (lane 
replacement).  

8-Oct-10 30-Apr-11 $9,200 Bids opened 2/10/11. 
Pending award. 

  
 

 

*     The two voted projects are combined for construction under parent EA 01-3986U. 

 (1)  Project affected by the delayed state budget. An extension request was accepted by the CTC at the September 2010 meeting but action was 

deferred until such time that specific dates of contract award can be determined. 

(2)  Project affected by the delayed state budget. An extension request was accepted by the CTC at the November 2010 meeting but action was 

deferred until such time that specific dates of contract award can be determined.  

 (3) Extended deadline approved January 20, 2011 (Waiver 11-02) 

(4) Extended deadline approved January 20, 2011 (Waiver 11-03) 
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