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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each the project on the attached document. 

 
ISSUE: 
 
The Commission allocated $1,445,000 $945,000 for the construction of the two locally-administered 
Maple Street Pedestrian Plaza State Transportation Improvement Program (STIP) projects in San 
Diego County, identified on the attachment.  The responsible agencies have agency has been unable 
to award the contracts within six months of allocation.  The attachment describes the details of the 
projects and the explanations for the delays.  The respective agencies agency requests extensions an 
extension, and the planning agencies agency concurs. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 
 

 
City of Escondido 
San Diego 
PPNO 11-7421T 
Maple Street Pedestrian Plaza, TE 

 
  $945,000 

 
03/24/2011 
FP-10-24 
4 Months 
01/31/2012 
Approve 

  
The City of Escondido (City) is requesting a four-month extension to the period of contract award for the Maple Street Pedestrian Plaza TE 
project.  The City experienced unanticipated design changes during the preparation of plans, specifications and estimate, which delayed the 
processing and approval of the Authorization to Proceed with Construction (E-76). 
 
The construction allocation was approved on March 24, 2011, and the Right of Way certification was approved on April 27, 2011.  
However, several design changes beyond the City’s control delayed the E-76 approval necessary to advertise the project.  Unanticipated 
design changes were due to several factors.  The original design included an interactive water feature housed in a concrete block with open 
roof that caused water quality concerns and had to be redesigned.  The soils investigation determined that native material presented drainage 
issues and the resulting potholing and further analysis and redesign delayed the project further.  Finally, a cascading longitudinal waterfall 
feature in the project included several overflowing standpipes and interactive jet sprays, which were determined to be a potential safety 
hazard due to their orientation, and had to be redesigned. 
 
The E-76 was approved on September 6, 2011 after several months’ delay.  The City anticipates advertising the contract in early 
October 2011.  If no bids are received or if bids must be rejected, additional time will be required to re-advertise the project and receive new 
bids.  This process will require a minimum of eight weeks.  Therefore, the City requests a four-month time extension to January 31, 2012. 
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Withdrawn
prior to  

 

meeting 
 

 
City of Seal Beach 
Orange 
PPNO 12-2135M 
Lampson Avenue Median Improvement 
TE 

 
  $500,000 

 
03/24/2011 
FP-10-24 
6 Months 
03/31/2012 
Approve 

  
The City of Seal Beach (City) is requesting a six-month extension to the period of contract award for the Lampson Avenue Median 
Improvement TE project.  The County has experienced unanticipated delays in awarding the contract related to bid issues beyond its 
control. 
 
The City advertised the contract in August 2011 and received three bids; however, all bids exceeded the budgeted amount and had to be 
rejected.  The City has decided to revise contract plans and to re-advertise the contract.  The City estimates revising the contract plans will 
take an additional two months and to be able to re-advertise the contract by early November 2011, with bids opening by December 2011.  If 
no bids are received or if bids must be rejected again, additional time will be required to re-advertise the project and receive new bids.  This 
process will require a minimum of eight weeks.  Therefore, the City requests a six-month time extension to March 31, 2012. 
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