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Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE AND 

LOCALLY ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER        
RESOLUTION G-06-08, AND PER STATE AND LOCAL PARTNERSHIP GUIDELINES 

 WAIVER 12-04 
 

CTC ACTION UPDATE:  The California Transportation Commission took action on 
extension requests as follows:  The extension request for Project 3 (PPNO 04-5301R) was 
approved for eight months.  The extension requests for Projects 1, 2 and 4 through 8 were 
approved as requested.  
 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve time extensions for the period indicated for six State Highway 
Operation and Protection Program (SHOPP) project and one Multi-Funded Trade Corridor 
Improvement Fund TCIF/SHOPP project described on the attachment. 
 
ISSUE: 
 
On June 22, 2011, the Commission allocated $159,951,000 for six SHOPP project and $470,000,000 
for one multi-funded TCIF/SHOPP project.  In accordance with Resolution G-06-08, the deadlines 
to award contracts for projects allocated in June 2011 is December 31, 2011.  The Department will 
not be able to meet the deadlines for these projects and are requesting time extensions for the period 
of contract award.  The attachment shows the details of each project and the delays that have resulted 
in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program Guidelines.  In 
December 2008, the Commission adopted the State Local Partnership Program (SLPP) Guidelines, 
making the six-month period to award a requirement in the same manner as for STIP projects.   
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1* 04-0104 4A070 Ala-580 SHOPP 48,959$         06/22/11 6 June-2012

2* 04-0137B 4S260 Ala-580 SHOPP 12,920$         06/22/11 6 June-2012

3 04-5301R 0A535 Sol-80 In Fairfield, at the Eastbound Codelia Truck 
Scale.  Relocate and expand truck scale.

SHOPP/  
TCIF

42,300$         06/22/11 2  8 Feb-2012  August-2012

2.8b.(4)  Time Extension / Waiver - Contract Award
Waiver 12-04

Request

In and near the city of Livermore, construct 
Truck Climbing Lane, rehabilitate pavement 
and construct retaining walls.

Reason for Delay: The project was advertised on July 25, 2011 and bids were opened on September 27, 2011. However, the award of this contract was delayed due to reconciliation 
of conditions of an Incidental Take Permit (ITP) with the Department of Fish and Game.  This issue is expected to be completed by February 2012. The 6-month time extension will 
allow the Department sufficient time to award the contract.

Reason for Delay: Bids for this project were opened on December 14, 2011.  Delay to award is due to large number of bid inquires.  These inquires were due to specialty scope of 
building and truck scale facility project and resulted in multiple addenda being issued This 2 8-month time extension will allow the Department sufficient time to assess the bid results

4 07-3189 2332A LA-5 From State Route 14 Interchange to Pico 
Canyon Road. Add Truck Lanes.

SHOPP 53,626$         06/22/11 6 June-2012

5** 07-3037 22830 LA-710 TCIF 299,795$       06/22/11 6 June-2012

6** 07-4425 28860 LA-710 SHOPP 170,205$       06/22/11 6 June-2012

Reason for Delay: The Request For Proposal (RFP) was released on 9/2/11.  However, in an effort to reduce the amount of potential bids by the four pre-qualified proposers, a series 
of meetings have been arranged to receive, evaluate and approve Alternative Technical Concepts (ATC's) prior to receiving the final bid packages.  Bids are due in February 2012 and 
Notice of Intent (NOI) to award is anticipated in June 2012.

At the Port of Long Beach, at the terminus of 
the I-710 freeway.  Replace existing bridge.

building and truck scale facility project and resulted in multiple addenda being issued.  This 2  8-month time extension will allow the Department sufficient time to assess the bid results 
and award the project contract.

Reason for Delay: The project was advertised on 7/18/11 and bids were opened on 9/8/11.  The lowest bidder did not meet UDBE requirements so the Department proceeded to 
award the contract to the second lowest bidder.  However, the first bidder filed a writ with the Superior Court in Los Angeles to temporarily restrain the Department from awarding the 
contract to the higher bidder.  The court upheld the restraining order until the next hearing which is scheduled for February 24, 2012.  This time extension is needed to resolve the 
bidder dispute and award the contract.
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(4)  Time Extension / Waiver - Contract Award
Waiver 12-04

Request

7 08-0133K 0P160 SBd-10 Near Ontario, from Milliken Avenue to Wilson 
Creek Bridge.  Repair decks, joints and overlay 
with merthacrylate on 21 structures to 
extend the bridges service life.

SHOPP 1,114$           06/22/11 6 June-2012

8 11-0969 29671 SD-75 In San Diego and Imperial Beach from Saturn 
Boulevard to Thirteen Street.  Modify 
pedestrian sidewalks and driveways.

SHOPP 1,032$           06/22/11 6 June-2012

Reason for Delay: Bids for this project were opened on 10/6/11. The lowest bidder did not meet all of the UDBE requirements and did not perform a good faith estimate. Furthermore, 
the second low bidder cannot be awarded the contract since they use the same sub-contractor as the first bidder.  This time extension will allow the Department to analyze all bids and 
award the contract to the lowest responsible bidder that meet all qualifications.

Reason for Delay: Bids for this project were opened on 9/8/11.  The Department was not able to award the contract to the 3 lowest responsive and responsible bidders because they 
did not meet the UDBE goals There is a determination hearing scheduled for the third bidder on 1/12/12 Depending on the outcome of the hearing the Department might have to

* Projects 1 and 2 are combined for construction purposes.
** Projects 5 and 6 are one project with multiple funding source.

did not meet the UDBE goals. There is a determination hearing scheduled for the third bidder on 1/12/12.  Depending on the outcome of the hearing, the Department might have to 
proceed with awarding the contract to the fourth bidder.  This 6-month time extension will allow the Department sufficient time to award the contract to the lowest responsible bidder 
that meet all of the UDBE goals.
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